

EP

الأمم المتحدة

Distr.

GENERAL

UNEP/OzL.Pro/ExCom/71/9

5 November 2013

ARABIC

ORIGINAL: ENGLISH

برنامج
الأمم المتحدة
للبيئة



اللجنة التنفيذية للصندوق المتعدد الأطراف
لتنفيذ بروتوكول مونتريال
الاجتماع الحادي و السبعون
مونتريال، 2-6 ديسمبر/كانون الأول 2013

خطة أعمال برنامج الأمم المتحدة الإنمائي (يونديبي) للسنوات 2014-2016

إن وثائق ما قبل دورات اللجنة التنفيذية للصندوق المتعدد الأطراف لتنفيذ بروتوكول مونتريال
قد تصدر دون إخلال بأي قرار تتخذه اللجنة التنفيذية بعد صدورها.

تعليقات وتوصيات من أمانة الصندوق

- 1 - تقدم هذه الوثيقة ملخصاً للأنشطة المخطط لها في اليونديبي لإزالة المواد المستنفدة للأوزون خلال فترة 2014-2016. كما تتضمن أيضاً مؤشرات الأداء في خطة أعمال يونديبي وتوصيات لتنظر فيها اللجنة التنفيذية. ومرفق بهذه الوثيقة الجزء السردى لخطة أعمال يونديبي للأعوام 2014-2016.
- 2 - يحدد الجدول 1، حسب السنوات، قيمة الأنشطة الواردة في خطة أعمال يونديبي وفقاً لفئات "مطلوب للامتثال" و "غير مطلوب للامتثال".

الجدول 1

تخصيص الموارد في خطة أعمال يونديبي كما قدمت

(2014-2016) (آلاف الدولارات الأمريكية)

المجموع بعد *2020	المجموع (2020-2017)	المجموع (2016-2014)	2016	2015	2014	البند
						مطلوب للامتثال
21	2,780	36,669	1,809	18,145	16,715	اتفاقات متعددة السنوات موافق عليها
30	158	175	0	75	100	خطة إدارة إزالة المواد الهيدروكلوروفلوروكربونية - المرحلة الأولى
0	0	190	0	0	190	خطة إدارة إزالة المواد الهيدروكلوروفلوروكربونية - برنامج التأهيل ذو الأولوية - المرحلة الأولى
0	0	675	0	292	383	خطة إدارة إزالة المواد الهيدروكلوروفلوروكربونية المرحلة الأولى - تمويل إضافي
0	1,080	6,264	64	0	6,200	خطة إدارة إزالة المواد الهيدروكلوروفلوروكربونية برنامج التأهيل ذو الأولوية - المرحلة الثانية
	281,968	80,200	70,788	9,412	0	خطة إدارة إزالة المواد الهيدروكلوروفلوروكربونية - المرحلة الثانية
						غير مطلوب للامتثال
0	0	1,626	0	0	1,626	التخلص من المواد المستنفدة للأوزون غير المرغوب فيها
0	0	989	0	0	989	دراسات تحديد بدائل المواد المستنفدة للأوزون
						أنشطة ذات تكلفة معيارية
0	8,365	6,122	2,055	2,041	2,027	وحدة أساسية
0	9,932	7,690	2,724	2,242	2,724	التعزيز المؤسسي
51	304,282	140,601	77,440	32,207	30,954	المجموع الكلي

* جميع الأنشطة لما بعد عام 2020 هي لاتفاقات متعددة السنوات موافق عليها باستثناء مبلغ 30,000 دولار أمريكي لجنوب السودان.

مطلوب للامتثال

اتفاقات متعددة السنوات

3 - تبلغ الاتفاقات متعددة السنوات الموافق عليها 39.5 مليون دولار أمريكي لأنشطة المرحلة الأولى من خطة إدارة إزالة المواد الهيدروكلوروفلوروكربونية بما في ذلك 2.8 مليون دولار أمريكي للفترة من 2017 إلى 2020.

المرحلة الأولى من خطة إدارة إزالة المواد الهيدروكلوروفلوروكربونية والإعداد

4 - هناك دولتان (موريتانيا وجنوب السودان) لم يتم بعد الموافقة على المرحلة الأولى لخطة إدارة إزالة المواد الهيدروكلوروفلوروكربونية الخاصة بهما. وتشمل خطة الأعمال مبلغ 363,000 دولار أمريكي، منها 175,000 دولار أمريكي للفترة ما بين عامي 2014 و 2016.

5 - تشمل خطة أعمال يوندبيي أربع بلدان (بوليفيا (دولة - متعددة القوميات)، وكوستاريكا وكوبا وباراغواي) لمشروعات إضافية خارج المرحلة الأولى من خطة إدارة إزالة المواد الهيدروكلوروفلوروكربونية تبلغ قيمتها 675,314 دولار أمريكي للفترة من 2014 إلى 2016. وتقع هذه الطلبات في نطاق مقررات مختلفة للجنة التنفيذية والتي تسمح لتلك البلدان بأن تقدم مشروعات إضافية خلال تنفيذ المرحلة الأولى.

6 - فضلا عن ذلك تم إدخال مشروعات الإعداد لكوستاريكا وكوبا وباراغواي لأنشطة إضافية في المرحلة الأولى من خطة إدارة إزالة المواد الهيدروكلوروفلوروكربونية تبلغ 190,000 دولار أمريكي.

إعداد مشروع المرحلة الثانية من خطة إدارة إزالة المواد الهيدروكلوروفلوروكربونية

7 - يبلغ المستوى الإجمالي لتمويل إعداد مشروع المرحلة الثانية من خطة إدارة إزالة المواد الهيدروكلوروفلوروكربونية⁽¹⁾ 7.3 مليون دولار أمريكي تشمل 6.3 مليون دولار أمريكي للفترة 2014-2016⁽²⁾.

المرحلة الثانية لخطة إدارة إزالة المواد الهيدروكلوروفلوروكربونية في البلدان ذات حجم استهلاك منخفض

8 - يبلغ المستوى الإجمالي لتمويل مشروعات قطاع الخدمة للمواد الهيدروكلوروفلوروكربونية في البلدان ذات حجم الاستهلاك المنخفض لتحقيق نسبة تخفيض 35 في المائة 1.01 مليون دولار أمريكي، تشمل 358,442 دولار أمريكي للفترة من 2014 إلى 2016.

المرحلة الثانية لخطة إدارة إزالة المواد الهيدروكلوروفلوروكربونية للبلدان غير قليلة الاستهلاك

9 - يبلغ المستوى الإجمالي لتمويل المرحلة الثانية من خطة إدارة إزالة المواد الهيدروكلوروفلوروكربونية للبلدان غير قليلة الاستهلاك 361.2 مليون دولار أمريكي للإزالة الكاملة لكمية 2,718 طن من قدرات استنفاد الأوزون من المواد الهيدروكلوروفلوروكربونية (بما في ذلك 79.8 مليون دولار أمريكي لإزالة 633 طن من قدرات استنفاد الأوزون نهائيا للفترة من 2014 إلى 2016). وترد تفاصيل القطاع في الجدول 2.

الجدول 2

(1) يمكن تمويل إعداد المشروع لأنشطة المرحلة الثانية ويمكن إدراجها قبل الانتهاء من المرحلة الأولى في خطط الأعمال للسنوات 2012-2014 (المقرر 5/63 (و) (1)).

(2) الخطوط التوجيهية لإعداد المشروع للمرحلة الأولى من خطة إدارة إزالة المواد الهيدروكلوروفلوروكربونية التي تم تطبيقها على طلبات إعداد المرحلة الثانية كانت قائمة على أساس استهلاك المواد الهيدروكلوروفلوروكربونية لعام 2007. ولم يتم تحديث تلك الخطوط لتستبدل باستهلاك المواد الهيدروكلوروفلوروكربونية لعام 2007 خطوط الأساس المحددة لهذه المواد.

المرحلة الثانية من خطة إدارة إزالة المواد الهيدروكلوروفلوروكربونية حسب القطاع
(آلاف الدولارات الأمريكية)

النسبة من المجموع	المجموع	المجموع *(2020-2017)	المجموع (2016-2014)	القطاع
0.2%	658	439	219	رغوة البوليسترين المسحوبة بالضغط
24.7%	89,300	65,799	23,501	رغاوي عام
5.9%	21,409	17,127	4,282	تبريد تكييف الهواء
53.3%	192,520	153,837	38,682	تصنيع التبريد (تجاري وصناعي)
5.8%	20,778	15,643	5,135	خدمة التبريد
9.9%	35,587	28,467	7,120	المذيبات
0.2%	902	0	902	إنتاج الهيدروكلورون
100.0%	361,153	281,312	79,841	المجموع

* لم يتم توفير القيم الخاصة بالمرحلة الثانية من خطة إدارة إزالة المواد الهيدروكلوروفلوروكربونية بعد عام 2020 كما كان الاتفاق في الاجتماع التنسيقي بين الوكالات والذي عقد أيام 24 و 25 سبتمبر/أيلول 2013.

غير المطلوب للامتثال

التخلص من المواد المستنفدة للأوزون غير المرغوب فيها

10 - تشمل خطة أعمال يونديبي مبلغ 1.6 مليون دولار أمريكي لمشروعات التخلص من المواد المستنفدة للأوزون والتي سوف تؤدي لتدمير 175 طن من قدرات استنفاد الأوزون من هذه المواد. وتأتي كل هذه المشروعات نتيجة لمقترحات مقبولة لإعداد المشروعات، والتي ينبغي تقديمها في تاريخ لا يتعدى الاجتماع الثاني والسبعين⁽³⁾.

تحديد بدائل المواد المستنفدة للأوزون

11 - تشمل خطة أعمال يونديبي مبلغ 989,000 دولار أمريكي لمشروعات المساعدة التقنية بشأن تحديد بدائل المواد المستنفدة للأوزون على المستوى الوطني في ثمانية بلدان وهي كوبا وجمهورية الدومينيكان ومصر والهند وجمهورية إيران الإسلامية والكويت ولبنان وماليزيا. وسوف تقيم هذه الأنشطة أداء وتكلفة وإتاحة بدائل المواد المستنفدة للأوزون لتسهيل اختيار التكنولوجيات الآمنة والفعالة والمناسبة لمختلف التطبيقات في المرحلة الثانية من خطط إدارة إزالة المواد الهيدروكلوروفلوروكربونية.

أنشطة ذات تكلفة معيارية

12 - من المتوقع أن يتم الاحتفاظ بتكاليف الوحدة الأساسية على نفس نسب الزيادات التي تمت الموافقة عليها حتى تاريخه.

13 - بالنسبة لأنشطة التعزيز المؤسسي، تم إدراج مبلغ 17.6 مليون دولار أمريكي في خطة الأعمال ومنها 7.7 مليون دولار أمريكي للفترة 2014 إلى 2016⁽⁴⁾: وقد تم الاتفاق على مستويات التمويل للتعزيز المؤسسي حتى عام 2015⁽⁵⁾. ويبلغ مستوى تمويل التعزيز المؤسسي للفترة من 2017 إلى 2020، 9.9 مليون دولار أمريكي.

⁽³⁾ بموجب المقرر 5/69 (1).

⁽⁴⁾ وفقا للمقرر 5/63 (ب) تم الاحتفاظ بالمستويات الحالية لتمويل التعزيز المؤسسي لأغراض تخطيط الأعمال للفترة 2014-2016 في خطط الأعمال حتى عام 2020 في غياب مقرر حول مستويات التمويل حتى ذلك التاريخ.

⁽⁵⁾ بموجب المقرر 43/61 (ب).

تعديلات على أساس مقررات اللجنة التنفيذية بشأن خطة الأعمال كما قدمت

14 - وفقا لمقررات اللجنة التنفيذية ذات الصلة، تقترح الأمانة التعديلات التالية على خطط أعمال يونديبي للفترة 2016-2014:

- (أ) إلغاء تمويل إعداد المشروع لأنشطة إضافية في المرحلة الأولى من خطة إدارة إزالة المواد الهيدروكلوروفلوروكربونية لكوستاريكا⁽⁶⁾ وكوبا⁽⁷⁾ وباراغواي⁽⁸⁾ بمبلغ 190,000 دولار أمريكي والتي تم إغلاقه وفقا للمقرر 7/70 (ب) (3)⁽⁹⁾ ولكن يتم النظر فيه لإعادته في إطار تقارير الحالة ووثيقة الامتثال (UNEP/OzL.Pro/ExCom/71/6)؛
- (ب) تخفيض مستوى تمويل إعداد مشروع المرحلة الثانية لخطط إدارة إزالة المواد الهيدروكلوروفلوروكربونية بموجب المقررات 13/55 و 16/56 للفترة من 2014 إلى 2020 بمقدار 516,223 دولار أمريكي (بما في ذلك مبلغ 406,591 دولار أمريكي للفترة 2014-2016)؛
- (ج) تخفيض مستويات التمويل المنصوص عليها للبلدان ذات حجم الاستهلاك المنخفض إلى أقصى قيمة مسموح بها⁽¹⁰⁾ لتحقيق نسبة تخفيض 35 في المائة في خط أساس المواد الهيدروكلوروفلوروكربونية بمقدار 72,723 دولار أمريكي للفترة من 2014 إلى 2020 (بما في ذلك مبلغ 24,491 دولار أمريكي للفترة من 2014 إلى 2016)؛
- (د) تعديل مشروعات قطاع تكييف هواء التبريد بقيمة نجاعة تكاليف تتخطى العتبة ذات الصلة وهي 9.00 دولار أمريكي/كغ مما يؤدي إلى تخفيض مبلغ 18,385 دولار أمريكي للفترة من 2014 إلى 2020 (بما في ذلك مبلغ 3,677 دولار أمريكي للفترة من 2014 إلى 2016)؛ و
- (هـ) إلغاء "دراسات تحديد بدائل المواد المستنفدة للأوزون" نظرا لأن هذه الأنشطة كانت قد استبعدت من خطط أعمال عام 2013 في الاجتماع التاسع والستين⁽¹¹⁾. وسوف يؤدي ذلك إلى تخفيض خطط أعمال يونديبي بمبلغ 989,000 دولار أمريكي عام 2014.

15 - يقدم الجدول 3 نتائج تعديلات الأمانة المقترحة على خطط أعمال يونديبي.

الجدول 3

تخصيص الموارد في خطة أعمال يونديبي كما عدلتها مقررات اللجنة التنفيذية القائمة (2016-2014) (آلاف الدولارات الأمريكية)

المجموع بعد 2020	المجموع (2020-2017)	المجموع (2016-2014)	2016	2015	2014	البند
						مطلوب للامتثال
21	2,780	36,669	1,809	18,145	16,715	اتفاقات متعددة السنوات موافق عليها
30	158	175	0	75	100	لخطة إدارة إزالة المواد الهيدروكلوروفلوروكربونية - المرحلة الأولى
0	0	0	0	0	0	خطة إدارة إزالة المواد الهيدروكلوروفلوروكربونية برنامج التأهيل ذو الأولوية - المرحلة الأولى

(6) يسمح المقرر 47/61 بطلبات تمويل الإعداد لاستكمال طلبات المشروعات الاستثمارية في المرحلة الأولى.

(7) يسمح المقرر 24/65 (د) للبلد بإعداد وتقديم مشروع استثمار لشركة فريوكليما (لتصنيع أجهزة تكييف الهواء) قبل عام 2020.

(8) يسمح المقرر 15/63 بطلبات تمويل الإعداد لاستكمال طلبات مشروعات الاستثمار للمرحلة الأولى.

(9) طلب يونديبي عدم تحمل أي التزامات جديدة وإعادة أي مبالغ متبقية من إعداد المشروع لهذه الأنشطة بنهاية عام 2013.

(10) وفقا للمقرر 44/60 (و) (12).

(11) وفقا للمقرر 5/69 (ج) (1).

المجموع بعد 2020	المجموع (2020-2017)	المجموع (2016-2014)	2016	2015	2014	البند
0	0	675	0	292	383	خطة إدارة إزالة المواد الهيدروكلوروفلورو كربونية - المرحلة الأولى - تمويل إضافي
0	970	5,858	64	0	5,793	خطة إدارة إزالة المواد الهيدروكلوروفلورو كربونية برنامج التأهيل ذو الأولوية - المرحلة الثانية
	281,905	80,171	70,771	9,401	0	خطة إدارة إزالة المواد الهيدروكلوروفلورو كربونية - المرحلة الثانية
						غير مطلوب للامتثال
0	0	1,626	0	0	1,626	التخلص من المواد المستنفدة للأوزون غير المرغوب فيها
0	0	0	0	0	0	دراسات تحديد بدائل المواد المستنفدة للأوزون
						أنشطة التكلفة المعيارية
0	8,365	6,122	2,055	2,041	2,027	الوحدة الأساسية
0	9,932	7,690	2,724	2,242	2,724	التعزيز المؤسسي
51	304,110	138,987	77,423	32,196	29,368	المجموع الكلي

مؤشرات الأداء

16 - يقدم الجدول 4 ملخصاً لمؤشرات أداء يونديبي بموجب المقررات 4/49 و 51/47 و 93/41 (د).

الجدول 4

مؤشرات الأداء

أهداف 2014	البند
16	عدد البرامج السنوية من الاتفاقات متعددة السنوات الموافق عليها مقابل تلك المخطط لها (الجديدة زائد شرائح من الاتفاقات الجارية)
22	عدد المشروعات/الأنشطة الفردية (مشروعات استثمارية/تدليلية ومساعدة تقنية وتعزيز مؤسسي) الموافق عليها مقابل تلك المخطط لها.
13	أنشطة بارزة تم استكمالها/مستويات المواد المستنفدة للأوزون تحققت للشرائح السنوية متعددة السنوات الموافق عليها مقابل تلك المخطط لها.
45.3	إزالة المواد المستنفدة للأوزون للمشروعات الفردية مقابل تلك المخطط لها وفقاً لتقارير الأداء
17	استكمال المشروع (بموجب المقرر 2/28 لمشروعات الاستثمار) وكما تم تحديدها للمشروعات غير الاستثمارية مقابل تلك المخطط لها في التقارير المرحلية
1 (100%)	عدد المساعدات في مجال السياسات/الأنظمة المستكملة مقابل تلك المخطط لها
في الموعد	سرعة الإكمال المالي مقابل ذلك المطلوب وفقاً لتواريخ الإكمال في تقرير الأداء
في الموعد	تقديم تقارير استكمال المشروع في الوقت المناسب مقابل تلك الموافق عليها
في الموعد	تقديم التقارير المرحلية والإجابات في الوقت المناسب ما لم يتفق على غير ذلك

17 - يجب أن يكون هدف يونديبي لاستكمال المشروعات 19 شاملة 4 مشروعات تدليلية و 3 مساعدة تقنية و 12 للتعزيز المؤسسي، ولكنها لا تشمل الاتفاقات متعددة السنوات وإعداد المشروعات.

مسائل متعلقة بالسياسات

18 - يقدم يونديبي أربع مسائل متعلقة بالسياسات في الجزء السري من خطة أعماله. وتتعلق المسألتين الأوليتين بضرورة استكمال الخطوط التوجيهية للمرحلة الثانية لخطة إدارة إزالة المواد الهيدروكلوروفلوروكربونية لأن كثير من البلدان سوف تقدم طلبات أخر الشرائح الخاصة بها للمرحلة الأولى عام 2015. إلا أنه تجدر الملاحظة أنه في الاجتماع السبعين قررت اللجنة التنفيذية، من جملة أمور، بالنسبة لبلدان المادة الخامسة التي ترغب في ذلك، أن تسمح بتقديم المرحلة الثانية لخطط إدارة إزالة المواد الهيدروكلوروفلوروكربونية وأن تنظر في تلك المقترحات للمرحلة الثانية من الخطط على أساس الخطوط التوجيهية السارية للمرحلة الأولى (المقرر 21/70 (هـ) (1)). وعليه، ينبغي ألا يؤثر استكمال الخطوط التوجيهية للمرحلة الثانية لخطط إدارة إزالة المواد الهيدروكلوروفلوروكربونية على طلبات المرحلة الثانية لخطط إدارة إزالة المواد الهيدروكلوروفلوروكربونية.

19 - طرح يونديبي أيضا مسألة ضرورة استكمال الخطوط التوجيهية لتمويل إعداد مشروع المرحلة الثانية. وأشار إلى أن هذه الخطوط ينبغي أن تأخذ في الحسبان ضرورة تحديث أو القيام بدراسات جديدة وتحديث الاستراتيجية الشاملة لتأخذ في اعتبارها تطورات التكنولوجيا. واقترح أيضا أن يتم تحديد مستوى التمويل على أساس خط أساس استهلاك المواد الهيدروكلوروفلوروكربونية المحدد وهو يختلف عن الخطوط التوجيهية السارية والتي تقيم التمويل على أساس مستويات استهلاك عام 2007.

20 - وتتعلق المسألة الأخيرة بالأنشطة المقترحة لتحديد بدائل المواد المستنفدة للأوزون على المستوى الوطني مما يساعد على توفير معلومات بشأن أداء وتكلفة وإتاحة البدائل على المستوى الوطني، وتحديد مدى اختراق السوق. وأدرج يونديبي مبلغ 1.1 مليون دولار أمريكي من خطة أعماله للسنوات 2013-2015. خلال المناقشات في اجتماع اللجنة التنفيذية الأخير، تمت الإشارة إلى أن أهداف مشروعات المساعدة التقنية لتحديد بدائل المواد المستنفدة للأوزون على المستوى الوطني ينبغي أن تكون جزء من أنشطة إعداد المشروعات المعتادة وأن المشروعات ليست مطلوبة للامتثال. وتبعاً لذلك، قررت اللجنة التنفيذية استبعاد تلك المشروعات من خطة أعمال يونديبي للأعوام 2013-2015 (المقرر 5/69 (ج) (1)). ويمكن للجنة التنفيذية أن تنظر فيما إذا كانت ترغب في إعادة تلك الأنشطة التي استبعدت بتعديلات الأمانة في خطة الأعمال المجمع للأعوام 2014-2016 (UNEP/OzL.Pro/ExCom/71/7).

البلدان التي لم تدرج لها خطط إدارة إزالة المواد الهيدروكلوروفلوروكربونية في خطط الأعمال

21 - أشار يونديبي إلى أنه لم يتمكن من تقديم المرحلة الأولى لخطة إدارة إزالة المواد الهيدروكلوروفلوروكربونية لموريتانيا بسبب المراجعة الجارية لأنشطة الأمم المتحدة في البلد. كما أشار يونديبي أيضا إلى أنه غير مشارك في أي بلد آخر يتطلب أنشطة المرحلة الأولى أو الثانية غير مدرجة في خطط الأعمال المقدمة للاجتماع الحادي والسبعين. ويمكن للجنة التنفيذية أن تحت يونديبي على تقديم خطة إدارة إزالة المواد الهيدروكلوروفلوروكربونية لموريتانيا بأسرع ما يمكن على ضوء المراجعة الجارية لأنشطة الأمم المتحدة في البلاد.

التوصيات

22 - قد ترغب اللجنة التنفيذية في أن:

(أ) تأخذ علما بخطة أعمال 2014-2016 ليونديبي كما وردت في الوثيقة (UNEP/OzL.Pro/ExCom/71/9)؛

(ب) إذا ما كانت ستعيد أنشطة تحديد بدائل المواد المستنفدة للأوزون إلى خطة أعمال 2014-2016 ليونديبي والتي استبعدت بتعديلات الأمانة على خطة الأعمال المجمع للأعوام 2014-2016؛

- (ج) تحت يونديبي على تقديم خطة إدارة إزالة المواد الهيدروكلوروفلوروكربونية لموريتانيا بأسرع ما يمكن على ضوء المراجعة الجارية لأنشطة الأمم المتحدة في البلد؛ و
- (د) الموافقة على مؤشرات الأداء ليونديبي والمحددة في الجدول 4 الوارد في الوثيقة UNEP/OzL.Pro/ExCom/71/9 مع تحديد هدف 19 مشروعا لاستكمال المشروع.

**71st Meeting of the Executive Committee of the Multilateral Fund for the Implementation
of the Montreal Protocol
(Montreal, 2-6 December 2013)**

UNDP 2014 BUSINESS PLAN NARRATIVE

1. Introduction

This narrative is based on an excel table that is included as **Annex 1** to this report. This table lists all the ongoing and planned activities for which funding is expected during the period 2014 through 2016. Figures are also provided for the years 2017-2020, which are related to Stage I HPMP approvals, preparation funds for Stage II, and Stage II HPMP proposals. Since the guidelines for Stage II preparation funding and proposals have not been presented to and approved by the Executive Committee yet, it should be noted that this is only an estimated indication as to the needs for these years. It should also be noted that planned activities included in the 2014 column are relatively firm, while future years are indicative and are provided for planning purposes only.

The activities included for 2014 can be summarized as follows:

- 22 ongoing institutional strengthening activities, of which 11 will request an extension in 2014 for a combined amount of US\$ 2.7 million;
- Several HCFC-related activities, most of which have resulted directly from the approval of Stage I in the previous four years as well as an additional new HCFC Stage I activities for the country of South Sudan.
- Preparation funding for Stage II HCFC activities, usually requested two years before the proposed submission of Stage II (in most cases, coinciding with the year that the last tranche of Stage I will be submitted);
- HCFC activities have also been included for Stage II HPMPs for several countries. However, it should be noted that these have only been provided for business planning purposes and are subject to change depending on the Stage II HPMP guidelines that are to be adopted by the Executive Committee;
- Two ODS-Waste/Destruction project proposals for Brazil and India, which directly result from previously approved project preparation funding;
- Technical assistance for mapping of ODS alternatives at the national level in eight countries (Cuba, Dominican Republic, Egypt, India, Iran, Kuwait, Lebanon, and Malaysia); and
- One global request for the Core Unit support cost.

The expected business planning value is US\$ 31.0 million for 2014 and US\$ 32.2 million for 2015 (including support costs).

Figures for the Stage I HPMP-related activities in 2014 and beyond were obtained using the following methodology:

1. For the approved MYAs, actual figures and ODP values were taken from the agreements between the Executive Committee and the countries concerned.
2. A new HPMP for South Sudan with funding in 2014 was included based on consultation with the NOU. Due to a lack of available data, estimates had to be derived based on countries with similar conditions. Difficulties at the national level did not allow us to submit this Stage I HPMP (as well as the Stage I HPMP for Mauritania) in 2013 as expected.
3. HPMPs for Costa Rica and Paraguay have already been approved, but entries for potential foam projects that use pre-blended polyols have been included for these countries, mainly in 2014. These requests fall under ExCom decisions 61/47 and 63/15, which allows countries to submit them when a feasible technology is available. Corresponding requests for preparation funding have also been

- included in the business plan.
4. While the Stage I for Bolivia was approved for Germany in 2011, a foam sector plan for Bolivia will still be submitted for UNDP in 2014.
 5. An investment project and corresponding preparation funds have been included for Cuba in air conditioning manufacturing. At the time of Cuba's HPMP approval (November 2011), the decision allowed Cuba to submit the investment project for Frioclima during this period.

Please note that the Stage II HPMP figures are tentative due to the lack of guidelines. Figures for the Stage II HPMP-related activities in 2015 and beyond are thus provided for business planning purposes only and were obtained using the following methodology:

1. We took the sector/chemical distribution as per starting point, based on the HPMP Stage I document.
2. We took the ODPs by sectors that have already been approved during Stage I and calculated the remaining eligible sector consumption by deducting the approved ODP from the original sector distribution.
3. For non-LVCs, we estimated the value of Stage II based on a calculation of 100% of the value of phase-out. For HCFC-141b entries (which should be prioritized), the amounts were prorated until 2020. For HCFC-22 entries, the amounts were prorated through 2030, and then partially backloaded until after 2020.
4. For LVCs that phased out 10% in Stage I, we assumed they would phase-out 35% in Stage II.
5. US dollar estimates were derived based on the cost-effectiveness figures used by the MLF Secretariat.
6. The year of the first tranche of Stage II and the duration of Stage II were determined on a country basis depending on the local context of the country. In most cases, Stage II HPMPs were entered in the same year as the last tranche of Stage I since the last tranche only represents a token amount to verify that phase-out took place.

Stage II PRP was entered two years before the last tranche of Stage I of the HPMP is due in most cases with the exception of countries that are submitting Stage II in 2015.

2. Resource allocation

The projects are grouped into various categories, which are described in the following summary table.

Table 1: UNDP 2014-2016 Business Plan Resource Allocations¹


Agency Category	Value in 2014 (\$000)	Value in 2015 (\$000)	Value in 2016 (\$000)
1a. Approved Stage I HPMP	16,715	18,145	1,809
2a. Stage I PRP	190	-	-
2b. Planned Stage I HPMPs	483	367	-
2c. Stage II PRP	6,200	-	64
2d. Planned Stage II HPMP	-	9,412	70,788
3. Planned Inst. Str.	2,724	2,242	2,724
4. ODS Waste	1,626	-	-
5. Non-investment projects	989	-	-
6. Core	2,027	2,041	2,055
Grand Total	30,954	32,207	77,440

¹ All values include agency support costs.

3. Geographical distribution

The UNDP Business Plan will once again cover all the regions, with approved and new activities in 53 countries, 37 of which have funding requests in 2014. The number of countries, activities and budgets per region for 2014 is listed in Chart 1.

Chart 1: UNDP 2014 MYA Tranches² and New Activities per Region³



4. Programme Expansion in 2014

4.1. Background

UNDP's 2014-2016 Business Plan has mostly been developed by taking previous years' business plans into consideration and through communication with countries that have expressed an interest in working with UNDP to address their compliance and other needs.

Clarifications were sought and overlaps were resolved during discussions with the MLF Secretariat and other Implementing and bilateral Agencies during and post the Inter-Agency Coordination meeting held on 24-25 September 2013 in Montreal.

Countries Contacted. All activities listed are either deferred from the prior year's business plan, or have active project preparation accounts ongoing, or were included based on requests from the countries concerned.

Coordination with other bilateral and implementing agencies. As in the past, during 2014 UNDP will continue to collaborate with both bilateral and other implementing agencies, as lead agency or cooperating agency. Collaborative arrangements in programming will also continue with bilateral agencies, the Government of Australia, the Government of Italy and the Government of Japan.

²All values include agency support costs.

³EUR contains CIS-countries that receive MLF funding. US \$11m from the total in Asia Pacific region is for China tranches.

4.2. ODP Impact on the 3-year Phase-out Plan

In the next table, which is also based on **Annex 1**, the ODP amount listed in a given year corresponds to the US\$ amount that is approved in that same year. This is even the case for the approved/multi-year category, where the overall cost-effectiveness was applied to each individual funding tranche.

Table 3: Impact upon Project Approval (in ODP T)⁴

Chemical	ODP in 2014	ODP in 2015	ODP in 2016
CFC-12	175.0	-	-
HCFC-141b	40.5	163.4	312.6
HCFC-22	144.9	157.6	220.7
HCFC-22/HCFC-141b	16.5	22.0	8.7
Grand Total	376.9	343.0	542.0

*The split between the various HCFCs is often difficult to determine, especially where various agencies are active in one HPMP. It is for those cases that the category “HCFC-22/HCFC-141b” was used.

4.3. Project preparation for Stage II HPMPs

Project preparation funding has been included in 2014 for Stage II HPMPs in twenty four countries for US\$ 6.2 million. This includes carry over countries with project preparation funding in the 2013 Business Plan who had planned to request project preparation funds in 2013, but did not do so due to a lack of guidelines. The amounts have been generally requested two years prior to the end of Stage I and were based on what was requested for Stage I (which was based on 2007 consumption data). It is however understood that guidelines for Stage II project preparation funding (PRP) are to be considered by the Executive Committee at its 71st meeting and we understand that the US\$ numbers for these PRP activities might be revisited at that time. Considering the large number of such PRP requests expected in 2014, it is hoped that these guidelines can be approved quickly.

4.4. Non-investment projects

Also included in **Annex 1** are UNDP’s 11 individual planned non-investment projects in 2014, with a total value of US\$ 4.6 million, including support costs. This list includes one global request under the core unit, eight non-investment projects, and two demonstration project proposals in ODS-Waste Destruction/Management in Brazil and India (for which project preparation funds have been received).

Technical assistance for mapping of ODS alternatives at the national level has been included in eight countries (Cuba, Dominican Republic, Egypt, India, Iran, Kuwait, Lebanon, and Malaysia). The objective of this is to survey and map HCFC alternatives to: establish the market penetration of current commercially available HCFC alternatives, in terms of supply chain and costs, performance and environmental impact; and identify emerging HCFC alternatives, in terms of their expected market introduction and availability, performance and projected costs. These projects were also included in the UNDP Business Plan for 2013, however, they were removed at the time. We are resubmitting these projects for the consideration of the Executive Committee considering the new developments on the subject. Most notably, some A5 countries seem to be more amenable to the prospect of exploring these alternatives at this time.

Details on all these requests will also be included in the respective Work Programmes to be submitted throughout 2014.

⁴ Tonnage in ODP and based on date of project approvals. The figures for ODP related to ODS-waste management and destruction projects are very raw estimates. In addition it has to be clear that those figures are not phase-out as they represent ODS “use” and not “consumption”

Table 5: Individual Non-Investment projects (DEM/TAS) in 2014

Agency Category	Country	Sector and Subsector	2014 Value (\$ 000)
4. ODS Waste	Brazil	Demo on ODS Banks Mgt and Destruction	672
4. ODS Waste	India	Demo: ODS Bank Management/Destruction	954
5. Non-investment	Cuba	Mapping of ODS Alternatives at the National Level	75
5. Non-investment	Dominican Republic	Mapping of ODS Alternatives at the National Level	120
5. Non-investment	Egypt	Mapping of ODS Alternatives at the National Level	120
5. Non-investment	India	Mapping of ODS Alternatives at the National Level	193
5. Non-investment	Iran	Mapping of ODS Alternatives at the National Level	128
5. Non-investment	Kuwait	Mapping of ODS Alternatives at the National Level	128
5. Non-investment	Lebanon	Mapping of ODS Alternatives at the National Level	96
5. Non-investment	Malaysia	Mapping of ODS Alternatives at the National Level	128
6. Core	Global	Core Unit Support	2,027

In addition, UNDP will prepare 11 non-investment Institutional Strengthening project extensions in 2014, as indicated in the table below. The total value of IS renewal programming in 2014 is US\$ 2.7 million. An additional 11 IS renewals (Argentina, Bangladesh, Chile, Colombia, Costa Rica, Cuba, Georgia, Indonesia, Malaysia, Panama, and Uruguay) will be submitted in 2015 and are thus not shown in the table below.

Table 6: Non-Investment Institutional Strengthening requests

Agency Category	Country	Sector and Subsector	2014 Value (\$ 000)
3. Planned Inst. Str.	Brazil	Several Ozone unit support	376
3. Planned Inst. Str.	China	Several Ozone unit support	417
3. Planned Inst. Str.	Ghana	Several Ozone unit support	149
3. Planned Inst. Str.	India	Several Ozone unit support	399
3. Planned Inst. Str.	Iran	Several Ozone unit support	186
3. Planned Inst. Str.	Lebanon	Several Ozone unit support	166
3. Planned Inst. Str.	Nigeria	Several Ozone unit support	278
3. Planned Inst. Str.	Pakistan	Several Ozone unit support	240
3. Planned Inst. Str.	Sri Lanka	Several Ozone unit support	143
3. Planned Inst. Str.	Trinidad and Tobago	Several Ozone unit support	64
3. Planned Inst. Str.	Venezuela	Several Ozone unit support	305

4.5. Formulation of HPMP related activities in 2014

UNDP has submitted HCFC Stage I Phase-out Management Plans for 48 countries out of 50 countries. An important priority in 2014 will continue to be activities related to HCFC Phase-out Management Plans, including:

1. Preparing and submitting second/third tranches of Stage I HPMPs. 13 tranches worth \$16.7 million is expected to be submitted in 2014.
2. A pending new Stage I HPMP for South Sudan, where UNDP is the cooperating agency.
3. Entries for foam projects that use pre-blended polyols have been included for Costa Rica and Paraguay in 2014. These requests fall under ExCom decisions 61/47 and 63/15, which allows countries to submit them when a feasible technology is available. Corresponding requests for preparation funding have also been included in the business plan.
4. As discussed above, preparation funding for Stage II HPMPs for twenty four countries have also been included in the 2014 Business Plan.

It should be noted that UNEP and UNDP are still working on finalizing and submitting the Stage I HPMP for Mauritania. However, we have been unable to submit this HPMP yet due to internal difficulties (which has led to an audit that is still ongoing). Thus, UNDP has included the Stage I HPMP for Mauritania in its Business Plan in 2015. However, if the auditing issues are resolved and we are able to submit this HPMP earlier, we will certainly do so.

5. Activities included in the Business plan that needs special consideration

While the preceding paragraph 4 of this report dealt specifically with 2014 activities only, section 5 is related to all years.

5.1. Mapping ODS Alternatives at National Level, prioritizing the Foam, Refrigeration and AC sectors

UNDP has been a pioneer in the work related to HCFCs and has already received approvals for HPMPs for 48 countries out of 50 countries it was requested to work in. This will assist countries to comply with Montreal Protocol control measures and deliver on reduction benchmarks agreed with the Executive Committee. As of December 2012, the total approvals for UNDP for HCFC-related activities in these 48 countries amounted to almost US\$ 173 million.

Implementation of HCFC Phase-out Management Plans (HPMPs) in developing countries, involves technology and policy interventions for phasing out HCFCs, to comply with the control targets of the accelerated HCFC phase-out schedule. During Stage I of the HPMP covering the 2013 and 2015 control targets, higher ODP HCFCs and sectors (HCFC-141b and the Foams Sector) were prioritized to maximize environmental impact. It followed that larger enterprises, where cost-effective conversions could be carried out using existing and mature technologies (hydrocarbons), were also prioritized.

While some companies addressed in Stage I were able to identify solutions, we are now facing the work to be done to phase out consumption in SMEs. It has been noted during Stage I that even in the prioritized sectors/substances (HCFC-141b, Foams Sector), for enterprises with lower levels of HCFC consumption, established alternatives to HCFCs (e.g. hydrocarbons) did not provide a sustainable solution in terms of availability, costs and performance. Similarly, in other sectors and substances, alternatives to HCFCs are in various stages of development and market introduction and reliable data in terms of costs, availability and performance is not readily available, particularly at the country/ground level.

UNDP has significant experience in carrying out similar exercises (e.g. HCFC surveys during 2005-2007, HPMP surveys in major A5 countries, etc.) and also in technology assessments of emerging alternatives (Methyl formate, Methyl Al, CO₂, R-32, Ammonia, etc.) in various sectors.

Mapping of various ODS alternatives at this stage, prioritizing the Foams, Refrigeration and Air Conditioning sectors, would be a valuable resource on performance, cost and availability of alternatives, to facilitate selection of appropriate safe and efficient technologies for various applications, including for Stage II HPMPs.

Due to new developments related to some of these alternatives, and the international discussions regarding the potential use of Montreal Protocol institutions to control the production and consumption of HFCs, UNDP would like to request the Executive Committee to reconsider these projects.

5.3. Waste Management/Destruction

The potential for recovery, proper management and final disposal of such unwanted ODS and ODS containing appliances/equipments banked, have been proven as being possible in developed countries if the proper legislation and price incentives, as well as business opportunities, exist. However, the applicability of banks management schemes in developed countries needed to also be demonstrated in Article 5 countries. The Executive Committee has approved preparation activities for Brazil, Colombia, Cuba, Georgia, Ghana and

India, to address ODS waste management leading to ODS destruction. Four such projects (Cuba, Colombia, Georgia, and Ghana) have already been submitted and approved by the Executive Committee in prior years.

The project proposals for Brazil and India will be submitted in 2014. The demonstration project in Brazil was delayed due to the pending implementation of the government's plan for fridge replacement and de-manufacturing. The government's plan for fridge replacement and de-manufacturing is considered important to assure the large scale volume of ODS to be recovered and destroyed. UNDP is closely monitoring the situation as to allow the submission of this project to the MLF. The ODS disposal project in India is highly complex and the expected outcome for the project from India is a sustainable and implementable business model which has required extensive and intensive stakeholder consultations. In addition, the project was less prioritized as compared to HPMP development and implementation, due to compliance requirements. However, in 2013, the government prioritized development of this project, so that its implementation can be harmonized with the implementation of the HPMP. This was considered important because in the next few years, when consumption of HCFCs, particularly HCFC-22, would need to be sharply reduced, the viability of this project is seen to be considerably enhanced. Thus both projects are expected to be submitted in 2014.

Furthermore, for some of these countries we considered the high probability to find synergies with other sources of funds such as the GEF. UNDP's GEF programme on energy-efficiency, as related to refrigeration sector is significant and often provides links with ODS-waste management/destruction efforts and brings the volume of waste required for such schemes. The most important point concerning these management schemes is the huge potential for mitigating climate change and the opportunities to foster public-private partnerships towards sustainable waste management schemes. In sequencing different sources of funds it is important to consider different project cycles as to avoid long delays and loss of interest from counterparts and co-financers.

6. Policy Issues

6.1. HPMP Stage II Guidelines

Guidelines for Stage II HPMPs themselves will need to be approved as soon as possible as many countries will be submitting their last tranche requests for Stage I in 2015.

6.2. HPMP Stage II Preparation

UNDP has submitted requests amounting to US\$ 7.3 million (including support costs) for project preparation funding for Stage II HPMPs in 41 countries from 2014-2020. As discussed in an earlier section, project preparation funding has been included in 2014 for Stage II HPMPs in twenty four countries for US\$ 6.2 million. As the time for preparing Stage II submissions is approaching rapidly, there is a need for the Executive Committee to provide guidance for Stage II HPMP project preparation activities.

From various discussions that we have had on this topic, we are concerned that the work needed to prepare Stage II is being underestimated. Indeed, in most cases, several years have passed since Stage I has been prepared in a rapidly shifting market. As a result, we believe that the guidelines on HPMP Stage II preparation funding should include the following elements:

- Updating of sector surveys due to elapsed time of 5-6 years after Stage I preparation (for those sectors included in Stage I)
- Sector surveys for those sectors either not included or not funded in Stage I
- Survey of the Servicing Sectors for non-LVCs
- Update of overarching strategy only for countries which had their strategy changed due to cuts in whole sectors in Stage I; and for countries where baseline was drastically changed.

We also believe that the approach for determining funding levels should include the following elements:

- One lump sum amount covering all activities as mentioned above could be considered, although a breakdown may be requested by sector. The outcome would be the submission of a Stage II document for minimum 2020 compliance.
- Funding levels for individual non-LVCs should be determined taking into the country’s HCFC consumption baseline and remaining eligible consumption after Stage I approval.
- Any unobligated balances from HPMP Stage I preparation funding, will either be returned in the customary exercise related to the report on project with balances, or be deducted from the balances of the agreed funding levels of the new PRP proposals.

6.3. Mapping ODS alternative at national level

As explained in Section 5.1 of this business plan, implementation of HCFC Phase-out Management Plans (HPMPs) in developing countries involves technology and policy interventions for phasing out HCFCs to comply with the control targets of the accelerated HCFC phase-out schedule. While some companies addressed in Stage I were able to identify solutions, we are now facing the work to be done to phase out consumption in SMEs. It has been noted during Stage I that even in the prioritized sectors/substances (HCFC-141b, Foams Sector), for enterprises with lower levels of HCFC consumption, established alternatives to HCFCs (e.g. hydrocarbons) did not provide a sustainable solution in terms of availability, costs and performance.

Similarly, in other sectors and substances, alternatives to HCFCs are in various stages of development and market introduction and reliable data in terms of costs, availability and performance is not readily available, particularly at the country/ground level.

Mapping of various species of ODS alternatives at this stage, prioritizing the Foams, Refrigeration and Air Conditioning sectors, would be a valuable resource on performance, cost and availability of alternatives, to facilitate selection of appropriate safe and efficient technologies for various applications, including for Stage-II HPMPs.

7. 2014 PERFORMANCE INDICATORS

Decision 41/93 of the Executive Committee approved the following indicators to allow for the evaluation of performance of implementing agencies, with the weightings indicated in the table below. UNDP has added a column containing the “2014 targets” for those indicators. Some of these targets can be extracted from UNDP’s 2014 business plan to be approved at the 71st ExCom meeting in December 2013. It should however be noted that this table is usually revised at that meeting, depending on the decisions that are taken.

Category of performance indicator	Item	Weight	UNDP’s target for 2014	Remarks
Approval	Number of annual programmes of multi-year agreements approved vs. those planned (new plus tranches of ongoing MYAs).	15	16	13 tranches from approved HPMPs + 3 planned and new HPMPs expected to be submitted in 2014. See annex 1, table 1.
Approval	Number of individual projects/activities (DEM, INV, TAS, one-off TPMPs, TRA, IS) approved vs. those planned	10	22	11 IS-extensions, 9 TAS, 2 DEM ODS-Waste projects. See annex 1, table 2.
Implementation	Milestone activities completed /ODS levels achieved for approved multi-year annual tranches vs. those planned	20	13	There are 13 tranches from approved HPMPs for which milestones can be verified.
Implementation*	ODP phased-out for individual projects vs. those planned per progress reports	15	45.3	ODP expected to phased out for individual projects in 2014. See annex 1, table 3.
Implementation*	Project completion (pursuant to Decision 28/2 for investment projects) and as defined for non-investment projects vs. those planned in progress reports	10	17	4 demonstration, 12 institutional strengthening, and 1 TAS. See annex 1, table 4.

Category of performance indicator	Item	Weight	UNDP's target for 2014	Remarks
Implementation	Percentage of policy/regulatory assistance completed vs. that planned	10	1 (100%)	1 out of 1 in 2014. See Annex 1, table 5
Administrative	Speed of financial completion vs. that required per progress report completion dates	10	On time	
Administrative*	Timely submission of project completion reports vs. those agreed	5	On time	
Administrative*	Timely submission of progress reports and responses unless otherwise agreed	5	On time	

Note: As per usual practice, all the above indicators will be revised during the 71st ExCom, depending on which programmes are allowed to stay in the business plan at that meeting.

ANNEX 1 – TABLES RELATED TO PERFORMANCE INDICATORS

Table 1: Performance Indicator on number of MYAs

ONGOING HPMPs

Country	Sector and Subsector
Angola	Stage I HPMP
Armenia	Stage I HPMP
Brazil	Stage I HPMP
Chile	Stage I HPMP
China	Stage I Investment proj./Sector Plans (ICR Sector Plan)
Colombia	Stage I HPMP
Fiji	Stage I HPMP
Georgia	Stage I HPMP
Ghana	Stage I HPMP
Haiti	Stage I HPMP
Kyrgyzstan	Stage I HPMP
Nigeria	Stage I HPMP
Uruguay	Stage I HPMP

13

PLANNED AND NEW HPMPs

Costa Rica	HCFC-INV: FOA sector
Paraguay	HCFC-INV: FOA sector
South Sudan	Stage I CP/HPMP

3

Table 2: Performance Indicator on number of Individual projects**INS**

COUNTRY	TYPE	Sector and Subsector
Brazil	INS	Several Ozone unit support
China	INS	Several Ozone unit support
Ghana	INS	Several Ozone unit support
India	INS	Several Ozone unit support
Iran	INS	Several Ozone unit support
Lebanon	INS	Several Ozone unit support
Nigeria	INS	Several Ozone unit support
Pakistan	INS	Several Ozone unit support
Sri Lanka	INS	Several Ozone unit support
Trinidad and Tobago	INS	Several Ozone unit support
Venezuela	INS	Several Ozone unit support

11**TAS**

Global	TAS	Core Unit Support
Cuba	TAS	Mapping ODS alternative technologies at national level
Dominican Republic	TAS	Mapping ODS alternative technologies at national level
Egypt	TAS	Mapping ODS alternative technologies at national level
India	TAS	Mapping ODS alternative technologies at national level
Iran	TAS	Mapping ODS alternative technologies at national level
Kuwait	TAS	Mapping ODS alternative technologies at national level
Lebanon	TAS	Mapping ODS alternative technologies at national level
Malaysia	TAS	Mapping ODS alternative technologies at national level

9**DEM**

Brazil	DEM	Demo on ODS Banks Mgt and Destruction
India	DEM	Demo: ODS Bank Management/Destruction

2

Table 3: Performance Indicator on ODP phased-out for individual projects

Correct Code	Consumption ODP to be Phased Out per Proposal	Consumption ODP Phased Out
ARG/SEV/65/INS/168	0	0
BRA/DES/57/PRP/288	0	0
BRA/REF/47/DEM/275	0	0
BRA/SEV/66/INS/297	0	0
CHI/HAL/51/TAS/164	0	0
COL/REF/47/DEM/65	0	0
COS/REF/57/PRP/41	0	0
COS/SEV/65/INS/47	0	0
CUB/DES/62/DEM/46	45.3	0
CUB/REF/58/PRP/42	0	0
CUB/SEV/65/INS/47	0	0
GHA/DES/63/DEM/33	0	0
GHA/SEV/67/INS/36	0	0
IND/DES/61/PRP/437	0	0
IND/SEV/66/INS/444	0	0
IRA/SEV/67/INS/206	0	0
NIR/SEV/68/INS/134	0	
SRL/SEV/67/INS/42	0	0
TRI/SEV/68/INS/29	0	
URU/SEV/65/INS/56	0	0
VEN/SEV/68/INS/122	0	

Diff: 45.3

Table 4: Performance Indicator on project completions

Code	Planned Date of Completion
ARG/SEV/65/INS/168	3/1/2014
BRA/REF/47/DEM/275	12/1/2014
BRA/SEV/66/INS/297	3/1/2014
CHI/HAL/51/TAS/164	1/1/2014
COL/REF/47/DEM/65	1/1/2014
COS/SEV/65/INS/47	1/1/2014
CUB/DES/62/DEM/46	12/1/2014
CUB/SEV/65/INS/47	1/1/2014
GHA/DES/63/DEM/33	3/1/2014
GHA/SEV/67/INS/36	12/1/2014
IND/SEV/66/INS/444	3/1/2014
IRA/SEV/67/INS/206	12/1/2014
NIR/SEV/68/INS/134	11/1/2014
SRL/SEV/67/INS/42	12/1/2014
TRI/SEV/68/INS/29	12/1/2014
URU/SEV/65/INS/56	2/1/2014
VEN/SEV/68/INS/122	12/1/2014

Table 5: Performance Indicator on policy/regulatory assistance

Country	Description
Trinidad & Tobago	Support the government in the development and application of Safety Code of Practices, for the introduction of Hydrocarbons; and Support the government to propose labeling/standardization of low-GWP RAC equipment alternative to HCFCs-based ones and in a study to assess energy consumption patterns