



**Programme des
Nations Unies pour
l'environnement**



Distr.
GÉNÉRALE

UNEP/OzL.Pro/ExCom/73/14
13 octobre 2014

FRANÇAIS
ORIGINAL: ANGLAIS

COMITÉ EXÉCUTIF
DU FONDS MULTILATÉRAL AUX FINS
D'APPLICATION DU PROTOCOLE DE MONTRÉAL
Soixante-treizième réunion
Paris, 9-13 novembre 2014

**RAPPORT PÉRIODIQUE DE L'ONUDI
AU 31 DECEMBRE 2013**

1. Ce document présente le rapport périodique de l'ONUDI au 31 décembre 2013¹, et comprend:

Résumé analytique

- Partie I: Évolution de la mise en œuvre au 31 décembre 2013 (cumulative)
Partie II: Évolution de la mise en œuvre des projets en 2013
Partie III: Observations et recommandations formulées par le Secrétariat
Annexe I: Données de mise en œuvre des projets en 2013 par pays

2. Voici un résumé de l'évolution de la mise en œuvre des projets et des activités menés par l'ONUDI jusqu'au 31 décembre 2013, pour l'année 2013, et cumulés depuis 1991:

- (a) **Élimination:** Rien qu'en 2013, 2 647 tonnes PAO de consommation ont été éliminées, et 50 tonnes PAO de production ainsi que 163,4 tonnes PAO de consommation ont été approuvées en vue d'une élimination. Depuis 1991, 58 258 tonnes PAO de consommation et 17 331 tonnes PAO de production avaient été éliminées sur, au total, 79 874 tonnes PAO prévues dans les projets approuvés (à l'exception des projets annulés et transférés);
- (b) **Décaissements/approbations:** En 2013, 68,12 millions \$US ont été décaissés et 39,06 millions \$US devaient être décaissés en fonction du rapport périodique de 2012, soit un taux de décaissement de 174 pour cent par rapport à celui prévu. Si l'on additionne l'ensemble, 588,31 millions \$US avaient été décaissés sur le total de 680,41 millions \$US approuvés pour le décaissement (à l'exception des frais d'agence). Cela représente un taux de décaissement de 86 pour cent. En 2013, 31,27 millions \$US ont été approuvés pour la mise en œuvre;

¹ Le rapport périodique joint. Les données ont été intégrées à la base de données du Rapport périodique global disponible sur demande.

- (c) **Rapport coût-efficacité (en PAO):** Depuis 1991, le rapport coût-efficacité moyen des projets d'investissement approuvés menant à une réduction permanente de la consommation a été de 9,42 \$US/kg. Le rapport coût-efficacité pour le secteur de la production a été de 2,80 \$US/kg. Le rapport coût-efficacité moyen des projets d'investissement par tonne PAO a été de 5,82 \$US/kg pour les projets achevés et de 27,41 \$US/kg pour les projets en cours²;
- (d) **Nombre de projets achevés:** En 2013, 53 projets ont été achevés. Depuis 1991, 1 246 projets sur les 1445 projets approuvés pour l'ONUDI (à l'exception des projets clôturés ou transférés) ont été achevés. Cela représente un taux d'achèvement de 86 pour cent.
- (e) **Rapidité de livraison des projets d'investissement:** Les projets achevés en 2013 l'ont été en moyenne 56 mois après leur approbation. Depuis 1991, la durée moyenne d'achèvement des projets d'investissement est de 34 mois après leur approbation. Les premiers décaissements effectués dans le cadre de ces projets ont été réalisés, en moyenne, 9 mois après leur approbation;
- (f) **Rapidité de livraison des projets de non-investissement:** Les projets achevés en 2013 l'ont été en moyenne 44 mois après leur approbation. Depuis 1991, la durée moyenne d'achèvement des projets de non-investissement est de 34 mois après leur approbation. Les premiers décaissements effectués dans le cadre de ces projets ont été réalisés, en moyenne, 10 mois après leur approbation;
- (g) **Préparation des projets:** Sur les 441 activités de préparation de projets approuvées à la fin de l'année 2013, 424 ont été achevées. En 2013, deux projets ont été achevés, ce qui en laisse 17 encore en cours;
- (h) **Retards de mise en œuvre:** Il y avait au total 141 projets d'investissement en cours de mise en œuvre à la fin de l'année 2013. Ces projets connaissent en moyenne un retard de 13 mois. Toutefois, les projets classés « projets ayant des retards de mise en œuvre » qui sont soumis aux procédures d'annulation s'élèvent au nombre de six (les accords pluriannuels (APA) ne sont pas soumis à ces procédures); et
- (i) **APA:** En 2013, l'ONUDI a mis en œuvre sept APA visant à éliminer les CFC ou les SAO, un APA pour la production de bromure de méthyle (BM), cinq APA pour la consommation de BM et 65 APA portant sur les plans de gestion de l'élimination des HCFC (PGEH). Depuis 1991, 132 APA ont été approuvés et 54 APA ont été achevés.

Partie I: Évolution de la mise en œuvre au 31 décembre 2013 (cumulative)

3. À cette date, le Comité exécutif avait approuvé environ 766,64 millions \$US, soit 680,41 millions \$US pour la mise en œuvre de projets d'investissement et de non-investissement et 86,23 millions \$US pour les frais d'agence et les coûts d'appui administratif, ainsi que le montre le tableau 1. En 2013, 37 nouveaux projets et activités ont été approuvés. Ce niveau de financement devrait se traduire par l'élimination des 79 874 tonnes PAO de consommation et de production de SAO.

² Le rapport coût-efficacité plus élevé pour les projets en cours est en grande partie dû aux valeurs inférieures de PAO des HCFC mais aussi aux moyens d'attribution de l'élimination adoptés par les agences.

Tableau 1: Financement approuvé par secteur pour l'ONUDI au 31 décembre 2013

Secteur	Financement (\$US)
Aérosol	34 374 374
Destruction	4 874 743
Mousse	87 609 088
Fumigènes	77 367 662
Halon	1 810 064
Secteurs multiples	139 978
Autres	11 317 246
Agent de transformation	6 337 359
Plan d'élimination	196 400 866
Production	48 733 342
Réfrigération	177 269 015
Plusieurs	10 904 230
Solvants	23 268 479
Sous-total	680 406 446
Coût administratif	86 230 600
TOTAL GÉNÉRAL	766 637 046

4. Un récapitulatif de l'état des projets mis en œuvre par l'ONUDI, par catégorie, est présenté dans le tableau 2.

Tableau 2: État de la mise en œuvre des projets par type de projet

Type	Nombre de projets*			Financement (\$US)			
	Approuvé	Achevé	% d'achèvement	Approuvé	Décaissé	Solde	% de décaissement
Programme national	11	11	100	722 669	722 669	0	100
Démonstration	34	24	71	20 918 498	14 526 099	6 392 399	69
Renforcement des institutions (RI)	60	46	77	8 652 307	6 962 356	1 689 951	80
Investissement	761	620	81	616 960 737	535 079 007	81 881 730	87
Préparation de projets	441	424	96	18 284 763	17 704 658	580 105	97
Assistance technique	115	98	85	13 670 937	12 121 686	1 549 251	89
Formation	23	23	100	1 196 535	1 196 533	2	100
Total	1 445	1 246	86	680 406 446	588 313 009	92 093 437	86

* Exclut les projets clôturés et transférés.

5. Le tableau 3 présente un aperçu de l'état de mise en œuvre des projets par année³. Tous les projets et activités approuvés entre 1991 et la fin de l'année 2004 (sauf 2000) sont maintenant achevés.

³ Les données sont présentées en fonction de l'année d'approbation du projet par le Comité exécutif. Il traite toutes les approbations (projets d'investissement et de non-investissement) de la même manière (c'est à dire qu'un projet d'investissement ou une tranche de financement d'un APA d'un million de \$US sont considérés comme un projet, de même que la préparation d'un programme national de 30 000 \$US). Les indicateurs clés de la synthèse annuelle sont les suivants: le pourcentage de projets achevés, les PAO éliminés et le pourcentage de fonds décaissés. En examinant les données sur les fonds décaissés, il convient de noter qu'il existe trois types de décaissements: ceux intervenant au cours de la mise en œuvre, ceux effectués après la mise en œuvre et ceux destinés aux projets financés de façon rétroactive.

Tableau 3: État de la mise en œuvre des projets par année

Année	Nombre de projets*			Financement (\$US)			
	Approuvé	Achevé	% d'achèvement	Approuvé	Décaissé	Solde	% de décaissement
1993	22	22	100	11 815 540	11 815 540	0	100
1994	52	52	100	30 645 899	30 645 900	-1	100
1995	59	59	100	25 662 091	25 662 091	0	100
1996	46	46	100	19 820 493	19 820 493	0	100
1997	130	130	100	42 083 037	42 083 039	-2	100
1998	88	88	100	23 638 291	23 638 290	1	100
1999	123	123	100	34 140 324	34 140 324	0	100
2000	96	95	99	30 180 880	30 071 050	109 830	100
2001	119	119	100	24 700 254	24 700 252	2	100
2002	76	76	100	35 992 040	35 992 038	2	100
2003	49	49	100	30 003 954	29 925 732	78 222	100
2004	44	44	100	33 118 806	33 089 509	29 297	100
2005	74	72	97	53 000 054	51 577 126	1 422 928	97
2006	44	41	93	20 965 758	19 504 365	1 461 392	93
2007	42	41	98	24 256 462	23 008 481	1 247 981	95
2008	78	69	88	33 561 640	30 373 034	3 188 606	90
2009	70	60	86	16 873 185	12 855 356	4 017 829	76
2010	71	41	58	47 291 183	33 884 678	13 406 505	72
2011	72	17	24	76 929 377	61 486 251	15 443 126	80
2012	53	2	4	34 454 635	8 698 645	25 755 990	25
2013	37	0	0	31 272 543	5 340 816	25 931 728	17
Total	1 445	1 246	86	680 406 446	588 313 009	92 093 437	86

* Exclut les projets clôturés et transférés.

Partie II: Évolution de la mise en œuvre des projets en 2013

6. Le Secrétariat a examiné l'état de la mise en œuvre pays par pays, en tenant compte des retards de mise en œuvre enregistrés par rapport aux dates d'achèvement prévues qui avaient été signalées en 2013, de l'impact potentiel de ces retards sur l'élimination et le taux de décaissements prévus, et a noté que l'ONUDI avait achevé 39 pour cent des projets qu'elle avait prévu d'achever en 2013 et avait rempli 50 pour cent de l'objectif d'élimination prévu. L'ONUDI avait prévu des décaissements dans 82 pays ou régions, et a atteint un taux global de décaissement de 174 pour cent en 2013.

7. Cette partie du rapport périodique récapitule l'évolution et les informations financières sur les projets en cours suivants⁴:

- (a) Projets liés aux CFC et CTC;
- (b) Projets d'élimination de la consommation et de la production de BM;
- (c) Projets relatifs aux inhalateurs-doseurs (ID), à l'élimination des déchets de SAO, aux refroidisseurs et à la gestion des stocks de halons;

⁴ Les projets en cours sont tous des projets qui ont été approuvés par le Comité exécutif et étaient en cours de mise en œuvre au 31 décembre 2013. Parmi les principaux indicateurs d'évolution figurent: le pourcentage des fonds décaissés et le pourcentage de projets qui ont commencé à décaisser les fonds; les financements prévus d'être décaissés d'ici la fin de l'année (fonds décaissés plus les décaissements estimés en 2013) en pourcentage du financement approuvé; la durée moyenne de retard prévu dans la mise en œuvre (achèvement du projet par projet et date d'achèvement actuellement prévue); et les informations fournies dans la colonne des remarques dans la base de données des rapports périodiques.

- (d) Projets d'élimination des HCFC, notamment préparation des projets, projets de démonstration, PGEH;
- (e) Projets de RI; et
- (f) Coûts administratifs.

Activités liées aux CFC et aux CTC

8. Au 31 décembre 2013, au total, sept APA d'élimination des CFC ou des SAO étaient toujours en cours. Toutes les activités d'élimination associées aux 54 APA ont été achevées. Seuls la clôture financière et la présentation des rapports d'achèvement de projets, lorsqu'elles s'appliquent, sont en cours. Les activités d'élimination des CFC et SAO prévues par les APA encore en cours, figurent dans le tableau 4.

Tableau 4: Activités des APA en cours liées aux CFC et aux CTC

Pays	Financement approuvé (\$US)	Fonds décaissés (\$US)	Solde (\$US)	Pourcentage de fonds décaissés	Date d'achèvement de la dernière tranche en cours*	État/questions
Argentine	6 860 850	5 505 037	1 355 813	80	13 déc.	Le financement restant s'élevant à 800 000 \$US a été réaffecté du plan national d'élimination (PNE) vers le PGEH.
Côte d'Ivoire	283 000	271 555	11 445	96	14 mars	Le projet est achevé sur le plan opérationnel.
Iraq	4 656 530	2 821 763	1 834 767	61	14 déc.	Le retard est dû à des problèmes d'approvisionnement en matériel, y compris à des changements dans les termes de références. Le dédouanement pour l'industrie légère, les sociétés Nassr State et Al Hadi a été accordé. Le contrat pour le programme de récupération des systèmes de réfrigération et les trousseaux d'outils destinés aux techniciens a été attribué.
Pérou	183 500	161 376	22 124	88	14 mars	Le matériel a été livré aux centres de formation. Le projet est achevé sur le plan opérationnel.
Serbie	2 723 222	1 545 722	1 177 500	57	14 juin	Aucun progrès n'a été réalisé car l'Unité Nationale de l'Ozone (UNO) n'est pas parvenue à sélectionner les entités qui serviraient de centres de formation des techniciens d'entretien.

Pays	Financement approuvé (\$US)	Fonds décaissés (\$US)	Solde (\$US)	Pourcentage de fonds décaissés	Date d'achèvement de la dernière tranche en cours*	État/questions
Tunisie	705 518	3	705 515	0	14 mars	Un montant de 429 975 \$US a été autorisé et les paiements seront effectués au plus tard le 31 décembre 2014. Le projet est achevé sur le plan opérationnel.
Yémen	1 370 500	1 108 590	261 910	81	14 juin	Les activités du projet ont été intégrées au PGEH. Le retard est dû aux problèmes de sécurité que connaît le pays.

* Un APA peut comprendre plus d'une tranche avec différentes dates d'achèvement approuvées. La date d'achèvement approuvée indiquée dans ce tableau correspond à la dernière tranche achevée dans le cadre d'un APA. L'ONUDI a proposé une nouvelle date d'achèvement de l'APA en Argentine (décembre 2014 au lieu de décembre 2013). Cette question est abordée dans le Rapport périodique global (UNEP/OzL.Pro/ExCom/73/10).

Projets d'élimination de la consommation et de la production de BM

APA relatifs au BM

9. Au 31 décembre 2013, au total, cinq APA visant à éliminer la consommation de BM dans cinq pays soumis à l'Article 5 et un APA d'élimination de la production de BM dans un pays soumis à l'Article 5 (la Chine) étaient toujours en cours (tableau 5). Lors des 71^e et 72^e réunions, le financement pour la préparation des projets d'élimination du BM a été approuvé pour trois pays soumis à l'Article 5 (Algérie, Soudan et Tunisie); le Soudan et la Tunisie ont présenté comme prévu leurs projets lors de la 73^e réunion.

Tableau 5: Activités en cours des APA relatifs au BM

Accords	Financement approuvé plus ajustements (\$US)	Fonds décaissés (\$US)	Solde (\$US)	% de décaissement	Date d'achèvement prévue
Consommation					
Chili	1 657 917	1 149 104	508 813	69	14 déc.
Chine	10 486 599	9 811 598	675 001	94	15 déc.
Guatemala	2 243 047	1 257 740	985 307	56	15 juin
Mexique	6 122 340	5 446 736	675 604	89	14 déc.
Maroc – haricots verts et melons	1 127 594	1 074 895	52 699	95	14 juin
Production					
Chine	8 000 000	6 842 154	1 157 846	86	15 déc.

10. Le tableau 5 montre que les projets d'élimination du BM au Chili, au Mexique et au Maroc sont prévus de s'achever en 2014. Les projets portant sur le BM en Chine (production) et le Guatemala (consommation) doivent s'achever en 2015. Dans le cas du projet d'APA sur le BM au Guatemala, l'ONUDI a indiqué lors de la 71^e réunion un écart de consommation de BM par rapport à l'objectif pour 2012 établi dans les conditions convenues en vue de l'élimination du BM ainsi qu'un écart potentiel de la consommation pour 2013 et 2014. Dans ces conditions, le gouvernement a remboursé au Fonds multilatéral 265 300 \$US provenant des fonds approuvés.

11. Pour le projet d'APA sur le BM au Mexique, la dernière tranche a été approuvée lors de la 69^e réunion. La dernière installation à effet de serre et la formation sont programmées en 2014.

12. Les rapports d'achèvement de projet (RAP) doivent être rendus à la 73^e réunion en vue d'une élimination complète du BM utilisé dans les secteurs de l'horticulture et des matières premières en Égypte (décision 70/4(d)(iii)), pour les applications d'après récolte au Kenya (décision 70/4(e)(iii)), et pour le secteur des haricots verts et des cucurbitacées (melons) au Maroc (décision 70/4(f)(ii)). L'ONUDI a indiqué que les RAP des projets en Égypte et au Kenya seraient prêts en 2014. En outre, l'ONUDI prévoit de répondre aux besoins d'établissement de rapports de l'Égypte concernant les progrès accomplis par rapport aux objectifs de réductions nécessaires du BM dans tous les secteurs, ainsi que les coûts annuels liés à l'utilisation des technologies de remplacement sélectionnées. En ce qui concerne le RAP pour le Maroc, l'ONUDI a indiqué qu'il était en cours de préparation. Il sera présenté à la fin du mois d'octobre 2014.

Projets individuels d'élimination du BM

13. L'ONUDI met en œuvre huit projets portant sur l'élimination du BM dans sept pays et un projet régional, soit un projet d'assistance technique, un projet de démonstration et six projets d'investissement.

14. L'examen du rapport période de l'assistance technique pour l'élimination des utilisations contrôlées de BM dans les fumigènes de sols au Mozambique (MOZ/FUM/60/TAS/20) indique un faible taux de décaissement. L'ONUDI a déclaré avoir eu de longues discussions avec l'UNO et des représentants du ministère de l'agriculture qui ont accepté d'appuyer une enquête sur les circonstances nationales liées à l'utilisation du BM et ses solutions de remplacement afin de concevoir et de mettre en œuvre une formation et une campagne de sensibilisation à destination des acteurs nationaux. Le projet devrait être achevé d'ici décembre 2014; il est suivi comme projet présentant des retards de mise en œuvre.

15. L'ONUDI met en œuvre le projet régional de démonstration sur les solutions de remplacement à l'utilisation du BM pour le traitement des dattes à taux d'humidité élevé (Algérie et Tunisie) (AFR/FUM/54/DEM/40). L'ONUDI a indiqué que des discussions approfondies s'étaient tenues avec les UNO en Algérie et en Tunisie où les deux Unités ont confirmé que leurs pays feraient tout leur possible pour garantir l'élimination. Dans le cas de la Tunisie, la proposition du projet d'élimination du BM dans le secteur de la datte a été présentée lors de la 73^e réunion. La date d'achèvement prévue est le mois de décembre 2015.

16. Six projets individuels d'investissement liés au BM sont mis en œuvre en Argentine, en Équateur, en Égypte, en Iraq, au Kenya, et en Zambie, et seront achevés en 2014, à l'exception de celui en Iraq qui se terminera en juillet 2015. Il semble n'y avoir aucun problème de mise en œuvre par rapport à ces projets, sauf pour ceux de l'Égypte et de l'Iraq, bien que leur taux de décaissement des fonds approuvés soient respectivement de 89 et 69 pour cent.

17. Dans le cas du projet en Égypte (EGY/FUM/56/INV/98), l'ONUDI a indiqué qu'il devait s'achever en 2013. Cependant, certaines des activités prévues pour 2013 doivent être rééchelonnées pour 2014 en raison des troubles politiques. Le soutien à la greffe et d'autres activités ainsi que l'atelier final, devraient s'achever en 2014. Dans le cas du projet en Iraq (IRQ/FUM/62/INV/13), l'ONUDI a indiqué que le matériel et les fournitures avaient été livrés conformément aux décisions du Comité des sanctions du Conseil de sécurité des Nations Unies. Les activités de formation ont eu lieu en août 2013, et un voyage d'étude en Jordanie a été organisé en 2013 pour mettre l'accent sur les solutions de remplacement des dattes. Aucun progrès significatif n'a été observé au cours des premiers mois de l'année 2014 et l'ONUDI continue d'étudier les modalités qui permettront d'assurer un décaissement rapide des fonds en vue de la formation à effectuer. Le projet devrait s'achever d'ici juillet 2015.

18. En ce qui concerne la préparation du projet portant sur le bromure de méthyle, le Comité exécutif a approuvé 77 projets dans 46 pays. Sur ces projets, soixante-quatorze ont été achevés et les trois autres projets sont en cours de mise en œuvre. Les activités de préparation des projets au Soudan et en Tunisie

ont été approuvées en décembre 2013. Pour l'Éthiopie (ETH/FUM/54/PRP/18), seulement 2 435 \$US ont été décaissés sur les 35 000 \$US approuvés. L'ONUDI a proposé au gouvernement éthiopien d'utiliser les ressources disponibles pour assurer le soutien d'un assistant technique. L'ONUDI discute actuellement avec l'UNO de la portée des activités du projet et du budget à allouer. Le projet devrait s'achever au plus tard en décembre 2014. Le retard est dû au manque de communication et aux changements intervenus au niveau de l'UNO.

Inhalateurs-doseurs, élimination des déchets de SAO, refroidisseurs et gestion des stocks de halons

Projets relatifs aux ID

19. Le Comité exécutif a approuvé quatre projets d'investissement en faveur des ID d'un montant de 25,32 millions de \$US, dont deux ont été achevés. L'état de mise en œuvre des deux projets en cours est indiqué dans le tableau 6.

Tableau 6: État des projets en cours relatifs aux ID

Code de pays/de projet	Financement approuvé (\$US)	Fonds décaissés (\$US)	Solde (\$US)	Pourcentage de fonds décaissés	État
Égypte (EGY/ARS/50/INV/92)	5 899 000	5 637 395	261 605	96	L'échec des tests de stabilité pour le dernier ID a obligé le fournisseur et le bénéficiaire à effectuer de nouveau les tests de stabilité, entraînant un retard de six mois. De plus, un incendie s'est produit dans une entreprise fabriquant les ID, ce qui a causé des dégâts au matériel qui devait être fourni. Une fois que l'assureur aura remboursé, le nouveau matériel sera livré. Ce projet devrait s'achever en septembre 2015.
Chine (CPR/ARS/56/INV/473)	13 500 000	12 095 947	1 404 053	90	Le Groupe de travail spécial a modifié le plan de travail en fonction de l'évolution de la mise en œuvre. Les campagnes de sensibilisation ont commencé en mars 2013. Les contrats d'élimination avec les quatre entreprises restantes seront signés en 2014. Ce projet devrait s'achever en décembre 2015.

Élimination des déchets de SAO

20. Le Comité exécutif a approuvé 12 projets d'élimination des SAO dont cinq projets de démonstration en Chine (CPR/DES/67/DEM/520), au Mexique (MEX/DES/63/DEM/154), au Nigeria (NIR/DES/67/DEM/133), en Turquie (TUR/DES/66/DEM/99) et dans la région Europe et Asie centrale (EUR/DES/69/DEM/14), ainsi que sept activités de préparation de projets dans six pays et une région (Europe), avec quatre projets de préparation déjà achevés. Sur les cinq projets de démonstration, trois approuvés il y a plus d'un an enregistrent des taux de décaissement inférieurs à 10 pour cent (tableau 7).

Tableau 7: Projets d'élimination des SAO avec de faibles taux de décaissement des fonds approuvés

Code de pays/code de projet	Financement approuvé (\$US)	Fonds décaissés (\$US)	Solde (\$US)	Pourcentage de fonds décaissés	État
Chine (CPR/DES/67/DEM/520)	1 227 885	0	1 227 885	0	Les autorités environnementales des provinces participantes ont lancé le travail de préparation. La deuxième phase de renforcement des capacités au sein des autorités environnementales locales a été lancée à la fin de l'année 2013 et comportait un volet sur la gestion des déchets de SAO. Ce projet devrait s'achever en juin 2016.
Nigeria (NIR/DES/67/DEM/133)	911 724	27 684	884 040	3	Le premier atelier destiné aux parties prenantes s'est tenu seulement en novembre 2013. Les activités ont depuis débuté. Ce projet devrait s'achever en mars 2016.
Europe et Asie centrale (EUR/DES/69/DEM/14)	274 480	0	274 480	0	La destruction d'un deuxième lot de 10,2 mt de déchets de SAO est attendue pour le second semestre 2014. La publication de l'appel d'offres est en attente de confirmation des montants et de l'achèvement de l'analyse chimique. Ce projet devrait se terminer en avril 2015.

21. Le Comité exécutif voudra peut-être demander à l'ONUDI de fournir un rapport à la 74^e réunion en raison des faibles taux de décaissement des fonds approuvés pour les projets d'élimination des SAO figurant dans le tableau 7.

Projets relatifs aux refroidisseurs

22. Le Comité exécutif a approuvé quatre projets de refroidisseurs pour un montant de 3,4 millions \$US, soit trois projets de démonstration et un projet d'investissement. Deux projets de refroidisseurs ont été achevés (un projet de démonstration et un projet d'investissement). Deux projets de démonstration sont en cours de mise en œuvre en Europe et en Asie centrale (Croatie, Ex-République yougoslave de Macédoine, Monténégro, Roumanie et Serbie) et en Afrique (Cameroun, Égypte, Namibie, Nigeria et Soudan (tableau 8).

Tableau 8: État des projets en cours relatifs aux refroidisseurs

Code de région/code de projet	Financement approuvé (\$US)	Fonds décaissés (\$US)	Solde (\$US)	Pourcentage de fonds décaissés	État
Afrique (AFR/REF/48/DEM/37)	747 500	316 500	431 000	42	La mission a vérifié les informations techniques du projet nécessaires pour l'assistance et a ajusté le plan de travail pour le Soudan. Ce projet doit être financièrement achevé et les soldes remboursés au plus tard au moment de la 73 ^e réunion.
Europe et Asie centrale (EUR/REF/47/DEM/06)	1 069 074	884 450	184 624	83	La livraison du matériel a été prévue en juin / juillet 2014. Ce projet doit être financièrement achevé et les soldes remboursés au plus tard au moment de la 73 ^e réunion.

Gestion des stocks de halons

23. Le Comité exécutif a approuvé sept projets d'assistance technique pour la gestion des stocks de halons dans sept pays. Jusqu'à présent, six projets ont été achevés. Pour le projet en cours de mise en œuvre en République islamique d'Iran (IRA/HAL/63/TAS/198), l'ONUDI a indiqué que le matériel avait été livré et installé, et que les utilisateurs avaient été formés. Le projet a été achevé sur le plan opérationnel en avril 2014.

Projets liés à l'élimination des HCFC*Préparation des PGEH*

24. Au 31 décembre 2013, le Comité exécutif a approuvé 7,85 millions \$US pour 92 activités de préparation de projets et 45 pays soumis à l'Article 5 afin de traiter les mesures de réglementation relative aux HCFC. La mise en œuvre de ces activités a permis l'approbation de la phase I des PGEH dans 65 pays soumis à l'Article 5. Parmi ces 92 activités de préparation de projets, 81 ont été achevées.

25. Les 11 projets restants en cours pour la préparation des PGEH sont répartis sur cinq pays. Cette année, les activités de préparation des PGEH de tous les pays sont prévues de se terminer en 2014. Dans le cas de l'Uruguay (URU/REF/60/PRP/55), le pays pourrait présenter un projet d'investissement pour éliminer l'utilisation du HCFC-22 sur l'ensemble des sites de fabrication de systèmes de réfrigération pour chambres froides si des solutions de remplacement adaptées apparaissent. Par conséquent, les soldes ne seront pas remboursés tant qu'un projet dans un site de fabrication de systèmes réfrigération pour chambres froides ne sera pas préparé.

Projets de démonstration relatifs aux HCFC

26. Le Comité exécutif a approuvé trois projets de démonstration de réfrigération relatifs aux HCFC. Au 31 décembre 2013, un projet de démonstration de réfrigération a été achevé. Les deux projets restants sont toujours en cours de mise en œuvre (tableau 9).

Tableau 9: État des projets de démonstration en cours relatifs aux HCFC

Code de pays/de projet	Financement approuvé (\$US)	Fonds décaissés (\$US)	Solde (\$US)	Pourcentage de fonds décaissés	État
Région Asie de l'Ouest (ASP/REF/69/DEM/57)	365 000	14 736	350 264	4	Le retard s'explique par un long processus de sélection de la technologie à utiliser pour les tests. Les réfrigérants et les compresseurs ont été expédiés en partie par les fournisseurs de technologie, et les fabricants ont commencé à construire les prototypes. L'appel d'offres pour le laboratoire de tests indépendant a été publié. L'ONUDI a proposé une modification de la date d'achèvement prévue (février 2015).
Chine (CPR/REF/61/DEM/503)	4 026 507	2 790 240	1 236 267	69	La ligne de production commencera dès qu'il y aura suffisamment de commandes pour la production d'unités de R-290. Ce projet devrait s'achever en décembre 2014.

27. Le Comité exécutif voudra peut-être demander à l'ONUDI de fournir un rapport à la 74^e réunion sur le projet en Asie de l'Ouest visant à promouvoir des réfrigérants à faible potentiel de réchauffement global pour les secteurs de la climatisation dans les pays à température ambiante élevée (ASP/REF/69/DEM/57) en raison des faibles taux de décaissement des fonds approuvés.

PGEH

28. Le Comité exécutif a approuvé les activités des PGEH dans 65 pays pour une valeur de 224,81 millions \$US, en principe, avec 157,65 millions \$US approuvés pour les activités de la tranche. Le Comité exécutif a également approuvé six projets individuels relatifs aux HCFC, dont un projet d'investissement et cinq projets d'assistance technique. Ces six projets sont encore en cours de mise en œuvre et ont été intégrés dans leurs PGEH respectifs.

29. L'examen du rapport périodique a révélé que pour 13 PGEH en Algérie, au Bahreïn, en Indonésie, au Koweït, en Somalie, en Afrique du Sud et au Yémen approuvés il y a plus d'un an, le décaissement des fonds était inférieur à 10 pour cent. Quatre autres pays, à savoir, l'Érythrée, l'Éthiopie, l'Iraq et l'Ouganda, approuvés il y a plus d'un an, ont rapporté un taux de décaissement nul.

30. L'analyse des problèmes qui ont empêché la bonne mise en œuvre de ces APA pour les PGEH est résumée dans le tableau 10.

Tableau 10: Activités en cours prévues par les APA approuvés il y a un plus d'an avec un faible taux de décaissement

Pays	Fonds engagés par le Comité exécutif (\$US)	Fonds libérés par le Comité exécutif (\$US), année en cours y compris	Fonds décaissés vers le pays (\$US)	Pourcentage de fonds décaissés	Motif du faible niveau de décaissement/du retard
Algérie	1 993 331	1 809 240	23 947	1	Sélection de la technologie: mise au point d'un prototype pour une nouvelle technologie.
Bahreïn	2 338 985	549 455	5 465	1	Sélection de la technologie: incertitude du bénéficiaire par rapport au choix de la technologie après l'approbation.
Érythrée	80 000	40 000	0	0	Processus d'achats; nomination d'un nouveau bureau national de l'ozone (BNO).
Éthiopie	140 000	70 000	0	0	Modalités de mise en œuvre: Ensemble global des modalités à convenir entre l'UNO et le PNUE: identification du partenaire de formation, programme de formation pour les techniciens, programme de formation pour les autorités douanières, système de certification qualité des réfrigérants importés.
Indonésie	777 395	777 395	9 947	1	Processus d'achats et cofinancement: Résultats de l'appel d'offres et financement de contrepartie.
Iraq	410 000	80 000	0	0	Processus d'achats: nouvel appel d'offres à la demande du gouvernement mais maintenant en attente de la livraison du matériel.
Koweït	8 861 677	3 537 450	14 089	0	Approbation du gouvernement: acceptation des termes de référence (TDR) par le gouvernement.
Somalie	315 000	173 874	9 158	5	Processus d'achats non achevé.
Afrique du Sud	6 533 556	4 552 849	296 492	7	Processus d'achats non achevé.
Ouganda	80 000	40 000	0	0	Organisation d'une mission conjointe ONUDI/PNUE. TDR élaborés en fonction des besoins du pays et des appels d'offres ouverts. Bon de commande accordé en août 2014 et livraison des marchandises attendue en novembre 2014.
Yémen	410 000	410 000	11	0	Difficulté pour organiser la réunion avec l'UNO.

31. Pour les APA relatifs aux HCFC avec un taux de décaissement supérieur à 10 pour cent, parmi les problèmes ayant empêché la bonne mise en œuvre de ces APA pour les PGEH figurent, entre autres:

- Les problèmes liés à l'approvisionnement en matériel (en attente de dédouanement) en Guinée équatoriale;
- L'ordre de l'UNO toujours en attente d'être signé;
- L'UNO s'intéresse à d'autres activités liées au Protocole de Montréal au Maroc;
- Changements administratifs et changements au niveau de l'UNO au Sénégal;

- Situation liée à la politique et / ou à la sécurité en République centrafricaine et en Guinée-Bissau.

32. Le Comité exécutif voudra peut-être demander des rapports périodiques supplémentaires pour la 74^e réunion dans le cadre des APA pour les PGEH approuvés il y a plus d'un an, présentant de faibles taux de décaissement des fonds approuvés et indiqués dans le tableau 10.

Projets relatifs au RI

33. Le Comité exécutif a approuvé dans 15 pays 60 projets de RI qui sont mis en œuvre par l'ONUDI. Au 31 décembre 2013, 46 projets ont été achevés et 14 projets sont toujours en cours dans 11 pays: Arménie, Bosnie-Herzégovine, Égypte, Libye, Mexique, Oman, Qatar, Serbie, République arabe syrienne, Tunisie et Turquie. Le renouvellement des projets de RI en Bosnie-Herzégovine (BHE/SEV/71/INS/28), en Libye (LIB/SEV/71/INS/34), en Oman (OMA/SEV/71/INS/25), et en Serbie (YUG/SEV/71/INS/44) ont été approuvés récemment. Sur les 11 pays ayant des projets de RI en cours avec l'ONUDI, des taux de décaissement nuls ont été signalés pour deux projets approuvés avant la 70^e réunion (tableau 11).

Tableau 11: Projet de RI en cours présentant de faibles décaissements

Code de pays/code de projet	Financement approuvé plus ajustements (\$US)	Fonds décaissés (\$US)	Motifs du faible niveau de décaissement/du retard
Qatar (QAT/SEV/59/INS/15)	89 000	53	Aucune évolution au niveau de la nomination du personnel de l'UNO pour assurer la mise en œuvre du RI et élaborer le plan de travail pour 2014.
Tunisie (TUN/SEV/66/INS/53)	247 270	53	Le personnel de l'UNO a été réaffecté à la suite de la restructuration administrative et des changements politiques.

34. Le Comité exécutif voudra peut-être demander à l'ONUDI de faire rapport à la 74^e réunion du projet de RI au Qatar et en Tunisie en raison du faible taux de décaissement des fonds approuvés.

Coûts administratifs

35. Sur les 680 406 446 \$US nets approuvés pour la mise en œuvre du projet, 86 230 600 \$US ont été décaissés pour les frais administratifs, ce qui fait un ratio global de coûts administratifs de 12,7 pour cent depuis 1991. En 2013, sur les 31 272 543 \$US approuvés, 4 227 731 \$US ont été décaissés pour les frais administratifs, ce qui fait un ratio global de coûts administratifs de 13,5 pour cent.

Partie III: Observations et recommandations formulées du Secrétariat

Observations

Retards de mise en œuvre

36. Après avoir pris en compte tous les projets qui ne sont plus suivis ni liés aux décisions du Comité exécutif, il y a six projets ayant enregistré des retards de mise en œuvre. Ces projets se trouvent dans l'Appendice I de l'Annexe III du rapport périodique global (UNEP/OzL.Pro/ExCom/73/10). Le Comité exécutif voudra peut-être noter que l'ONUDI fera rapport, lors de la 74^e réunion, d'au maximum six projets présentant des retards de mise en œuvre.

Rationaliser les progrès annuels et le rapport financier

37. Le Secrétariat a salué les efforts de l'ONUDI pour se conformer à la décision 70/7(b)(i)⁵. Toutefois, l'ONUDI avait fourni les informations par étapes clés dans son précédent rapport périodique conformément à la décision sur la rationalisation (décision 70/7(b)(i)) mais n'a pas fourni les étapes clés comme demandé. Dans certains cas, il n'était pas clair si les activités décrites correspondaient à toutes les activités prévues sur la période de rapport ou s'il y avait des retards. Il n'y a que quelques cas où des obstacles à la mise en œuvre du projet ont été identifiés.

38. Pour une bonne mise en œuvre de la décision 70/7(b)(i), l'ONUDI et le Secrétariat ont convenu d'un format de rapport tenant compte des spécificités des projets de l'ONUDI. Le nouveau format de rapport est présenté ci-dessous:

Étapes clés franchies (4/5 étapes clés à définir projet par projet, au moment du premier rapport périodique): (Oui/Non) ____; Bref rapport: (récit): ____; Activités prévues mais non mises en œuvre, motifs et stratégie: (récit): ____; Actions à entreprendre pour parvenir aux objectifs suivants: (récit): ____; Y a-t-il eu du retard pendant l'année couverte par le rapport?: (Oui/Non): ____; Si oui, motifs et plan d'action: (récit): ____; Un problème récurrent? (Oui/Non): ____; Si oui, description du/des problème(s): (récit): ____; Incidence(e) sur la date d'achèvement du projet: (Oui/Non): ____; Si oui, ce que cela implique: (récit): ____; Action requise par le Comité exécutif? (Oui/Non - Récit): ____.

Écarts de données

39. Il reste des incohérences de données entre celles présentes dans l'Inventaire des projets approuvés du Secrétariat et les données figurant dans le rapport périodique de l'ONUDI, notamment celles-ci:

- (a) Huit projets qui présentent des ajustements et des coûts d'appui connexes différents de ceux figurant dans la base de données de l'Inventaire du Secrétariat;
- (b) Vingt-neuf projets classés comme financièrement achevés mais pour lesquels il reste des soldes;
- (c) Quatre projets avec des dépassements de coûts non autorisés en vertu de la décision 17/22;
- (d) Dix projets avec des soldes engagés et des coûts d'appui connexes qui pourraient entraîner des dépassements de projets; et
- (e) Soixante-douze APA avec des dates d'achèvement prévues en décembre 2013 mais qui ne sont pas considérés comme achevés.

40. Les écarts en ce qui concerne les questions financières ont été ou seront résolus dans le cadre du rapprochement annuel des comptes. Cependant, les écarts par rapport aux dates d'achèvement et aux dépassements devraient être résolus au cas par cas entre le Secrétariat et l'ONUDI et apparaître dans le prochain rapport périodique.

⁵ Le Comité exécutif a demandé aux agences d'exécution qui présentent leurs rapports périodiques de confirmer dans la colonne Remarques de leurs rapports périodiques annuels et financiers si les activités décrites pour la période d'examen représentaient l'ensemble prévu, ou de fournir systématiquement pour chaque projet la liste des activités prévues mais non mises en œuvre, les raisons du retard pris dans la mise en œuvre des activités, le plan d'action pour résoudre les problèmes, et si oui ou non le retard dans la mise en œuvre d'activités spécifiques aurait une incidence sur la date d'achèvement du projet.

Rapports périodiques demandés à la 72^e réunion en vue de les présenter à la 73^e réunion

41. Le Secrétariat a examiné les rapports périodiques demandés à la 72^e réunion à la lumière des informations mises à jour figurant dans le rapport périodique 2013 en vue de vérifier si les problèmes identifiés à la 72^e réunion avaient été résolus. Les questions soulevées lors de cette réunion continuent de faire l'objet d'un rapport mis à jour.

RECOMMANDATIONS

42. Le Comité exécutif voudra peut-être:

(a) Noter:

- (i) Le rapport périodique de l'ONUDI au 31 décembre 2013 tel qu'il figure dans le document UNEP/OzL.Pro/ExCom/73/14;
- (ii) Que l'ONUDI fera rapport lors de la 74^e réunion d'un maximum de six projets classés comme présentant des retards de mise en œuvre comme indiqué dans l'Appendice I de l'Annexe III du rapport périodique global (UNEP/OzL.Pro/ExCom/73/10); et

(b) Demander à l'ONUDI de soumettre des rapports périodiques supplémentaires pour la 74^e réunion afin de suivre:

- (i) Les taux de décaissement des fonds approuvés pour les projets d'élimination des SAO: en Chine (CPR/DES/67/DEM/520), au Nigeria (NIR/DES/67/DEM/133) et dans la région Europe et Asie centrale (EUR/DES/69/DEM/14);
- (ii) Les taux de décaissement des fonds approuvés pour le projet de démonstration en Asie de l'Ouest visant à promouvoir des réfrigérants à faible potentiel de réchauffement global pour les secteurs de la climatisation dans les pays à température ambiante élevée (ASP/REF/69/DEM/57);
- (iii) Les taux de décaissement des fonds approuvés pour les accords pluriannuels (APA) dans le cadre des plans de gestion de l'élimination des HCFC (PGEH) approuvés il y a plus d'un an pour l'Algérie, le Bahreïn, l'Érythrée, l'Éthiopie, l'Indonésie, l'Iraq, le Koweït, la Somalie, l'Afrique du Sud, l'Ouganda et le Yémen; et
- (iv) Les taux de décaissement des fonds approuvés pour les projets de renforcement institutionnel (RI) au Qatar (QAT/SEV/59/INS/15) et en Tunisie (TUN/SEV/66/INS/53).

Annex I

UNIDO PROJECT IMPLEMENTATION BY COUNTRY

Country	Phased out in 2013	Percentage of planned phase-out achieved in 2013	Estimated funds disbursed in 2013 (US\$)	Funds disbursed in 2013 (US\$)	Percentage of funds disbursed over estimation in 2013	Percentage of planned projects completed in 2013
Albania	0.0		7,936	32,841	414%	0%
Algeria	0.0	0%	217,121	116,209	54%	33%
Argentina	1,763.0	100%	3,705,500	6,625,574	179%	33%
Armenia	0.0		50,501	49,751	99%	
Bahamas (the)	0.0		12,025	93,103	774%	0%
Bahrain	0.0		40,002	5,465	14%	
Barbados	0.0			0		
Benin	0.0		75,000	77,801	104%	0%
Bosnia and Herzegovina	0.0	0%	398,000	150,353	38%	100%
Botswana	0.0			0		
Brazil	0.0			3		
Burkina Faso	0.0		11,697	33,208	284%	0%
Burundi	0.0		109,000	110,344	101%	100%
Cambodia	0.0			0		
Cameroon	7.2		200,002	478,381	239%	
Central African Republic (the)	0.0		105,999	0	0%	
Chad	0.0		134,000	119,547	89%	0%
Chile	0.0		250,000	550,275	220%	
China	100.0	0%	15,436,978	37,698,233	244%	83%
Colombia	0.0			1		
Congo (the)	0.0		137,045	135,317	99%	50%
Cote d'Ivoire	17.5	0%	58,500	21,266	36%	0%
Croatia	0.0		80,000	81,230	102%	0%
Cuba	0.0		1	1	88%	
Democratic People's Republic of Korea (the)	0.0		14,000	14,308	102%	0%
Democratic Republic of the Congo (the)	0.0			0		
Dominican Republic (the)	0.0			1		
Ecuador	55.8		744,050	1,453,941	195%	0%
Egypt	0.0	0%	2,176,813	1,854,691	85%	29%
El Salvador	0.0			0		
Equatorial Guinea	0.0	0%	67,861	56,055	83%	0%
Eritrea	0.0		66,500	49,039	74%	
Ethiopia	0.0		30,000	1	0%	0%
Gabon	0.0		60,400	71,590	119%	
Gambia (the)	0.0	0%	7,705	36,789	477%	0%
Georgia	0.0			1		
Global	0.0		70,000	48,096	69%	50%
Guatemala	1.7	3%	549,700	772,303	140%	67%
Guinea	0.0	0%	166,050	205,119	124%	50%
Guinea-Bissau	0.0	0%	40,000	39,138	98%	0%

Country	Phased out in 2013	Percentage of planned phase-out achieved in 2013	Estimated funds disbursed in 2013 (US\$)	Funds disbursed in 2013 (US\$)	Percentage of funds disbursed over estimation in 2013	Percentage of planned projects completed in 2013
Guyana	0.0			0		
Honduras	0.0		56,000	55,514	99%	
India	0.0	0%	135,000	152,609	113%	100%
Indonesia	0.0	0%	25,000	3	0%	0%
Iran (Islamic Republic of)	0.0		800,002	449,623	56%	0%
Iraq	0.0	0%	1,100,353	704,402	64%	0%
Jamaica	0.0			0		
Jordan	0.1	0%	810,000	645,389	80%	0%
Kenya	0.0	0%	83,001	139,177	168%	0%
Kuwait	0.0		243,001	16,001	7%	
Kyrgyzstan	0.0			0		
Lebanon	0.0		700	737	105%	0%
Libya	61.4	100%	293,000	298,622	102%	33%
Madagascar	0.0		43,087	10,837	25%	0%
Malawi	0.0		1,000	0	0%	100%
Malaysia	0.0			1		
Mali	0.0			0		
Mexico	0.0	0%	1,865,602	2,150,172	115%	80%
Montenegro	0.0		70,000	85,209	122%	100%
Morocco	105.9	100%	496,000	379,495	77%	33%
Mozambique	0.0	0%	20,000	4	0%	0%
Myanmar	0.0		1,000	3,252	325%	
Nicaragua	0.0		60,000	24,146	40%	
Niger (the)	0.0		32,002	10,870	34%	
Nigeria	0.0		234,001	55,726	24%	50%
Oman	0.0	0%	160,991	88,642	55%	50%
Pakistan	0.0	0%	365,621	1,674,934	458%	33%
Panama	0.0			0		
Peru	15.0	100%	34,000	12,060	35%	0%
Philippines (the)	0.0		1,000,000	1,134,063	113%	
Qatar	15.0	100%	125,002	139,149	111%	100%
Region: AFR	0.0		44,440	10,518	24%	
Region: ASP	0.0			14,736		
Region: EUR	0.0		82,000	11,172	14%	0%
Region: LAC	0.0			0		
Republic of Moldova (the)	0.0			0		
Romania	0.0		1	3	261%	
Rwanda	0.0		35,000	21,410	61%	
Saint Lucia	0.0		93,000	84,060	90%	0%
Saint Vincent and the Grenadines	0.0		43,000	105,559	245%	
Sao Tome and Principe	0.0			0		
Saudi Arabia	551.7	100%	458,000	417,322	91%	100%
Senegal	0.0		80,000	80,662	101%	
Serbia	0.1	0%	498,001	118,985	24%	57%
Seychelles	0.0			0		
Sierra Leone	0.0	0%	2,380	47,620	2001%	0%

Country	Phased out in 2013	Percentage of planned phase-out achieved in 2013	Estimated funds disbursed in 2013 (US\$)	Funds disbursed in 2013 (US\$)	Percentage of funds disbursed over estimation in 2013	Percentage of planned projects completed in 2013
Somalia	0.0		47,000	22,207	47%	
South Africa	0.0		635,000	309,382	49%	
Sudan (the)	0.0	0%	73,205	1,219,957	1666%	0%
Suriname	0.0	0%	10,822	57,178	528%	0%
Swaziland	0.0			0		
Syrian Arab Republic	0.0		293,526	231,391	79%	50%
Thailand	0.0			0		
The former Yugoslav Republic of Macedonia	0.0		161,432	174,321	108%	67%
Togo	0.0		79,202	2,918	4%	0%
Tunisia	0.0	0%	247,000	18,583	8%	0%
Turkey	0.0		2,247,000	5,082,900	226%	0%
Turkmenistan	2.2	100%	152,000	115,676	76%	50%
Uganda	0.0		25,000	0	0%	
United Republic of Tanzania (the)	0.0		30,000	47,701	159%	
Uruguay	0.0		1,000	1	0%	
Venezuela (Bolivarian Republic of)	0.0		356,002	631,284	177%	0%
Viet Nam	0.0			0		
Yemen	0.0		159,600	21,851	14%	
Zambia	0.0		125,000	65,769	53%	0%
Zimbabwe	0.0			1		
Grand Total	2,696.7	50%	39,055,360	68,123,781	174%	39%



UNITED NATIONS INDUSTRIAL DEVELOPMENT ORGANIZATION

UNIDO Progress and Financial Report 2013

Table of Contents

I. Project Approvals and Disbursements.....	3
Annual summary data	3
Interest... ..	3
Summary data by type	3
Multi-Year Agreements	4
Sector phase out by country	5
II. Project Completion since last Report.....	8
ODP phased out since last report - investment projects.....	8
Non-investment project completions since last report	8
III. Global and Regional Project Highlights	8
Global Projects.....	8
Regional Projects	9
IV. Performance Indicators.....	9
Business Plan Performance Goals as decided by the Executive Committee	9
Cumulative completed investment projects	12
Cumulative completed non-investment projects.....	12
Cumulative ongoing investment projects.....	12
Cumulative ongoing non-investment projects	12
V. Status of Agreements and Project Preparation by Country	13
Agreements to be signed/executed/finalized and ready for disbursing.....	13
Project preparation by country, approved amount and amounts disbursed.....	13
ODS destruction demonstration projects	14
Climate impact of Montreal Protocol activities	15
VI. Administrative Issues (Operational, Policy, Financial and Other Issues).....	15
Meetings attended	15
Implementing agency and other cooperation	18
Other issues	19
VII. Tables and Annexes*	21

I. Project Approvals and Disbursements

Annual summary data

- 1) Table 1 “Annual Summary” in the Excel file includes the most relevant annual data, such as number of approvals, corresponding ODP (wherever applicable), approved funding, adjustment and disbursement characteristics. The cumulative funds for the period 1993-2013 approved for UNIDO activities under the Multilateral Fund amount to US\$ 680,406,446, excluding agency support cost and the core unit funding. This amount, however, includes the adjustments made until end 2013. The details are contained in the attached database printout (Annex II in the Excel file). In this printout, the data are sorted by regions and within each region the completed, financially completed, ongoing and closed (cancelled) projects are listed.
- 2) As of 31 December 2013, UNIDO’s cumulative disbursement for all projects (completed and ongoing) amounts to US\$ 588,313,009 excluding agency support cost and core unit funding. This corresponds to a delivery rate of 86 per cent. Out of this amount, US\$ 535,079,007 relate to cumulative disbursement for investment projects (Table 2, “Summary Data by Project Type” in the Excel file).

Interest

- 3) The interest earned for the period 1993 – 2013 amounts to US\$ 36,994,344 and is shown by years in the Table 1 “Annual Summary” in the Excel file. The interest earned in 2013 amounts to US\$ 248,761.

Summary data by type

- 4) The cumulative activities of UNIDO approved by the Multilateral Fund are listed in Annex II in the Excel file. The following table summarizes their breakdown by types.

Type	US\$*	Share of portfolio in per cent	Number of projects
CPG (Country Programme Preparation)	815,000	0.12	11
DEM (Demonstration projects)	21,369,768	3.13	34
INS (Institutional strengthening)	8,499,436	1.25	60
INV (Investment projects)	615,397,302	90.20	761
PRP (Project preparation)	20,629,052	3.02	441
TAS (Technical Assistance)	14,319,878	2.10	115
TRA (Training)	1,249,459	0.18	23
Total (excluding agency support cost)	682,279,895	100	1,445

* These figures are without adjustments, which are in total US\$-1,873,450.

- 5) Table 2 “Summary of Data by Project Type” in the Excel file, shows approvals, adjustments and disbursements by type of project/activity. In 2013 UNIDO’s overall disbursement rate (excluding agency support cost) was 86%. Disbursements by activity type and as percentage of activity allocations are summarized as follows:

Type	US\$	Disbursement rate in per cent
CPG (Country Programme Preparation)	722,669	100
DEM (Demonstration projects)	14,526,099	69
INS (Institutional strengthening)	6,962,356	80
INV (Investment projects)	535,079,007	87
PRP (Project preparation)	17,704,658	97
TAS (Technical Assistance)	12,121,686	89
TRA (Training)	1,196,533	100
Total (excluding agency support cost)	588,313,009	86

Multi-Year Agreements

In the reporting year, no new multi-year performance based projects were approved. Thus, the total number of ongoing multi-year performance based agreements has not changed since the last reporting period.

- 6) As shown in Annexes II and III in the Excel file, UNIDO has been implementing hundred thirty-four performance-based, multi-year agreements. Sixty seven of these agreements are HCFC Phase-out Management Plans (Albania, Algeria, Argentina, Bahamas, Bahrain, Benin, Bosnia & Herzegovina, Burkina Faso, Burundi, Cameroon, Central African Republic, Chad, China (2), Congo, Cote d'Ivoire, Croatia, Ecuador, Egypt, Equatorial Guinea, Eritrea, Ethiopia, Gabon, Gambia, Guinea-Bissau, Guinea, Guatemala, Honduras, Indonesia, Iran, Iraq, Jordan, Kuwait, Macedonia, Madagascar, Malawi, Mexico, Montenegro, Morocco, Mozambique, Myanmar, Nicaragua, Niger, Nigeria, Oman, Pakistan, Philippines, Qatar, Rwanda, Saint Lucia, Saint Vincent and the Grenadines, Saudi Arabia, Senegal, Serbia, Sierra Leone, Somalia, South Africa, Sudan, Suriname, Tanzania, Togo, Turkey, Turkmenistan, Uganda, Venezuela, Yemen and Zambia. Further details on the breakdown of the various activities are available in Annex III.
- 7) The total funds committed by the ExCom for these agreements amount to US\$ 404,761,520. From this amount, US\$ 336,763,708 has already been released, out of which, US\$ 258,587,820 was disbursed (as of 31 December 2013).

The total ODS to be phased out through ongoing multi-year agreements including all substances amounts to 27,302 ODP tonnes of consumption; plus 17,778 ODP tonnes of production. The allowed ODS consumption for the reporting year amount to 14,698 ODP tonnes, the lion's share of which is related to HCFC consumption. Verified Article 7 consumption data for 2013 are not yet available in most of the countries. Based on preliminary information received from the countries, it is expected that most countries would be in compliance with their agreement at the end of 2013.

- 8) The majority of the multi-year performance based agreements under UNIDO's implementation are progressing well, 54 agreements have been successfully completed. The overall disbursement rate is currently 64%. This level is mainly due to the fact that 20 of the hundred thirty-four multiyear agreements have been approved since July 2013. The funds released for these 20 agreements amount to US\$ 18.6 million. Excluding these, the disbursement rate is 67%.

- 9) Detailed information on the multi-year projects implemented by UNIDO is to be taken from Annex III in the Excel file.

Sector phase out by country

- 10) This section indicates ONGOING projects with sectors (excluding HCFCs) by countries for which total phase-out has been funded. Most of the activities are multi-year performance based projects, however there are some individual projects phasing out one or more substances in a particular sector. These activities are listed in the table below:

#	Country	Project Title	ODS	Multi-year (yes/no)	Phase-out in sector
1	Algeria	Technical assistance to phase-out MBr in pulses disinfections	MBr	No	Total
2	Argentina	CFC phase-out plan	CFC	Yes	Total
3	Chile	National phase-out of methyl bromide - terminal project	MBr	Yes	Total
4	China	MBr production phase-out plan	MBr	Yes	Total
5	China	MDI phase-out	CFC	No	Total
6	China	National methyl bromide phase-out plan*	MBr	Yes	Total
7	Cote d'Ivoire	TPMP	CFC	Yes	Total
8	Ecuador	Technical assistance to eliminate the remaining consumption of methyl bromide	MBr	No	Total
9	Egypt	CFC phase-out in the MDI sector	CFCs	No	Total
10	Egypt	National phase-out of methyl bromide	MBr	No	Total
11	Guatemala	Fumigants phase-out plan	MBr	Yes	Total
12	Iraq	National ODS Phase Out Plan	CFC, Halon, CTC, TCA	Yes	Total
13	Iraq	Technical assistance for the Methyl Bromide phase-out	MBr	No	
14	Kenya	Technical assistance for the final elimination of methyl bromide in post-harvest sector	MBr	No	Total

#	Country	Project Title	ODS	Multi-year (yes/no)	Phase-out in sector
15	Mexico	National methyl bromide phase-out plan*	MBr	Yes	Partial
16	Morocco	Methyl bromide in cucurbits and green beans*	MBr	Yes	Partial
17	Serbia	CFC phase-out plan*	CFC	Yes	Total
18	Tunisia	National CFC phase-out plan	CFC/CTC	No	Total
19	Yemen	National phase-out plan	CFC/TCA	Yes	Total
20	Zambia	Technical assistance for the phase-out of methyl bromide	MBr	No	Total

* In cooperation with bilateral and/or implementing agencies

- 11) Information on funded ODP phase-out by region/country for ongoing projects is given in Table 3 “ODP Phase-out by Region, Country and Sector – Ongoing Projects” in the Excel file

Ongoing projects	
Sector	ODP tonnes
Aerosols	493.1
Foams	449.5
Fumigants	1,104.5
Phase-out	4,770.3
Production	357.0
Refrigeration	281.3
Total	7,456

- 12) As per Table 3a “ODP Phase-out by Region, Country and Sector – Completed Projects” in the Excel file, until end of the reporting period, UNIDO eliminated 72,836.6 ODP tonnes (excluding partial phase-out of ongoing projects). ODP phase by sector is summarized in the below table.

Completed projects	
Sector	ODP tonnes
Aerosols	3,672.3
Foams	12,697.3
Fumigants	4,395.6
Halons	2,002.8
Other (Tobacco)	1,170.0
Process agents	907.7
Phase-out	10,333.5
Production	17,024.0
Refrigeration	18,400.1
Several	39.3
Solvents	2,194.0
Total	72,837

- 13) Partial ODP phase out is reported in Table 3b “Partial ODP Phase-out by Sector, Region, Country” and in Annex III in the Excel file. The partial phase-out achieved in 2013 is shown in the following table on a sector basis.

Partial phase-out in 2013	
Sector	ODP tonnes
Fumigants	135.7
PHA	1,746.8
Production	50.0
REF	53.5
Total	1,986.0

II. Project Completion since last Report

ODP phased out since last report - investment projects

- 14) As per Table 4 in the Excel file, the cumulative ODP phase out through investment projects completed in the reporting period (1 January – 31 December 2013) amounts to 5,412.0 ODP tonnes (including production sector). In addition, 1,986.0 ODP tonnes were partially phased-out from ongoing projects. The details are shown in Table 3b, Table 4 in the Excel file. Table 4 in the Excel file lists all investment, demonstration, recovery and recycling, technical assistance and institutional strengthening projects completed in 2013.

Non-investment project completions since last report

- 15) Since the last report, 7 non-investment projects, with an approved funding of US\$ 514,478 were completed; one in Asia and the Pacific, three in Europe, one global and two in Latin America.

III. Global and Regional Project Highlights

Global Projects

- 16) Core Unit Funding for the year 2014 was approved in December 2013. The core unit funding for the year 2013 that was approved in 2012 for UNIDO as a global project in the amount of US\$ 1,998,453 was completed in December 2013.
- 17) In 2013 the implementation of the global project “Mobilizing co-financing for Multilateral Fund funded projects based on the "Monetization" of their climate benefits” was ongoing. UNIDO prepared three project proposals: “Improving Energy Efficiency and reducing ODS emissions in the cold storage sector in Viet Nam”, “Improving Energy Efficiency and reducing ODS emissions in the Industrial Refrigeration and Air conditioning Sector” for the Gambia and “Improving Energy Efficiency and reducing ODS emissions in the fishing sector” in Morocco. In order to find a programmatic approach to the matter and in order to identify a methodology to be replicated in all HCFC programmes in the future, UNIDO focused on the Global Environment Facility as a main funding source for these activities. The proposals got positive feedback from both the MLF and the GEF Secretariats; moreover, in 2013 UNIDO approved a total of US\$ 368,000 additional funding as in-kind and cash contributions for the pilot projects in the Gambia and Viet Nam. The projects were submitted to the GEF Secretariat in 2013 and got approval. The final project report to the ExCom has been submitted and noted at the 69th Meeting of the Executive Committee in 2013. The project implementation is currently underway.
- 18) In 2012 UNIDO, from its Regular Budget, approved EUR 100,000 to develop a programme of pilot projects with the aim to demonstrate the technical and economic feasibility of available alternatives to methyl bromide uses in Quarantine and Pre-Shipment (QPS) applications for commodities in trade, in particular for agro-industry

and forest products in different countries and regions. In the course of 2013, the preparatory assistance phase of the programme has been implemented, in close cooperation with international experts and MBTOC representatives. An EGM on “The Use of MB as a Phytosanitary Measure in the Treatment of Goods in International Trade” was held in Vienna on 24 May, 2013. The main objective of the meeting was to discuss the methodology used by UNIDO and to select potential cases where pilot demonstration projects on existing alternatives to MB in QPS applications could be developed during Phase II. Some potential countries were identified, considering balance in geographical distribution and sectors. In 2014 UNIDO will focus on the identification of 5 pilot cases, in consultation with NOUs, local Phytosanitary authorities, exporters and fumigators.

Regional Projects

- 19) A regional strategy was developed for the disposal and destruction of ODS for LVC countries in the Europe (Bosnia and Herzegovina, Croatia and Montenegro) and got approval at the 69th Meeting in April 2013.
- 20) In 2013, UNIDO implemented a regional project in Sub-Saharan Africa supporting the target countries in the implementation of their HPMPs and in the establishment of a regional approach. The project facilitated missions, the hiring of national experts, the participation at network meetings, etc. The project was closed with an expert group meeting held in Vienna with the cooperation of UNEP in November 2013, targeting regional specific questions related to the implementation of the HPMPs. The project was supported by UNIDO’s regular budget (EUR 205,000), through which UNIDO has intended to reinforce its commitment to support countries in the region to be in compliance with the Montreal Protocol.

IV. Performance Indicators

Business Plan Performance Goals as decided by the Executive Committee

- 21) The ExCom at its 41st Meeting approved new performance indicators in its Decision 41/93. These performance indicators were first applied in UNIDO’s 2004 Business Plan. The ExCom at its 47th Meeting, by Decision 47/51, revised the weightings for quantitative performance indicators. The new weightings have been applied since the evaluation of the 2005-year performance. The targets and achievements for the year 2013 performance indicators approved during the 69th meeting of the ExCom are indicated below.

A1. Approvals

Number of annual programmes of multi-year agreements approved

- 22) In 2013, 22 annual programmes of existing multi-year projects were approved, which represents 85 % achievement of the target set by the ExCom.

Number of individual activities (INV, RMPs, halon banks, TAS) approved vs. those planned

- 23) During 2013, 12 individual projects were approved against the target of 11. The approvals include 5 institutional strengthening (Bosnia and Herzegovina, Libya, Oman, Serbia and Turkey), 2 demonstration (ODS destruction in ECA region and High-Ambient testing project in West Asia) and 5 technical assistance projects (Verification for Albania, Niger, Serbia and Turkmenistan and 2014 Core Unit Funding).

A2. Implementation

Milestone activities completed (e.g. policy measures, regulatory assistance)/ODS levels achieved for approved MY annual tranches vs. those planned

- 24) Milestone activities have been completed for altogether in at least 33 MY performance-based agreements against the target of 26. This includes the completion of milestones for :
- 22 MYAs for which milestone activities have been completed and next tranches were approved;
 - At least 1 MYA for which no funding request was due in 2013, but milestones were achieved, namely the China Methyl Bromide production sector phase-out plan
 - At least 10 HPMPs, for which UNIDO is lead implementing agency and for which no funding request was due in 2013.

ODS phased-out for individual projects vs. those planned in progress reports

- 25) In 2013 60.5 ODP tonnes were phased-out for individual projects compared to the target of 55.4 ODP tonnes. This represents an achievement of 109%.
- 26) The performance indicators with the weightings are summarized in the following table:

Performance indicators: Targets and achievements in 2013

Performance indicator	Weighting	Targets UNIDO BP 2013	Achievements as per P&F Report 2013	P&F vs. BP (remarks wherever applicable)
Approvals				
No. of annual programmes of MY agreements approved vs. those planned	15	26	22	85%
No. of individual activities (INV, RMPs, halon banks, TAS) approved vs. those planned	10	11	12	109%
Implementation				
Milestone activities completed (e.g. policy measures, regulatory assistance)/ODS levels achieved for approved MY annual tranches vs. those planned	20	26	33	127%
ODS phased-out for individual projects vs. those planned in progress reports	15	55.4 ODP tonnes	60.5 ODP tonnes	109%
Project completion for inv and non-inv projects vs. those planned in progress reports	10	6	10	166.7%
Policy/regulatory assistance completed vs. that planned	10	N/A	N/A	N/A
Administrative				
Speed of financial completion vs. that required per progress report completion dates (for projects, which were completed 12 months ago between January and December 2011)	10	12 months	8.1 months	On time
Timely submission of PCRs vs. those agreed	5	On time	100% on time	100 % on time
Timely submission of progress reports & responses	5	On time	Before deadline (30 Apr 2014)	Before deadline

In addition to the above, UNIDO's approvals in 2013 amounted to US\$ 31,272,543; and US\$ 68,115,590 was disbursed for projects under UNIDO's implementation.

- 27) Based on the new performance indicator regime, the specific performance indicators for non-investment projects have been eliminated.

Cumulative completed investment projects

- 28) Since 1993, UNIDO's cumulative number of completed investment projects has grown to 620. Out of a total of US\$ 408,660,889 of approved MLF financing for completed projects, 99 per cent of these funds were disbursed. The average number of months from approval to first disbursement was 8.9 months. The average number of months from approval to completion was 34.5 months. The cost effectiveness of completed projects is US\$ 5.82/kg. Table 5 "Cumulative completed investment projects by region, sector and implementation characteristics" in the Excel file illustrates more details, presenting information both on a regional and on a sector basis. The vast majority of completed investment projects have been implemented with disbursements of funds during implementation; only ten retroactively funded projects were implemented by UNIDO.

Cumulative completed non-investment projects

- 29) Since 1993, UNIDO's cumulative number of completed non-investment projects, including the preparation of RMPs, is 202. Out of a total of US\$ 29,918,849 of approved MF financing, 98 per cent of funds have been disbursed. Except for forty three institutional strengthening projects, all UNIDO completed non-investment projects were objective-sensitive. Disbursement took place during implementation for all completed projects. Table 6 "Cumulative completed non-investment projects by region, sector and implementation characteristics" in the Excel file provides details according to geographic region and sectors.

Cumulative ongoing investment projects

- 30) By the end of 2013, UNIDO's cumulative portfolio of ongoing investment, demonstration and recovery and recycling projects contained 141 projects. Of the US\$ 203,903,991 approved budget, 62 per cent has been disbursed. It took an average of 8.7 months from approval to first disbursement. The Africa region had 52 ongoing projects, Asia and the Pacific 39 ongoing projects, Europe 18 ongoing projects and Latin America and the Caribbean 32 ongoing projects. Table 7 "Cumulative ongoing investment projects by region, sector and implementation characteristics" in the Excel file illustrates the implementation characteristics among regions and sectors for UNIDO's ongoing investment projects. The ongoing projects are objective sensitive and the disbursement of funds takes place during implementation.

Cumulative ongoing non-investment projects

- 31) At the end of 2013, UNIDO's cumulative portfolio of ongoing non-investment projects, including preparation of RMPs, consisted of 41 projects. Out of a total of US\$ 15,229,196 approved funding, 40 per cent has been disbursed. Table 8 "Cumulative ongoing non-investment projects by region, sector and implementation characteristics" in the Excel file illustrates details, presenting the projects according to regions, sectors and types.

V. Status of Agreements and Project Preparation by Country

Agreements to be signed/executed/finalized and ready for disbursing

32) As soon as a project is approved by the Executive Committee and after having notified the respective authorities, UNIDO secures officially from the recipient country's Ozone and project authorities, validity/confirmation of basic project data, such as actual ODS consumption; validity of counterpart commitment, etc., since by this time, a substantial period of time might have elapsed from the time of formulation of the project, and the projects, in most cases, are adjusted as a result of the negotiations during the approval process. After this, wherever it is required by the Country, UNIDO prepares and signs with the Ozone Authorities the agreement of cooperation. UNIDO prepares detailed Terms of Reference (TOR) for services to be rendered under the project. The TOR and the list of potential suppliers are approved by the counterpart. The bidding and subcontracting takes place based on the mutually agreed TOR. The first payment is due upon entry into force of the first contract. The above-illustrated preparatory work explains, for multi-year programmes, investment, demonstration and recovery and recycling projects, the time elapsing between project approval and first disbursement.

Project preparation by country, approved amount and amounts disbursed

33) As of the end of 2013, UNIDO had active project preparation funding amounting to US\$ 1,101,250 out of which US\$ 698,185 has been disbursed.

34) The list and details of active project preparation accounts are shown in Table 9 "Active project preparation accounts" in the Excel file.

Activities related to the phase-out of HCFCs

35) UNIDO is lead agency or only implementing agency for altogether 30 HPMPs. These MYAs/projects are listed below:

#	Mtg	Country	Main / Cooperating agency
1	64	Albania	UNIDO lead agency with UNEP
2	66	Algeria	UNIDO only impl. Agency
3	66	Argentina	UNIDO lead agency with World Bank
4	66	Bosnia & Herzegovina	UNIDO only impl. Agency
5	64	Cameroon	UNIDO only impl. Agency
6	64	China – RAC sector	UNIDO only impl. Agency
7	64	China – XPS sector	UNIDO lead agency with GIZ
8	61	Croatia	UNIDO only impl. Agency
9	65	Ecuador	UNIDO lead agency with UNEP
10	65	Egypt	UNIDO lead agency with UNDP

#	Mtg	Country	Main / Cooperating agency
11	64	Guatemala	UNIDO lead agency with UNEP
12	65	Jordan	UNIDO lead agency with WB
13	60	Macedonia, FYR	UNIDO only impl. agency
14	63	Mexico	UNIDO lead agency with UNDP
15	63	Montenegro	UNIDO only impl. Agency
16	65	Morocco	UNIDO only impl. Agency
17	66	Niger	UNIDO lead agency with UNEP
18	65	Oman	UNIDO lead agency with UNEP
19	62	Pakistan	UNIDO lead agency with UNEP
20	62	Philippines (foam sector plan)	UNIDO lead, Japan cooperating
21	65	Qatar	UNIDO lead agency with UNEP
22	68	Saudi Arabia	UNIDO lead agency with UNEP
23	65	Senegal	UNIDO lead agency with UNEP
24	62	Serbia	UNIDO lead agency with UNEP
25	67	Somalia	UNIDO only impl. Agency
26	67	South Africa	UNIDO only impl. Agency
27	66	Sudan	UNIDO only impl. Agency
28	62	Turkmenistan	UNIDO only impl. Agency
29	68	Turkey	UNIDO lead agency with UNEP
30	63	Venezuela	UNIDO lead agency with UNEP

Furthermore, UNIDO is co-implementing agency for the following countries with the following agencies:

- UNEP: Bahamas, Bahrain, Benin, Burkina Faso, Burundi, Central African Republic, Chad, Congo (Rep. of), Cote d'Ivoire, Equatorial Guinea, Eritrea, Ethiopia, Gabon, Gambia, Guinea, Guinea-Bissau, Honduras, Iraq, Kuwait, Madagascar, Mozambique, Malawi, Myanmar, Nicaragua, Rwanda, Saint Lucia, St. Vincent and the Grenadines, Sierra Leone, Suriname, Tanzania, Togo, Uganda, Yemen and Zambia
- UNDP: Indonesia, Iran and Nigeria

ODS destruction demonstration projects

- 36) Pilot ODS destruction demonstration projects are well under implementation for China, Mexico, Nigeria and Turkey. The regional project in three low-volume consuming countries in Europe was approved in 2013 at the 69th Meeting of the Executive Committee. The projects for Algeria and Lebanon have been submitted to the 72nd ExCom Meeting in 2014.

Climate impact of Montreal Protocol activities

- 37) In the selection of alternative technologies to replace ODS, energy efficiency, has been taken into account since the first investment projects, from early 1990s in UNIDO. In the recent years, the introduction of low Global Warming Potential and high energy efficiency alternatives has gained high attention to achieve additional climate benefits in the ODS phase-out process. UNIDO has been looking into the assessment of climate impacts of the MP activities in order to respond to the needs of Dec XIX/6 of the Meeting of the Parties.
- 38) As continuation of UNIDO's resource mobilization activities in the context of the Montreal Protocol targeting energy efficiency improvements and climate change mitigation, the two project proposals prepared in 2011 and 2013, were submitted to the GEF Secretariat in 2013 and got approval with the GEF co-financing ratio of US\$ 495,000 for the Gambia and US\$ 275,000 for Viet Nam. UNIDO provides from its regular budget a total of US\$ 368,000 additional funding as in-kind and cash contributions for the pilot projects. These proposals are targeting to reach around 30 % energy efficiency gains and significant reduction of leakage resulting in GHG reduction. The project methodology could be replicated in other developing countries at a later stage.
- 39) As of 2013 UNIDO is one of implementing agencies of the Climate and Clean Air Coalition (CCAC). Thanks to the extensive knowledge and experience in phasing out of ozone-depleting substances, the Montreal Protocol Branch can substantially contribute to the work of UNIDO in this context. In 2013 the Branch submitted a proposal focusing on the elimination of HFCs and got approval in April 2014. UNIDO has always been committed to promoting sustainable solutions for companies in the refrigeration, air-conditioning and foam sectors that are transitioning away from ozone-depleting substances. Natural refrigerants and foam blowing agents with low global-warming potential are of paramount importance in this transition. UNIDO in cooperation with shecco organized the UNIDO ATMOSphere Technology Summit in Vienna in June 2013, which aimed at providing businesses and policy makers from Article 5 countries with practical solutions for overcoming the challenges in the introduction of such alternative substances.

VI. Administrative Issues (Operational, Policy, Financial and Other Issues)

Meetings attended

- 40) UNIDO attended/participated in the following meetings in 2013:

#	Meeting	Location	Dates
1	Inter-Agency coordination meeting	Montreal	January - February
2	Plant and Food Biosecurity Roundtable	Brussels	February
3	Climate and Clean Air Coalition Working Group Meeting	Paris	March

#	Meeting	Location	Dates
4	69th ExCom Meeting	Montreal	April
5	Joint Meeting of Pacific Island Countries (PIC), South Asia (SA) and South East Asia (SEAP) Networks of Ozone Officers	Gold Coast, Australia	May
6	Main Meeting of the west Asia Network of Ozone Officers	Bahrain	May
7	Annual Meeting of the ECA Network of Ozone Officers	Ohrid, FYR Macedonia	May
8	Main Meeting of the Africa English- Speaking Network of Ozone Officers (HPMP Implementation and steps towards the 2013 and 2015 HCFC targets)	Banjul, the Gambia	May
9	Expert Group Meeting: The use of MB as a Phytosanitary measure in the treatment of goods in international trade	Vienna	May
10	Meeting of the Central America, South America and Spanish-speaking Caribbean Networks of Ozone Officers	Bogota, Colombia	June
11	UNIDO ATMOSphere Technology Summit	Vienna	June
12	Technical trip to Fridge Recovery Facility AVE Kraftwerk Timelkam, addressing refrigerants recovery issues.	Muehlfeld, Austria	June
13	70th ExCom Meeting	Bangkok	July
14	33rd Meeting of the Open-ended Working Group of the Parties to the Montreal Protocol on Substances that Deplete the Ozone Layer	Bangkok	June
15	50th Meeting of the Implementation Committee Under the Non-Compliance Procedure of the Montreal Protocol	Bangkok	June
16	Main Meeting and Thematic workshop of the French speaking Network of Ozone Officers in Africa (Steps towards the 2013 and 2015 HCFC targets and finalization of refrigeration manual)	Praia, Cape Verde	July
17	Joint Meeting of the South East Asia (SEAP) and South Asia (SA) Networks of Ozone Officers	Yinchuan, China	September
18	Climate and Clean Air Coalition High Level Assembly	Oslo	September
19	CAP Advisory Group Meeting	Paris	September
20	Inter-Agency coordination meeting	Montreal	September

#	Meeting	Location	Dates
21	Commemoration ceremony of the MP anniversary	Agadir, Morocco	September
22	Joint Regional OzonAction Network Meeting of Latin America and the Caribbean	Kingston, Jamaica	October
23	51st meeting of the Implementation Committee under the Non-Compliance Procedure for the Montreal Protocol	Bangkok	October
24	25th Meeting of the Parties to the Montreal Protocol (MOP)	Bangkok	October
25	COP 19	Warsaw	November
26	Joint UNIDO-UNEP Expert Group Meeting for National Ozone Officers from Sub-Saharan African Countries	Vienna	November
27	71st ExCom Meeting in Montreal	Montreal	December

Implementing agency and other cooperation

- 41) Cooperation with UNDP and the World Bank: Several ongoing performance-based, multi-year agreements are being co-implemented with UNDP and the World Bank, while a number of HPMP activities in different countries and regions are being implemented together with UNDP and/or the World Bank, among others the following Stage I HPMPs: Argentina, China, Egypt, Indonesia, Iran, Jordan, Mexico, Nigeria, Philippines.
- 42) Cooperation with UNEP: In 2013 twenty-one projects were approved with UNEP as lead or co-implementing agency. Among the approvals eighteen projects are HPMPs in the following countries: Bahrain, Cote d'Ivoire, Eritrea, Ethiopia, Guatemala, Guinea, Kuwait, Mozambique, Myanmar, Nicaragua, Niger, Santa Lucia, Saudi Arabia, Tanzania, Turkey, Uganda, Venezuela and Yemen.

A Joint UNIDO-UNEP Expert Group Meeting for National Ozone Officers from Sub-Saharan African countries took place in Vienna, in November 2013. The main objective of the meeting was to discuss both technical and policy-related aspects of HCFC phase-out, as well as practical issues related to HPMP implementation. Participants from 25 countries of the region attended the event.

- 43) Participation in inter-agency meetings: As in the past years, UNIDO participated in all major inter-agency coordination meetings organized by either the Multilateral Fund Secretariat or by any of the other implementing agencies.
- 44) Cooperation with Bilateral Agencies: During 2013, UNIDO continued implementation of the ongoing bilateral projects.
- 45) Those bilateral projects under UNIDO's implementation, which have been ongoing or have been completed in 2013 are listed in the below table. The list is sorted in alphabetical order of the bilateral agencies.

#	Bilateral Agency	Country	Project Title	Impact	Approved Funding (US\$)	Status
1	France	Mexico	Demonstration project for disposal of unwanted ODS	0	500,000	ONG
2	France	Regional Africa	Strategic demonstration project for accelerated conversion of CFC chillers in 5 African Countries (Cameroon, Egypt, Namibia, Nigeria and Sudan)	0	184,000	ONG
3	Italy	Morocco	Phase-out of methyl bromide used as a soil fumigant in the production of green beans and cucurbits (first tranche)	15	310,000	ONG
4	Italy	Argentina	Phase-out of HCFC-22 in the room and unitary air-conditioning equipment manufacturing sector of Argentina	0	300,000	ONG

#	Bilateral Agency	Country	Project Title	Impact	Approved Funding (US\$)	Status
5	Italy	Croatia	Phase-out of HCFC-141b from the manufacturing of polyurethane and integral skin foams at Poli-Mix	1.8	210,000	COM
6	Japan	Regional Africa	Strategic demonstration project for accelerated conversion of CFC chillers in 5 African Countries (Cameroon, Egypt, Namibia, Nigeria and Sudan)	0	700,000	ONG
7	Japan	Philippines	Sector plan to phase out HCFC-141b in the foam sector	0	317,350	ONG
8	Japan	Saudi Arabia	Phase-out of HCFC-22 and HCFC-142b from the manufacture of XPS panel at Al-Watania Plastics	1.9	110,000	ONG
9	Japan	Saudi Arabia	Phase-out of HCFC-22 and HCFC-142b from the manufacture of XPS panel at Line #2 in Arabian Chemical Company	5.2	110,000	ONG
10	Spain	Regional LAC	Technical assistance to introduce chemical alternatives in countries which have rescheduled methyl bromide phase out plan (Argentina & Uruguay)	0	147,400	ONG
11	Spain	Libya	Phase-out of methyl bromide in horticulture: tomatoes, cucumbers, peppers and others (2nd tranche)	40	500,000	ONG
12	Spain	Mexico	National Methyl-Bromide Phase-Out Plan (2nd tranche)	50	800,000	COM
13	Spain	Mexico	National Methyl-Bromide Phase-Out Plan (3rd tranche)	80	800,000	ONG

Other issues

46) The status of ongoing projects is described in Annex II. The success and timely implementation of these activities are crucial in the current compliance period. In order to ensure timely project completion of projects approved so far, and to facilitate compliance of the recipient countries with their MP obligations, in 2013, UNIDO has continued to practice the following initiatives, which supported successful project implementation:

- Regular missions to ozone offices and project sites are organized to monitor together with the ozone officers the implementation of national and/or sector phase-out plans and ongoing stand-alone projects. UNIDO visits the respective ozone offices at least once a year. When required, UNIDO fields ad-hoc missions and requests support from

the field representatives, who are in regular contact with the ozone office of the country to organize training, clear equipment from the customs, recruit national experts, undertake local procurement, process project travels, etc.

- Good cooperation with the national ozone offices has continued and regular follow up of the implementation process is being done by the staff of the ozone office together with UNIDO's national and international consultants and project managers. This ensures that effective actions on critical issues such as resolving bottlenecks in site preparation, customs clearance, installation, commissioning and safety certification, monitoring of destruction of ODS-related equipment are taken in a timely manner.

UNIDO is regularly attending Regional Network Meetings and respective workshops providing additional support to our counterpart countries.

- UNIDO's field representation is receiving regular training on Montreal Protocol issues and involvement of field staff in MP implementation is continuously expanded.
- UNIDO also provides, when requested, support such as policy assistance, putting in place relevant legislation etc.

VII. Tables and Annexes*

Table 1	Annual Summary
Table 2	Summary Data by Project Type
Table 3	ODP to be Phased out – By Region, Country and Sector – Ongoing Projects
Table 3a	ODP Phased out by Region, Country and Sector – Completed Projects
Table 3b	Partial ODP Phase out – By Sector, Region and Country
Table 4	Demonstration, Investment and Recovery and Recycling Projects Completed since Last Report
Table 5	Cumulative Completed Demonstration, Investment and R&R Projects by Region, Sector and Implementation Characteristics
Table 6	Cumulative Completed Non-Investment Projects by Region, Sector, Type and Implementation Characteristics
Table 7	Cumulative Ongoing Demonstration, Investment and R&R Projects by Region, Sector and Implementation Characteristics
Table 8	Cumulative Ongoing Non-Investment Projects by Region, Sector, Type and Implementation Characteristics
Table 9	Active Project Preparation Accounts
Table 10a	Completed Projects With Balances Returned to the Multilateral Fund During the Reporting Year
Annex II	Database
Annex III	Multi-year Agreements Summary

* Worksheets in Excel file