

Distr.  
GENERAL

UNEP/OzL.Pro/ExCom/75/12

31 October 2015

ARABIC

ORIGINAL: ENGLISH

برنامج  
الأمم المتحدة  
للبيئة



اللجنة التنفيذية للصندوق المتعدد الأطراف  
لتنفيذ بروتوكول مونتريال  
الاجتماع الخامس والسبعون  
مونتريال، 16 - 20 نوفمبر/تشرين الثاني 2015

التقرير المرحلي الموحد حتى 31 ديسمبر/ كانون الأول 2014

1. يلخص التقرير المرحلي الموحد معلومات التقدم المحرز والمعلومات المالية المقدمة من الوكالات الثنائية والمنفذة<sup>1</sup> حتى 31 ديسمبر/ كانون الأول 2014 في تقاريرهم المرحلية<sup>2</sup> المقدمة إلى الأمانة، ويتكون من:

ملخص تنفيذي	
الجزء الأول:	التقدم المحرز في التنفيذ حتى 31 ديسمبر/ كانون الأول 2014 (تراكمي)
الجزء الثاني:	التقدم المحرز في تنفيذ المشروعات في عام 2014
الجزء الثالث:	تعليقات وتوصيات الأمانة
المرفق الأول:	بيانات تنفيذ المشروعات في عام 2014 حسب البلد
المرفق الثاني:	خطة إدارة إزالة المواد الهيدروكلوروفلوروكربونية حسب البلد حتى 31 ديسمبر/ كانون الأول 2014
المرفق الثالث:	تحليل البيانات من التقارير المرحلية

ملخص تنفيذي

2. ما يلي هو ملخص تنفيذي للتقدم المحرز في تنفيذ المشروعات والأنشطة التي يدعمها الصندوق المتعدد الأطراف حتى 31 ديسمبر 2014 لعام 2014، والتراكمي منذ عام 1991 (يقدم المرفق الثالث تحليلاً مفصلاً للبيانات الواردة في التقارير المرحلية):

<sup>1</sup> قدمت الوكالات التالية التقارير المرحلية: أستراليا وجمهورية التشيك وفرنسا وألمانيا وإيطاليا واليابان وإسبانيا، واليونيب واليونديبي واليونيدو والبنك الدولي. ولم تقدم إسرائيل والبرتغال تقاريرها المرحلية. و المعلومات الموجودة في تقاريرها المرحلية لعام 2013 قد تم إدماجها من بين معلومات المشروعات التي تمت الموافقة عليها في عام 2014.

<sup>2</sup> طلبت اللجنة التنفيذية توفير معلومات مفصلة على كل مشروع على حدة لأعضاء اللجنة، مع توفير نسخة مطبوعة عند الطلب (القرار 23/19). ويتم توفير قاعدة بيانات عن التقرير المرحلي الموحد على الشبكة الداخلية للجنة التنفيذية (إنترنت) في برنامج جداول البيانات، مايكروسوفت اكسل للفترة 1997-2003.

(أ) **الإزالة:** في عام 2014 وحده، تمت إزالة 2,813,6 طن من قدرات استنفاد الأوزون من الاستهلاك و50 طن من قدرات استنفاد الأوزون من الإنتاج، وتمت الموافقة على إزالة 545,4 طن من قدرات استنفاد الأوزون إضافية من الاستهلاك. ومنذ عام 1991، تمت إزالة 281,434 طن من قدرات استنفاد الأوزون من الاستهلاك و200,219 طن من قدرات استنفاد الأوزون من الإنتاج في نهاية عام 2014، من الإجمالي المتوقع وقدره 462,794 طن من قدرات استنفاد الأوزون من المشروعات المعتمدة (باستثناء المشروعات الملغاة والمنقولة)؛

(ب) **والمصرفات / الموافقات:** في عام 2014، تم صرف 125,89 مليون دولار أمريكي وكان من المقرر صرف 137,25 مليون دولار أمريكي استنادا إلى التقرير المرحلي لعام 2013 وهو ما يمثل معدل الصرف نسبته 92 في المائة من ذلك المخطط له. وتراكميا، تم صرف 2,57 مليار دولار أمريكي من إجمالي قدره 2,82 مليار دولار أمريكي المعتمد للمصرف (باستثناء رسوم الوكالة). ويمثل هذا معدل صرف نسبته 91 في المائة. وفي عام 2014، تمت الموافقة على 97,08 مليون دولار أمريكي للتنفيذ؛

(ج) **والفعالية من حيث التكلفة (بالطن من قدرات استنفاد الأوزون):** منذ عام 1991، كان متوسط الفعالية من حيث التكلفة للمشروعات الاستثمارية المعتمدة الذي أدى إلى انخفاض دائم في الاستهلاك 5,42 دولار أمريكي/كغم. وكانت الفعالية من حيث التكلفة لقطاع الإنتاج 3,91 دولار أمريكي/كغم. وكان متوسط الفعالية من حيث التكلفة للمشروعات الاستثمارية بالطن من قدرات استنفاد الأوزون 3,91 دولار أمريكي/كغم للمشروعات المنجزة و46,46 دولار أمريكي/كغم للمشروعات الجارية<sup>3</sup>؛

(د) **وعدد المشروعات المنجزة:** في عام 2014، تم إنجاز 164 مشروعا. ومنذ عام 1991، تم إنجاز 6,429 مشروعا من 7,191 مشروع (باستثناء المشروعات المغلقة أو المنقولة) بتمويل من الصندوق المتعدد الأطراف. وهذا يمثل معدل الإنجاز بنسبة 89 في المائة؛

(هـ) **وسرعة التسليم – المشروعات الاستثمارية:** المشروعات التي أنجزت في عام 2014 أنجزت في متوسط 40 شهرا بعد اعتمادها. ومنذ عام 1991، كان متوسط وقت إنجاز المشروعات الاستثمارية 35 شهرا بعد اعتمادها. وتم الصرف الأول في إطار هذه المشروعات، في المتوسط، بعد 15 شهرا من اعتمادها. وعلى أساس الوكالة، تمت المصرفات الأولى للمشروعات المنجزة بعد 13 شهرا من اعتمادها لبرنامج الأمم المتحدة الإنمائي، وتسعة أشهر لليونيدو و24 شهرا للبنك الدولي.

(و) **وسرعة التسليم – المشروعات غير الاستثمارية:** المشروعات التي أنجزت في عام 2014 أنجزت في متوسط 45 شهرا بعد اعتمادها. ومنذ عام 1991، كان متوسط وقت إنجاز المشروعات غير الاستثمارية 37 شهرا بعد اعتمادها. وتم الصرف الأول في إطار هذه المشروعات، في المتوسط، بعد 11 شهرا من اعتمادها. وعلى أساس الوكالة، تمت المصرفات الأولى للمشروعات المنجزة بعد 13 شهرا من اعتمادها لبرنامج الأمم المتحدة الإنمائي، وعشرة أشهر لليونيب، وعشرة أشهر لليونيدو، و19 شهرا للبنك الدولي.

<sup>3</sup> يعزى سبب ارتفاع الفعالية من حيث التكلفة للمشروعات الجارية إلى قيم قدرات استنفاد الأوزون المنخفضة للمواد الهيدروكلوروفلوروكربونية بل بسبب وسيلة الوكالات لتحديد الإزالة أيضا. والفعالية من حيث التكلفة لاتفاقات خطة الإزالة المتعددة السنوات هي 68,10 دولار أمريكي/كغم من قدرات استنفاد الأوزون، وللمرحلة الأولى من خطة إدارة إزالة إنتاج المواد الهيدروكلوروفلوروكربونية هي 23,90 دولار أمريكي/كغم من قدرات استنفاد الأوزون.

(ز) وإعداد المشروعات: من بين 1,570 نشاطا لإعداد المشروعات المعتمدة في نهاية عام 2014، أنجز 1,456. وفي عام 2014، تمت الموافقة على 99 نشاطا لإعداد المشروعات وأنجز 13 منها و114 نشاطا جاريا؛

(ح) والتأخيرات في التنفيذ: كان هناك إجمالي 265 مشروعا استثماريا جاريا قيد التنفيذ في نهاية عام 2014. وهذه المشروعات متأخرة لمدة، في المتوسط، 23 شهرا. ومع ذلك، يبلغ عدد المشروعات المصنفة "كمشروعات متأخرة في التنفيذ" التي تخضع لإجراءات إلغاء المشروع 13 مشروعا (بينما لا تخضع الاتفاقات المتعددة السنوات لتلك الإجراءات).

(ط) والاتفاقات المتعددة السنوات: في عام 2014، كانت الوكالات الثنائية والمنفذة تنفذ خمس اتفاقات متعددة السنوات لخطط إزالة الكروفلوروكربون أو المواد المستنفدة للأوزون، واتفاقا واحدا متعدد السنوات لخطه إزالة رباعي كلوريد الكربون، وست اتفاقات متعددة السنوات لاستهلاك بروميد الميثيل، واتفاق واحد متعدد السنوات لإنتاج بروميد الميثيل، و146 اتفاقا متعدد السنوات لخطط إدارة إزالة المواد الهيدروكلوروفلوروكربونية واتفاق واحد متعدد السنوات لخطط إدارة إزالة المواد الهيدروكلوروفلوروكربونية في الصين. ومنذ عام 1991، تمت الموافقة على 310 اتفاقا متعدد السنوات، وأنجز 150 اتفاقا متعدد السنوات.

### الجزء الأول: التقدم المحرز في التنفيذ حتى 31 ديسمبر/ كانون الأول 2014 (تراكمي)

3. حتى ذلك التاريخ، وافقت اللجنة التنفيذية على ما يقرب من 3,14 مليار دولار أمريكي<sup>4</sup> تتألف من 2,82 مليار دولار أمريكي لتنفيذ المشروعات الاستثمارية وغير الاستثمارية و320,466 مليون دولار أمريكي لتكاليف الوكالة والدعم الإداري، على النحو المبين في الجدول 1. وفي عام 2014، تمت الموافقة على 238 مشروعا ونشاطا جديدا. ومن المتوقع أن يؤدي مستوى التمويل هذا إلى إزالة 462,794 طن من قدرات استنفاد الأوزون من استهلاك وإنتاج المواد المستنفدة للأوزون.

### الجدول 1: التمويل المعتمد حسب القطاع والوكالة حتى 31 ديسمبر/ كانون الأول 2014

القطاع	التمويل المعتمد (دولار أمريكي)				
	اليونديبي	اليونيب	اليونيدو	البنك الدولي	ثنائية
الإيروسول	26,689,482	882,689	34,414,255	23,058,919	2,111,400
التدمير	3,709,626	232,200	5,373,277	400,000	1,795,000
مكافحة الحرائق	50,000	0	0	0	0
الرغوة	172,973,452	0	88,144,527	135,741,693	8,095,547
الهالونات	4,998,728	767,640	1,810,064	70,221,038	6,147,361
غازات التبخير	20,082,828	2,615,504	77,932,522	5,837,887	18,297,979
قطاعات متعددة	0	0	139,440	2,341,168	0
أخرى	0	0	11,317,246	5,059,360	0
خطة الإزالة	200,841,171	36,506,397	217,897,480	166,046,708	45,943,371
عامل التصنيع	1,286,923	0	6,337,359	114,342,497	0
الإنتاج	0	0	50,523,342	312,532,020	10,000,000
التبريد	134,742,831	13,411,356	177,020,120	181,169,335	39,806,006
متعددة	49,635,967	185,579,842	11,690,579	27,355,089	4,337,914
المذيبات	63,700,008	198,860	23,268,479	10,147,394	2,512,738
عامل تعقيم	417,628	0	0	661,227	0
المجموع الفرعي	679,128,644	240,194,488	705,868,689	1,054,914,335	139,047,316
التكاليف الإدارية	92,320,469	20,676,515	90,043,448	104,566,263	12,852,396
المجموع	771,449,113	260,871,003	795,912,137	1,159,480,598	151,899,712

<sup>4</sup> تمت الموافقة على مبلغ إضافي قدره 108,5 مليون دولار أمريكي لاجتماعات اللجنة التنفيذية وتشغيل الأمانة وألعاب أمين الصندوق.

4. يرد ملخص لحالة المشروعات، حسب الفئة، في الجدول 2. ومن بين 7,191 مشروعاً معتمداً، تصنف 2,754 (حوالي 38 في المائة) على أنها مشروعات استثمارية. وتمثل المشروعات الاستثمارية حوالي 2,29 مليار دولار أمريكي من القيمة المعتمدة وقدرها 2,82 مليار دولار أمريكي (81 في المائة من إجمالي الأموال المعتمدة). ويصنف ثاني أكبر عدد من المشروعات، من حيث التمويل المعتمد، على أنه المساعدة الفنية، التي وافقت لها اللجنة التنفيذية على إجمالي أكثر من 247,69 مليون دولار أمريكي. وبحلول نهاية عام 2014، تم إنجاز 100 في المائة من مشروعات إعداد البرامج القطرية؛ وتم صرف 91 في المائة من الأموال المخصصة لأنشطة إعداد المشروع؛ وتم إنجاز 90 في المائة من المشروعات الاستثمارية، وتم إنجاز 75 في المائة من المشروعات الإيضاحية؛ وتم صرف 87 في المائة من الأموال المعتمدة على مشروعات التعزيز المؤسسي.

### الجدول 2: حالة تنفيذ المشروع حسب الفئة

التمويل (دولار أمريكي) **			عدد المشروعات*			الفئة	
(%) الصرف	الرصيد	المصرف	المعتمد	(%) المنجز	المنجز		المعتمد
100	0	7,266,559	7,266,559	100	165	165	البرامج القطرية
77	13,234,926	43,472,702	56,707,627	75	89	118	الإيضاحية
87	14,259,084	93,824,685	108,083,770	83	818	984	التعزيز المؤسسي
92	186,788,095	2,105,322,203	2,292,110,298	90	2,489	2,754	الاستثمارية
91	7,405,728	74,147,467	81,553,196	93	1,456	1,570	إعداد المشروع
91	22,964,774	224,720,763	247,685,538	85	1,088	1,276	المساعدة الفنية
100	22,626	25,723,859	25,746,485	100	324	324	التدريب
<b>91</b>	<b>244,675,234</b>	<b>2,574,478,239</b>	<b>2,819,153,473</b>	<b>89</b>	<b>6,429</b>	<b>7,191</b>	<b>المجموع</b>

\* باستثناء المشروعات المغلقة والمنقولة.

\*\* باستثناء رسوم الوكالة / التكاليف الإدارية.

5. يعرض الجدول 3 استعراضاً عاماً لحالة تنفيذ المشروعات حسب السنة<sup>5</sup>. وصرفت الوكالات (بما فيها الوكالات الثنائية) حوالي 2,57 مليار دولار أمريكي من التمويل المعتمد وقدره 2,82 مليار دولار أمريكي (شامل التعديلات). وتم صرف 125,89 مليون في عام 2014 في عام 2014. وهكذا أدت المشروعات التي وافقت عليها اللجنة التنفيذية إزالة سنوية دائمة قدرها 481,653 طن من قدرات استنفاد الأوزون من الاستهلاك والإنتاج الذي كان من بينه 476,174 طن من قدرات استنفاد الأوزون من المشروعات المنجزة و5,479 طن من قدرات استنفاد الأوزون من المشروعات الجارية. وتم إنجاز جميع المشروعات والأنشطة المعتمدة بين عام 1991 ونهاية عام 2003 (باستثناء الأعوام 1999 و 2000 و 2002) حتى الآن.

### الجدول 3: حالة تنفيذ المشروعات حسب السنة

التمويل (دولار أمريكي) **			عدد المشروعات*			السنة	
(%) الصرف	الرصيد	المصرف	المعتمد	(%) المنجز	المنجز		المعتمد
100	0	7,950,771	7,950,771	100	68	68	1991
100	0	41,261,376	41,261,376	100	176	176	1992
100	0	73,198,587	73,198,586	100	217	217	1993
100	-1	128,627,291	128,627,290	100	379	379	1994
100	0	111,188,308	111,188,309	100	355	355	1995
100	-1	83,797,866	83,797,865	100	257	257	1996
100	-3	154,314,942	154,314,939	100	532	532	1997
100	1	99,680,367	99,680,368	100	422	422	1998
100	9,160	152,636,413	152,645,573	100	545	546	1999
100	133,172	109,429,805	109,562,977	100	425	426	2000
100	2	130,138,758	130,138,759	100	427	427	2001
100	103,948	161,941,867	162,045,815	99	356	358	2002

<sup>5</sup> تقدم البيانات وفقاً للسنة التي وافقت فيها اللجنة التنفيذية على المشروع. وهي تتناول جميع الموافقات (المشروعات الاستثمارية وغير الاستثمارية) على قدم المساواة (أي، يعتبر مشروع استثماري أو شريحة التمويل السنوية لاتفاق متعدد السنوات بقيمة 1 مليون دولار أمريكي مشروعاً واحداً مثل إعداد البرنامج القطري بقيمة 30,000 دولار أمريكي). والمؤشرات الرئيسية من الملخص السنوي هي: نسبة المشروعات المنجزة، المواد المستنفذة التي تمت إزالتها، ونسبة الأموال المصروفة. وهناك ثلاثة أنواع من المصروفات: أثناء التنفيذ وبعد التنفيذ والمشروعات الممولة بأثر رجعي.

التمويل (دولار أمريكي)**				عدد المشروعات*			السنة
% الصرف	الرصيد	المصرف	المعتمد	% المنجز	المنجز	المعتمد	
100	7,071	157,043,046	157,050,117	100	247	247	2003
100	555	162,382,035	162,382,590	100	270	271	2004
97	5,189,152	177,498,517	182,687,669	98	249	255	2005
99	857,698	120,142,003	120,999,701	98	256	261	2006
99	925,136	119,089,109	120,014,245	98	208	212	2007
97	3,851,306	119,164,198	123,015,503	95	339	355	2008
94	4,132,012	70,924,099	75,056,110	94	304	322	2009
87	10,812,354	75,281,150	86,093,504	82	187	229	2010
85	30,044,389	176,790,112	206,834,501	55	147	266	2011
58	43,623,661	61,311,090	104,934,751	26	49	185	2012
55	58,145,893	70,449,136	128,595,029	6	12	187	2013
11	86,839,730	10,237,394	97,077,124	1	2	238	2014
<b>91</b>	<b>244,675,234</b>	<b>2,574,478,239</b>	<b>2,819,153,473</b>	<b>89</b>	<b>6,429</b>	<b>7,191</b>	<b>المجموع</b>

\* باستثناء المشروعات المغلقة والمنقولة.  
\*\* باستثناء رسوم الوكالة / التكاليف الإدارية.

## الجزء الثاني: التقدم المحرز في تنفيذ المشروعات في عام 2014

6. استناداً إلى مواعيد الإنجاز المحددة المذكورة في التقرير المرحلي لعام 2013 والنتائج المذكورة في التقارير المرحلية لعام 2014، أنجزت الوكالات 41 في المائة من المشروعات التي خططت لإنجازها في عام 2014، وحققت 47 في المائة من هدف الإزالة المخطط له. وخطت الوكالات الصرف في 150 بلداً أو منطقة، وحققت معدل إجمالي الصرف قدره 92 في المائة في عام 2014. وعلى أساس القطر، حقق 46 بلداً أو منطقة معدل صرف أكثر من 85 في المائة في حين حقق 63 بلداً أو منطقة معدل صرف أقل من 50 في المائة المخطط له في عام 2014.

7. ويخلص التقرير المرحلي الموحد المعلومات المالية ومعلومات التقدم المحرز بشأن المشروعات الجارية التالية<sup>6</sup>:

(أ) المشروعات المتعلقة برابع كلوريد الكربون والكلوروفلوروكربون، بما فيها خطط إدارة الإزالة النهائية، والخطط الوطنية للإزالة، وخطط إدارة غازات التبريد.

(ب) ومشروعات إزالة استهلاك وإنتاج بروميد الميثيل.

(ج) ومشروعات أخرى لغير المواد الهيدروكلوروفلوروكربونية (أجهزة الاستنشاق بالجرعات المعيرة، والتخلص من نفايات المواد المستنفدة للأوزون، ومبردات المباني وتخزين الهالونات)؛

(د) والمشروعات المتعلقة بإزالة المواد الهيدروكلوروفلوروكربونية، بما فيها إعداد المشروعات والمشروعات الإيضاحية وخطط إدارة إزالة المواد الهيدروكلوروفلوروكربونية (قطاع الإنتاج)؛

(هـ) ومشروعات التعزيز المؤسسي؛

(و) والتكاليف الإدارية.

<sup>6</sup> المشروعات الجارية هي جميع المشروعات التي وافقت عليها اللجنة التنفيذية وجاري تنفيذها حتى 31 ديسمبر/ كانون الأول 2014. وتشكل المؤشرات الرئيسية للتقدم المحرز: النسبة المئوية للأموال المصروفة والنسبة المئوية للمشروعات التي بدأت في صرف الأموال؛ والتمويل المتوقع صرفه قبل نهاية السنة (الأموال المصروفة زائد المصروفات التقديرية في عام 2013) كنسبة مئوية للتمويل المعتمد؛ ومتوسط طول مدة التأخير المتوقع في التنفيذ (إنجاز المشروع حسب المقترح وموعد الإنجاز المحدد حالياً)؛ والمعلومات المقدمة في عمود الملاحظات في جداول البيانات.

## الأنشطة المتعلقة برابع كلوريد الكربون والكلوروفلوروكربون

8. حتى 31 ديسمبر/ كانون الأول 2014، مازال يجري تنفيذ ست اتفاقات متعددة السنوات لإزالة رابع كلوريد الكربون والكلوروفلوروكربون. وتم إنجاز جميع أنشطة الإزالة المتعلقة بعدد 138 اتفاقا متعدد السنوات، وفي انتظار تقديم تقارير الإقفال المالي وإنجاز المشروع فقط، حيثما ينطبق ذلك. وتبين أنشطة الاتفاقات المتعددة السنوات المتعلقة برابع كلوريد الكربون والكلوروفلوروكربون الجارية في الجدول 4.

### الجدول 4. أنشطة الاتفاقات المتعددة السنوات المتعلقة برابع كلوريد الكربون والهيدروفلوروكربون الجارية

الاتفاق	التمويل المعتمد زائد التعديلات (دولار أمريكي)	الأموال المصروفة (دولار أمريكي)	الرصيد (دولار أمريكي)	% المصروف	موعد الإنجاز المحدد*
إزالة الكلوروفلوروكربون في الأرجنتين	7,360,850	6,167,670	1,193,180	84	Oct-2015
إزالة رابع كلوريد الكربون في الهند	51,713,195	49,679,343	2,033,852	96	2015**
إزالة المواد المستنفذة للأوزون في العراق	6,297,530	4,326,941	1,970,589	69	Dec-2016
إزالة الكلوروفلوروكربون في المالديف	180,000	180,000	0	100	Dec-2015
إزالة الكلوروفلوروكربون في الفلبين	9,384,143	9,376,159	7,984	100	Dec-2015
إزالة المواد المستنفذة للأوزون في اليمن	1,825,500	1,458,895	366,605	80	Dec-2016

\* قد تشمل الاتفاقات المتعددة السنوات أكثر من شريحة واحدة بمواعيد إنجاز مختلفة معتمدة. والموعد المعتمد للإنجاز المشار إليه في هذا الجدول هو للشريحة الأخيرة التي سيتم تنفيذها لإحدى الاتفاقات المتعددة السنوات.

\*\* سيتم معالجة تمديد الموعد المحدد للإنجاز لإزالة رابع كلوريد الكربون من الهند في تقارير عن المشروعات ذات الشروط المحددة لإعداد التقارير (UNEP/OzL.Pro/ExCom/75/20).

9. ويبين الجدول 4 أنه من المقرر إنجاز جميع اتفاقات رابع كلوريد الكربون والكلوروفلوروكربون المتعددة السنوات الجارية بحلول ديسمبر/ كانون الأول 2015 باستثناء الخطتين الوطنيتين للإزالة في العراق واليمن، التي من المزمع إنجازهما في ديسمبر/ كانون الأول 2016، مع العلم بأن اللجنة التنفيذية وافقت على تمديد المشروعات حتى ديسمبر/ كانون الأول 2015 للعراق، وحتى يونيو/ حزيران 2015 لليمن. وبسبب الصعوبات السياسية والمؤسسية والوضع الأمني داخل هاذين البلدين، جاري تقديم طلب من اليونيب لتعديل موعد الإنجاز المحدد في ديسمبر/ كانون الأول 2016 لكل من العراق واليمن، وفي ديسمبر 2016 من اليونيدو لليمن (ولا يوجد أي تمديد للعراق).

### خطط إدارة غازات التبريد

10. وافقت اللجنة التنفيذية على 413 مشروعا ل خطة إدارة غازات التبريد التي تشمل مشروعا استثماريا واحدا، و256 مشروعا للمساعدة الفنية و156 مشروعا للتدريب في 111 بلدا أو منطقة، ومشروعا واحدا (آسيا ومنطقة المحيط الهادئ)، ومشروعا عالميا. وحتى الآن، تم إنجاز 412 مشروعا. ومازال مشروع واحد للمساعدة الفنية قيد التنفيذ في ملديف (MDV/REF/38/TAS/05) المقرر إنجازه في يناير/ كانون الثاني 2016.

### مشروعات لإزالة استهلاك وإنتاج بروميد الميثيل

11. تلقت مائة بلدا من البلدان الأطراف في المادة 5 دعما من الصندوق المتعدد الأطراف لأنشطة و/ أو مشروعات إزالة بروميد الميثيل. وحتى 31 ديسمبر/ كانون الأول 2014، كان هناك 13 مشروعا فرديا جاريا يعالجون إزالة بروميد الميثيل في عشرة بلدان ومنطقتين يشملوا مشروعات إيضاحي واحد وأربع مشروعات استثمارية وست مشروعات للمساعدة الفنية ومشروعين لإعداد المشروعات. وثمانية منها محدد لها مواعيد إنجاز في عام 2015. وتشمل المشروعات بروميد الميثيل ذات تاريخ الإنجاز المحدد لما بعد ديسمبر/ كانون الأول 2015، مشروعا استثماريا واحدا، وواحدا لإعداد المشروع وثلاث مشروعات للمساعدة الفنية. وأيضا، لا تزال ست اتفاقات متعددة السنوات لإزالة استهلاك بروميد الميثيل في ستة بلدان من البلدان الأطراف في المادة 5 واتفاق متعدد السنوات واحد لإزالة إنتاج بروميد الميثيل في بلد واحد من البلدان الأطراف في المادة 5 (الصين) جارية.

## الجدول 5: أنشطة اتفاقات بروميد الميثيل المتعددة السنوات الجارية

الاتفاق	التمويل المعتمد زائد التعديلات (دولار أمريكي)	الأموال المصروفة (دولار أمريكي)	الرصيد (دولار أمريكي)	% المصروف	الموعد المحدد للإنجاز
<b>الاستهلاك</b>					
شيلي	1,730,917	1,506,976	223,941	87	Mar-2016
الصين	14,789,342	14,311,597	477,745	97	Dec-2015
غواتيمالا	2,313,047	1,325,055	987,992	57	Mar-2016
ليبيا	1,243,000	963,112	279,888	77	2015
المكسيك	9,222,379	8,350,365	872,014	91	Dec-2015
اليمن	601,450	599,450	2,000	100	Feb-2015
<b>الإنتاج</b>					
الصين	9,790,000	7,332,737	2,457,263	75	Dec-2015

12. وفيما يتعلق بالمشروع المستقل لإزالة استهلاك بروميد الميثيل في ترينيداد وتوباغو (TRI/FUM/49/TAS/19)، نظرت الأمانة في احتمال إلغائه لأنه تمت الموافقة على المشروع منذ أكثر من عشر اجتماعات مضت ولم يبلغ الاجتماع الخامس والسبعين عن أي مصروفات. وبعد التشاور مع اليونيب، تم الاتفاق على النظر في التمديد إلى مارس/ آذار 2016.

## أجهزة الاستنشاق بالجرعات المعيرة وإزالة المواد المستنفدة للأوزون ومبردات المباني وتخزين الهالونات

## مشروعات أجهزة الاستنشاق بالجرعات المعيرة

13. وافقت اللجنة التنفيذية على 23 مشروعاً لأجهزة الاستنشاق بالجرعات المعيرة بقيمة 49,06 مليون دولار أمريكي التي تشمل 12 مشروعاً استثمارياً و 11 مشروعاً للمساعدة الفنية. وتم إنجاز ثمانية عشر مشروعاً وجاري تنفيذ الخمس مشروعات الاستثمارية المتبقية. ومن المقرر إنجاز المشروعات الاستثمارية لأجهزة الاستنشاق بالجرعات المعيرة والإيروسولات الصيدلانية في الصين والهند في ديسمبر/ كانون الأول 2015. *التخلص من نفايات المواد المستنفدة للأوزون*

14. وافقت اللجنة التنفيذية على 37 مشروعاً للتخلص من نفايات المواد المستنفدة للأوزون يشملوا 16 مشروعاً إيضاحياً وثلاث مشروعات للمساعدة الفنية و 18 نشاطاً لإعداد المشروعات في 15 بلداً، وثلاث مناطق (أفريقيا وأوروبا وآسيا الوسطى وآسيا ومنطقة المحيط الهادئ)، وواحد عالمياً. وحتى الآن، تم إنجاز 18 مشروعاً يشملوا مشروعاً للمساعدة الفنية و 17 مشروعاً لإعداد المشروعات، وجاري تنفيذ 16 مشروعاً إيضاحياً ومشروعين للمساعدة الفنية ونشاط واحد لإعداد المشروع.

## مشروعات تبريد المباني

15. وافقت اللجنة التنفيذية على 20 مشروعاً لتبريد المباني بقيمة 11,77 مليون دولار أمريكي. وتم إنجاز أربعة عشر مشروعاً (خمس مشروعات إيضاحية، وثمانية عشر مشروعاً استثمارية ومشروع واحد للمساعدة الفنية) وجاري تنفيذ ست مشروعات إيضاحية. ومن بين هذه المشروعات، أقرحت اثنتين لتقديم تقارير الحالة الإضافية إلى الاجتماع السادس والسبعين لرصد التقدم المحرز في تنفيذ المشروع و/ أو معدلات الصرف المنخفضة للأموال المعتمدة: واحد في البرازيل (BRA/REF/47/DEM/275) وواحد عالمياً (GLO / REF / 47 / DEM / 268)، ينفذهما اليونديبي والبنك الدولي، على التوالي.

## تخزين الهالونات

16. وافقت اللجنة التنفيذية على 36 مشروعاً لتخزين الهالونات يشملوا 35 مشروعاً للمساعدة الفنية ومشروع واحد للتدريب في 22 بلداً وثلاث مناطق (أفريقيا وأمريكا اللاتينية ومنطقة البحر الكاريبي، وآسيا والمحيط الهادئ)،

وواحد عالميا. وحتى الآن، تم إنجاز 35 مشروعا يشملوا 34 مشروعا للمساعدة الفنية ومشروع واحد للتدريب. ومازال مشروع واحد للمساعدة الفنية قيد التنفيذ في جمهورية إيران الإسلامية (IRA/HAL/63/TAS/198)، وسيتم إنجازه في ديسمبر/ كانون الأول 2015.

### مشروعات تتعلق بإزالة المواد الهيدروكلوروفلوروكربونية

#### إعداد خطة إدارة إزالة المواد الهيدروكلوروفلوروكربونية

17. وافقت اللجنة التنفيذية على 31,8 مليون دولار أمريكي لعدد 392 نشاطا لإعداد المشروعات في 145 بلدا من البلدان الأطراف في المادة 5 لمعالجة تدابير الرقابة على المواد الهيدروكلوروفلوروكربونية. وأدى تنفيذ هذه الأنشطة إلى الموافقة على المرحلتين الأولى والثانية من خطط الإزالة في 140 بلدا من البلدان الأطراف في المادة 5. وتم إنجاز مائة واحد وثمانون نشاطا لإعداد المشروعات. وجاري تنفيذ 111 نشاطا المتبقين.

18. وترد أسباب التأخر في إنجاز إعداد خطة إدارة إزالة المواد الهيدروكلوروفلوروكربونية في ثلاث بلدان من البلدان الخمسة التي لا تملك خطة معتمدة بالتفصيل في تعليقات الأمانة على التقرير المرحلي لكل وكالة وفيما يلي ملخص لها:

(أ) تم تقديم خطة إدارة إزالة المواد الهيدروكلوروفلوروكربونية للجمهورية العربية السورية ولكن تم تأجيلها إلى اجتماع مستقبلي بسبب الوضع السياسي و/ أو الأمني (اليونيدو)؛

(ب) ولم يتم إنجاز خطة إدارة إزالة المواد الهيدروكلوروفلوروكربونية لموريتانيا بسبب عدم حل الأزمة الإدارية. ويتفاوض فريق برنامج اليونيب للمساعدة على الامتثال بشأن عقد جديد من أجل استئناف الأنشطة في حين يجري إنجاز تدقيق الأمم المتحدة (اليونيب)؛

(ج) وصدق جنوب السودان على جميع تعديلات بروتوكول مونتريال. وتأخر إعداد المشروع بسبب حالات عدم الاستقرار السياسي والأمني في البلد. ولم يتم وضع نظام الترخيص للمواد الهيدروكلوروفلوروكربونية (اليونيب). وتتم معالجة هذه المسألة في بيانات البرنامج القطري وآفاق الامتثال<sup>7</sup>.

19. تم تقديم خطط إدارة إزالة المواد الهيدروكلوروفلوروكربونية لبوتسوانا<sup>8</sup> وليبيا<sup>9</sup> إلى الاجتماع الخامس والسبعين.

#### المشروعات الإيضاحية للمواد الهيدروكلوروفلوروكربونية

20. وافقت اللجنة التنفيذية على 17 مشروعا إيضاحيا للمواد الهيدروكلوروفلوروكربونية يشملوا تسعة في قطاع الرغوة، وستة في قطاع التبريد واثنتين في قطاع المذيبات. وتم إنجاز ستة للرغوة وأربعة للتبريد وواحد للمذيبات من المشروعات الإيضاحية. ومن المقرر إنجاز الست مشروعات المتبقية الجاري تنفيذهم في موعد لا يتجاوز عام 2015.

#### خطط إدارة إزالة المواد الهيدروكلوروفلوروكربونية

<sup>7</sup> الوثيقة UNEP/OzL.Pro/ExCom/75/19

<sup>8</sup> الوثيقة UNEP/OzL.Pro/ExCom/75/39

<sup>9</sup> الوثيقة UNEP/OzL.Pro/ExCom/75/53



21. حتى 31 ديسمبر/ كانون الأول 2014، وافقت اللجنة التنفيذية من حيث المبدأ على أنشطة خطة إدارة إزالة المواد الهيدروكلوروفلوروكربونية في 140 بلدا تبلغ قيمتها 570,23 مليون دولار أمريكي التي اعتمد منها 451,2 مليون دولار أمريكي لأنشطة الشريحة. ووافقت اللجنة التنفيذية أيضا على 54 مشروعا فرديا للمواد الهيدروكلوروفلوروكربونية يشملوا مشروعين استثماريين و51 مشروعا للمساعدة الفنية ونشاط تدريبي واحد. وتم إنجاز واحد وعشرين مشروعا. ومن بين 33 مشروعا المتبقين الجاري تنفيذهم، سيتم إنجاز 21 في عام 2015 وتسعة في عام 2016 وثلاثة في عام 2017. وأدرجت جميع المشروعات الاستثمارية الأخرى في خطط الإزالة المعنية، ماعدا المشروع المستقل في الجمهورية العربية السورية.

22. تعالج 140 خطة إدارة إزالة المواد الهيدروكلوروفلوروكربونية المعتمدة مسألة الامتثال لأهداف عامي 2015 و2020، والإزالة التامة للمواد الهيدروكلوروفلوروكربونية في عام 2040 على النحو التالي:

(أ) تعالج سبعة وعشرون بلدا (سبعة بلدان ذات حجم الاستهلاك المنخفض و20 بلدا غير ذات حجم الاستهلاك المنخفض) مسألة الامتثال للفترة من 2011 إلى 2015.

(ب) وتعالج مائة وثلاثة بلدا (58 بلدا ذات حجم الاستهلاك المنخفض و33 بلدا غير ذات حجم الاستهلاك المنخفض، بالإضافة إلى بلدان جزر المحيط الهادئ الاثني عشر) مسألة الامتثال للفترة من 2011 إلى 2020.

(ج) ويعالج بلد واحد مسألة الامتثال للفترة من 2011 إلى 2022.

(د) وسوف تزيل تسعة بلدان ذات حجم الاستهلاك المنخفض (بوتان وكمبوديا وكرواتيا وملديف وموريشيوس وناميبيا وبابوا غينيا الجديدة وسانت فنسنت وجزر غرينادين وسيشيل) المواد الهيدروكلوروفلوروكربونية قبل هدف الامتثال لعام 2040 (كرواتيا بحلول عام 2014، والأخرى بحلول عام 2020 أو 2025).

23. ومن بين 140 خطة إدارة إزالة المواد الهيدروكلوروفلوروكربونية التي وافقت عليها اللجنة التنفيذية حتى الآن، لم توقع الوكالة الرئيسية و/ أو الوكالة المتعاونة الاتفاقات مع جزر البهاما وغواتيمالا والهند والمملكة العربية السعودية وزامبيا.

24. ويلخص المرفق الثاني حسب البلد التمويل الإجمالي المعتمد والأموال المصروفة (حتى 31 ديسمبر/ كانون الأول 2014) لأنشطة خطة إدارة إزالة المواد الهيدروكلوروفلوروكربونية.

#### خطة إدارة إزالة إنتاج المواد الهيدروكلوروفلوروكربونية

25. حتى 31 ديسمبر/ كانون الأول 2014، وافقت اللجنة التنفيذية على خطة إدارة إزالة إنتاج المواد الهيدروكلوروفلوروكربونية لأحد البلدان الأطراف في المادة 5 (الصين). ومن 95 مليون دولار أمريكي الموافق عليها من حيث المبدأ للمرحلة الأولى (2012-2015)، تمت الموافقة على 47 مليون دولار أمريكي حتى ديسمبر/ كانون الأول 2014. وتم صرف 30.9 مليون دولار أمريكي للشركات المستفيدة النهائية.

#### مشروعات التعزيز المؤسسي

26. تمت الموافقة على تمويل مشروعات التعزيز المؤسسي بقيمة 108,08 مليون دولار أمريكي، وجاري تنفيذها في 145 بلدا. وتأخر تنفيذ بعض مشروعات التعزيز المؤسسي بسبب عدد من المسائل هي، في جملة أمور، توقيع الاتفاق والإجراءات الإدارية والقانونية الوطنية، وإجراء تغييرات في وحدات الأوزون الوطنية، وتقديم تقرير

المصروفات لمشروعات التعزيز المؤسسي السابقة، والكوارث الطبيعية. وتتم معالجة المسائل التي تم تحديدها خلال استعراض مشروعات التعزيز المؤسسي في التقارير المرحلية الفردية للوكالات".

---

التكاليف الإدارية

27. من القيمة الصافية 2,819,153,473 دولار أمريكي المعتمدة لتنفيذ المشروع، تم صرف 320,459,091 دولار أمريكي للتكاليف الإدارية التي أدت إلى نسبة التكاليف الإدارية العامة قدرها 11,37 في المائة منذ عام 1991. وفي عام 2014، من 97,077,124 دولار أمريكي المعتمدة، تم صرف 12,458,666 دولار أمريكي للتكاليف الإدارية التي أدت إلى نسبة التكاليف الإدارية العامة قدرها 12,83 في المائة.

**الجزء الثالث: تعليقات وتوصيات الأمانة**

28. يعالج هذا الجزء المسائل العامة التي تم تحديدها خلال استعراض التقارير المرحلية للوكالات. وتتم معالجة معظم المسائل بالتفصيل في التقارير المرحلية الفردية.

**التعليقات***أرصدة التمويل التي يجب إعادتها وفقا لقرارات اللجنة التنفيذية*

29. وفقا للقرارات الصادرة بشأن إعادة أرصدة التمويل لعدد كبير من المشروعات المعتمدة قبل عام 2009<sup>10</sup>، أعادت الوكالات الثنائية والمنفذة أرصدة التمويل منذ الاجتماع الثاني والسبعين للعديد من المشروعات، وترد أرصدة التمويل التي أعادتها الوكالات الثنائية والمنفذة إلى الاجتماع الخامس والسبعين في تقرير الأرصدة وتوافر الموارد.

*تعديل مواعيد الإنجاز المحددة حسب الوكالات الثنائية والمنفذة*

30. كشف استعراض التقرير المرحلي لعام 2014 أنه، من بين 482 مشروعا جاريا باستثناء مشروعات التعزيز المؤسسي وإعداد المشروعات، تم تمديد موعد إنجاز 284 مشروعا المحدد منذ التقرير المرحلي لعام 2013. ويقدم الجدول 6 ملخصا لتغييرات مواعيد الإنجاز المحددة حسب الوكالة.

**الجدول 6: عدد المشروعات الجارية، باستثناء مشروعات التعزيز المؤسسي وإعداد المشروعات، ذات مواعيد الإنجاز المعدلة في التقرير المرحلي لعام 2014**

الوكالة	جارية	ذات موعد إنجاز معدل
أستراليا	1	0
فرنسا	7	3
ألمانيا	24	11
إيطاليا	5	2
اليابان	13	5
إسبانيا	3	1
اليونان	97	54
اليونان	141	73
اليونان	169	118
البنك الدولي	22	17
<b>المجموع</b>	<b>482</b>	<b>284</b>

<sup>10</sup> طلب من الوكالات الثنائية والمنفذة عدم تحمل أي التزامات جديدة وتعديد، بحلول نهاية عام 2013، أرصدة التمويل لعدد كبير من المشروعات المعتمدة قبل عام 2009، للمواد التي كان يجب إزالتها في 1 يناير/ كانون الثاني 2010 وإعداد المشروعات لخطط الإزالة المعتمدة (القرار 7/70 (ب) (2) و (3)). وطلب من الوكالات الثنائية والمنفذة عدم تحمل أي التزامات جديدة للعديد من المشروعات بعد الموعد النهائي للإنجاز، وتعديد أي أرصدة غير مستخدمة من تلك المشروعات في أقرب وقت ممكن ولكن في موعد لا يتجاوز نهاية عام 2014، وتقديم تقارير إنجاز المشروع في موعد لا يتجاوز الاجتماع الأخير في عام 2014 (القرار 11/71 (ب)).

## تأخيرات إضافية لتقارير الحالة / تقارير التنفيذ

31. مكن استعراض تقرير 2014 الأمانة من تحديد 13 مشروعاً متأخراً في التنفيذ<sup>11</sup> الذين يتعرضون لإجراءات إلغاء المشروع. وعرض التذييل الأول في المرفق الثالث بهذه الوثيقة تلك المشروعات المصنفة بصفتها متأخرة في التنفيذ التي سيستحق تقديم تقرير عنها في الاجتماع السادس والسبعين. وحددت الأمانة أيضاً عدداً من المسائل التي ينصح بتقديم 69 تقرير حالة إضافية عنها. وتتم مناقشة أسباب طلب هذه التقارير في التقارير المرحلية للوكالات. ويحتوي التذييل الثاني في المرفق الثالث بهذه الوثيقة على قائمة لتلك المشروعات.

## الفرق بين الصرف في التقارير المرحلية السنوية وطلبات الشريحة

32. عند مراجعة البيانات المالية للتقارير المرحلية، لاحظت الأمانة أنه على الرغم من تقديم الوكالات المنفذة تقارير عن الصرف حسب الشريحة، تم في بعض الحالات تحميل المصروفات التي تمت لنشاط محدد على الشريحة التي لم تتم الموافقة على النشاط المدرج في إطارها. وذكرت وكالة واحدة أنه تم تجميع كافة مصروفات الشريحة في اتفاق واحد. سيجعل هذا النهج مؤشرات التقدم للاتفاقات المتعددة السنوات غير ملائمة لأن المؤشرات الأولية تتعلق بالصرف وموعد الإنجاز المحدد. وبناءً على ذلك، ينبغي الإبلاغ عن الصرف على الأنشطة في إطار الشريحة التي تمت فيها الموافقة على الأنشطة المذكورة، وينبغي تجنب تمديد موعد إنجاز الشرائح المحدد.

## الصرف في جداول بيانات الاتفاقات المتعددة السنوات الذي يبين أحدث المصروفات

33. يشمل جدول البيانات المتعدد السنوات الأموال المفرج عنها في العام الحالي. وقدمت الوكالات معلومات عن "الأموال المصروفة للبلد" حسب الصرف التقديري الأخير في جدول البيانات المتعدد سنوات. وتبين المعلومات مدى تقدير صرف الأموال منذ 31 ديسمبر/ كانون الأول من العام السابق وهو مؤشر لما إذا كانت الأنشطة نفذت على مدى الست - إلى الثمانية أشهر الماضية. وتفاوتت البيانات في التقارير المرحلية بين وداخل التقرير المرحلي للوكالة مع بعض البيانات التي تبين أحدث المصروفات والبعض الآخر لا يقدم تحديثات. وستمكن بيانات الصرف المحدثة للاتفاقات المتعددة السنوات من إجراء تقييم لأحدث المصروفات. وإلا، سيعتمد التقييم على بيانات الصرف التي قد يكون عمرها تسعة إلى 11 شهراً.

## التوصية

34. قد ترغب اللجنة التنفيذية في:

(أ) الإشارة إلى:

(1) التقرير المرحلي الموحد للصندوق المتعدد الأطراف حتى 31 ديسمبر/ كانون الأول 2014 الوارد في الوثيقة UNEP/OzL.Pro/ExCom/75/12؛

(2) مع التقدير، الجهود التي بذلتها الوكالات الثنائية والمنفذة في إعداد تقارير عن أنشطة عام 2014؛

<sup>11</sup> الوثيقة UNEP/OzL.Pro/ExCom/75/4

(3) أن الوكالات الثنائية والمنفذة ستقدم تقارير إلى الاجتماع السادس والسبعين عن 13 مشروعاً متأخرين في التنفيذ و 69 مشروعاً موصي لهم بتقديم تقارير الحالة الإضافية، على النحو الوارد في التذييلين الأول والثاني، على التوالي، في الملحق الثالث بالوثيقة UNEP/OzL.Pro/ExCom/75/12؛

(ب) وتنتظر في تمديد مواعيد الإنجاز المحددة لما يلي:

(1) الخطط الوطنية للإزالة في العراق تحت تنفيذ اليونيب وفي اليمن تحت تنفيذ اليونيب واليونيدو، حتى ديسمبر/ كانون الأول 2016، لأن البلدان يواجهان مشاكل في التنفيذ بسبب الصعوبات السياسية والمؤسسية؛

(2) مشروع إزالة بروميد الميثيل في ترينيداد وتوباغو (TRI/FUM/49/TAS/19) تحت تنفيذ اليونيب حتى مارس/ آذار 2016؛

(ج) ومطالبة الوكالات الثنائية والمنفذة بما يلي:

(1) تقديم تقرير عن الصرف على الأنشطة الذي يؤكد أنه تم تسجيله في إطار الشريحة التي تمت فيها الموافقة على الأنشطة المذكورة وتجنب تمديد موعد إنجاز الشرائح المحدد المتفق عليه دون موافقة اللجنة التنفيذية؛

(2) أن تبين أحدث بيانات الصرف في جدول البيانات المتعدد السنوات للتقدم السنوي المحزر والتقارير المالية؛

(د) وتشجيع الوكالات الثنائية والمنفذة على مساعدة البلدان الأطراف في المادة 5 لإنجاز أنشطة إعداد المشروعات لخطط إدارة إزالة المواد الهيدروكلوروفلوروكربونية في أقرب وقت ممكن، ولكن في وقت لا يتجاوز مواعيد الإنجاز الحالية.



Annex I

PROJECT IMPLEMENTATION IN 2014 BY COUNTRY

Country	Phased out in 2014	Percentage of planned phase-out achieved in 2014	Estimated funds disbursed in 2014 (US\$)	Funds disbursed in 2014 (US\$)	Percentage of funds disbursed over estimation in 2014	Percentage of planned projects completed in 2014
Afghanistan	0.0		242,262	44,132	18%	0%
Albania	0.4	100%	143,113	110,709	77%	25%
Algeria	0.0	0%	210,845	155,713	74%	67%
Angola	0.0		115,380	80,944	70%	
Antigua and Barbuda	0.0		51,165	2,350	5%	0%
Argentina	153.6	63%	2,428,701	2,206,518	91%	22%
Armenia	0.0		54,399	61,115	112%	
Bahamas (the)	0.0		84,349	1,290	2%	33%
Bahrain	0.0		385,457	79,996	21%	67%
Bangladesh	20.2	100%	599,917	616,524	103%	67%
Barbados	0.0		155,572	20,000	13%	
Belize	0.0		24,000	90,680	378%	
Benin	0.0		171,686	8,276	5%	100%
Bhutan	0.0		167,657	103,510	62%	
Bolivia (Plurinational State of)	0.0		79,502	41,244	52%	50%
Bosnia and Herzegovina	5.1	100%	592,002	756,687	128%	0%
Botswana	0.0		98,010	18,043	18%	67%
Brazil	0.0	0%	4,582,589	2,949,598	64%	50%
Brunei Darussalam	0.0	0%	202,121	214,981	106%	67%
Burkina Faso	0.0		155,760	2,804	2%	0%
Burundi	0.0		107,956	89,490	83%	100%
Cambodia	0.0		314,456	191,534	61%	
Cameroon	8.5	100%	380,715	290,436	76%	50%
Cabo Verde	0.0		98,710	30,000	30%	
Central African Republic (the)	0.0		114,973	0	0%	0%
Chad	0.0		142,000	4,562	3%	0%
Chile	4.1	49%	847,315	745,098	88%	17%
China	513.5	172%	50,604,575	63,423,789	125%	56%
Colombia	0.0	0%	932,978	1,073,093	115%	33%
Comoros (the)	0.0		108,900	13,900	13%	100%
Congo (the)	0.0		96,430	5,001	5%	50%
Cook Islands (the)	0.0		54,375	51,250	94%	100%
Costa Rica	151.0	100%	274,014	364,080	133%	100%
Cote d'Ivoire	44.1	100%	177,431	75,241	42%	33%
Croatia	4.3	100%	276,707	169,844	61%	25%
Cuba	14.0		755,988	501,843	66%	100%
Democratic People's Republic of Korea (the)	0.0		309,000	83,718	27%	0%
Democratic Republic of the Congo (the)	1.1		227,686	141,102	62%	
Djibouti	0.0		68,526	0	0%	

Country	Phased out in 2014	Percentage of planned phase-out achieved in 2014	Estimated funds disbursed in 2014 (US\$)	Funds disbursed in 2014 (US\$)	Percentage of funds disbursed over estimation in 2014	Percentage of planned projects completed in 2014
Dominica	0.0		80,725	20,605	26%	50%
Dominican Republic (the)	8.4		437,228	460,480	105%	100%
Ecuador	1.8		501,834	325,656	65%	60%
Egypt	205.8	100%	2,192,063	1,418,869	65%	45%
El Salvador	3.9		240,940	208,038	86%	
Equatorial Guinea	0.3	100%	79,382	9,353	12%	33%
Eritrea	0.0		218,001	24,420	11%	0%
Ethiopia	0.0		35,000	25,001	71%	0%
Fiji	0.0		77,331	93,704	121%	100%
Gabon	0.0		92,166	6,091	7%	0%
Gambia (the)	0.1	100%	83,939	25,024	30%	50%
Georgia	0.1	14%	72,266	108,036	149%	0%
Ghana	0.9		122,142	189,668	155%	50%
Global	0.0		10,624,998	10,659,263	100%	67%
Grenada	0.0		61,136	4,287	7%	0%
Guatemala	48.6	100%	359,355	90,309	25%	25%
Guinea	0.0	0%	72,283	46,500	64%	0%
Guinea-Bissau	0.0	0%	60,191	14,758	25%	0%
Guyana	0.0		85,169	82,634	97%	100%
Haiti	0.0		166,062	114,778	69%	67%
Honduras	0.8		183,522	65,049	35%	33%
India	216.6	97%	9,622,229	5,329,704	55%	38%
Indonesia	58.7	81%	3,092,916	2,505,843	81%	33%
Iran (Islamic Republic of)	0.0		2,716,941	2,531,741	93%	50%
Iraq	20.0	1%	2,534,971	1,289,435	51%	20%
Jamaica	4.5	100%	153,813	75,252	49%	33%
Jordan	16.0	100%	915,659	214,806	23%	33%
Kenya	34.1	-69%	289,406	317,588	110%	100%
Kiribati	0.0		75,924	29,503	39%	
Kuwait	0.0		964,525	442,445	46%	50%
Kyrgyzstan	0.0		77,765	104,675	135%	100%
Lao People's Democratic Republic (the)	0.0		112,311	51,885	46%	50%
Lebanon	0.0		267,407	432,672	162%	100%
Lesotho	0.0	0%	64,852	64,852	100%	50%
Liberia	0.5	100%	88,019	58,736	67%	0%
Libya	0.0	0%	145,614	94,188	65%	20%
Madagascar	0.0		90,000	22,091	25%	0%
Malawi	0.0		96,000	30,325	32%	50%
Malaysia	28.9		1,673,416	2,288,976	137%	0%
Maldives	0.0		387,578	191,656	49%	33%
Mali	0.0		126,390	30,000	24%	
Marshall Islands (the)	0.0		73,977	20,580	28%	
Mauritania	0.0		179,887	14	0%	25%
Mauritius	2.5		42,825	111,807	261%	100%



Country	Phased out in 2014	Percentage of planned phase-out achieved in 2014	Estimated funds disbursed in 2014 (US\$)	Funds disbursed in 2014 (US\$)	Percentage of funds disbursed over estimation in 2014	Percentage of planned projects completed in 2014
Mexico	279.6	84%	4,147,424	3,225,166	78%	22%
Micronesia (Federated States of)	0.0		49,413	45,712	93%	100%
Mongolia	0.0		168,000	63,000	38%	
Montenegro	0.0		66,988	72,843	109%	
Morocco	0.0		273,181	113,613	42%	40%
Mozambique	0.0	0%	100,800	122,937	122%	67%
Myanmar	0.0		262,942	7,710	3%	0%
Namibia	1.4	153%	135,670	86,461	64%	50%
Nauru	0.0		53,499	15,622	29%	0%
Nepal	0.0		126,866	5,085	4%	0%
Nicaragua	0.5	100%	133,934	98,931	74%	50%
Niger (the)	0.0		125,766	34,985	28%	0%
Nigeria	0.0		1,661,663	678,047	41%	50%
Niue	0.0		81,313	18,075	22%	
Oman	2.3	100%	150,200	158,862	106%	100%
Pakistan	71.6	100%	864,478	510,548	59%	0%
Palau	0.0		76,331	44,507	58%	
Panama	0.4		246,349	213,843	87%	50%
Papua New Guinea	0.2	100%	120,000	189,308	158%	0%
Paraguay	0.1	0%	146,685	79,079	54%	50%
Peru	0.0		312,524	40,479	13%	33%
Philippines (the)	40.0	100%	2,047,917	1,258,982	61%	33%
Qatar	0.0		714,000	111,113	16%	100%
Region: AFR	0.0		1,044,232	660,775	63%	25%
Region: ASP	0.0		168,333	55,347	33%	0%
Region: EUR	0.0		206,315	186,136	90%	50%
Region: LAC	0.0		54,109	0	0%	0%
Republic of Moldova (the)	0.0		43,797	31,155	71%	0%
Rwanda	0.0		125,000	89,317	71%	100%
Saint Kitts and Nevis	0.0		90,390	13,864	15%	50%
Saint Lucia	0.1		69,850	28,215	40%	50%
Saint Vincent and the Grenadines	0.1	50%	8,788	13	0%	67%
Samoa	0.0		100,212	40,374	40%	
Sao Tome and Principe	0.0		157,988	27,335	17%	50%
Saudi Arabia	28.9	85%	2,317,066	1,801,335	78%	40%
Senegal	2.4	67%	194,579	177,133	91%	0%
Serbia	270.3	100%	329,929	396,500	120%	40%
Seychelles	0.0	0%	120,408	90,773	75%	100%
Sierra Leone	0.1	100%	110,180	42,088	38%	33%
Solomon Islands	0.0		87,818	47,758	54%	
Somalia	0.0		64,501	73,264	114%	0%
South Africa	0.0	0%	1,032,000	1,524,396	148%	0%
South Sudan	0.0		45,000	10,014	22%	0%
Sri Lanka	0.0	0%	150,310	166,456	111%	50%
Sudan (the)	11.9	100%	146,222	107,543	74%	33%

Country	Phased out in 2014	Percentage of planned phase-out achieved in 2014	Estimated funds disbursed in 2014 (US\$)	Funds disbursed in 2014 (US\$)	Percentage of funds disbursed over estimation in 2014	Percentage of planned projects completed in 2014
Suriname	0.1	100%	32,527	27,000	83%	67%
Swaziland	0.0		125,114	20,128	16%	100%
Syrian Arab Republic	0.0		336,350	108,575	32%	0%
Thailand	109.9		3,508,388	1	0%	
The former Yugoslav Republic of Macedonia	1.6	100%	77,001	227,117	295%	67%
Timor-Leste	0.0		178,467	64,203	36%	0%
Togo	0.0		95,053	31,532	33%	0%
Tonga	0.0		77,681	55,907	72%	
Trinidad and Tobago	0.0	0%	338,707	137,482	41%	0%
Tunisia	172.5	100%	533,865	293,380	55%	100%
Turkey	133.2	100%	2,104,765	2,531,753	120%	50%
Turkmenistan	0.0		77,675	189,221	244%	0%
Tuvalu	0.0		45,036	41,558	92%	100%
Uganda	0.0		135,241	40,885	30%	50%
United Republic of Tanzania (the)	35.1		105,326	101,342	96%	0%
Uruguay	0.0		150,103	220,802	147%	50%
Vanuatu	0.0		27,056	22,725	84%	100%
Venezuela (Bolivarian Republic of)	0.0		285,799	482,977	169%	0%
Viet Nam	114.7	100%	2,958,453	2,536,000	86%	33%
Yemen	7.6	1%	836,974	552,464	66%	33%
Zambia	0.4	100%	183,520	76,932	42%	0%
Zimbabwe	6.1	1000%	230,722	313,111	136%	100%
<b>Grand Total</b>	<b>2,863.6</b>	<b>47%</b>	<b>137,252,173</b>	<b>125,890,187</b>	<b>92%</b>	<b>41%</b>

Annex II

HCFC PHASE-OUT MANAGEMENT PLAN (HPMP) BY COUNTRY  
AS AT 31 DECEMBER 2014

Country	Approved phase-out (ODP tonnes)	Funds approved (US\$)	Funds disbursed (US\$)	Balance (US\$)	Funds disbursed (%)
Afghanistan	2.4	407,000	116,870	290,130	29%
Albania	0.6	182,000	88,156	93,844	48%
Algeria	13.5	1,809,240	47,137	1,762,103	3%
Angola	0.0	125,333	50,453	74,880	40%
Antigua and Barbuda	0.0	45,850	27,235	18,615	59%
Argentina	79.1	10,335,542	7,659,111	2,676,431	74%
Armenia	2.2	594,353	550,530	43,823	93%
Bahamas (the)	0.4	183,342	112,593	70,749	61%
Bahrain	3.7	669,455	56,480	612,975	8%
Bangladesh	20.8	1,431,074	1,195,481	235,593	84%
Barbados	0.0	124,000	20,000	104,000	16%
Belize	0.0	140,000	140,000	0	100%
Benin	2.4	306,314	173,018	133,296	56%
Bhutan	0.0	282,000	241,504	40,496	86%
Bolivia (Plurinational State of)	0.5	189,000	94,500	94,500	50%
Bosnia and Herzegovina	5.3	760,261	553,343	206,918	73%
Brazil	96.2	14,538,075	4,924,404	9,613,671	34%
Brunei Darussalam	0.6	175,800	109,322	66,478	62%
Burkina Faso	2.0	390,000	258,968	131,032	66%
Burundi	0.4	155,000	110,611	44,389	71%
Cambodia	1.5	650,000	439,411	210,589	68%
Cameroon	24.1	1,064,453	776,117	288,336	73%
Cabo Verde	0.0	75,290	24,000	51,290	32%
Central African Republic (the)	0.5	200,000	64,001	135,999	32%
Chad	1.6	300,000	219,162	80,838	73%
Chile	17.1	1,519,033	389,883	1,129,150	26%
China	1,183.4	275,632,796	191,334,207	84,298,589	69%
Colombia	68.1	6,821,483	6,612,178	209,305	97%
Comoros (the)	0.0	79,000	44,000	35,000	56%
Congo (the)	0.4	175,000	143,571	31,429	82%
Cook Islands (the)	0.0	49,250	46,125	3,125	94%
Costa Rica	14.0	929,523	794,354	135,169	85%
Cote d'Ivoire	3.3	710,000	145,111	564,889	20%
Croatia	8.1	804,707	602,484	202,223	75%
Cuba	15.1	1,450,000	296,412	1,153,588	20%
Democratic People's Republic of Korea (the)	2.8	167,200	8,592	158,608	5%
Democratic Republic of the Congo (the)	5.8	427,500	298,525	128,975	70%
Djibouti	0.0	81,000	50,000	31,000	62%
Dominica	0.0	82,250	10,061	72,189	12%

Country	Approved phase-out (ODP tonnes)	Funds approved (US\$)	Funds disbursed (US\$)	Balance (US\$)	Funds disbursed (%)
Dominican Republic (the)	12.5	1,526,225	1,107,655	418,570	73%
Ecuador	17.2	1,668,440	1,555,249	113,191	93%
Egypt	166.1	7,571,840	3,672,154	3,899,686	48%
El Salvador	6.5	696,849	476,430	220,419	68%
Equatorial Guinea	0.3	115,000	94,531	20,469	82%
Eritrea	0.0	80,000	22,108	57,892	28%
Ethiopia	0.5	155,000	80,000	75,000	52%
Fiji	0.0	182,000	118,928	63,072	65%
Gabon	0.0	266,000	130,937	135,063	49%
Gambia (the)	0.2	98,000	61,084	36,916	62%
Georgia	1.2	350,000	199,139	150,861	57%
Ghana	5.8	790,000	424,794	365,206	54%
Grenada	0.0	105,000	52,032	52,968	50%
Guatemala	2.3	243,896	202,606	41,290	83%
Guinea	1.2	305,000	233,838	71,162	77%
Guinea-Bissau	0.1	127,000	88,193	38,807	69%
Guyana	0.0	59,000	58,930	70	100%
Haiti	0.0	40,000	15,271	24,729	38%
Honduras	2.0	315,000	167,073	147,927	53%
India	266.3	19,570,400	10,436,194	9,134,206	53%
Indonesia	122.7	11,572,962	3,999,989	7,572,973	35%
Iran (Islamic Republic of)	109.4	9,180,499	6,597,246	2,583,253	72%
Iraq	0.0	195,000	0	195,000	0%
Jamaica	8.5	375,450	225,289	150,161	60%
Jordan	15.9	3,433,633	1,629,353	1,804,280	47%
Kenya	8.3	457,500	433,850	23,650	95%
Kiribati	0.0	53,250	51,829	1,421	97%
Kuwait	60.7	3,814,450	396,534	3,417,916	10%
Kyrgyzstan	0.2	88,000	82,062	5,938	93%
Lao People's Democratic Republic (the)	0.0	113,625	83,199	30,426	73%
Lebanon	12.1	2,245,589	2,089,466	156,123	93%
Lesotho	0.4	168,000	100,000	68,000	60%
Liberia	0.6	157,500	140,504	16,996	89%
Madagascar	0.9	280,000	192,003	87,997	69%
Malawi	0.7	173,723	138,750	34,973	80%
Malaysia	92.7	8,628,723	7,056,382	1,572,341	82%
Maldives	0.0	949,340	683,810	265,530	72%
Mali	0.8	276,830	242,401	34,429	88%
Marshall Islands (the)	0.0	54,000	45,603	8,397	84%
Mauritius	0.0	288,450	266,532	21,918	92%
Mexico	452.2	19,904,171	8,937,797	10,966,374	45%
Micronesia (Federated States of)	0.0	53,875	50,174	3,701	93%
Mongolia	0.6	260,000	188,000	72,000	72%
Montenegro	0.1	255,000	202,882	52,118	80%
Morocco	11.0	1,251,740	973,338	278,402	78%
Mozambique	0.3	150,000	41,826	108,174	28%

Country	Approved phase-out (ODP tonnes)	Funds approved (US\$)	Funds disbursed (US\$)	Balance (US\$)	Funds disbursed (%)
Myanmar	0.4	159,000	0	159,000	0%
Namibia	5.1	540,000	270,791	269,209	50%
Nauru	0.0	45,625	43,748	1,877	96%
Nepal	0.3	105,000	30,318	74,682	29%
Nicaragua	0.7	134,500	121,210	13,290	90%
Niger (the)	2.7	275,000	125,740	149,260	46%
Nigeria	0.0	4,444,948	1,837,852	2,607,096	41%
Niue	0.0	45,625	27,388	18,237	60%
Oman	5.3	379,120	196,202	182,918	52%
Pakistan	79.0	5,448,849	4,918,142	530,707	90%
Palau	0.0	62,375	60,552	1,823	97%
Panama	2.5	295,280	248,982	46,298	84%
Papua New Guinea	0.8	690,000	315,133	374,867	46%
Paraguay	1.8	315,000	215,083	99,917	68%
Peru	0.0	133,000	0	133,000	0%
Philippines (the)	40.0	3,372,221	1,815,075	1,557,146	54%
Qatar	22.0	1,150,907	130,584	1,020,323	11%
Region: ASP	0.0	134,000	125,000	9,000	93%
Republic of Moldova (the)	0.0	79,200	78,252	948	99%
Rwanda	0.4	137,000	92,938	44,062	68%
Saint Kitts and Nevis	0.2	98,400	58,400	40,000	59%
Saint Lucia	0.1	125,998	113,736	12,262	90%
Saint Vincent and the Grenadines	0.2	179,924	160,564	19,360	89%
Samoa	0.0	76,250	71,252	4,998	93%
Sao Tome and Principe	0.0	74,012	39,012	35,000	53%
Saudi Arabia	185.5	7,362,575	1,836,950	5,525,625	25%
Senegal	3.6	300,000	202,045	97,955	67%
Serbia	5.2	857,760	177,004	680,756	21%
Seychelles	0.8	360,000	237,915	122,085	66%
Sierra Leone	0.2	98,000	83,758	14,242	85%
Solomon Islands	0.0	110,250	106,690	3,560	97%
Somalia	0.5	173,874	82,416	91,458	47%
South Africa	66.8	4,552,849	1,776,655	2,776,194	39%
Sri Lanka	1.3	389,000	297,372	91,628	76%
Sudan (the)	11.9	1,416,341	1,262,120	154,221	89%
Suriname	0.1	95,000	84,178	10,822	89%
Swaziland	7.9	797,948	742,921	55,027	93%
Thailand	50.3	5,120,131	0	5,120,131	0%
The former Yugoslav Republic of Macedonia	1.8	646,955	527,587	119,368	82%
Timor-Leste	0.0	244,620	154,356	90,264	63%
Togo	0.9	315,000	208,625	106,375	66%
Tonga	0.0	64,750	57,976	6,774	90%
Trinidad and Tobago	6.7	757,900	194,304	563,596	26%
Tunisia	4.5	678,575	1,997	676,579	0%
Turkey	240.5	8,624,690	7,372,171	1,252,519	85%
Turkmenistan	0.7	403,550	264,285	139,265	65%

<b>Country</b>	<b>Approved phase-out (ODP tonnes)</b>	<b>Funds approved (US\$)</b>	<b>Funds disbursed (US\$)</b>	<b>Balance (US\$)</b>	<b>Funds disbursed (%)</b>
Tuvalu	0.0	47,875	44,398	3,477	93%
Uganda	0.0	80,500	40,885	39,615	51%
United Republic of Tanzania (the)	0.2	105,000	84,936	20,064	81%
Uruguay	2.3	335,000	266,918	68,082	80%
Vanuatu	0.0	76,250	71,919	4,331	94%
Venezuela (Bolivarian Republic of)	4.3	1,665,532	1,159,737	505,795	70%
Viet Nam	134.1	8,717,439	3,128,456	5,588,983	36%
Yemen	11.6	625,000	154,374	470,626	25%
Zambia	0.7	148,635	102,828	45,807	69%
Zimbabwe	7.9	702,818	682,521	20,297	97%
<b>Grand Total</b>	<b>3,867.8</b>	<b>487,083,135</b>	<b>305,378,128</b>	<b>181,705,007</b>	<b>63%</b>

**Annex III**

**ANALYSIS OF PROGRESS REPORT DATA**

1. This analysis provides an overview of projects that have been completed, projects that were still ongoing, and projects that have been closed or transferred as of 31 December 2014.

**COMPLETED PROJECTS<sup>13</sup>**

2. Overall, 99.8 per cent of the funds approved for completed investment projects have been disbursed. The reason that 100 per cent of funds have not been disbursed for completed projects is that it may take from six months to one year to finalise accounting records.

**Completed investment projects**

3. Table 1 presents information on investment projects that have been completed since 1991. The table presents the data in total, followed by data according to region, sector, implementation characteristics, and disbursement method.

**Table 1: Cumulative completed investment projects**

Item	Number of projects	Approved funds plus adjustment (US \$)	Per cent of funds disbursed	Consumption on ODP phased out*	Production ODP phased out*	Average number of months from approval to first disbursement	Average number of months from approval to completion	Overall cost-effectiveness to the fund (US\$/kg.)
<b>GRAND TOTAL</b>	<b>2,489</b>	<b>1,804,144,118</b>	<b>99.8%</b>	<b>261,972</b>	<b>199,988</b>	<b>15</b>	<b>35</b>	<b>\$3.91</b>
<b>Region</b>								
Africa	399	136,420,785	99%	17,793	0	12	36	\$7.67
Asia & Pacific	1,384	1,285,233,183	100%	205,349	180,038	16	35	\$3.33
Europe	119	58,999,031	100%	7,685	175	10	31	\$7.51
Latin America and Caribbean	587	323,491,119	100%	31,145	19,775	14	36	\$6.35
Global	n/a	0	0%	0	0	n/a	n/a	n/a
<b>Sector</b>								
Aerosol	121	47,355,077	100%	25,694	0	16	39	\$1.84
Foam	992	359,581,605	100%	69,040	0	15	33	\$5.21
Fumigants	109	86,714,560	100%	6,990	0	10	45	\$12.41
Halon	39	71,476,177	100%	42,111	41,958	17	30	\$0.85
Multiple Sectors	4	2,287,376	100%	419	0	28	78	\$5.46
Other	8	16,059,360	100%	1,574	0	12	20	\$10.20
Phase-out plan	390	259,757,011	99%	45,132	10,988	12	35	\$4.63
Process agent	30	120,252,627	100%	19,573	52,162	10	27	\$1.68
Production	57	320,151,496	99%	0	94,880	9	15	\$3.37
Refrigeration	608	425,062,134	100%	44,095	0	16	39	\$9.64
Solvents	128	94,372,840	100%	7,285	0	19	32	\$12.95
Sterilant	3	1,073,855	100%	60	0	15	34	\$17.77
<b>Implementation characteristics</b>								
Agency	1,572	666,212,757	100%	89,529	17,150	11	33	\$6.24

<sup>13</sup> Completed projects/activities are defined in decisions 17/22 and 19/23 as projects that have been commissioned and where the ODS addressed has been phased out. A further decision (decision 28/2) extends the definition to cover situations where no further use of CFCs in the sectors covered is in evidence, where an alternative product is being produced (and/or production has begun), and where the equipment using CFCs has been destroyed/dismantled/rendered unusable with respect to ODSs. Work programme activities without an ODS phase-out are considered completed when the activity is finished (e.g., for a workshop, when it has been conducted).

Item	Number of projects	Approved funds plus adjustment (US \$)	Per cent of funds disbursed	Consumption on ODP phased out*	Production ODP phased out*	Average number of months from approval to first disbursement	Average number of months from approval to completion	Overall cost-effectiveness to the fund (US\$/kg.)
implementation								
National implementation	917	1,137,931,361	100%	172,442	182,838	22	39	\$3.20
<b>Disbursement method</b>								
During implementation	2,402	1,747,458,923	100%	257,360	199,488	14	36	\$3.83
After implementation	50	17,166,608	100%	2,512	0	23	25	\$6.83
Retroactive funding	36	14,138,587	100%	2,100	500	15	8	\$5.44
Country to final beneficiaries	1	25,380,000	100%	0	0	5	29	n/a
*Total phased out for the Fund is 481,653 includes 14,214 from completed non-investment projects and 5,479 from ongoing projects.								
Note: The sum of each section (Region, Sector, etc.) equals the Grand Total.								

4. As of 31 December 2014, investment projects representing around US \$1.8 billion have been completed, resulting in the permanent phase-out of 461,960 ODP tonnes<sup>14</sup> with an overall cost-effectiveness of US \$3.91/kg ODP phased out.

5. The average time from approval to first disbursement was 15 months and the average project duration was 35 months. Project duration is only slightly impacted by retroactive projects (i.e., projects funded after phase-out) since they represent only around 1.4 per cent of the total number of completed investment projects.

6. On a regional basis, 1,384 investment projects were completed in the Asia and Pacific region, 587 investment projects in Latin America and the Caribbean, 399 in Africa, and 119 in Europe.

### Completed non-investment projects

7. Table 2 presents data on cumulative completed non-investment projects. Since 1991, 2,484 non-investment projects have been completed, representing funding support from the Multilateral Fund of around US \$363.89 million. Ninety-nine (99) per cent of the funds for completed non-investment projects have been disbursed. Fifty-four (54) per cent of completed non-investment funding is in the sector identified as "several", which means those projects that have an impact on more than one sector (such as UNEP's clearinghouse and networking activities).

**Table 2: Cumulative completed non-investment projects**

Item	Number of projects	Approved funds plus adjustment (US \$)	Per cent of funds disbursed	Average number of months from approval to first disbursement	Average number of months from approval to completion
<b>GRAND TOTAL</b>	<b>2,484</b>	<b>363,889,688</b>	<b>99%</b>	<b>11</b>	<b>37</b>
<b>Region</b>					
Africa	704	62,431,141	100%	11	38
Asia & Pacific	731	104,048,980	98%	13	39
Europe	159	14,423,893	99%	10	34
Latin America and Caribbean	609	69,729,261	100%	12	41
Global	281	113,256,412	100%	6	22

<sup>14</sup> Total phased out for the Fund includes 461,960 ODP tonnes from completed investment projects, 14,214 ODP tonnes from completed non-investment projects and 5,479 from ongoing projects.



Item	Number of projects	Approved funds plus adjustment (US \$)	Per cent of funds disbursed	Average number of months from approval to first disbursement	Average number of months from approval to completion
<b>Sector</b>					
Aerosol	31	2,461,265	100%	11	36
Destruction	1	250,000	100%	17	22
Foam	25	7,207,135	100%	15	31
Fumigants	128	19,898,768	100%	9	38
Halon	81	10,872,105	100%	17	44
Multiple sectors	1	53,792	100%	56	58
Other	1	76,499	100%	7	38
Phase-out plan	236	22,659,862	99%	11	36
Process Agent	0	0	0%	n/a	n/a
Production	1	40,000	100%	4	4
Refrigeration	613	78,623,423	98%	16	49
Several	1,333	218,553,663	100%	9	31
Solvents	33	3,193,174	100%	11	26
Sterilant	0	0	0%	n/a	n/a
<b>Implementation characteristics</b>					
Agency implementation	2,024	275,589,772	99%	10	36
National implementation	460	88,299,915	100%	15	42
<b>Disbursement method</b>					
During implementation	2,454	353,976,228	99%	11	37
After implementation	26	2,394,315	97%	14	21
Retroactive funding	0	0	0%	n/a	n/a
Country to final beneficiaries	4	7,519,145	100%	7	49

8. The average time from approval to first disbursement for non-investment projects is much shorter than for investment projects (11 versus 15 months). Non-investment projects have been completed, on average, 37 months after they were approved by the Executive Committee. This figure is influenced by the large number of projects (1,333 of 2,484) classified in the sector called “several”, which had an average time from approval to completion of 31 months. Non-investment projects in the other sectors (e.g., *inter alia*, production and multiple sectors) were completed between 4 and 58 months after they had been approved.

9. Almost all projects (2,024 of 2,484) were implemented by the agency concerned rather than through national implementation. Agency implementation of non-investment projects normally does not require legal agreements, which may explain the shorter period of time (36 months) compared with nationally-implemented non-investment projects (42 months).

10. Non-investment projects include work programme activities, excluding project preparation.

## ONGOING PROJECTS

### Ongoing investment projects

11. Table 3 presents information on the status of investment projects under implementation by region, sector, and implementation characteristics.

**Table 3: Cumulative ongoing investment projects**

Item	Number of projects	Approved funds plus adjustment (US\$)	Per cent of funds disbursed	Number of projects disbursing	Per cent of projects disbursing	Average number of months from approval to first disbursement	Average number of months from approval to planned completion	Average length of delay in project planned completion	Overall cost-effectiveness to the fund (US\$/kg.)*
<b>GRAND TOTAL</b>	<b>265</b>	<b>475,592,921</b>	<b>62%</b>	<b>194</b>	<b>73%</b>	<b>10</b>	<b>50</b>	<b>23</b>	<b>\$46.46</b>
<b>Region</b>									
Africa	70	29,334,495	50%	54	77%	10	49	16	\$59.93
Asia & Pacific	108	374,267,772	64%	78	72%	11	55	29	\$58.62
Europe	21	12,133,408	77%	16	76%	9	43	17	\$49.18
Latin America and Caribbean	66	59,857,246	50%	46	70%	10	47	21	\$19.21
Global	0	0	0%	0	0%	0	n/a	n/a	n/a
<b>Sector</b>									
Aerosol	6	35,931,263	94%	6	100%	16	94	43	\$20.47
Destruction	0	0	0%	0	0%	n/a	n/a	n/a	n/a
Fire Fighting	0	0	0%	0	0%	n/a	n/a	n/a	n/a
Foam	14	20,596,025	82%	12	86%	7	63	38	\$47.17
Fumigants	14	13,263,993	81%	12	86%	7	69	23	\$11.66
Halon	0	0	0%	0	0%	n/a	n/a	n/a	n/a
Multiple sectors	0	0	0%	0	0%	n/a	n/a	n/a	n/a
Other	0	0	0%	0	0%	n/a	n/a	n/a	n/a
Phase-out plan	222	339,355,623	55%	156	70%	10	47	21	\$52.96
Process agent	0	0	0%	0	0%	n/a	n/a	n/a	n/a
Production	4	51,790,000	65%	3	75%	10	60	32	\$224.20
Refrigeration	5	14,656,017	73%	5	100%	8	73	44	\$54.67
Solvents	0	0	0%	0	0%	n/a	n/a	n/a	n/a
Sterilant	0	0	0%	0	0%	n/a	n/a	n/a	n/a
<b>Implementation Characteristics</b>									
Agency implementation	174	237,936,540	65%	136	78%	9	51	22	\$33.16
National implementation	91	237,656,381	59%	58	64%	13	48	25	\$77.63
<b>Disbursement Method</b>									
During implementation	246	230,071,125	57%	179	73%	10	51	23	\$25.42
After implementation	0	0	0%	0	0%	n/a	n/a	n/a	n/a
Retroactive funding	0	0	0%	0	0%	n/a	n/a	n/a	n/a
Country to final beneficiaries	19	245,521,796	66%	15	79%	9	41	25	\$207.47

\*Based on the ODS to be phased out according to the proposal.

12. There are currently 265 investment projects under implementation. These projects represent approved funding (plus adjustments) of over US \$475.59 million. Around 62 per cent of the funds have already been disbursed. The overall average cost-effectiveness of ongoing investment projects is US \$46.46/kg ODP to be phased out, as approved.

13. Of the ongoing investment projects 41 per cent (108 out of 265) are for countries in the Asia and Pacific region, representing 79 per cent (US \$374.27 million) of the funds approved for ongoing investment projects. The Latin American and the Caribbean region has 66 investment projects under implementation, valued at US \$59.86 million, Africa has 70 projects (US \$29.33 million) and Europe has 21 projects (US \$12.13 million).

14. About 71 per cent of the funds approved for ongoing investment projects, representing around US \$339.36 million, are in the phase-out plan sector. The second largest funding allocation for ongoing investment projects is for the production sector (US \$51.79 million) followed by the aerosol sector (US \$35.93 million). The remaining sectors have the following number of investment projects under implementation: fumigants (14), foam (14) and refrigeration (5).

15. Of the 265 ongoing investment projects, 73 per cent (194) have begun disbursing funds.

16. Most ongoing investment projects are under agency implementation (174 projects) but there are 91 projects under national implementation. Of agency-implemented ongoing investment projects, 78 per cent have begun disbursement compared with 64 per cent of nationally-implemented ongoing investment projects.

17. The average number of months from approval to first disbursement is 10 months. The average duration of an ongoing investment project is 50 months. Typically, ongoing investment projects are completed 23 months later than originally planned, which could be considered the average delay.

### Ongoing non-investment projects

18. Table 4 presents information on the status of non-investment projects under implementation by region, sector, and implementation characteristic.

**Table 4: Cumulative ongoing non-investment projects**

Item	Number of projects	Approved funds plus adjustment (US\$)	Per cent of funds disbursed	Number of Projects Disbursing	Per cent of projects disbursing	Average number of months from approval to first disbursement	Average number of months from approval to planned completion	Average length of delay in project planned completion
<b>GRAND TOTAL</b>	383	80,492,136	41%	228	60%	12	41	14
<b>Region</b>								
Africa	131	13,076,042	33%	68	52%	9	39	12
Asia & Pacific	138	26,745,153	39%	86	62%	12	42	14
Europe	25	4,233,823	50%	17	68%	6	34	7
Latin America and Caribbean	82	13,804,562	29%	53	65%	15	43	18
Global	7	22,632,556	52%	4	57%	29	40	13
<b>Sector</b>								
Aerosol	0	0	0%	0	0%	n/a	n/a	n/a
Destruction	18	10,343,052	34%	14	78%	10	47	19
Foam	3	2,129,036	80%	3	100%	9	65	50
Fumigants	8	1,174,222	20%	4	50%	4	54	31
Halon	1	397,500	68%	1	100%	7	56	44
Multiple sectors	0	0	0%	0	0%	n/a	n/a	n/a
Other	0	0	0%	0	0%	n/a	n/a	n/a
Phase-out plan	171	19,885,259	39%	97	57%	11	41	12
Process agent	0	0	0%	0	0%	n/a	n/a	n/a
Production	0	0	0%	0	0%	n/a	n/a	n/a
Refrigeration	9	8,499,630	49%	9	100%	31	108	69
Several	172	37,857,821	40%	100	58%	11	35	11
Solvents	1	205,616	0%	0	0%	n/a	29	15
Sterilant	0	0	0%	0	0%	n/a	n/a	n/a
<b>Implementation characteristics</b>								
Agency implementation	311	57,571,269	43%	188	60%	11	41	13

Item	Number of projects	Approved funds plus adjustment (US\$)	Per cent of funds disbursed	Number of Projects Disbursing	Per cent of projects disbursing	Average number of months from approval to first disbursement	Average number of months from approval to planned completion	Average length of delay in project planned completion
National implementation	72	22,920,867	35%	40	56%	14	42	16
<b>Disbursement method</b>								
During implementation	383	80,492,136	41%	228	60%	12	41	14
After implementation	0	0	0%	0	0%	n/a	n/a	n/a
Retroactive funding	0	0	0%	0	0%	n/a	n/a	n/a
Country to final beneficiaries	0	0	0%	0	0%	n/a	n/a	n/a

19. There are currently 383 non-investment projects under implementation, representing approved funding (plus adjustments) of around US \$80.49 million. Roughly 41 per cent of the funds for ongoing non-investment projects have been disbursed.

20. The largest amount of funding for non-investment projects, by region, is US \$26.75 million for the Asia and the Pacific region. Funding for ongoing non-investment projects in other regions is as follows: Latin America and the Caribbean, US \$13.8 million; Africa, US \$13.08 million; and, Europe, US \$4.23 million. Ongoing global activities are valued at a total of US \$22.63 million.

21. On a sectoral basis, most non-investment funding is applied to the “several” sector category (US \$37.86 million for 172 projects). There are nine ongoing non-investment projects in the refrigeration sector (US \$8.5 million), 171 in the phase-out plan sector (US \$19.89 million), three in the foam sector (US \$2.13 million), 18 in the destruction sector (US \$10.34 million), eight in the fumigant sector (US \$1.17 million), one in the solvent sector (US \$205,616) and one in the halon sector (US \$397,500).

22. Of the 383 ongoing non-investment projects, 60 per cent (228 projects) have begun disbursing funds.

23. The average number of months from approval to first disbursement is 12 months. On average, ongoing non-investment projects are completed 41 months from the date of approval, which represents a delay of 14 months.

## PROJECT PREPARATION

24. Project preparation requests are included in annual work programmes and amendments to work programmes. Project preparation leads to investment projects in general and, in some cases, demonstration projects (in particular for MB) and the implementation of projects included in refrigerant management plans.

25. Table 5 presents data on both completed and ongoing project preparation activities. The implementing agencies have completed 1,456 project preparation activities for which there remains a balance of US \$233,351 that has not yet been disbursed. On average, it has taken 21 months to complete project preparation. Ongoing project preparation activities are expected to take 31 months to complete. This is 10 months longer than for completed project preparation. On a regional basis, most of the ongoing project development activities (54 per cent) are in Asia and the Pacific region. Most of the ongoing project preparation is occurring in the phase-out plan sector (US \$2.87 million).

**Table 5: Project preparation**

Item	COMPLETED PROJECT PREPARATION					ONGOING PROJECT PREPARATION						
	Number of projects	Approved funds plus adjustment (US\$)	Per cent of funds disbursed	Average number of months from approval to first disbursement	Average number of months from approval to completion	Number of projects	Approved funds plus adjustment (US\$)	Funds disbursed (US\$)	Per cent of funds disbursed	Average number of months from approval to first disbursement	Average number of months from approval to completion	Balance (US\$)
<b>GRAND TOTAL</b>	<b>1,456</b>	<b>73,209,898</b>	<b>100%</b>	<b>6</b>	<b>21</b>	<b>114</b>	<b>8,064,250</b>	<b>891,871</b>	<b>11%</b>	<b>6</b>	<b>31</b>	<b>7,172,379</b>
<b>Agency</b>												
UNDP	465	18,152,630	100%	5	19	42	3,323,000	150,951	5%	7	30	3,172,049
UNEP	173	7,885,042	99%	10	31	18	707,600	101,129	14%	5	25	606,471
UNIDO	432	17,513,799	100%	6	24	37	2,621,250	462,668	18%	6	37	2,158,582
WORLD BANK	274	24,670,015	100%	6	14	8	1,080,000	106,036	10%	7	26	973,964
Bilaterals	112	4,988,412	n/a	n/a	n/a	9	332,400	71,087	21%	n/a	n/a	261,313
<b>Region</b>												
Africa	366	12,274,200	99%	6	22	19	1,285,000	172,256	13%	11	41	1,112,744
Asia & Pacific	551	35,952,898	100%	6	21	62	4,961,250	440,460	9%	5	29	4,520,790
Europe	104	4,715,099	100%	6	21	5	70,000	9,553	14%	(2)	21	60,447
Latin Amer./Car.	418	18,861,797	100%	6	20	28	1,748,000	269,603	15%	6	31	1,478,397
Global	17	1,405,905	100%	6	16	0	0	0	0%	n/a	n/a	0
<b>Sector</b>												
Aerosol	45	1,254,811	99%	6	17	0	0	0	0%	n/a	n/a	0
Destruction	17	887,051	88%	13	38	1	30,000	30,000	100%	12	73	0
Fire Fighting	0	0	0%	n/a	n/a	1	50,000	0	0%	n/a	24	50,000
Foam	219	7,728,431	100%	4	18	27	2,833,000	255,373	9%	8	31	2,577,627
Fumigants	116	2,974,343	99%	5	17	2	70,000	2,435	3%	8	58	67,565
Halon	27	836,728	100%	5	19	0	0	0	0%	n/a	n/a	0
Multiple sectors	3	139,440	100%	3	34	0	0	0	0%	n/a	n/a	0
Other	2	240,747	100%	11	35	0	0	0	0%	n/a	n/a	0
Phase-out plan	320	22,236,456	100%	9	30	58	2,866,250	484,439	17%	5	28	2,381,811
Process agent	9	694,384	100%	8	19	0	0	0	0%	n/a	n/a	0
Production	9	1,073,866	100%	8	13	0	0	0	0%	n/a	n/a	0
Refrigeration	350	11,281,551	100%	6	20	24	2,065,000	119,624	6%	7	34	1,945,376
Severals	283	21,969,991	100%	4	15	0	0	0	0%	n/a	n/a	0
Solvents	55	1,887,100	100%	6	25	1	150,000	0	0%	n/a	24	150,000
Sterilant	1	5,000	100%	1	9	0	0	0	0%	n/a	n/a	0
<b>Implementation type</b>												
Agency	1,314	62,758,297	100%	6	20	72	4,741,250	740,920	16%	6	32	4,000,330
National	142	10,451,601	99%	10	28	42	3,323,000	150,951	5%	7	30	3,172,049
<b>Disbursement</b>												
During Imp.	1,449	72,280,146	100%	6	21	113	7,864,250	891,871	11%	6	31	6,972,379
After Imp.	7	929,752	100%	7	20	0	0	0	0%	n/a	n/a	0
Retroactive	0	0	0%	n/a	n/a	0	0	0	0%	n/a	n/a	0
Country to final beneficiaries	0	0	0%	n/a	n/a	1	200,000	0	0%	n/a	24	200,000

## CLOSED AND TRANSFERRED PROJECTS

26. Table 6 presents a summary of closed and transferred projects. Of the 250 closed projects, 101 were project preparation activities. The World Bank has the highest number of closed projects (95). Remaining balances for closed projects are the result of possible unpaid commitments against these projects; however, projects should be classified as closed only after the balances have been returned. Bilateral and implementing agencies provide a report on any balances from cancelled projects in the

context of the report on balances and availability of resources (UNEP/OzL.Pro/ExCom/75/4). No projects were cancelled and closed in 2014.

27. Transferred projects are projects that have been transferred from one agency to another. There are 51 such transferred projects.

**Table 6: Closed and transferred projects summary**

Agency	Number of Projects	Approved Funding (US\$)	Adjustments (US\$)	Approved Funding Plus Adjustment (US\$)	Funds Disbursed (US\$)	Balances (US\$)	Percent of Funds Disbursed	Consumption ODP to Be Phased Out	Consumption ODP Phased Out
<b>Closed Projects</b>									
UNDP	78	16,947,886	-10,052,770	6,895,116	6,895,116	0	100%	671	636
UNEP	5	680,000	-659,000	21,000	21,000	0	100%	0	0
UNIDO	58	11,185,651	-6,665,913	4,519,738	4,519,741	-3	100%	1,123	338
World Bank	95	30,924,304	-29,550,785	1,373,519	1,373,519	0	100%	657	581
Bilaterals	14	1,149,323	-921,422	227,901	227,901	0	100%	221	0
<b>Total</b>	<b>250</b>	<b>60,887,164</b>	<b>-47,849,890</b>	<b>13,037,274</b>	<b>13,037,277</b>	<b>-3</b>	<b>100%</b>	<b>2,671</b>	<b>1,555</b>
<b>Transferred Projects</b>									
UNDP	16	1,639,859	-1,407,764	232,095	232,095	0	100%	0	0
UNEP	8	557,453	-483,910	73,543	1,757	71,786	2%	0	0
UNIDO	0	0	0	0	0	0	0%	0	0
World Bank	10	1,633,130	-1,633,130	0	0	0	0%	0	0
Bilaterals	17	4,120,449	-3,702,899	417,550	293,050	124,500	70%	1	0
<b>Total</b>	<b>51</b>	<b>7,950,891</b>	<b>-7,227,703</b>	<b>723,188</b>	<b>526,902</b>	<b>196,286</b>	<b>73%</b>	<b>1</b>	<b>0</b>

**Appendix I**

**PROJECTS WITH IMPLEMENTATION DELAYS**

<b>Agency</b>	<b>Code</b>	<b>Project Title</b>	<b>Category of Delays</b>
France	AFR/DES/68/TAS/41	Strategy for disposal and destruction of ODS for five low-volume-consuming Central African countries (Burundi, Cameroon, Central African Republic, Congo and Guinea)	12 months delays
Italy	IND/ARS/56/INV/424	Plan for phase-out of CFCs in the manufacture of pharmaceutical MDIs	12 months delays
Spain	LAC/FUM/54/TAS/40	Technical assistance to introduce chemical alternatives in countries which have rescheduled methyl bromide phase out plan (Argentina and Uruguay)	12 months delays
UNDP	IND/ARS/56/INV/423	Plan for phase-out of CFCs in the manufacture of pharmaceutical MDIs	12 months delays
UNDP	PAK/ARS/56/INV/71	Plan for phase-out of CFCs in the manufacture of pharmaceutical MDIs	12 months delays
UNEP	NEP/DES/59/TAS/27	Destruction of confiscated ODS	12 months delays
UNEP	TRI/FUM/65/TAS/28	Technical assistance to phase out the use of methyl bromide	12 and 18 months delays
UNIDO	EGY/ARS/50/INV/92	Phase-out of CFC consumption in the manufacture of aerosol metered dose inhalers (MDIs)	12 months delays
UNIDO	IRQ/FUM/62/INV/13	Technical assistance for alternatives to methyl bromide	12 months delays
UNIDO	IRQ/REF/57/INV/07	Replacement of refrigerant CFC-12 with isobutane and foam blowing agent CFC-11 with cyclopentane in the manufacture of domestic refrigerators and chest freezers at Light Industries Company	12 months delays
UNIDO	MOZ/FUM/60/TAS/20	Technical assistance for the elimination of controlled uses of methyl bromide in soil fumigation	12 and 18 months delays
UNIDO	ZAM/FUM/56/INV/21	Technical assistance for the total phase out of methyl bromide in tobacco, cut flowers, horticulture and post-harvest uses	12 months delays
World Bank	CPR/ARS/51/INV/447	Phase-out of CFC consumption in the pharmaceutical aerosol sector (2007-2008 biennial programme)	12 months delays

(\*) Due to the political and security situation in the Central African Republic and Syrian Arab Republic, these countries are not required to submit a report on progress to the 76<sup>th</sup> meeting.





Appendix II

PROJECTS WITH ADDITIONAL STATUS REPORTS

Country/Project code	Project title	Reasons	Agency
Algeria (ALG/DES/72/DEM/78)	Pilot demonstration project on ODS waste management and disposal	Low disbursement rates of approved funds and the provision of a nomination for a representative for a work group to initiate project activities.	France
Mexico (MEX/DES/63/DEM/155)	Demonstration project for disposal of unwanted ODS	The approval of the technique of destruction of the ODS waste at the cement kiln facility by the Government.	France
Tunisia* (TUN/PHA/72/INV/57 TUN/PHA/72/INV/60)	HCFC phase-out management plan (stage I)	Low disbursement rate of approved funds.	France
Afghanistan (AFG/PHA/63/INV/13 AFG/PHA/72/INV/17)	HCFC phase-out management plan (stage I, first and second tranche)	To monitor whether the issue of project execution has been resolved due to the security situation in the country.	Germany
Argentina (ARG/REF/61/INV/163)	Phase-out of HCFC-22 in the room and unitary air-conditioning equipment manufacturing sector	Slow implementation due to the delay in completion of the civil works that is a pre-requisite for the installation of equipment for the last company of the project.	Italy
Mexico (MYA)	HCFC phase-out management plan (stage II, first tranche) (reclamation of HCFC refrigerants)	Low disbursement rates of approved funds.	Italy
China (CPR/DES/67/DEM/521)	Pilot demonstration project on ODS waste management and disposal	The amount of ODS destroyed by the project due to the low rates of disbursement of approved funds.	Japan
Mongolia (MON/PHA/63/INV/18)	HCFC phase-out management plan (stage I, first tranche)	The choice of suitable alternative technology for the extruded polystyrene foam companies.	Japan
Philippines (the) (PHI/FOA/62/INV/91)	Sector plan to phase out HCFC-141b in the foam sector	Low disbursement rates of approved funds despite having completed several activities.	Japan
Region: Africa (AFR/REF/48/DEM/35)	Strategic demonstration project for accelerated conversion of CFC chillers in African countries	The installation of chillers in Nigeria, Senegal and Sudan (the) due to slow disbursement.	Japan
Barbados (MYA)	HCFC phase-out plan (stage I)	Project implementation progress and disbursement rates of approved funds.	UNDP
Brazil (BRA/REF/47/DEM/275)	Demonstration project for integrated management of the centrifugal chiller sub-sector, focusing on application of energy-efficient CFC-free technologies for replacement of CFC-based chillers.	Project implementation progress and disbursement rates of approved funds.	UNDP
Saint Kitts and Nevis (MYA)	HCFC phase-out plan (stage I)	Project implementation progress and disbursement rates of approved funds.	UNDP

<b>Country/Project code</b>	<b>Project title</b>	<b>Reasons</b>	<b>Agency</b>
Afghanistan (AFG/PHA/72/TAS/16)	HCFC phase-out management plan	Actions taken towards the opening of the bank account to facilitate the transfer of funds.	UNEP
Bahamas (the) (BHA/PHA/71/TAS/21)	HCFC phase-out management plan	Signing of the project document/letter of agreement and low disbursement rates of approved funds.	UNEP
Benin (BEN/PHA/70/TAS/28)	HCFC phase-out management plan	Low disbursement rates of approved funds and project implementation progress.	UNEP
Cabo Verde (CBI/PHA/71/TAS/18)	HCFC phase-out management plan	Low disbursement rates of approved funds and project implementation progress.	UNEP
Comoros (the) (COI/PHA/70/TAS/21)	HCFC phase-out management plan	Low disbursement rates of approved funds and project implementation progress.	UNEP
Congo (the) (PRC/PHA/71/TAS/26)	HCFC phase-out management plan	Low disbursement rates of approved funds and project implementation progress.	UNEP
Dominican Republic (the) (DOM/PHA/69/TAS/52)	HCFC phase-out management plan	Low disbursement rates of approved funds and project implementation progress.	UNEP
Eritrea (ERI/PHA/67/TAS/11)	HCFC phase-out management plan	Low disbursement rates of approved funds and project implementation progress.	UNEP
Gambia (the) (GAM/PHA/71/TAS/28)	HCFC phase-out management plan	Low disbursement rates of approved funds and project implementation progress.	UNEP
Guinea (GUI/PHA/72/TAS/29)	HCFC phase-out management plan	Low disbursement rates of approved funds and project implementation progress.	UNEP
Honduras (HON/PHA/63/TAS/35)	HCFC phase-out management plan	Low disbursement rates of approved funds and project implementation progress.	UNEP
Honduras (HON/PHA/70/TAS/38)	HCFC phase-out management plan	Low disbursement rates of approved funds and project implementation progress.	UNEP
Iraq (IRQ/PHA/65/TAS/17)	HCFC phase-out management plan	Low disbursement rates of approved funds and project implementation progress.	UNEP
Jamaica (JAM/PHA/70/TAS/33)	HCFC phase-out management plan	Low disbursement rates of approved funds and project implementation progress.	UNEP
Mauritania (MAU/PHA/55/PRP/20)	Preparation of a HCFC phase-out management plan	The submission of the HCFC phase-out management plan.	UNEP
Morocco (MOR/SEV/59/INS/63)	Renewal of the institutional strengthening project (phase IV)	Signing of the agreement and low disbursement rates of approved funds.	UNEP
Myanmar (MYA/PHA/68/TAS/14)	HCFC phase-out management plan	Low disbursement rates of approved funds and project implementation progress.	UNEP

<b>Country/Project code</b>	<b>Project title</b>	<b>Reasons</b>	<b>Agency</b>
Pakistan (PAK/PHA/70/TAS/84)	HCFC phase-out management plan	Low disbursement rates of approved funds and project implementation progress.	UNEP
Peru (PER/SEV/68/INS/45)	Renewal of institutional strengthening project (phase IV: 1/2013-12/2014)	Signing of the agreement and low disbursement rates of approved funds.	UNEP
Qatar (QAT/PHA/65/TAS/17)	HCFC phase-out management plan	Signing of the project document/letter of agreement and low disbursement rates of approved funds.	UNEP
Serbia (YUG/PHA/71/TAS/43)	HCFC phase-out management plan	Low disbursement rates of approved funds and project implementation progress.	UNEP
South Sudan (SSD/PHA/70/PRP/02)	Preparation of a HCFC phase-out management plan	The submission of the HCFC phase-out management plan.	UNEP
Togo (TOG/PHA/71/TAS/25)	HCFC phase-out management plan	Low disbursement rates of approved funds and project implementation progress.	UNEP
Tunisia (TUN/PHA/72/TAS/56)	HCFC phase-out management plan	Low disbursement rates of approved funds and project implementation progress.	UNEP
Uganda (UGA/PHA/68/TAS/16)	HCFC phase-out management plan	Low disbursement rates of approved funds and project implementation progress.	UNEP
Yemen (YEM/PHA/68/TAS/40)	HCFC phase-out management plan	Low disbursement rates of approved funds and project implementation progress.	UNEP
Zambia (ZAM/PHA/71/TAS/28)	HCFC phase-out management plan	Signing of the project document/letter of agreement and low disbursement rates of approved funds.	UNEP
Algeria (ALG/DES/72/DEM/79)	Pilot demonstration project on ODS waste management and disposal	Project implementation progress including the disbursement rates of approved funds.	UNIDO
Algeria (MYA)	HCFC phase-out management plan (stage I)	Low disbursement rates of approved funds.	UNIDO
Argentina (MYA)	National phase-out plan	The use of funds reallocated from the NPP to the HPMP per decision 66/42(h), and noting that the balance of US \$129,810 unused for the NPP should be returned to the Fund after taking into account decision 66/42(h).	UNIDO
Argentina (ARG/FUM/30/INV/105)	Phase-out of methyl bromide in strawberry, protected vegetables and cut flower production	Submission of consultant reports and completion of the project.	UNIDO
Burkina Faso (BKF/PHA/62/INV/30)	HCFC phase-out management plan (stage I, first tranche)	Project implementation progress.	UNIDO
Chile (CHI/FUM/69/INV/178)	National phase-out of methyl bromide, terminal project (second tranche)	Dissemination of the results of the project at universities, in publications, and through general awareness raising campaign	UNIDO
China (CPR/ARS/56/INV/473)	Sector plan for phase-out of CFCs consumption in MDI sector	The finalization of the bidding processes and award of the respective contracts.	UNIDO

<b>Country/Project code</b>	<b>Project title</b>	<b>Reasons</b>	<b>Agency</b>
Ethiopia (ETH/FUM/54/PRP/18)	Project preparation in the fumigant sector (flowers)	The outcome of the training of national stakeholders and the completion of the project by 31 December 2015.	UNIDO
Ethiopia (MYA)	HCFC phase-out management plan (stage I)	Low disbursement rates of approved funds.	UNIDO
Iran (Islamic Republic of) (IRA/PHA/68/INV/209)	HCFC phase-out management plan (stage I, second tranche) (foam sector plan)	Progress in disbursement of approved funds, noting that the fourth tranche was approved at the 74 <sup>th</sup> meeting.	UNIDO
Iraq (MYA)	National phase-out plan	The installation of the equipment, or the completion of the project noting the completion date of December 2015 in line with decision 73/8(c).	UNIDO
Iraq (MYA)	HCFC phase-out management plan (stage I)	Low disbursement rates of approved funds.	UNIDO
Kuwait (MYA)	HCFC phase-out management plan (stage I)	Low disbursement rates of approved funds.	UNIDO
Lebanon (LEB/DES/73/DEM/83)	Pilot demonstration project on ODS waste management and disposal	Project implementation progress including the disbursement rates of approved funds.	UNIDO
Mexico (MEX/DES/63/DEM/154)	Demonstration project for disposal of unwanted ODS	Project implementation progress including the disbursement rates of approved funds.	UNIDO
Morocco (MOR/PHA/65/INV/68)	HCFC phase-out management plan (stage I, first tranche) (refrigeration servicing sector)	The renegotiation of contracts with custom authorities and ONCF (beneficiary).	UNIDO
Mozambique (MYA)	HCFC phase-out management plan (stage I)	Low disbursement rates of approved funds.	UNIDO
Nigeria (NIR/DES/67/DEM/133)	Demonstration project for disposal of unwanted ODS	Project implementation progress including the disbursement rates of approved funds.	UNIDO
Qatar (QAT/SEV/59/INS/15)	Renewal of institutional strengthening project (phase III)	Low disbursement rates of approved funds.	UNIDO
Rwanda (RWA/PHA/64/INV/18)	HCFC phase-out management plan (stage I, first tranche)	The installation of equipment retrieved from customs.	UNIDO
Tunisia (MYA)	HCFC phase-out management plan (phase I)	Low disbursement rates of approved funds.	UNIDO
Turkey (TUR/DES/66/DEM/99)	Demonstration project for disposal of unwanted ODS	Project implementation progress including the disbursement rates of approved funds.	UNIDO
Region: Africa (AFR/FUM/54/DEM/40)	Regional demonstration project on alternatives to the use of methyl bromide for treatment of high moisture dates (Algeria and Tunisia)	The identification of a local expert for the Algeria component, the status of implementation of the project, and how this project relates to the one approved for Algeria at the 73 <sup>rd</sup> meeting.	UNIDO
Region: Europe (EUR/DES/69/DEM/14)	Demonstration of a regional strategy for ODS waste management and disposal in the Europe and Central Asia region	Project implementation progress including the disbursement rates of approved funds.	UNIDO
West Asia Region (ASP/REF/69/DEM/57)	Promoting low-global warming potential refrigerants for air-conditioning sectors in high-ambient temperature countries in West Asia	The building and testing of prototypes if a final report on the completion of the project is not submitted for consideration to the 76 <sup>th</sup> meeting.	UNIDO

<b>Country/Project code</b>	<b>Project title</b>	<b>Reasons</b>	<b>Agency</b>
Argentina (MYA)	HCFC phase-out management plan (stage I)	The re-establishment of the project coordination unit.	World Bank
China (MYA)	HCFC production phase-out management plan (stage I)	The dismantling of the remaining HCFC production line.	World Bank
Global (GLO/REF/47/DEM/268)	Global chiller replacement project (China, India, Indonesia, Malaysia and Philippines)	The disbursement including the initiation of the chiller activities in Argentina.	World Bank
Thailand (MYA)	HCFC phase-out management plan (stage I)	The disbursement rate.	World Bank