



**Programme des  
Nations Unies pour  
l'environnement**



Distr.  
GÉNÉRALE

UNEP/OzL.Pro/ExCom/75/16  
31 octobre 2015

FRANÇAIS  
ORIGINAL: ANGLAIS

COMITÉ EXÉCUTIF  
DU FONDS MULTILATÉRAL AUX FINS  
D'APPLICATION DU PROTOCOLE DE MONTRÉAL  
Soixante-quinzième réunion  
Montréal, 16 – 20 novembre 2015

**RAPPORT PÉRIODIQUE DE L'ONUDI AU 31 DÉCEMBRE 2014**

1. Le présent document contient le rapport périodique de l'ONUDI au 31 décembre 2014<sup>1</sup>, et se compose des éléments ci-après:

Résumé analytique

- Partie I: Avancement dans la mise en œuvre au 31 décembre 2014 (cumulatif)  
Partie II: Avancement dans la mise en œuvre des projets en 2014  
Partie III: Observations et recommandations du Secrétariat  
Annexe I: Données sur la mise en œuvre des projets en 2014 par pays

2. Les paragraphes qui suivent présentent un résumé de l'avancement de la mise en œuvre des projets et des activités menés par l'ONUDI jusqu'au 31 décembre 2014, pour l'année 2014 et cumulés depuis 1991:

- (a) **Élimination:** En 2014 seulement, 1 451 tonnes PAO ont été éliminées dans le secteur de la consommation et 323,6 autres tonnes PAO ont été approuvées aux fins d'élimination dans ce même secteur. Depuis 1991, 59 659 tonnes PAO de consommation et 17 381 tonnes PAO de production ont été éliminées sur un total prévu de 80 198 tonnes PAO dans les projets approuvés (excluant les projets annulés et transférés);

<sup>1</sup> Le rapport périodique est joint. Les données ont été intégrées à la base de données du Rapport périodique global disponible sur demande.

- (b) **Décaissements/approbations:** En 2014, 28,71 millions \$US ont été décaissés et il est prévu d'en décaisser 29,59 autres millions \$US sur la base du rapport périodique de 2013, ce qui représente un taux de décaissement de 97 % du montant prévu. Cumulativement, 616,97 millions \$US ont été décaissés sur un total de 705,87 \$US approuvés aux fins de décaissement (excluant les frais d'agence). Cela représente un taux de décaissement de 87 %. En 2014, un montant de 28,47 millions \$US a été approuvés aux fins de mise en œuvre;
- (c) **Rapport coût-efficacité (en PAO):** Depuis 1991, le rapport coût-efficacité moyen des projets d'investissement approuvés menant à une réduction permanente de la consommation a été de 9,71 \$US/kg. Le rapport coût-efficacité pour tout le secteur de la production (CFC et BM) a été de 2,90 \$US/kg. Le rapport coût-efficacité moyen des projets d'investissement par tonne PAO a été de 5,82 \$US/kg pour les projets achevés et de 32,49 \$US/kg pour les projets en cours<sup>2</sup>;
- (d) **Nombre de projets achevés:** En 2014, 37 projets ont été achevés. Depuis 1991, 1 283 projets sur les 1 503 projets approuvés pour l'ONUDI (à l'exception des projets clôturés ou transférés) ont été achevés. Cela représente un taux d'achèvement de 85 %;
- (e) **Rapidité de livraison des projets d'investissement:** Les projets achevés en 2014 l'ont été en moyenne 39 mois après leur approbation. Depuis 1991, la durée moyenne d'achèvement des projets d'investissement est de 35 mois après leur approbation. Les premiers décaissements effectués dans le cadre de ces projets ont été effectués, en moyenne, 9 mois après leur approbation;
- (f) **Rapidité de livraison des projets non liés aux investissements:** Les projets achevés en 2014 l'ont été en moyenne 45 mois après leur approbation. Depuis 1991, la durée moyenne d'achèvement des projets non liés aux investissements est de 35 mois après leur approbation. Les premiers décaissements effectués dans le cadre de ces projets ont été effectués, en moyenne, 10 mois après leur approbation;
- (g) **Préparation des projets:** Sur les 469 activités de préparation de projets approuvées à la fin de l'année 2014, 432 ont été achevées. En 2014, huit projets ont été achevés, ce qui en laisse 37 encore en cours;
- (h) **Retards de mise en œuvre:** Au total, 138 projets d'investissement étaient en cours de mise en œuvre à la fin de l'année 2014. Ces projets connaissent en moyenne un retard de 22 mois. Toutefois, les projets classés « projets ayant des retards de mise en œuvre » qui sont soumis aux procédures d'annulation sont au nombre de cinq (les accords pluriannuels (APA) n'étant pas soumis à ces procédures); et
- (i) **Accords pluriannuels (AP):** En 2014, l'ONUDI a mis en œuvre trois AP visant à éliminer les CFC ou les SAO, un APA pour la production de bromure de méthyle (BM), quatre AP pour la consommation de BM et 70 AP pour des plans de gestion de l'élimination des (PGEH). Depuis 1991, 137 AP ont été approuvés et 59 AP ont été achevés.

---

<sup>2</sup> Le rapport coût-efficacité plus élevé pour les projets en cours est en grande partie dû aux valeurs inférieures de PAO des HCFC, mais aussi aux moyens d'attribution de l'élimination adoptés par les agences.

**Partie I: Avancement dans la mise en œuvre au 31 décembre 2014 (cumulatif)**

3. À cette date, le Comité exécutif avait approuvé environ 795,91 millions \$US, soit 705,87 millions \$US pour la mise en œuvre de projets d'investissement et de non-investissement et 90,04 millions \$US pour les frais d'agence et les coûts d'appui administratif, ainsi que le montre le tableau 1. En 2014, 58 nouveaux projets et activités ont été approuvés. Ce niveau de financement devrait se traduire par l'élimination de 80 198 tonnes PAO de consommation et de production de SAO.

**Tableau 1: Financement approuvé par secteur pour l'ONUDI au 31 décembre 2013**

Secteur	Financement (\$US)
Aérosols	34 414 255
Destruction	5 373 277
Mousses	88 144 527
Fumigènes	77 932 522
Halons	1 810 064
Secteurs multiples	139 440
Autres	11 317 246
Plan d'élimination	217 897 480
Agent de transformation	6 337 359
Production	50 523 342
Réfrigération	177 020 120
Plusieurs	11 690 579
Solvants	23 268 479
<b>Total partiel</b>	<b>705 868 689</b>
Coût administratif	90 043 448
<b>Total</b>	<b>795 912 137</b>

4. Le Tableau 2 fait le résumé de l'état des projets mis en œuvre, par catégorie.

**Tableau 2: État de la mise en œuvre des projets par catégorie**

Type	Nombre de projets*			Financement (\$US)			
	Approuvés	Achevés	% achevés	Approuvé	Décaissé	Solde	% décaissé
Programme de pays	11	11	100	722 669	722 669	0	100
Démonstration	36	26	72	21 206 500	16 406 346	4 800 154	77
Renforcement des institutions (RI)	64	50	78	9 438 656	7 678 205	1 760 451	81
Investissement	779	641	82	638 838 235	560 363 746	78 474 489	88
Préparation de projets	469	432	92	20 245 828	18 026 061	2 219 767	89
Assistance technique	121	100	83	14 220 266	12 576 124	1 644 142	88
Formation	23	23	100	1 196 535	1 196 533	2	100
<b>Total</b>	<b>1 503</b>	<b>1 283</b>	<b>85</b>	<b>705 868 689</b>	<b>616 969 683</b>	<b>88 899 006</b>	<b>87</b>

\* Excluant les projets clôturés et transférés.

5. Le tableau 3 donne un aperçu de l'état de mise en œuvre des projets par année<sup>3</sup>. Tous les projets et activités approuvés entre 1991 et la fin de l'année 2004 (sauf 2000) sont maintenant achevés.

<sup>3</sup> Les données sont présentées selon l'année d'approbation du projet par le Comité exécutif. Toutes les approbations (projets d'investissement et de non-investissement) sont traitées de la même manière (c'est à dire qu'un projet d'investissement ou une tranche de financement d'un APA d'un million de \$US sont considérés comme un projet, de même que la préparation d'un programme national de 30 000 \$US). Les indicateurs clés de la synthèse annuelle sont les suivants: le pourcentage de projets achevés, les PAO éliminés et le pourcentage de fonds décaissés. Durant

**Tableau 3: État de la mise en œuvre des projets par année**

Année	Nombre de projets* **			Financement (\$US)			
	Approuvés	Achevés	% achevés	Approuvé	Décaissé	Balance	% décaissé
1993	22	22	100	11 815 540	11 815 540	0	100
1994	52	52	100	30 645 899	30 645 900	-1	100
1995	59	59	100	25 662 091	25 662 091	0	100
1996	46	46	100	19 820 493	19 820 493	0	100
1997	130	130	100	42 083 037	42 083 039	-2	100
1998	88	88	100	23 638 291	23 638 290	1	100
1999	123	123	100	34 140 324	34 140 324	0	100
2000	96	95	99	30 180 880	30 075 444	105 436	100
2001	119	119	100	24 700 254	24 700 252	2	100
2002	76	76	100	35 992 040	35 992 038	2	100
2003	49	49	100	30 003 954	29 996 883	7 071	100
2004	44	44	100	33 105 460	33 105 458	2	100
2005	74	72	97	52 080 117	51 751 486	328 631	99
2006	44	42	95	20 815 458	20 477 670	337 788	98
2007	42	41	98	24 214 521	23 439 141	775 380	97
2008	78	71	91	33 532 952	31 040 145	2 492 807	93
2009	70	65	93	15 489 209	13 567 067	1 922 142	88
2010	71	45	63	47 126 263	37 991 174	9 135 089	81
2011	72	31	43	76 877 940	65 147 657	11 730 282	85
2012	53	8	15	34 204 635	16 535 069	17 669 566	48
2013	37	4	11	31 272 543	15 245 064	16 027 479	49
2014	58	1	2	28 466 789	99 457	28 367 332	0
<b>Total</b>	<b>1 503</b>	<b>1 283</b>	<b>85</b>	<b>705 868 689</b>	<b>616 969 683</b>	<b>88 899 006</b>	<b>87</b>

\* Excluant les projets clôturés et transférés.

## Partie II: Avancement de la mise en œuvre des projets en 2014

6. Le Secrétariat a examiné l'état de la mise en œuvre pays par pays, en tenant compte des retards de mise en œuvre enregistrés par rapport aux dates d'achèvement prévues indiquées en 2013, de l'impact potentiel de ces retards sur l'élimination et le taux de décaissements prévus, et a noté que l'ONUDI avait achevé 28 % des projets qu'elle avait prévu d'achever en 2014 et avait rempli 39 % de l'objectif d'élimination prévu. L'ONUDI avait prévu des décaissements dans 81 pays ou régions, et a atteint un taux général de décaissement de 97 % en 2014.

7. La présente partie du rapport périodique résume les progrès réalisés et les informations financières sur les projets en cours suivants<sup>4</sup>:

- (a) Projets liés aux CFC et CTC;
- (b) Projets d'élimination de la consommation et de la production de BM;

l'examen des données sur les fonds décaissés, il convient de noter qu'il existe trois types de décaissements: durant la mise en œuvre, après la mise en œuvre et projets financés rétroactivement.

<sup>4</sup> Les projets en cours sont tous des projets approuvés par le Comité exécutif et en cours d'exécution au 31 décembre 2014. Les indicateurs clés d'avancement sont: le pourcentage des fonds décaissés et le pourcentage de projets qui ont commencé à décaisser des fonds; les décaissements de fonds prévus d'ici la fin de l'année (fonds décaissés plus décaissements estimatifs en 2014) en pourcentage du financement approuvé; la durée moyenne de retard prévu dans la mise en œuvre (achèvement du projet selon la proposition et date d'achèvement actuellement prévue); et les informations figurant dans la colonne des observations dans la base de données des rapports périodiques.

- (c) Projets portant sur les inhalateurs à doseur, la destruction des déchets de SAO, les refroidisseurs et le stockage de halons;
- (d) Projets liés à l'élimination des HCFC, incluant la préparation de projets, les projets de démonstration projets, les PGEH;
- (e) Projets de RI; et
- (f) Coûts administratifs.

#### Activités liées aux CFC et aux CTC

8. Au 31 décembre 2014, trois AP d'élimination de CFC ou de SAO étaient toujours en cours (Tableau 4). Toutes les activités d'élimination liées aux 50 AP ont été achevées, attendant seulement la clôture financière et la soumission de rapports d'achèvement, le cas échéant.

**Tableau 4: Activités des AP en cours liées aux CFC et aux CTC**

Pays	Financement approuvé (\$US)	Fonds décaissés (\$US)	Solde (\$US)	Pourcentage décaissé	Date d'achèvement de la dernière tranche en cours*	Situation
Argentine	6 860 850	5 931 040	929 810	86	Oct. 2015	Le solde de 800 000 \$US du financement du plan national d'élimination (PNE) a été réaffecté au PGEH conformément à la décision 66/42(h); toutefois le montant du solde indiqué par l'ONUDI était de 929 810 \$US, et un montant de 129 810 \$US provenant du projet pourrait être restitué.
Iraq	4 656 530	3 106 581	1 549 949	67	Déc. 2015	Le matériel retenu aux douanes a été livré en août 2015. La date d'achèvement a été reportée à décembre 2015, conformément à la décision 73/8(c).
Yémen	1 370 500	1 226 682	143 818	90	Déc. 2016	Les activités restantes ont été incorporées au PGEH. Le retard est dû à la situation politique du pays. La date d'achèvement a été reportée en juin 2016, conformément à la décision 74/2(c)(iv). La date réelle d'achèvement est maintenant en décembre 2016 <sup>5</sup> .

\* Un APA peut comprendre plus d'une tranche avec différentes dates d'achèvement approuvées. La date d'achèvement approuvée indiquée dans ce tableau correspond à la dernière tranche de l'AP qui sera achevée.

<sup>5</sup> La demande de prorogation de la date d'achèvement prévue pour le PNE du Yémen est abordée dans le rapport périodique global (UNEP/OzL.Pro/ExCom/75/12).

9. Le Comité exécutif est invité, d'une part, à demander la soumission à la 76<sup>e</sup> réunion de rapports de situation supplémentaires lui permettant de surveiller les éléments suivants: l'installation des équipements, l'achèvement du projet d'élimination des CFC en Iraq sachant que la date d'achèvement de décembre 2015 est conforme à la décision 73/8(c); et l'utilisation des fonds réaffectés du PNE au PGEH en Argentine conformément à la décision 66/42(h), et d'autre part, à noter que le solde de 129 810 \$US non utilisé pour le PNE devrait être restitué au Fonds en tenant compte de la décision 66/42(h).

#### Projets d'élimination de la consommation et de la production de BM

##### *AP sur le MB*

10. Au 31 décembre 2014, cinq AP visant l'élimination du BM étaient toujours en cours (quatre dans le secteur de la consommation, et un dans le secteur de la production), avec des dates d'achèvement en 2015, sauf pour un projet (Tableau 5).

**Tableau 5: Activités en cours d'AP sur le BM**

Accords	Financement approuvé, plus ajustements (\$US)	Fonds décaissés (\$US)	Solde (\$US)	% de décaissement	Date d'achèvement prévue
<b>Consommation</b>					
Chili	1 657 917	1 479 164	178 753	89	Déc. 2015
Chine	10 486 599	10 311 597	175 002	98	Déc. 2015
Guatemala	2 243 047	1 325 055	917 992	59	Mar. 2016
Mexique	6 122 340	6 056 372	65 968	99	Déc. 2015
<b>Production</b>					
Chine	9 790 000	7 332 737	2 457 263	75	Déc. 2015

##### *Préparation de projets sur le BM*

11. Le Comité exécutif a approuvé 78 activités de préparation de projets sur le BM dans 46 pays, dont 76 ont été achevées et les deux dernières sont en cours d'exécution en Algérie (ALG/FUM/72/PRP/80) et en Éthiopie (ETH/FUM/54/PRP/18).

12. Dans le cas de l'Éthiopie, 2 435 \$US seulement ont été décaissés sur un montant approuvé de 35 000 \$US. Il est indiqué dans le cadre du rapport périodique de 2013 que l'ONUDI avait proposé au gouvernement de l'Éthiopie d'utiliser le solde des fonds pour l'assistance technique, afin d'éviter l'introduction du BM et d'assurer une conformité à long terme, et que le projet serait achevé au plus tard en décembre 2014. Aujourd'hui, l'ONUDI explique qu'elle organise la formation de participants nationaux en octobre 2015 et que le projet sera achevé d'ici la fin de 2015. Le Comité exécutif est invité à demander la soumission d'un nouveau rapport de situation sur les résultats de la formation des participants nationaux et l'achèvement du projet d'ici le 31 décembre 2015.

##### *Projets individuels d'élimination du BM*

13. L'ONUDI met en œuvre sept projets portant sur l'élimination du BM dans six pays et un projet régional, soit trois projets de RI d'assistance technique, un projet de démonstration et trois projets de RI d'investissement.

14. L'examen du rapport périodique sur l'assistance technique à l'élimination des utilisations réglementées de BM dans la fumigation des sols en Mozambique (MOZ/FUM/60/TAS/20) indique qu'aucun fonds n'a été décaissé. Les dernières activités faisant l'objet de rapport remontent à février 2014, lorsque l'ONUDI a indiqué qu'elle a discuté avec le Centre national de l'ozone (CNO) et des représentants du ministère de l'Agriculture qui sont convenus d'appuyer une enquête sur l'utilisation du BM et ses produits de remplacement, afin de mettre sur pied une campagne de formation et de sensibilisation à l'intention des parties prenantes; elle a également indiqué que le projet devrait être achevé d'ici décembre 2014. Une lettre d'annulation éventuelle a été envoyée à la suite de la 74<sup>e</sup> réunion. L'ONUDI a indiqué que la formation devrait avoir lieu avant la fin de 2015. Le Comité exécutif est invité à envisager d'annuler le projet si les activités de formation et de sensibilisation n'ont pas eu lieu d'ici le 31 décembre 2015, et à demander à l'ONUDI de restituer le solde des fonds à la 76<sup>e</sup> réunion.

15. Concernant le projet régional de démonstration sur les produits de remplacement à l'utilisation du BM pour le traitement de dates à forte teneur en eau (Algérie et Tunisie) (AFR/FUM/54/DEM/40), l'ONUDI a indiqué la tenue de discussions avec les CNO en Algérie et en Tunisie, qui ont confirmé qu'ils s'engageaient à assurer l'élimination. Dans le cas de la Tunisie, la proposition de projet d'élimination du BM dans le secteur des dates avait été soumise à la 73<sup>e</sup> réunion, avec une date d'achèvement prévue de décembre 2015. L'ONUDI a indiqué que les tests d'application sont terminés, et les résultats publiés et présentés aux parties prenantes. D'autres essais devront s'achever à la fin de 2015. Dans le cas de l'Alegria, le projet a été retardé en l'absence de nomination d'un expert local pour soutenir la mise en œuvre du projet en Algérie. Le Comité exécutif est invité à demander la soumission d'un nouveau rapport de situation sur la mise en œuvre du projet, et des informations sur les rapports entre le projet de RI et celui qui a été approuvé pour l'Algérie à la 73<sup>e</sup> réunion.

16. Sept projets d'investissement sur le BM ont été mis en œuvre en Argentine, au Chili, en Chine, au Guatemala, en Iraq, au Mexique et au Zambie, et ils seront achevés en 2015, sauf le projet de l'Iraq, qui ne prendra fin qu'en juillet 2016. Tous les projets en cours ont un retard de dix mois ou davantage, sauf celui de la Chine (CPR/FUM/72/INV/542). Les projets au Guatemala et au Mexique devront être achevés en décembre 2015. Les projets en Iraq et au Zambie sont classés comme des projets avec des retards de mise en œuvre (Appendice I de l'Annexe III au rapport périodique global). Des rapports de situation supplémentaires sont demandés pour l'Argentine et le Chili pour surveiller l'avancement des projets ci-après par leurs étapes principales, comme suit:

<b>Pays</b>	<b>Code</b>	<b>Mise en œuvre du projet</b>
Argentine	ARG/FUM/30/INV/105	Soumission des rapports de consultants et d'achèvement du projet.
Chili	CHI/FUM/69/INV/178	Diffusion des résultats du aux universités, dans des publications, et dans le cadre d'une campagne générale de sensibilisation.

#### Inhalateurs à doseur, destruction de déchets de SAO, refroidisseurs et stockage de halons

##### *Projets sur les inhalateurs à doseur*

17. Le Comité exécutif a approuvé quatre projets d'investissement sur les inhalateurs à doseur, d'une valeur de 25,32 millions \$US, dont deux sont achevés. Le tableau 6 montre la situation des deux projets en cours.

**Tableau 6: Situation de projets en cours sur les inhalateurs à doseur**

Pays/Code de projet	Financement approuvé (\$US)	Fonds décaissés (\$US)	Solde (\$US)	% de fonds décaissés	Situation
Égypte (EGY/ARS/50/INV/92)	5 899 000	5 646 507	252 493	96	Devant l'échec des essais de stabilité de la dernière formule, de nouveaux tests nécessaires ont été convenus après discussion avec le bénéficiaire, le fournisseur et l'ONUDI; des discussions sont en cours sur les coûts des équipements et des matières premières requis. La date d'achèvement initialement prévue pour le projet de RI est septembre 2015, mais l'ONUDI prévoit maintenant que le projet sera achevé en décembre 2016.
Chine (CPR/ARS/56/INV/473)	13 500 000	12 105 540	1 394 460	90	De nombreux objectifs ont été atteints, mais l'achèvement prévu du projet aura lieu avec deux ans de retard. En 2014, l'ONUDI a indiqué que le contrat d'élimination pour les quatre entreprises restantes sera signé en 2014; or elle a expliqué en 2015 que les prochaines étapes du projet comprendront la signature de contrats.

18. Le Comité exécutif est invité à demander la soumission à la 76<sup>e</sup> réunion un nouveau rapport de situation pour surveiller la finalisation des appels d'offres et l'octroi de contrats respectifs pour l'élimination sectorielle de la consommation de CFC dans le secteur des inhalateurs à doseur en Chine. L'élimination de la consommation de CFC pour la fabrication d'aérosols-doseurs en Égypte est classée comme un projet avec des retards de mise en œuvre (Appendice I de l'Annexe III au rapport périodique global.

#### *Destruction des déchets de SAO*

19. Le Comité exécutif a approuvé 14 projets de destruction de SAO, dont sept projets de démonstration et sept activités de préparation dans six pays et dans la région Europe et Asie centrale. Toutes les activités de préparation ont été achevées. Tous les projets de démonstration ont des retards et aucun fonds n'a été décaissé pour deux projets (Tableau 7).



**Tableau 7: Projets de destruction de SAO avec de faibles taux de décaissement des fonds approuvés**

Pays/ Code de projet	Financem ent approuvé (\$US)	Fonds décaissés (\$US)	Solde (\$US)	% de fonds décaissés	Situation	Date d'achève ment prévue
Algérie (ALG/DES/72/DEM/79)	375 059	0	375 059	0	Il n'a pas été possible d'établir un groupe de travail composé de représentants du CNO, du Groupe Lafarge et de l'ONUDI, en l'absence de réponse du CNO à la demande de nomination de représentants. L'ONUDI poursuit ses tentatives de mettre sur pied le groupe de travail et de le rendre opérationnel.	Juin 2017
Chine (CPR/DES/67/DEM/520)	1 227 885	1 227 885	0	100	Cinq contrats ont été signés entre les bureaux locaux de protection de l'environnement et le Bureau de coopération étrangère sur l'environnement; aucun retard n'a été signalé.	Juin 2017
Liban (LEB/DES/73/DEM/83)	123 475	0	123 475	0	Un total de 12,7 tm de déchets de SAO sera exporté aux fins de destruction. Le plan de travail a été examiné et convenu avec le CNO. Un point de regroupement a été identifié pour le stockage intérimaire de CFC et un consultant national a été recruté pour coordonner le transport des cylindres. L'ONUDI a changé la date d'achèvement prévue à 2017.	Mars 2017
Mexique (MEX/DES/63/DEM/154)	927 915	222 549	705 366	24	Devant l'incapacité de l'entrepreneur sélectionné de réaliser les travaux, l'ONUDI a annulé le contrat et lancé un nouvel appel d'offres.	Avr. 2016
Nigeria (NIR/DES/67/DEM/133)	911 724	108 625	803 099	12	Le regroupement des déchets de CFC a pris plus de temps que prévu. L'amendement de la législation sur les SAO afin d'inclure la destruction obligatoire des SAO sera examiné à l'atelier des parties prenantes en octobre 2015. Des discussions sont en cours avec l'Agence nationale d'application des normes et des règlements environnementaux sur l'amendement des législations.	Mars 2017
Turquie (TUR/DES/66/DEM/99)	1 076 250	535 620	540 630	50	L'ONUDI a mis fin au contrat avec l'entrepreneur précédent, pour permettre l'application de la nouvelle stratégie de destruction.	Juil. 2016

Pays/ Code de projet	Financem ent approuvé (\$US)	Fonds décaissés (\$US)	Solde (\$US)	% de fonds décaissés	Situation	Date d'achèvem ent prévue
Région: Europe (EUR/DES/69/DEM/14)	274 480	104 165	170 315	38	Les travaux de destruction du deuxième lot de 10,2 tm de déchets de SAO sont terminés. L'appel d'offres pour le troisième lot n'a pas encore commencé en raison de retards dans l'analyse chimique des déchets entreposés dans un des trois centres de recyclage en Croatie participant au projet.	Déc. 2015

20. Le Comité exécutif est invité à demander la soumission à la 76<sup>e</sup> réunion de rapports de situation supplémentaires, permettant de surveiller l'avancement de la mise en œuvre, notamment les taux de décaissement des fonds approuvés pour les projets de destruction de SAO en Algérie, au Liban, au Mexique, au Nigeria, en Turquie et dans la région Europe et Asie centrale, et à établir des dates d'achèvement pour ces projets, telles qu'indiquées par l'ONUDI dans son rapport périodique (Tableau 7).

#### *Projets sur les refroidisseurs*

21. Le Comité exécutif a approuvé quatre projets sur les refroidisseurs, d'une valeur de 3,4 millions \$US, dont trois projets de démonstration et un projet d'investissement. Trois projets sont achevés (deux projets de démonstration et un projet d'investissement). Un projet de démonstration est en cours de réalisation en Europe et en Asie centrale (Croatie, Ancienne République yougoslave de Macédoine, Monténégro, Roumanie et Serbie) (Tableau 8).

**Tableau 8: Situation des projets en cours sur les refroidisseurs**

Région/Code du projet	Financement approuvé (US\$)	Fonds décaissés (US\$)	Solde (US\$)	% de fonds décaissés	Situation
Europe et Asie centrale (EUR/REF/47/DEM/06)	1 069 074	898 500	170 574	84	Bien qu'il soit indiqué dans le rapport de situation de 2014 que le solde serait restitué au plus tard à la 73 <sup>e</sup> réunion, le projet est toujours considéré comme un projet en cours avec un solde élevé. Le projet a été mis en service en juillet 2015.

22. Le Comité exécutif est invité à noter que des soldes de 170 574 \$US devraient être restitués au Fonds pour le projet de refroidisseurs en Europe et en Asie centrale (EUR/REF/47/DEM/06).

#### *Stockage de halons*

23. Le Comité exécutif a approuvé sept projets d'assistance technique pour le stockage de halons dans sept pays, dont six sont achevés. Pour le projet d'élimination de halons mis en œuvre en République islamique d'Iran (IRA/HAL/63/TAS/198), le Comité exécutif a reporté la date d'achèvement à décembre 2015 (décision 74/16), et a demandé à l'ONUDI de soumettre à chaque réunion un rapport périodique jusqu'à l'achèvement du projet. L'ONUDI a indiqué qu'un contrat a été conclu pour la gestion du projet et que 68 % seulement du budget ont été décaissés à la fin de 2014, sachant que l'ONUDI avait déjà annoncé la livraison des équipements, mais qu'il reste encore à les installer. L'ONUDI est invitée à présenter une mise à jour durant la 75<sup>e</sup> réunion, compte tenu de la date d'achèvement requise de décembre 2015, concernant l'installation du matériel de recyclage, qui ne comprend normalement qu'un minimum d'activités.

## Projets liés à l'élimination de HCFC

### Préparation de PGEH

24. Au 31 décembre 2014, le Comité exécutif a approuvé un montant de 9,77 millions \$US pour 119 activités de préparation de projets dans 47 pays visés à l'article 5 aux fins de mesures de réglementation des HCFC. La mise en œuvre de ces activités a mené à l'approbation des phases I et II de PGEH dans 68 pays visés à l'article 5. Sur ces 119 activités de préparation de projets, 84 ont été achevées. Les 35 activités restantes sont en cours dans 18 pays. Neuf de ces activités portent sur la phase I de PGEH, dont trois sont en cours pour un projet approuvé pour la République populaire démocratique de Corée (DRK/FOA/64/PRP/54, DRK/PHA/64/PRP/55 et DRK/REF/64/PRP/53), pour lequel l'ONUDI a indiqué qu'une tournée d'étude prévue pour 2014 avec le solde des fonds n'a pas eu lieu. L'ONUDI a expliqué que cette tournée était vitale car elle offrait aux parties prenantes de la République populaire démocratique de Corée de connaître un pays faisant face à des difficultés dans l'élimination de la production de HCFC-22 et la reconversion de la fabrication de matériel de réfrigération. Il convient de noter que des activités supplémentaires de préparation de projets pour la phase II du PGEH ont été approuvées.

25. Il est prévu que la plupart des activités de préparation de la phase II de PGEH seront terminées avec un retard d'un an en moyenne.

### Projets de démonstrations sur les HCFC

26. Le Comité exécutif a approuvé trois projets de démonstration sur les HCFC dans le secteur de la réfrigération. Au 31 décembre 2014, deux projets ont été achevés, ce qui laisse un projet en cours de mise en œuvre (Tableau 9).

**Tableau 9: Projet de démonstration sur les HCFC en cours**

Pays/code du projet	Financement approuvé (\$US)	Fonds décaissés (\$US)	Solde (\$US)	% décaissés	Situation
Région Asie occidentale (ASP/REF/69/DEM/57)	365 000	65 308	299 692	18	La date d'achèvement initiale était juin 2014. Le dernier rapport périodique de l'ONUDI a indiqué que le retard était dû à l'envoi du prototype et a proposé la nouvelle date d'achèvement de février 2015. Aujourd'hui, cette date est fixée à décembre 2015. La fabrication et l'essai des prototypes sont en cours.

27. Le Comité exécutif est invité à demander à l'ONUDI de soumettre à la 76<sup>e</sup> réunion un rapport de situation sur le projet en Asie occidentale visant à promouvoir des frigorigènes à faible potentiel de réchauffement planétaire pour le secteur de la climatisation dans les pays à haute température ambiante, et sur la fabrication et la mise à l'essai de prototypes si un rapport final sur l'achèvement du projet n'est pas soumis à l'examen de la 76<sup>e</sup> réunion.

*PGEH*

28. Le Comité exécutif a approuvé en principe des activités de PGEH dans 69 pays, d'une valeur de 235,39 millions \$US, dont 184,7 millions \$US ont été approuvés pour des activités de tranche. Le Comité exécutif a également approuvé huit projets individuels sur les HCFC, dont un projet d'investissement et sept projets d'assistance technique. Un projet a été réalisé et sept projets sont encore en cours d'exécution.

29. L'examen des rapports périodiques a indiqué que dans le cas de 10 PGEH approuvés il y a plus d'un an pour l'Algérie, Bahreïn, la Côte d'Ivoire, l'Éthiopie, l'Indonésie, l'Iraq, le Koweït, le Mozambique, le Nigeria et la Tunisie, les taux de décaissement des fonds étaient inférieurs à 10 %.

30. Le Tableau 10 fait l'analyse des problèmes qui ont entravé la mise en œuvre des PGEH ci-après.

**Tableau 10: Activités de PGEH en cours approuvées depuis plus d'un an avec de faibles taux de décaissement**

Pays	Financement approuvé (\$US)	Fonds décaissés (\$US)	% décaissé	Raison des faibles décaissements/retards
Algérie*	1 809 240	47 137	3	Appels d'offres non effectués dans les deux projets d'investissement.
Bahreïn	549 455	5 465	1	Aucun appel d'offres ni de sélection de locaux pour les installations de récupération. Une demande de financement de tranche a été soumise à la 75 <sup>e</sup> réunion <sup>6</sup> .
Côte d'Ivoire	460 000	2 145	0	L'acquisition d'équipements n'est pas terminée. Elle n'a pas pu commencer en attendant la signature de l'accord interministériel établissant le centre bénéficiaire et l'analyse des besoins de matériel. Une demande de financement de tranche a été soumise à la 75 <sup>e</sup> réunion <sup>7</sup> .
Éthiopie	70 000	0	0	Retard dû à l'absence de communication à ONUDI de la liste des éléments à acquérir. L'ONUDI ne peut lancer d'appel d'offres avant de recevoir du CNO/PNUE la liste d'outils/matériels requis pour le pays.
Indonésie	777 395	10 559	1	En attente de la livraison du matériel. Une demande de financement de tranche a été soumise à la 75 <sup>e</sup> réunion <sup>8</sup> .
Iraq	310 000	0	0	Le matériel pour tous les bénéficiaires a été livré en 2015, la dernière livraison datant d'août 2015. Le retard était dû à la lenteur des formalités douanières.
Koweït	6 886 832	234 674	3	En application de l'IPSAS, les dépenses ne sont inscrites que sur la certification de la réception des marchandises.
Mozambique	75 000	1 826	2	En 2014, les difficultés d'organisation de missions au pays étaient dues à des raisons de politique interne. En 2015, le CNO a demandé un changement dans la portée du matériel afin de renforcer les contrôles frontaliers, ce qui a maintenu à la baisse les taux de décaissement.

<sup>6</sup> UNEP/OzL.Pro/ExCom/75/37.

<sup>7</sup> UNEP/OzL.Pro/ExCom/75/43.

<sup>8</sup> UNEP/OzL.Pro/ExCom/75/49.

Pays	Financement approuvé (\$US)	Fonds décaissés (\$US)	% décaissé	Raison des faibles décaissements/retards
Nigeria	1 745 172	98 880	6	En application de l'IPSAS, les dépenses ne sont inscrites que sur la certification de la réception des marchandises. Une demande de financement de tranche a été soumise à la 75 <sup>e</sup> réunion <sup>9</sup> .
Tunisie*	512 885	1 997	0	Les travaux préparatoires entrepris au titre du PGEH n'ont pas encore eu d'impact sur les décaissements.

\* Le document UNEP/OzL.Pro/ExCom/75/6 contient une recommandation d'écrire aux gouvernements de ces pays concernant les décisions relatives aux retards dans la soumission de demandes de financement de tranche.

31. Le Comité exécutif est invité à demander la soumission à la 76<sup>e</sup> réunion de rapports de situation sur les PGEH indiqués dans le Tableau 10 (à l'exception de ceux pour lesquels une demande de financement de tranche a été soumise à la 75<sup>e</sup> réunion) et approuvés depuis plus d'un an mais dont le taux de décaissement des fonds approuvés est faible.

32. En outre, l'examen de la base de données du rapport périodique a identifié des tranches de PGEH dont la mise en œuvre est bloquée. Des rapports de situation supplémentaires sont demandés pour permettre de suivre l'avancement des projets en fonction de ses principales étapes, comme suit:

Pays/Code du projet	Titre du projet	Mise en œuvre du projet
Burkina Faso (BKF/PHA/62/INV/30)	Plan de gestion de l'élimination des HCFC (phase I, première tranche)	Progrès dans la mise en œuvre du projet.
Iran (République islamique d') (IRA/PHA/68/INV/209)	Plan de gestion de l'élimination des HCFC (phase I, deuxième tranche) (secteur des mousses)	Progrès dans les décaissements des fonds approuvés, sachant que la quatrième tranche a été approuvée à la 74 <sup>e</sup> réunion.
Maroc (MOR/PHA/65/INV/68)	Plan de gestion de l'élimination des HCFC (phase I, première tranche) (secteur de l'entretien en réfrigération)	Renégociation des contrats avec les autorités douanières et l'ONCF (bénéficiaire).
Rwanda (RWA/PHA/64/INV/18)	Plan de gestion de l'élimination des HCFC (phase I, première tranche)	Installation du matériel récupéré des douanes.

### Projets de RI

33. Le Comité exécutif a approuvé 64 projets de RI mis en œuvre par l'ONUDI dans 15 pays. Au 31 décembre 2014, 50 projets ont été achevés et 14 projets sont encore en cours dans 11 pays. Le renouvellement de projets de RI en Arménie (ARM/SEV/73/INS/14), au Mexique (MEX/SEV/73/INS/175) et en République arabe syrienne (SYR/SEV/73/INS/104) a été approuvé récemment. Sur les 11 pays ayant des projets de RI avec l'ONUDI, aucun décaissement n'a été signalé pour trois projets, dont un projet au Qatar (QAT/SEV/59/INS/15) approuvé depuis plus de trois réunions.

34. Le Comité exécutif est invité à demander la soumission à la 76<sup>e</sup> réunion d'un rapport de situation sur le projet de RI au Qatar en raison de son faible taux de décaissement des fonds approuvés.

### Coûts administratifs

35. Sur le montant net de 705 868 689 \$US approuvé aux fins de la mise en œuvre de projets, 90 043 448 \$US ont été décaissés pour des coûts administratifs, ce qui donne un taux général de coûts administratifs de 12,8 % depuis 1991. En 2014, sur les 28 466 789 \$US approuvés, 4 038 339 \$US ont été décaissés pour des coûts administratifs, donnant un taux général de 14,2 %.

<sup>9</sup> UNEP/OzL.Pro/ExCom/75/60.

### **Partie III: Observations et recommandations du Secrétariat**

#### Observations

##### *Retards dans la mise en œuvre*

36. Le Comité exécutif est invité à noter que l'ONUDI rendra compte à la 76<sup>e</sup> réunion de cinq projets ayant des retards de mise en œuvre, indiqués dans l'Appendice I de l'Annexe III au rapport périodique global.

#### **RECOMMANDATIONS**

37. Le Comité exécutif est invité:

- (a) À prendre note:
  - (i) Du rapport périodique de l'ONUDI en date du 31 décembre 2014 présenté dans le document UNEP/OzL.Pro/ExCom/75/16;
  - (ii) Du fait que l'ONUDI rendra compte à la 76<sup>e</sup> réunion des cinq projets ayant des retards de mise en œuvre et des 25 projets pour lesquels des rapports de situation supplémentaires ont été recommandés, comme il est indiqué dans les Appendices I et II, respectivement, de l'Annexe III au rapport périodique global (UNEP/OzL.Pro/ExCom/75/12);
  - (iii) Du fait que le solde de 170 574 \$US devrait être restitué aux Fonds pour le projet de démonstration sur le remplacement des refroidisseurs centrifuges à base de CFC (Croatie, Macédoine, Roumanie et Serbie-Monténégro) (EUR/REF/47/DEM/06);
- (b) À envisager d'annuler l'assistance technique pour l'élimination des utilisations réglementées du bromure de méthyle dans la fumigation de sols au Mozambique (MOZ/FUM/60/TAS/20), si les activités de formation et de sensibilisation n'ont pas été mises en œuvre d'ici le 31 décembre 2015, et de demander à l'ONUDI de restituer le solde des fonds à la 76<sup>e</sup> réunion;
- (c) À établir de nouvelles dates d'achèvement pour les projets de destruction de SAO, comme suit: juin 2017 pour l'Algérie (ALG/DES/72/DEM/79); juin 2017 pour la Chine (CPR/DES/67/DEM/520); décembre 2015 pour l'Europe (EUR/DES/69/DEM/14); mars 2017 pour le Liban (LEB/DES/73/DEM/83); avril 2016 pour le Mexique (MEX/DES/63/DEM/154); mars 2017 pour le Nigeria (NIR/DES/67/DEM/133); et juillet 2016 pour la Turquie (TUR/DES/66/DEM/99);
- (d) À demander à l'ONUDI:
  - (i) De soumettre à la 75<sup>e</sup> réunion une mise à jour sur la situation du projet d'élimination de halons en République islamique d'Iran (IRA/HAL/63/TAS/198), compte tenu de la date d'achèvement requise de décembre 2015, ainsi que sur l'installation du matériel de recyclage, qui comprend normalement un minimum d'activités; et
  - (ii) De restituer au Fonds le solde de 129 810 \$US du plan national d'élimination de CFC en Argentine, compte tenu de la décision 66/42(h).

Annex I

UNIDO PROJECT IMPLEMENTATION BY COUNTRY

Country	Phased Out in 2014	Percentage of Planned Phase-out Achieved in 2014	Estimated Funds Disbursed in 2014 (US\$)	Funds Disbursed in 2014 (US\$)	Percentage of Funds Disbursed over Estimation in 2014	Percentage of Planned Projects Completed in 2014
Albania	0.4	100%	76,500	11,377	15%	0
Algeria	0.0	0%	82,145	52,753	64%	50%
Antigua and Barbuda	0.0			2,350		
Argentina	23.7	21%	1,050,001	1,808,866	172%	0%
Armenia	0.0		35,000	56,442	161%	
Bahamas (the)	0.0		2,200	0	0%	0%
Bahrain	0.0		6,000	1	0%	
Barbados	0.0			0		
Benin	0.0		23,000	8,276	36%	100%
Bosnia and Herzegovina	5.1	100%	592,002	756,687	128%	0%
Botswana	0.0			0		
Brazil	0.0			24,765		
Burkina Faso	0.0		1,000	1,244	124%	0%
Burundi	0.0		5,000	1,534	31%	
Cambodia	0.0			0		
Cameroon	8.5	100%	200,000	180,787	90%	0%
Central African Republic (the)	0.0		20,000	0	0%	
Chad	0.0		7,000	4,562	65%	0%
Chile	0.0		200,000	330,060	165%	0%
China	163.2	179%	10,639,358	11,119,411	105%	60%
Colombia	0.0			1		
Congo (the)	0.0		1,430	1	0%	0%
Cote d'Ivoire	44.1	100%	25,001	45	0%	100%
Croatia	4.3	100%	185,000	169,844	92%	0%
Cuba	0.0			1		
Democratic People's Republic of Korea (the)	0.0		35,000	28,891	83%	0%
Democratic Republic of the Congo (the)	0.0			0		
Dominican Republic (the)	0.0			1		
Ecuador	1.8		304,260	282,769	93%	67%
Egypt	187.8	100%	537,000	650,161	121%	29%
El Salvador	0.0			0		
Equatorial Guinea	0.3	100%	5,617	9,352	166%	100%
Eritrea	0.0		25,001	21,594	86%	
Ethiopia	0.0		30,000	1	0%	0%
Gabon	0.0		20,000	6,043	30%	0%
Gambia (the)	0.1	100%	4,000	3,085	77%	0%
Georgia	0.0			1		
Global	0.0		25,000	21,482	86%	100%
Guatemala	48.6	100%	157,002	90,309	58%	0%
Guinea	0.0	0%	6,181	0	0%	0%

Country	Phased Out in 2014	Percentage of Planned Phase-out Achieved in 2014	Estimated Funds Disbursed in 2014 (US\$)	Funds Disbursed in 2014 (US\$)	Percentage of Funds Disbursed over Estimation in 2014	Percentage of Planned Projects Completed in 2014
Guinea-Bissau	0.0	0%	862	0	0%	0%
Guyana	0.0			0		
Honduras	0.8		63,700	65,049	102%	100%
India	0.0		120,000	47,144	39%	
Indonesia	10.4	100%	50,000	615	1%	0%
Iran (Islamic Republic of)	0.0		1,482,970	868,604	59%	0%
Iraq	20.0	1%	1,143,602	575,065	50%	20%
Jamaica	0.0			0		
Jordan	8.2	100%	605,000	4,932	1%	0%
Kenya	6.6	100%	100,000	65,699	66%	100%
Kuwait	0.0		315,000	220,585	70%	
Kyrgyzstan	0.0			0		
Lebanon	0.0		1	1	69%	100%
Libya	0.0		125,614	94,188	75%	25%
Madagascar	0.0		15,000	17,091	114%	0%
Malawi	0.0		1,000	325	33%	
Malaysia	0.0			1		
Mali	0.0			0		
Mexico	181.1	84%	934,002	1,477,887	158%	14%
Montenegro	0.0		66,988	72,843	109%	
Morocco	0.0		69,001	92,618	134%	50%
Mozambique	0.0	0%	15,000	1,829	12%	0%
Myanmar	0.0		8,000	7,700	96%	
Nicaragua	0.5	100%	60,000	57,998	97%	0%
Niger (the)	0.0		60,000	2,571	4%	0%
Nigeria	0.0		1,163,000	108,592	9%	0%
Oman	2.3	100%	132,200	139,463	105%	100%
Pakistan	71.6	100%	452,500	387,323	86%	0%
Panama	0.0			0		
Peru	0.0		8,800	9,708	110%	100%
Philippines (the)	40.0	100%	400,000	121,112	30%	0%
Qatar	0.0		549,000	111,113	20%	
Region: AFR	0.0		415,000	455,086	110%	100%
Region: ASP	0.0		100,000	50,572	51%	
Region: EUR	0.0		142,000	121,548	86%	50%
Region: LAC	0.0			0		
Republic of Moldova (the)	0.0			0		
Romania	0.0			3		
Rwanda	0.0		20,000	23,500	117%	
Saint Lucia	0.1		14,700	5,715	39%	100%
Saint Vincent and the Grenadines	0.1	100%	5,000	13	0%	0%
Sao Tome and Principe	0.0			0		
Saudi Arabia	28.9	100%	1,560,001	1,748,624	112%	0%
Senegal	2.4	100%	40,000	19,941	50%	0%
Serbia	270.3	100%	299,003	396,500	133%	25%



Country	Phased Out in 2014	Percentage of Planned Phase-out Achieved in 2014	Estimated Funds Disbursed in 2014 (US\$)	Funds Disbursed in 2014 (US\$)	Percentage of Funds Disbursed over Estimation in 2014	Percentage of Planned Projects Completed in 2014
Seychelles	0.0			0		
Sierra Leone	0.1	100%	2,380	0	0%	0%
Somalia	0.0		24,001	73,257	305%	
South Africa	0.0	0%	1,032,000	1,524,396	148%	0%
Sudan (the)	11.9	100%	40,952	72,453	177%	33%
Suriname	0.1	100%	5,000	0	0%	0%
Swaziland	0.0			0		
Syrian Arab Republic	0.0		336,350	108,575	32%	0%
Thailand	0.0			0		
The Former Yugoslav Republic of Macedonia	1.6	100%	77,001	227,117	295%	67%
Togo	0.0		20,000	14,974	75%	
Tunisia	172.5	100%	533,865	293,380	55%	100%
Turkey	133.2	100%	2,001,002	2,467,348	123%	50%
Turkmenistan	0.0		77,675	189,221	244%	0%
Uganda	0.0		40,000	38,114	95%	
United Republic of Tanzania (the)	0.1		2,000	2,236	112%	
Uruguay	0.0		10,000	18,381	184%	0%
Venezuela (Bolivarian Republic of)	0.0		135,000	320,417	237%	0%
Viet Nam	0.0			0		
Yemen	0.0	0%	350,002	273,380	78%	0%
Zambia	0.4	100%	68,000	76,932	113%	0%
Zimbabwe	0.0			1		
<b>Grand total</b>	<b>1,451.1</b>	<b>39%</b>	<b>29,591,870</b>	<b>28,714,437</b>	<b>97%</b>	<b>28%</b>



---

**UNITED NATIONS INDUSTRIAL DEVELOPMENT ORGANIZATION**

**UNIDO Progress and Financial Report 2014**

## Table of Contents

<b>I. Project Approvals and Disbursements.....</b>	<b>3</b>
Annual summary data .....	3
Interest... ..	3
Summary data by type .....	3
Multi-Year Agreements .....	4
Sector phase out by country .....	5
<b>II. Project Completion since last Report.....</b>	<b>7</b>
ODP phased out since last report - investment projects.....	7
Non-investment project completions since last report .....	7
<b>III. Global and Regional Project Highlights .....</b>	<b>7</b>
Global Projects.....	7
Regional Projects .....	7
<b>IV. Performance Indicators.....</b>	<b>8</b>
Business Plan Performance Goals as decided by the Executive Committee .....	8
Cumulative completed investment projects .....	10
Cumulative completed non-investment projects.....	10
Cumulative ongoing investment projects.....	10
Cumulative ongoing non-investment projects .....	10
<b>V. Status of Agreements and Project Preparation by Country .....</b>	<b>11</b>
Agreements to be signed/executed/finalized and ready for disbursing.....	11
Project preparation by country, approved amount and amounts disbursed.....	11
ODS destruction demonstration projects .....	13
Climate impact of Montreal Protocol activities .....	13
<b>VI. Administrative Issues (Operational, Policy, Financial and Other Issues).....</b>	<b>14</b>
Meetings attended .....	14
Implementing agency and other cooperation .....	15
Other issues .....	17
<b>VII. Tables and Annexes* .....</b>	<b>19</b>

## I. Project Approvals and Disbursements

### Annual summary data

- 1) Table 1 “Annual Summary” in the Excel file includes the most relevant annual data, such as number of approvals, corresponding ODP (wherever applicable), approved funding, adjustment and disbursement characteristics. The cumulative funds for the period 1993-2014 approved for UNIDO activities under the Multilateral Fund amount to US\$705,868,689, excluding agency support cost and the core unit funding. This amount, however, includes the adjustments made until end 2014. The details are contained in the attached database printout (Annex II in the Excel file). In this printout, the data are sorted by regions and within each region the completed, financially completed; ongoing and closed (cancelled) projects are listed.
- 2) As of 31 December 2014, UNIDO’s cumulative disbursement for all projects (completed and ongoing) amounts to US\$ 616,969,683 excluding agency support cost and core unit funding. This corresponds to a delivery rate of 87 per cent. Out of this amount, US\$ 560,363,746 relate to cumulative disbursement for investment projects (Table 2, “Summary Data by Project Type” in the Excel file).

### Interest

- 3) The interest earned for the period 1993 – 2014 amounts to US\$ 37,073,702 and is shown by years in the Table 1 “Annual Summary” in the Excel file. The interest earned in 2014 amounts to US\$ 79,358.

### Summary data by type

- 4) The cumulative activities of UNIDO approved by the Multilateral Fund are listed in Annex II in the Excel file. The following table summarizes their breakdown by types.

Type	US\$*	Share of portfolio in per cent	Number of projects
CPG (Country Programme Preparation)	815,000	0.73 %	11
DEM (Demonstration projects)	21,868,302	2.40 %	36
INS (Institutional strengthening)	9,298,582	4.26 %	64
INV (Investment projects)	639,979,774	51.83 %	779
PRP (Project preparation)	22,674,052	31.20 %	469
TAS (Technical Assistance)	14,869,328	8.05 %	121
TRA (Training)	1,249,459	1.53 %	23
<b>Total (excluding agency support cost)</b>	<b>710,754,497</b>	<b>100 %</b>	<b>1,503</b>

\* These figures are without adjustments, which are in total US\$ -4,885,808.

- 5) Table 2 “Summary of Data by Project Type” in the Excel file, shows approvals, adjustments and disbursements by type of project/activity. In 2014 UNIDO’s overall disbursement rate (excluding agency support cost) was 87%. Disbursements by activity type and as percentage of activity allocations are summarized as follows:

Type	US\$	Disbursement rate in per cent
CPG (Country Programme Preparation)	722,669	100 %
DEM (Demonstration projects)	16,406,346	77 %
INS (Institutional strengthening)	7,678,205	81 %
INV (Investment projects)	560,363,746	88 %
PRP (Project preparation)	18,026,061	89 %
TAS (Technical Assistance)	12,576,124	88 %
TRA (Training)	1,196,533	100 %
<b>Total (excluding agency support cost)</b>	<b>616,969,683</b>	<b>87 %</b>

### Multi-Year Agreements

In the reporting year, three new multi-year performance based projects were approved, the Stage I HCFC Phase-out Management Plan in DPR Korea and Tunisia and Stage II in Mexico.

- 6) As shown in Annexes II and III in the Excel file, UNIDO has been implementing hundred thirty-eight performance-based, multi-year agreements. Seventy one of these agreements are HCFC Phase-out Management Plans (Albania, Algeria, Argentina, Bahamas, Bahrain, Benin, Bolivia (transferred from Germany at the 74<sup>th</sup> ExCom ), Bosnia & Herzegovina, Burkina Faso, Burundi, Cameroon, Central African Republic, Chad, China (2), Congo, Cote d'Ivoire, Croatia, DPR Korea, Ecuador, Egypt, Equatorial Guinea, Eritrea, Ethiopia, Gabon, Gambia, Guinea-Bissau, Guinea, Guatemala, Honduras, Indonesia, Iran, Iraq, Jordan, Kuwait, Macedonia, Madagascar, Malawi, Mexico (2), Montenegro, Morocco, Mozambique, Myanmar, Nicaragua, Niger, Nigeria, Oman, Pakistan, Philippines, Qatar, Rwanda, Saint Lucia, Saint Vincent and the Grenadines, Saudi Arabia, Senegal, Serbia, Sierra Leone, Somalia, South Africa, Sudan, Suriname, Tanzania, Togo, Tunisia, Turkey, Turkmenistan, Uganda, Venezuela, Yemen and Zambia. Further details on the breakdown of the various activities are available in Annex III.
- 7) The total funds committed by the ExCom for these agreements amount to US\$ 416,587,676. From this amount, US\$ 365,756,871 has already been released, out of which, US\$ 283,374,098 was disbursed (as of 31 December 2014).

The total ODS to be phased out through ongoing multi-year agreements including all substances amount to 27,814.7 ODP tonnes of consumption; plus 17,778 ODP tonnes of production. The allowed ODS consumption for the reporting year amount to 14,679 ODP tonnes, the lion's share of which is related to HCFC consumption. Verified Article 7 consumption data for 2014 are not yet available in some of the countries. Based on preliminary information received from the countries, it is expected that most countries would be in compliance with their agreement at the end of 2014.

- 8) The majority of the multi-year performance based agreements under UNIDO's implementation are progressing well, 59 agreements have been successfully completed. The overall disbursement rate is currently 68%. This level is mainly due to the fact that 16 annual programmes of multi-year agreements have been approved since May 2014.

The funds released for these 16 annual programmes amount to US\$ 22,481,917. Excluding these, the disbursement rate is 72%.

- 9) Detailed information on the multi-year projects implemented by UNIDO is to be taken from Annex III in the Excel file.

### Sector phase out by country

- 10) This section indicates ONGOING projects with sectors (excluding HCFCs) by countries for which total phase-out has been funded. Most of the activities are multi-year performance based projects, however there are some individual projects phasing out one or more substances in a particular sector. These activities are listed in the table below:

#	Country	Project Title	ODS	Multi-year (yes/no)	Phase-out in sector
1	Argentina	CFC phase-out plan	CFC	Yes	Total
2	Chile	National phase-out of methyl bromide - terminal project	MBr	Yes	Total
3	China	MBr production phase-out plan	MBr	Yes	Total
4	China	MDI phase-out	CFC	No	Total
5	China	National methyl bromide phase-out plan*	MBr	Yes	Total
6	Egypt	CFC phase-out in the MDI sector	CFCs	No	Total
7	Guatemala	Fumigants phase-out plan	MBr	Yes	Total
8	Iraq	National ODS Phase Out Plan	CFC, Halon, CTC, TCA	Yes	Total
9	Iraq	Technical assistance for the Methyl Bromide phase-out	MBr	No	Total
10	Mexico	National methyl bromide phase-out plan*	MBr	Yes	Partial
11	Sudan	Technical assistance for the final phase-out of methyl bromide in the post harvest sector	MBr	No	Total
12	Tunisia	Technical assistance for the final phase-out of methyl bromide in the palm dates sector	MBr	No	Total
13	Yemen	National phase-out plan	CFC/TCA	Yes	Total
14	Zambia	Technical assistance for the phase-out of methyl bromide	MBr	No	Total

\* In cooperation with bilateral and/or implementing agencies

- 11) Information on funded ODP phase-out by region/country for ongoing projects is given in Table 3 “ODP Phase-out by Region, Country and Sector – Ongoing Projects” in the Excel file

<b>Ongoing projects</b>	
<b>Sector</b>	<b>ODP tonnes</b>
Aerosols	482.0
Foams	429.5
Fumigants	833.6
Phase-out	4,534.4
Production	231.0
Refrigeration	268.1
<b>Total</b>	<b>6,778.6</b>

- 12) As per Table 3a “ODP Phase-out by Region, Country and Sector – Completed Projects” in the Excel file, until end of the reporting period, UNIDO eliminated 73,887.3 ODP tonnes (excluding partial phase-out of ongoing projects). ODP phase by sector is summarized in the below table.

<b>Completed projects</b>	
<b>Sector</b>	<b>ODP tonnes</b>
Aerosols	3,683.4
Foams	12,717.3
Fumigants	4,772.1
Halons	2,002.8
Other (Tobacco)	1,170.0
Process agents	907.7
Phase-out	10,837.4
Production	17,150.0
Refrigeration	18,413.3
Several	39.3
Solvents	2,194.0
<b>Total</b>	<b>73,887</b>

- 13) Partial ODP phase out is reported in Table 3b “Partial ODP Phase-out by Sector, Region, Country” and in Annex III in the Excel file. The partial phase-out achieved in 2014 is shown in the following table on a sector basis.

<b>Partial phase-out in 2014</b>	
<b>Sector</b>	<b>ODP tonnes</b>
Fumigants	509.0
PHA	76.1
Foams	383.2
REF	8.1
<b>Total</b>	<b>976.4</b>

## **II. Project Completion since last Report**

### **ODP phased out since last report - investment projects**

14) As per Table 4 in the Excel file, the cumulative ODP phase out through investment projects completed in the reporting period (1 January – 31 December 2014) amounts to 1,050.7 ODP tonnes (including production sector). In addition, 976.4 ODP tonnes were partially phased-out from ongoing projects. The details are shown in Table 3b, Table 4 in the Excel file. Table 4 in the Excel file lists all investment, demonstration, recovery and recycling, technical assistance and institutional strengthening projects completed in 2014.

### **Non-investment project completions since last report**

15) Since the last report, 8 non-investment projects, with an approved funding of US\$ 5,656,032 were completed; three in Africa, one in Asia and the Pacific, two in Europe and two global, including the Core Unit Funding.

## **III. Global and Regional Project Highlights**

### **Global Projects**

16) Core Unit Funding for the year 2015 was approved in November 2014. The core unit funding for the year 2014 that was approved in 2013 for UNIDO as a global project in the amount of US\$ 2,012,442 was completed in December 2014.

### **Regional Projects**

17) The below regional projects have been ongoing in Africa, Asia and Europe in the reporting year:

- Strategic demonstration project for accelerated conversion of CFC chillers in 5 African Countries (Cameroon, Egypt, Namibia, Nigeria and Sudan)
- Regional demonstration project on alternatives to the use of methyl bromide for treatment of high moisture dates (Algeria and Tunisia)
- Promoting low-global warming potential refrigerants for air-conditioning sectors in high-ambient temperature countries in West Asia
- Demonstration project on the replacement of CFC centrifugal chillers (Croatia, Macedonia, Romania, and Serbia and Montenegro)
- Demonstration of a regional strategy for ODS waste management and disposal in the Europe and Central Asia region



## IV. Performance Indicators

### Business Plan Performance Goals as decided by the Executive Committee

18) The ExCom at its 41<sup>st</sup> Meeting approved new performance indicators in its Decision 41/93. These performance indicators were first applied in UNIDO's 2004 Business Plan. The ExCom at its 47<sup>th</sup> Meeting, by Decision 47/51, revised the weightings for quantitative performance indicators. The new weightings have been applied since the evaluation of the 2005-year performance. The targets and achievements for the year 2014 performance indicators approved during the 69<sup>th</sup> meeting of the ExCom are indicated below.

#### A1. Approvals

##### Number of annual programmes of multi-year agreements approved

In 2014 14 annual programmes of multi-year agreements were approved in total against the target of 22. Out of the 14, 11 are annual programmes of existing multi-year projects. In addition, two annual programmes were approved for new multi-year Stage I HPMPs in DPR Korea and Tunisia, and one Stage II HPMP in Mexico.

##### Number of individual activities (INV, RMPs, halon banks, TAS) approved vs. those planned

19) During 2014, 11 individual projects were approved against the target of 10. The approvals include 4 institutional strengthening (Armenia, Egypt, Mexico and Syria), 2 demonstration (Pilot demonstration project on ODS waste management and disposal in Algeria and in Lebanon) and 5 technical assistance projects (For the final phase-out of methyl bromide in the post-harvest sector and in the palm dates sector in Sudan and in Tunisia respectively, Verification reports for Guatemala and Honduras and 2015 Core Unit Funding).

#### A2. Implementation

##### Milestone activities completed (e.g. policy measures, regulatory assistance)/ODS levels achieved for approved MY annual tranches vs. those planned

20) Milestone activities have been completed for altogether in at least 25 MY performance-based agreements against the target of 19. This includes the completion of milestones for:

- 11 MYAs for which milestone activities have been completed and next tranches were approved;
- At least 14 HPMPs and TPMPs, for which tranches have been successfully completed in 2014 (BEN, ECU, ECG, HON, IVC-TPMP, MEX-Silimex, MOR-Fumigants, OMA, PER-TPMP, STL, TKM, TUN-NPP, URT, YUG-NPP).
- In addition, there have been numerous HPMP tranches, which have achieved milestone activities, but no annual tranches were due. Since the subject target has been achieved (as listed above), these tranches are not counted.

ODS phased-out for individual projects vs. those planned in progress reports

- 21) In 2014, 202.8 ODP tonnes were phased-out for individual projects compared to the target of 190.7 ODP tonnes. This represents an achievement of 106%.
- 22) The performance indicators with the weightings are summarized in the following table:

**Performance indicators: Targets and achievements in 2014**

<b>Performance indicator</b>	<b>Weighting</b>	<b>Targets UNIDO BP 2014</b>	<b>Achievements as per P&amp;F Report 2014</b>	<b>P&amp;F vs. BP (remarks wherever applicable)</b>
<b>Approvals</b>				
No. of annual programmes of MY agreements approved vs. those planned	15	22	14	63.6%
No. of individual activities (INV, RMPs, halon banks, TAS) approved vs. those planned	10	10	11	110%
<b>Implementation</b>				
Milestone activities completed (e.g. policy measures, regulatory assistance)/ODS levels achieved for approved MY annual tranches vs. those planned	20	19	At least 25	At least 131%
ODS phased-out for individual projects vs. those planned in progress reports	15	190.7 ODP tonnes	202.8 ODP tonnes	106%
Project completion for inv and non-inv projects vs. those planned in progress reports	10	11	12	109%
Policy/regulatory assistance completed vs. that planned	10	N/A	N/A	N/A
<b>Administrative</b>				
Speed of financial completion vs. that required per progress report completion dates (for projects, which were completed 12 months ago between January and December 2013)	10	12 months	8.1 months	On time
Timely submission of PCRs vs. those agreed	5	On time	100% on time	100% on time
Timely submission of progress reports & responses	5	On time	On time (24 August 2015)	On time

In addition to the above, UNIDO's approvals in 2014 amounted to US\$ 28,466,789; and US\$ 28,656,672 was disbursed for projects under UNIDO's implementation.

### **Cumulative completed investment projects**

- 23) Since 1993, UNIDO's cumulative number of completed investment projects has grown to 641. Out of a total of US\$ 414,824,681 of approved MLF financing for completed projects, 99 per cent of these funds were disbursed. The average number of months from approval to first disbursement was 8.9 months. The average number of months from approval to completion was 34.6 months. The cost effectiveness of completed projects is US\$ 5.82/kg. Table 5 "Cumulative completed investment projects by region, sector and implementation characteristics" in the Excel file illustrates more details, presenting information both on a regional and on a sector basis. The vast majority of completed investment projects have been implemented with disbursements of funds during implementation; only ten retroactively funded projects were implemented by UNIDO.

### **Cumulative completed non-investment projects**

- 24) Since 1993, UNIDO's cumulative number of completed non-investment projects, including the preparation of RMPs, is 210. Out of a total of US\$ 35,413,794 of approved MF financing, 96 per cent of funds have been disbursed. Except for forty three institutional strengthening projects, all UNIDO completed non-investment projects were objective-sensitive. Disbursement took place during implementation for all completed projects. Table 6 "Cumulative completed non-investment projects by region, sector and implementation characteristics" in the Excel file provides details according to geographic region and sectors.

### **Cumulative ongoing investment projects**

- 25) By the end of 2014, UNIDO's cumulative portfolio of ongoing investment, demonstration and recovery and recycling projects contained 138 projects. Of the US\$ 219,617,496 approved budget, 65 per cent has been disbursed. It took an average of 9.1 months from approval to first disbursement. The Africa region had 48 ongoing projects, Asia and the Pacific 44 ongoing projects, Europe 17 ongoing projects and Latin America and the Caribbean 29 ongoing projects. Table 7 "Cumulative ongoing investment projects by region, sector and implementation characteristics" in the Excel file illustrates the implementation characteristics among regions and sectors for UNIDO's ongoing investment projects. The ongoing projects are objective sensitive and the disbursement of funds takes place during implementation.

### **Cumulative ongoing non-investment projects**

- 26) At the end of 2014, UNIDO's cumulative portfolio of ongoing non-investment projects, including preparation of RMPs, consisted of 45 projects. Out of a total of US\$ 11,357,931 approved funding, 41 per cent has been disbursed. Table 8 "Cumulative ongoing non-investment projects by region, sector and implementation characteristics" in the Excel file illustrates details, presenting the projects according to regions, sectors and types.

## V. Status of Agreements and Project Preparation by Country

### Agreements to be signed/executed/finalized and ready for disbursing

27) As soon as a project is approved by the Executive Committee and after having notified the respective authorities, UNIDO secures officially from the recipient country's Ozone and project authorities, validity/confirmation of basic project data, such as actual ODS consumption; validity of counterpart commitment, etc., since by this time, a substantial period of time might have elapsed from the time of formulation of the project, and the projects, in most cases, are adjusted as a result of the negotiations during the approval process. After this, wherever it is required by the Country, UNIDO prepares and signs with the Ozone Authorities the agreement of cooperation. UNIDO prepares detailed Terms of Reference (TOR) for services to be rendered under the project. The TOR and the list of potential suppliers are approved by the counterpart. The bidding and subcontracting takes place based on the mutually agreed TOR. The first payment is due upon entry into force of the first contract. Even if the first payment is released, as per the IPSAS, disbursements are not reflected until after services have been delivered. Under UNSAS, any payment outflow was recorded as disbursement. The above-illustrated preparatory work explains, for multi-year programmes, investment, demonstration and recovery and recycling projects, the time elapsing between project approval and first disbursement.

### Project preparation by country, approved amount and amounts disbursed

28) As of the end of 2014, UNIDO had active project preparation funding amounting to US\$ 2,621,250 out of which US\$ 462,668 has been disbursed.

The list and details of active project preparation accounts are shown in Table 9 "Active project preparation accounts" in the Excel file.

29) Stage II HPMP PRP activities have been initiated in 2014 in the following countries:

#	Mtg	Country	Cooperating agency
1	73	Antigua and Barbuda	In cooperation with UNEP
2	72	Brazil	In cooperation with UNDP, Germany and Italy
3	73	Egypt	In cooperation with UNEP
4	73	Iraq	In cooperation with UNEP
5	73	Morocco	UNIDO only impl. Agency
6	73	Oman	In cooperation with UNEP
7	72	Pakistan	In cooperation with UNEP
8	73	Qatar	In cooperation with UNEP
9	72	Sudan	UNIDO only impl. Agency
10	72	Venezuela	In cooperation with UNDP
11	73	Yemen	In cooperation with UNEP

In addition, preparations for Stage II HCFC phase-out investment activities in the refrigeration and air-conditioning and in the foam sector also got started in 2014 in eleven countries (Brazil, China, Egypt, Iran, Iraq, Morocco, Nigeria, Pakistan, Sudan, Venezuela and Yemen).

### Activities related to the phase-out of HCFCs

30) UNIDO is lead agency or only implementing agency for altogether 33 HPMPs. These MYAs/projects are listed below:

#	Mtg	Country	Main / Cooperating agency
1	64	Albania	UNIDO lead agency with UNEP
2	66	Algeria	UNIDO only impl. Agency
3	66	Argentina	UNIDO lead agency with World Bank
4	66	Bosnia & Herzegovina	UNIDO only impl. Agency
5	64	Cameroon	UNIDO only impl. Agency
6	64	China – RAC sector	UNIDO only impl. Agency
7	64	China – XPS sector	UNIDO lead agency with GIZ
8	61	Croatia	UNIDO only impl. Agency
9	73	Democratic People's Republic of Korea	UNIDO lead agency with UNEP
10	65	Ecuador	UNIDO lead agency with UNEP
11	65	Egypt	UNIDO lead agency with UNDP
12	64	Guatemala	UNIDO lead agency with UNEP
13	65	Jordan	UNIDO lead agency with WB
14	60	Macedonia, FYR	UNIDO only impl. agency
15	64	Mexico – Stage I	UNIDO lead agency with UNDP
16	73	Mexico – Stage II	UNIDO lead agency w. Germany, Italy and UNEP
17	63	Montenegro	UNIDO only impl. Agency
18	65	Morocco	UNIDO only impl. Agency
19	66	Niger	UNIDO lead agency with UNEP
20	65	Oman	UNIDO lead agency with UNEP
21	62	Pakistan	UNIDO lead agency with UNEP
22	62	Philippines (foam sector plan)	UNIDO lead, Japan cooperating
23	65	Qatar	UNIDO lead agency with UNEP
24	68	Saudi Arabia	UNIDO lead agency with UNEP
25	65	Senegal	UNIDO lead agency with UNEP
26	62	Serbia	UNIDO lead agency with UNEP
27	67	Somalia	UNIDO only impl. Agency
28	67	South Africa	UNIDO only impl. Agency

#	Mtg	Country	Main / Cooperating agency
29	66	Sudan	UNIDO only impl. Agency
30	72	Tunisia	UNIDO lead agency with UNEP and France
31	62	Turkmenistan	UNIDO only impl. Agency
32	68	Turkey	UNIDO lead agency with UNEP
33	63	Venezuela	UNIDO lead agency with UNEP

Furthermore, UNIDO is co-implementing agency for the following countries with the following agencies:

- UNEP: Bahamas, Bahrain, Benin, Burkina Faso, Burundi, Central African Republic, Chad, Congo (Rep. of), Cote d'Ivoire, Equatorial Guinea, Eritrea, Ethiopia, Gabon, Gambia, Guinea, Guinea-Bissau, Honduras, Iraq, Kuwait, Madagascar, Mozambique, Malawi, Myanmar, Nicaragua, Rwanda, Saint Lucia, St. Vincent and the Grenadines, Sierra Leone, Suriname, Tanzania, Togo, Uganda, Yemen and Zambia
- UNDP: Indonesia, Iran and Nigeria

Outstanding Stage I HPMPs:

- Stage I HPMP for Libya was not approved in 2014 at the 72<sup>nd</sup> Meeting of the ExCom. It is to be submitted again in 2015.
- Stage I HPMP PRP activities still could not be finalized in Syria due to the security situation in the country.

In regard to Stage II HPMP activities, in 2014 UNIDO started to implement the first Stage II program in Mexico (in cooperation with Germany, Italy and UNEP)

### **ODS destruction demonstration projects**

- 31) Pilot ODS destruction demonstration projects are under implementation for China, Mexico, Nigeria and Turkey and in three low-volume consuming countries in Europe. The projects for Algeria and Lebanon have been submitted in 2014 and approved at the 72<sup>nd</sup> and 73<sup>rd</sup> ExCom Meeting respectively.

### **Climate impact of Montreal Protocol activities**

- 32) In the selection of alternative technologies to replace ODS, energy efficiency, has been taken into account since the first investment projects, from early 1990s in UNIDO. In the recent years, the introduction of low Global Warming Potential and high energy efficiency alternatives has gained high attention to achieve additional climate benefits in the ODS phase-out process. UNIDO has been looking into the assessment of climate impacts of the MP activities in order to respond to the needs of Dec XIX/6 of the Meeting of the Parties. In Decision 72/40 (May 2014) bilateral and implementing agencies have been encouraged to submit in the course of 2015 proposals for demonstration projects for low GWP alternatives to HCFCs in the refrigeration and air-conditioning subsectors and feasibility studies, including business cases for district

cooling. Since the second half of 2014, UNIDO got engaged in the work to develop these proposals.

## VI. Administrative Issues (Operational, Policy, Financial and Other Issues)

### Meetings attended

33) UNIDO attended/participated in the following meetings in 2014:

#	Meeting	Location	Dates
1	HPMP workshop focused on RAC sector	Istanbul, Turkey	January
2	Inter-Agency Coordination Meeting	Montreal, Canada	February
3	Industry Roundtable Meeting	New Delhi, India	February
4	Joint Meeting of National Ozone Officers for Africa, Network Meeting of National Ozone Officers of English-speaking Africa Network Meeting of National Ozone Officers of French-speaking Africa	Addis Ababa, Ethiopia	March
5	HFC Initiative meeting and CCAC WG	Paris, France	April
6	72nd ExCom Meeting	Montreal, Canada	May
7	34th Meeting of the Open-ended Working Group of the Parties (OEWG)	Paris, France	July
8	Workshop on hydrofluorocarbon management issues	Paris, France	July
9	8th International Symposium on Chemical and non-chemical soil and substrate disinfection	Turin, Italy	July
10	Inter-Agency Coordination Meeting	Montreal, Canada	September
11	Coordination meeting with FECO on project preparation for stage II HPMP	Beijing, China	September
12	Commemoration ceremony of the International Day of the Preservation of the Ozone Layer 2014	Beijing, China	September
13	ECA Thematic Meeting on HPMP Implementation for Russian-speaking Group of Ozone Officers [CEIT countries self-funded]	Dushanbe, Tajikistan	October
14	Technical Expert Meeting on Action on Non-CO2 Greenhouse Gases	Bonn, Germany	October
15	West Asia Ozone Officers' Network Meeting	Dubai, United Arab Emirates	October

#	Meeting	Location	Dates
16	4 <sup>th</sup> Refrigerants Symposium	Dubai, United Arab Emirates	October
17	Thematic Meeting of the SEAP Network of Ozone Officers	Siem Reap, Cambodia	October
18	Green Growth Conference	Copenhagen, Denmark	October
19	CHILLVENTA International Exhibition	Nuremberg, Germany	October
20	53rd Meeting of the Implementation Committee under the Non-Compliance Procedure for the Montreal Protocol (ImpCom)	Paris, France	November
21	26th Meeting of the Parties (MOP)	Paris, France	November
22	10th Conference of the Parties (COP)	Paris, France	November
23	73rd ExCom Meeting in Montreal	Paris, France	November
24	Thematic Meeting of the South Asia Network of Ozone Officers	Chiang Rai, Thailand	December
25	Joint Meeting of National Ozone Officers for Latin America and the Caribbean, Network Meeting of National Ozone Officers of Haiti and the English-speaking Caribbean, Network Meeting of National Ozone Officers of Latin America and the Spanish-speaking Caribbean	Bavaro, Dominican Republic	December

### Implementing agency and other cooperation

- 34) Cooperation with UNDP and the World Bank: Several ongoing HPMP activities in different countries and regions are being implemented together with UNDP and/or the World Bank, among others the following Stage I HPMPs: Argentina, China, Egypt, Indonesia, Iran, Jordan, Mexico, Nigeria, Philippines and additional joint activities in the preparation for Stage II HPMP in Brazil and Chile.
- 35) Cooperation with UNEP: In 2014 eleven projects were approved with UNEP as lead or co-implementing agency. Among the approvals the following projects are tranches of ongoing or new HPMPs in DPR Korea, Saudi Arabia and Tunisia.
- 36) Participation in inter-agency meetings: As in the past years, UNIDO participated in all major inter-agency coordination meetings organized by either the Multilateral Fund Secretariat or by any of the other implementing agencies.
- 37) Cooperation with Bilateral Agencies: During 2014, UNIDO continued implementation of the ongoing bilateral projects.



38) Those bilateral projects under UNIDO's implementation, which have been ongoing or have been completed in 2014 are listed in the below table. The list is sorted in alphabetical order of the bilateral agencies.

#	Bilateral Agency	Country	Project Title	Impact	Approved Funding (US\$)	Status
1	France	Mexico	Demonstration project for disposal of unwanted ODS	0	453,000	ONG
2	France	Regional Africa	Strategic demonstration project for accelerated conversion of CFC chillers in 5 African Countries (Cameroon, Egypt, Namibia, Nigeria and Sudan)	0	360,000	ONG
3	France	Algeria	Pilot demonstration project on ODS waste management and disposal	0	250,000	ONG
4	Italy	Morocco	Phase-out of methyl bromide used as a soil fumigant in the production of green beans and cucurbits	15	310,000	COM
5	Italy	Argentina	Phase-out of HCFC-22 in the room and unitary air-conditioning equipment manufacturing sector of Argentina	0	300,000	ONG
6	Japan	China	Pilot demonstration project on ODS waste management and disposal	0	900,000	ONG
7	Japan	Regional Africa	Strategic demonstration project for accelerated conversion of CFC chillers in 5 African Countries (Cameroon, Egypt, Namibia, Nigeria and Sudan)	0	700,000	ONG
8	Japan	Philippines	Sector plan to phase out HCFC-141b in the foam sector	0	317,350	ONG
9	Japan	Saudi Arabia	Phase-out of HCFC-22 and HCFC-142b from the manufacture of XPS panel at Al-Watania Plastics	1.9	110,000	ONG
10	Japan	Saudi Arabia	Phase-out of HCFC-22 and HCFC-142b from the manufacture of XPS panel at Line #2 in Arabian Chemical Company	5.2	110,000	ONG
11	Spain	Regional LAC	Technical assistance to introduce chemical alternatives in countries which have rescheduled methyl bromide phase out plan (Argentina & Uruguay)	0	147,400	ONG

#	Bilateral Agency	Country	Project Title	Impact	Approved Funding (US\$)	Status
12	Spain	Libya	Phase-out of methyl bromide in horticulture: tomatoes, cucumbers, peppers and others (2 <sup>nd</sup> tranche)	40	500,000	ONG
13	Spain	Mexico	National Methyl-Bromide Phase-Out Plan (3 <sup>rd</sup> tranche)	80	800,000	ONG

### Other issues

39) The status of ongoing projects is described in Annex II. The success and timely implementation of these activities are crucial in the current compliance period. In order to ensure timely project completion of projects approved so far, and to facilitate compliance of the recipient countries with their MP obligations, in 2014, UNIDO has continued to practice the following initiatives, which supported successful project implementation:

- Regular missions to ozone offices and project sites are organized to monitor together with the ozone officers the implementation of national and/or sector phase-out plans and ongoing stand-alone projects. UNIDO visits the respective ozone offices at least once a year. When required, UNIDO fields ad-hoc missions and requests support from the field representatives, who are in regular contact with the ozone office of the country to organize training, clear equipment from the customs, recruit national experts, undertake local procurement, process project travels, etc.
- Good cooperation with the national ozone offices has continued and regular follow up of the implementation process is being done by the staff of the ozone office together with UNIDO's national and international consultants and project managers. This ensures that effective actions on critical issues such as resolving bottlenecks in site preparation, customs clearance, installation, commissioning and safety certification, monitoring of destruction of ODS-related equipment are taken in a timely manner.
- Due to security issues and the Ebola outbreak, UNIDO experienced delays in project implementation during 2014 particularly in Northern and Western Africa and in West Asia. In terms of the Ebola, country situations improved significantly by 2015; however the security situation in some West Asian and North African countries is still critical, which considerably hinders implementation.

40) UNIDO is regularly attending Regional Network Meetings and respective workshops providing additional support to our counterpart countries.

- UNIDO's field representation is receiving regular training on Montreal Protocol issues and involvement of field staff in MP implementation is continuously expanded.

41) UNIDO also provides, when requested, support such as policy assistance, putting in place relevant legislation etc.

- 42) In 2014 gender mainstreaming training was organized for UNIDO staff in order to enhance gender sensitivity and the inclusivity of projects in line with the inclusive and sustainable industrial development policy of UNIDO.
- 43) As of June 2014, following the retirement of Mr. S. M. Si Ahmed, Mr. Stephan Sicars took over the position of the Director of UNIDO's Montreal Protocol Branch.

## VII. Tables and Annexes\*

Table 1	Annual Summary
Table 2	Summary Data by Project Type
Table 3	ODP to be Phased out – By Region, Country and Sector – Ongoing Projects
Table 3a	ODP Phased out by Region, Country and Sector – Completed Projects
Table 3b	Partial ODP Phase out – By Sector, Region and Country
Table 4	Demonstration, Investment and Recovery and Recycling Projects Completed since Last Report
Table 5	Cumulative Completed Demonstration, Investment and R&R Projects by Region, Sector and Implementation Characteristics
Table 6	Cumulative Completed Non-Investment Projects by Region, Sector, Type and Implementation Characteristics
Table 7	Cumulative Ongoing Demonstration, Investment and R&R Projects by Region, Sector and Implementation Characteristics
Table 8	Cumulative Ongoing Non-Investment Projects by Region, Sector, Type and Implementation Characteristics
Table 9	Active Project Preparation Accounts
Table 10a	Completed Projects With Balances Returned to the Multilateral Fund During the Reporting Year
Annex II	Database
Annex III	Multi-year Agreements Summary

\* Worksheets in Excel file