

Distr.
GENERAL

UNEP/OzL.Pro/ExCom/80/18

10 October 2017

ARABIC

ORIGINAL: ENGLISH

برنامج
الأمم المتحدة
للبيئة



اللجنة التنفيذية للصندوق المتعدد الأطراف
لتنفيذ بروتوكول مونتريال
الاجتماع الثمانون
مونتريال، من 13 إلى 17 نوفمبر/تشرين الثاني 2017

خطة أعمال برنامج الأمم المتحدة الإنمائي للفترة 2018-2020

1 - تقدم هذه الوثيقة خطة أعمال برنامج الأمم المتحدة الإنمائي (يؤنديبي) للفترة 2018-2020⁽¹⁾ وتشمل: الأنشطة المخطط لها لإزالة المواد المستنفدة للأوزون خلال الفترة 2018-2020؛ ومؤشرات أداء خطة الأعمال؛ وتوصيات لتتظر فيها اللجنة التنفيذية. وتم إرفاق سرد خطة أعمال يؤنديبي للفترة 2018-2020 بهذه الوثيقة.

الأنشطة المخطط لها خلال الفترة 2018-2020

2 - يحدد الجدول 1 قيمة الأنشطة المدرجة في خطة أعمال يؤنديبي حسب السنة.

(1) تمت مناقشة مشروع خطة أعمال يؤنديبي للفترة 2018-2020 خلال الاجتماع التنسيقي بين الوكالات المنعقد في مونتريال من 5 إلى 7 أيلول/سبتمبر 2017. وعالجت خطة الأعمال الواردة في هذه الوثيقة المسألة التي طرحت في الاجتماع.

الجدول 1: تخصيص الموارد في خطة أعمال يونديبي للفترة 2018-2020 كما قدمت (بالآلاف الدولارات الأمريكية)*

المجموع بعد 2020	المجموع (2020-2018)	2020	2019	2018	
المطلوب للامتثال					
53,355	115,028	38,426	26,339	50,264	خطط إدارة إزالة المواد الهيدروكلوروفلوروكربونية الموافقة عليها
10,000	4,000	2,000	2,000	0	إنتاج المواد الهيدروكلوروفلوروكربونية – المرحلة الأولى
107	107	107	0	0	خطة إدارة إزالة المواد الهيدروكلوروفلوروكربونية المرحلة الأولى
0	424	0	328	96	خطة إدارة إزالة المواد الهيدروكلوروفلوروكربونية المرحلة الأولى – تمويل إضافي
0	421	0	10	411	خطة إدارة إزالة المواد الهيدروكلوروفلوروكربونية، إعداد تمويل إضافي – المرحلة الثانية
8,987	15,577	4,385	7,839	3,352	خطة إدارة إزالة المواد الهيدروكلوروفلوروكربونية المرحلة الثانية
0	500	0	80	420	خطة إدارة إزالة المواد الهيدروكلوروفلوروكربونية، إعداد تمويل إضافي – المرحلة الثالثة
175,221	10,621	10,621	0	0	خطة إدارة إزالة المواد الهيدروكلوروفلوروكربونية المرحلة الثالثة
247,670	146,678	55,539	36,596	54,542	المجموع الفرعي المطلوب للامتثال
أنشطة الهيدروفلوروكربون					
0	2,800	0	0	2,800	توضيح الهيدروفلوروكربون
0	3,079	0	0	3,079	أنشطة تمكين الهيدروفلوروكربون
0	8,625	2,140	5,885	600	استثمار الهيدروفلوروكربون
0	14,504	2,140	5,885	6,479	المجموع الفرعي للهيدروفلوروكربون
الأنشطة المعيارية					
0	10,691	4,304	2,082	4,305	التعزيز المؤسسي
0	6,295	2,113	2,098	2,084	الوحدة الأساسية
0	16,987	6,418	4,181	6,388	المجموع الفرعي للأنشطة المعيارية
247,670	178,169	64,097	46,662	67,410	المجموع الكلي

* بما في ذلك تكاليف دعم الوكالة حيثما ينطبق.

3 - يرد أدناه معلومات إضافية بشأن بعض الأنشطة المقترحة.

إنتاج الهيدروكلوروفلوروكربون – المرحلة الأولى

4 - تم إدراج مبلغ إجمالي مقداره 14 مليون دولار أمريكي (بما في ذلك 4 مليون دولار أمريكي للفترة من 2018-2020) للمرحلة الأولى من خطة إدارة إزالة إنتاج المواد الهيدروكلوروفلوروكربونية في الهند وهي حاليا غير مؤهلة.

خطة إدارة إزالة المواد الهيدروكلوروفلوروكربونية المرحلة الأولى

5 - أدرج يونديبي أنشطة خاصة بموريتانيا، والتي لم يتم بعد الموافقة على المرحلة الأولى من خطة إدارة إزالة المواد الهيدروكلوروفلوروكربونية الخاصة بها، والتي تبلغ 214,000 دولار أمريكي شاملة 107,000 دولار أمريكي للفترة من 2018 إلى 2020. وقدمت خطة إدارة إزالة المواد الهيدروكلوروفلوروكربونية الخاصة بموريتانيا إلى الاجتماع الثمانين⁽²⁾.

6 - أورد يونديبي أيضا مشروعات إضافية للمرحلة الأولى من خطط إدارة إزالة المواد الهيدروكلوروفلوروكربونية لكوستاريكا وكوبا وباراغواي تبلغ 424,297 دولار أمريكي للفترة من 2018 إلى 2020. وتندرج هذه الطلبات تحت مقررات مختلفة للجنة التنفيذية تسمح لتلك البلدان بتقديم مشروعات إضافية خلال تنفيذ المرحلة الأولى.

خطة إدارة إزالة المواد الهيدروكلوروفلوروكربونية المرحلة الثانية

7 - ينبغي أن تتحقق المستويات الإجمالية لتمويل المرحلة الثانية من خطط إدارة إزالة المواد الهيدروكلوروفلوروكربونية في البلدان ذات حجم استهلاك منخفض نسبة 35 في المائة تخفيض في خط أساس استهلاك المواد الهيدروكلوروفلوروكربونية تبلغ 67,000 دولار أمريكي للفترة ما بعد عام 2020، ونسبة 67.5 في المائة تخفيض تبلغ 3.2 مليون دولار أمريكي (شاملة 1.5 مليون دولار أمريكي للفترة من 2018 إلى 2020).

8 - يقدم الجدول 2 توزيع تمويل المرحلة الثانية من خطط إدارة إزالة المواد الهيدروكلوروفلوروكربونية للبلدان ذات حجم استهلاك منخفض حسب القطاع.

الجدول 2: توزيع تمويل المرحلة الثانية من خطط إدارة إزالة المواد الهيدروكلوروفلوروكربونية في البلدان ذات حجم استهلاك منخفض حسب القطاع (بالآلاف الدولارات الأمريكية)

القطاع	2020-2018	بعد عام 2020	المجموع	نسبة مئوية من المجموع (%)
الرغوي	2,000	0	2,000	9.4
التبريد وتكييف الهواء والخدمة	5,805	645	6,450	30.3
التبريد والتصنيع والخدمة	5,106	4,412	9,518	44.8
خدمة التبريد	1,159	2,127	3,287	15.5
المجموع	14,071	7,185	21,255	100.0

أنشطة متعلقة بالهيدروفلوروكربون

9 - تشمل الأنشطة المتعلقة بالهيدروفلوروكربون أنشطة التمكين (3.08 مليون دولار أمريكي عام 2018 لعدد 16 دولة)؛ وشرح تكنولوجيا تحويل المنتج الجانبي للهيدروفلوروكربون - 23 (2.8 مليون دولار أمريكي للصين عام 2018)؛ وأنشطة استثمارية (8.6 مليون دولار أمريكي عام 2018 للصين وجمهورية الدومينيكان ومصر وزيمبابوي).

10 - من أهم الشروط الأساسية لإدراج أنشطة الهيدروفلوروكربون في أي خطة أعمال خطاب نوايا/تصديق من الحكومة المعنية. وقدم يونديبي كل الخطابات المطلوبة لتلك الأنشطة.

⁽²⁾ UNEP/OzL.Pro/ExCom/80/44

تكاليف الوحدة الأساسية

11 - من المتوقع أن ترتفع تكاليف الوحدة الأساسية⁽³⁾ بنسبة سنوية تبلغ 0.7 في المائة الموافق عليها حتى الآن.

تعديلات الأمانة المقترحة

12 - خلال الاجتماع التنسيق بين الوكالات تم الاتفاق على تعديلات على خطط الأعمال للوكالات المنفذة والثانية على أساس مقررات اللجنة التنفيذية ذات الصلة. وعند استعراض خطة أعمال يونديبي للفترة 2018-2020، لاحظت الأمانة أن التعديلات التالية لم يتم إدراجها:

الجدول 3: تعديلات على خطة أعمال يونديبي للفترة 2018-2020 (بالآلاف الدولارات الأمريكية)

التعديل	2020-2018	ما بعد عام 2020
قيم خطة إدارة إزالة المواد الهيدروكلوروفلوروكربونية لتعبر عن المبالغ الفعلية الموافق عليها في إطار الاتفاقات	-642	856
أنشطة جديدة لخطة إدارة إزالة المواد الهيدروكلوروفلوروكربونية (المرحلة الأولى والثانية) مع طلبات قدمت للاجتماع الثمانين لمقابلة مستوى التمويل المقترح كما قدم في الأصل	-1,456	-279
تحضير المشروع للمرحلتين الثانية والثالثة من خطط إدارة إزالة المواد الهيدروكلوروفلوروكربونية بموجب المقرر 42/71	-290	290
المرحلة الثانية من خطط إدارة إزالة المواد الهيدروكلوروفلوروكربونية في البلدان ذات حجم استهلاك منخفض حتى أقصى قيمة مسموح بها لتحقيق نسبة تخفيض 67.5 في المائة في خط أساس استهلاك المواد الهيدروكلوروفلوروكربونية على أساس المقرر 50/14 (ج) (xii)	-46	0
التعزيز المؤسسي بموجب المقرر 51/74 (ج)	-14	0
أنشطة تمكين الهيدروكلوروكربون بموجب المقرر 46/79 (ج) أو المقدمة للاجتماع الثمانين	-1,581	0
المرحلة الأولى من خطة إدارة إزالة إنتاج المواد الهيدروكلوروفلوروكربونية	-4,000	-10,000
المرحلة الثانية من خطط إدارة إزالة المواد الهيدروكلوروفلوروكربونية في البلدان ذات حجم استهلاك منخفض في قطاع التبريد وتكييف الهواء على أساس أقصى جدوى تكاليف لمبلغ 8.40 دولار أمريكي للكيلوغرام ⁽⁴⁾	-3,810	-416
المرحلة الثالثة من خطط إدارة إزالة المواد الهيدروكلوروفلوروكربونية في البلدان ذات حجم استهلاك منخفض في قطاع خدمة التبريد على أساس أقصى جدوى تكاليف لمبلغ 4.80 دولار أمريكي للكيلوغرام على أساس المقرر 50/74 (ج) (xiii)	-0.236	-0.031
المرحلة الثالثة من خطط إدارة إزالة المواد الهيدروكلوروفلوروكربونية في البلدان ذات حجم استهلاك منخفض في قطاع التبريد وتكييف الهواء الصناعي والتجاري على أساس أقصى جدوى تكاليف لمبلغ 8.40 دولار أمريكي للكيلوغرام ⁽⁵⁾	0	-59,700
المرحلة الثالثة من خطط إدارة إزالة المواد الهيدروكلوروفلوروكربونية في البلدان ذات حجم استهلاك منخفض على أساس سنة استكمال المرحلة الثانية	-10,000	10,000

13 - يقدم الجدول 4 نتائج التعديلات التي اقترحتها الأمانة على خطة أعمال يونديبي للفترة 2018-2020، والتي تمت معالجتها أيضا في إطار خطة الأعمال المجمعة للصندوق متعدد الأطراف للفترة 2018-2020⁽⁶⁾.

(3) قدم طلب يونديبي لتكلفة الوحدة الأساسية لعام 2018 إلى الاجتماع الثمانين (UNEP/OzL.Pro/ExCom/80/29).

(4) كما تم الاتفاق عليه في الاجتماع التنسيق بين الوكالات.

(5) كما تم الاتفاق عليه في الاجتماع التنسيق بين الوكالات.

(6) UNEP/OzL.Pro/ExCom/80/16.

الجدول 4: تخصيص الموارد في خطة أعمال يونديبي المعدلة للفترة 2018-2020 (بآلاف الدولارات الأمريكية)*

المجموع بعد عام 2020	المجموع (2020-2018)	2020	2019	2018	
					المطلوب للامتثال
54,211	114,386	37,784	26,339	50,264	خطط إدارة إزالة المواد الهيدروكلوروفلوروكربونية الموافق عليها
0	0	0	0	0	إنتاج المواد الهيدروكلوروفلوروكربونية – المرحلة الأولى
299	173	173	0	0	خطة إدارة إزالة المواد الهيدروكلوروفلوروكربونية – المرحلة الأولى
0	424	0	328	96	خطة إدارة إزالة المواد الهيدروكلوروفلوروكربونية المرحلة الأولى – تمويل إضافي
0	420	0	10	410	خطة إدارة إزالة المواد الهيدروكلوروفلوروكربونية إعداد تمويل إضافي – المرحلة الثانية
8,100	10,197	3,120	5,839	1,238	خطة إدارة إزالة المواد الهيدروكلوروفلوروكربونية المرحلة الثانية
290	210	0	80	130	خطة إدارة إزالة المواد الهيدروكلوروفلوروكربونية إعداد تمويل إضافي – المرحلة الثالثة
125,520	621	621	0	0	خطة إدارة إزالة المواد الهيدروكلوروفلوروكربونية المرحلة الثالثة
188,421	126,433	41,698	32,596	52,138	المجموع الفرعي المطلوب للامتثال
					أنشطة الهيدروفلوروكربون
0	2,800	0	0	2,800	إيضاح الهيدروفلوروكربون
0	1,499	0	0	1,499	أنشطة تمكين للهيدروفلوروكربون
0	8,625	2,140	5,885	600	استثمار الهيدروفلوروكربون
0	12,924	2,140	5,885	4,899	المجموع الفرعي للهيدروفلوروكربون
					أنشطة معيارية
0	10,678	4,304	2,069	4,305	التعزيز المؤسسي
0	6,295	2,113	2,098	2,084	الوحدة الأساسية
0	16,973	6,418	4,167	6,388	المجموع الفرعي للأنشطة المعيارية
188,421	156,330	50,256	42,648	63,426	المجموع الكلي

* شاملة تكلفة دعم الوكالة حيثما ينطبق.

مؤشرات الأداء

14 - قدم يونديبي مؤشرات الأداء بموجب المقرر 28/71 في الجزء السردى من خطة الأعمال. وبعد مناقشات عديدة، اتفق يونديبي والأمانة على الأهداف المبينة في الجدول 5.

الجدول 5: مؤشرات أداء يونديبي

هدف 2018	الحساب	العنوان المختصر	نوع المؤشر
23	عدد الشرائح الموافق عليها مقابل المخطط لها*	الشرائح الموافق عليها	التخطيط ... الموافقة
43	عدد المشروعات/الأنشطة الموافق عليها مقابل المخطط لها (بما في ذلك أنشطة تحضير المشروع)**	مشروعات/أنشطة موافق عليها	التخطيط ... الموافقة
\$31,295,677 دولار أمريكي	على أساس المصروف المقدر في التقرير المرحلي	المبالغ المصروفة	التنفيذ
756.2 طن من قدرات استنفاد الأوزون	إزالة المواد المستنفدة للأوزون للشريحة عند الموافقة على الشريحة التالية مقابل تلك المخطط لها حسب خطط الأعمال	إزالة المواد المستنفدة للأوزون	التنفيذ
4	استكمال المشروع مقابل تلك المخطط لها في التقارير المرحلية لكافة الأنشطة (باستثناء التحضير للمشروع)	أنشطة استكمال المشروع	التنفيذ
70% من المستحق	درجة الاستكمال المالي للمشروعات بعد 12 شهرا من استكمال المشروع	سرعة الاستكمال المالي	إداري
في الوقت المحدد	تقديم تقارير استكمال المشروع في الوقت المحدد مقابل الموافق عليها	تقديم تقارير استكمال المشروع في الوقت المحدد	إداري
في الوقت المحدد	تقديم التقارير المرحلية وخطط الأعمال والإجابات في الوقت المحدد إلا إذا تم الاتفاق على غير ذلك	تقديم التقارير المحلية في الوقت المحدد	إداري

* يتم تخفيض هدف الوكالة إن لم تتمكن من تقديم إحدى الشرائح بسبب وكالة منفذة أو رئيسية أخرى، إذا ما وافقت تلك الوكالة.

** لا ينبغي تقييم تحضير المشروع إذا لم تتخذ اللجنة التنفيذية أي قرار بشأن تمويله.

التوصيات

15 - قد ترغب اللجنة التنفيذية في أن:

(أ) تأخذ علما بخطة أعمال يونديبي للفترة 2018-2020 الواردة في الوثيقة UNEP/OzL.Pro/ExCom/80/18؛ و

(ب) الموافقة على مؤشرات الأداء ليونديبي كما تم تحديدها في الجدول 5 من الوثيقة UNEP/OzL.Pro/ExCom/80/18.



Empowered lives.
Resilient nations.

**Executive Committee of the Multilateral Fund
for the Implementation of the Montreal
Protocol**

**UNDP 2018
Business Plan Narrative**

80th Meeting, 13-17 November 2017, Montreal

I. Introduction

The 2018-2020 UNDP Business Plan for the Multilateral Fund for the Montreal Protocol provides the Executive Committee with estimates of the funding levels needed to achieve the 2020 and 2025 control measures for HCFCs, the enabling activities required by Parties for the early ratification of the Kigali Amendment, and the stand-alone investment projects that will support the early phase-down of HFCs. This narrative is based on an excel table that is included as **Annex 1** to this report. The excel table lists all the ongoing and planned UNDP activities for which funding is expected during the period 2018 through 2020. Figures are also provided for the years 2020-2030, which are mainly related to Stage I HPMP approvals, preparation funds for Stage II, and Stage II HPMP proposals. In addition, tentative estimates were included for Stage III HPMPs in China and India in 2020 and beyond as well.

It should also be noted that planned activities included in the 2018 column are relatively firm, while future years are indicative and are provided for planning purposes only.

In preparing this business plan, the relevant Executive Committee decisions on Business Planning, Stage I and Stage II HPMPs, HCFC investment and demonstration projects, and HFC enabling activities and stand-alone investment projects (60/44, 71/18, 71/42, 72/20, 72/40, 73/27, 74/18, 74/50, 74/51, 79/45, 79/46, and 79/47) as well as country requests have been taken into consideration. As agreed with the Secretariat, activities which were included in UNDP's 2017 Business Plan, but were not submitted in 2017 were reflected in the 2018 Business Plan as well.

The activities included for 2018 can be summarized as follows:

- 22 ongoing institutional strengthening activities, of which 14 will request an extension in 2018 for a combined amount of US\$ 4.3 million;
- Several HCFC-related activities, some of which have resulted directly from the approval of Stage I in the previous six years.
- Two new countries (Bangladesh and Democratic Republic of the Congo) have included HCFC activities for Stage II HPMPs in 2018.
- Sixteen countries will be submitting requests for HFC enabling activities in 2018 for a total of US\$ 3.1 million;
- Two countries (China and Dominican Republic) have included requests for funding for HFC stand-alone investment projects for a total of US\$ 3.4 million; and
- One global request for the Core Unit support cost.

Thus the expected business planning value is **US\$ 67.4 million for 2018** and **US\$ 46.7 million for 2019** (including support costs). This funding translates to the phase out of 768.5 ODP tonnes in 2018 and 605.6 ODP tonnes in 2019.

Figures for the Stage I HPMP-related activities in 2018 and beyond were obtained by taking the approved figures and ODP values from the agreements between the Executive Committee and the countries concerned.

Figures for the new Stage II HPMP-related activities in 2018 and beyond were based on the Stage II guidelines that were approved at the 74th meeting and were obtained using the following methodology:

1. We took the sector/chemical distribution as per starting point, based on the HPMP Stage I document.

2. We took the ODPs by sectors that have already been approved during Stage I and calculated the remaining eligible sector consumption by deducting the approved ODP from the original sector distribution.
3. For non-LVCs, in most cases, we estimated the value of Stage II based on a calculation of up to 35% of the value of phase-out. HCFC-141b entries were prioritized in the majority of cases.
4. For LVCs that phased out 10% in Stage I, we assumed they would phase-out 35% in Stage II.
5. For those LVCs that phased out 35% in Stage I, we assumed they would phase out 67.5% in Stage II.
6. US dollar estimates were derived based on the cost-effectiveness figures agreed with the MLF Secretariat during the Inter-agency coordination meeting in August 2015.
7. The year of the first tranche of Stage II and the duration of Stage II were determined on a country basis depending on the local context of the country.

Stage II PRP was entered one to two years before the last tranche of Stage I of the HPMP is due in most cases with the exception of a few countries.

II. Resource allocation


The projects are grouped into various categories, which are described in the following summary table.

Table 1: UNDP 2018-2020 Business Plan Resource Allocations⁷

Category	2018 Value (000's)	2019 Value (000's)	2020 Value (000's)
1a. Approved Stage I HPMP	1,332	352	370
1b. Approved Stage II HPMP	48,877	25,987	37,993
2a. Planned Stage I HPMP	151	328	151
2b. Planned Stage II PRP	398	10	-
2c. Planned Stage II HPMP	3,364	7,839	4,404
2d. Planned Stage III PRP	420	80	-
3. Planned Inst. Str.	4,305	2,082	4,304
4. Core	2,084	2,098	2,113
5a. Planned Enabling Activity	3,079	-	-
5c. Planned investment project	3,400	5,885	2,140
6. Production Sector	-	2,000	2,000
Grand Total	67,410	46,662	64,097

⁷ All values include agency support costs.

Chart 1: UNDP Resource Allocation for 2018 Business Plan Activities




III. Geographical distribution

The UNDP Business Plan will once again cover all the regions, with approved and new activities in 48 countries, 38 of which have funding requests in 2018. The number of activities and budgets per region for 2018 is listed in Chart 1.

It should be noted that the budget amounts are in direct correlation with the amount of ODS that a country/region consumes.

Chart 2: UNDP 2018 MYA Tranches⁸ and New Activities per Region⁹



This graph doesn't include the Ozone programmes in the CIS that are funded by the GEF.

IV. Programme Expansion in 2018

4.1. Background

UNDP's 2018-2020 Business Plan has mostly been developed by taking previous years' business plans into consideration, applying the relevant Executive Committee decisions on Business Planning, Stage I and Stage II HPMPs, investment and demonstration projects, and through communication with Article 5 countries that have expressed an interest in working with UNDP to address their compliance and other needs.

Clarifications were sought and overlaps were resolved during discussions with the MLF Secretariat and other Implementing and bilateral Agencies during and post the Inter-Agency Coordination meeting held on 5 - 7 September 2017 in Montreal.

Countries Contacted. All activities listed are either deferred from the prior year's business plan, or have active project preparation accounts ongoing, or were included based on requests from the countries concerned. UNDP will continue to provide technical and advisory support to all the countries assisted during Stage I, in addition to Venezuela, which UNDP wasn't involved in Stage I for.

Coordination with other bilateral and implementing agencies. As in the past, during 2018 UNDP will continue to collaborate with both bilateral and other implementing agencies, as lead agency or cooperating agency. Collaborative arrangements in programming will continue with bilateral agencies, the Government of Italy and the Government of Japan.

⁸All values include agency support costs.

⁹ EUR contains CIS-countries that receive MLF funding.

4.2. ODP Impact on the 2-year Phase-out Plan

In the next table, which is also based on **Annex 1**, the ODP amount listed in a given year corresponds to the US\$ amount that is approved in that same year whereby the overall cost-effectiveness was applied to each individual funding tranche.

Table 2: Impact upon Project Approval (in ODP T)¹⁰

Category	ODP in 2018	ODP in 2019
HCFC-141b	172.26	60.19
HCFC-22	238.95	291.40
HCFC-22/HCFC-141b	357.30	125.30
HCFC-22/HFC-23	-	128.66
Total	768.51	605.55

*The split between the various HCFCs is often difficult to determine, especially where various agencies are active in one HPMP. It is for those cases that the category “HCFC-22/HCFC-141b” was used.

4.4. Non-investment projects

Also included in **Annex 1** are UNDP’s planned non-investment projects in 2018, with a total value of more than US\$ 5.9 million, including support costs. This list excludes institutional strengthening and includes one global request under the core unit, preparation funding and HFC enabling activities.

Details on all these requests will also be included in the respective Work Programmes to be submitted throughout 2018.

Table 3: Individual Non-Investment projects (DEM/TAS) in 2018

Agency Category	Country	Sector and Subsector	Value (\$000) in 2018
2c. Planned Stage II PRP	Brunei Darussalam	Stage II HPMP Preparation	10
2c. Planned Stage II PRP	Costa Rica	Stage II HPMP Preparation	43
2c. Planned Stage II PRP	Cuba	Stage II HPMP Preparation	60
2c. Planned Stage II PRP	El Salvador	Stage II HPMP Preparation	30
2c. Planned Stage II PRP	Fiji	Stage II HPMP Preparation	12
2c. Planned Stage II PRP	Georgia	Stage II HPMP Preparation	32
2c. Planned Stage II PRP	Ghana	Stage II HPMP Preparation	36
2c. Planned Stage II PRP	Jamaica	Stage II HPMP Preparation	30
2c. Planned Stage II PRP	Mali	Stage II HPMP Preparation	12
2c. Planned Stage II PRP	Nepal	Stage II HPMP Preparation	10
2c. Planned Stage II PRP	Paraguay	Stage II HPMP Preparation (refr servicing)	32
2c. Planned Stage II PRP	Sri Lanka	Stage II HPMP Preparation	30
2c. Planned Stage II PRP	Swaziland	Stage II HPMP Preparation	11
2c. Planned Stage II PRP	Trinidad and Tobago	Stage II HPMP Preparation	64
2e. Planned Stage III PRP	Dominican Republic	Stage III HPMP Preparation	50
2e. Planned Stage III PRP	India	Stage III HPMP Preparation (air-conditioning)	120

¹⁰ Tonnage in ODP and based on date of project approvals. The figures for ODP related to ODS-waste management and destruction projects are very raw estimates. In addition it has to be clear that those figures are not phase-out as they represent ODS “use” and not “consumption”

2e. Planned Stage III PRP	India	Stage III HPMP Preparation (refrigeration)	120
2e. Planned Stage III PRP	India	Stage III HPMP Preparation (overarching)	50
2e. Planned Stage III PRP	Panama	Stage III HPMP Preparation	40
2e. Planned Stage III PRP	Uruguay	Stage III HPMP Preparation	40
4. Core	Global	Core Unit Support	2,084
5a. Planned Enabling Activity	Bangladesh	Enabling activities for Kigali Amendment	164
5a. Planned enabling activity	Chile	Enabling activities for Kigali Amendment	164
5a. Planned enabling activity	Colombia	Enabling activities for Kigali Amendment	273
5a. Planned enabling activity	Costa Rica	Enabling activities for Kigali Amendment	164
5a. Planned enabling activity	Cuba	Enabling activities for Kigali Amendment	164
5a. Planned enabling activity	El Salvador	Enabling activities for Kigali Amendment	164
5a. Planned enabling activity	India	Enabling activities for Kigali Amendment	273
5a. Planned enabling activity	Indonesia	Enabling activities for Kigali Amendment	273
5a. Planned enabling activity	Iran	Enabling activities for Kigali Amendment	273
5a. Planned enabling activity	Jamaica	Enabling activities for Kigali Amendment	164
5a. Planned enabling activity	Malaysia	Enabling activities for Kigali Amendment	273
5a. Planned enabling activity	Panama	Enabling activities for Kigali Amendment	164
5a. Planned enabling activity	Paraguay	Enabling activities for Kigali Amendment	164
5a. Planned enabling activity	Peru	Enabling activities for Kigali Amendment	164
5a. Planned enabling activity	Trinidad and Tobago	Enabling activities for Kigali Amendment	164
5a. Planned enabling activity	Uruguay	Enabling activities for Kigali Amendment	82
Total			5,982

In addition, UNDP will prepare 14 non-investment Institutional Strengthening project extensions in 2018, as indicated in the table below. The total value of IS renewal programming in 2018 is US\$ 4.3 million. An additional 8 IS renewals (Chile, Colombia, Costa Rica, Indonesia, Malaysia, Panama, Trinidad and Tobago, Uruguay) will be submitted in 2019 and are thus not shown in the table below.

Table 4: Non-Investment Institutional Strengthening requests

Agency Category	Country	Sector and Subsector	Value (\$000) in 2018
Planned Inst. Str.	Argentina	Institutional Strengthening	427
Planned Inst. Str.	Bangladesh	Institutional Strengthening	178
Planned Inst. Str.	Brazil	Institutional Strengthening	481
Planned Inst. Str.	China	Institutional Strengthening	534

Planned Inst. Str.	Cuba	Institutional Strengthening	204
Planned Inst. Str.	Georgia	Institutional Strengthening	91
Planned Inst. Str.	Ghana	Institutional Strengthening	191
Planned Inst. Str.	India	Institutional Strengthening	511
Planned Inst. Str.	Iran	Institutional Strengthening	238
Planned Inst. Str.	Lebanon	Institutional Strengthening	212
Planned Inst. Str.	Nigeria	Institutional Strengthening	356
Planned Inst. Str.	Pakistan	Institutional Strengthening	307
Planned Inst. Str.	Sri Lanka	Institutional Strengthening	184
Planned Inst. Str.	Venezuela	Institutional Strengthening	391
Total			4,305

4.5. Formulation of HPMP related activities in 2018

UNDP is now focused on preparing and submitting HCFC Stage II Phase-out Management Plans and has submitted such plans for 49 countries out of 50 countries. UNDP's focus is:

1. Preparing and submitting final tranches of Stage I HPMPs.
2. Preparing and submitting subsequent tranches for already approved Stage II HPMPs (including China ICR and Solvents). 14 tranches valued at \$48.9 million is expected to be submitted in 2018.
3. Developing and submitting first tranches for Stage II HPMPs. It is expected that two countries will be submitting their Stage II HPMPs to the ExCom for its consideration in 2018.

V. Activities included in the Business plan that needs special consideration

HCFC Demonstration Projects

While the preceding Section 4 of this report dealt specifically with 2017 activities only, section 5 is related to all years.

Implementation of HCFC Phase-out Management Plans (HPMPs) in developing countries involves technology and policy interventions for phasing out HCFCs, to comply with the control targets of the accelerated HCFC phase-out schedule. During Stage I of the HPMP covering the 2013 and 2015 control targets, higher ODP HCFCs and sectors (HCFC-141b and the Foams Sector) were prioritized to maximize environmental impact. It followed that larger enterprises, where cost-effective conversions could be carried out using existing and mature technologies (eg. hydrocarbons), were also prioritized.

While some companies addressed in Stage I were able to identify solutions, we are now facing the work to be done to phase out consumption in SMEs. It has been noted during Stage I that even in the prioritized sectors/substances (HCFC-141b, Foams Sector), for enterprises with lower levels of HCFC consumption, established alternatives to HCFCs (e.g. hydrocarbons) did not always provide a sustainable solution in terms of availability, costs, performance and safety issues. Similarly, in other sectors and substances, alternatives to HCFCs are in various stages of development and market introduction and reliable data in terms of costs, availability and performance is not readily available, particularly at the country/ground level.

UNDP has significant experience in facilitating technology assessments of emerging alternatives (Methyl formate, Methyl Al, CO₂, R-32, Ammonia, hydrocarbons, etc.) in various sectors and will be submitting new proposals in 2016 that are in line with the intent of ExCom Decision 72/40 and which demonstrate viable and low GWP alternatives to HCFCs using various technologies in a number of priority sectors. Pursuant to ExCom decision 72/40, UNDP is preparing additional projects to demonstrate climate-friendly and energy-efficient alternative technologies to HCFCs, and feasibility studies on district cooling. UNDP has prepared such demonstration projects for China, Colombia, Costa Rica, Dominican Republic, Egypt,

Kuwait, and Maldives. Please see below the table for a detailed list of the countries, project titles, and budget amounts.

Country	Project Title	MLF Grant
China	Demonstrating ammonia semi-hermetic frequency convertible screw refrigeration compression unit in the industrial and commercial refrigeration industry	1,026,815
Colombia	HC-290 (propane) is being tested as an alternative refrigerant in commercial air-conditioning manufacturing; and validation of the use of hydrofluoro-olefins for discontinuous panels in Article 5 parties through the development of cost-effective formulations;	500,000
Costa Rica	Testing the application of an ammonia/carbon dioxide refrigeration system in replacement of HCFC-22 for the medium-sized producer and retail store of Premezclas Industriales S.A.	524,000
Dominican Republic	Feasibility study for district cooling in Punta Cana	91,743
Egypt	Demonstrating low-cost options for the conversion to non-ODS technologies in polyurethane foams at very small users;	295,000
Kuwait	Demonstrating HCFC-free low-global warming potential technology performance in air-conditioning applications; and	293,000
Maldives	Testing HCFC-free low-global warming potential alternatives in refrigeration in fisheries sector are being tested.	141,000
Grand Total		2,871,558

Most of these projects are still in the early stages of building the project teams and initiating the procurement processes. The most advanced project is the Feasibility study for district cooling in Punta Cana, where the study was conducted and a final report was prepared. The study showed that district cooling is a viable approach for Punta Cana, avoiding emission of ODS (future need of approximately 1000 kg can be avoided) and GHGs (8.500 ton CO₂/year reduction). A seminar to present the findings and results was organized and attracted the interest of many stakeholders.

ODS Alternative Surveys

As per the decision of XXVI/9 of the Twenty-Sixth Meeting of the Parties to the Montreal Protocol on Substances that Deplete the Ozone Layer, UNDP also conducted surveys of ODS alternatives, prioritizing the Foams, Refrigeration and Air Conditioning sectors in selected developing countries representing a balance of size and regional spread in order to: establish the market penetration of current commercially available alternatives, in terms of supply chain and costs, performance and environmental impact; and identify emerging alternatives, in terms of their expected market introduction and availability, performance and projected costs. ODS alternative surveys were approved with MLF funding for Bangladesh, Costa Rica, Cuba, Dominican Republic, El Salvador, India, Iran, Lebanon, Moldova, Panama, Paraguay and Peru. UNDP has completed all the surveys for the countries that we are responsible for.

The surveys show that an increase in the consumption of alternatives to HCFCs (R-404A, R-407C, R-410A, HFC-32 and R-290) is expected in the next several years, partially due to the phase-out of HCFC-22 as a result of the conversion of lines manufacturing HCFC-based equipment, as well as policies banning the manufacturing (where applicable) and/or the importation of HCFC-based equipment. As technologies in the refrigeration/air-conditioning and/or foam sectors based on HFC-32, R-290 and HFO further penetrate local markets and become more cost-effective, the consumption trend of HFCs and hydrocarbons may change.

HFC Enabling Activities and Stand-alone Investment Projects

As per ExCom decision 79/46, the Executive Committee has allowed for the submission of HFC enabling activities, which will support the early ratification of the Kigali Amendment. The activities to be implemented will support Parties in the ratification process. Countries can undertake a range of enabling activities to help their national ozone units to fulfill their initial obligations with regards to HFC phase-down, in line with the Kigali Amendment, including country-specific activities aimed at initiating support on institutional arrangements, the review of licensing systems, data reporting on HFC consumption and production and the national strategies. UNDP is assisting 19 countries (Bangladesh, Chile, China, Colombia, Costa Rica, Cuba, El Salvador, Fiji, India, Indonesia, Iran Jamaica, Malaysia, Nepal, Panama, Paraguay, Peru, Trinidad and Tobago, and Uruguay) with developing HFC enabling activities and these requests will be submitted in 2018.

The Executive Committee (ExCom decision 79/45) has also allowed for the preparation of stand-alone investment projects, which will support the phase-down of HFCs. Investment projects that will help to reduce the HFCs consumption at the enterprise level will be considered by the ExCom on a case-by-case basis. UNDP is assisting six countries (Bangladesh, China, Colombia, Dominican Republic, Egypt, Mexico, and Zimbabwe) with preparing such projects. Of these countries, Bangladesh and Colombia were submitted in 2017 and one project for China (Technology demonstration for HFC-23 by-product conversion), Dominican Republic and Mexico will be submitted in 2018. The remaining projects will be submitted in 2019 and 2020.

VI. Policy Issues

There are no policy issues to be highlighted.

VII. 2017 PERFORMANCE INDICATORS

Decision 71/28 of the Executive Committee approved the following indicators to allow for the evaluation of performance of implementing agencies, with the weightings indicated in the table below. UNDP has added a column containing the “2018 targets” for those indicators. Some of these targets can be extracted from UNDP’s 2018 business plan to be approved at the 80th ExCom meeting in November 2017. It should however be noted that this table is usually revised at that meeting, depending on the decisions that are taken. Other targets will be known once the prior year’s progress report is submitted.

Category of performance indicator	Item	Weight	UNDP’s target for 2018	Remarks
Planning/Approval	Number of tranches approved vs. those planned*	10	23	
Planning/Approval	Number of projects/activities approved vs. those planned (including project preparation activities)**	10	52	14 IS, 16 TAS, 20 PRP, 1 DEM, 1 INV
Implementation	Funds disbursed (based on estimated disbursement in progress report)	15	31,295,677	As determined by the 2016 Progress Report.
Implementation	ODS phase-out for the tranche when the next tranche is approved vs. those planned per business plans	25	766.9	ODS Phaseout associated with 23 tranches
Implementation	Project completion vs. planned in progress reports for all activities (excluding project preparation)	20	4	As determined by the 2016 Progress Report.

Category of performance indicator	Item	Weight	UNDP's target for 2018	Remarks
Administrative	The extent to which projects are financially completed 12 months after project completion	10	70% of those due	As determined by the 2016 Progress Report.
Administrative	Timely submission of project completion reports vs. those agreed	5	On time	TBD
Administrative	Timely submission of progress reports and business plans and responses unless otherwise agreed	5	On time	TBD

* The target of an agency will be reduced if we could not submit a tranche owe to another cooperating/lead agency, if agreed by that agency.

** Project preparation should not be assessed if the Executive Committee has not taken a decision on its funding.

Note: As per usual practice, all the above indicators will be revised during the 80th ExCom, depending on which programmes are allowed to stay in the business plan at that meeting.

ANNEX 1 – TABLES RELATED TO PERFORMANCE INDICATORS

Table 1: Performance Indicator on planned/approved tranches

Country	Sector and Subsector
Bangladesh	Stage II HPMP (air conditioning and servicing)
Brazil	Stage II HPMP
Brunei Darussalam	Stage I Investment proj./Sector Plans (Servicing Sector)
Chile	Stage II HPMP
China	Stage II Investment proj./Sector Plans (ICR Sector Plan)
China	Stage II Investment proj./Sector Plans (Solvents Sector Plan)
Colombia	Stage II HPMP
Cuba	Stage I HPMP
Democratic Republic of the Congo	Stage II HPMP (servicing)
Dominican Republic	Stage II HPMP (servicing)
Egypt	Stage I HPMP
Fiji	Stage II HPMP Preparation
Georgia	Stage I HPMP
Ghana	Stage I HPMP
Guyana	Stage II HPMP (servicing)
India	Stage II HPMP (air conditioning, foam and refrigeration)
Indonesia	Stage II HPMP
Iran (Islamic Republic of)	Stage II HPMP (refrigeration)
Kyrgyzstan	Stage II HPMP (servicing)
Lebanon	Stage II HPMP
Panama	Stage II HPMP
Trinidad and Tobago	Stage I HPMP
Uruguay	Stage II HPMP (rigid foam & servicing)

Table 2: Performance Indicator on planned/approved activities

Country	Sector and Subsector
Brunei Darussalam	Stage II HPMP Preparation
Costa Rica	Stage II HPMP Preparation
Cuba	Stage II HPMP Preparation
El Salvador	Stage II HPMP Preparation
Georgia	Stage II HPMP Preparation
Mali	Stage II HPMP Preparation
Nepal	Stage II HPMP Preparation
Paraguay	Stage II HPMP Preparation (refr servicing)
Sri Lanka	Stage II HPMP Preparation
Swaziland	Stage II HPMP Preparation
Trinidad and Tobago	Stage II HPMP Preparation
Dominican Republic	Stage III HPMP Preparation
Panama	Stage III HPMP Preparation
Uruguay	Stage III HPMP Preparation

Argentina	Several Ozone unit support
Bangladesh	Several Ozone unit support
Brazil	Several Ozone unit support
China	Several Ozone unit support
Cuba	Several Ozone unit support
Georgia	Several Ozone unit support
Nigeria	Several Ozone unit support
Pakistan	Several Ozone unit support
Sri Lanka	Several Ozone unit support
Venezuela	Several Ozone unit support
Bangladesh	Enabling activities for Kigali Amendment
Chile	Enabling activities for Kigali Amendment
Colombia	Enabling activities for Kigali Amendment
Costa Rica	Enabling activities for Kigali Amendment
Cuba	Enabling activities for Kigali Amendment
El Salvador	Enabling activities for Kigali Amendment
Malaysia	Enabling activities for Kigali Amendment
Panama	Enabling activities for Kigali Amendment
Paraguay	Enabling activities for Kigali Amendment
Peru	Enabling activities for Kigali Amendment
Trinidad and Tobago	Enabling activities for Kigali Amendment
Uruguay	Enabling activities for Kigali Amendment
China	Technology demonstration for HFC-23 by-product conversion
Dominican Republic	Phase out of HFC-134a in commercial refrigeration

Table 3: ODS phase-out for tranches

Country	Sector and Subsector	ODP in 2018
Bangladesh	Stage II HPMP (air conditioning and servicing)	6.80
Brazil	Stage II HPMP	105.40
Brunei Darussalam	Stage I Investment proj./Sector Plans (Servicing Sector)	0.22
Chile	Stage II HPMP	20.45
China	Stage II Investment proj./Sector Plans (ICR Sector Plan)	209.14
China	Stage II Investment proj./Sector Plans (Solvents Sector Plan)	51.59
Colombia	Stage II HPMP	29.70
Cuba	Stage I HPMP	1.10
Democratic Republic of the Congo	Stage II HPMP (servicing)	3.92
Dominican Republic	Stage II HPMP (servicing)	5.94
Egypt	Stage I HPMP	13.86
Fiji	Stage II HPMP Preparation	0.00
Georgia	Stage I HPMP	0.56
Ghana	Stage I HPMP	2.42
Guyana	Stage II HPMP (servicing)	0.16
India	Stage II HPMP (air conditioning, foam and refrigeration)	250.29
Indonesia	Stage II HPMP	7.65

Iran (Islamic Republic of)	Stage II HPMP (refrigeration)	33.77
Kyrgyzstan	Stage II HPMP (servicing)	0.76
Lebanon	Stage II HPMP	9.73
Panama	Stage II HPMP	4.86
Trinidad and Tobago	Stage I HPMP	1.77
Uruguay	Stage II HPMP (rigid foam & servicing)	6.85