



**Programa de las
Naciones Unidas
para el Medio Ambiente**



Distr.
GENERAL

UNEP/OzL.Pro/ExCom/80/19
10 de octubre de 2017

ESPAÑOL
ORIGINAL: INGLÉS

COMITÉ EJECUTIVO DEL FONDO MULTILATERAL
PARA LA APLICACIÓN DEL
PROTOCOLO DE MONTREAL
Octogésima Reunión
Montreal, 13 – 17 de noviembre de 2017

PLAN ADMINISTRATIVO DEL PNUMA PARA LOS AÑOS 2018-2020

1. El presente documento recoge el plan administrativo del PNUMA para los años 2018-2020¹ e incluye: las actividades planificadas para eliminar sustancias que agotan la capa de ozono (SAO) durante el periodo 2018-2020; los indicadores de desempeño del plan administrativo; y las recomendaciones a considerar por parte del Comité Ejecutivo. Al presente documento se le adjunta la relación del plan administrativo del PNUMA para los años 2018-2020.

Actividades planificadas para el periodo 2018-2020

2. En el Cuadro 1 se recogen, por año, el costo financiero al que ascienden las actividades incluidas en el plan administrativo del PNUMA.

¹ En la reunión de coordinación entre organismos, celebrada en Montreal del 5 al 7 de septiembre de 2017, se debatió un proyecto de plan administrativo del PNUMA para los años 2018-2020. En dicho plan administrativo, que se recoge en el presente documento, se han abordado las cuestiones planteadas en dicha reunión.

Cuadro 1. Asignación de recursos en el plan administrativo del PNUMA para 2018-2020 tal y como se presentó (en miles de \$EUA)*

	2018	2019	2020	Total (2018-2020)	Total tras 2020
Actividades necesarias para el cumplimiento					
Planes de gestión de eliminación de HCFC aprobados	11 368	4 592	7 078	23 039	4 904
Plan de gestión de eliminación de HCFC – Etapa I	0	0	165	165	93
Preparación de proyectos (PRP) del Plan de gestión de eliminación del HCFC – Etapa II	1 587	644	28	2 260	113
Plan de gestión de eliminación de HCFC – Etapa II	791	1 578	7 083	9 451	16 997
Preparación de proyectos (PRP) del Plan de gestión de eliminación del HCFC – Etapa III	0	246	23	268	0
Plan de gestión de eliminación de HCFC – Etapa III	0	0	136	136	294
HCFC – Asistencia técnica	400	0	0	400	0
Total parcial de las actividades de necesarias para el cumplimiento	14 146	7 060	14 512	35 718	22 401
Actividades relativas a los HFC					
HFC – Actividades de apoyo	7 125	0	0	7 125	0
Total parcial de las actividades de apoyo relativas a los HFC	7 125	0	0	7 125	0
Actividades de costo ordinario					
Fortalecimiento institucional (FI)	7 770	3 807	7 770	19 348	0
Programa de Asistencia al Cumplimiento (PAC)	10 972	11 301	11 640	33 912	0
Total parcial de las actividades de costo ordinario	18 742	15 108	19 410	53 260	0
Suma total	40 013	22 168	33 922	96 103	22 401

* Incluyendo los gastos de apoyo al organismo donde proceda.

3. Una información adicional se recoge *infra* al respecto de algunas de las actividades propuestas.

Observaciones de la Secretaría sobre las actividades requeridas para el cumplimiento

Etapa I de los planes de gestión de eliminación de los HCFC

4. Hay un país (Mauritania) en el plan administrativo del PNUMA cuya etapa I de sus planes de gestión de eliminación de los HCFC aún no ha sido aprobada. El plan administrativo incluye 257 556 \$EUA para dicho país, cantidad que incluye 164 581 \$EUA para el periodo citado de 2018 a 2020. El Plan de gestión de eliminación de los HCFC destinado a Mauritania ha sido presentado a la 80ª reunión².

Etapa II de los planes de gestión de eliminación de los HCFC

5. Los volúmenes totales de financiación para la etapa II de los planes de gestión de eliminación de los HCFC en los países de bajo consumo, necesarios para alcanzar una reducción del 35 por ciento en el volumen de consumo básico, asciende a 220 059 \$EUA (incluyendo 64 554 \$EUA para el periodo

² UNEP/OzL.Pro/ExCom/80/44.

de 2018 a 2020), y la cifra para alcanzar el 67,5 por ciento de reducción asciende a 13,7 millones de \$EUA (en los que se incluyen 5,5 millones para el periodo de 2018 a 2020).

6. El volumen total de financiación destinado a la etapa II de los planes de gestión de eliminación de los HCFC en los países de bajo consumo asciende a 12,5 millones de \$EUA, en los que se incluyen 3,9 millones de \$EUA para el periodo de 2018 a 2020.

Proyectos de asistencia técnica regional para los planes de gestión de eliminación de los HCFC

7. El PNUMA ha incluido un proyecto de asistencia técnica regional para los planes de gestión de eliminación de los HCFC que va destinado a la armonización de las normas de seguridad con objeto de introducir tecnologías sin PAO, de bajo potencial de calentamiento atmosférico y de consumo energético eficiente en la región del Sureste asiático, es decir, Afganistán, Bangladesh, Bután, la India, las Maldivas, Nepal, Pakistán y Sri Lanka, todo lo que asciende a un volumen de 400 000 \$EUA en 2018. Los resultados previstos son, a saber: la creación de las normas de referencia en la región para su adopción posterior en el plano nacional; la facilitación de la ejecución de los planes de gestión de eliminación de los HCFC y la preparación de las actividades destinadas a la reducción de los HFC.

Actividades conexas a los HFC

8. El plan administrativo del PNUMA incluyó actividades de apoyo atinentes a los HFC en el marco de 55 países por un volumen de financiación que asciende a 7,1 millones de \$EUA en 2018.

9. Uno de los requisitos previos para incluir una actividad conexas a los HFC en un plan administrativo es la presentación de una carta de intención/endoso emitida por el gobierno pertinente. El PNUMA ha presentado todas las cartas necesarias para estas actividades.

PAC

10. Está previsto que el costo del PAC incremente a una tasa anual del 3 por ciento acordada hasta la fecha. El volumen total de financiación del PAC asciende a 33,9 millones de \$EUA para el periodo de 2018 a 2020. El PNUMA presentó a la consideración de la 80ª reunión una estrategia renovable para el periodo de los años 2018 a 2020 para el trienio de su PAC en el contexto de la petición presupuestaria destinada a su PAC para 2018³. La estrategia renovable para 2018-2020 tiene en cuenta los acontecimientos conexas a la Enmienda de Kigali en lo tocante a la reducción en el consumo de los HFC.

Ajustes propuestos por la Secretaría

11. Durante la reunión de coordinación entre organismos se acordó ajustes a los planes administrativos de los organismos bilaterales y de ejecución partiendo de las decisiones pertinentes del Comité Ejecutivo. Al examinar el plan administrativo revisado del PNUMA para 2018-2020, la Secretaría tomó nota de que no se habían incluido los ajustes que se indican *infra*:

³ UNEP/OzL.Pro/ExCom/80/28.

Cuadro 2. Ajustes al plan administrativo del PNUMA para 2018-2020 (en miles de \$EUA)

Ajuste	2018-2020	Tras 2020
Cuantía a la que ascienden los planes de gestión de eliminación de los HCFC para reflejar los volúmenes actuales aprobados en virtud de los acuerdos, incluyendo los tramos de los planes de gestión de eliminación de los HCFC que no se presentaron a la 80ª reunión.	307	0
Preparación de proyectos para la etapa II de los planes de gestión de eliminación de los HCFC de conformidad con la decisión 71/42	-0,722	0
La etapa II de los planes de gestión de eliminación de los HCFC en los países de bajo consumo hasta el máximo permitido para alcanzar la reducción del 35 o del 67,5 por ciento del consumo básico de HCFC fundamentado en la decisión 74/50 c) xii)	-12	-28
Actividades de apoyo conexas a los HFC conforme a la decisión 79/46 c)	-19	0

12. El Cuadro 3 presenta los resultados de los ajustes propuestos por la Secretaría al plan administrativo del PNUMA para 2018-2020, los cuales se abordan también en el contexto del plan administrativo refundido del Fondo Multilateral para 2018-2020⁴.

Cuadro 3. Asignación de recursos en el plan administrativo del PNUMA para 2018-2020 (miles de \$EUA)*

	2018	2019	2020	Total (2018-2020)	Total tras 2020
...Actividades necesarias para el cumplimiento					
Planes de gestión de eliminación de HCFC aprobados	11 475	4 793	7 078	23 346	4 904
Plan de gestión de eliminación de HCFC – Etapa I			165	165	93
Preparación de proyectos de los planes de gestión de eliminación de HCFC – Etapa II	1 586	644	28	2 259	113
Planes de gestión de eliminación de los HCFC - Etapa II	791	1 578	7 070	9 439	16 969
Preparación de proyectos de los planes de gestión de eliminación de los HCFC – Etapa III	0	246	23	268	0
Planes de gestión de eliminación de los HCFC – Etapa III	0	0	136	136	294
HCFC – Asistencia técnica	400	0	0	400	0
Total parcial necesario para el cumplimiento	14 252	7 261	14 500	36 013	22 373
Actividades conexas a los HFC					
HFC – Actividades de apoyo	7 106	0	0	7 106	0
Total parcial para las actividades conexas a los HFC	7 106	0	0	7 106	0
Actividades de costo ordinario					
FI	7 770	3 807	7 770	19 348	0
PAC	10 972	11 301	11 640	33 912	0
Total parcial para las actividades de costo ordinario	18 742	15 108	19 410	53 260	0
Suma total	40 100	22 368	33 910	96 379	22 373

* Incluyendo los gastos de apoyo al organismo donde proceda.

⁴ UNEP/OzL.Pro/ExCom/80/16.

Indicadores de desempeño

13. El PNUMA presentó sus indicadores de desempeño en su plan administrativo de conformidad con la decisión 71/28. Tras mantener varias deliberaciones, el PNUMA y la Secretaría acordaron los objetivos tal como se recoge en el Cuadro 4.

Cuadro 4. Indicadores de desempeño para el PNUMA

Tipo de indicador	Título abreviado	Cálculo	Objeto para 2018
Planificación— Aprobación	Tramos aprobados	Número de tramos aprobados frente a los planificados*	68
Planificación— Aprobación	Proyectos/actividades aprobados	Número de proyectos/actividades aprobados frente a lo planificado (incluyendo actividades para la preparación de proyectos)**	178
Ejecución	Fondos desembolsados	Partiendo de la base del desembolso estimado en el informe sobre la marcha de las actividades	14 909 366 \$EUA
Ejecución	Eliminación de SAO	Eliminación de SAO en el tramo cuando se aprueba el tramo siguiente, frente a lo planificado en los planes administrativos	174,2 toneladas PAO
Ejecución	Terminación de proyecto respecto de actividades	Grado de terminación de los proyectos frente a lo planificado en los informes sobre la marcha de las actividades para todas ellas (se excluye la preparación de proyectos)	130
Administrativo	Velocidad de la terminación financiera	Grado de terminación financiera de los proyectos 12 meses después de la terminación de los proyectos	14
Administrativo	Presentación puntual de informes de terminación de proyectos	Presentación puntual de informes de terminación de proyectos frente a lo acordado	A tiempo
Administrativo	Presentación puntual de informes sobre la marcha de las actividades	Presentación puntual de informes sobre la marcha de las actividades, planes administrativos y respuestas a menos que se haya acordado algo distinto	A tiempo

* El objetivo de un organismo se reduciría si éste no pudiera presentar un tramo debido a otro organismo de cooperación o director, si el organismo está de acuerdo.

** La preparación de proyectos no debería evaluarse si el Comité Ejecutivo no ha adoptado una decisión sobre su financiación.

14. El Cuadro 5 presenta los indicadores del PNUMA para su PAC, adoptados en la decisión 48/7 e).

Cuadro 5. Indicadores de desempeño para el PAC del PNUMA

Indicador de desempeño	Datos	Evaluación	Objetivo del PNUMA para 2018
Seguimiento eficiente de las reuniones de la red regional o de las reuniones temáticas	Lista de recomendaciones que emanan de las reuniones de la red regional o de las reuniones temáticas de 2014-2015	Tasa de ejecución de las recomendaciones de reuniones que han de ser aplicadas en 2016	Tasa de ejecución del 90 %
Apoyo eficaz al trabajo de las dependencias nacionales del ozono, principalmente en materia de orientación de las nuevas dependencias	Lista de formas, medios, productos y servicios innovadores para apoyar a las dependencias nacionales del ozono en su trabajo, precisando los que están destinados a las nuevas dependencias	Número de formas, medios, productos y servicios innovadores para apoyar a las dependencias nacionales del ozono en su trabajo, precisando los que están destinados a las nuevas dependencias	-7 formas, medios, productos y servicios; -Todas las nuevas dependencias nacionales del ozono reciben apoyo para la creación de capacidad
Ayuda a los países en situación de incumplimiento real o potencial (conforme a las decisiones de la Reunión de las Partes y/o a los datos comunicados conforme al Artículo 7 y al análisis de las tendencias)	Lista de países en situación de incumplimiento real o potencial que recibieron asistencia del Programa de Asistencia al Cumplimiento fuera de las reuniones de la red	Número de países en situación de incumplimiento real o potencial que recibieron asistencia del Programa de Asistencia al Cumplimiento fuera de las reuniones de la red	Todos los países en esta situación
Innovaciones en la producción y entrega de productos y servicios de información global y regional	Lista de productos y servicios de información global y regional destinados a nuevas audiencias destinatarias o que llegan de nuevas formas a las actuales a audiencias	Número de productos y servicios de información global y regional destinados a nuevas audiencias destinatarias o que llegan de nuevas formas a las audiencias destinatarias existentes	7 de tales productos y servicios
Colaboración estrecha entre los equipos regionales del Programa de Asistencia al Cumplimiento y los organismos bilaterales y de ejecución que trabajan en las regiones	Lista de misiones o tareas conjuntas del personal regional del Programa de Asistencia al Cumplimiento con organismos de bilaterales y de ejecución.	Número de misiones o tareas conjuntas	3 en cada región

RECOMENDACIONES

15. El Comité Ejecutivo puede estimar oportuno:
- a) Tomar nota del plan administrativo del PNUMA para los años 2018-2020 tal y como se recoge en el documento UNEP/OzL.Pro/ExCom/80/19; y
 - b) Aprobar los indicadores de desempeño para el PNUMA, tal y como se indican en los Cuadros 4 y 5 del documento UNEP/OzL.Pro/ExCom/80/19.

UN ENVIRONMENT 2018-2020 BUSINESS PLAN

PRESENTED TO THE
80TH MEETING OF THE EXECUTIVE COMMITTEE
OF THE MULTILATERAL FUND FOR THE IMPLEMENTATION
OF THE MONTREAL PROTOCOL

18 SEPTEMBER 2017



TABLE OF CONTENTS

EXECUTIVE SUMMARY	3
I. METHODOLOGY.....	4
II. MULTILATERAL FUND TARGETS	4
A. OBJECTIVES OF THE THREE-YEAR BUSINESS PLAN.....	4
B. RESOURCE ALLOCATION	5
III. PLANNED BUSINESS PLAN ACTIVITIES.....	5
A. NATIONAL LEVEL	5
B. REGIONAL LEVEL	6
C. GLOBAL LEVEL.....	7
D. NEW PROJECT TYPES	7
IV. PERFORMANCE INDICATORS.....	7
V. POLICY, ADMINISTRATIVE AND FINANCIAL ISSUES	8

EXECUTIVE SUMMARY

The UN Environment (UNEP) is submitting this document for the consideration to the 80th meeting of the Executive Committee of the Multilateral Fund for the Implementation of the Montreal Protocol. The document presents UN Environment's three-year rolling Business Plan for its Montreal Protocol-related activities covering the years 2018-2020. It comprises:

- Narrative.
- Annex I: Projects planned for submission.

The focus and orientation of UN Environment's work under this Business Plan continues to be defined by the evolving needs of countries operating under Article 5 of the Protocol ("Article 5 countries") as they progress in their implementation of the Montreal Protocol, and as they meet and sustain compliance with specific obligations. Through the activities identified in this Business Plan, UN Environment will assist the countries with implementing their HCFC phase-out responsibilities including preparing for the 2020 target and subsequent reduction steps, strengthening the government institutions in Article 5 countries responsible for implementing and reporting on their national strategies to comply with the Montreal Protocol, and sustaining Article 5 countries' compliance with ozone depleting substance (ODS) phase out targets already met. This Business Plan will also assist Article 5 countries to ratify the Kigali Amendment as soon as possible and to support activities that the countries need to meet the first obligations of the Kigali Amendment after ratification.

UN Environment will achieve its Business Plan objectives by a combination of compliance assistance services delivered through the 2018 Compliance Assistance Programme (CAP),⁵ as well as the ongoing and planned national, regional and global projects detailed in this document. The project services include preparation and implementation of HCFC Phase out Management Plans (HPMPs) for both Stages I and II, Institutional Strengthening projects, Enabling Activity projects, and technical assistance. In addition to the anticipated Business Plan activities, UN Environment will implement HPMP verification projects as and when requested by the Executive Committee during the course of 2018-2020.

UN Environment will deliver the projects in this Business Plan and perform the project development, monitoring and reporting duties required of all Implementing Agencies through the proposed 2018 CAP Work Programme and Budget. In addition to the projects detailed in this Business Plan, UN Environment continues to assist several bilateral agencies with the implementation of their Multilateral Fund projects through CAP and also engages in select partnerships for Montreal Protocol objectives complementary to the Multilateral Fund (including projects and activities).⁶

UN Environment is planning project submissions over the next three years as follows: US\$ 40,013,010 for 2018, US\$ 22,167,924 for 2019, and US\$ 33,922,123 for 2020, all inclusive of the respective annual CAP budgets and programme support costs (PSC).

⁵ In addition to the projects indicated in this Business Plan, during 2018 UN Environment will also provide through its CAP 1,077 country-specific special compliance services, the operation of 10 Regional/sub-Regional Networks of Ozone Officers, facilitation of South-South cooperation, assistance with regional awareness activities, and provision of a global Information Clearinghouse that provides National Ozone Units with services that include information, communication, education, electronic knowledge management and capacity building.

⁶ This Business Plan provides details about the individual *projects* proposed for UN Environment implementation from 2018 through 2020. UN Environment will report details on its performance with implementing the projects through its UN Environment's Annual and Financial Progress Report. For details about *non-project-related* activities and services delivered by UN Environment through the CAP, please refer to the 2018 CAP Work Programme and Budget submitted to this same meeting.

For 2018, UN Environment will prepare and submit 240 projects to the Executive Committee, including new projects, planned tranches of previously-approved multi-year agreements (MYAs), and the annual CAP Work Programme and Budget for the year 2019.

I. METHODOLOGY

This section describes the methodology, consultations, guidance and inputs UN Environment used when developing this Business Plan. UN Environment has:

- Consulted with National Ozone Officers in Article 5 countries during the first half of 2017 on their countries' business planning needs, through dialogues during meetings of Regional Networks of Ozone Officers, as well as via direct contact with Ozone Officers.
- Reviewed and drawn on experiences gained from implementation of its 2017-2019 Business Plan,⁷ taking into account new trends and emerging developments.
- Considered the programmatic direction and activities included in its approved 2017 CAP Work Programme and Budget.⁸
- Followed the guidance provided by the Multilateral Fund Secretariat during the two Inter-Agency Coordination Meetings of 2017 (21–23 February and 5 – 7 September).
- Consulted with the other Implementing Agencies and bilateral agencies to increase collaborative and mutually-supportive initiatives and to avoid duplication of effort.
- Considered applicable Executive Committee decisions as guidance for this Business Plan.

II. MULTILATERAL FUND TARGETS

A. OBJECTIVES OF THE THREE-YEAR BUSINESS PLAN

The focus and orientation of UN Environment's work continues to be defined by the evolving needs of Article 5 countries as they progress in their implementation of the Montreal Protocol, as they meet and sustain compliance with specific obligations, and, following the decisions taken at the 28th Meeting of the Parties in 8-14 October 2016, take the steps necessary to ratify the Kigali Amendment and lay the groundwork for its future implementation.

UN Environment's proposed 2018 CAP Work Programme and Budget submitted for the consideration of the 80th Executive Committee meeting details UN Environment's vision and approach for CAP during the 2018-2020 period, in synch with this period covered by this Business Plan. Under that approach, UN Environment will provide assistance to Article 5 countries according to four overarching objectives:

- Overarching Objective 1: Assisting countries to comply with their HCFC phase out commitments and sustaining compliance with prior targets.
- Overarching Objective 2: Strengthening the Refrigeration Servicing Sector for ozone- and climate-friendly alternatives.
- Overarching Objective 3: Building capacity to initiate enabling activities for the HFC phase down.
- Transversal Overarching Programme Objective 4: Leveraging the Clearinghouse mandate.

⁷ UNEP/OzL.Pro/ExCom/77/23.

⁸ UNEP/OzL.Pro/ExCom/77/32.

B. RESOURCE ALLOCATION

During this Business Plan period, UN Environment plans to prepare and submit for approval the projects as detailed in Annex I: Projects planned for submission 2018-2020. UN Environment's proposed resource allocation plan for these projects is as follows:

Project	Type	Value (US\$ inclusive of PSC)			Total 2018-2020
		2018	2018	2020	
HPMP Stage I implementation	PHA	3,384,667	480,370	2,594,261	6,459,298
HPMP Stage II preparation	PRP	1,587,198	644,100	28,250	2,259,548
HPMP Stage II implementation	PHA	8,774,494	5,689,770	11,731,337	26,195,601
HPMP Stage III preparation	PRP	0	245,888	22,600	268,488
HPMP Stage III implementation	PHA	0	0	135,504	135,504
Institutional Strengthening	INS	7,770,400	3,807,047	7,770,400	19,347,847
Enabling Activities	TAS	7,124,650	0	0	7,124,650
Technical assistance project	TAS	400,000	0	0	400,000
Compliance Assistance Programme	TAS	10,971,601	11,300,749	11,639,772	33,912,122
Grand total		40,013,010	22,167,924	33,922,123	96,103,057

III. PLANNED BUSINESS PLAN ACTIVITIES

This section describes costed projects at the national, regional and global levels in the 2018-2020 period proposed by UN Environment. All of the projects are included in Annex I.

A. NATIONAL LEVEL

Through this Business Plan, UN Environment plans to deliver the following projects at the national level:

- HPMP project preparation and implementation. UN Environment will assist 71 countries with Stage II and 2 countries with Stage 3 preparation in accordance with Executive Committee policies and guidelines. UN Environment will also assist countries with the implementation of the non-investment components of the HPMPs (both Stages I and II), in cooperation with other Implementing Agencies and bilateral agencies. In total, during this Business Plan UN Environment will be the HPMP Lead Agency for 72 countries and Cooperating Agency for 30 countries.
- Institutional Strengthening projects. UN Environment provides 103 countries with ongoing technical assistance and administrative support for the implementation of their IS projects, including the submission of IS renewals and assistance with activities covered by these projects. UN Environment will submit such projects as per the appropriate timing and when all the necessary pre-conditions have been met (e.g. disbursement rate, reporting obligations). This service is performed as part of CAP services, with 0% PSC to UN Environment.
- Enabling Activities. This Business Plan includes for the first time Enabling Activities projects as per Executive Committee Decision 79/46(d)(iv). In line with that decision, the proposed projects will facilitate and support Article 5 countries to ratify the Kigali Amendment as soon as possible and to support activities that the countries need to meet the first obligations of the Kigali Amendment after ratification. All endorsement letters from the respective Governments are submitted to the Multilateral Fund Secretariat on time.

B. REGIONAL LEVEL

Through this Business Plan, UN Environment plans to deliver the following projects at the regional level:

1. Regional PIC HPMP preparation (Stage II). The preparation funds will be requested in the year of 2018.
2. Harmonization of Safety Standards for an Accelerated Diffusion of Zero ODS, Low GWP and Super Energy-Efficient Technologies in South Asia Region (HASS)

The project will target SAARC countries: Afghanistan, India, Bangladesh, Bhutan, Nepal, Pakistan, Sri Lanka, and Maldives

Short description of the project:

Safety standards are an important pre-requisite for the introduction of HFC alternatives prioritized by the Kigali Amendment and ongoing HPMP implementation in Article 5 countries. The workplans of HPMPs in the participating countries have put strong emphasis on the issue of standardization and linkages with energy efficiency to create an enabling environment for the introduction of not only zero ODS but low GWP and energy-efficient technologies. As the result of initial efforts supported by MLF, the industries based in the region have converted and started the production of HCFC alternative (for example R32 and R290-based) super-energy efficient technologies. However, based on the lessons learned of Stage 1 implementation of HPMP, their penetration in the market is still limited, and there is need to create a stronger policy push for more accelerated introduction and diffusion of these alternatives, also paving the way for HFC phase-down. Timely adoption of relevant standards adequately addressing all safety risks as well as promoting stronger energy efficiency will provide the policy-makers with effective reference tool to include in the regulation and policies to drive the refrigerant transition towards the expected outcomes of the Montreal Protocol as well as Climate Change Agenda.

A number of international standards already exist that address various aspects related to safety aspects of flammable refrigerants and energy efficiency of RAC technologies. They require further revision to enable them to introduction the flammable alternatives in the RAC sector and national adaption and revision process to fit the local climates and circumstances.

In South Asia region, South Asia Regional Standardization Organization (SARSO) is a regional standardization body that has the objective of standards harmonization for technology transfer and trade facilitation in the region. It is established under South Asian Association for Regional Cooperation (SAARC) which is an intergovernmental body for the 7 participating countries with the Secretariat in Kathmandu (Nepal) and works with Standards Bodies of the community to develop and adapt relevant standards which are then automatically adopted at national level. The SARSO platform is the fast-track mechanism to introduce and put in place right safety standards for the introduction of zero ODS, low GWP and super-efficient RAC appliances in this region with an exponential growth in RAC appliances consumption.

Expected results:

- Establishment of the reference standards for the region for sub-sequent adoption at the national level;
- Creation of enabling policy environment for the effective implementation of HPMP and preparation of HFC phase-down efforts by countries
- Creation of a replication mechanism for other regions e.g. ASEAN, Africa and others with the existing cooperation mechanism for regional standardization.

Partner Executing Agencies: SAARC, SARSO, NOUs and Standards Bodies of participating countries

Proposed Budget: 400,000 US\$

Duration: 2 years

C. GLOBAL LEVEL

UN Environment does not plan to submit any global projects during the 2018-2020 period.

D. NEW PROJECT TYPES

UN Environment does not plan to submit any new type of projects during the 2018-2020 period.

IV. PERFORMANCE INDICATORS

UN Environment expects that the services, activities and projects identified in the proposed 2018-2020 Business Plan and 2018 CAP Work Programme and Budget the will result in:

- Improved capabilities and technical skills of NOUs staff to effectively carry out approved phase-out programmes and thus ensure sustained compliance;
- Countries in non-compliance received necessary support enabling swift return to compliance;
- Increased high level political commitment to the ozone agreements;
- ODS phase-out obligations mainstreamed into national environmental strategies/policies;
- Timely and efficient HCFC phase out due to HPMP implementation and clearinghouse services;
- Increased number of Parties to the Kigali Amendment and preparatory enabling activities initiated in those countries;
- Enhanced awareness of users and other relevant stakeholders of forthcoming reductions in ODS supply and availability of viable alternatives;
- All client countries reported Article 7 and Country Programme data by established deadlines and quality of reported data improved;
- Improved ODS-related policy instruments;
- Efficient operation and enforcement of HCFC licensing and quota systems;
- NOUs provided with best available information that enable them to make decisions on alternative technologies, sound approaches and methodologies;
- Broadened and strengthened regional cooperation in the implementation of the ozone treaties;
- Increased number of countries benefiting from direct country-to-country assistance;
- Concerted actions taken at national and regional levels to combat illegal trade in ODS;
- Improved access to ODS-related technical information and enhanced experience exchange;
- Indirect support provided for the implementation of investment projects through strengthened institutional and legal frameworks.

UN Environment proposes to adopt performance indicators for 2018 in line with Decision 77/30 and the guidance received during the two Inter-Agency Coordination Meetings of 2017 (21–23 February and 5 – 7 September).

TABLE 1: PERFORMANCE INDICATORS APPLICABLE TO ALL AGENCIES

Type of Indicator (Existing, Modified, New)	Short Title	Calculation	UN Environment proposal for 2018
Planning--Approval	Tranches approved	Number of tranches approved vs. those planned*	50
Planning--Approval	Projects/activities approved	Number of projects/activities approved vs. those planned (including project preparation activities)**	178
Implementation	Funds disbursed	Based on estimated disbursement in progress report US	14,883,687

Type of Indicator (Existing, Modified, New)	Short Title	Calculation	UN Environment proposal for 2018
Implementation	ODS phase-out	ODS phase-out for the tranche when the next tranche is approved vs. those planned per business plans	10.1
Implementation	Project completion for activities	Project completion vs. planned in progress reports for all activities (excluding project preparation)	86
Administrative	Speed of financial completion	The extent to which projects are financially completed 12 months after project completion	14
Administrative	Timely submission of project completion reports	Timely submission of project completion reports vs. those agreed	On time
Administrative	Timely submission of progress reports	Timely submission of progress reports and business plans and responses unless otherwise agreed	On time

* The target of an agency would be reduced if it could not submit a tranche owing to another cooperating or lead agency, if agreed by that agency.

** Project preparation should not be assessed if the Executive Committee has not taken a decision on its funding.

TABLE 2: PERFORMANCE INDICATORS APPLICABLE TO UN ENVIRONMENT'S COMPLIANCE ASSISTANCE PROGRAMME

Performance Indicator	Data	Assessment	UN Environment's proposal for 2017
Efficient follow-up to regional network/ thematic meetings	List of recommendations emanating from 2015-2016 regional network/thematic meetings	Implementation rate of those meeting recommendations that are to be implemented in 2017	90% implementation rate
Effective support to NOUs in their work, particularly guidance to new NOUs	List of innovative ways/means/products/ services for supporting NOUs in their work, with specification of those destined for new NOUs	Number of innovative ways, means, products, services for supporting NOUs in their work, with specification of those destined for new NOUs	- 7 such ways, means, products, services; -All new NOUs receive capacity building support.
Assistance to countries in actual or potential non-compliance (as per MOP decisions and/or as per reported Article 7 data and trend analysis)	List of countries in actual or potential on compliance that received CAP assistance outside the network meetings	Number of countries in actual or potential non-compliance that received CAP assistance outside the network meetings	All such countries
Innovations in production and delivery of global and regional information products and services	List of global and regional information products and services destined for new target audiences or that reach existing target audiences in new ways	Number of global and regional information products and services destined for new target audiences or that reach existing target audiences in new ways	7 such products and services
Close cooperation between CAP regional teams and Implementing and bilateral agencies working in the regions	List of joint missions/ undertakings of CAP regional staff with Implementing and bilateral agencies	Number of joint missions/undertakings	3 in each region

V. POLICY, ADMINISTRATIVE AND FINANCIAL ISSUES

None.