



**United Nations
Environment
Programme**

Distr.
LIMITED

UNEP/OzL.Pro/ExCom/34/9/Corr.1
10 July 2001



ORIGINAL: ENGLISH

EXECUTIVE COMMITTEE OF
THE MULTILATERAL FUND FOR THE
IMPLEMENTATION OF THE MONTREAL PROTOCOL
Thirty-fourth Meeting
Montreal, 18-20 July 2001

Corrigendum

CONSOLIDATED PROGRESS REPORT

Replace the second sentence of paragraph g) of the Executive Summary with “A list of 327 projects with implementation delays (excluding non-RMP project preparation activities) is annexed to the report.”

Replace the first sentence of paragraph 45 with “The Secretariat identified 327 projects with implementation delays, 73 of which were classified with implementation delays last year.”

Remove the following projects from Annex I:

Code	Agency	Project Title
ANT/REF/26/TAS/05	Canada	RMP: Training the trainers in good refrigerant management practices
BEN/REF/32/TRA/08	Canada	RMP: Training of Custom officials
BEN/REF/32/TRA/11	Canada	RMP: Training of environmental inspectors and investigators
BZE/REF/29/TAS/03	Canada	RMP: Monitoring and control of ODS and ODS based equipment and training programme for customs and inspection officers
BZE/REF/29/TRA/02	Canada	RMP: Training of trainers & refrigeration technicians in good servicing practices
GEO/FUM/30/TAS/07	Canada	Initiating early phase-out of methyl bromide
GEO/SEV/27/TAS/06	Canada	Promoting compliance with the Montreal Protocol in CEITs
MOL/FUM/30/TAS/06	Canada	Initiating early phase-out of methyl bromide
IND/REF/32/TAS/288	Germany	Preparation of a national strategy for CFC servicing sector
JAM/FUM/26/DEM/10	UNIDO	Methyl bromide demonstration project structural and commodity fumigation

Add the following project to Annex I:

Code	Agency	Project Title	Reasons
CPR/REF/27/INV/282	Germany	China Aerospace Industry Corp. refrigeration project	12 Months Delays
