



**Programme des
Nations Unies pour
l'environnement**



Distr.
GENERALE

UNEP/OzL.Pro/ExCom/47/5/Rev.1
3 novembre 2005

FRANÇAIS
ORIGINAL: ANGLAIS

COMITÉ EXÉCUTIF
DU FONDS MULTILATÉRAL AUX FINS
D'APPLICATION DU PROTOCOLE DE MONTRÉAL
Quarante-septième réunion
Montréal, 21 – 25 novembre 2005

PLANS D'ACTIVITÉS DE L'ANNÉE 2005

Cette révision est émise pour remplacer la valeur proposée des projets par le montant anticipé des approbations à la 47^e réunion. Elle fournit aussi des informations sur les engagements à terme. Les révisions sont mises en évidence.

Les documents de présession du Comité exécutif du Fonds multilatéral aux fins d'application du Protocole de Montréal sont présentés sous réserve des décisions pouvant être prises par le Comité exécutif après leur publication.

Par souci d'économie, le présent document a été imprimé en nombre limité. Aussi les participants sont-ils priés de se munir de leurs propres exemplaires et de s'abstenir de demander des copies supplémentaires.

Introduction

1. Ce document examine la planification des activités à la lumière des approbations octroyées par les 45^e et 46^e réunions, du **montant anticipé des approbations à la 47^e réunion** et des allocations contenues dans les plans d'activités de 2005. Le montant anticipé des approbations s'appuie sur les recommandations du Secrétariat du Fonds et sur la meilleure évaluation possible par le Secrétariat des éléments pour lesquels aucun chiffre n'a encore été accepté.
2. **Ce document** met en évidence les projets inclus dans les plans d'activités mais qui n'ont pas encore été déposés. Parmi ces projets, il identifie ceux qui sont indispensables à la conformité (**incluant la pleine allocation pour le Programme mondial des refroidisseurs**) ainsi que les activités susceptibles d'être requises pour aider les pays au sujet desquels la Réunion des Parties a pris des décisions concernant la conformité. Ce document évalue les engagements à terme, approuvés à ce jour, et les engagements additionnels soumis à l'examen de la 47^e réunion et conclut par des observations et des recommandations.

Les approbations et le plan d'activités de 2005

3. Le tableau 1 présente les approbations octroyées par les 45^e et 46^e réunions et le **montant anticipé des approbations** à la 47^e réunion ainsi que la différence entre ces approbations et les montants inscrits dans le plan d'activités.

Tableau 1

PLANS D'ACTIVITÉS DE 2005, APPROBATIONS ET PROJETS DÉPOSÉS (\$US)

Réunion	Montant des plans d'activités de 2005*	Approbations/ montant anticipé des approbations à la 47 ^e réunion dans les plans d'activités de 2005	Approbations/ montant anticipé des approbations à la 47 ^e réunion en dehors des plans d'activités de 2005	Économies/ (dépassements)
45 ^e réunion	71 008 061	64 573 215	2 155 007	4 279 839
46 ^e réunion	21 762 217	22 139 454	1 034 611	(1 411 848)
47 ^e réunion	76 277 780	83 496 260	8 819 382	(16 037 862)
Refroidisseurs (46 ^e réunion)	15 200 000	513 900		9 686 100
Refroidisseurs (47 ^e réunion)		5 000 000		
Total	184 248 058	175 722 829	12 009 000	(3 483 771)

* d'après les plans d'activités révisés pour 2005-2007, en tenant compte de la décision de la 45^e réunion du Comité exécutif.

4. Le tableau 1 révèle que si tous les projets sont approuvés à la 47^e réunion, **selon les montants anticipés**, le montant des approbations dépassera le montant inscrit pour ces activités dans les plans d'activités de 2005.
5. Comme l'indique le tableau 1, lors de sa 45^e réunion, le Comité exécutif a approuvé des projets totalisant 2 155 007 \$US qui n'étaient pas inclus dans le plan d'activités ou dont les montants ne figuraient pas dans les plans d'activités. Toutefois, même en tenant compte de ce fait, le Comité exécutif a approuvé un montant total inférieur de 4 279 839 \$US par rapport au montant inscrit pour ces projets dans le plan d'activités de 2005.

6. A sa 46^e réunion, le Comité exécutif a approuvé des projets totalisant 1 034 611 \$US qui n'étaient pas inclus dans le plan d'activités ou dont les montants ne figuraient pas dans les plans d'activités. Ainsi, compte tenu de ce fait, le Comité exécutif a approuvé un montant total supérieur de 1 411 848 \$US (excluant les projets de refroidisseurs) au montant inscrit pour ces projets dans le plan d'activités de 2005.

7. Le montant anticipé des approbations à la 47^e réunion inclut aussi des montants qui dépassent de 16 037 862 \$US le montant inscrit pour ces projets dans les plans d'activités de 2005. En tenant compte des approbations par les 45^e et 46^e réunions et si les projets sont approuvés tel qu'anticipé à la 47^e réunion, le Comité exécutif approuverait un dépassement de 3 483 771 \$US (incluant les projets de refroidisseurs) par rapport au montant total inscrit pour ces projets dans les plans d'activités de 2005.

8. Le tableau 2 présente les montants, par agence, inscrits dans les plans d'activités de 2005 et les soldes des fonds provenant de projets inscrits dans les plans de 2005 mais qui n'ont pas été déposés. Ce tableau sera également mis à jour, à partir des montants inclus dans les recommandations du Secrétariat, dans un addendum à ce document.

Tableau 2
**PLANS D'ACTIVITÉS DE 2005, APPROBATIONS, PROJETS DÉPOSÉS ET MONTANTS A
APPROUVER POUR UNE UTILISATION MAXIMALE DU BUDGET DE 2003-2005 (\$US)**

Postes budgétaires	Total du plan d'activités de 2005 *	Approbations à la 45 ^e réunion	Approbations à la 46 ^e réunion	Montant anticipé de l'approbation à la 47 ^e réunion	Solde
Agences bilatérales	20 996 942	6 492 018	5 326 649	9 472 601	- 294 326
PNUD	36 744 448	13 102 085	836 960	14 494 874	8 310 529
PNUE	16 429 385	1 824 704	644 209	13 887 580	72 892
ONUDI	42 830 632	20 169 349	4 929 335	20 825 785	-3 093 837
Banque mondiale	90 094 750	25 140 066	11 436 912	33 634 802	19 882 970
Programme mondial des refroidisseurs	15 200 000		513 900	5 000 000	9 686 100
Secrétariat/ExCom	4 383 000			4 025 245	357 755
Unité centrale	4 500 000			4 900 000	-400 000
Trésorier	0			500 000	-500 000
Total	231 179 157	66 728 222	23 687 965	106 740 887	34 022 083
Approbations à la 45 ^e réunion	-66 728 222				
Approbations à la 46 ^e réunion	-23 687 965				
Dépassement du plan d'activités par rapport au budget	-10 372 190				
Montant compensatoire provenant des contributions bilatérales des triennats précédents	544 457				
Montant à utiliser pleinement sur le budget de 573 millions \$US du budget 2003-2005	130 935 237				

* d'après les plans d'activités révisés pour 2005-2007, en tenant compte des décisions de la 45^e réunion du Comité exécutif.

9. Le tableau 2 révèle que les agences bilatérales et l'ONUDI ont déposé à la 47^e réunion des projets qui dépassent le montant inscrit pour ces projets dans les plans d'activités tandis que le PNUD, le PNUE et la Banque mondiale et le Secrétariat du Fonds arrivaient sous les budgets.

Valeur des projets non déposés

10. Le tableau 3 présente la valeur des activités résiduelles qui ne sont pas déposées à la 47^e réunion mais qui étaient inscrites dans les plans d'activités de 2005.

Tableau 3

ACTIVITÉS RÉSIDUELLES DANS LES PLANS D'ACTIVITÉS DE 2005 ET PROJETS NON DÉPOSÉS (\$US)

	Montant résiduel du plan d'activités de 2005*	Montant requis pour la conformité	Montant non requis pour la conformité
Agences bilatérales	1 482 077	1 317 327	164 750
PNUD	8 256 794	6 232 519	2 024 275
PNUE	3 409 535	535 185	2 874 350
ONUDI	7 025 695	5 304 002	1 721 693
Banque mondiale	17 874 000	17 613 000	261 000
Refroidisseur**	9 686 100	9 686 100	0
Total	47 734 201	40 688 133	7 046 068

* d'après les plans d'activités révisés pour 2005-2007, en tenant compte des décisions de la 45^e réunion du Comité exécutif.

** Les ressources résiduelles non dépensées après l'approbation des propositions déposées à la 47^e réunion du Comité exécutif devraient rester comme des obligations engagées du plan d'activités de 2005 (décision 46/33)

11. Le tableau 3 révèle que des activités d'environ 40,7 millions \$US, requises pour la conformité et qui n'étaient pas incluses dans le rapport de réapprovisionnement, n'ont pas été déposées à la 47^e réunion. La valeur requise pour la conformité correspond aux activités requises par le modèle axé sur la conformité. Ce montant inclut aussi le solde anticipé du Programme mondial des refroidisseurs qui, selon la décision 46/33, doit rester dans le plan d'activités de 2005.

12. Puisqu'il reste 130 935 237 \$US dans le budget pour le triennat en cours, après avoir tenu compte des 40,7 millions \$US qui seront maintenus dans les plans d'activités de 2005, le montant maximal des approbations à la 47^e réunion s'élève à 90,2 millions \$US. Il faudra donc réduire de 16,5 millions \$US le montant anticipé des approbations à la 47^e réunion (106 740 887 \$US) pour maintenir 40,7 millions \$US pour des activités requises pour la conformité qui n'ont pas été déposées en 2005 et pour le Programme mondial des refroidisseurs.

13. Les activités non requises pour la conformité englobent les activités régionales et mondiales, le renforcement des institutions, la préparation de projets ainsi que toute activité comprenant une élimination qui ne bénéficierait pas d'un financement parce qu'elle était couverte par une autre agence, n'était pas admissible ou ne serait pas développée parce que les fonds de la préparation de projet n'avaient pas été approuvés. Des listes détaillées de toutes les activités résiduelles requises pour la conformité et de celles qui ne le sont pas figurent aux Annexes I et II respectivement. Les raisons pour lesquelles les projets n'ont pas été déposés sont également indiquées dans ces annexes.

Pays visés par des décisions sur la conformité dans les plans d'activités de 2005

14. Le tableau 4 présente une liste des pays visés par des décisions sur la conformité et qui avaient aussi des activités dans les plans d'activités de 2005 qui n'ont pas encore été déposées.

Tableau 4
PROJETS DEVANT ÊTRE DÉPOSÉS PAR LES PAYS VISÉS PAR
DES DÉCISIONS SUR LA CONFORMITÉ

Agence	Pays	Secteur et sous-secteur	Décision	Montant (\$000) en 2005	PAO en 2005	Raisons pour lesquelles les projets n'ont pas été déposés
PNUE	Bangladesh	Plan d'élimination	XVI/20	141,815		Aucune
PNUD	Bangladesh	Plan d'élimination des CFC	XVI/20	554,700	134	Document pour la première tranche du projet n'a pas encore été signé par le Gouvernement. Aucune activité n'a commencé. Dépôt attendu à la 48 ^e réunion
ONUDI	Bosnie-herzégovine	Plan d'élimination des SAO	XV/30 & XVI/20	325,725	41	Différé; pays n'est pas prêt pour le dépôt.
Banque mondiale	Équateur	Élimination du TCA	XVI/20	42,000	1	L'atelier prévu pour définir les besoins du secteur a été repoussé en raison de problèmes personnels des consultants. L'atelier aura lieu d'ici la fin de 2005.
PNUE	Guatemala	Programme/atelier de formation sur la réfrigération	XV/34	20,340	0	Progrès lent dans la mise en oeuvre des mises à jour de PGF. Plusieurs changements dans le Gouvernement ainsi que les récentes directives sur le "plafond budgétaire" dans les ministères ont empêché la signature des mémoires d'entente déjà acceptés. La proposition d'aide pour le bromure de méthyle a été déposée via un projet bilatéral espagnol.
ONUDI	Iran	Solvants, TCA	XVI/20	322,500	29	Problème relié à la consommation de référence.
Allemagne	Namibie	Réfrigération – Élimination finale	XV/38	104,525	3	Le pays a accepté de retarder la tranche parce que l'Allemagne n'avait pas suffisamment de fonds bilatéraux.
PNUD	Nigéria	Plan d'élimination des CFC	XIV/30	866,383	156	Rapport de vérification en préparation. Les fonds de la 3 ^e tranche n'ont pas encore été utilisés dans l'attente de la vérification. Dépôt attendu à la 48 ^e réunion.
Total				2 377,988	364	

Engagements à terme

15. Les engagements à terme comprennent, *entre autres*, le financement des accords pluriannuels et d'"autres activités courantes" telles que le renforcement des institutions, le budget du Secrétariat du Fonds et les coûts des réunions du Comité exécutif, le Programme d'aide à la conformité (PAC) du PNUE et les coûts de base du PNUD, de l'ONUDI et de la Banque mondiale. Le financement des "autres activités courantes" s'appuie sur les projections du plan d'élimination des SAO du Fonds multilatéral pour 2005-2010.

16. Le tableau 5 présente le montant total des engagements à terme en supposant que les demandes déposées à la 47^e réunion soient approuvées au montant demandé. Si les accords pluriannuels sont approuvés selon les montants soumis à la 47^e réunion, une somme additionnelle de 8,3 millions \$US serait nécessaire afin de couvrir les engagements à terme pour la période de 2005 à la fin de 2009.

Tableau 5

ENGAGEMENTS À TERME

Description	2005	2006	2007	2008	2009	2010	2011	2012	2013	2014	Total
Tranches annuelles des accords pluriannuels approuvés après les approbations de 2004	125 463 793	102 081 601	65 375 402	37 117 489	26 009 450	2 424 121	537 500	537 500	537 500	325 448	360 409 804
Tranches annuelles des nouveaux accords approuvés aux 45 ^e et 46 ^e réunions	3 360 573	3 264 940	1 833 864	768 693	456 875	118 250	118 250	118 250	118 250		10 157 945
Sous-total (Accords)	128 824 365	105 346 541	67 209 266	37 886 182	26 466 325	2 542 371	655 750	655 750	655 750	325 448	370 567 748
Financement des activités courantes	22 502 158	24 895 448	27 402 590	26 342 820	28 779 984	27 772 144					157 695 145
Total engagé jusqu'à date	151 326 524	130 241 990	94 611 856	64 229 003	55 246 309	30 314 515	655 750	655 750	655 750	325 448	528 262 893
Tranches annuelles pour de nouveaux accords déposés à la 47 ^e réunion	4 397 615	943 518	2 722 967	156 770	60 461						8 281 332
Total avec les propositions à la 47^e réunion	155 724 139	131 185 508	97 334 823	64 385 773	55 306 770	30 314 515	655 750	655 750	655 750	325 448	536 544 225

Observations

17. Dans l'ensemble, les agences d'exécution n'ont pas livré les activités prévues selon les montants inscrits dans les plans d'activités de 2005. Elles ont livré 47,7 millions \$US de moins que prévu. D'autre part, les agences ont proposé à la 47^e réunion des activités dépassant les 185 millions \$US et qui maintenant devraient être approuvées au montant de 106,7 millions \$US.

18. Le budget pour 2003-2005 s'élève à 573 millions \$US. En fixant ce montant, les Parties exigeaient que la totalité du budget pour 2003-2005 soit engagé d'ici la fin de 2005 (décision XIV/39). Les projets déposés à la 47^e réunion dépassent le solde des fonds restant dans le budget, soit 130 935 237 \$US.

19. Selon une hypothèse de l'étude du Comité des choix techniques et économiques sur le besoin de financement pour le réapprovisionnement du Fonds multilatéral, "les montants de SAO inclus dans les plans d'activités des agences d'exécution pour 2005 seraient réalisés dans les projets déposés et ensuite financés au cours de l'année 2005 dans les projets et les plans d'élimination" (mai 2005, page 24, section 4.3, point 5). La valeur totale des activités requises pour la conformité qui n'ont pas été déposées en 2005, **incluant le solde anticipé du Programme mondial des refroidisseurs**, atteint **40,7** millions \$US.

20. En maintenant ce montant dans le budget de 2005, le montant maximal du financement disponible pour des approbations serait de **90,2** millions \$US.

RECOMMANDATIONS

21. Le Comité exécutif pourrait envisager :

- a) Prendre note du rapport sur l'état des plans d'activités de 2005, contenu dans le document UNEP/OzL.Pro/ExCom/47/5; du fait que **40,7** millions \$US d'activités requises pour la conformité n'ont pas été déposées à la 47^e réunion et que la valeur des engagements à terme approuvés à la 47^e réunion [dépasse/est inférieure] de [à fournir à partir des approbations réelles] la valeur inscrite dans le plan d'activités de 2005-2007 du Fonds multilatéral;
- b) Demander aux agences d'exécution bilatérales et multilatérales qui ont dans leurs plans d'activités de 2005 des projets requis pour la conformité, d'envisager inclure ces activités dans leurs plans d'activités de 2006-2008 et de s'efforcer d'améliorer leurs performances quant à l'exactitude des projets qu'elles prévoient déposer et de leurs montants.

Annex I

REMAINING ACTIVITIES REQUIRED FOR COMPLIANCE

Country	Agency	Type	Chemical	Sector and Sub-Sector	Value in 2005 (US\$)	ODP in 2005	Reasons for Non-Submission
Multi-Year Projects							
Bahamas	IBRD	PHA	CFC	CFC Phaseout plan	136,000	14.10	AWP will be submitted to 48th ExCom Meeting, once implementation of regulatory commitments has been finalized.
Bangladesh	UNDP	PHA	CFC	Phaseout plan CFC phase out plan	554,700	134.42	First tranche project document not yet signed by Government. No activity started as yet. As such submission expected 48th Meeting.
Bangladesh	UNEP	TAS	SEV	Phaseout plan	141,815		Not provided.
Bosnia & Herzegovina	UNIDO	PHA	CFC/TCA	ODS Phase-out plan	325,725	41.33	Deferred; country not ready for submission
Costa Rica	UNDP	PHA	MBR	Fumigant Methyl bromide	1,041,736	85.38	In process of preparing a strategy for change in Agreed Conditions under ExMop 1/2. Assuming no change to the terms of the project, funds will be requested in 2006.
Indonesia	IBRD	PHA	CFC	Refrigeration MAC	137,000	26.90	Not provided.
Indonesia	UNDP	PHA	CFC	Refrigeration Refrigerant management plan	271,300	54.56	2004/2005 Progress Report Submitted to 47th ExCom. Performance Verification not initiated pending agreed TOR and methodology. Funding request to be submitted at 48th ExCom Meeting
Indonesia	UNDP	PHA	CFC	Refrigeration Domestic/commercial	817,500	133.75	2004/2005 Progress Report Submitted to 47th ExCom. Performance Verification not initiated pending agreed TOR and methodology. Funding request to be submitted at 48th ExCom Meeting
Indonesia	IBRD	PHA	CFC	Foam Phaseout Plan	1,129,000	125.00	Not provided.
Kenya	France	PHA	CFC	Terminal Phase out plan	372,900		Not provided.
Korea, DPR	UNIDO	PHA	PRO CTC	Production, CTC closure	513,188	2,530.00	Submission in 2006
Lebanon	UNDP	PHA	CFC	Phaseout plan CFC phase out plan	537,500	99.69	Project activity has just started after delay in signatures. Earliest submission 48th Meeting
Namibia	Germany	PHA	CFC	Refrigeration - Terminal Phase out	104,525	3.00	Country agreed to delayed tranche since Germany did not have sufficient bilateral funds.
Nigeria	UNDP	PHA	CFC	Phaseout plan CFC phase out plan	866,383	156.16	Verification report under preparation. 3rd Tranche funds not utilised as yet pending verification. Submission expected 48th Meeting.
Pakistan	UNIDO	PHA	CTC	Solvents, Sectoral Phase-out Plan	271,589	43.75	Data problem and delays in implementation plan
Individual Projects							
Afghanistan	Sweden	TAS	CFC	Refrigeration Servicing - Technical Assistance to implement the Country Programme	88,000		Not provided.
Algeria	UNIDO	INV	MBR	Grain Fumigation	54,500	2.00	Deferred; no alternative available
Angola	UNIDO	TRA	MBR	Fumigants, Training & Awareness workshop	32,700		Copenhagen Amendment was not ratified
Argentina	IBRD	INV	CFC	MDI Phaseout	2,150,000	50.00	Feasibility study of sector is in progress. Project will be submitted in 2006.
Bahrain	UNDP	RMP	CFC	Refrigeration Refrigerant management plan	638,000	42.53	Survey delayed. Will be submitted at 48th Meeting

Annex I

Country	Agency	Type	Chemical	Sector and Sub-Sector	Value in 2005 (US\$)	ODP in 2005	Reasons for Non-Submission
Brazil	UNDP	INV	CTC	CTC Sectoral phaseout plan	250,000	16.00	Being finalized. To be submitted to the 48th Excom Meeting
Cameroon	UNIDO	INV	CFC	Refrigeration, Terminal umbrella project	537,500	40.00	Deferred; country not ready for submission
Central African Republic	UNIDO	TRA	MBR	Fumigants, Raise awareness for ratification of the Copenhagen Amendment	32,700		Copenhagen Amendment was not ratified
Chile	UNDP	INV	CFC	Refrigeration Commercial	262,000	16.00	Being prepared. Expected to be submitted at 48th Excom
China	UNIDO	PHA	CFC	MDI, Phase-out Plan	537,500	15.38	Deferred; country not ready for submission
China	IBRD	PHA	CFC	Pharmaceutical Aerosols Phaseout	10,750,000	691.00	Discussions with the Government is still ongoing.
Congo DR	UNDP	RMP	CFC	Refrigeration Refrigerant management plan	322,500	21.50	While UNEP initially convinced Govt to postpone submission, there is still a chance that this program will be submitted at 47th ExCom as per MLFS recommendation.
Dominica	UNEP	RMP	CFC	Refrigeration Training programme / workshop	20,340		Not provided.
Dominica	UNDP	RMP	CFC	Refrigeration Refrigerant management plan	80,000	2.00	Country doing TPMP as per 45/54 and therefore needed some more preparation time. ExCom 48 submission goal
Ecuador	IBRD	INV	TCA	TCA phaseout	42,000	1.00	The planned workshop to define the needs within the sector was postponed due to personal problems of the consultant's. The workshop will be carried out before the end of 2005.
Ecuador	IBRD	INV	MBR	Methyl Bromide Elimination	688,000	32.00	Not provided.
Global	ALL	INV	CFC	Chiller	9,686,100	0.00	Expected Unspent Allocations
Grenada	UNDP	RMP	CFC	Refrigeration Refrigerant management plan	36,400	1.00	Country doing TPMP as per 45/54 and therefore needed some more preparation time. ExCom 48 submission goal
Grenada	UNEP	RMP	CFC	Refrigeration Training programme / workshop	50,850		Original RMP is still being implemented. Request for RMP update preparation will be submitted to the 48th Meeting of ExCom.
Haiti	UNEP	TAS	HAL	Halon technical assistance/ support	130		Political instability in the country did not allow to finish required data collection. The project is expected to be ready for submission to the 48th Meeting of the ExCom.
Iran	UNIDO	PHA	TCA	Solvents, TCA	322,500	29.01	Baseline problem
Iran	UNIDO	PHA	CTC	Solvents, CTC	827,750	77.00	Baseline problem
Kenya	UNDP	TAS	TCA	Solvent Sectoral phaseout plan	100,000	10.00	Sector survey has been delayed. Expect to submit for 48th Meeting
Laos	UNDP	INV	CFC	Foam Multiple-subsectors	150,000	6.00	France working with Laos on CP-Update and Govt wishes to wait before formulating any projects
Madagascar	UNEP	TAS	MBR	Fumigants technical assistance / support	56,500		Not provided.
Morocco	UNIDO	PHA	HAL	Halon, Phase-out plan	76,300	21.00	Deferred; country not ready for submission
Myanmar	UNIDO	INV	CFC	R & R	267,050	43.50	Partially approved, remaining part in 2006
Nicaragua	UNDP	TAS	CFC	Aerosol Inhalant drug products	70,000	0.00	Being prepared. Delays at the local level to identify and recruit local consultant. Expected to be submitted at 48th Excom
Saint Kitts and Nevis	UNDP	RMP	CFC	Refrigeration Refrigerant management plan	80,000	2.00	Country doing TPMP as per 45/54 and therefore needed some more preparation time. ExCom 48 submission goal

Country	Agency	Type	Chemical	Sector and Sub-Sector	Value in 2005 (US\$)	ODP in 2005	Reasons for Non-Submission
Saint Kitts and Nevis	UNEP	RMP	CFC	Refrigeration training programme / workshop	82,490		Not provided.
Sierra Leone	UNDP	INV	HAL	Halons Sectoral phaseout plan	54,500	15.00	Will submit for 48th Meeting. Survey delayed.
Somalia	UNEP	RMP	CFC	Refrigeration Training programme / workshop	70,060		Not provided.
Sri Lanka	Japan	TAS	CFC	National Compliance Action Plan	751,902		Not provided.
Syria	UNIDO	PHA	CFC	ODS Phase-out plan incl. Mebr	1,075,000	145.00	Deferred; survey not finalized
Tunisia	IBRD	INV	CFC	Terminal Phaseout Management Plan	2,258,000	300.00	Not provided.
Turkmenistan	UNEP	RMP	CFC	Refrigeration Training programme / workshop	113,000		Not provided.
Vietnam	IBRD	PHA	MBR	Methyl Bromide phaseout plan	323,000	0.00	The Government placed high priority on establishment of the import-export control system. The preparation of methyl bromide phase-out plan was delays. However, this delay would not affect Vietnam's ability to meet the 20% reduction target in 2005.
Yemen	UNIDO	INV	CFC	Refrigeration, Terminal umbrella project	430,000	36.00	Deferred; survey not finalized
Zimbabwe	UNDP	TAS	CTC	Solvent Technical Assistance	100,000	9.00	Sector survey has been delayed. Expect to submit for 48th Meeting

Annex II

REMAINING ACTIVITIES WHICH ARE NOT REQUIRED FOR COMPLIANCE

Country	Agency	Type	Chemical	Sector and Sub-Sector	Value in 2005 (US\$)	ODP in 2005*	Reasons for Non-Submission
Algeria	UNEP	INS	CFC	Institutional Strengthening	257,000	21.24	None
Algeria	UNIDO	PHA	CFC/CTC/TCA	ODS Phase-out plan	1,402,875	199.53	Deferred; activity covered by other agency
Armenia	UNIDO	PRP	HAL	Halon, Project preparation	16,125	0.00	Deferred by ExCom
Bahamas	UNEP	INS	CFC	Institutional Strengthening	60,000		Implementation of the current phase of IS is ongoing. There are sufficient funds available until next ExCom. Development of ODS legislation was completed in September 2005.
Benin	UNEP	INS	CFC	Institutional Strengthening	90,000		None
Benin	UNEP	PRP	CFC	Terminal Phase out Management Plan (development)	11,300		None
Bolivia	UNDP	PRP	CTC	Solvent Sectoral phaseout plan	18,135		Canceled. Submitted to 45th Excom as part of WP. MFS recommended not approval as there was no consumption.
Bolivia	UNDP	INV	CTC	Solvent Sectoral phaseout plan	75,000	5.00	Canceled as PRP was not recommended for approval.
Botswana	UNEP	INS	CFC	Institutional Strengthening	79,000		Implementation of the current phase of IS is ongoing. There are sufficient funds available until next ExCom.
Cape Verde	UNEP	PRP	CFC	Terminal Phase out Management Plan (development)	11,300		Implementation of the RMP started late and the country is not ready yet to start the process of TPMP preparation at the moment. The TPMP preparation request will be resubmitted in 2006.
Central African Republic	France	PRP	CFC	Assistance in the Preparation of a Terminal CFC Phase out Plan	28,250		None
Chad	UNEP	PRP	CFC	Terminal Phase out Management Plan (development)	11,300		None
China	Japan	PRP	SEV	Preparation of capacity building project	20,000		None
China	UNIDO	INV	CFC	Refrigeration, Reapplication of CPR/REF/23/INV/222	123,443	0.00	Project was reinstated at the 45th ExCom under decision 45/40
Congo	UNEP	PRP	CFC	Terminal Phase out Management Plan (development)	11,300		None
Congo	UNDP	PRP	CFC	Refrigeration Refrigerant management plan	18,135		Activities under RMP not yet advanced enough to justify TPMP
Congo DR	UNEP	PRP	CFC	Terminal Phase out Management Plan (development)	11,300		None
Cook Islands	UNEP	INS	CFC	Institutional Strengthening	60,000		Implementation of the current phase of IS is ongoing. There are sufficient funds available until next ExCom.
Cote D'Ivoire	UNEP	PRP	CFC	Terminal Phase out Management Plan (development)	11,300		None
Cote D'Ivoire	France	PRP	CFC	Assistance in the Preparation of an RMP Update	22,600		None

Annex II

Country	Agency	Type	Chemical	Sector and Sub-Sector	Value in 2005 (US\$)	ODP in 2005*	Reasons for Non-Submission
Cuba	UNDP	PRP	CTC	Solvent Sectoral Project	18,135		To be included in BP 2006 upon confirmation of interest by the country
Cuba	UNDP	TAS	CTC	Solvent Sectoral Project	75,000	5.00	To be included in BP 2006 upon confirmation of interest by the country
Djibouti	UNEP	INS	CFC	Institutional Strengthening	60,000		None
Djibouti	UNEP	PRP	CFC	Terminal Phase out Management Plan (development)	11,300		None
Dominica	UNDP	PRP	CFC	Refrigeration Refrigerant management plan	18,135		Canceled. UNEP has received PRP before and MLFS would not recommend more for UNDP.
Dominican Republic	UNEP	INS	CFC	Institutional Strengthening	134,000	11.07	None
Dominican Republic	UNIDO	TRA	CTC/TCA	Solvents & Process Agents, Training & Awareness workshop	98,100		Activity covered by other agency
Ethiopia	UNEP	INS	CFC	Institutional Strengthening	60,000		Implementation of the current phase of IS is ongoing. There are sufficient funds available until next ExCom.
Fiji	UNDP	PRP	MBR	MeBr Investment Component	18,135		Canceled. UNEP has received PRP before and MLFS would not recommend more for UNDP.
Gabon	UNEP	PRP	CFC	Terminal Phase out Management Plan (development)	11,300		None
Georgia	UNDP	PRP	CFC	Refrigeration Refrigerant management plan	18,135		Sweden/UNDP will jointly implement project. Sweden alone requested PRP and will keep UNDP informed.
Global	UNEP	TAS	SEV	Several Technical assistance / support	226,000		None
Global	UNDP	TAS	CFC	Addn Support for RMP in LVCs	635,200	0.00	Canceled. Replaced by new decision on TPMP and no longer eligible.
Grenada	UNEP	INS	CFC	Institutional Strengthening	26,000		Implementation of the current phase of IS is ongoing. There are sufficient funds available until next ExCom. Development of ODS legislation was completed in September 2005.
Grenada	UNEP	PRP	CFC	Refrigeration Refrigerant Management Plan (development)	16,950		None
Grenada	UNDP	PRP	CFC	Refrigeration Refrigerant management plan	18,135		Canceled. UNEP has received PRP before and MLFS would not recommend more for UNDP.
Guatemala	UNEP	INS	CFC	Institutional Strengthening	63,000		Implementation of the current phase of IS is ongoing. There are sufficient funds available until next ExCom.
Guatemala	UNDP	PRP	CTC	Solvent Sectoral phaseout plan	18,135		Canceled. Submitted to 45th Excom as part of WP. MFS recommended not approval as there was no consumption.
Guatemala	UNEP	PRP	CFC	Refrigeration Training programme / workshop	20,340		Low progress in RMPU implementation. Several changes in the Government along with the recent "budget ceiling" directives in Ministries have prevented the signature of already agreed MOUs. Proposal for MB assistance was submitted through Spain bilateral project.
Guatemala	UNDP	INV	CTC	Solvent Sectoral phaseout plan	75,000	5.00	Canceled as PRP was not recommended for approval.
Guinea	UNEP	INS	CFC	Institutional Strengthening	60,000		None
Guinea	UNEP	PRP	CFC	Terminal Phase out Management Plan (development)	130		None

Country	Agency	Type	Chemical	Sector and Sub-Sector	Value in 2005 (US\$)	ODP in 2005*	Reasons for Non-Submission
Kiribati	UNEP	INS	CFC	Institutional Strengthening	60,000		Implementation of the current phase of IS is ongoing. There are sufficient funds available until next ExCom.
Laos	France	PRP	CFC	Assistance in the Preparation of a Terminal CFC Phase out Plan	33,900		None
Liberia	UNEP	PRP	CFC	Terminal Phase out Management Plan (development)	11,300		Implementation of the RMP started late and the country is not ready yet to start the process of TPMP preparation at the moment. The TPMP preparation request will be resubmitted in 2006.
Madagascar	UNEP	PRP	CFC	Terminal Phase out Management Plan (development)	11,300		None
Mali	UNEP	PRP	CFC	Terminal Phase out Management Plan (development)	11,300		None
Marshall Islands	UNEP	INS	CFC	Institutional Strengthening	60,000		Implementation of the current phase of IS is ongoing. There are sufficient funds available until next ExCom.
Mauritania	UNEP	INS	CFC	Institutional Strengthening	60,000		None
Mauritania	UNEP	PRP	CFC	Terminal Phase out Management Plan (development)	11,300		None
Mauritius	UNIDO	TRA	TCA	Process agents, Training & Awareness workshop	38,150		Activity covered by other agency
Morocco	UNEP	PRP	CFC	Terminal Phase out Management Plan (development)	11,300		None
Mozambique	UNEP	INS	CFC	Institutional Strengthening	70,000		Implementation of the current phase of IS is ongoing. There are sufficient funds available until next ExCom.
Nauru	UNEP	INS	CFC	Institutional Strengthening	60,000		Implementation of the current phase of IS is ongoing. There are sufficient funds available until next ExCom.
Nicaragua	UNEP	INS	CFC	Institutional Strengthening	60,000		None
Nicaragua	UNDP	PRP	CFC	Refrigeration Refrigerant management plan	18,135		Canceled. Was erroneously included in busplan. RMP already in implementation
Niger	UNEP	PRP	CFC	Terminal Phase out Management Plan (development)	11,300		None
Nigeria	UNDP	INS	CFC	Several Ozone unit support	279,500	22.00	Expect submission at 48th Meeting
Niue	UNEP	INS	CFC	Institutional Strengthening	60,000		Implementation of the current phase of IS is ongoing. There are sufficient funds available until next ExCom.
Pakistan	UNDP	INS	CFC	Several Ozone unit support	241,302	18.55	Govt informs too much balance remains in previous phase to justify IS-extension
Palau	UNEP	INS	CFC	Institutional Strengthening	60,000		Implementation of the current phase of IS is ongoing. There are sufficient funds available until next ExCom.
Paraguay	UNEP	INS	CFC	Institutional Strengthening	60,000		None
Paraguay	UNDP	PRP	CTC	Solvent Sectoral phaseout plan	18,135		Canceled. ExCom would approve TAS only
Paraguay	UNEP	PRP	CFC	Refrigeration Training programme / workshop	20,340		None
Region ASP	UNEP	TAS	SEV	Several Technical assistance / support	254,250		None

Annex II

Country	Agency	Type	Chemical	Sector and Sub-Sector	Value in 2005 (US\$)	ODP in 2005*	Reasons for Non-Submission
Region EUR	UNEP	TAS	MBR	Fumigants technical assistance / support	90,400		None
Region EUR	UNEP	TAS	HAL	Halon technical assistance/ support	113,000		None
Region LAC	Canada	TAS	HAL	Halon	60,000	0.00	None
Rwanda	UNEP	INS	CFC	Institutional Strengthening	65,000		Implementation of the current phase of IS is ongoing. There are sufficient funds available until next ExCom.
Rwanda	UNEP	PRP	CFC	Terminal Phase out Management Plan (development)	11,300		Original RMP is still being implemented. Request for TPMP preparation will be submitted in 2006.
Saint Kitts and Nevis	UNDP	PRP	CFC	Refrigeration Refrigerant management plan	18,135		Canceled. UNEP has received PRP before and MLFS would give no more for UNDP to assist
Saint Vincent and the Grenadines	UNDP	PRP	CFC	Refrigeration Refrigerant management plan	18,135		Canceled. UNEP has received PRP before and MLFS would give no more for UNDP to assist
Sao Tome and Principe	UNEP	PRP	CFC	Terminal Phase out Management Plan (development)	11,300		None
Senegal	UNEP	PRP	CFC	Terminal Phase out Management Plan (development)	11,300		None
Sierra Leone	UNEP	PRP	CFC	Terminal Phase out Management Plan (development)	11,300		Implementation of the RMP started late and the country is not ready yet to start the process of TPMP preparation at the moment. The TPMP preparation request will be resubmitted in 2006.
Solomon Islands	UNEP	INS	CFC	Institutional Strengthening	60,000		Implementation of the current phase of IS is ongoing. There are sufficient funds available until next ExCom.
Swaziland	UNEP	INS	CFC	Institutional Strengthening	60,000		None
Togo	UNEP	PRP	CFC	Terminal Phase out Management Plan (development)	11,300		None
Togo	UNDP	PRP	CFC	Refrigeration Refrigerant management plan	18,135		Activities under RMP not yet advanced enough to justify TPMP
Tunisia	IBRD	INS	CFC	Renewal of Institutional Strengthening	261,000	20.00	None
Turkmenistan	UNDP	PRP	CFC	Refrigeration Refrigerant management plan	27,203		ExCom decided that since TUK received GEF funding before, only IS funds would be granted to it. As such this activity became ineligible.
Turkmenistan	UNEP	PRP	CFC	Refrigerant Management Plan (development)	33,900		None
Turkmenistan	UNDP	RMP	CFC	Refrigeration Refrigerant management plan	120,000	6.00	ExCom decided that since TUK received GEF funding before, only IS funds would be granted to it. As such this activity became ineligible.
Tuvalu	UNEP	INS	CFC	Institutional Strengthening	60,000		Implementation of the current phase of IS is ongoing. There are sufficient funds available until next ExCom.
Uganda	UNEP	INS	CFC	Institutional Strengthening	60,000		Implementation of the current phase of IS is ongoing. There are sufficient funds available until next ExCom.
Uruguay	UNDP	PRP	CTC	Solvent Technical Assistance	18,135		Canceled. ExCom would approve TAS only
Uruguay	UNEP	PRP	CFC	Refrigeration Training programme / workshop	20,340		Country requested UNDP to prepare a TPMP and UNEP to withdraw the activity. MeBr phaseout project is being implemented by UNIDO
Vanuatu	UNEP	INS	CFC	Institutional Strengthening	60,000		None

Country	Agency	Type	Chemical	Sector and Sub-Sector	Value in 2005 (US\$)	ODP in 2005*	Reasons for Non-Submission
Yemen	UNDP	PRP	CFC	Refrigeration Refrigerant management plan	24,180		Activities under RMP not yet completed. Too early to justify TPMP
Zimbabwe	UNDP	PHA	MBR	Fumigant Methyl bromide	218,000	15.00	Transferred to UNIDO as they were already doing tobacco and in view of economies of scale.
Zimbabwe	UNIDO	PRP	CTC	Solvents, Project preparation	43,000	0.00	Activity covered by other agency
