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Executive Summary
 
The following is a summary of progress in the implementation of projects and activities by UNDP up to 31 December 2015, for the year 2015 and cumulative since 1991:
Phase-out: In 2015, 223.3 ODP tonnes of consumption of HCFCs were phased out and an additional 418.9 ODP tonnes of consumption of HCFCs were approved for phase‑out. Since 1991, 66,440 ODP tonnes of consumption of ODS had been phased out, of an expected total of 67,072 ODP tonnes from projects approved (excluding cancelled and transferred projects);
(a) Disbursements/approvals: In 2015, US $32.02 million was disbursed and US $26.91 million was planned for disbursement based on the 2014 progress report representing a rate of disbursement of 119 per cent of that planned. Cumulatively, US $648.87 million had been disbursed out of the total US $713.14 million approved for disbursement (excluding agency fees). This represents a rate of disbursement of 91 per cent. In 2015, US $34.2 million was approved for implementation;
(b) Cost-effectiveness (in ODP): Since 1991, the average cost-effectiveness of investment projects approved leading to a permanent reduction in consumption was US $9.35/kg. The average cost-effectiveness of investment projects per ODP tonne was US $8.26/kg for completed projects and US $65.37/kg for ongoing projects[footnoteRef:2];  [2:  The higher value of the cost-effectiveness for ongoing projects is largely due to the lower ODP values of HCFCs but also due to the means of assigning phase-out by agencies.] 

(c) Number of projects completed: In 2015, 69 projects were completed. Since 1991, 2,122 projects of the 2,297 projects approved (excluding closed or transferred projects) were completed. This represents a completion rate of 92 per cent;
(d) Speed of delivery – investment projects: Projects that were completed in 2015 were completed on average 41 months after their approval. Since 1991, the average time for completion of investment projects has been 33 months after their approval. First disbursements under these projects occurred, on average, 13 months after they had been approved;
(e) Speed of delivery – non investment projects: Projects that were completed in 2015 were completed on average 39 months after their approval. Since 1991, the average time for completion of non-investment projects has been 40 months after their approval. First disbursements under these projects occurred, on average, 13 months after they had been approved;
(f) Project preparation: Of the 519 project preparation activities approved by the end of 2015, 474 have been completed. In 2015, nine projects were completed, leaving 45 ongoing;
(g) Implementation delays: There were a total of 68 ongoing investment projects under implementation at the end of 2015. These projects, on average, are experiencing a delay of 19 months. However, projects classified as “projects with implementation delays” that are subject to the procedures of project cancellation amount to one project (as multi-year agreements (MYAs) are not subject to those procedures); and
MYAs: In 2015, UNDP was implementing one MYA for CTC phase-out, one MYA for accelerated CFC production and 46 MYAs for HCFC phase-out management plans (HPMPs). Since 1991, 119 MYAs have been approved and 66 MYAs have been completed. 
Part I: Implementation progress as at 31 December 2015 (cumulative)
		
As of that date, the Executive Committee had approved US $809.94 million consisting of US $713.14 million for investment and non-investment projects and US $96.81 million for agency fees and administrative support costs, as shown in Table 1. In 2015, 77 new projects and activities were approved. This level of funding is expected to result in the phase-out of 418.9 ODP tonnes of ODS consumption. 
Table 1: Approved funding by sector for UNDP as at 31 December 2015
	Sector
	Funding (US $)

	Aerosol
	26,675,161

	Destruction
	3,629,626

	Fire fighting
	50,000

	Foam
	173,043,155

	Halon
	4,996,973

	Fumigants
	20,082,828

	Phase-out plan
	229,433,646

	Process agent
	1,286,923

	Production
	1,373,900

	Refrigeration
	135,505,397

	Several
	52,941,131

	Solvents
	63,700,008

	Sterilant
	417,628

	Sub-total
	713,136,376

	Administrative costs
	96,806,287

	Total
	809,942,663



A summary of the status of projects implemented by category is presented in Table 2. 
Table 2: Status of project implementation by category 
	Type
	Number of projects*
	Funding (US $)

	
	Approved
	Completed
	% completed
	Approved
	Disbursed
	Balance
	% disbursed

	Country programme (CP) 
	22
	22
	100
	1,628,797
	1,628,797
	0
	100

	Demonstration 
	37
	32
	86
	19,706,968
	16,165,634
	3,541,334
	82

	Institutional strengthening (IS)
	209
	183
	88
	42,994,988
	38,282,101
	4,712,887
	89

	Investment 
	1,202
	1,134
	94
	587,662,665
	539,316,003
	48,346,662
	92

	Project preparation
	519
	474
	91
	21,889,038
	19,489,968
	2,399,070
	89

	Technical assistance
	280
	249
	89
	37,663,431
	32,401,283
	5,262,148
	86

	Training 
	28
	28
	100
	1,590,489
	1,590,489
	0
	100

	Total
	2,297
	2,122
	92
	713,136,376
	648,874,275
	64,262,101
	91


*Excludes closed and transferred projects.

Table 3 presents an overview of status of project implementation by year[footnoteRef:3]. All projects and activities approved between 1991 and the end of 2001, as well as 2003, 2004, 2006 and 2007, have now been completed.  [3:  The data is presented according to the year when a project was approved by the Executive Committee. It treats all approvals (investment and non-investment projects) equally (i.e., an investment project or a funding tranche of an MYA of US $1 million is considered one project, same as a country programme preparation of US $30,000). Key indicators from the annual summary are: the percentage of projects completed, ODP phased out, and percentage of funds disbursed. There are three types of disbursements: during implementation, after implementation and for retroactively-financed projects.] 

Table 3: Status of project implementation by year 
	Year
	Number of projects*
	Funding (US $)

	
	Approved
	Completed
	% completed
	Approved
	Disbursed
	Balance
	% disbursed

	1991 
	15
	15
	100
	1,149,032
	1,149,032
	0
	100

	1992 
	67
	67
	100
	8,619,002
	8,619,002
	0
	100

	1993 
	57
	57
	100
	13,204,712
	13,204,712
	0
	100

	1994 
	148
	148
	100
	49,481,581
	49,481,581
	0
	100

	1995 
	117
	117
	100
	29,599,446
	29,599,446
	0
	100

	1996 
	83
	83
	100
	27,838,805
	27,838,805
	0
	100

	1997 
	188
	188
	100
	44,056,257
	44,056,257
	0
	100

	1998 
	172
	172
	100
	31,305,010
	31,305,010
	0
	100

	1999 
	204
	204
	100
	35,896,884
	35,896,884
	0
	100

	2000 
	149
	149
	100
	31,268,361
	31,268,361
	0
	100

	2001 
	179
	179
	100
	35,292,271
	35,292,271
	0
	100

	2002 
	117
	116
	99
	44,316,422
	44,229,501
	86,921
	100

	2003 
	64
	64
	100
	36,336,530
	36,336,530
	0
	100

	2004 
	69
	69
	100
	24,803,267
	24,802,714
	553
	100

	2005 
	53
	52
	98
	29,125,658
	28,254,081
	871,577
	97

	2006 
	62
	62
	100
	15,753,459
	15,753,496
	-37
	100

	2007 
	54
	54
	100
	12,142,486
	12,142,486
	0
	100

	2008 
	84
	83
	99
	23,494,189
	22,930,362
	563,827
	98

	2009 
	93
	90
	97
	13,306,372
	13,115,377
	190,995
	99

	2010 
	43
	42
	98
	19,843,138
	19,636,740
	206,398
	99

	2011 
	63
	57
	90
	60,582,103
	58,819,469
	1,762,634
	97

	2012 
	29
	21
	72
	33,934,953
	29,477,623
	4,457,330
	87

	2013 
	43
	17
	40
	34,594,128
	21,740,029
	12,854,099
	63

	2014 
	67
	15
	22
	22,995,687
	13,770,781
	9,224,906
	60

	2015 
	77
	1
	1
	34,196,623
	153,725
	34,042,898
	0

	Total
	2,297
	2,122
	92
	713,136,376
	648,874,275
	64,262,101
	91


*Excludes closed and transferred projects.

Part II:	 Project implementation progress in 2015

The Secretariat reviewed the status of implementation on a country-by-country basis taking into account implementation delays that have occurred with respect to planned completion dates that had been reported in 2015, the potential impact of these delays on phase-out and the rate of planned disbursements.
Implementation delays

The review of the 2015 progress report revealed that, of the 50 ongoing projects excluding IS and project preparation, 22 have extended planned date of completion since the 2014 progress report. The Executive Committee may wish to note that UNDP will report to the 78th meeting on one project with implementation delays[footnoteRef:4] (which was also classified as having implementation delays in 2014), which can be found in Appendix I of Annex III to the consolidated progress report (UNEP/OzL.Pro/ExCom/77/11). [4:  The Executive Committee has defined projects with implementation delays as projects approved over 18 months with disbursement less than one per cent, or projects that are expected to be completed 12 months later than forecast in the last progress report (decision 22/61).] 

UNDP completed 75 per cent of the projects it had planned to complete in 2015 and met 55 per cent of the phase-out target planned. UNDP had planned disbursements in 46 countries or regions, and achieved an overall rate of disbursement of 119 per cent in 2015.
This part of the progress report summarises progress and financial information, highlights implementation delays or impediments on the following ongoing projects[footnoteRef:5]: [5:  Ongoing projects are all projects that have been approved by the Executive Committee and were under implementation as of 31 December 2015. Key indicators of progress include: percentage of funds disbursed and percentage of projects that have begun disbursing funds; funding expected to be disbursed by the end of the year (funds disbursed plus estimated disbursements in 2015) as a percentage of the approved funding; the average length of projected delay in implementation (project completion per proposal and currently planned date of completion); and information provided in the remarks column in the progress report database.] 

(h) CFC- and CTC-related projects; 
(i) Projects related to metered-dose inhalers (MDIs), ODS waste disposal, chillers and refrigerant management plans (RMPs);
(j) Projects related to the phase-out of HCFCs, including project preparation, demonstration projects, HPMPs and ODS alternative surveys; and
(k) IS projects.
CFC- and CTC-related activities

As of 31 December 2015, two MYAs in India were ongoing with remaining activities including the accelerated CFC production phase-out and CTC phase-out plan. As per decision 75/19(a)(ii), these MYAs should be completed in December 2016 and the funds returned to the Multilateral Fund at the first meeting in 2017. However, a revised planned date of completion of November 2017 is being requested by UNDP. Upon receipt of Government clearance, remaining funding will be released and project will be closed. 
MDIs, ODS waste disposal, chillers and RMPs

MDI projects

The Executive Committee has approved six MDI investment projects amounting to US $18.09 million. Only one project for the phase-out of CFCs in the manufacture of MDIs in Pakistan (PAK/ARS/56/INV/71) is still under implementation, where consultations were held with the industry for completing regulatory clearance of product by Drug Regulatory Authority. The final verification of the activities will be completed by December 2016.
[bookmark: _GoBack]The Executive Committee may wish to request UNDP to provide a status report to the 78th meeting to monitor the completion of the phase-out of CFCs in the manufacture of MDIs in Pakistan.
ODS waste disposal 

The Executive Committee has approved 11 ODS disposal projects including six project preparation activities and five demonstration projects in six countries[footnoteRef:6]. The six project preparation activities and two of the demonstration projects have been completed. The ongoing ODS disposal activities are progressing: the planned date of completion is January 2018 for Brazil (BRA/DES/72/DEM/305), April 2017 for Colombia (COL/DES/66/DEM/82), and October 2016 for Ghana (GHA/DES/63/DEM/33). The issue of ongoing disposal activities is addressed in the consolidated progress report. [6:  India has received funding for the project preparation but not a demonstration project.] 

Chiller projects

The Executive Committee has approved four chiller demonstration projects amounting to US $2.98 million. Three projects have been completed. The progress report on the remaining project in Brazil (BRA/REF/47/DEM/275) indicates that a final inventory of chillers was completed, several chillers have been replaced, and the remaining chillers to be replaced have been identified. Information about energy savings will be provided in the project completion report. The project is to be completed and funds balance returned by the last meeting in 2017 per decision 71/10(c)(i)b. A specific report is being requested in the consolidated progress report, given the excessive delay in implementation.

RMPs

The Executive Committee has approved 91 RMP projects including 88 technical assistance and three training projects in 47 countries. For the technical assistance for an awareness and incentive programme in Maldives (MDV/REF/38/TAS/05) approved in November 2002, UNDP indicated that the project was completed in 2015; however, it is listed as ongoing with 23 per cent only of the funds approved disbursed.
The Executive Committee may wish to consider assigning a completion date of December 2015 and request that the balance of funds should be returned to the 78th meeting.
Projects related to the phase-out of HCFCs

HPMP preparation

The Executive Committee has approved US $10.28 million for 134 project preparation activities in 40 Article 5 countries to address HCFC control measures. The implementation of these activities resulted in the approval of stages I and II of HPMPs in 46 Article 5 countries. Eighty-nine activities have been completed and no major issues have been identified in the remaining 45 activities except in the refrigeration manufacturing sector project in Cuba (CUB/REF/58/PRP/42)[footnoteRef:7]. [7:  This issue is presented in document UNEP/OzL.Pro/ExCom/77/39, where the issue of availability of alternative technologies has been reported.] 

HCFC demonstration projects

The Executive Committee has approved ten HCFC demonstration projects including six in the foam sector, three in the refrigeration sector and one in the solvent sector. Nine demonstration projects have been completed. The remaining ongoing project (demonstration of HC-290 (propane) as an alternative refrigerant in commercial air-conditioning manufacturing at Industrias Thermotar in Colombia (COL/REF/75/DEM/97)) is progressing. The project document and terms of reference for the international consultant have been prepared and the technical information has been collected. The planned completion date is June 2017.
HPMPs

The Executive Committee has approved: HPMP activities in 45 countries valued at US $198.67 million in principle, of which US $175.83 million has been approved for tranche activities; and 22 HCFC individual technical assistance projects, of which five are still under implementation.
In total, UNDP is implementing 76 HPMP tranches; 52 of these tranches were approved over one year ago. Of these, funds were only disbursed for 29 tranches. Issues related to the disbursement of funds, procurement and delivery of the equipment, and signing of the agreements have been identified for a number of projects as shown in Table 4.
Table 4: Ongoing HPMP activities with implementation issues
	Country/Project code
	Approved funding plus adjustments (US $)
	Funds disbursed (US $)
	Per cent of funds disbursed
	Balance (US $)
	Issues/Impediments

	Barbados
(BAR/PHA/69/INV/21)
	50,000
	0
	0
	50,000
	Agreement not signed by the Government and UNDP.

	Brazil
(BRA/PHA/75/INV/312)
	2,028,900
	0
	0
	2,028,900
	Agreement not signed by the Government.

	Brazil
(BRA/PHA/75/TAS/313)
	1,050,000
	0
	0
	1,050,000
	Agreement not signed by the Government.

	Chile
CHI/PHA/73/INV/184
	295,744
	0
	0
	295,744
	Low disbursement rate of approved funds.

	China
(CPR/PHA/71/INV/534)
	8,495,000
	8,424,373
	99
	70,627
	Disbursement of operating costs.

	Ghana
(GHA/PHA/67/INV/34)
	200,000
	130,000
	65
	70,000
	Delay in the delivery of the equipment.

	Iran (Islamic Republic of)
(IRA/PHA/74/INV/219)
	250,430
	52,638
	21
	197,792
	Project management unit activities not indicated.

	Nepal
(NEP/PHA/66/INV/30)
	42,000
	8,000
	19
	34,000
	Delay in the delivery of the equipment.

	Nigeria (NIR/PHA/71/INV/135)
	503,829
	232,842
	46
	270,987
	Delay in establishing the licensing process for the pilot plant.

	Saint Kitts and Nevis (STK/PHA/64/TAS/16)
	40,000
	0
	0
	40,000
	Agreement not signed by the Government.



The Executive Committee may wish to request UNEP to submit status reports to the 78th meeting on the HPMPs listed in Table 4 to monitor/resolve the issues indicated in the last column.
ODS alternative surveys

The Executive Committee has approved 12 ODS alternative surveys[footnoteRef:8]. The consultant was hired and, in most cases, the survey is underway for nine countries[footnoteRef:9]. The consultant for the survey has not been hired yet for Bangladesh, India, and the Republic of Moldova. [8:  ODS survey reports should be submitted by January 2017 to enable the Secretariat to provide an analysis of the results of the surveys for consideration of the Executive Committee at its 78th meeting (decision 74/53(h)).]  [9:  Costa Rica, Cuba, the Dominican Republic, El Salvador, Iran (Islamic Republic of), Lebanon, Panama, Paraguay, and Peru.] 

The need to complete and submit all surveys of ODS alternatives by January 2017 is addressed in the consolidated progress report.

IS projects

The Executive Committee has approved 209 IS projects in 25 countries implemented by UNDP. Twenty-six projects are still ongoing in 22 countries. UNDP has renewed 10 IS activities during 2015. It has reported less than 10 per cent disbursements for 13 IS projects that were approved between the 73rd and 75th meetings, but no major issues have been identified. 
Administrative costs

Of the net US $713,136,376 approved for project implementation, US $96,806,287 has been disbursed for administrative costs resulting in an overall administrative cost ratio of 13.6 per cent since 1991. In 2015, of the US $34,196,623 approved, US $4,513,939 has been disbursed for administrative costs resulting in an overall administrative cost ratio of 13.2 per cent.
Part III: Recommendations by the Secretariat

The Executive Committee may wish:
(l) To note:
(i) The progress report of UNDP as at 31 to December 2015 contained in document UNEP/OzL.Pro/ExCom/77/13;
(ii) That UNDP would report to the 78th meeting on one project with implementation delays and on 11 projects recommended for additional status reports, as indicated in Appendices I and II, respectively, of Annex III to the consolidated progress report (UNEP/OzL.Pro/ExCom/77/11); and
To assign a completion date of December 2015 and to request that any remaining balances should be returned to the 78th meeting for the refrigerant management plan in Maldives (MDV/REF/38/TAS/05).


UNEP/OzL.Pro/ExCom/77/13


UNEP/OzL.Pro/ExCom/77/13



Pre-session documents of the Executive Committee of the Multilateral Fund for the Implementation of the Montreal Protocol are without prejudice to any decision that the Executive Committee might take following issuance of the document.
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Annex I

UNDP PROJECT IMPLEMENTATION BY COUNTRY

	Country
	Phased out in 2015
	Percentage of planned phase-out achieved in 2015
	Estimated funds disbursed in 2015 (US$)
	Funds disbursed in 2015 (US$)
	Percentage of funds disbursed over estimation in 2015
	Percentage of planned projects completed in 2015

	Angola
	0.0
	 
	41,952
	21,932
	52
	100

	Argentina
	0.0
	 
	124,798
	148,281
	119
	 

	Armenia
	0.0
	 
	49,529
	42,845
	87
	100

	Bahamas (the)
	0.0
	 
	0
	0
	
	 

	Bahrain
	0.0
	 
	0
	0
	 
	 

	Bangladesh
	0.0
	 
	90,179
	55,811
	62
	 

	Barbados
	0.0
	 
	20,000
	0
	0
	 

	Belize
	0.0
	 
	0
	0
	 
	100

	Benin
	0.0
	 
	0
	0
	 
	 

	Bhutan
	0.0
	 
	296
	0
	0
	 

	Bolivia (Plurinational State of)
	0.0
	 
	0
	0
	 
	 

	Botswana
	0.0
	 
	0
	0
	 
	 

	Brazil
	18.2
	 
	4,375,029
	4,492,612
	103
	 

	Brunei Darussalam
	0.2
	 
	9,562
	22,800
	238
	 

	Burkina Faso
	0.0
	 
	0
	0
	 
	 

	Burundi
	0.0
	 
	0
	0
	 
	 

	Cambodia
	0.0
	 
	60,000
	0
	0
	 

	Cabo Verde
	0.0
	 
	0
	0
	 
	 

	Central African Republic (the)
	0.0
	 
	0
	0
	 
	 

	Chad
	0.0
	 
	0
	0
	 
	 

	Chile
	5.9
	 
	574,391
	179,840
	31
	100

	China
	69.2
	59
	5,432,837
	11,965,949
	220
	0

	Colombia
	2.9
	 
	743,414
	679,154
	91
	50

	Comoros (the)
	0.0
	 
	0
	0
	 
	 

	Congo (the)
	0.0
	 
	0
	0
	 
	 

	Costa Rica
	0.0
	 
	127,048
	144,382
	114
	 

	Cuba
	5.4
	 
	627,389
	908,984
	145
	 

	Democratic Republic of the Congo (the)
	0.0
	 
	38,990
	40,537
	104
	 

	Djibouti
	0.0
	 
	0
	0
	 
	 

	Dominica
	0.0
	 
	0
	0
	 
	 

	Dominican Republic (the)
	0.4
	 
	217,412
	423,589
	195
	 

	Ecuador
	0.0
	 
	0
	0
	 
	 

	Egypt
	0.0
	 
	1,347,579
	257,169
	19
	100

	El Salvador
	1.9
	 
	34,116
	57,672
	169
	100

	Eritrea
	0.0
	 
	0
	0
	 
	 

	Ethiopia
	0.0
	 
	0
	0
	 
	 

	Fiji
	0.0
	 
	24,179
	16,457
	68
	 

	Gabon
	0.0
	 
	0
	0
	 
	 

	Gambia (the)
	0.0
	 
	0
	0
	 
	 

	Georgia
	0.6
	100
	88,831
	110,725
	125
	100

	Ghana
	1.3
	 
	202,298
	247,374
	122
	0

	Grenada
	0.0
	 
	0
	0
	 
	 

	Guatemala
	0.0
	 
	0
	0
	 
	 

	Guinea
	0.0
	 
	0
	0
	 
	 

	Guinea-Bissau
	0.0
	 
	0
	0
	 
	 

	Guyana
	0.0
	 
	2
	0
	0
	 

	Haiti
	0.0
	 
	70,420
	87,268
	124
	 

	Honduras
	0.0
	 
	0
	0
	
	 

	India
	18.9
	100
	3,847,896
	5,829,459
	151
	100

	Indonesia
	27.6
	 
	2,237,628
	1,489,317
	67
	 

	Iran (Islamic Republic of)
	0.0
	 
	550,585
	693,360
	126
	100

	Jamaica
	0.0
	 
	58,444
	79,295
	136
	100

	Jordan
	0.0
	 
	0
	0
	 
	 

	Kenya
	0.0
	 
	0
	0
	 
	 

	Kuwait
	0.0
	 
	 
	0
	 
	 

	Kyrgyzstan
	0.0
	 
	10,209
	13,430
	132
	 

	Lao People's Democratic Republic (the)
	0.0
	 
	0
	0
	 
	 

	Lebanon
	0.0
	 
	306,374
	248,347
	81
	 

	Lesotho
	0.0
	 
	0
	0
	 
	 

	Liberia
	0.0
	 
	0
	0
	 
	 

	Libya
	0.0
	 
	0
	0
	 
	 

	Malawi
	0.0
	 
	0
	0
	 
	 

	Malaysia
	0.0
	0
	1,072,642
	1,044,819
	97
	0

	Maldives
	0.0
	 
	107,074
	4,067
	4
	100

	Mali
	0.0
	 
	7,543
	3,026
	40
	 

	Mauritania
	0.0
	 
	0
	0
	 
	 

	Mauritius
	0.0
	 
	0
	0
	 
	 

	Mexico
	63.3
	 
	2,257,557
	1,227,290
	54
	 

	Mongolia
	0.0
	 
	0
	0
	 
	 

	Morocco
	0.0
	 
	0
	0
	 
	 

	Mozambique
	0.0
	 
	0
	0
	 
	 

	Myanmar
	0.0
	 
	0
	0
	 
	 

	Nepal
	0.1
	 
	16,800
	8,000
	48
	 

	Nicaragua
	0.0
	 
	0
	0
	 
	 

	Niger (the)
	0.0
	 
	0
	0
	 
	 

	Nigeria
	0.0
	 
	658,322
	415,193
	63
	 

	Pakistan
	0.0
	 
	251,750
	95,683
	38
	 

	Panama
	1.4
	100
	202,913
	204,634
	101
	100

	Paraguay
	0.8
	100
	65,208
	61,218
	94
	100

	Peru
	0.0
	 
	43,200
	50,445
	117
	 

	Philippines (the)
	0.0
	 
	0
	0
	 
	 

	Republic of Moldova (the)
	0.0
	 
	32,379
	41,072
	127
	50

	Rwanda
	0.0
	 
	0
	0
	 
	 

	Saint Kitts and Nevis
	0.0
	 
	16,000
	0
	0
	 

	Saint Vincent and the Grenadines
	0.0
	 
	0
	0
	 
	 

	Samoa
	0.0
	 
	0
	0
	 
	 

	Sao Tome and Principe
	0.0
	 
	0
	0
	 
	 

	Sierra Leone
	0.0
	 
	0
	0
	 
	 

	Somalia
	0.0
	 
	0
	0
	 
	 

	Sri Lanka
	0.4
	100
	106,499
	71,989
	68
	100

	Suriname
	0.0
	 
	0
	0
	 
	 

	Swaziland
	0.0
	 
	0
	0
	 
	 

	Syria
	0.0
	 
	0
	0
	 
	 

	Thailand
	0.0
	 
	0
	0
	 
	 

	Timor-Leste
	0.0
	 
	24,000
	0
	0
	 

	Togo
	0.0
	 
	0
	0
	
	 

	Trinidad and Tobago
	2.5
	 
	273,438
	342,372
	125
	100

	Turkey
	0.0
	 
	0
	0
	 
	 

	Uganda
	0.0
	 
	0
	0
	 
	 

	United Republic of Tanzania (the)
	0.0
	 
	0
	0
	 
	 

	Uruguay
	2.3
	 
	195,136
	177,158
	91
	 

	Venezuela (Bolivarian Republic of)
	0.0
	 
	264,380
	15,019
	6
	 

	Viet Nam
	0.0
	 
	0
	0
	 
	 

	Yemen
	0.0
	 
	0
	0
	 
	 

	Zambia
	0.0
	 
	0
	0
	 
	 

	Zimbabwe
	0.0
	 
	0
	0
	 
	 

	Region: AFR
	0.0
	 
	0
	0
	 
	 

	Region: ASP
	0.0
	 
	0
	0
	 
	 

	Region: LAC
	0.0
	 
	0
	0
	 
	 

	Global
	0.0
	 
	0
	0
	 
	100

	Grand total
	223.3
	55
	26,906,228
	32,018,574
	119
	75
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