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INFORME SOBRE LA MARCHA DE LAS ACTIVIDADES DE LA ONUDI  

AL 31 DE DICIEMBRE DE 2021 

 

Introducción 
 

1. El presente documento expone el informe sobre la marcha de las actividades de la ONUDI 

al 31 de diciembre de 2021.2 

2. El informe resume el estado de ejecución de los proyectos, incluyendo 35 relativos a los HFC que 

fueron financiados con las contribuciones voluntarias adicionales realizadas por 17 partes no acogidas al 

artículo 5 con el fin de prestar apoyo inmediato a la aplicación de la Enmienda de Kigali. 

3. La Secretaría analizó el estado de situación de los proyectos en cada país teniendo en cuenta las 

demoras en la ejecución respecto de los plazos informados en 2021, el potencial efecto de las mismas 

sobre las metas de eliminación de sustancias controladas, y la tasa programada de desembolsos. El 

análisis contenido en el presente documento se hace con referencia a toneladas PAO para todas las 

sustancias controladas salvo los HFC, los que se miden en toneladas de CO2 equivalente.3 

4. El presente documento consta de las siguientes secciones: 

I. Proyectos para todas las sustancias controladas aprobados en el marco de las 

contribuciones ordinarias al Fondo Multilateral. Se presenta un resumen del avance en la 

ejecución de proyectos en el año 2021 y acumulado desde 19934 para todas las sustancias 

controladas por el Protocolo de Montreal, incluyendo las del Anexo F (HFC). Se analiza 

el estado de ejecución de cada proyecto en curso5 a nivel país y se señalan los que 

 
1 UNEP/OzL.Pro/ExCom/91/1. 
2 Adjunto al presente documento. Los datos que contiene han sido ingresados en la base de datos de informes 

refundidos sobre la marcha de las actividades, donde quedan a disposición de los interesados. 
3 Conforme a lo dispuesto en la decisión 84/12 a) iv), el informe de avance presentado a la 91ª reunión incluye la 

medición de HFC en toneladas de CO2 equivalente. 
4 Año en que la ONUDI se convirtió en organismo de ejecución. 
5 Los proyectos en curso son los aprobados y en ejecución al 31 de diciembre de 2021. Los principales indicadores 

de avance son porcentaje desembolsado, porcentaje de proyectos con desembolso iniciado, fondos que se prevé 
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muestran demoras en su ejecución y sus potenciales efectos sobre la eliminación de 

sustancias controladas, así como aquellos con temas pendientes que el Comité Ejecutivo 

deberá considerar. 

II. Proyectos para sustancias del Anexo F (HFC) aprobados en el marco de contribuciones 

voluntarias adicionales para apoyo inmediato a la reducción de HFC.6 

III. Recomendación. 

 

I. Proyectos para todas las sustancias controladas aprobados en el marco de las 

contribuciones ordinarias al Fondo Multilateral 
 

I.1 Avances en la ejecución de proyectos en el año 2021 y acumulado desde 1993 

 

5. Como se muestra en el Cuadro 1, al 31 de diciembre de 2021 el Comité Ejecutivo había aprobado 

un total de 993.22 millones de $EUA en proyectos de la ONUDI, consistentes en 

876.73 millones de $EUA para proyectos con y sin inversión más 116.49 millones de $EUA para gastos 

de apoyo. 

Cuadro 1. Financiamiento aprobado para la ONUDI al 31 de diciembre de 2021, por sector 
Sector Financiamiento ($EUA) 

Aerosoles 34.397.921 

Destrucción 3.805.540 

Espumas 89.067.239 

Halones 1.780.369 

Planes de reducción de los HFC 2.574.000 

Fumigantes 78.028.741 

Múltiples sectores 139.440 

Otros 11.317.246 

Planes de eliminación 371.348.627 

Agentes de procesos 6.337.359 

Producción 52.655.745 

Refrigeración 182.212.578 

Varios 19.820.441 

Solventes 23.247.443 

Subtotal 876.732.689 

Gastos de apoyo 116.489.330 

Total 993.222.019 

 

6. Para el año 2021 se aprobaron 73 nuevos proyectos y actividades. Con este nivel de 

financiamiento se espera lograr la eliminación de 83.308 toneladas PAO de consumo y producción y 

211.531 toneladas de CO2 equivalente de consumo de sustancias controladas. El Anexo I muestra el 

estado de la ejecución de proyectos por país en el año 2021. 

7. El Cuadro 2 resume la situación de los proyectos implementados y los fondos desembolsados por 

tipo de proyecto al 31 de diciembre de 2021. En el Anexo II se analiza la información por año desde 1993 

a la fecha. 

 
desembolsar al cierre del ejercicio como porcentaje de los recursos aprobados; demora promedio proyectada en la 

ejecución y los antecedentes que figuran en la columna “Observaciones” de la base de datos de informes de avance. 
6 Conforme a lo dispuesto en la decisión 84/12 b), el informe refundido sobre la marcha de las actividades 

(UNEP/OzL.Pro/ExCom/91/12) detalla los objetivos, estado de ejecución, principales conclusiones y experiencias 

recogidas, volumen de HFC eliminado (cuando corresponda), nivel de fondos aprobados y desembolsados, y 

posibles problemas en el cierre de proyectos y actividades. 
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Cuadro 2. Ejecución de proyectos al 31 de diciembre de 2021, por tipo 
Tipo Número de proyectos* Financiamiento ($EUA)** 

Aprobados Terminados Terminados 

(%) 

Aprobado Desembolsado Saldo Desembolsado 

(%) 

Programas país 11 11 100 722.669 722.669 0 100 

Actividades de 

demostración 

43 41 95 23.405.832 22.341.008 1.064.824 95 

Fortalecimiento 

institucional 

95 78 82 15.222.493 13.217.569 2.004.924 87 

Inversión 968 849 88 786.209.921 705.697.959 80.511.962 90 

Preparación de 

proyectos 

576 508 88 25.680.616 21.883.775 3.796.842 85 

Asistencia técnica 208 179 86 24.294.623 20.174.931 4.119.692 83 

Capacitación 23 23 100 1.196.535 1.196.535 0 100 

Total 1.924 1.689 88 876.732.689 785.234.446 91.498.243 90 
* No incluye proyectos cerrados y transferidos. 

** No incluye gastos de apoyo. 

8. La ejecución de proyectos y actividades de la ONUDI para el año 2021 y acumulada desde 1993 

al 31 de diciembre de 2021 se resume de la siguiente manera: 

a) Eliminación:7 En 2021 se eliminaron 1.105.4 toneladas PAO de consumo de sustancias 

controladas8 y se aprobaron para eliminación otras 704.1. Desde 1993 a la fecha se 

eliminaron 64.248 toneladas PAO de consumo y 17.381 toneladas PAO de producción9 

de un total de 83.308 toneladas PAO y 211.531 toneladas de CO2 equivalente estimado en 

base a los proyectos aprobados (exceptuando los cancelados y transferidos); 

b) Desembolsos y aprobaciones: En 2021 se desembolsaron 23.92 millones de $EUA sobre 

un total de 26.75 millones de $EUA proyectados en base al informe sobre la marcha de 

las actividades para 2020, lo que representa el 89% de lo previsto. En el acumulado, se 

han desembolsado 785.23 millones de $EUA de un total aprobado de 876.73 millones de 

$EUA (exceptuando gastos de apoyo), lo que representa el 90% de lo previsto. En 2021 

se aprobaron 23.09 millones de $EUA para fines de ejecución; 

c) Relación costo-beneficio (en PAO):10 Desde 1993 a la fecha, la relación costo-beneficio 

promedio fue de 11.42 $EUA/kg para proyectos de inversión aprobados que generaron 

reducciones permanentes en el consumo y de 3.02 $EUA/kg para el total de las 

actividades en el sector producción (CFC y metilbromuro). La relación costo-beneficio 

promedio de los proyectos de inversión por tonelada PAO fue de 8.60 $EUA/kg para 

proyectos terminados y de 40.26 $EUA/kg para proyectos en curso;11 

d) Número de proyectos terminados: En 2021 se concluyeron 87 proyectos. Desde 1993 a 

la fecha se han concluido 1.689 proyectos de los 1.924 aprobados (exceptuando cerrados 

y transferidos), lo que representa el 88 por ciento del total; 

e) Diligencia en la entrega, proyectos de inversión: En 2021 los proyectos concluyeron en 

promedio 57 meses después de su aprobación. Desde 1993 a la fecha, el plazo promedio 

 
7 La eliminación de SAO se expresa en toneladas PAO y la de HFC en toneladas de CO2 equivalente. 
8 La eliminación lograda en el año 2021 por proyectos relativos a los HFC fue igual a cero. 
9 A la fecha, la eliminación lograda por proyectos relativos a los HFC se mantiene en cero. 
10 Considera proyectos de inversión por 118.7 tm de HFC. No se incluye la relación costo-beneficio en CO2 

equivalente debido al bajo número de proyectos aprobados. 
11 La mejor relación costo-beneficio de los proyectos en curso se debe en gran parte a los menores valores PAO de 

los HCFC y al método utilizado por los organismos para asignar la eliminación. 
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de término de proyectos de inversión ha sido de 40 meses después de su aprobación. 

El primer desembolso se produjo, en promedio, 9 meses después de su aprobación; 

f) Diligencia en la entrega, proyectos sin inversión: En 2021 los proyectos concluyeron 

en promedio 30 meses después de su aprobación. Desde 1993 a la fecha, el plazo 

promedio de término de proyectos sin inversión ha sido de 35 meses después de su 

aprobación. El primer desembolso se produjo, en promedio, 9 meses después de su 

aprobación; 

g) Preparación de proyectos: De 576 actividades de preparación de proyectos aprobadas al 

cierre de 2021, han concluido 508, quedando 68 pendientes. En 2021 se concluyeron 

20 actividades de preparación; 

h) Demoras en la ejecución: Al cierre de 2021 había un total de 235 proyectos en curso, 

con un retraso promedio de 21 meses. De estos, 46 catalogados como “con demoras en la 

ejecución”12 están afectos al procedimiento de cancelación (están exentos los proyectos 

de demostración, de preparación de proyectos y de fortalecimiento institucional); y 

i) Acuerdos plurianuales: En 2021 estaban en ejecución dos acuerdos plurianuales sobre 

control y eliminación de emisiones de HFC-23 y 68 relativos a PGEH. Desde 1993 a la 

fecha se han aprobado 192 acuerdos plurianuales y concluido 122, lo que representa el 

64 por ciento del total. 

9. El Cuadro 3 resume los avances logrados por la ONUDI a partir del año 1993. 

Cuadro 3: Avances logrados por la ONUDI desde el año 1993 a la fecha 
Eliminación 

lograda 

Desembolso 

($EUA) 

Costo-beneficio 

promedio ($EUA/kg) 

Número 

de proyectos  

Diligencia en 

la entrega (meses) 

Demora 

promedio 

(meses) 

Nº de acuerdos 

plurianuales 

Tons. 

PAO* 

Tons. 

CO2 eq.  

Consumo Producción Aprobado Terminado Inversión Sin inversión Aprobados  Terminados 

81.629  0  785.234.446 11.42 3.02 1.924 1.689 40 35 21 192 122 

*Consumo y producción. 

 

Proyectos relativos a los HFC 

 

10. Al 31 de diciembre de 2021, el Comité Ejecutivo había aprobado 33 proyectos relativos a los 

HFC con cargo a contribuciones ordinarias (tres de inversión, 27 de preparación y tres actividades de 

apoyo) por un total de 6.812.029 $EUA (exceptuando gastos de apoyo). El estado de estos proyectos se 

resume en el Cuadro 4 y los datos respectivos se exponen en los párrafos 5 a 9. 

Cuadro 4. Proyectos relativos a HFC aprobados con cargo a contribuciones ordinarias 
Tipo Número de proyectos Financiamiento ($EUA)* 

Aprobados Terminados Terminados 

(%) 

Aprobados Desembolsado Saldo Desembolsado 

(%) 

Inversión** 3 0 0 3.648.519 1.524.521 2.123.998 42 

Preparación de 

proyectos 

27 2 7 2.763.510 187.950 2.575.559 7 

Asistencia técnica y 

actividades de apoyo 

3 1 33 400.000 269.296 130.704 67 

Total 33 3 9 6.812.029 1.981.766 4.830.262 29 

* No incluye gastos de apoyo. 

** Se aprobaron para eliminación 118.7 tm (211.531 toneladas de CO2 equivalente) de HFC. 

 
12 Proyectos aprobados a 18 meses plazo con un desembolso inferior al 1 por ciento o sin terminar 12 meses después 

de la fecha prevista en el informe de avance (decisión 22/61). 
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11. Al cierre del 2021, de los 33 proyectos se han concluido dos de preparación y una actividad de 

apoyo, quedando 30 en curso. Se prorrogó la fecha de término de dos actividades de apoyo y se prevé 

terminarlas en 2022. 

12. De los tres proyectos de inversión en curso relativos al control y eliminación de emisiones de 

HFC-23, los de México y Argentina se aprobaron en las 86ª y 87ª reuniones, respectivamente, en tanto 

que la conversión de grandes climatizadores unitarios comerciales de azotea en Jordania se aprobó en la 

81ª reunión. 

13. En el acumulado, del financiamiento total aprobado de 6.812.029 $EUA (exceptuando gastos de 

apoyo) se han desembolsado 1.981.766 $EUA, equivalente a una tasa de desembolso del 29 por ciento. 

I.2 Materias identificadas en la ejecución de proyectos durante el año 2021 

 

14. Tras el proceso de evaluación se debatieron y resolvieron satisfactoriamente diversos temas, salvo 

los relativos a 46 proyectos catalogados con demoras en la ejecución (incluyendo 44 relacionados a 

componentes de acuerdos plurianuales sujetos al procedimiento de cancelación dispuesto en la decisión 

84/45 c), y dos proyectos de inversión). En el Anexo III se presentan los proyectos catalogados con 

demoras en la ejecución y las recomendaciones de la Secretaría de informar al respecto a la 92ª reunión. 

15. También se presentan en el Anexo III diversos temas relativos a proyectos, tramos de acuerdos 

plurianuales y preparación de PGEH. Para cada proyecto se describen brevemente el estado de ejecución 

y las materias pendientes y se propone una recomendación a la consideración del Comité Ejecutivo. 

16. Se ha presentado a la 91ª reunión el detalle de los avances en la ejecución de proyectos asociados 

a los PGEH de Albania,13 China (plan sectorial espuma de poliestireno extruido),14 el Congo,15 Eritrea,16 

Mauritania,17 Montenegro,18 Marruecos,19 Nigeria (etapa III),20 Serbia,21 Sudáfrica,22 República Árabe 

Siria,23 Togo,24 Turkmenistán,25 y República Bolivariana de Venezuela,26 así como un informe sobre 

proyectos con requisitos específicos de información27 relativos a Senegal (PGEH). Las recomendaciones 

sobre los temas pendientes en estos proyectos, entre ellas la aprobación de solicitudes de prórroga, donde 

las hay, se abordan en las correspondientes secciones de dichos documentos. Los temas relativos a los 

PGEH de Argentina, Surinam, Túnez y Türkiye, parte de cuyos tramos debían presentarse a la 91ª reunión 

sin que ello ocurriera, y de Iraq, cuyo tramo se presentó a la 91ª reunión pero fue posteriormente retirado 

durante el examen de proyectos, se abordan en el documento sobre demoras en la presentación de 

tramos.28 Los temas pendientes en proyectos en curso no incluidos en el Anexo III, así como las 

solicitudes de prórroga de las fechas de término, se abordan a continuación. 

 
13 UNEP/OzL.Pro/ExCom/91/36. 
14 UNEP/OzL.Pro/ExCom/91/38. 
15 UNEP/OzL.Pro/ExCom/91/39. 
16 UNEP/OzL.Pro/ExCom/91/41. 
17 UNEP/OzL.Pro/ExCom/91/45. 
18 UNEP/OzL.Pro/ExCom/91/46. 
19 UNEP/OzL.Pro/ExCom/91/47. 
20 UNEP/OzL.Pro/ExCom/91/49. 
21 UNEP/OzL.Pro/ExCom/91/50. 
22 UNEP/OzL.Pro/ExCom/91/51. 
23 UNEP/OzL.Pro/ExCom/91/53. 
24 UNEP/OzL.Pro/ExCom/91/54. 
25 UNEP/OzL.Pro/ExCom/91/55. 
26 UNEP/OzL.Pro/ExCom/91/56. 
27 UNEP/OzL.Pro/ExCom/91/18. 
28 UNEP/OzL.Pro/ExCom/91/21. 
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17. De 150 proyectos en curso, sin contar los de fortalecimiento institucional y preparación de 

proyectos, en 98 casos se cambió la fecha de término después de publicado el informe de avance del año 

2020. 

18. Según lo dispone la decisión 82/11 c) ii), la Secretaría observó que desde hace dos años que no se 

solicita la renovación del proyecto de fortalecimiento institucional para Túnez. La ONUDI explicó que 

debido a demoras en la ejecución aún resta suficiente saldo y que se propone solicitarla en el año 2023. 

19. Conforme a lo dispuesto en la decisión 82/11 b),29 la ONUDI solicitó prorrogar la fecha de 

término de los cuatro PGEH que se indica en el Cuadro 5. 

Cuadro 5. Proyectos cuya fecha de término se solicita prorrogar 

País y código Título 
Desembolso 

(%) 
Estado de situación o tema pendiente 

Fecha de 

término 
original 

Fecha de 

término 

solicitada 

Botswana 

BOT/PHA/82/INV/21 

PGEH (etapa I, 

segundo tramo) 
0 

Mayor plazo para la adquisición y 

distribución de equipos de capacitación 
Dic. 22 Jun. 23 

Libia 

LIB/PHA/75/INV/36 

PGEH (etapa I, 

primer tramo) 

(sector espuma) 

72 

Mayor plazo para la compra, instalación y 

puesta en marcha de equipos en empresas 

Al Najah y Al Najam 

Dic. 22 Dic. 23 

Somalia 

SOM/PHA/88/INV/16 

PGEH (etapa I, 

tercer tramo) 
0 

Mayor plazo para contratar un consultor y 

terminar las restantes actividades de 

capacitación 

Dic. 22 Jun. 23 

Sudán 

SUD/PHA/75/INV/38 

PGEH (etapa II, 

primer tramo) 

(sector espuma) 

24 

Debido a la pandemia del Covid-19 y la 

imposibilidad del anterior proveedor de 

cumplir con el contrato de adquisición de 

equipos para Target Steel y Mina Factory, 

se requiere un mayor plazo para relicitar e 

implementar las restantes actividades de 

adquisición, instalación y puesta en marcha 

Dic. 22 Dic. 23 

 

II. Proyectos de apoyo inmediato a la reducción de HFC aprobados en el marco de 

contribuciones voluntarias adicionales 

 
20. Al 31 de diciembre de 2021, el Comité Ejecutivo había aprobado 35 proyectos relativos a los 

HFC en el marco de contribuciones voluntarias adicionales, por un monto de 8.066.306 $EUA 

(exceptuando gastos de apoyo). El Cuadro 6 resume el estado de situación de estos proyectos. 

Cuadro 6. Estado de situación de proyectos aprobados relativos a los HFC al cierre del 2021 
Tipo Número de proyectos Financiamiento ($EUA)* 

Aprobados Terminados Terminados 

(%) 

Aprobado Desembolsado Saldo Desembolsado 

(%) 

Inversión** 3 2 67 3.912.736 2.136.277 1.776.459 55 

Preparación de 

proyectos 

4 4 100 101.270 101.269 0 100 

Asistencia técnica y 

Actividades de apoyo 

28 22 79 4.052.300 3.369.771 682.529 83 

Total 35 28 80 8.066.306 5.607.318 2.458.988 70 

* No incluye gastos de apoyo. 

** Se eliminaron 168.5 tm (370.517 toneladas de CO2 equivalente) de un total de 265.1 tm (508.586 toneladas de CO2 

equivalente) de HFC. 

 

 
29 Cualquier solicitud de prórroga deberá presentarse a la aprobación del Comité Ejecutivo antes de la fecha de 

término del proyecto, no pudiéndose asumir nuevos compromisos antes de dicha aprobación. 
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21. Al cierre del año 2021, de los 35 proyectos aprobados habían finalizado 28, incluyendo dos de 

inversión, cuatro actividades de preparación y 22 de apoyo, quedando siete en curso. Se prorrogó la fecha 

de término de las seis actividades de apoyo en curso y se prevé terminarlas durante el 2022. 

22. El proyecto de inversión en curso se refiere al sector refrigeración de Argentina. Se aprobó en la 

81ª reunión y quedará terminado durante el 2022. 

23. En el acumulado, del financiamiento total aprobado de 8.066.306 $EUA se han desembolsado 

5.607.318 $EUA, lo que representa una tasa de desembolso del 70 por ciento. 

III. Recomendación 

 
24. El Comité Ejecutivo podrá estimar oportuno: 

a) Tomar nota del informe sobre la marcha de las actividades de la ONUDI 

al 31 de diciembre de 2021 que recoge el documento UNEP/OzL.Pro/ExCom/91/16; 

b) Aprobar la prórroga de la fecha de término del plan de gestión para la eliminación de 

HCFC (PGEH) de los países que se indica a fin de permitir la finalización de las 

actividades señaladas en el Cuadro 5 del documento UNEP/OzL.Pro/ExCom/91/16: 

i) Botswana (etapa I) (BOT/PHA/82/INV/21) al 30 de junio de 2023; 

ii) Libia (etapa I) (LIB/PHA/75/INV/36) al 31 de diciembre de 2023; 

iii) Somalia (etapa I) (SOM/PHA/88/INV/16) al 30 de junio de 2023; 

iv) Sudán (etapa II) (SUD/PHA/75/INV/38) al 31 de diciembre de 2023; y 

c) Aprobar las recomendaciones relativas a proyectos en curso con requisitos específicos 

que figuran en el Anexo III al presente documento. 
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Anexo I 

 

ESTADO DE EJECUCIÓN DE LOS PROYECTOS DE LA ONUDI POR PAÍS, AÑO 2021 

 

1. El Cuadro 1 del presente Anexo I presenta el estado de ejecución de los proyectos por país para 

2021 en cuanto a eliminación lograda, desembolsos previstos y efectuados y término de proyectos. 

Cuadro 1. Estado de ejecución de los proyectos de la ONUDI, año 2021 
País Eliminación 

(tons. 

PAO) 

Eliminación 

(tons. CO2 

equivalente)* 

Desembolso 

proyectado 

($EUA) 

Desembolso 

real 

($EUA) 

Desembolso 

por sobre lo 

previsto 

(%) 

Proyectos 

previstos 

terminados 

(%)** 

Afganistán 0.0  35.400 18.562 52 100 

Albania 0.0  12.000 16.183 135 100 

Argelia 0.0  125.001 131.898 106   

Argentina 1.4  169.000 135.775 80   

Armenia 0.0  47.000 86.698 184 100 

Bahamas 0.6  1.800 812 45 100 

Bahrein 0.0  50.000 74.578 149   

Benin 0.0  15.000 19.286 129 0 

Bolivia (Estado Plurinacional de) 0.0  27.000 82.884 307 100 

Bosnia y Herzegovina 0.2  71.502 60.832 85 17 

Botswana 0.5  72.000 14.121 20 33 

Brasil 1.3  158.000 241.696 153 0 

Burkina Faso 0.0  11.000 15.887 144 50 

Burundi 0.3  73.000 75.623 104 100 

Camerún 0.7  100.000 142.884 143   

Chad 0.0  10.000 0 0 0 

Chile 1.0  150.000 88.501 59 100 

China 965.8  18.272.500 14.119.249 77 100 

Congo  1.8  3.000 3.358 112 100 

Cote d’Ivoire 0.4  85.000 38.171 45 0 

RPD de Corea 0.0  3 1 20   

Ecuador 0.5  115.002 203.912 177 100 

Egipto 27.9  1.772.001 2.777.124 157 100 

Guinea Ecuatorial 0.0  5.600 10.180 182 50 

Eritrea 0.0  5.000 9.973 199 100 

Etiopía 0.7  30.000 64.303 214 100 

Gabón 0.0  25.000 0 0 0 

Gambia  0.0  18.400 9.813 53 100 

Granada 0.0  5.000 4.965 99 100 

Guatemala 0.2  70.001 40.752 58 100 

Guinea 0.2  82.000 114.942 140   

Guinea-Bissau 0.0  10.800 8.536 79 0 

Honduras 1.5  75.800 75.891 100 75 

Irán (República Islámica de) 13.2  110.000 35.407 32   

Iraq 6.6  297.001 137.143 46 100 

Jordania 8.7  170.001 412.505 243 0 

Kuwait 0.0  529.000 201.925 38 0 

Liberia 0.0  5.000 2.811 56 0 

Libia 0.0  65.000 159.540 245 0 

Madagascar 1.4  12.000 0 0 50 

Malawi 0.0  10.100 5.653 56   

México 16.1  339.000 310.883 92 50 

Montenegro 0.1  43.000 79.368 185 100 
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País Eliminación 

(tons. 

PAO) 

Eliminación 

(tons. CO2 

equivalente)* 

Desembolso 

proyectado 

($EUA) 

Desembolso 

real 

($EUA) 

Desembolso 

por sobre lo 

previsto 

(%) 

Proyectos 

previstos 

terminados 

(%)** 

Marruecos 0.0  155.000 156.460 101 50 

Mozambique 0.3  17.000 0 0 0 

Myanmar 0.0  2 0 9 0 

Nicaragua 0.2  38.500 27.248 71 100 

Níger 0.0  38.030 12.408 33 0 

Nigeria 0.2  125.001 134.402 108 50 

Macedonia del Norte 0.0  65.000 144.685 223 100 

Omán 3.1  104.000 135.089 130 100 

Pakistán 0.0  1.069.000 1.228.756 115 0 

Filipinas  0.0  75.000 48.186 64   

Qatar 0.0  90.202 50.000 55 100 

Rwanda 0.0  15.701 5.133 33 100 

Santa Lucía 0.0  2.000 4.460 223 100 

Arabia Saudita 33.7  73.004 140.781 193 33 

Senegal 0.0  9.002 575 6   

Serbia 0.0  145.432 166.089 114 100 

Sierra Leona 0.0  5.001 11.787 236 100 

Somalia 0.0  1.000 5.007 501 50 

Sudáfrica 4.0  174.001 240.036 138 0 

Sudán  0.0  87.000 131.985 152   

Suriname 0.0  2.001 0 0 100 

Siria 12.9  176.500 554.442 314 67 

Togo 0.0  6.000 4.048 67 50 

Túnez 0.0  288.001 416.663 145 100 

Türkiye 0.0  270.000 114.317 42 50 

Turkmenistán 0.0  60.001 67.763 113 100 

Uganda 0.0  20.000 6.833 34   

República Unida de Tanzanía 0.0  10.000 20.502 205 100 

Venezuela (República Bolivariana 

de) 

0.0  25.000 42.530 170   

Zambia 0.0  21.000 3.046 15 50 

Global 0.0  303.000 15.835 5 50 

Total general 1.105.4 0 26.753.291 23.921.693 89 60 

* La eliminación lograda en el año 2021 por proyectos relativos a los HFC fue igual a cero. 

** Proyectos con fecha de término en 2021. 
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Anexo II 

 

ESTADO DE EJECUCIÓN DE LOS PROYECTOS DE LA ONUDI POR AÑO  

AL 31 DE DICIEMBRE DE 2021 
 

1. El Cuadro 1 del presente Anexo II resume la ejecución de proyectos por año.1 Se ha dado término 

a la totalidad de los proyectos y actividades aprobadas entre 1993 y fines de 2001. 

Cuadro 1. Estado de ejecución de proyectos, por año 

Año 

Número de proyectos* Financiamiento ($EUA)** 

Aprobados Terminados 
Terminados 

(%) 
Aprobados Desembolsado Saldo 

Desembolsado 

(%) 

1993 22 22 100 11.815.540 11.815.540 0 100 

1994 52 52 100 30.645.899 30.645.899 0 100 

1995 59 59 100 25.662.092 25.662.092 0 100 

1996 46 46 100 19.820.493 19.820.493 0 100 

1997 130 130 100 42.083.037 42.083.038 0 100 

1998 88 88 100 23.638.291 23.638.291 0 100 

1999 123 123 100 34.140.324 34.140.324 0 100 

2000 96 96 100 30.180.752 30.180.752 0 100 

2001 119 119 100 24.700.254 24.700.255 0 100 

2002 76 76 100 35.992.041 35.992.041 1 100 

2003 49 49 100 29.997.305 29.997.305 0 100 

2004 44 44 100 33.105.459 33.105.460 -1 100 

2005 74 74 100 52.035.808 52.035.806 2 100 

2006 44 44 100 20.760.312 20.760.312 1 100 

2007 42 42 100 24.186.740 24.186.740 0 100 

2008 77 77 100 33.390.165 33.378.855 11.310 100 

2009 70 70 100 15.409.470 14.740.112 669.359 96 

2010 69 69 100 46.082.128 45.524.526 557.602 99 

2011 71 71 100 76.542.893 76.542.829 64 100 

2012 52 46 88 32.669.036 31.414.817 1.254.220 96 

2013 37 36 97 31.117.693 31.084.555 33.137 100 

2014 55 48 87 27.870.542 25.961.146 1.909.396 93 

2015 84 71 85 37.289.761 24.229.431 13.060.330 65 

2016 58 42 72 35.664.308 22.189.301 13.475.006 62 

2017 28 19 68 16.426.252 14.000.075 2.426.176 85 

2018 62 43 69 27.166.230 11.051.607 16.114.623 41 

2019 66 18 27 19.504.383 5.019.087 14.485.296 26 

2020 58 14 24 15.743.901 11.241.179 4.502.722 71 

2021 73 1 1 23.091.580 92.581 22.998.999 0 

Total 1.924 1.689 88 876.732.689 785.234.446 91.498.243 90 

* No incluye proyectos cerrados y transferidos. 

** No incluye gastos de apoyo. 

 
1 Se refiere al ejercicio en que el Comité Ejecutivo aprobó el proyecto. Se consideran por igual las aprobaciones con 

y sin inversión (un proyecto de inversión o tramo de financiamiento de un acuerdo plurianual por 1 millón de $EUA, 

o bien la preparación de un programa país por 30.000 $EUA, se consideran todos como un solo proyecto). Los 

principales indicadores corresponden a porcentaje de proyectos terminados, toneladas PAO o toneladas de CO2 

equivalente eliminado, y porcentaje de fondos desembolsados. Existen tres tipos de desembolso: durante y después 

de la ejecución y para proyectos con financiamiento retroactivo. 
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Anexo III 

 

PROYECTOS EN CURSO CON MATERIAS PENDIENTES EN EL INFORME SOBRE LA MARCHA DE LAS ACTIVIDADES DE LA ONUDI 

País y código Título del Proyecto 
Desembolso 

(%) 

Estado de situación o tema 

pendiente 
Recomendación 

Afganistán 

AFG/PHA/85/INV/28 
PGEH (etapa I, cuarto tramo) 0 

Compleja situación política 

Solicitar a la ONUDI informar a la 92ª 

reunión sobre la factibilidad de 

reanudar las actividades Afganistán 

AFG/PHA/85/INV/30 
PGEH (etapa II, primer tramo) 3 

Afganistán 

AFG/PHA/79/INV/22 
PGEH (etapa I, tercer tramo) 14 

1) 12 meses de atraso 

2) Compleja situación 

política 

1) Solicitar a la ONUDI informar a la 

92ª reunión sobre este proyecto 

atrasado 

2) Solicitar a la ONUDI informar a la 

92ª reunión sobre la factibilidad de 

reanudar las actividades 

Argelia 

ALG/PHA/66/INV/76 

PGEH (etapa I, primer tramo) (cese del uso de 

HCFC-22 en la fabricación de climatizadores en 

la empresa Condor) 

64 

1) 12 meses de atraso 

2) Atraso en la ejecución de 

proyecto de conversión y 

producción comercial de 

equipos con tecnologías 

alternativas en fabricante de 

climatizadores (Condor) 

1) Solicitar a la ONUDI informar a la 

92ª reunión sobre este proyecto 

atrasado 

2) Solicitar a la ONUDI informar a la 

92ª reunión sobre avances en la 

ejecución de las actividades 
Argelia 

ALG/PHA/66/INV/77 

PGEH (etapa I, primer tramo) (actividades en el 

sector servicio técnico de equipos de refrigeración 

que incluyen supervisión del proyecto y eliminar 

HCFC-141b utilizado para lavado de circuitos) 

62 

1) 12 meses de atraso 

2) Atraso en la ejecución de 

actividades del sector 

servicio técnico y 

componente de solventes 

debido a problemas técnicos 

y retrasos en la planificación 

del proyecto 

Argentina 

ARG/PHA/84/TAS/191 

PGEH (etapa II, segundo tramo) (controlar e 

informar la producción de HCFC-22) 
0 18 meses de atraso 

Solicitar a la ONUDI informar a la 92ª 

reunión sobre este proyecto atrasado 

Bosnia y Herzegovina 

BHE/PHA/72/INV/29 

PGEH (etapa I, segundo tramo) (actividades en el 

sector servicio técnico de equipos de 
94 12 meses de atraso 

Solicitar a la ONUDI informar a la 92ª 

reunión sobre este proyecto atrasado 
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País y código Título del Proyecto 
Desembolso 

(%) 

Estado de situación o tema 

pendiente 
Recomendación 

refrigeración, incluyendo aplicación de políticas) 

Bosnia y Herzegovina 

BHE/PHA/76/INV/33 

PGEH (etapa I, tercer tramo) (actividades en el 

sector servicio técnico de equipos de 

refrigeración, incluyendo aplicación de políticas) 

86 12 meses de atraso 
Solicitar a la ONUDI informar a la 92ª 

reunión sobre este proyecto atrasado 

Bosnia y Herzegovina 

BHE/PHA/82/INV/36 

PGEH (etapa I, cuarto tramo) (actividades en el 

sector servicio técnico de equipos de 

refrigeración, incluyendo aplicación de políticas) 

5 12 meses de atraso 
Solicitar a la ONUDI informar a la 92ª 

reunión sobre este proyecto atrasado 

Botswana 

BOT/PHA/75/INV/18 
PGEH (etapa I, primer tramo) 90 12 meses de atraso 

Solicitar a la ONUDI informar a la 92ª 

reunión sobre este proyecto atrasado 

Botswana 

BOT/PHA/82/INV/21 
PGEH (etapa I, segundo tramo) 0 18 meses de atraso 

Solicitar a la ONUDI informar a la 92ª 

reunión sobre este proyecto atrasado 

Brasil 

BRA/PHA/75/INV/311 

PGEH (etapa II, primer tramo) (sector 

refrigeración y climatización comercial) 
82 12 meses de atraso 

Solicitar a la ONUDI informar a la 92ª 

reunión sobre este proyecto atrasado 

Brasil 

BRA/PHA/75/TAS/308 

PGEH (etapa II, primer tramo) (supervisión del 

proyecto) 
99 12 meses de atraso 

Solicitar a la ONUDI informar a la 92ª 

reunión sobre este proyecto atrasado 

Brasil 

BRA/PHA/82/INV/320 

PGEH (etapa II, tercer tramo) (sector 

refrigeración y climatización comercial) 
37 12 meses de atraso 

Solicitar a la ONUDI informar a la 92ª 

reunión sobre este proyecto atrasado 

Chile 

CHI/PHA/81/TAS/196 

PGEH (etapa II, segundo tramo) (sector servicio 

técnico de equipos de refrigeración) 
23 12 meses de atraso 

Solicitar a la ONUDI informar a la 92ª 

reunión sobre este proyecto atrasado 

Camerún 

CMR/PHA/82/INV/45 
PGEH (etapa II, primer tramo) 38 12 meses de atraso 

Solicitar a la ONUDI informar a la 92ª 

reunión sobre este proyecto atrasado 

China 

CPR/PHA/77/INV/576 

PGEH (etapa II, primer tramo) (plan sectorial de 

fabricación de climatizadores unitarios) 
30 12 meses de atraso 

Solicitar a la ONUDI informar a la 92ª 

reunión sobre este proyecto atrasado 

China 

CPR/PHA/81/INV/588 

PGEH (etapa II, segundo tramo) (plan sectorial de 

fabricación de climatizadores unitarios) 
30 12 meses de atraso 

Solicitar a la ONUDI informar a la 92ª 

reunión sobre este proyecto atrasado 

Egipto 

EGY/PHA/79/INV/133 

PGEH (etapa II, primer tramo) (sector espuma de 

poliuretano) 
69 12 meses de atraso 

Solicitar a la ONUDI informar a la 92ª 

reunión sobre este proyecto atrasado 
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País y código Título del Proyecto 
Desembolso 

(%) 

Estado de situación o tema 

pendiente 
Recomendación 

Irán (República Islámica 

de) 

IRA/PHA/77/INV/228 

PGEH (etapa II, primer tramo) (sector espuma) 65 12 meses de atraso 
Solicitar a la ONUDI informar a la 92ª 

reunión sobre este proyecto atrasado 

Irán (República Islámica 

de) 

IRA/PHA/84/INV/239 

PGEH (etapa II, segundo tramo) (sector espuma) 7 12 meses de atraso 
Solicitar a la ONUDI informar a la 92ª 

reunión sobre este proyecto atrasado 

Irán (República Islámica 

de) 

IRA/PHA/84/TAS/240 

PGEH (etapa II, segundo tramo) (sector servicio 

técnico de equipos de refrigeración) 
1 12 meses de atraso 

Solicitar a la ONUDI informar a la 92ª 

reunión sobre este proyecto atrasado 

Kuwait 

KUW/PHA/66/INV/21 

PGEH (etapa I, primer tramo) (eliminación en 

empresas del sector espuma de poliestireno 

extruido: Gulf Insulating Materials Manufacturing 

and Trading; Isofoam Insulating Materials Plants 

y Al Masaha Company) 

88 12 meses de atraso 
Solicitar a la ONUDI informar a la 92ª 

reunión sobre este proyecto atrasado 

Kuwait 

KUW/PHA/74/INV/24 

PGEH (etapa I, segundo tramo) (eliminación en 

empresas del sector espuma de poliuretano: 

Kuwait Polyurethane Industry Co. y Kirby 

Building Systems, asistencia técnica a usuarios de 

espuma proyectada y otros pequeños usuarios) 

2 12 meses de atraso 
Solicitar a la ONUDI informar a la 92ª 

reunión sobre este proyecto atrasado 

Kuwait 

KUW/PHA/74/INV/25 

PGEH (etapa I, segundo tramo) (eliminación en 

empresas del sector espuma de poliestireno 

extruido: Gulf Insulating Materials Manufacturing 

and Trading; Isofoam Insulating Materials Plants 

y Al Masaha Company) 

91 12 meses de atraso 
Solicitar a la ONUDI informar a la 92ª 

reunión sobre este proyecto atrasado 

Kuwait 

KUW/PHA/83/INV/36 

PGEH (etapa I, tercer tramo) (eliminación en 

sector espuma de poliuretano) 
0 18 meses de atraso 

Solicitar a la ONUDI informar a la 92ª 

reunión sobre este proyecto atrasado 

México 

MEX/PHA/73/INV/174 

PGEH (etapa II, primer tramo) (eliminación de 

agente de limpieza en sector servicio técnico de 

equipos de refrigeración) 

94 12 meses de atraso 
Solicitar a la ONUDI informar a la 92ª 

reunión sobre este proyecto atrasado 

México 

MEX/PHA/81/INV/189 

PGEH (etapa II, tercer tramo) (sector servicio 

técnico de equipos de refrigeración) 
13 12 meses de atraso 

Solicitar a la ONUDI informar a la 92ª 

reunión sobre este proyecto atrasado 

México 

MEX/PRO/86/INV/194 

Control y eliminación de emisiones de HFC-23 en 

la producción de HCFC-22 en empresa 

Quimobásicos 

0 12 meses de atraso 
Solicitar a la ONUDI informar a la 92ª 

reunión sobre este proyecto atrasado 
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País y código Título del Proyecto 
Desembolso 

(%) 

Estado de situación o tema 

pendiente 
Recomendación 

Mozambique 

MOZ/PHA/83/INV/31 
PGEH (etapa I, tercer y cuarto tramos) 0 12 y 18 meses de atraso 

Solicitar a la ONUDI informar a la 92ª 

reunión sobre este proyecto atrasado 

Myanmar 

MYA/PHA/80/INV/19 
PGEH (etapa I, segundo tramo) 90 

1) 12 meses de atraso 

2) Compleja situación 

política 

1) Solicitar a la ONUDI informar a la 

92ª reunión sobre este proyecto 

atrasado 

2) Solicitar a la ONUDI informar a la 

92ª reunión sobre la factibilidad de 

reanudar las actividades 

Myanmar 

MYA/PHA/83/PRP/20 
Preparación de un PGEH (etapa II) 0 Compleja situación política 

Solicitar a la ONUDI informar a la 92ª 

reunión sobre la factibilidad de 

reanudar las actividades 

Pakistán 

PAK/FOA/84/INV/103 

Eliminación de HCFC-142b y HCFC-22 en la 

fabricación de poliestireno extruido, Symbol 

Industries, Lahore 

0 18 meses de atraso 
Solicitar a la ONUDI informar a la 92ª 

reunión sobre este proyecto atrasado 

Pakistán 

PAK/PHA/76/INV/94 

PGEH (etapa II, primer tramo) (sector espuma de 

poliuretano) 
52 12 meses de atraso 

Solicitar a la ONUDI informar a la 92ª 

reunión sobre este proyecto atrasado 

Pakistán 

PAK/PHA/83/INV/102 

PGEH (etapa II, segundo tramo) (sector espuma 

de poliuretano) 
0 12 y 18 meses de atraso 

Solicitar a la ONUDI informar a la 92ª 

reunión sobre este proyecto atrasado 

Pakistán 

PAK/PHA/83/INV/99 

PGEH (etapa II, segundo tramo) (sector 

climatización residencial) 
54 12 meses de atraso 

Solicitar a la ONUDI informar a la 92ª 

reunión sobre este proyecto atrasado 

Pakistán 

PAK/PHA/83/TAS/100 

PGEH (etapa II, segundo tramo) (oficina de 

gestión de proyectos) 
25 12 meses de atraso 

Solicitar a la ONUDI informar a la 92ª 

reunión sobre este proyecto atrasado 

Filipinas 

PHI/PHA/83/INV/104 

PGEH (etapa II, primer tramo) (sector 

climatización) 
12 12 meses de atraso 

Solicitar a la ONUDI informar a la 92ª 

reunión sobre este proyecto atrasado 

Filipinas 

PHI/PHA/83/TAS/105 

PGEH (etapa II, primer tramo) (sector servicio 

técnico de equipos de refrigeración) 
39 12 meses de atraso 

Solicitar a la ONUDI informar a la 92ª 

reunión sobre este proyecto atrasado 

Arabia Saudita 

SAU/PHA/72/INV/20 

PGEH (etapa I, segundo tramo) (servicio técnico 

e inspección de equipos de refrigeración) 
87 

1) 12 meses de atraso 

2) Atrasado debido a 

1) Solicitar a la ONUDI informar a la 

92ª reunión sobre este proyecto 
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País y código Título del Proyecto 
Desembolso 

(%) 

Estado de situación o tema 

pendiente 
Recomendación 

Arabia Saudita 

SAU/PHA/75/INV/24 

PGEH (etapa I, tercer tramo) (plan sectorial 

espuma de poliuretano) 
60 

problemas administrativos 

relativos al cierre financiero 

del proyecto 

atrasado 

2) Solicitar a la ONUDI informar a la 

92ª reunión sobre el estado de 

resolución de los temas administrativos 

y del cierre financiero del proyecto 
Arabia Saudita 

SAU/PHA/77/INV/31 

PGEH (etapa I, cuarto tramo) (plan sectorial 

espuma de poliuretano) 
58 

Arabia Saudita 

SAU/PHA/75/INV/25 

PGEH (etapa I, tercer tramo) (servicio técnico e 

inspección de equipos de refrigeración) 
99 12 meses de atraso 

Solicitar a la ONUDI informar a la 92ª 

reunión sobre este proyecto atrasado 

Somalia 

SOM/PHA/77/INV/12 

PGEH (etapa I, segundo tramo) (sector servicio 

técnico de equipos de refrigeración) 
86 12 meses de atraso 

Solicitar a la ONUDI informar a la 92ª 

reunión sobre este proyecto atrasado 

Sudán 

SUD/PHA/75/INV/38 
PGEH (etapa II, primer tramo) (sector espuma) 24 12 meses de atraso 

Solicitar a la ONUDI informar a la 92ª 

reunión sobre este proyecto atrasado 

Sudán 

SUD/PHA/86/INV/46 
PGEH (etapa II, tercer tramo) 79 12 meses de atraso 

Solicitar a la ONUDI informar a la 92ª 

reunión sobre este proyecto atrasado 

Türkiye 

TUR/PHA/75/INV/107 

PGEH (etapa I, segundo tramo) (servicio técnico 

e inspección de equipos de refrigeración) 
52 12 meses de atraso 

Solicitar a la ONUDI informar a la 92ª 

reunión sobre este proyecto atrasado 

Türkiye 

TUR/PHA/84/INV/111 

PGEH (etapa I, tercer tramo) (servicio técnico e 

inspección de equipos de refrigeración) 
1 12 meses de atraso 

Solicitar a la ONUDI informar a la 92ª 

reunión sobre este proyecto atrasado 

Zambia 

ZAM/PHA/77/INV/33 
PGEH (etapa I, tercer tramo) 0 18 meses de atraso 

Solicitar a la ONUDI informar a la 92ª 

reunión sobre este proyecto atrasado 
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I. Project Approvals and Disbursements  

 

Annual summary data 

1) Table 1 “Annual Summary” in the Excel file includes the most relevant annual data, such 

as number of approvals, corresponding ODP (wherever applicable), approved funding, 

adjustment and disbursement characteristics. The cumulative funds for the period 1993- 

2021 approved for UNIDO activities under the Multilateral Fund amount to US$ 

876,732,689, excluding agency support cost, the core unit funding and projects funded by 

the additional contributions for implementation of the Kigali Amendment. This amount, 

however, includes the adjustments made until end 2021. The details are contained in the 

attached database (Annex II in the Excel file). In this annex, the data are sorted by regions 

and within each region the completed, financially completed; ongoing and closed 

(cancelled) projects are listed. 
 

2) From 2017 a total of US$ 8,085,163 were approved for UNIDO activities from the 

additional contributions to provide fast-start support for implementation of the Kigali 

Amendment. The details are contained in the attached database (Annex IIa in the Excel 

file) 
 

3) As of 31 December 2021, UNIDO’s cumulative disbursement for all projects (completed 

and ongoing) amounts to US$ 785,234,446 excluding agency support cost, core unit 

funding and disbursements in projects funded by additional contributions. This 

corresponds to a delivery rate of 90 per cent. Out of this amount, US$ 705,697,953 relate 

to cumulative disbursement for investment projects (Table 2, “Summary Data by Project 

Type” in the Excel file). 

Interest 

 
4) The interest earned for the period 1993 – 2021 amounts to US$ 41,859,735 and is shown 

by years in the Table 1 “Annual Summary” in the Excel file. The interest earned in 2021 

amounts to US$ 121,836. 

Summary data by type 

 
5) The cumulative activities of UNIDO approved by the Multilateral Fund are listed in Annex 

II in the Excel file. The following table summarizes their breakdown by types. 
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Type Approved 

Funding US$* 

Share of 

portfolio in 

per cent 

Number 

of   

projects* 

* 

Share of 

portfolio in 

per cent 

CPG (Country Programme 

Preparation) 
815,000 0.09% 11 0.57% 

DEM (Demonstration 

projects) 
26,091,990 2.93% 43 2.23% 

INS (Institutional 

strengthening) 
15,272,949 1.72% 95 4.94% 

INV (Investment projects) 790,897,764 88.96% 968 50.31% 

PRP (Project preparation) 28,514,552 3.21% 576 29.94% 

TAS (Technical 

Assistance) 
26,201,800 2.95% 208 10.81% 

TRA (Training) 1,249,459 0.14% 23 1.20% 

Total (excluding agency 

support cost) 
889,043,514 100% 1,924 100% 

* These figures are without adjustments, which are in total US$ -12,310,825. 

** Excluding Closed and Transferred Projects. 

 

6) Table 2 “Summary of Data by Project Type” in the Excel file, shows approvals, 

adjustments and disbursements by type of project/activity. In 2021 UNIDO’s overall 

disbursement rate (excluding agency support cost) was 90%. Disbursements by activity 

type and as percentage of activity allocations are summarized as follows: 
 

Type 
Funds Disbursed 

US$ 

Disbursement 

rate in per cent 

CPG (Country Programme Preparation) 722,669 100% 

DEM (Demonstration projects) 22,341,008 95% 

INS (Institutional strengthening) 13,217,569 87% 

INV (Investment projects) 705,697,959 90% 

PRP (Project preparation) 21,883,775 85% 

TAS (Technical Assistance) 20,174,931 83% 

TRA (Training) 1,196,535 100% 

Total (excluding agency support cost) 785,234,446 90% 

 
Multi-Year Agreements 

 
In the reporting year, 19 new multi-year performance based projects were approved for 

UNIDO’s implementation, the Stage I HCFC Phase-Out Management Plan in Mauritania1, 

the Stage II HCFC Phase-out Management Plan in Bahrain, Bolivia, Bosnia and 

Herzegovina, Ecuador, Ethiopia, Iraq, Kuwait, Morocco, North Macedonia, Qatar, Saint 

Lucia, Senegal, Sierra Leone and the United Republic of Tanzania, the Stage III HCFC Phase-

out Management Plan in Chile, Oman and Sudan and the Control and phase-out of HFC-23 

emissions in production of HCFC-22 at FIASA in Argentina2.  

                                                      
1 The project has been approved in November 2017 at the 80th Executive Committee meeting, however the first 

tranche under UNDP implementation has been completely transferred to UNIDO at the 88th meeting in 

November 2021. 
2 One more multi-year performance project has been approved in 2021 i.e. Control and phase-out of HFC-23 
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7) As shown in Annex II in the Excel file, UNIDO has been implementing one hundred and seventy 

three performance-based, multi-year agreements. One hundred and twenty five of these 

agreements are HCFC Phase-out Management Plans (Afghanistan (2), Albania (2), Algeria, 

Argentina (2), Bahamas, Bahrain (2), Benin, Bolivia (2), Bosnia & Herzegovina (2), Botswana 

(2), Brazil, Burkina Faso, Burundi, Cameroon (2), Central African Republic, Chad, Chile (2), 

China (2x2), Congo (Rep. of), Cote d’Ivoire, Croatia, DPR Korea, Ecuador (2), Egypt (2), 

Equatorial Guinea, Eritrea, Ethiopia (2), Gabon, the Gambia (2), Grenada, Guatemala (2), 

Guinea, Guinea-Bissau, Honduras (2), Indonesia, Iran (2), Iraq (2), Jordan (2), Kuwait (2), 

Libya, North Macedonia (2), Madagascar, Malawi (2), Mauritania, Mexico (2), Montenegro 

(2), Morocco (2), Mozambique, Myanmar, Nicaragua (2), Niger, Nigeria (2), Oman (3), 

Pakistan (2), Philippines (2), Qatar (2), Rwanda (2), Saint Lucia (2), Saint Vincent and the 

Grenadines, Saudi Arabia, Senegal (2), Serbia (2), Sierra Leone (2), Somalia, South Africa, 

Sudan (3), Suriname, Syria, Tanzania (2), Togo, Tunisia (2), Turkey, Turkmenistan (2), Uganda 

(2), Venezuela (2), Yemen and Zambia(2)).    

 

Sector phase out by country 

 
8) Information on funded ODP phase-out by region/country for ongoing projects is given in 

Table 3 “ODP Phase-out by Region, Country and Sector – Ongoing Projects” in the Excel 

file. 

 

Ongoing projects 

Sector ODP tonnes 

Foams 4.7 

Phase-out 1,791.3 

Refrigeration 118.7 

Total 1,914.7 
 

9) As per Table 3a “ODP Phase-out by Region, Country and Sector – Completed Projects” 

in the Excel file, until end of the reporting period, UNIDO eliminated 78,674.9 ODP 

tonnes (excluding partial phase-out of ongoing projects). ODP phase by sector is 

summarized in the below table. 
 

Completed projects 

Sector ODP tonnes 

Aerosols 4,209.7 

Foams 13,288 

Fumigants 5,561.7 

Halons 2,002.8 

Other (Tobacco) 1,170 

Process agents 1,028.2 

Phase-out 15,735.1 

Production 17,381 

Refrigeration 18,670.7 

                                                      
emissions in production of HCFC-22 at Quimobasicos in Mexico, however this is considered as 86th meeting 

approval as it was approved during the extended IAP for the 86th meeting in April 2021.  
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Several 39.3 

Solvents 2,194 

Total 81,280.5 

 

 

10) Partial ODP phase out is reported in Table 3b “Partial ODP Phase-out by Sector, Region, 

Country” and in Annex II in the Excel file. 

The partial phase-out achieved in 2021 is 62.6 ODP tonnes for phase-out sector. 

 
 

II. Project Completion since last Report 

 
ODP phased out since last report - investment projects 

 
11) As per Table 4 in the Excel file, the cumulative ODP phase out through investment projects 

completed in the reporting period (1 January – 31 December 2021) amounts to 1,162 ODP 

tonnes. In addition, 62.6 ODP tonnes were partially phased-out from ongoing projects. 

The details are shown in Table 3b and Table 4 in the Excel file. Table 4 in the Excel file 

lists all investment, demonstration, technical assistance and institutional strengthening 

projects completed in 2021. 

 
Non-investment project completions since last report 

 
12) Since the last report, 32 non-investment projects, with approved funding of US$ 1,841,512 

were completed: 8 in Africa, 8 in Asia and the Pacific, 7 in Europe, 8 in Latin America 

and the Caribbean and the Core Unit Funding. 
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III. Global and Regional Project Highlights 

Global Projects 

13) Core Unit Funding for the year 2022 was approved in December 2021. The core unit 

funding for the year 2021 that was approved in 2020 for UNIDO as a global project in the 

amount of US$ 2,022,000 was completed in December 2021. 
 

14) The following global project has been ongoing in the reporting year: 

 Global chiller replacement project (Argentina) 

 

Regional Projects 

 
 No regional projects were ongoing during 2021.  
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IV. Performance Indicators 

Business Plan Performance Goals as decided by the Executive Committee 

 
15) The 71st Meeting of the Executive Committee in December 2013 reviewed and modified 

the performance indicators established by earlier decisions. The new weightings, based on 

Decision 71/28, are indicated in the below table. 

 

16) The targets and achievements for the year 2021 performance indicators approved during 
the 86th Meeting of the ExCom are indicated below. 

 
A1. Planning – Approvals 

 

17) Tranches approved: Number of tranches approved vs. those  planned 

 
In 2021, 23 tranches were approved in total against the updated target of 29. The 

original target was 52, however, the below projects were not approved beyond 

UNIDO’s control:  

 UNIDO was ready for submission of the following tranches from HPMPs Stage 

I: Suriname; HPMPs Stage II for Antigua and Barbuda, Bahamas, Benin, 

Burkina Faso, Chad, Congo, Eritrea, Iran, Jordan, Liberia, Madagascar, 

Myanmar, Sao Tome and Principe, Suriname and Togo; and HPMP Stage III 

for Nigeria, but the lead agencies were not ready for submission;   

 The tranche request for Algeria (x2), Mexico, Pakistan and Venezuela were 

submitted, but UNIDO was requested to withdraw the submissions;  

 UNIDO was ready for the next tranche request under the HPMP Stage II for 

the Philippines, however an ExCom decision/guidance was needed before 

UNIDO could proceed with the submission. 

 

18) Projects/activities approved: Number of projects/activities approved vs. those planned 

(including project preparation activities) 

 

During 2020, 22 individual projects were approved against the originally agreed target of 

39. However the target should be updated to 27 taking into account the projects not 

approved for reasons beyond UNIDO’s control: 

 The investment project for one production line of a compressor manufacturing 

company (ZMC) in Egypt was submitted, but the Executive Committee decided not 

to approve it since no consensus had been reached; 

 The project on conversion of HFC-134a (or R-410a) to R-290 in the manufacturing 

of air-conditioning units at J.M. Group/Mina factory in Sudan was submitted, but 

decision has been deferred to the next in-person meeting;  

 The preparations for HFC phase down plans for Serbia and Turkey could not be 

submitted due to the fact that the ratification of the Kigali Amendment occurred 

after the submission deadline for the 88th meeting;   

 The preparations for HFC phase down plans for Egypt, Guatemala, Tanzania 

and Venezuela could not be submitted due to the fact that the countries did not 

ratify the Kigali Amendment; 

 UNIDO was ready for submission of the preparations for HFC phase down plans 

for Benin, Ethiopia, Gambia and Togo, but the submission was postponed due 

to the lead agency planning.  
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The approvals include 2 renewals of institutional strengthening projects (North Macedonia 

and Serbia), 84 project preparations projects for HPMPs Stage III, 14 project 

preparations for Kigali HFC implementation plan, one project for Control and phase-out 

of HFC-23 emissions in production of HCFC-22 at FIASA and one global project for 

UNIDO’s 2022 Core Unit Funding. 

 

A2. Implementation 
 

19) Funds disbursed: Based on estimated disbursement in Progress Report 

 
During 2021 the funds disbursed as per IPSAS were US$ 23,904,056 against the estimated 

disbursements for year 2021 established in the Progress Report for year 2020 of US$ 

24,801,519. 

 
20) ODS phased-out: ODS phase-out for the tranche when the next tranche is approved vs. 

those planned per business plans 

 

521.29 ODP tonnes can be recorded as achievements for all MYA projects approved in 

2021. However, 143.62 ODP tonnes need to be deducted from the original target of 

760.7 OPD as explained in section 17 due to the non-submission and/or non-approval of 

several tranches beyond UNIDO’s control. The adjusted target should be 617.08 ODP 

tonnes. 

 

21) Project completion for activities: Project completion vs. planned in progress reports for all 

activities (excluding project preparation) 

 
During 2021, UNIDO completed 65 projects against the target of 107. It should be noted 

that 2021 continued to be an extraordinary year, as was 2020. Due to the covid-19 

pandemic, activities were often moved, rescheduled, postponed due to the constantly 

changing rules, introduction of curfews and lockdowns. Some activities could continue 

with implementation, but with great limitations posting extraordinary challenges to 

countries and implementing agencies.   

 
22) The performance indicators with the weightings are summarized in the following table: 

 
Performance indicators: Targets and achievements in 2020 

 

Type of 

Indicator 

 

Short title 

 

Calculation 

 

Weighting 
Target 

2021 

Achievement 

2021 

Planning-- 

Approval 

Tranches 

approved 

Number of tranches 

approved vs. those planned 

 
10 

 
29* 

 
23 

 

 
Planning-- 

Approval 

 

Projects/ 

activities 

approved 

Number of 

projects/activities approved 

vs. those 

planned (including project 

preparation activities) 

 

 

10 

 

 

27** 

 

 

22 

 Sub-total  20   
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Type of 

Indicator 

 

Short title 

 

Calculation 

 

Weighting 
Target 

2021 

Achievement 

2021 

 
Implementation 

 

Funds 

disbursed 

Based on estimated 

disbursement in progress 

report (USD) 

 
15 

 

24,801,519 

US$ 

 

23,904,056 

US$*** 

 

 
Implementation 

 
ODS phase- 

out 

ODS phase-out for the 

tranche when the next 

tranche is approved vs. those 

planned per business plans 

 

 
25 

 

617.08 

ODP 

tonnes**** 

 

521.29 

ODP 

tonnes 

 

 
Implementation 

 

Project 

completion 

for activities 

Project completion vs. 

planned in progress 

reports for all activities 

(excl. project preparation) 

 

 
20 

 

 
107 

 

 
65 

 
Sub-total 

 
60 

  

 

 
Administrative 

 

Speed of 

financial 

completion 

The extent to which projects 

are financially 

completed 12 months after 

project completion 

 

 
10 

12 months 

after 

operational 

completion 

 

 
12 months 

 

 

Administrative 

Timely 

submission 

of project 

completion 

reports 

Timely submission of 

project completion reports 

vs. those agreed 

 

 

5 

 

 

On time 

 

 

On time 

 
 

Administrative 

Timely 

submission 

of progress 

reports 

Timely submission of 

progress reports and 

business plans and responses 

unless otherwise agreed 

 

 
5 

 

 
On time 

 
On time or 

as agreed 

 
Sub-total 

 
20 

  

 

* The original target was 52, however, the below projects were not approved beyond UNIDO’s control: (1) 

UNIDO was ready for submission of the following tranches from HPMPs Stage I: Suriname; HPMPs Stage II 

for Antigua and Barbuda, Bahamas, Benin, Burkina Faso, Chad, Congo, Eritrea, Iran, Jordan, Liberia, 
Madagascar, Myanmar, Sao Tome and Principe, Suriname and Togo; and HPMP Stage III for Nigeria, but the 

lead agencies were not ready for submission; (2)The tranche request for Algeria (x2), Mexico, Pakistan and 

Venezuela were submitted, but UNIDO was requested to withdraw the submissions; (3) UNIDO was ready for 

the next tranche request under the HPMP Stage II for the Philippines, however an ExCom decision/guidance 

was needed before UNIDO could proceed with the submission. 

** During 2021, 22 individual projects were approved against the originally agreed target of 39. However the 

target should be updated to 27 taking into account the projects not approved for reasons beyond UNIDO’s 

control: (1) The investment project for one production line of a compressor manufacturing company (ZMC) in 

Egypt was submitted, but the Executive Committee decided not to approve it since no consensus had been 

reached; (2) The project on conversion of HFC-134a (or R-410a) to R-290 in the manufacturing of air-
conditioning units at J.M. Group/Mina factory in Sudan was submitted, but decision has been deferred to the 

next in-person meeting; (3) The preparations for HFC phase down plans for Serbia and Turkey could not be 

submitted due to the fact that the ratification of the Kigali Amendment occurred after the submission deadline 

for the 88th meeting; (4) The preparations for HFC phase down plans for Egypt, Guatemala, Tanzania and 

Venezuela could not be submitted due to the fact that the countries did not ratify the Kigali Amendment; (5) 

UNIDO was ready for submission of the preparations for HFC phase down plans for Benin, Ethiopia, Gambia 

and Togo, but the submission was postponed due to the lead agency planning. 

*** Disbursement value does not include disbursements made during 2021 under the projects funded from 

additional voluntary contributions from non-Article 5 countries.  
**** 521.29 ODP tonnes can be recorded as achievements for all MYA projects approved in 2021. However, 

143.62 ODP tonnes need to be deducted from the original target of 760.7 OPD as explained in section 17 due 
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to the non-submission and/or non-approval of several tranches beyond UNIDO’s control. The adjusted target 

should be 617.08 ODP tonnes. 

 

 

In addition to the above, UNIDO’s approvals in 2021 amounted to US$ 23,091,580 

(excluding agency support costs and projects approved during 2021 but as part of the 

extended IAP for the 86th meeting). 

Cumulative completed investment projects 

 
23) Since 1993, UNIDO’s cumulative number of completed investment projects has grown to 

848 with a total of US$ 674,416,208 of approved funding including adjustments. The 

average number of months from approval to first disbursement was 9 months. The 

average number of months from approval to completion was 40 months. The cost 

effectiveness of completed projects is US$ 8.6/kg. Table 5 “Cumulative completed 

investment projects by region, sector and implementation characteristics” in the Excel file 

illustrates more details, presenting information both on a regional and on a sector basis. 

The vast majority of completed investment projects have been implemented with 

disbursements of funds during implementation; only ten retroactively funded projects were 

implemented by UNIDO. In addition, UNIDO has completed one investment project 

funded by additional contributions for the Kigali Amendment. 

  

Cumulative completed non-investment projects 

 
24) Since 1993, UNIDO’s cumulative number of completed non-investment projects is 332. 

Out of a total of US$ 52,687,822 approved funding, 100 per cent of funds have been 

disbursed. Except for 78 institutional strengthening projects, all UNIDO completed non- 

investment projects were objective-sensitive. Table 6 “Cumulative completed non- 

investment projects by region, sector and implementation characteristics” in the Excel file 

provides details according to geographic region and sectors. In addition, UNIDO has 

completed 14 Technical Assistance and project preparations funded by additional 

contributions for the Kigali Amendment. 

 
Cumulative ongoing investment projects 

 
25) By the end of 2021, UNIDO’s cumulative portfolio of ongoing investment, demonstration 

and recovery and recycling projects contained 120 projects. Of the US$ 105,742,671 

approved budget, 35 per cent has been disbursed. It took an average of 11 months from 

approval to first disbursement. The Africa region had 47 ongoing projects, Asia and the 

Pacific 39 ongoing projects, Europe 13 ongoing projects and Latin America and the 

Caribbean 21 ongoing projects. Table 7 “Cumulative ongoing investment projects by 

region, sector and implementation characteristics” in the Excel file illustrates the 

implementation characteristics among regions and sectors for UNIDO’s ongoing 

investment projects. The ongoing projects are objective sensitive and the disbursement of 

funds takes place during implementation. In addition, UNIDO is implementing one 

investment project funded by additional voluntary contributions for the Kigali 

Amendment. 
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Cumulative ongoing non-investment projects 

 
26) At the end of 2021, UNIDO’s cumulative portfolio of ongoing non-investment projects 

(excluding preparatory funding) consisted of 48 projects. Out of a total of US$ 

11,968,343 of approved funding, 41 per cent has been disbursed. The ongoing non-

investment projects include 19 Technical Assistance projects (tranches of HPMPs), 17 

Institutional Strengthening projects, 7 Verification Reports, 2 Enabling activities 

projects, 1 Demonstration project and 1 Core Unit Budget. Table 8 “Cumulative ongoing 

non-investment projects by region, sector and implementation characteristics” in the 

Excel file illustrates details, presenting the projects according to regions, sectors and types. 

In addition, UNIDO is implementing six Technical Assistance projects funded by 

additional contributions for the Kigali Amendment. 
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V. Status of Agreements and Project Preparation by Country 

Agreements to be signed/executed/finalized and ready for disbursing 

27) As soon as a project is approved by the Executive Committee and after having notified the 

respective authorities, UNIDO secures officially from the recipient country’s Ozone and 

project authorities, validity/confirmation of basic project data, such as actual ODS 

consumption; validity of counterpart commitment, etc., since by this time, a substantial 

period of time might have elapsed from the time of formulation of the project, and the 

projects, in most cases, are adjusted as a result of the negotiations during the approval 

process. After this, wherever it is required by the Country, UNIDO prepares and signs with 

the Ozone Authorities the agreement of cooperation. UNIDO prepares detailed Terms of 

Reference (TOR) for services to be rendered under the project. The TOR and the list of 

potential suppliers are approved by the counterpart. The bidding and subcontracting takes 

place based on the mutually agreed TOR. The first payment is due upon entry into force 

of the first contract. Even if the first payment is released, as per the IPSAS, disbursements 

are not reflected until after services have been delivered. Under UNSAS, any payment 

outflow was recorded as disbursement. The above-illustrated preparatory work explains, 

for multi-year programmes and projects, the time elapsing between project approval and 

first disbursement. 

 
Project preparation by country, approved amount and amounts disbursed 

 
28) As of the end of 2021, UNIDO had on-going project preparation in 53 countries with 

approved funding amounting to US$ 4,396,500 out of which US$ 668,669 has been 

disbursed.  

 

The list and details of active project preparation accounts are shown in Table 9 “Active project 

preparation accounts” in the Excel file. 
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Activities related to the phase-out of HCFCs 

 
29) UNIDO is lead agency or only implementing agency for altogether 32 Stage I HPMPs. 

These MYAs/projects are listed below: 

 

 
# 

 
Mtg 

 
Country 

 
Main / Cooperating agency 

1. 64 Albania UNIDO lead agency with UNEP 

2. 66 Algeria UNIDO only impl. Agency 

3. 66 Argentina UNIDO lead agency with World Bank 

4. 74 Bolivia UNIDO only impl. agency 

5. 66 Bosnia and Herzegovina UNIDO only impl. Agency 

6. 64 Cameroon UNIDO only impl. Agency 

7. 64 China – RAC sector UNIDO only impl. Agency 

8. 64 China – XPS sector UNIDO lead agency with GIZ 

9. 73 Democratic People’s 

Republic of Korea 

UNIDO lead agency with UNEP 

10. 65 Ecuador UNIDO lead agency with UNEP 

11. 65 Egypt UNIDO lead agency with UNDP 

12. 64 Guatemala UNIDO lead agency with UNEP 

13. 63 Honduras UNIDO lead agency with UNEP 

14. 65 Jordan UNIDO lead agency with WB 

15. 75 Libya UNIDO only impl. agency 

16. 64 Mexico UNIDO lead agency with UNDP 

17. 63 Montenegro UNIDO only impl. Agency 

18. 65 Morocco UNIDO only impl. Agency 

19. 66 Niger UNIDO lead agency with UNEP 

20. 60 North Macedonia UNIDO only impl. agency 

21. 65 Oman UNIDO lead agency with UNEP 

22. 62 Pakistan UNIDO lead agency with UNEP 

23. 65 Qatar UNIDO lead agency with UNEP 

24. 68 Saudi Arabia UNIDO lead agency with UNEP 

25. 62 Serbia UNIDO lead agency with UNEP 

26. 67 Somalia UNIDO only impl. Agency 

27. 67 South Africa UNIDO only impl. Agency 

28. 66 Sudan UNIDO only impl. Agency 

29. 72 Tunisia UNIDO lead agency with UNEP and France 
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# 

 
Mtg 

 
Country 

 
Main / Cooperating agency 

30. 62 Turkmenistan UNIDO only impl. Agency 

31. 68 Turkey UNIDO lead agency with UNEP 

32. 63 Venezuela UNIDO lead agency with UNEP 

 

Furthermore, UNIDO is co-implementing agency for the Stage I HPMPs for the following 

countries with the below agencies: 

 

 UNEP: Afghanistan, Bahamas, Bahrain, Benin, Botswana, Burkina Faso, Burundi, 

Central African Republic, Chad, Congo (Rep. of), Cote d’Ivoire, Equatorial Guinea, 

Eritrea, Ethiopia, Gabon, Gambia, Grenada, Guinea, Guinea-Bissau, Iraq, Kuwait, 

Madagascar, Malawi, Mauritania, Mozambique, Myanmar, Nicaragua, Philippines, 

Rwanda, Saint Lucia, Saint Vincent and the Grenadines, Senegal, Sierra Leone, 

Suriname, Syria, Tanzania, Togo, Uganda, Yemen and Zambia;  

 UNDP: Indonesia, Iran and Nigeria;  

Other Stage I HPMPs: 

 

 Croatia, implemented by UNIDO. Croatia is no longer Article-5 country.  

 

30) UNIDO is involved in ongoing Stage II HPMPs as single, lead or cooperating 

implementing agency in the following countries: 

 
 Mtg Country Main / Cooperating agency 

1. 85 Afghanistan UNEP lead with UNIDO as cooperating implementing agency 

2. 85 Albania UNIDO lead with UNEP as cooperating implementing agency 

3. 79 Argentina UNIDO lead with Italy as cooperating bilateral agency 

4. 88 Bahrain UNEP lead with UNIDO as cooperating implementing agency 

5. 87 Bolivia UNEP lead with UNIDO as cooperating implementing agency 

6. 87 Bosnia and Herzegovina UNIDO single implementing agency 

7. 86 Botswana UNEP lead with UNIDO as cooperating implementing agency 

8. 75 Brazil UNDP lead with UNIDO, Germany and Italy as cooperating 
implementing and bilateral agencies 

9. 82 Cameroon UNIDO single implementing agency 

10. 76 Chile UNDP lead with UNIDO as cooperating implementing agency 

11. 77 China- RAC Sector UNIDO lead with Italy as cooperating bilateral agency 

12. 77 China – XPS sector UNIDO lead with GIZ as cooperating bilateral agency 

13. 86 Ecuador UNIDO lead with UNEP as cooperating implementing agency 3 

14. 79 Egypt UNIDO lead with UNDP, UNEP and Germany as 
cooperating implementing and bilateral agencies 

15. 88 Ethiopia UNEP lead with UNIDO as cooperating implementing agency 

16. 86 Gambia UNEP lead with UNIDO as cooperating implementing agency 

17. 86 Guatemala UNEP lead with UNIDO as cooperating implementing agency 

18. 86 Honduras UNIDO lead with UNEP as cooperating implementing agency 

                                                      
3 At the 87th meeting a decision was made to transfer UNEPs components to UNIDO and UNIDO became single 

implementing agency for this project.  
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19. 77 Iran UNDP lead with UNEP, UNIDO and Germany as cooperating 
implementing and bilateral agencies 

20. 87 Iraq UNEP lead with UNIDO as cooperating implementing agency 

21. 77 Jordan World Bank lead with UNIDO as cooperating implementing 
agency 

22. 88 Kuwait UNEP lead with UNIDO as cooperating implementing agency 

23. 85 Malawi UNEP lead with UNIDO as cooperating implementing agency 

24. 73 Mexico UNIDO lead with Germany, Italy, Spain and UNEP as 
cooperating implementing and bilateral agencies 

25. 85 Montenegro UNIDO single implementing agency 

26. 88 Morocco UNIDO single implementing agency 

27. 86 Nicaragua UNEP lead with UNIDO as cooperating implementing agency 

28. 81 Nigeria UNDP lead with UNIDO as cooperating implementing agency 

29. 75 Oman UNIDO lead with UNEP as cooperating implementing agency 

30. 76 Pakistan UNIDO lead with UNEP as cooperating implementing agency 

31. 83 Philippines UNIDO single implementing agency 

32. 88 Qatar UNIDO lead with UNEP as cooperating implementing agency 

33. 86 Rwanda UNEP lead with UNIDO as cooperating implementing agency 

34. 87 Saint Lucia UNEP lead with UNIDO as cooperating implementing agency 

35. 88 Senegal UNEP lead with UNIDO as cooperating implementing agency 

36. 85 Serbia UNIDO lead with UNEP as cooperating implementing agency 

37. 87 Sierra Leone UNEP lead with UNIDO as cooperating implementing agency 

38. 75 Sudan UNIDO single implementing agency 

39. 87 Tanzania UNEP lead with UNIDO as cooperating implementing agency 

40. 84 Tunisia UNIDO lead with UNEP as cooperating implementing agency 

41. 86 Turkmenistan UNIDO single implementing agency 

42. 86 Uganda UNEP lead with UNIDO as cooperating implementing agency 

43. 76 Venezuela UNIDO single implementing agency 

44. 86 Zambia UNEP lead with UNIDO as cooperating implementing agency 

 

 

31) UNIDO is involved in ongoing Stage III HPMPs as single, lead or cooperating 

implementing agency in the following countries: 

 
 Mtg Country Main / Cooperating agency 

1. 88 Chile UNDP lead with UNIDO and UNEP as cooperating 
implementing agencies 

2. 88 Oman UNIDO lead with UNEP as cooperating implementing agency 

3. 88 Sudan UNIDO single implementing agency 

 

Climate impact of Montreal Protocol activities 

 
32) In the selection of alternative technologies to replace ODS, energy efficiency, has been 

taken into account since the first investment projects, from early 1990s in UNIDO. In the 

recent years, the introduction of low Global Warming Potential and high energy efficiency 

alternatives has gained high attention to achieve additional climate benefits in the ODS 

phase-out process. UNIDO has been looking into the assessment of climate impacts of the 

MP activities in order to respond to the needs of Dec XIX/6 of the Meeting of the Parties. 

In Decision 72/40 (May 2014) bilateral and implementing agencies have been encouraged 
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to submit proposals for demonstration projects for low GWP alternatives to HCFCs in the 

refrigeration and air-conditioning subsectors and feasibility studies, including business 

cases for district cooling. 

 

33) During the reporting period, the following demonstration projects were ongoing: 

 

 Global chiller replacement project (Argentina). 

 Demonstration project on promoting HFO-based low-global warming potential 

refrigerants for air-conditioning sector in high ambient temperatures (Saudi 

Arabia). 

 

Activities related to HFC phase down 

 
34) In 2021, funding was approved for 23 countries to start with the preparation of Stage I 

of their Kigali HFC implementation plans. In addition to that, preparatory funding was 

approved for one country for an HFC investment project.  
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VI. Administrative Issues (Operational, Policy, Financial and Other Issues) 

Meetings attended 

35) UNIDO attended/participated in the following meetings in 2021: 

 

# Meeting Location Dates 

1. 

86th ExCom Meeting – intersessional approval process 

- extended 

Online 29 and 31 March; 6 – 9 

April, 12 and 16 April 

2021 

2. 43rd OEWG 

Online 22 and 24 May and 14 – 

17 July 2021 

3. 87th ExCom Meeting – intersessional approval process 

Online 15 – 17 June; 21 – 23 

June; 25, 28 and 30 June 

and 2 July 2021 

4. 66th IMPCOM Online 12 – 13 July 2021 

5. 67th IMPCOM Online 20 – 21 October 2021 

6. 12th COP (part II) – 33rd MOP Online 23 – 29 October 2021 

7. 88th ExCom Meeting – intersessional approval process 

Online 17 November, 22 – 26 

November and 30 

November 2021 

It should be noted that the number of online meetings attended by UNIDO is significantly higher. 

In the above table are listed only the key meetings attended in 2021.  
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Implementing agency and other cooperation 

 
36) Cooperation with UNDP and the World Bank: 

Several ongoing HPMP activities in different countries and regions are being implemented 

together with UNDP and/or the World Bank, among others the following Stage II HPMP 

in Brazil, Chile, Egypt, Iran, Jordan and Nigeria. 

 

37) Cooperation with UNEP: UNIDO has been implementing 87 HPMPs together with UNEP 

until 2021. In 2021, 15 tranches of ongoing and new HPMPs were approved with UNEP as 

lead or co-implementing agency in Bahrain, Bolivia, Chile, Egypt, Ethiopia, Iraq, 

Kuwait, Mauritania, Niger, Oman, Qatar, Saint Lucia, Senegal, Sierra Leone, United 

Republic of Tanzania.  

 

38) Participation in inter-agency meetings: During 2021, no IACM were organized. It is to 

be noted that IACM are very useful mechanism for coordinating among agencies and 

the MLF Secretariat. In the absence of IACM, coordination and discussion of ongoing 

issues has proven to be more challenging.    

 

39) Cooperation with Bilateral Agencies: During 2021, UNIDO continued implementation of 

the ongoing bilateral projects. One tranche under the Stage II of HPMP, RAC sector for 

China has been approved for Austria. This tranche will be implemented by UNIDO, on 

behalf of Austria, following the signing of the Trust Fund agreement.  

 

40) Those bilateral projects under UNIDO’s implementation, which have been ongoing or 

have been completed in 2021 are listed in the below table. The list is sorted in alphabetical 

order of the bilateral agencies. The list includes one HFC phase-down enabling activity 

project for Tunisia. 

 

# 
Bilateral 

Agency 
Project Title Country Impact 

Approved 

Funding 

(US$) 

Status 

1. Austria 

HCFC phase-out management 

plan (stage II, third tranche) 

(room air-conditioning 

manufacturing and heat pump 

water heaters sector plan) China 27.3 350,000 ONG 

2. France 

HCFC phase-out management 

plan (stage I, third tranche) 

(refrigeration servicing sector) Tunisia 0 19.000 COM 

3. Italy 

HCFC phase-out management 

plan (stage II, first tranche) 

(reclamation of HCFC 

refrigerants) Mexico  0 458.191 ONG 

4. Italy 

HCFC phase-out management 

plan (Stage II, first 

tranche)(RAC sector) China  10,3 891.892 ONG 

5. Italy 

HCFC phase-out management 

plan (stage II, first tranche) 

(foam sector) 

Iran 

(Islamic 

Republic 

of)  7,1 403.203 ONG 
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6. Italy 

HCFC phase-out management 

plan (stage II, second tranche) 

(foam sector) 

Iran 

(Islamic 

Republic 

of)  8,9 504.004 ONG 

7. Italy 

HCFC phase-out management 

plan (stage II, first tranche) 

(refrigeration servicing sector) Argentina  2,9 250.000 ONG 

8. Italy 

Enabling activities for HFC 

phase-down Tunisia 0 75.000 COM 

9. Spain 

HCFC phase-out management 

plan (stage II, second tranche) 

(cleaning agent phase-out in 

refrigeration servicing sector) Mexico  2,3 76.991 ONG 

 10. Spain 

HCFC phase-out management 

plan (stage II, second tranche) 

(refrigeration servicing sector) Mexico  0 280.000 ONG 

11. Spain 

HCFC phase-out management 

plan (stage II, third tranche) 

(refrigeration servicing sector) Mexico  13,1 1.070.000 ONG 
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Other issues 

 
41) The status of ongoing projects is described in Annex II. The success and timely 

implementation of these activities are crucial in the current compliance period. In order to 

ensure timely project completion of projects approved so far, and to facilitate compliance 

of the recipient countries with their MP obligations, in 2021, UNIDO has continued to 

practice the following initiatives, which supported successful project implementation: 

 

 Regular follow up of the implementation process is being done by the staff of the 

ozone office together with UNIDO’s national and international consultants and 

project managers. This ensures that effective actions on critical issues such as 

resolving bottlenecks in site preparation, customs clearance, installation, 

commissioning and safety certification, monitoring of HCFC-related equipment are 

taken. 

 Following the approval of the cost-guidelines for preparation of HFC phase-down 

plans, UNIDO has intensified the work with countries related to the support and 

service that UNIDO can offer in implementation of the Kigali Amendment. 

 Communication and interaction between regional and country offices about the 

implementation process has ensured the smooth flow of project plans. As in previous 

years, directors of UNIDO regional and country offices are regularly briefed on 

ongoing and possible future activities. They are involved in the implementation 

process and are following up the progress of the programmes. In turn, the 

representatives brief headquarter staff working in a specific country on the regular 

activities in the field and problems faced, if any. 

 Taking into consecration the travel and physical meetings limitations imposed 

worldwide due to the Covid-19 pandemic, UNIDO continues to provide support to 

the countries while prioritizing the health of its staff, consultants and counterparts. To 

compensate for the physical meetings and trainings, UNIDO is organizing webinars, 

frequent video calls and online trainings until travel will be allowed again.  

 Due to security and/or political issues, in addition to the pandemic, UNIDO 

experienced delays in project implementation during 2021 in several countries. 

 
42) UNIDO is regularly attending Regional Network Meetings and respective workshops, 

organized online during 2021, providing additional support to our counterpart countries. 

 
43) UNIDO also provides, when requested, support such as policy assistance, putting in place 

relevant legislation etc. 

 

To compensate for the lack of field visits and physical meetings, UNIDO organized 

during 2021 a number of online meetings and webinars. As an example, on the 18th 

November 2021, UNIDO and the National Ozone Unit of Argentina organized an 

introductory webinar: “Climate friendly, low GWP refrigerants for room air-

conditioning”. The webinar was conducted in English and Spanish and was attended by 

73 participants from 28 countries. The goal of the webinar was to help manufacturers, 

academia, and policy makers (with technical interest) to be able to determine which 

product changes are important to consider when using R290 or R32. Several case studies 

were presented to demonstrate the benefits in energy efficiency and associated emissions 

reduction. 

 

https://www.linkedin.com/feed/update/urn:li:activity:6864126252194807808
https://www.linkedin.com/feed/update/urn:li:activity:6864126252194807808
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Virtual meetings organized as a consequence of the Covid-19 pandemic were helpful 

and also a good learning opportunity for UNIDO. The added value was that these 

meetings could be open for a larger audience. However, they also have their significant 

limitations compared to the in-person meetings.  

 
44) UNIDO published a flag-ship publication in 2021 titled  “Montreal Protocol and beyond: 

17 stories along the journey from ozone layer protection to sustainable development”. 

The publication encompasses 17 stories from projects implemented by UNIDO and 

under the Montreal Protocol umbrella that contribute to the achievement of each of the 

17 sustainable development goals.  

 

 

 

https://indd.adobe.com/view/650c7261-7cb3-4a30-85ed-383c633240f7
https://indd.adobe.com/view/650c7261-7cb3-4a30-85ed-383c633240f7
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VII. Tables and Annexes* 

 
Table 1 Annual Summary 
 

 

Table 2 Summary Data by Project Type 
 

 

Table 3 
ODP to be Phased out – By Region, Country and Sector – Ongoing 

Projects 
 

 

Table 3a ODP Phased out by Region, Country and Sector – Completed Projects  

 

Table 3b Partial ODP Phase out – By Sector, Region and Country 

 

Table 4 Projects Completed since Last Report 
 

Table 5 
Cumulative Completed Demonstration, Investment and R&R Projects by 

Region, Sector and Implementation Characteristics 

 

Table 6 
Cumulative Completed Non-Investment Projects by Region, Sector, Type 

and Implementation Characteristics 
 

Table 7 
Cumulative Ongoing Demonstration, Investment and R&R Projects by 

Region, Sector and Implementation Characteristics 
 

Table 8 
Cumulative Ongoing Non-Investment Projects by Region, Sector, Type 

and Implementation Characteristics 
 

Table 9 Active Project Preparation Accounts 
 

Table 10 
Completed Projects With Balances Returned to the Multilateral Fund 

During the Reporting Year 
 

Annex I Country Development Highlights  

 

Annex II Database 

 

Annex IIa HFC Database 

 
 

* Worksheets in Excel file 
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