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Introduction 

1. Le présent document contient le rapport périodique de l’ONUDI au 31 décembre 2021.2 

2. Le rapport périodique de l'ONUDI comprend l'état de la mise en œuvre des projets, y compris 

35 projets liés aux HFC qui ont été financés au titre des contributions volontaires supplémentaires de 

17 Parties non visées à l'article 5 pour fournir un soutien à la mise en œuvre rapide de l'amendement de 

Kigali. 

3. Le Secrétariat a procédé à la révision de l’état de la mise en œuvre de chaque projet en cours 

en fonction de chaque pays, en tenant compte des retards de mise en œuvre qui se sont produits en ce qui 

a trait aux dates d’achèvement prévues qui avaient été déclarées en 2021, les possibles conséquences de 

ces retards sur l’élimination des substances réglementées et les taux des décaissements prévus. Les 

analyses contenues dans le présent document utilisent les tonnes PAO comme unité de mesure de toutes 

les substances réglementées à l'exception des HFC qui sont exprimés en tm CO2-éq.3 

4. Ce document comprend les sections suivantes : 

I. Projets approuvés pour toutes les substances réglementées au titre des contributions régulières 

au Fonds multilatéral. Il présente une synthèse de l'état d'avancement de la mise en œuvre des 

projets pour 2021 et cumulé depuis 19934 portant sur toutes les substances contrôlées en vertu 

du Protocole de Montréal, y compris les Substances de l'annexe F (HFC). Il contient 

également un examen de l'état d'avancement de la mise en œuvre de chaque projet5 au niveau 

 
1 UNEP/OzL.Pro/ExCom/91/1 
2 Le rapport périodique est joint au présent document. Les données ont été intégrées dans la base de données du 

rapport périodique global qui est disponible sur demande. 
3 Conformément à la décision 84/12(a)(iv), la mesure des HFC en CO2-éq est incluse dans les rapports d'avancement 

soumis à la 91e réunion. 
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national. Il répertorie les projets présentant des retards de mise en œuvre et les possibles 

conséquences de ces retards sur l'élimination des substances contrôlées, ainsi que les projets 

présentant des questions en suspens pour examen par le Comité exécutif. 

II. Projets approuvés pour les substances visées de l'annexe F (HFC) dans le cadre des 

contributions volontaires supplémentaires pour le soutien au démarrage rapide de la 

réduction progressive des HFC.6 

III. Recommandation. 

 

I. Projets approuvés pour toutes les substances réglementées au titre des contributions 

ordinaires au Fonds multilatéral 
 

I.1 Progrès dans la mise en œuvre des projets pour 2021 et cumulés depuis 1993 

 

5. Au 31 décembre 2021, le Comité exécutif avait approuvé un montant de 993,22 millions de $US, 

dont 876,73 millions de $US pour la mise en œuvre de projets d'investissement et autres projets et 116,49 

millions de $US pour les frais d'agence, comme indiqué au tableau 1.  

Tableau 1. Financement approuvé par secteur pour l'ONUDI au 31 décembre 312021 
Secteur Financement ($US) 

Aérosols 34 397 921 

Destruction 3 805 540 

Mousses 89 067 239 

Halons 1 780 369 

Plan d'élimination des HFC 2 574 000 

Fumigènes 78 028 741 

Secteurs multiples 139 440 

Autres 11 317 246 

Plan d’élimination 371 348 627 

Agents de transformation 6 337 359 

Production 52 655 745 

Réfrigération 182 212 578 

Secteurs multiples 19 820 441 

Solvants 23 247 443 

Total partiel 876 732 689 

Coûts d’appui d’agence 116 489 330 

Total 993 222 019 

 

6. En 2021, 73 nouveaux projets et nouvelles activités ont été approuvés. Ce niveau de financement 

devrait entraîner l’élimination de 83,308 tonnes PAO de la consommation et de la production ainsi que de 

211,531 tonnes de CO2-éq de la consommation de substances réglementées. L'annexe I montre l'état de la 

mise en œuvre du projet par pays en 2021. 

 
4 L'ONUDI est devenue une agence d'exécution en 1993. 
5 Les projets en cours sont tous des projets qui étaient en cours de mise en œuvre au 31 décembre 2021. Les 

principaux indicateurs d’avancement incluent : le pourcentage des fonds décaissés et le pourcentage des projets qui 

ont commencé à décaisser des fonds ; les fonds dont le décaissement est prévu d’ici la fin de l’année, en pourcentage 

du financement approuvé; la durée moyenne du retard prévu dans la mise en oeuvre; et les informations fournies 

dans la colonne Remarques de la base de données des rapports périodiques. 
6 Conformément à la décision 84/12(b), un rapport d'avancement détaillé donnant un aperçu des objectifs, de l'état 

de mise en œuvre, des principales conclusions et des enseignements tirés, des quantités de HFC éliminées le cas 

échéant, du niveau des fonds approuvés et décaissés et des défis dans l'achèvement des projets et des activités, est 

présenté dans le rapport d'avancement consolidé (UNEP/OzL.Pro/ExCom/91/12). 
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7. Le tableau 2 montre l'état de la mise en œuvre du projet, y compris le décaissement des fonds par 

type de projet au 31 décembre 2021. L'annexe II présente des informations analytiques par an depuis 

1993. 

Tableau 2. État d'avancement de la mise en œuvre des projets par type au 31 décembre 2021 

Type Nombre de projets* Financement ($US) ** 

Approuvé Terminé % 

d’achèvement 

Approuvé Décaissé Solde % de 

décaissement 

Programmes 

nationaux 

11 11 100 722 669 722 669 0 100 

Démonstration 43 41 95 23 405 832 22 341 008 1 064 824 95 

Renforcement des 

institutions 

95 78 82 15 222 493 13 217 569 2 004 924 87 

Investissement 968 849 88 786 209 921 705 697 959 80 511 962 90 

Préparation de 

projets 

576 508 88 25 680 616 21 883 775 3 796 842 85 

Assistance technique 208 179 86 24 294 623 20 174 931 4 119 692 83 

Formation 23 23 100 1 196 535 1 196 535 0 100 

Total 1 924 1 689 88 876 732 689 785 234 446 91 498 243 90 
* À l'exclusion des projets clôturés et transférés. 

** À l'exclusion des coûts d'appui d'agence. 

8. La mise en œuvre de projets et d’activités par l’ONUDI en 2021 et cumulativement depuis 1993 

jusqu’au 31 décembre 2021 se résume comme suit : 

(a) Élimination7 : En 2021, 1 105,4 tonnes PAO de SAO ont été consommées en moins8 

et 704,1 tonnes PAO supplémentaires de substances contrôlées ont été approuvées pour 

élimination de la consommation. Depuis 1993, 64 248 tonnes PAO de substances 

contrôlées ont été consommées en moins et 17 381 tonnes PAO9 produites en moins, sur 

un total prévu de 83 308 tonnes PAO de projets approuvés (à l'exclusion des projets 

annulés et transférés) ;  

(b) Décaissements/approbations : En 2021, 23,92 millions de $US ont été décaissés et 

26,75 millions de $US devaient être décaissés sur la base du rapport périodique 2020, soit 

un taux de décaissement de 89 % par rapport aux prévisions. Au total, 785,23 millions de 

$US ont été décaissés sur le total de 876,73 millions de $US approuvés pour 

décaissement (à l'exclusion des coûts d'appui d'agence), ce qui représente un taux de 

décaissement de 90 %. En 90, 876,73 millions de $ US ont été approuvés pour la mise en 

œuvre ; En 2021, un montant de 23,09 millions $US a été approuvé pour la mise en 

œuvre ; 

 
7 L'élimination des SAO est exprimée en tonnes PAO et celle des HFC en tonnes d'équivalent-CO2. 
8 Aucune élimination en 2021 pour des projets de HFC. 
9 Pas d'élimination à ce jour pour les projets liés aux HFC. 
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(c) Rapport coût-efficacité (en PAO) 10 : Depuis 1993, le rapport coût-efficacité moyen 

des projets d’investissement approuvés menant à une réduction permanente 

de la consommation a été de 11,42 $US/kg et de 3,02 $US/kg pour toutes les activités 

du secteur de la production (CFC et bromure de méthyle). Le rapport coût-efficacité 

moyen des projets d'investissement par tonne PAO a été de 8,60 $US/kg pour les projets 

achevés et de 40,26 $US/kg pour les projets en cours ;11 

(d) Nombre de projets menés à terme : En 2021, 87 projets ont été achevés. Depuis 1993, 

1 689 projets ont été menés à bien sur les 1 924 projets approuvés (à l'exclusion des 

projets clos ou transférés), ce qui représente un taux d’achèvement de 88 % ;  

(e) Vitesse d'exécution des projets d'investissement : Les projets achevés en 2021 l'ont été 

en moyenne 57 mois après leur approbation. Depuis 1993, la durée moyenne 

d'achèvement des projets d'investissement est de 40 mois après approbation. Les premiers 

décaissements dans le cadre de ces projets ont eu lieu, en moyenne, neuf mois après leur 

approbation ; 

(f) Rapidité de livraison – projets autres que d'investissement : Les projets achevés en 

2021 l'ont été en moyenne 30 mois après leur approbation. Depuis 1993, le délai moyen 

d'achèvement des projets autres que d'investissement est de 35 mois après leur 

approbation. Les premiers décaissements dans le cadre de ces projets ont eu lieu, en 

moyenne, neuf mois après leur approbation ;  

(g) Préparation de projets : Des 576 activités de préparation de projet approuvées jusqu’à 

la fin de 2021, 508 ont été achevées, ce qui veut dire que 68 sont en cours. En 2021, 

20 activités de préparation de projets ont été menées à bien. 

(h) Délais de mise en œuvre : Au total, 235 projets étaient en cours de mise en œuvre à fin 

2021, avec un retard moyen de sept mois. Quarante-six de ces projets sont classés comme 

« projets présentant des retards de mise en œuvre »12 qui sont soumis aux procédures 

d'annulation de projet (la préparation de projets et le soutien aux institutions sont des 

projets de démonstration et à ce titre ne sont pas soumis à ces procédures) ; et 

(i) Accords pluriannuels (APA) : En 2021, deux accords pluriannuels visant le contrôle et 

l'élimination des émissions de HFC-23 et 68 APA pour les plans de gestion de 

l'élimination des HCFC (PGEH) étaient en cours de mise en œuvre. Depuis 1993, 

192 APA ont été approuvés et 122 achevés, ce qui représente un taux d'achèvement de 

64 %.  

9. Le tableau 3 résume les progrès accomplis par l'ONUDI depuis 1993.  

 
10 Y compris 118,7 tm par suite de projets d’investissement liés aux HFC. La rentabilité en CO2-éq n'a pas été 

calculée en raison du faible nombre de projets approuvés. 
11 Le rapport coût-efficacité plus élevé pour les projets en cours est en grande partie dû aux valeurs inférieures de 

PAO des HCFC mais aussi aux moyens d'attribution de l'élimination adoptés par les agences.  
12 Projets approuvés sur 18 mois avec un décaissement inférieur à 1 %, ou projets qui n'avaient pas été achevés 12 

mois après la date d'achèvement proposée dans le rapport d'avancement (décision 22/61).  
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Tableau 3 : Progrès réalisés par l'ONUDI depuis 1993  
Elimination 

réalisée 

Décaissement 

($US) 

Moyenne 

Coût-efficacité 

($US/kg) 

Nombre  

de projets     

Délai de livraison pour 

la réalisation (mois) 

Retard 

moyen 

(mois) 

Nombre d'APA 

tonnes 

PAO* 

tonnes 

d'équival

ent-CO2 

Conso- 

mation 

Produc- 

mation 

Approuvé Terminé Investissement Non-

investissemen

t 

Approuvé   Terminé 

81 629           0  785 234 446 11,42 3,02 1 924 1 689 40 35 21 192 122 

*Production et consommation 

 

Projets liés aux HFC 

 

10. Au 31 décembre 2021, le Comité exécutif avait approuvé 33 projets liés aux HFC (dont trois 

projets d'investissement, 27 projets de préparation et trois activités habilitantes) au titre de contributions 

régulières d'un montant de 6 812 029 $US (hors coûts d'appui d'agence). Un résumé de l'état de ces 

projets est présenté dans le tableau 4 et les données respectives ont déjà été incluses dans les alinéas 5 à 9.  

Tableau 4. Projets liés aux HFC approuvés au titre des contributions régulières 
Type Nombre de projets Financement ($US)* 

Approuvé Terminé % 

d’achèvement 

Approuvé Décaissé Solde % de 

décaissement 

Investissement** 3 0 0 3 648 519 1 524 521 2 123 998 42 

Préparation de projets 27 2 7 2 763 510 187 950 2 575 559 7 

Assistance technique 

- Activités de 

facilitation 

3 1 33 400 000 269 296 130 704 67 

Total 33 3 9 6 812 029 1 981 766 4 830 262 29 

* À l'exclusion des coûts d'appui d'agence.  

** L'élimination de 118,7 tm (211 531 tonnes d'éq-CO2) de HFC a été approuvée. 

11. À la fin de 2021, sur les 33 projets, deux projets de préparation et une activité habilitante ont été 

achevés, laissant 30 projets en cours. La prorogation des dates d'achèvement de deux activités habilitantes 

en cours a été approuvée ; ces activités devraient être achevées en 2022. 

12. Les trois projets d'investissement en cours concernant les HFC liés au contrôle et à l'élimination 

des émissions de HFC-23 au Mexique et en Argentine, approuvés respectivement lors des 86e et 

87e réunions, et la conversion de grandes unités commerciales unitaires de climatisation sur le toit en 

Jordanie à la 81e réunion.  

13. Sur le financement cumulatif total approuvé de 6 812 029 $US (à l'exclusion des coûts d'appui 

d'agence), 1 981 766 $US ont été décaissés, ce qui représente un taux de décaissement de 29 %. 

I.2 Problèmes relevés dans la mise en œuvre de projets en 2021 

 

14. À la suite du processus d'examen, plusieurs questions ont été discutées et traitées de manière 

satisfaisante, à l'exception des problèmes concernant 46 projets classés comme des projets présentant des 

retards de mise en œuvre (y compris 44 projets liés à des composantes d'accords pluriannuels qui sont 

soumis à des procédures d'annulation de projet, conformément à la décision 84/ 45(c) ; et deux projets 

d'investissement). L'annexe I au présent document présente les projets catégorisés comme présentant des 

retards de mise en œuvre ainsi que la recommandation du Secrétariat demandant la présentation d'un 

rapport à la 92e réunion. 

15. En outre, des problèmes ont été identifiés concernant les projets, les tranches des accords 

pluriannuels et la préparation des PGEH. Ces questions sont également présentées à l'annexe III. Pour 
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chaque projet en cours, une brève description de l’état d’avancement de la mise en œuvre et des questions 

en suspens est fournie et une recommandation est proposée aux fins d’examen par le Comité exécutif.  

16. Détails des progrès dans la mise en œuvre des projets associés aux PGEH pour l'Albanie,13 la 

Chine (plan du secteur de la mousse de polystyrène extrudé),14 le Congo,15 l'Érythrée,16 la Mauritanie,17 le 

Monténégro,18 le Maroc,19 le Nigéria (phase III),20 la Serbie,21 l'Afrique du Sud,22 la République arabe 

syrienne,23 le Togo,24 le Turkménistan,25 et le Venezuela (République bolivarienne du),26 et un rapport sur 

les projets avec  des exigences de rapport spécifiques27 associés au Sénégal (PGEH), ont été soumis à la 

91e réunion.  Les recommandations concernant les questions en suspens pour ces projets, y compris 

l'approbation des demandes de prolongation, le cas échéant, sont traitées dans les sections pertinentes de 

ces documents. Les questions relatives aux PGEH pour l'Argentine, le Suriname, la Tunisie et la Türkiye, 

dont des tranches étaient dues à la 91e réunion mais n'ont pas été soumises, et pour l'Iraq, dont la tranche a 

été soumise à la 91e réunion mais a ensuite été retirée lors de la processus d'examen des projets, sont 

abordés dans le document sur les retards de soumission des tranches.28 Les questions en souffrance pour 

les projets en cours restants ne sont pas incluses à l’Annexe III du présent document, et les demandes de 

prolongation de la date d’achèvement sont traitées ci-dessous.  

17. Sur les 150 projets en cours (sans compter ceux liés au renforcement des institutions et les 

préparations de projet), 98 ont vu leur date d’achèvement prévue révisée depuis le rapport périodique de 

2020.  

18. Conformément à la décision 82/11(c)(ii), le Secrétariat a noté que le renouvellement du projet de 

renforcement des institutions pour la Tunisie n'avait pas été soumis depuis deux ans. L'ONUDI a indiqué 

qu'un solde suffisant est encore disponible en raison de la lenteur des progrès dans la mise en œuvre, et 

qu’elle prévoit de soumettre la demande de renouvellement en 2023.. 

19. Conformément à la décision 82/11(b),29 L'ONUDI a demandé la prolongation de la durée de 

quatre PGEH, comme indiqué dans le tableau 5.  

 
13 UNEP/OzL.Pro/ExCom/91/36 
14 UNEP/OzL.Pro/ExCom/91/38 
15 UNEP/OzL.Pro/ExCom/83/39 
16 UNEP/OzL.Pro/ExCom/91/41 
17 UNEP/OzL.Pro/ExCom/91/45 
18  UNEP/OzL.Pro/ExCom/91/46 
19 UNEP/OzL.Pro/ExCom/91/47 
20 UNEP/OzL.Pro/ExCom/83/49 
21 UNEP/OzL.Pro/ExCom/91/50 
22 UNEP/OzL.Pro/ExCom/91/51 
23 UNEP/OzL.Pro/ExCom/91/53 
24 UNEP/OzL.Pro/ExCom/91/54 
25 UNEP/OzL.Pro/ExCom/91/55 
26 UNEP/OzL.Pro/ExCom/91/56 
27 UNEP/OzL.Pro/ExCom/91/18 
28 UNEP/OzL.Pro/ExCom/91/21 
29 Toute demande de prolongation devra être présentée pour approbation par le Comité exécutif avant la date 

d’achèvement du projet, en prenant note qu’aucun nouvel engagement ne sera pris avant que la prolongation n’ait 

été approuvée. 



UNEP/OzL.Pro/ExCom/91/16 

 

 

7 

 

Tableau 5. Projets dont la date d'échéance a fait l'objet d'une demande d'ajournement  

Code de pays/ 

de projet 
Titre du projet 

Décaissem

ent 

(%) 

État/questions 

Date 

initiale 

d’achèvem

ent 

Date 

d’achèvem

ent 

demandée 

Botswana 

BOT/PHA/82/INV/21 

Plan de gestion de 

l'élimination des HCFC 

(phase I, deuxième tranche) 

0 

Temps supplémentaire nécessaire 

pour achever l'achat et la distribution 

des supports de formation 

déc. 22 juin 23 

Libye 

LIB/PHA/75/INV/36 

Plan de gestion de 

l’élimination des HCFC 

(phase I, première tranche) 

(secteur des mousses) 

72 

Temps supplémentaire nécessaire 

pour achever la fourniture, 

l'installation et la mise en service de 

l'équipement à Al Najah et Al Najam 

déc. 22 déc. 23 

Somalie 

SOM/PHA/88/INV/16 

Plan de gestion de 

l’élimination des HCFC 

(phase I, troisième tranche) 

0 

Temps supplémentaire nécessaire 

pour recruter un consultant et mener 

à bien les activités de formation 

restantes 

déc. 22 juin 23 

Soudan  

SUD/PHA/75/INV/38 

Plan de gestion de 

l’élimination des HCFC 

(phase II, première tranche) 

(secteur des mousses) 

24 

En raison des restrictions liées au 

COVID-19 et de l'incapacité de 

l'ancien fournisseur à exécuter le 

contrat d'achat d'équipements pour 

Target Steel et Mina, un délai 

supplémentaire est nécessaire pour 

relancer l'appel d'offres et terminer 

les activités d'approvisionnement, 

d'installation et de mise en service 

restantes 

déc. 22 déc. 23 

 

II. Projets approuvés dans le cadre des contributions volontaires supplémentaires 

en vue d’un soutien au démarrage rapide de la réduction progressive des HFC 
 

20. Au 31 décembre 2021, le Comité exécutif avait approuvé 35 projets concernant les HFC dans le 

cadre des contributions volontaires supplémentaires, pour un montant total de 8 066 306 $US (hors coûts 

d’appui d’agence). Un récapitulatif de l’état d’avancement de ces projets est présenté au tableau 6.  

Tableau 6. Statut des projets approuvés liés aux HFC à la fin 2021 

Type Nombre de projets Financement ($US)* 

Approuvé Terminé % 

d’achèvement 

Approuvé Décaissé Solde % de 

décaissement 

Investissement** 3 2 67 3 912 736 2 136 277 1 776 459 55 

Préparation de projets 4 4 100 101 270 101 269 0 100 

Assistance technique 

- Activités de 

facilitation 

28 22 79 4 052 300 3 369 771 682 529 83 

Total 35 28 80 8 066 306 5 607 318 2 458 988 70 

* À l'exclusion des coûts d'appui d'agence. 

** 168,5 tm (370 517 tonnes CO2-éq) sur 265,1 tm (508 586 tonnes CO2-éq) de HFC ont été éliminées. 

 

21. Fin 2021, sur les 35 projets approuvés, 28 projets avaient été achevés, dont deux projets 

d'investissement, quatre activités de préparation et 22 activités habilitantes, laissant sept en cours. La 

prorogation des dates d'achèvement des six activités habilitantes en cours a été approuvée ; ces activités 

devraient être achevées en 2022.  

22. Le projet d'investissement en cours concerne le secteur de la réfrigération en Argentine ; il a été 

approuvé à la 81e réunion et sera mené à bien en 2022.  
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23. Sur le financement accumulé total approuvé de 8 066 306 $US, 5 607 318 $US ont été décaissés, 

ce qui représente un taux de décaissement de 70 %. 

III. Recommandation 

 
24. Le Comité exécutif pourrait souhaiter : 

(a) Prendre note du rapport périodique de l’ONUDI au 31 décembre 2021, contenu dans le 

document UNEP/OzL.Pro/ExCom/91/16 ;  

(b) Approuver la prolongation des dates d'achèvement des plans de gestion de l'élimination 

des HCFC (PGEH) pour les pays énumérés ci-dessous afin de permettre l'achèvement des 

activités en cours restantes, comme indiqué dans le tableau 5 du document 

UNEP/OzL.Pro/ExCom/91/16 : 

(i) Botswana (phase I) (BOT/PHA/82/INV/21) jusqu'au 30 juin 2023 ; 

(ii) Libye (phase I) (LIB/PHA/75/INV/36) jusqu'au 31 décembre 2023 ;  

(iii) Somalie (phase I) (SOM/PHA/88/INV/16) au 30 juin 2023 ;  

(iv) Soudan (phase II) (SUD/PHA/75/INV/38) au 31 décembre 2023 ; et 

(c) Approuver les recommandations sur les projets en cours comportant des questions en 

suspens, figurant à l’annexe III au présent document. 
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Annexe I 

 

APERÇU DE L'ÉTAT D'EXÉCUTION DE PROJETS POUR L'ONUDI  

PAR PAYS POUR 2021 

 

1. Le tableau 1 de l'annexe I présente l'état de la mise en œuvre du projet par pays pour 2021 en 

décaissements réalisés, planifiés et réalisés et en achèvement de projet.  

Tableau 1. État d'avancement de la mise en œuvre de projets par l'ONUDI en 2021 
Pays Elimination 

réalisée en 

2021 

(Tonnes 

PAO) 

Élimination  

en 2021   

(tonnes 

d'équivalent 

CO2)* 

Estimation 

des fonds 

décaissés en 

2021 ($ US) 

Fonds 

décaissés en 

2021 ($US) 

Pourcentage des 

fonds  

décaissés par 

rapport aux 

estimations, en 

2021 

Pourcentage 

des projets 

prévus 

achevés en 

2021 

Afghanistan 0,0  35 400 18 562 52 100 

Albanie 0,0  12 000 16 183 135 100 

Algérie 0,0  125 001 131 898 106   

Argentine 1,4  169 000 135 775 80   

Arménie 0,0  47 000 86 698 184 100 

Bahamas 0,6  1 800 812 45 100 

Bahreïn 0,0  50 000 74 578 149   

Bénin 0,0  15 000 19 286 129 0 

Bolivie (État plurinational de) 0,0  27 000 82 884 307 100 

Bosnie-Herzégovine 0,2  71 502 60 832 85 17 

Botswana 0,5  72 000 14 121 20 33 

Brésil 1,3  158 000 241 696 153 0 

Burkina Faso 0,0  11 000 15 887 144 50 

Burundi 0,3  73 000 75 623 104 100 

Cameroun 0,7  100 000 142 884 143   

Tchad 0,0  10 000 0 0 0 

Chili 1,0  150 000 88 501 59 100 

Chine 965,8  18 272 500 14 119 249 77 100 

Congo 1,8  3 000 3 358 112 100 

Côte d’Ivoire 0,4  85,000 38 171 45 0 

République populaire 

démocratique de Corée 

0,0  3 1 20   

Équateur 0,5  115 002 203 912 177 100 

Égypte 27,9  1 772 001 2 777 124 157 100 

Guinée équatoriale 0,0  5 600 10 180 182 50 

Érythrée 0,0  5 000 9 973 199 100 

Éthiopie 0,7  30 000 64 303 214 100 

Gabon 0,0  25 000 0 0 0 

Gambie 0,0  18 400 9 813 53 100 

Grenade 0,0  5 000 4 965 99 100 

Guatemala 0,2  70 001 40 752 58 100 

Guinée 0,2  82 000 114 942 140   

Guinée-Bissau 0,0  10 800 8 536 79 0 

Honduras 1,5  75 800 75 891 100 75 

République islamique d’Iran 13,2  110 000 35 407 32   

Iraq 6,6  297 001 137 143 46 100 

Jordanie 8,7  170 001 412 505 243 0 

Koweït 0,0  529 000 201 925 38 0 

Libéria 0,0  5 000 2 811 56 0 

Libye 0,0  65 000 159 540 245 0 
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Pays Elimination 

réalisée en 

2021 

(Tonnes 

PAO) 

Élimination  

en 2021   

(tonnes 

d'équivalent 

CO2)* 

Estimation 

des fonds 

décaissés en 

2021 ($ US) 

Fonds 

décaissés en 

2021 ($US) 

Pourcentage des 

fonds  

décaissés par 

rapport aux 

estimations, en 

2021 

Pourcentage 

des projets 

prévus 

achevés en 

2021 

Madagascar 1,4  12 000 0 0 50 

Malawi 0,0  10 100 5 653 56   

Mexique 16,1  339 000 310 883 92 50 

Monténégro 0,1  43 000 79 368 185 100 

Maroc 0,0  155 000 156 460 101 50 

Mozambique 0,3  17 000 0 0 0 

Myanmar 0,0  2 0 9 0 

Nicaragua 0,2  38 500 27 248 71 100 

Niger 0,0  38 030 12 408 33 0 

Nigéria 0,2  125 001 134 402 108 50 

Macédoine du Nord 0,0  65 000 144 685 223 100 

Oman 3,1  104 000 135 089 130 100 

Pakistan 0,0  1 069 000 1 228 756 115 0 

Philippines 0,0  75 000 48 186 64   

Qatar 0,0  90 202 50 000 55 100 

Rwanda 0,0  15 701 5 133 33 100 

Sainte-Lucie 0,0  2 000 4 460 223 100 

Arabie saoudite 33,7  73 004 140 781 193 33 

Sénégal 0,0  9 002 575 6   

Serbie 0,0  145 432 166 089 114 100 

Sierra Leone 0,0  5 001 11 787 236 100 

Somalie 0,0  1 000 5 007 501 50 

Afrique du Sud 4,0  174 001 240 036 138 0 

Soudan  0,0  87 000 131 985 152   

Suriname 0,0  2 001 0 0 100 

Syrie (République arabe de) 12,9  176 500 554 442 314 67 

Togo 0,0  6 000 4 048 67 50 

Tunisie 0,0  288 001 416 663 145 100 

Türkiye 0,0  270 000 114 317 42 50 

Turkménistan 0,0  60 001 67 763 113 100 

Ouganda 0,0  20 000 6 833 34   

République-Unie de Tanzanie 0,0  10 000 20 502 205 100 

République bolivarienne du 

Venezuela 

0,0  25 000 42 530 170   

Zambie 0,0  21 000 3 046 15 50 

Échelle mondiale 0,0  303 000 15 835 5 50 

Total général 1 105,4 0 26 753 291 23 921 693 89 60 

* Aucune élimination en 2021 pour des projets de HFC. 

** Pour les projets dont l'achèvement était prévu en 2021. 
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Annexe II 

 

APERÇU DE L'ÉTAT D'EXÉCUTION DE PROJETS POUR L'ONUDI  

PAR AN AU 31 DECEMBRE 2021 
 

1. Le tableau 1 présente un aperçu de l’état de mise en œuvre des projets par année1. Tous les 

projets et activités approuvés entre 1993 et fin 2011 sont désormais terminés.  

Tableau 1. État de la mise en œuvre des projets par année 

Année 

Nombre de projets* Financement ($US) ** 

Approuvé Terminé 
% 

d’achèvement 
Approuvé Décaissé Solde 

% de 

décaissement 

1993 22 22 100 11 815 540 11 815 540 0 100 

1994 52 52 100 30 645 899 30 645 899 0 100 

1995 59 59 100 25 662 092 25 662 092 0 100 

1996 46 46 100 19 820 493 19 820 493 0 100 

1997 130 130 100 42 083 037 42 083 038 0 100 

1998 88 88 100 23 638 291 23 638 291 0 100 

1999 123 123 100 34 140 324 34 140 324 0 100 

2000 96 96 100 30 180 752 30 180 752 0 100 

2001 119 119 100 24 700 254 24 700 255 0 100 

2002 76 76 100 35 992 041 35 992 041 1 100 

2003 49 49 100 29 997 305 29 997 305 0 100 

2004 44 44 100 33 105 459 33 105 460 -1 100 

2005 74 74 100 52 035 808 52 035 806 2 100 

2006 44 44 100 20 760 312 20 760 312 1 100 

2007 42 42 100 24 186 740 24 186 740 0 100 

2008 77 77 100 33 390 165 33 378 855 11 310 100 

2009 70 70 100 15 409 470 14 740 112 669 359 96 

2010 69 69 100 46 082 128 45 524 526 557 602 99 

2011 71 71 100 76 542 893 76 542 829 64 100 

2012 52 46 88 32 669 036 31 414 817 1 254 220 96 

2013 37 36 97 31 117 693 31 084 555 33 137 100 

2014 55 48 87 27 870 542 25 961 146 1 909 396 93 

2015 84 71 85 37 289 761 24 229 431 13 060 330 65 

2016 58 42 72 35 664 308 22 189 301 13 475 006 62 

2017 28 19 68 16 426 252 14 000 075 2 426 176 85 

2018 62 43 69 27 166 230 11 051 607 16 114 623 41 

2019 66 18 27 19 504 383 5 019 087 14 485 296 26 

2020 58 14 24 15 743 901 11 241 179 4 502 722 71 

2021 73 1 1 23 091 580 92 581 22 998 999 0 

Total 1 924 1 689 88 876 732 689 785 234 446 91 498 243 90 

* À l'exclusion des projets clôturés et transférés. 

** À l'exclusion des coûts d'appui d'agence. 

 
1 Les données sont présentées en fonction de l’année d’approbation du projet par le Comité exécutif. Toutes les 

approbations (projets d’investissement et projets ne portant pas sur des investissements) sont traitées de manière 

égale (par ex. un projet d’investissement ou une tranche de financement d’un accord pluriannuel de 1 million de 

$US est considéré comme un projet, tout comme la préparation d’un programme de pays de 30 000 $US). Les 

indicateurs clés de la synthèse annuelle sont les suivants : le pourcentage de projets achevés, les tonnes PAO ou 

tonnes d'équivalent-CO2 éliminées et le pourcentage de fonds décaissés. Il existe trois types de décaissements: 

pendant la mise en œuvre, après la mise en œuvre et pour les projets à financement rétroactif. 
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PROJETS EN COURS COMPORTANT DES QUESTIONS EN SUSPENS DANS LE RAPPORT PÉRIODIQUE DE L’ONUDI 

Pays/Code du projet Titre du projet Décaissement 

(%) 

État/Questions Recommandation 

Afghanistan 

AFG/PHA/85/INV/28 

Plan de gestion de l’élimination des HCFC (phase 

I, quatrième tranche) 

0 Situation politique difficile Demander à l'ONUDI de soumettre un 

rapport de situation à la 92e réunion sur 

les progrès de la mise en œuvre, y 

compris des mises à jour sur la reprise 

des activités 

Afghanistan 

AFG/PHA/85/INV/30 

Plan de gestion de l’élimination des HCFC (phase 

II, première tranche) 

3 

Afghanistan 

AFG/PHA/79/INV/22 

Plan de gestion de l’élimination des HCFC (phase 

I, troisième tranche) 

14 1) 12 mois de retard 

2) Situation politique 

difficile 

1) Demander à l’ONUDI de rendre 

rapport à la 92e réunion sur ce projet 

présentant un retard dans la mise en 

œuvre 

2) Demander à l'ONUDI de soumettre 

un rapport de situation à la 92e réunion 

sur les progrès de la mise en œuvre, y 

compris des mises à jour sur la reprise 

des activités 

Algérie 

ALG/PHA/66/INV/76 

Plan de gestion de l'élimination des HCFC (phase 

I, première tranche) (conversion du HCFC-22 

dans la fabrication des climatiseurs individuels 

chez Condor) 

64 1) 12 mois de retard 

2) Retards dans la mise en 

œuvre du projet de 

reconversion et de 

production commerciale 

d'équipements faisant appel 

à des technologies de 

remplacement chez le 

fabricant de climatiseurs 

(CONDOR) 

1) Demander à l’ONUDI de rendre 

rapport à la 92e réunion sur ce projet 

présentant un retard dans la mise en 

œuvre 

2) Demander à l'ONUDI de soumettre 

un rapport de situation à la 92e réunion 

sur les progrès réalisés dans la mise en 

œuvre des activités  

Algérie 

ALG/PHA/66/INV/77 

Plan de gestion de l’élimination des HCFC (phase 

I, première tranche) (activités dans le secteur de 

l’entretien en réfrigération, a compris 

l’élimination du HCFC-141b utilisé pour le 

rinçage, et suivi du projet) 

62 1) 12 mois de retard 

2) Retards dans la mise en 

œuvre des activités du 

secteur des services et de la 

composante solvants en 

raison de problèmes 

techniques et de retards dans 

la planification des projets 
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Pays/Code du projet Titre du projet Décaissement 

(%) 

État/Questions Recommandation 

Argentine 

ARG/PHA/84/TAS/191 

Plan de gestion de l'élimination des HCFC (étape 

II, deuxième tranche) (surveillance et rapport sur 

la production de HCFC-22) 

0 18 mois de retard Demander à l’ONUDI de rendre 

rapport à la 92e réunion sur ce projet 

présentant un retard de mise en œuvre 

Bosnie-Herzégovine 

BHE/PHA/72/INV/29 

Plan de gestion de l'élimination des HCFC (phase 

I, deuxième tranche) (activités dans le secteur de 

l'entretien en réfrigération, y compris les mesures 

de politiques publiques) 

94 12 mois de retard Demander à l’ONUDI de rendre 

rapport à la 92e réunion sur ce projet 

présentant un retard de mise en œuvre 

Bosnie-Herzégovine 

BHE/PHA/76/INV/33 

Plan de gestion de l'élimination des HCFC (phase 

I, troisième tranche) (activités dans le secteur de 

l'entretien en réfrigération, y compris les mesures 

de politiques publiques) 

86 12 mois de retard Demander à l’ONUDI de rendre 

rapport à la 92e réunion sur ce projet 

présentant un retard de mise en œuvre 

Bosnie-Herzégovine 

BHE/PHA/82/INV/36 

Plan de gestion de l'élimination des HCFC (phase 

I, quatrième tranche) (activités dans le secteur de 

l'entretien en réfrigération, y compris les mesures 

de politiques publiques) 

5 12 mois de retard Demander à l’ONUDI de rendre 

rapport à la 92e réunion sur ce projet 

présentant un retard de mise en œuvre 

Botswana 

BOT/PHA/75/INV/18 

Plan de gestion de l'élimination des HCFC (phase 

I, première tranche) 

90 12 mois de retard Demander à l’ONUDI de rendre 

rapport à la 92e réunion sur ce projet 

présentant un retard de mise en œuvre 

Botswana 

BOT/PHA/82/INV/21 

Plan de gestion de l'élimination des HCFC (phase 

I, deuxième tranche) 

0 18 mois de retard Demander à l’ONUDI de rendre 

rapport à la 92e réunion sur ce projet 

présentant un retard de mise en œuvre 

Brésil 

BRA/PHA/75/INV/311 

Plan de gestion de l'élimination des HCFC (phase 

II, première tranche) (secteur de la réfrigération 

commerciale et de la climatisation) 

82 12 mois de retard Demander à l’ONUDI de rendre 

rapport à la 92e réunion sur ce projet 

présentant un retard de mise en œuvre 

Brésil 

BRA/PHA/75/TAS/308 

Plan de gestion de l'élimination des HCFC (phase 

II, première tranche) (suivi du projet) 

99 12 mois de retard Demander à l’ONUDI de rendre 

rapport à la 92e réunion sur ce projet 

présentant un retard de mise en œuvre 

Brésil 

BRA/PHA/82/INV/320 

Plan de gestion de l'élimination des HCFC (phase 

II, troisième tranche) (secteur de la réfrigération 

commerciale et de la climatisation) 

37 12 mois de retard Demander à l’ONUDI de rendre 

rapport à la 92e réunion sur ce projet 

présentant un retard de mise en œuvre 

 Chili 

CHI/PHA/81/TAS/196 

Plan de gestion de l'élimination des HCFC (phase 

II, deuxième tranche) (secteur de l'entretien en 

réfrigération) 

23 12 mois de retard Demander à l’ONUDI de rendre 

rapport à la 92e réunion sur ce projet 

présentant un retard de mise en œuvre 

Cameroun 

CMR/PHA/82/INV/45 

Plan de gestion de l’élimination des HCFC (phase 

II, première tranche) 

38 12 mois de retard Demander à l’ONUDI de rendre 

rapport à la 92e réunion sur ce projet 

présentant un retard de mise en œuvre 
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Pays/Code du projet Titre du projet Décaissement 

(%) 

État/Questions Recommandation 

Chine 

CPR/PHA/77/INV/576 

Plan de gestion de l'élimination des HCFC (phase 

II, première tranche) (secteur de la fabrication de 

climatiseurs résidentiels) 

30 12 mois de retard Demander à l’ONUDI de rendre 

rapport à la 92e réunion sur ce projet 

présentant un retard de mise en œuvre 

Chine 

CPR/PHA/81/INV/588 

Plan de gestion de l'élimination des HCFC (phase 

II, deuxième tranche) (plan sectoriel relatif à la 

fabrication de climatiseurs résidentiels) 

30 12 mois de retard Demander à l’ONUDI de rendre 

rapport à la 92e réunion sur ce projet 

présentant un retard de mise en œuvre 

Égypte 

EGY/PHA/79/INV/133 

Plan de gestion de l'élimination des HCFC (phase 

II, première tranche) (plan sectoriel des mousses 

de polyuréthane) 

69 12 mois de retard Demander à l’ONUDI de rendre 

rapport à la 92e réunion sur ce projet 

présentant un retard de mise en œuvre 

Iran (République 

islamique d') 

IRA/PHA/77/INV/228 

Plan de gestion de l’élimination des HCFC (phase 

II, première tranche) (secteur des mousses) 

65 12 mois de retard Demander à l’ONUDI de rendre 

rapport à la 92e réunion sur ce projet 

présentant un retard de mise en œuvre 

Iran (République 

islamique d') 

IRA/PHA/84/INV/239 

Plan de gestion de l’élimination des HCFC (phase 

II, deuxième tranche) (secteur des mousses) 

7 12 mois de retard Demander à l’ONUDI de rendre 

rapport à la 92e réunion sur ce projet 

présentant un retard de mise en œuvre 

Iran (République 

islamique d') 

IRA/PHA/84/TAS/240 

Plan de gestion de l'élimination des HCFC (phase 

II, deuxième tranche) (secteur de l'entretien en 

réfrigération) 

1 12 mois de retard Demander à l’ONUDI de rendre 

rapport à la 92e réunion sur ce projet 

présentant un retard de mise en œuvre 

Koweït 

KUW/PHA/66/INV/21 

Plan de gestion de l’élimination des HCFC (phase 

I, première tranche) (élimination dans le secteur 

des mousses de polystyrène extrudé: Gulf 

Insulating Materials Manufacturing & Trading; 

Isofoam Insulating Materials Plants; et Al Masaha 

Company) 

88 12 mois de retard Demander à l’ONUDI de rendre 

rapport à la 92e réunion sur ce projet 

présentant un retard de mise en œuvre 

Koweït 

KUW/PHA/74/INV/24 

Plan de gestion de l'élimination des HCFC (phase 

I, deuxième tranche) (élimination dans le secteur 

de la mousse de polyuréthane : Kuwait 

Polyurethane Industry Co. ; Kirby Building 

Systems, assistance technique aux utilisateurs de 

mousse pulvérisée et autres petits utilisateurs) 

2 12 mois de retard Demander à l’ONUDI de rendre 

rapport à la 92e réunion sur ce projet 

présentant un retard de mise en œuvre 

Koweït 

KUW/PHA/74/INV/25 

Plan de gestion de l’élimination des HCFC (phase 

I, deuxième tranche) (élimination dans le secteur 

de la mousse de polyuréthane :  Gulf Insulating 

Materials Manufacturing & Trading; Isofoam 

Insulating Materials Plants; et Al Masaha 

Company) 

91 12 mois de retard Demander à l’ONUDI de rendre 

rapport à la 92e réunion sur ce projet 

présentant un retard de mise en œuvre 
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Pays/Code du projet Titre du projet Décaissement 

(%) 

État/Questions Recommandation 

Koweït 

KUW/PHA/83/INV/36 

Plan de gestion de l'élimination des HCFC (phase 

I, troisième tranche) (plan sectoriel des mousses 

de polyuréthane) 

0 18 mois de retard Demander à l’ONUDI de rendre 

rapport à la 92e réunion sur ce projet 

présentant un retard de mise en œuvre 

Mexique 

MEX/PHA/73/INV/174 

Plan de gestion de l’élimination des HCFC (phase 

II, première tranche) (élimination concernant les 

produits de nettoyage dans le secteur de l'entretien 

en réfrigération) 

94 12 mois de retard Demander à l’ONUDI de rendre 

rapport à la 92e réunion sur ce projet 

présentant un retard de mise en œuvre 

Mexique 

MEX/PHA/81/INV/189 

Plan de gestion de l'élimination des HCFC (phase 

II troisième tranche) (secteur de l'entretien des 

appareils de réfrigération) 

13 12 mois de retard Demander à l’ONUDI de rendre 

rapport à la 92e réunion sur ce projet 

présentant un retard de mise en œuvre 

Mexique 

MEX/PRO/86/INV/194 

Contrôle et élimination des émissions de HFC-23 

dans la production de HCFC-22 à Quimobasicos 

0 12 mois de retard Demander à l’ONUDI de rendre 

rapport à la 92e réunion sur ce projet 

présentant un retard de mise en œuvre 

Mozambique 

MOZ/PHA/83/INV/31 

•Plan de gestion de l’élimination des HCFC 

(phase I, troisième et quatrième tranches) 

0 12 et 18 mois de retard Demander à l’ONUDI de rendre 

rapport à la 92e réunion sur ce projet 

présentant un retard de mise en œuvre 

Myanmar 

MYA/PHA/80/INV/19 

Plan de gestion de l'élimination des HCFC (phase 

I, deuxième tranche) 

90 1) 12 mois de retard 

2) Situation politique 

difficile 

1) Demander à l’ONUDI de rendre 

rapport à la 92e réunion sur ce projet 

présentant un retard de mise en œuvre 

2) Demander à l'ONUDI de soumettre 

un rapport de situation à la 92e réunion 

sur les progrès de la mise en œuvre, y 

compris des mises à jour sur la reprise 

des activités 

Myanmar  

MYA/PHA/83/PRP/20 

Préparation d'un plan de gestion de l'élimination 

des HCFC (phase II) 

0 Situation politique difficile Demander à l'ONUDI de soumettre un 

rapport de situation à la 92e réunion sur 

les progrès de la mise en œuvre, y 

compris des mises à jour sur la reprise 

des activités 

Pakistan 

PAK/FOA/84/INV/103 

Élimination du HCFC-142b/HCFC-22 de la 

fabrication de polystyrène extrudé chez Symobl 

Industries à Lahore 

0 18 mois de retard Demander à l’ONUDI de rendre 

rapport à la 92e réunion sur ce projet 

présentant un retard de mise en œuvre 

Pakistan 

PAK/PHA/76/INV/94 

Plan de gestion de l'élimination des HCFC (phase 

II, première tranche) (plan sectoriel des mousses 

de polyuréthane) 

52 12 mois de retard Demander à l’ONUDI de rendre 

rapport à la 92e réunion sur ce projet 

présentant un retard de mise en œuvre 

Pakistan Plan de gestion de l'élimination des HCFC (phase 0 12 et 18 mois de retard Demander à l’ONUDI de rendre 
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Pays/Code du projet Titre du projet Décaissement 

(%) 

État/Questions Recommandation 

PAK/PHA/83/INV/102 II, deuxième tranche) (secteur des mousses de 

polyuréthane) 

rapport à la 92e réunion sur ce projet 

présentant un retard de mise en œuvre 

Pakistan 

PAK/PHA/83/INV/99 

Plan de gestion de l'élimination des HCFC (phase 

II, deuxième tranche) (secteur de la climatisation 

domestique) 

54 12 mois de retard Demander à l’ONUDI de rendre 

rapport à la 92e réunion sur ce projet 

présentant un retard de mise en œuvre 

Pakistan 

PAK/PHA/83/TAS/100 

Plan de gestion de l’élimination des HCFC (phase 

II, deuxième tranche) (unité de gestion de projet) 

25 12 mois de retard Demander à l’ONUDI de rendre 

rapport à la 92e réunion sur ce projet 

présentant un retard de mise en œuvre 

Philippines 

PHI/PHA/83/INV/104 

Plan de gestion de l'élimination des HCFC (phase 

II, première tranche) (secteur de la climatisation) 

12 12 mois de retard Demander à l’ONUDI de rendre 

rapport à la 92e réunion sur ce projet 

présentant un retard de mise en œuvre 

Philippines 

PHI/PHA/83/TAS/105 

Plan de gestion de l'élimination des HCFC (phase 

II, première tranche) (secteur de l'entretien des 

systèmes de réfrigération) 

39 12 mois de retard Demander à l’ONUDI de rendre 

rapport à la 92e réunion sur ce projet 

présentant un retard de mise en œuvre 

Arabie saoudite  

SAU/PHA/72/INV/20 

Plan de gestion de l’élimination des HCFC (phase 

I, deuxième tranche) (entretien et suivi en 

réfrigération) 

87 1) 12 mois de retard  

2) Retardé en raison de 

problèmes administratifs liés 

à l'achèvement financier du 

projet 

1) Demander à l’ONUDI de rendre 

rapport à la 92e réunion sur ce projet 

présentant un retard dans la mise en 

œuvre  

2) Demander à l'ONUDI de soumettre 

un rapport d'étape à la 92e réunion sur 

l'état d'avancement de la résolution des 

questions administratives et de 

l'achèvement financier du projet 

Arabie saoudite  

SAU/PHA/75/INV/24 

Plan de gestion de l'élimination des HCFC (phase 

I, troisième tranche) (plan sectoriel des mousses 

de polyuréthane) 

60 

Arabie saoudite  

SAU/PHA/77/INV/31 

Plan de gestion de l'élimination des HCFC (phase 

I, quatrième tranche) (plan sectoriel des mousses 

de polyuréthane) 

58 

Arabie saoudite 

SAU/PHA/75/INV/25 

Plan de gestion de l’élimination des HCFC (phase 

I, troisième tranche) (entretien et suivi en 

réfrigération) 

99 12 mois de retard Demander à l’ONUDI de rendre 

rapport à la 92e réunion sur ce projet 

présentant un retard de mise en œuvre 

Somalie 

SOM/PHA/77/INV/12 

Plan de gestion de l'élimination des HCFC (phase 

I, deuxième tranche) (secteur de l'entretien des 

systèmes de réfrigération) 

86 12 mois de retard Demander à l’ONUDI de rendre 

rapport à la 92e réunion sur ce projet 

présentant un retard de mise en œuvre 

Soudan  

SUD/PHA/75/INV/38 

Plan de gestion de l’élimination des HCFC (phase 

II, première tranche) (secteur des mousses) 

24 12 mois de retard Demander à l’ONUDI de rendre 

rapport à la 92e réunion sur ce projet 

présentant un retard de mise en œuvre 

Soudan  

SUD/PHA/86/INV/46 

Plan de gestion de l’élimination des HCFC (phase 

II, troisième tranche) 

79 12 mois de retard Demander à l’ONUDI de rendre 

rapport à la 92e réunion sur ce projet 

présentant un retard de mise en œuvre 

Türkiye Plan de gestion de l’élimination des HCFC (phase 52 12 mois de retard Demander à l’ONUDI de rendre 
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Pays/Code du projet Titre du projet Décaissement 

(%) 

État/Questions Recommandation 

TUR/PHA/75/INV/107 I, deuxième tranche) (entretien et suivi en 

réfrigération) 

rapport à la 92e réunion sur ce projet 

présentant un retard de mise en œuvre 

Türkiye  

TUR/PHA/84/INV/111 

Plan de gestion de l’élimination des HCFC (phase 

I, troisième tranche) (entretien et suivi en 

réfrigération) 

1 12 mois de retard Demander à l’ONUDI de rendre 

rapport à la 92e réunion sur ce projet 

présentant un retard de mise en œuvre 

Zambie 

ZAM/PHA/77/INV/33 

Plan de gestion de l’élimination des HCFC (phase 

I, troisième tranche) 

0 18 mois de retard Demander à l’ONUDI de rendre 

rapport à la 92e réunion sur ce projet 

présentant un retard de mise en œuvre 
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I. Project Approvals and Disbursements  

 

Annual summary data 

1) Table 1 “Annual Summary” in the Excel file includes the most relevant annual data, such 

as number of approvals, corresponding ODP (wherever applicable), approved funding, 

adjustment and disbursement characteristics. The cumulative funds for the period 1993- 

2021 approved for UNIDO activities under the Multilateral Fund amount to US$ 

876,732,689, excluding agency support cost, the core unit funding and projects funded by 

the additional contributions for implementation of the Kigali Amendment. This amount, 

however, includes the adjustments made until end 2021. The details are contained in the 

attached database (Annex II in the Excel file). In this annex, the data are sorted by regions 

and within each region the completed, financially completed; ongoing and closed 

(cancelled) projects are listed. 
 

2) From 2017 a total of US$ 8,085,163 were approved for UNIDO activities from the 

additional contributions to provide fast-start support for implementation of the Kigali 

Amendment. The details are contained in the attached database (Annex IIa in the Excel 

file) 
 

3) As of 31 December 2021, UNIDO’s cumulative disbursement for all projects (completed 

and ongoing) amounts to US$ 785,234,446 excluding agency support cost, core unit 

funding and disbursements in projects funded by additional contributions. This 

corresponds to a delivery rate of 90 per cent. Out of this amount, US$ 705,697,953 relate 

to cumulative disbursement for investment projects (Table 2, “Summary Data by Project 

Type” in the Excel file). 

Interest 

 
4) The interest earned for the period 1993 – 2021 amounts to US$ 41,859,735 and is shown 

by years in the Table 1 “Annual Summary” in the Excel file. The interest earned in 2021 

amounts to US$ 121,836. 

Summary data by type 

 
5) The cumulative activities of UNIDO approved by the Multilateral Fund are listed in Annex 

II in the Excel file. The following table summarizes their breakdown by types. 
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Type Approved 

Funding US$* 

Share of 

portfolio in 

per cent 

Number 

of   

projects* 

* 

Share of 

portfolio in 

per cent 

CPG (Country Programme 

Preparation) 
815,000 0.09% 11 0.57% 

DEM (Demonstration 

projects) 
26,091,990 2.93% 43 2.23% 

INS (Institutional 

strengthening) 
15,272,949 1.72% 95 4.94% 

INV (Investment projects) 790,897,764 88.96% 968 50.31% 

PRP (Project preparation) 28,514,552 3.21% 576 29.94% 

TAS (Technical 

Assistance) 
26,201,800 2.95% 208 10.81% 

TRA (Training) 1,249,459 0.14% 23 1.20% 

Total (excluding agency 

support cost) 
889,043,514 100% 1,924 100% 

* These figures are without adjustments, which are in total US$ -12,310,825. 

** Excluding Closed and Transferred Projects. 

 

6) Table 2 “Summary of Data by Project Type” in the Excel file, shows approvals, 

adjustments and disbursements by type of project/activity. In 2021 UNIDO’s overall 

disbursement rate (excluding agency support cost) was 90%. Disbursements by activity 

type and as percentage of activity allocations are summarized as follows: 
 

Type 
Funds Disbursed 

US$ 

Disbursement 

rate in per cent 

CPG (Country Programme Preparation) 722,669 100% 

DEM (Demonstration projects) 22,341,008 95% 

INS (Institutional strengthening) 13,217,569 87% 

INV (Investment projects) 705,697,959 90% 

PRP (Project preparation) 21,883,775 85% 

TAS (Technical Assistance) 20,174,931 83% 

TRA (Training) 1,196,535 100% 

Total (excluding agency support cost) 785,234,446 90% 

 
Multi-Year Agreements 

 
In the reporting year, 19 new multi-year performance based projects were approved for 

UNIDO’s implementation, the Stage I HCFC Phase-Out Management Plan in Mauritania1, 

the Stage II HCFC Phase-out Management Plan in Bahrain, Bolivia, Bosnia and 

Herzegovina, Ecuador, Ethiopia, Iraq, Kuwait, Morocco, North Macedonia, Qatar, Saint 

Lucia, Senegal, Sierra Leone and the United Republic of Tanzania, the Stage III HCFC Phase-

out Management Plan in Chile, Oman and Sudan and the Control and phase-out of HFC-23 

emissions in production of HCFC-22 at FIASA in Argentina2.  

                                                      
1 The project has been approved in November 2017 at the 80th Executive Committee meeting, however the first 

tranche under UNDP implementation has been completely transferred to UNIDO at the 88th meeting in 

November 2021. 
2 One more multi-year performance project has been approved in 2021 i.e. Control and phase-out of HFC-23 
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7) As shown in Annex II in the Excel file, UNIDO has been implementing one hundred and seventy 

three performance-based, multi-year agreements. One hundred and twenty five of these 

agreements are HCFC Phase-out Management Plans (Afghanistan (2), Albania (2), Algeria, 

Argentina (2), Bahamas, Bahrain (2), Benin, Bolivia (2), Bosnia & Herzegovina (2), Botswana 

(2), Brazil, Burkina Faso, Burundi, Cameroon (2), Central African Republic, Chad, Chile (2), 

China (2x2), Congo (Rep. of), Cote d’Ivoire, Croatia, DPR Korea, Ecuador (2), Egypt (2), 

Equatorial Guinea, Eritrea, Ethiopia (2), Gabon, the Gambia (2), Grenada, Guatemala (2), 

Guinea, Guinea-Bissau, Honduras (2), Indonesia, Iran (2), Iraq (2), Jordan (2), Kuwait (2), 

Libya, North Macedonia (2), Madagascar, Malawi (2), Mauritania, Mexico (2), Montenegro 

(2), Morocco (2), Mozambique, Myanmar, Nicaragua (2), Niger, Nigeria (2), Oman (3), 

Pakistan (2), Philippines (2), Qatar (2), Rwanda (2), Saint Lucia (2), Saint Vincent and the 

Grenadines, Saudi Arabia, Senegal (2), Serbia (2), Sierra Leone (2), Somalia, South Africa, 

Sudan (3), Suriname, Syria, Tanzania (2), Togo, Tunisia (2), Turkey, Turkmenistan (2), Uganda 

(2), Venezuela (2), Yemen and Zambia(2)).    

 

Sector phase out by country 

 
8) Information on funded ODP phase-out by region/country for ongoing projects is given in 

Table 3 “ODP Phase-out by Region, Country and Sector – Ongoing Projects” in the Excel 

file. 

 

Ongoing projects 

Sector ODP tonnes 

Foams 4.7 

Phase-out 1,791.3 

Refrigeration 118.7 

Total 1,914.7 
 

9) As per Table 3a “ODP Phase-out by Region, Country and Sector – Completed Projects” 

in the Excel file, until end of the reporting period, UNIDO eliminated 78,674.9 ODP 

tonnes (excluding partial phase-out of ongoing projects). ODP phase by sector is 

summarized in the below table. 
 

Completed projects 

Sector ODP tonnes 

Aerosols 4,209.7 

Foams 13,288 

Fumigants 5,561.7 

Halons 2,002.8 

Other (Tobacco) 1,170 

Process agents 1,028.2 

Phase-out 15,735.1 

Production 17,381 

Refrigeration 18,670.7 

                                                      
emissions in production of HCFC-22 at Quimobasicos in Mexico, however this is considered as 86th meeting 

approval as it was approved during the extended IAP for the 86th meeting in April 2021.  
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Several 39.3 

Solvents 2,194 

Total 81,280.5 

 

 

10) Partial ODP phase out is reported in Table 3b “Partial ODP Phase-out by Sector, Region, 

Country” and in Annex II in the Excel file. 

The partial phase-out achieved in 2021 is 62.6 ODP tonnes for phase-out sector. 

 
 

II. Project Completion since last Report 

 
ODP phased out since last report - investment projects 

 
11) As per Table 4 in the Excel file, the cumulative ODP phase out through investment projects 

completed in the reporting period (1 January – 31 December 2021) amounts to 1,162 ODP 

tonnes. In addition, 62.6 ODP tonnes were partially phased-out from ongoing projects. 

The details are shown in Table 3b and Table 4 in the Excel file. Table 4 in the Excel file 

lists all investment, demonstration, technical assistance and institutional strengthening 

projects completed in 2021. 

 
Non-investment project completions since last report 

 
12) Since the last report, 32 non-investment projects, with approved funding of US$ 1,841,512 

were completed: 8 in Africa, 8 in Asia and the Pacific, 7 in Europe, 8 in Latin America 

and the Caribbean and the Core Unit Funding. 
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III. Global and Regional Project Highlights 

Global Projects 

13) Core Unit Funding for the year 2022 was approved in December 2021. The core unit 

funding for the year 2021 that was approved in 2020 for UNIDO as a global project in the 

amount of US$ 2,022,000 was completed in December 2021. 
 

14) The following global project has been ongoing in the reporting year: 

 Global chiller replacement project (Argentina) 

 

Regional Projects 

 
 No regional projects were ongoing during 2021.  
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IV. Performance Indicators 

Business Plan Performance Goals as decided by the Executive Committee 

 
15) The 71st Meeting of the Executive Committee in December 2013 reviewed and modified 

the performance indicators established by earlier decisions. The new weightings, based on 

Decision 71/28, are indicated in the below table. 

 

16) The targets and achievements for the year 2021 performance indicators approved during 
the 86th Meeting of the ExCom are indicated below. 

 
A1. Planning – Approvals 

 

17) Tranches approved: Number of tranches approved vs. those  planned 

 
In 2021, 23 tranches were approved in total against the updated target of 29. The 

original target was 52, however, the below projects were not approved beyond 

UNIDO’s control:  

 UNIDO was ready for submission of the following tranches from HPMPs Stage 

I: Suriname; HPMPs Stage II for Antigua and Barbuda, Bahamas, Benin, 

Burkina Faso, Chad, Congo, Eritrea, Iran, Jordan, Liberia, Madagascar, 

Myanmar, Sao Tome and Principe, Suriname and Togo; and HPMP Stage III 

for Nigeria, but the lead agencies were not ready for submission;   

 The tranche request for Algeria (x2), Mexico, Pakistan and Venezuela were 

submitted, but UNIDO was requested to withdraw the submissions;  

 UNIDO was ready for the next tranche request under the HPMP Stage II for 

the Philippines, however an ExCom decision/guidance was needed before 

UNIDO could proceed with the submission. 

 

18) Projects/activities approved: Number of projects/activities approved vs. those planned 

(including project preparation activities) 

 

During 2020, 22 individual projects were approved against the originally agreed target of 

39. However the target should be updated to 27 taking into account the projects not 

approved for reasons beyond UNIDO’s control: 

 The investment project for one production line of a compressor manufacturing 

company (ZMC) in Egypt was submitted, but the Executive Committee decided not 

to approve it since no consensus had been reached; 

 The project on conversion of HFC-134a (or R-410a) to R-290 in the manufacturing 

of air-conditioning units at J.M. Group/Mina factory in Sudan was submitted, but 

decision has been deferred to the next in-person meeting;  

 The preparations for HFC phase down plans for Serbia and Turkey could not be 

submitted due to the fact that the ratification of the Kigali Amendment occurred 

after the submission deadline for the 88th meeting;   

 The preparations for HFC phase down plans for Egypt, Guatemala, Tanzania 

and Venezuela could not be submitted due to the fact that the countries did not 

ratify the Kigali Amendment; 

 UNIDO was ready for submission of the preparations for HFC phase down plans 

for Benin, Ethiopia, Gambia and Togo, but the submission was postponed due 

to the lead agency planning.  
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The approvals include 2 renewals of institutional strengthening projects (North Macedonia 

and Serbia), 84 project preparations projects for HPMPs Stage III, 14 project 

preparations for Kigali HFC implementation plan, one project for Control and phase-out 

of HFC-23 emissions in production of HCFC-22 at FIASA and one global project for 

UNIDO’s 2022 Core Unit Funding. 

 

A2. Implementation 
 

19) Funds disbursed: Based on estimated disbursement in Progress Report 

 
During 2021 the funds disbursed as per IPSAS were US$ 23,904,056 against the estimated 

disbursements for year 2021 established in the Progress Report for year 2020 of US$ 

24,801,519. 

 
20) ODS phased-out: ODS phase-out for the tranche when the next tranche is approved vs. 

those planned per business plans 

 

521.29 ODP tonnes can be recorded as achievements for all MYA projects approved in 

2021. However, 143.62 ODP tonnes need to be deducted from the original target of 

760.7 OPD as explained in section 17 due to the non-submission and/or non-approval of 

several tranches beyond UNIDO’s control. The adjusted target should be 617.08 ODP 

tonnes. 

 

21) Project completion for activities: Project completion vs. planned in progress reports for all 

activities (excluding project preparation) 

 
During 2021, UNIDO completed 65 projects against the target of 107. It should be noted 

that 2021 continued to be an extraordinary year, as was 2020. Due to the covid-19 

pandemic, activities were often moved, rescheduled, postponed due to the constantly 

changing rules, introduction of curfews and lockdowns. Some activities could continue 

with implementation, but with great limitations posting extraordinary challenges to 

countries and implementing agencies.   

 
22) The performance indicators with the weightings are summarized in the following table: 

 
Performance indicators: Targets and achievements in 2020 

 

Type of 

Indicator 

 

Short title 

 

Calculation 

 

Weighting 
Target 

2021 

Achievement 

2021 

Planning-- 

Approval 

Tranches 

approved 

Number of tranches 

approved vs. those planned 

 
10 

 
29* 

 
23 

 

 
Planning-- 

Approval 

 

Projects/ 

activities 

approved 

Number of 

projects/activities approved 

vs. those 

planned (including project 

preparation activities) 

 

 

10 

 

 

27** 

 

 

22 

 Sub-total  20   



UNIDO PROGRESS AND FINANCIAL REPORT 2021 Submission, 22 August 2022 

Page 11 of 22 
 

 

Type of 

Indicator 

 

Short title 

 

Calculation 

 

Weighting 
Target 

2021 

Achievement 

2021 

 
Implementation 

 

Funds 

disbursed 

Based on estimated 

disbursement in progress 

report (USD) 

 
15 

 

24,801,519 

US$ 

 

23,904,056 

US$*** 

 

 
Implementation 

 
ODS phase- 

out 

ODS phase-out for the 

tranche when the next 

tranche is approved vs. those 

planned per business plans 

 

 
25 

 

617.08 

ODP 

tonnes**** 

 

521.29 

ODP 

tonnes 

 

 
Implementation 

 

Project 

completion 

for activities 

Project completion vs. 

planned in progress 

reports for all activities 

(excl. project preparation) 

 

 
20 

 

 
107 

 

 
65 

 
Sub-total 

 
60 

  

 

 
Administrative 

 

Speed of 

financial 

completion 

The extent to which projects 

are financially 

completed 12 months after 

project completion 

 

 
10 

12 months 

after 

operational 

completion 

 

 
12 months 

 

 

Administrative 

Timely 

submission 

of project 

completion 

reports 

Timely submission of 

project completion reports 

vs. those agreed 

 

 

5 

 

 

On time 

 

 

On time 

 
 

Administrative 

Timely 

submission 

of progress 

reports 

Timely submission of 

progress reports and 

business plans and responses 

unless otherwise agreed 

 

 
5 

 

 
On time 

 
On time or 

as agreed 

 
Sub-total 

 
20 

  

 

* The original target was 52, however, the below projects were not approved beyond UNIDO’s control: (1) 

UNIDO was ready for submission of the following tranches from HPMPs Stage I: Suriname; HPMPs Stage II 

for Antigua and Barbuda, Bahamas, Benin, Burkina Faso, Chad, Congo, Eritrea, Iran, Jordan, Liberia, 
Madagascar, Myanmar, Sao Tome and Principe, Suriname and Togo; and HPMP Stage III for Nigeria, but the 

lead agencies were not ready for submission; (2)The tranche request for Algeria (x2), Mexico, Pakistan and 

Venezuela were submitted, but UNIDO was requested to withdraw the submissions; (3) UNIDO was ready for 

the next tranche request under the HPMP Stage II for the Philippines, however an ExCom decision/guidance 

was needed before UNIDO could proceed with the submission. 

** During 2021, 22 individual projects were approved against the originally agreed target of 39. However the 

target should be updated to 27 taking into account the projects not approved for reasons beyond UNIDO’s 

control: (1) The investment project for one production line of a compressor manufacturing company (ZMC) in 

Egypt was submitted, but the Executive Committee decided not to approve it since no consensus had been 

reached; (2) The project on conversion of HFC-134a (or R-410a) to R-290 in the manufacturing of air-
conditioning units at J.M. Group/Mina factory in Sudan was submitted, but decision has been deferred to the 

next in-person meeting; (3) The preparations for HFC phase down plans for Serbia and Turkey could not be 

submitted due to the fact that the ratification of the Kigali Amendment occurred after the submission deadline 

for the 88th meeting; (4) The preparations for HFC phase down plans for Egypt, Guatemala, Tanzania and 

Venezuela could not be submitted due to the fact that the countries did not ratify the Kigali Amendment; (5) 

UNIDO was ready for submission of the preparations for HFC phase down plans for Benin, Ethiopia, Gambia 

and Togo, but the submission was postponed due to the lead agency planning. 

*** Disbursement value does not include disbursements made during 2021 under the projects funded from 

additional voluntary contributions from non-Article 5 countries.  
**** 521.29 ODP tonnes can be recorded as achievements for all MYA projects approved in 2021. However, 

143.62 ODP tonnes need to be deducted from the original target of 760.7 OPD as explained in section 17 due 
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to the non-submission and/or non-approval of several tranches beyond UNIDO’s control. The adjusted target 

should be 617.08 ODP tonnes. 

 

 

In addition to the above, UNIDO’s approvals in 2021 amounted to US$ 23,091,580 

(excluding agency support costs and projects approved during 2021 but as part of the 

extended IAP for the 86th meeting). 

Cumulative completed investment projects 

 
23) Since 1993, UNIDO’s cumulative number of completed investment projects has grown to 

848 with a total of US$ 674,416,208 of approved funding including adjustments. The 

average number of months from approval to first disbursement was 9 months. The 

average number of months from approval to completion was 40 months. The cost 

effectiveness of completed projects is US$ 8.6/kg. Table 5 “Cumulative completed 

investment projects by region, sector and implementation characteristics” in the Excel file 

illustrates more details, presenting information both on a regional and on a sector basis. 

The vast majority of completed investment projects have been implemented with 

disbursements of funds during implementation; only ten retroactively funded projects were 

implemented by UNIDO. In addition, UNIDO has completed one investment project 

funded by additional contributions for the Kigali Amendment. 

  

Cumulative completed non-investment projects 

 
24) Since 1993, UNIDO’s cumulative number of completed non-investment projects is 332. 

Out of a total of US$ 52,687,822 approved funding, 100 per cent of funds have been 

disbursed. Except for 78 institutional strengthening projects, all UNIDO completed non- 

investment projects were objective-sensitive. Table 6 “Cumulative completed non- 

investment projects by region, sector and implementation characteristics” in the Excel file 

provides details according to geographic region and sectors. In addition, UNIDO has 

completed 14 Technical Assistance and project preparations funded by additional 

contributions for the Kigali Amendment. 

 
Cumulative ongoing investment projects 

 
25) By the end of 2021, UNIDO’s cumulative portfolio of ongoing investment, demonstration 

and recovery and recycling projects contained 120 projects. Of the US$ 105,742,671 

approved budget, 35 per cent has been disbursed. It took an average of 11 months from 

approval to first disbursement. The Africa region had 47 ongoing projects, Asia and the 

Pacific 39 ongoing projects, Europe 13 ongoing projects and Latin America and the 

Caribbean 21 ongoing projects. Table 7 “Cumulative ongoing investment projects by 

region, sector and implementation characteristics” in the Excel file illustrates the 

implementation characteristics among regions and sectors for UNIDO’s ongoing 

investment projects. The ongoing projects are objective sensitive and the disbursement of 

funds takes place during implementation. In addition, UNIDO is implementing one 

investment project funded by additional voluntary contributions for the Kigali 

Amendment. 
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Cumulative ongoing non-investment projects 

 
26) At the end of 2021, UNIDO’s cumulative portfolio of ongoing non-investment projects 

(excluding preparatory funding) consisted of 48 projects. Out of a total of US$ 

11,968,343 of approved funding, 41 per cent has been disbursed. The ongoing non-

investment projects include 19 Technical Assistance projects (tranches of HPMPs), 17 

Institutional Strengthening projects, 7 Verification Reports, 2 Enabling activities 

projects, 1 Demonstration project and 1 Core Unit Budget. Table 8 “Cumulative ongoing 

non-investment projects by region, sector and implementation characteristics” in the 

Excel file illustrates details, presenting the projects according to regions, sectors and types. 

In addition, UNIDO is implementing six Technical Assistance projects funded by 

additional contributions for the Kigali Amendment. 



UNIDO PROGRESS AND FINANCIAL REPORT 2021 Submission, 22 August 2022 

Page 14 of 22 
 

 

V. Status of Agreements and Project Preparation by Country 

Agreements to be signed/executed/finalized and ready for disbursing 

27) As soon as a project is approved by the Executive Committee and after having notified the 

respective authorities, UNIDO secures officially from the recipient country’s Ozone and 

project authorities, validity/confirmation of basic project data, such as actual ODS 

consumption; validity of counterpart commitment, etc., since by this time, a substantial 

period of time might have elapsed from the time of formulation of the project, and the 

projects, in most cases, are adjusted as a result of the negotiations during the approval 

process. After this, wherever it is required by the Country, UNIDO prepares and signs with 

the Ozone Authorities the agreement of cooperation. UNIDO prepares detailed Terms of 

Reference (TOR) for services to be rendered under the project. The TOR and the list of 

potential suppliers are approved by the counterpart. The bidding and subcontracting takes 

place based on the mutually agreed TOR. The first payment is due upon entry into force 

of the first contract. Even if the first payment is released, as per the IPSAS, disbursements 

are not reflected until after services have been delivered. Under UNSAS, any payment 

outflow was recorded as disbursement. The above-illustrated preparatory work explains, 

for multi-year programmes and projects, the time elapsing between project approval and 

first disbursement. 

 
Project preparation by country, approved amount and amounts disbursed 

 
28) As of the end of 2021, UNIDO had on-going project preparation in 53 countries with 

approved funding amounting to US$ 4,396,500 out of which US$ 668,669 has been 

disbursed.  

 

The list and details of active project preparation accounts are shown in Table 9 “Active project 

preparation accounts” in the Excel file. 
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Activities related to the phase-out of HCFCs 

 
29) UNIDO is lead agency or only implementing agency for altogether 32 Stage I HPMPs. 

These MYAs/projects are listed below: 

 

 
# 

 
Mtg 

 
Country 

 
Main / Cooperating agency 

1. 64 Albania UNIDO lead agency with UNEP 

2. 66 Algeria UNIDO only impl. Agency 

3. 66 Argentina UNIDO lead agency with World Bank 

4. 74 Bolivia UNIDO only impl. agency 

5. 66 Bosnia and Herzegovina UNIDO only impl. Agency 

6. 64 Cameroon UNIDO only impl. Agency 

7. 64 China – RAC sector UNIDO only impl. Agency 

8. 64 China – XPS sector UNIDO lead agency with GIZ 

9. 73 Democratic People’s 

Republic of Korea 

UNIDO lead agency with UNEP 

10. 65 Ecuador UNIDO lead agency with UNEP 

11. 65 Egypt UNIDO lead agency with UNDP 

12. 64 Guatemala UNIDO lead agency with UNEP 

13. 63 Honduras UNIDO lead agency with UNEP 

14. 65 Jordan UNIDO lead agency with WB 

15. 75 Libya UNIDO only impl. agency 

16. 64 Mexico UNIDO lead agency with UNDP 

17. 63 Montenegro UNIDO only impl. Agency 

18. 65 Morocco UNIDO only impl. Agency 

19. 66 Niger UNIDO lead agency with UNEP 

20. 60 North Macedonia UNIDO only impl. agency 

21. 65 Oman UNIDO lead agency with UNEP 

22. 62 Pakistan UNIDO lead agency with UNEP 

23. 65 Qatar UNIDO lead agency with UNEP 

24. 68 Saudi Arabia UNIDO lead agency with UNEP 

25. 62 Serbia UNIDO lead agency with UNEP 

26. 67 Somalia UNIDO only impl. Agency 

27. 67 South Africa UNIDO only impl. Agency 

28. 66 Sudan UNIDO only impl. Agency 

29. 72 Tunisia UNIDO lead agency with UNEP and France 
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# 

 
Mtg 

 
Country 

 
Main / Cooperating agency 

30. 62 Turkmenistan UNIDO only impl. Agency 

31. 68 Turkey UNIDO lead agency with UNEP 

32. 63 Venezuela UNIDO lead agency with UNEP 

 

Furthermore, UNIDO is co-implementing agency for the Stage I HPMPs for the following 

countries with the below agencies: 

 

 UNEP: Afghanistan, Bahamas, Bahrain, Benin, Botswana, Burkina Faso, Burundi, 

Central African Republic, Chad, Congo (Rep. of), Cote d’Ivoire, Equatorial Guinea, 

Eritrea, Ethiopia, Gabon, Gambia, Grenada, Guinea, Guinea-Bissau, Iraq, Kuwait, 

Madagascar, Malawi, Mauritania, Mozambique, Myanmar, Nicaragua, Philippines, 

Rwanda, Saint Lucia, Saint Vincent and the Grenadines, Senegal, Sierra Leone, 

Suriname, Syria, Tanzania, Togo, Uganda, Yemen and Zambia;  

 UNDP: Indonesia, Iran and Nigeria;  

Other Stage I HPMPs: 

 

 Croatia, implemented by UNIDO. Croatia is no longer Article-5 country.  

 

30) UNIDO is involved in ongoing Stage II HPMPs as single, lead or cooperating 

implementing agency in the following countries: 

 
 Mtg Country Main / Cooperating agency 

1. 85 Afghanistan UNEP lead with UNIDO as cooperating implementing agency 

2. 85 Albania UNIDO lead with UNEP as cooperating implementing agency 

3. 79 Argentina UNIDO lead with Italy as cooperating bilateral agency 

4. 88 Bahrain UNEP lead with UNIDO as cooperating implementing agency 

5. 87 Bolivia UNEP lead with UNIDO as cooperating implementing agency 

6. 87 Bosnia and Herzegovina UNIDO single implementing agency 

7. 86 Botswana UNEP lead with UNIDO as cooperating implementing agency 

8. 75 Brazil UNDP lead with UNIDO, Germany and Italy as cooperating 
implementing and bilateral agencies 

9. 82 Cameroon UNIDO single implementing agency 

10. 76 Chile UNDP lead with UNIDO as cooperating implementing agency 

11. 77 China- RAC Sector UNIDO lead with Italy as cooperating bilateral agency 

12. 77 China – XPS sector UNIDO lead with GIZ as cooperating bilateral agency 

13. 86 Ecuador UNIDO lead with UNEP as cooperating implementing agency 3 

14. 79 Egypt UNIDO lead with UNDP, UNEP and Germany as 
cooperating implementing and bilateral agencies 

15. 88 Ethiopia UNEP lead with UNIDO as cooperating implementing agency 

16. 86 Gambia UNEP lead with UNIDO as cooperating implementing agency 

17. 86 Guatemala UNEP lead with UNIDO as cooperating implementing agency 

18. 86 Honduras UNIDO lead with UNEP as cooperating implementing agency 

                                                      
3 At the 87th meeting a decision was made to transfer UNEPs components to UNIDO and UNIDO became single 

implementing agency for this project.  
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19. 77 Iran UNDP lead with UNEP, UNIDO and Germany as cooperating 
implementing and bilateral agencies 

20. 87 Iraq UNEP lead with UNIDO as cooperating implementing agency 

21. 77 Jordan World Bank lead with UNIDO as cooperating implementing 
agency 

22. 88 Kuwait UNEP lead with UNIDO as cooperating implementing agency 

23. 85 Malawi UNEP lead with UNIDO as cooperating implementing agency 

24. 73 Mexico UNIDO lead with Germany, Italy, Spain and UNEP as 
cooperating implementing and bilateral agencies 

25. 85 Montenegro UNIDO single implementing agency 

26. 88 Morocco UNIDO single implementing agency 

27. 86 Nicaragua UNEP lead with UNIDO as cooperating implementing agency 

28. 81 Nigeria UNDP lead with UNIDO as cooperating implementing agency 

29. 75 Oman UNIDO lead with UNEP as cooperating implementing agency 

30. 76 Pakistan UNIDO lead with UNEP as cooperating implementing agency 

31. 83 Philippines UNIDO single implementing agency 

32. 88 Qatar UNIDO lead with UNEP as cooperating implementing agency 

33. 86 Rwanda UNEP lead with UNIDO as cooperating implementing agency 

34. 87 Saint Lucia UNEP lead with UNIDO as cooperating implementing agency 

35. 88 Senegal UNEP lead with UNIDO as cooperating implementing agency 

36. 85 Serbia UNIDO lead with UNEP as cooperating implementing agency 

37. 87 Sierra Leone UNEP lead with UNIDO as cooperating implementing agency 

38. 75 Sudan UNIDO single implementing agency 

39. 87 Tanzania UNEP lead with UNIDO as cooperating implementing agency 

40. 84 Tunisia UNIDO lead with UNEP as cooperating implementing agency 

41. 86 Turkmenistan UNIDO single implementing agency 

42. 86 Uganda UNEP lead with UNIDO as cooperating implementing agency 

43. 76 Venezuela UNIDO single implementing agency 

44. 86 Zambia UNEP lead with UNIDO as cooperating implementing agency 

 

 

31) UNIDO is involved in ongoing Stage III HPMPs as single, lead or cooperating 

implementing agency in the following countries: 

 
 Mtg Country Main / Cooperating agency 

1. 88 Chile UNDP lead with UNIDO and UNEP as cooperating 
implementing agencies 

2. 88 Oman UNIDO lead with UNEP as cooperating implementing agency 

3. 88 Sudan UNIDO single implementing agency 

 

Climate impact of Montreal Protocol activities 

 
32) In the selection of alternative technologies to replace ODS, energy efficiency, has been 

taken into account since the first investment projects, from early 1990s in UNIDO. In the 

recent years, the introduction of low Global Warming Potential and high energy efficiency 

alternatives has gained high attention to achieve additional climate benefits in the ODS 

phase-out process. UNIDO has been looking into the assessment of climate impacts of the 

MP activities in order to respond to the needs of Dec XIX/6 of the Meeting of the Parties. 

In Decision 72/40 (May 2014) bilateral and implementing agencies have been encouraged 
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to submit proposals for demonstration projects for low GWP alternatives to HCFCs in the 

refrigeration and air-conditioning subsectors and feasibility studies, including business 

cases for district cooling. 

 

33) During the reporting period, the following demonstration projects were ongoing: 

 

 Global chiller replacement project (Argentina). 

 Demonstration project on promoting HFO-based low-global warming potential 

refrigerants for air-conditioning sector in high ambient temperatures (Saudi 

Arabia). 

 

Activities related to HFC phase down 

 
34) In 2021, funding was approved for 23 countries to start with the preparation of Stage I 

of their Kigali HFC implementation plans. In addition to that, preparatory funding was 

approved for one country for an HFC investment project.  
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VI. Administrative Issues (Operational, Policy, Financial and Other Issues) 

Meetings attended 

35) UNIDO attended/participated in the following meetings in 2021: 

 

# Meeting Location Dates 

1. 

86th ExCom Meeting – intersessional approval process 

- extended 

Online 29 and 31 March; 6 – 9 

April, 12 and 16 April 

2021 

2. 43rd OEWG 

Online 22 and 24 May and 14 – 

17 July 2021 

3. 87th ExCom Meeting – intersessional approval process 

Online 15 – 17 June; 21 – 23 

June; 25, 28 and 30 June 

and 2 July 2021 

4. 66th IMPCOM Online 12 – 13 July 2021 

5. 67th IMPCOM Online 20 – 21 October 2021 

6. 12th COP (part II) – 33rd MOP Online 23 – 29 October 2021 

7. 88th ExCom Meeting – intersessional approval process 

Online 17 November, 22 – 26 

November and 30 

November 2021 

It should be noted that the number of online meetings attended by UNIDO is significantly higher. 

In the above table are listed only the key meetings attended in 2021.  
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Implementing agency and other cooperation 

 
36) Cooperation with UNDP and the World Bank: 

Several ongoing HPMP activities in different countries and regions are being implemented 

together with UNDP and/or the World Bank, among others the following Stage II HPMP 

in Brazil, Chile, Egypt, Iran, Jordan and Nigeria. 

 

37) Cooperation with UNEP: UNIDO has been implementing 87 HPMPs together with UNEP 

until 2021. In 2021, 15 tranches of ongoing and new HPMPs were approved with UNEP as 

lead or co-implementing agency in Bahrain, Bolivia, Chile, Egypt, Ethiopia, Iraq, 

Kuwait, Mauritania, Niger, Oman, Qatar, Saint Lucia, Senegal, Sierra Leone, United 

Republic of Tanzania.  

 

38) Participation in inter-agency meetings: During 2021, no IACM were organized. It is to 

be noted that IACM are very useful mechanism for coordinating among agencies and 

the MLF Secretariat. In the absence of IACM, coordination and discussion of ongoing 

issues has proven to be more challenging.    

 

39) Cooperation with Bilateral Agencies: During 2021, UNIDO continued implementation of 

the ongoing bilateral projects. One tranche under the Stage II of HPMP, RAC sector for 

China has been approved for Austria. This tranche will be implemented by UNIDO, on 

behalf of Austria, following the signing of the Trust Fund agreement.  

 

40) Those bilateral projects under UNIDO’s implementation, which have been ongoing or 

have been completed in 2021 are listed in the below table. The list is sorted in alphabetical 

order of the bilateral agencies. The list includes one HFC phase-down enabling activity 

project for Tunisia. 

 

# 
Bilateral 

Agency 
Project Title Country Impact 

Approved 

Funding 

(US$) 

Status 

1. Austria 

HCFC phase-out management 

plan (stage II, third tranche) 

(room air-conditioning 

manufacturing and heat pump 

water heaters sector plan) China 27.3 350,000 ONG 

2. France 

HCFC phase-out management 

plan (stage I, third tranche) 

(refrigeration servicing sector) Tunisia 0 19.000 COM 

3. Italy 

HCFC phase-out management 

plan (stage II, first tranche) 

(reclamation of HCFC 

refrigerants) Mexico  0 458.191 ONG 

4. Italy 

HCFC phase-out management 

plan (Stage II, first 

tranche)(RAC sector) China  10,3 891.892 ONG 

5. Italy 

HCFC phase-out management 

plan (stage II, first tranche) 

(foam sector) 

Iran 

(Islamic 

Republic 

of)  7,1 403.203 ONG 
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6. Italy 

HCFC phase-out management 

plan (stage II, second tranche) 

(foam sector) 

Iran 

(Islamic 

Republic 

of)  8,9 504.004 ONG 

7. Italy 

HCFC phase-out management 

plan (stage II, first tranche) 

(refrigeration servicing sector) Argentina  2,9 250.000 ONG 

8. Italy 

Enabling activities for HFC 

phase-down Tunisia 0 75.000 COM 

9. Spain 

HCFC phase-out management 

plan (stage II, second tranche) 

(cleaning agent phase-out in 

refrigeration servicing sector) Mexico  2,3 76.991 ONG 

 10. Spain 

HCFC phase-out management 

plan (stage II, second tranche) 

(refrigeration servicing sector) Mexico  0 280.000 ONG 

11. Spain 

HCFC phase-out management 

plan (stage II, third tranche) 

(refrigeration servicing sector) Mexico  13,1 1.070.000 ONG 
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Other issues 

 
41) The status of ongoing projects is described in Annex II. The success and timely 

implementation of these activities are crucial in the current compliance period. In order to 

ensure timely project completion of projects approved so far, and to facilitate compliance 

of the recipient countries with their MP obligations, in 2021, UNIDO has continued to 

practice the following initiatives, which supported successful project implementation: 

 

 Regular follow up of the implementation process is being done by the staff of the 

ozone office together with UNIDO’s national and international consultants and 

project managers. This ensures that effective actions on critical issues such as 

resolving bottlenecks in site preparation, customs clearance, installation, 

commissioning and safety certification, monitoring of HCFC-related equipment are 

taken. 

 Following the approval of the cost-guidelines for preparation of HFC phase-down 

plans, UNIDO has intensified the work with countries related to the support and 

service that UNIDO can offer in implementation of the Kigali Amendment. 

 Communication and interaction between regional and country offices about the 

implementation process has ensured the smooth flow of project plans. As in previous 

years, directors of UNIDO regional and country offices are regularly briefed on 

ongoing and possible future activities. They are involved in the implementation 

process and are following up the progress of the programmes. In turn, the 

representatives brief headquarter staff working in a specific country on the regular 

activities in the field and problems faced, if any. 

 Taking into consecration the travel and physical meetings limitations imposed 

worldwide due to the Covid-19 pandemic, UNIDO continues to provide support to 

the countries while prioritizing the health of its staff, consultants and counterparts. To 

compensate for the physical meetings and trainings, UNIDO is organizing webinars, 

frequent video calls and online trainings until travel will be allowed again.  

 Due to security and/or political issues, in addition to the pandemic, UNIDO 

experienced delays in project implementation during 2021 in several countries. 

 
42) UNIDO is regularly attending Regional Network Meetings and respective workshops, 

organized online during 2021, providing additional support to our counterpart countries. 

 
43) UNIDO also provides, when requested, support such as policy assistance, putting in place 

relevant legislation etc. 

 

To compensate for the lack of field visits and physical meetings, UNIDO organized 

during 2021 a number of online meetings and webinars. As an example, on the 18th 

November 2021, UNIDO and the National Ozone Unit of Argentina organized an 

introductory webinar: “Climate friendly, low GWP refrigerants for room air-

conditioning”. The webinar was conducted in English and Spanish and was attended by 

73 participants from 28 countries. The goal of the webinar was to help manufacturers, 

academia, and policy makers (with technical interest) to be able to determine which 

product changes are important to consider when using R290 or R32. Several case studies 

were presented to demonstrate the benefits in energy efficiency and associated emissions 

reduction. 

 

https://www.linkedin.com/feed/update/urn:li:activity:6864126252194807808
https://www.linkedin.com/feed/update/urn:li:activity:6864126252194807808
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Virtual meetings organized as a consequence of the Covid-19 pandemic were helpful 

and also a good learning opportunity for UNIDO. The added value was that these 

meetings could be open for a larger audience. However, they also have their significant 

limitations compared to the in-person meetings.  

 
44) UNIDO published a flag-ship publication in 2021 titled  “Montreal Protocol and beyond: 

17 stories along the journey from ozone layer protection to sustainable development”. 

The publication encompasses 17 stories from projects implemented by UNIDO and 

under the Montreal Protocol umbrella that contribute to the achievement of each of the 

17 sustainable development goals.  

 

 

 

https://indd.adobe.com/view/650c7261-7cb3-4a30-85ed-383c633240f7
https://indd.adobe.com/view/650c7261-7cb3-4a30-85ed-383c633240f7
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VII. Tables and Annexes* 
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Projects 
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Cumulative Ongoing Demonstration, Investment and R&R Projects by 

Region, Sector and Implementation Characteristics 
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Cumulative Ongoing Non-Investment Projects by Region, Sector, Type 
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