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OBSERVATIONS ET RECOMMANDATION DU SECRÉTARIAT DU FONDS 

1. La Banque mondiale demande au Comité exécutif d’approuver le montant de 350 000 $ US, plus 

les coûts d’appui d’agence de 24 500 $ US, pour les amendements à son programme de travail pour 2022 

qui figurent au tableau 1. La communication est jointe au présent document. 

Tableau 1 : Amendements au programme de travail de la Banque mondiale pour l’année 2022 

Pays Activité/Projet 

Montant 

demandé  

($ US) 

Montant 

recommandé 

 ($ US) 

SECTION A : ACTIVITÉS RECOMMANDÉES POUR APPROBATION GLOBALE 

A1 : Activités de préparation de projet pour les plans de gestion de l’élimination des HCFC (PGEH) 

Viet Nam Préparation pour un PGEH (phase III) 90 000 90 000 

Total partiel pour A1 90 000 90 000 

Coûts d’appui d’agence 6 300 6 300 

Total pour A1 96 300 96 300 

A2 : Préparation des projets pour les plans de mise en œuvre de l’Amendement de Kigali pour la réduction 

des HFC 

Malaisie 

Préparation d’un projet d’investissement pour le plan de 

mise en œuvre de l’Amendement de Kigali dans le secteur 

de la lutte contre l’incendie  

150 000 150 000 

Préparation d’un projet d’investissement pour le plan de 

mise en œuvre de l’Amendement de Kigali dans le secteur 

de la climatisation d’automobile 

30 000 30 000 

Préparation d’un projet d’investissement pour le plan de 

mise en œuvre de l’Amendement de Kigali dans le secteur 

de la fabrication d’équipements de réfrigération 

80 000 80 000 

Total partiel pour A2 260 000 260 000 

  Coûts d’appui d’agence 18 200 18 200 

 Total pour A2 278 200 278 200 

Total pour A1, A2 350 000 350 000 

Coûts d’appui d’agence pour A1, A2 24 500 24 500 

Total global  374 500 374 500 

 

SECTION A : ACTIVITÉS RECOMMANDÉES POUR APPROBATION GLOBALE 

A1 : Préparation de projet pour un plan de gestion de l’élimination des HCFC 

Description du projet 

2. La Banque mondiale a présenté une demande pour la préparation de la phase III du PGEH pour le 

Viet Nam, à titre d’agence d’exécution, comme indiqué à la section A1 du tableau 1. La Banque mondiale 

a fourni des descriptions des activités en appui de la demande de préparation de projet pour la phase III du 

PGEH, qui comprenaient : la justification du financement demandé pour la préparation de projet ; un 

rapport périodique sur la mise en œuvre de la phase II du PGEH ; la liste des activités à entreprendre pendant 

la préparation de projet, et les budgets correspondants.  

Observations du Secrétariat 

3. Lors de l’examen de cette demande, le Secrétariat a tenu compte des lignes directrices sur le 

financement de la préparation des PGEH pour les pays visés à l’Article 5, contenues dans la 

décision 71/42 ;2 de l’avancement de la phase II du PGEH, dont l’état de la mise en œuvre des tranches au 

 
2 Lignes directrices sur le financement de la préparation de la phase II des plans de gestion de l’élimination des HCFC 

pour les pays visés à l’Article 5 
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moment de la préparation du présent document ; et de la décision 84/46(e).3 Le Secrétariat a constaté que 

la demande de financement est conforme à la décision 71/42. 

4. Le Secrétariat a observé que la phase II du PGEH avait été révisée à la 90e réunion, avec un report 

de la date d’achèvement du projet au 31 décembre 2023 ; que la dernière tranche de la phase II dont l’accord 

a été révisé a été soumise à la présente réunion conformément à la décision 90/22 ;4 et a noté que la demande 

est conforme à la décision 82/45 qui demande que la phase III du PGEH soit soumise deux ans avant la 

date de fin de la phase II du PGEH.  

5. La Banque mondiale a confirmé que la demande relative à la préparation de projet pour la phase III 

du PGEH pour le Viet Nam éliminera 100 pour cent de la consommation de HCFC d’ici le 1er janvier 2030. 

Recommandations du Secrétariat 

6. Le Secrétariat recommande l’approbation globale de la préparation des projets pour la phase III du 

plan de gestion de l’élimination des HCFC pour le Viet Nam, avec le niveau de financement indiqué dans 

la section A1 du tableau 1. 

A2 : Préparation des projets pour les plans de mise en œuvre de l’Amendement de Kigali pour la 

réduction des HFC 

Description des projets 

7. La Banque mondiale a soumis trois demandes relatives à la préparation de projets d’investissement 

pour les plans de mise en œuvre de l’Amendement de Kigali, dans le secteur de la lutte contre l’incendie, 

de la climatisation d’automobile et de la fabrication d’équipements de réfrigération, pour la Malaisie en tant 

qu’agence d’exécution, comme indiqué dans la section A2 du tableau 1. La Malaisie a reçu un financement 

pour la préparation du plan de mise en œuvre de l’Amendement de Kigali à la 87e réunion.5 

Observations du Secrétariat 

8. Lors de l’examen de ces demandes, le Secrétariat a tenu compte des lignes directrices sur la 

préparation des plans de mise en œuvre de l’Amendement de Kigali telles que présentées dans la décision 

87/50 ; et des activités proposées pour la préparation des projets et leur association avec les activités 

habilitantes et d’autres projets liés aux HFC dans leurs pays. La Banque mondiale, en tant qu’agence 

désignée, a fourni des descriptions des activités d’appui des demandes pour la préparation des projets 

d’investissement du plan de mise en œuvre de l’Amendement de Kigali en utilisant le format des demandes 

pour la préparation de projets pour les plans de mise en œuvre de l’Amendement de Kigali. 

9. Le Secrétariat a observé que : 

(a) les activités de préparation du projet d’investissement pour le plan de mise en œuvre de 

l’Amendement de Kigali dans le secteur de la lutte contre l’incendie inclurait des 

consultations avec des experts de la protection contre l’incendie et des parties prenantes 

nationales pour examiner la disponibilité, l’accessibilité et le coût de solutions de 

remplacement appropriées ; une évaluation afin de déterminer dans quelle mesure le plan 

sectoriel peut s’appuyer sur le programme préalable de recyclage du halon soutenu par le 

Fonds multilatéral ; et le développement d’un plan sectoriel qui devrait consister en une 

combinaison de mesures d’investissement, d’assistance technique et de politique pour 

 
3 L’inclusion de la phase III des PGEH dans le plan d'activités n’est autorisée que pour les pays dont la phase II du 

PGEH a été approuvée avec des objectifs de réduction inférieurs aux objectifs de conformité de 2025. 
4 UNEP/OzL.Pro/ExCom/91/57 
5 Décision 87/34 
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soutenir les entreprises éligibles dans l’élimination de l’approvisionnement et de 

l’installation de nouveaux systèmes utilisant des HFC et l’élimination progressive de la 

demande d’entretien. Le secteur comprend 38 entreprises qui importent des HFC ou 

s’approvisionnent en HFC sur le marché intérieur pour la fabrication et/ou l’installation de 

systèmes d’extinction neufs ou l’entretien de tels systèmes existants. La Malaisie a 

communiqué une consommation de 299,13 tm de HFC-227ea pour le secteur de la lutte 

contre l’incendie pour 2021, et cette consommation pourrait augmenter si aucun plan n’est 

préparé pour le secteur ; de beaucoup plus petites quantités de HFC-23 sont également 

utilisées dans ce secteur ;   

(b) la préparation d’un projet d’investissement pour le plan de mise en œuvre de 

l’Amendement de Kigali dans le secteur de la climatisation d’automobile concernerait une 

entreprise de fabrication de voitures, Proton, dont les données de consommation pour 2019 

à 2021 ont été fournies. Les activités de préparation de projet comprendraient une 

assistance technique en coopération avec ses deux fournisseurs de composants afin 

d’évaluer les technologies qui utilisent des frigorigènes de remplacement ; une expertise 

internationale ; un examen de la politique de transport de la Malaisie en matière de 

climatisation d’automobile et de rendement du carburant ; la consultation d’agences 

gouvernementales, d’organismes de régulation, d’associations et de fournisseurs 

appropriés ; et la promotion des résultats du projet auprès des fabricants de véhicules 

restants ; et  

(c) pour la préparation d’un projet d’investissement pour le plan de mise en œuvre de 

l’Amendement de Kigali dans le secteur de la fabrication d’équipements de réfrigération, 

les activités permettraient la préparation de projets pour trois à sept entreprises fabriquant 

des équipements de réfrigération autonomes, ce qui impliquerait des études de données, 

des consultations et la préparation des propositions de projet finales. L’objectif serait de 

convertir ces entreprises du frigorigène HFC-134a aux hydrocarbures. 

10. À la suite de cet examen, le Secrétariat a noté que la Malaisie a ratifié l’Amendement de Kigali ;6 

que le pays a fourni une lettre de confirmation indiquant son intention de prendre des mesures en matière 

de réduction des HFC ; et que le financement demandé est conforme à la décision 87/50(f)(v) sur la 

préparation des projets d’investissement/plans sectoriels des plans de mise en œuvre de l’Amendement de 

Kigali. 

Recommandation du Secrétariat 

11. Le Secrétariat recommande une approbation globale de la préparation des projets d’investissement 

pour les plans de mise en œuvre de l’Amendement de Kigali pour les HFC, dans le secteur de la lutte contre 

l’incendie, de la climatisation d’automobile et de la fabrication d’équipements de réfrigération en Malaisie 

au niveau de financement indiqué dans la section A2 du tableau 1.  

 
6 Date de ratification (ou d’acceptation) de l’Amendement de Kigali : Malaisie (21 octobre 2020) 
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WORK PROGRAM FOR  

WORLD-BANK IMPLEMENTED MONTREAL PROTOCOL OPERATIONS 

1. This proposed work program for Bank-Implemented Montreal Protocol Operations is prepared on the basis 
of the 2022-2024 World Bank Business Plan which was approved by the Executive Committee at its 88th meeting.   

2. The 2022-2024 World Bank Business Plan consists of investment and non-investment activities to assist 
Article 5 partner countries to meet their HCFC reduction target, the 2020 35% reduction in both production and 
consumption sectors. The Business Plan includes, in addition to deliverables associated with previously approved 
and new investment activities, requests to extend support for implementation of existing institutional strengthening 
projects in 2 countries.  

3. The 2022-2024 Business Plan also includes investment and non-investment activities for the World Bank 
client countries that either have ratified or in the process of ratifying the Kigali Amendment to phasedown HFCs. 
These activities will ensure their compliance with the 2024 freeze target and the 2029 10% reduction in the 
consumption sectors.  

 

2022 Work Program – ExCom 91 Amendment 

4. The proposed 2022 Work Program being submitted for consideration at the 91st Meeting of the Executive 
Committee, includes four (4) funding requests: 

(i) One (1) for preparation of HFC investment project in fire fighting sector for Malaysia 

(ii) One (1) for preparation of HFC investment project in MAC sector for Malaysia 

(iii) One (1) for preparation of HFC investment projects in refrigeration sector for Malaysia 

(iv) One (1) for preparation of Stage III HPMP for Vietnam 

5. Brief description of the work program amendment activity requests are highlighted below. 
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Table 1:  Funding Requests Submitted for Consideration 
by the 91st Meeting of the Executive Committee 

Country Request 
(US$) 

Support 
Costs 
(US$) 

Duration 
(months) Description Supporting 

document 

Malaysia 150,000 10,500 12-18 Preparation of HFC investment projects in fire 
fighting sector 

Annex 1 

Malaysia 30,000 2,100 12-18 Preparation of HFC investment project in mobile air-
conditioning sector 

Malaysia 80,000 5,600 12-18 Preparation of HFC investment projects in 
refrigeration sector 

Vietnam 90,000 6,300 12-18  Preparation of Stage III HPMP for Vietnam Annex 2 
Total 350,000 24,500    
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Annex 1: Request for project preparation of HFC investment projects for Malaysia 

B. Information required for PRP funding request for investment projects/sector plans as part of or in 
advance of the KIP 

1. Agency: World Bank 
2. Sector: Firefighting 

Mobile Air-conditioning 
Refrigeration  

3. HFC consumption in item #2 reported under 
country programme data?  

☐  Yes, please specify reported amount and year: 
__________ 
☐ No 

4. Does the enterprise commit to phase out the HFC 
consumption associated with the proposed 
investment project, if approved by the Executive 
Committee? 

☐ Yes, please provide support letter __________ 
☒ No 
The enterprises’ HFC consumption to be phased out will be 
determined during the preparation of the investment project. 

5. If the project preparation is requested in advance 
of the KIP, did the Government provide a written 
commitment that the consumption associated 
with these investment projects, once approved, 
will be deducted from the country’s starting 
point, once established?  

☐ Yes 
☒ No 
Investment projects will be submitted as part of the final 
KIP. 

6. Please explain briefly how the investment project 
would relate to the overarching strategy for the 
country, and when the final KIP will be 
submitted (decision 87/50(e)) 

Investment projects will contribute to Malaysia curbing the 
growth of HFCs and meet 10% reduction target in 2029. The 
final KIP will be submitted to ExCom meeting in 2023.  

7. Information on sector consumption (specify previous year HFC consumption) 
Substance Consumption (metric tonnes) 

HFC-227ea, HFC-23, HFC-125 325 (FIRE FIGHTING) 
HFC-134a 186.8 (MAC) 
HFC-134a 18 (REF) 

  
8. Information on enterprise(s) for which funding is being sought 

Enterprise Year 
established 

HFC consumption (metric tonnes) 
(last three years) 

HFC phase-out to 
be achieved (metric 
tonnes and CO2-eq. 

tonnes) 
 

2019 2020 2021 

Proton (MAC) 1985 52.4 56.8 58.6 TBD 
Fire Fighting and 
Ref TBD during 
preparation 

     

      
9. Activities to be undertaken for preparation of the investment project and funding requested 

Activity Indicative funding (US $) Bilateral/implementing 
agency 

The preparation activity will seek to determine the extent that 
the sector plan can build upon the previously MLF supported 
halon recycling program. The sector plan is expected to 
consist of a combination of investment, technical assistance 
and policy measures to support eligible enterprises to 
eliminate supply and installation of new HFC systems and 
gradually eliminate service demand. 
 

 
150,000 

World Bank 
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• International technical expertise for sector advice, and 
designing the interventions & proposed measures 

• Data collection at beneficiary enterprises 
• Consultations with regulators, association and other 

stakeholders 
• Travel 
A demonstration activity is proposed for the existing 
automobile manufacturing (internal combustion engines) 
whereby the enterprise would be supported on the technical 
side on assessment of technologies (in cooperation with its 
MAC component suppliers (compressor, 
evaporator/condenser, hoses)), possible investments, TA and 
R&D to develop more efficient MACs that use alternative 
refrigerant, while its pathway to this transition would be 
documented for the remaining vehicle manufacturers and 
accompanied by concrete evidence to inform transport policy 
under Malaysia’s national policy, strategy and action plan. 
The company would work with its partner in parallel to plan 
and develop the MAC system with electric compressors for 
its future EV production. 
 
• International technical expertise  
• Deep-dive in Malaysia transport policy related to MAC & 

fuel efficiency 
• Consultations with relevant Government agencies, 

regulators, association, component suppliers, and site 
visits 

• Preparation of investment activity at 1 car company in 
cooperation with its 2 suppliers of MAC components to 
convert from HFC-134a to R-1234yf 

30,000 World Bank 

Prepare investment project for 3-7 enterprises manufacturing 
stand-alone refrigeration equipment to convert from HFC-
134a refrigerant to hydrocarbons  

80,000 World Bank 

TOTAL 260,000  
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Annex 2 

MULTILATERAL FUND FOR THE  
IMPLEMENTATION OF THE MONTREAL PROTOCOL 

HPMP PROJECT PREPARATION REQUEST FORM 
HCFC PHASE-OUT MANAGEMENT PLAN (OVERARCHING STRATEGY) 

 
Part I: Project Information 

Project title: Project Preparation Request: Vietnam Stage III HCFC Phase-out 
Management Plan (HPMP) 

Country: Viet Nam 
Lead implementing 
agency: 

World Bank 

Implementation period: 18-24 months 
Funding requested: 

Agency Sector Funding requested (US $)* 
World Bank Overarching  90,000 

 

Part II: Prerequisites for submission 

Item Yes No 
1. Official endorsement letter from Government specifying roles of 

respective agencies (where more than one IA is involved) 
☒ ☐ 

2. Written confirmation – balances from previous PRP funding 
approved for stage I HPMP had been returned / will be returned 
(decision 71/42(i)) 

☐ ☐ 

• Specify meeting at which PRP funding balance had been 
returned/will be returned 

Not Applicable 

 
C. Information required to support PRP funding (Overarching strategy) 

1. Montreal Protocol compliance target to be met in ☐ stage II / ☒ stage III of the HPMP 
Phase-out 
commitment (%) 

100% (with a servicing tail in line with the 
MP)  

Year of 
commitment 

2030 

☒  Servicing only  ☐  
Manufacturing 
only 

☐  Servicing and 
manufacturing 

2. Brief background on previous stage of the HPMP (i.e., when the HPMP was approved; a 
description of the progress in implementation of the previous stage of the HPMP to demonstrate 
that substantial progress had been made.) 

Following the “HCFC Phase-out Management Plan Stage I” (HPMP I) which was successfully 
implemented in the period 2012-2017, the second phase of the HCFC phase-out management plan was 
approved with a total funding of US$14,644,834 by the Executive Committee (ExCom) of the 
Multilateral Fund (MLF) through the World Bank with Japan as a Cooperating Agency. The HPMP II 
project was approved by the Minister of Natural Resources and Environment on 13 June 2018 (Decision 
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No.1888/QD-BTNMT). The Grant Agreement between the Government of Viet Nam and the World 
Bank was signed on 7 March 2019 (Grant No. TF0A6361). The first tranche of US$439,345 was 
approved at the 76th Meeting of the ExCom in 2016, but the actual receipt of the tranche by Viet Nam 
was 19 August 2019 once the project account became effective. 
 
Since the approval of the Stage II HPMP, there have been several funding tranche-releases as well as 
adjustments to the funding envelope.  The first tranche amount was reduced to $345,987 through 
Executive Committee (ExCom) Decision 82/37 as a result of a change in technology at one of the 
planned beneficiary enterprises. The second tranche was approved at the 84th Meeting of the ExCom 
in 2019 and the third tranche was approved at the 87thMeeting through an intersessional process.  At 
this latter meeting, Viet Nam returned $613,568 that had been approved for one enterprise found to be 
no longer eligible.  At the 90th ExCom Meeting and subsequent to an in-depth project review and 
recommended restructuring by DCC and the Bank, an additional US$5,750,752 was cancelled from the 
overall Stage II multiyear agreement pertaining to the investments targeted in the foam, air-conditioning 
(AC) and refrigeration sectors as well as in technical assistance (TA) and project management.  The 
ExCom also approved a reallocation of US$1,330,000 from the refrigeration sector to servicing but in 
return for the deduction of 5.84 ODP tons from Viet Nam’s remaining eligible HCFC consumption. In 
addition, the ExCom agreed to extending the Stage II HPMP by one year, to end-2023 and including 
2022 in Schedule 2-A of the Stage II multi-year agreement with a maximum allowable consumption 
level of 143.78 ODP MT. 
 
As of 26 September 2022, the PMU has disbursed US$2,394,179 for subprojects, project management 
and technical assistance activities. PMU also secured the agreement or interest of more than 30 
enterprises to participate in conversions or technical assistance activities that would be delivered in the 
last 15 months of the project. A third-party consumption verification confirmed that Viet Nam met its 
2021 HCFC consumption obligation to both the MP and to the MLF ExCom. 
 
3. Current progress in implementation of previous stage of the HPMP 

Activity Description Implementing 
agency 

Manufacturing-AC AC manufacturing enterprises have adjusted business 
operations in accordance with the rapidly evolving AC 
market due to continued growing demand for specific 
types of air conditioners. Subproject preparation was 
initiated for these enterprises as soon as the Stage II 
HPMP project became effective with frequent meetings 
and clarifications on details of implementation but 
shifting market demand, in combination with COVID has 
led to challenges that have now affected the number and 
level of participation of the four companies in the project. 
Two enterprises have signed SGAs and are in the 
equipment procurement stage while another two (Midea 
and ReeTech) will not participate in the project. 

World Bank 

Manufacturing-Foam 
PU 

Five enterprises have signed individual subgrant 
agreements under the foam sector. These five SGAs 

World Bank 



____________________________________________________________________________________
_ 
The Multilateral Fund Secretariat 7 

 

cover 147.95 MT, or 22% of the originally targeted 
phaseout (684 MT). Due in part to COVID and in part to 
regional market trends, consumption of only 148 MT of 
HCFC-141b contained in preblended polyol was 
imported in 2020 and this officially decreased further to 
88 MT in 2021. It was confirmed that some larger 
companies have converted operations on their own but 
small enterprises continue business as usual where 
supplies of imported preblended polyol permit. Due to 
supply chain issues, prices of pre-blended polyol have 
been unstable and generally high.  To improve reliability 
of on the ground supply of alternative pre-blended 
polyols, the PMU concluded negotiations with 1 of 5 
potential suppliers/ blending houses, Green Materials Co. 
(GreenMat) that will act as an intermediary and 
technology provided to downstream SMEs for provision 
of HFO-based preblended polyol.  GreenMat will first 
receive TA to source the technology and choose a 
formulation that it will apply and market in Viet Nam. 
The second part of GreenMat’s subproject will be to 
assist more than 20 SMEs on technology 
transfer/assistance, advisory support on minimum 
requirements to effectively and safely use the technology, 
and training and trials – in exchange for SME 
commitment letters to completely end the use of HCFC-
141b contained in imported pre-blended polyols. 

Manufacturing-REF The PMU experienced a low response rate for subprojects 
in the commercial refrigeration sector and has been able 
to secure SGAs with 2 companies to date. After careful 
reassessment and discussion with the industry, it is 
believed that some companies originally identified as 
manufacturers have changed to or are operating more in 
assembly, installation and charging field, while others 
remain in manufacturing but are small with little 
administrative and financial capacity to meet SGA 
requirements. These enterprises make low numbers of 
equipment based on orders and generally require the same 
basic equipment and safety measures to adopt the use of 
natural refrigerants (the approved technologies). 
Disinterest in participating in the project also continues 
to be linked to the unwillingness to forfeit the use of 
HFCs and HFC blends as per the conditions of the 
ExCom. As a result of these circumstances and 
consultations, 60% of the original US$3.64 million in 
grants was cancelled or reallocated to servicing. As of the 

World Bank 
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end of September, 11 SMEs have confirmed interest to 
participate; 6 of these have already been deemed as 
eligible to receive MLF support under a group project and 
a 7th is under review for preparation of an individual 
subproject. Review of the remaining 4 are underway to 
be completed by 10 October 2022.   

Refrigeration 
servicing sector 

The PMU has procured and delivered toolkits for 
servicing equipment related to flammable refrigerants to 
100 servicing centers and to 65 vocational schools as 
planned. Curriculum on good practice on handling 
flammable refrigerant developed.  Training for 
technicians started in October 2021 subsequent to the 
completion of the train-the-trainers program for the first 
round of vocational schools with 50 technicians trained 
then and as of end September 2022, that number has 
increased to about 1,200. With the reallocation of $1.33 
million to this sector as agreed at the 90th Meeting, the 
PMU has put forward a plan of implementation for the 
sector for the remaining 15 months of the project.  

World Bank 

Legal/regulatory 
framework 

The Government of Vietnam has put into place a ban of 
imports and manufacturing of HCFC-22 based AC on 1 
January 2022 as per Decision 76/42. A similar ban on 
imported HCFC-141b for foam has been formulated but 
will be effective on 1 January 2023 to give the foam 
sector more time subsequent to COVID and other related 
delays.   

World Bank 

4. Overview of current HCFC consumption in metric tonnes by substance (last three years) 
Substance Sector 2019  2020 2021 
HCFC-22 Manufacturing-REF 889.64 517 266 
HCFC-22 RAC servicing 2,668.91 2,068.024 2,308.948 
HCFC-123 RAC servicing 16.344 0 8.172 

HCFC-225ca Solvent 21.46 0 0 
5. Based on the consumption data given above, please provide a description of the sector/sub-

sector that use HCFCs in the country, including a short analysis and explanation of the 
consumption trends (i.e., increasing or decreasing) 

HCFC consumption for manufacturing has dropped precipitously between 2019, when the project 
started implementation (after some procedural delays in approving the project and legal agreement) and 
2021. The decrease in consumption was in part due to the signals received by the industry on the 
inevitable bans through workshops and outreach but also due to changes in the market and more recently 
the COVID pandemic.  A number of manufacturers have converted on their own or moved operations 
(such as Midea AC manufacturing). Remaining HCFC consumption for manufacturing is in the 
refrigeration sector and expected to drop in 2022 and 2023 following several conversion activities and 
the overall trend in the sector to move to HFCs. Similarly, imports of HCFC-141b preblended polyol 
has been on a decline with only in 88 MT of HCFC used in imported polyol in 2021, Final investment 
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activities in the foam sector are expected to tackle all remaining use along with the ban in early 2023.  
The bulk of remaining HCFC consumption, by large HCFC-22, is for the servicing sector.   
 
6. Description of information that needs to be gathered and updated. Explain why this has not 

been undertaken during preparation for the previous stage of the HPMP. 
Information needed Description Agency  

Updated data on HCFC 
consumption in 
manufacturing/servicing sector 

To better assess the type/size of typical 
providers, nature of work and options/readiness 
for introduction of climate-friendly, potentially 
flammable replacements. 

World Bank 

Analysis of the types of 
equipment using HCFCs 

To estimate needs for servicing tail after 2030 World Bank 

Updated sectoral consumption 
information 

The Stage III HPMP will review and address the 
use of HCFCs in the solvents sector 

World Bank 

New information on ODS 
regulations 

In accordance with the higher level 2022 decree 
on GHG emission reductions and ozone layer 
protection, the government may need to 
promulgate circulars specific to the servicing 
sector, remaining HCFC users and related 
stakeholders 

World Bank 

7. Activities to be undertaken for project preparation and funding  
Activity Indicative 

funding (US 
$) 

Agency 

Data updates, reconciliation, and analysis 45,000 World Bank 
Technology and servicing needs assessment 10,000 World Bank 
Stakeholder workshops (2) and consultations and associated 
travel 

25,000 World Bank 

Policy and institutional framework review, including aspects 
related to gender, and actions needed if any 

10,000 World Bank 

TOTAL  90,000 
8. How will activities related to implementation of the Kigali Amendment to phase down HFCs 

be considered during project preparation for stage III of the HPMP? 
Efforts will be undertaken to coordinate activities in servicing subsectors such as air-conditioning and 
commercial refrigeration that may use both HCFCs and HFCs.  During preparation, survey data from 
the KIP preparation will be compared to that collected/updated under the HPMP to better identify 
consumption and use patterns in the servicing sector of the different types of refrigerants as well as to 
assess and understand supply and distribution channels beginning with imports to end-users and service 
shops.  Efforts will be made in training and awareness workshops and other events to provide consistent 
messaging on phaseout and phasedown requirements.    
 
 
9. How will the Multilateral Fund gender policy be considered during project preparation? 
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In Stage III preparation, first an assessment will be made of how gender was addressed in Stage II, 
lessons learned and results if any given that the MLF policy was adopted after the Stage II project was 
prepared and launched.  The data update and collection period will be an opportunity to establish the 
starting point for measuring progress in integrating gender considerations.  A WB gender specialist will 
be included in the preparation team to determine how to integrate gender into the project in accordance 
with the WBG gender policy and that of the MLF and to work with the government on incorporating 
practicable measures and indicators into the project design.  
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