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V. IMPLEMENTING  AGENCIES 

TERMS OF REFERENCE 

The Executive Committee shall discharge its tasks and responsibilities specified in its terms of reference as 

agreed by the Parties, with the co-operation and assistance of the World Bank, UNEP, UNDP, or other 

appropriate agencies depending on their respective areas of expertise. (UNIDO became the fourth Implementing 

Agency in October 1992). 

(UNEP/OzL.Pro/2/3 Decision II/8, para. 6). 

(UNEP/OzL.Pro/4/15 Decision IV/8 (section I.4). 

Under the guidance and supervision of the Executive Committee, Implementing Agencies shall: 

(a) be requested by the Committee, in the context of country programmes to facilitate compliance with the 

Protocol, to co-operate with and assist the Parties within their respective areas of expertise; and 

(b) to develop an inter-agency agreement and specific agreements with the Committee acting on behalf of the 

Parties. 

They shall apply only those considerations relevant to effective and economically efficient programmes and 

projects consistent with criteria adopted by the Parties. In fulfilling their responsibilities in respect of the Fund, 

they shall consult each other regularly, and meet at least once a year to report on their activities and consult on co-

operative arrangements. They shall be entitled to receive support costs for the activities they undertake having 

reached specific agreements with the Committee. 

(UNEP/OzL.Pro/ExCom/1/2, para. 20). 
(UNEP/OzL.Pro/2/3 Annex IV, Appendix IV of Decision II/8, para. 2). 
(Supporting document: UNEP/OzL.Pro/2/3 Annex IV, Appendix IV). 

ASSISTANCE TO ARTICLE 5 COUNTRIES 

In developing its country programme and/or its project proposals, an Article 5 Party may request technical 

assistance, other services and support from the Implementing Agencies within their respective areas of expertise 

and within the context of work programmes approved by the Executive Committee. 

(UNEP/OzL.Pro/ExCom/3/18/Rev.1 Annex III (section II.1.3). 

Article 5 Parties should select an approved Implementing Agency before preparing projects for submission to the 

Executive Committee. They should work together to expedite the preparation of country programmes, work 

programmes, and project proposals, and should develop proposed timeliness for the preparation and 

implementation of projects. 
(UNEP/OzL.Pro/ExCom/8/29 Annex III, para. 3.1, 3.2, 3.5). 

UNDP 

The Executive Committee invited UNDP to co-operate and assist in feasibility and pre-investment studies and in 

other technical assistance measures. 

(UNEP/OzL.Pro/2/3 Appendix IV of Decision II/8, para. 3b). 
(Supporting document: UNEP/OzL.Pro/2/3 Annex IV, Appendix IV). 

Functions 

UNDP shall: 

(a) report on the status of activities related to country programmes including the activities of field offices; 

(b) prepare periodic progress reports on projects; 

(c) prepare an annual report on income and expenditures of the previous years; and 

(d) prepare a final report after completion and/or termination of each project. 

(UNEP/OzL.Pro/ExCom/3/18/Rev.1 Annex III (section VI.2.1). 

Agreement 

The Executive Committee and UNDP signed an agreement on 21 August 1991 (Annex II.4). 

UNEP 

The Executive Committee invited UNEP to co-operate and assist in the political promotion of the objectives of 
the Protocol, as well as in research, data gathering and the clearing-house functions. 
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Functions 

Clearing-house functions include: 

(a) assisting Parties, operating under paragraph 1 of Article 5, through country specific studies and other 

technical co-operation, to identify their needs; 

(b) facilitating technical co-operation to meet identified needs; 

(c) distributing information, holding workshops and training sessions, and other related activities for the benefit 

of Parties that are developing countries; and 

(d) facilitating and monitoring other multilateral, regional, and bilateral co-operation available to Parties that are 

developing countries. 

(UNEP/OzL.Pro/2/3 Appendix IV of Decision II/8, para. 3a). 

(Supporting document: UNEP/OzL.Pro/2/3 Annex IV, Appendix IV). 

UNEP shall: 

(a) report on training, country studies, political promotion and communication efforts and clearing-house 

activities; and 

(b) prepare an annual audited report on the income and expenditures of the Multilateral Fund. 

(UNEP/OzL.Pro/ExCom/3/18/Rev.1 Annex III (section VI.2.2). 

Agreement 

The Executive Committee and UNEP signed an agreement on 19 June 1991 (Annex II.5). 

Budget cycle 

The Eighteenth Meeting of the Executive Committee requested UNEP to follow the same budget cycle as the other 

Implementing Agencies. 
(UNEP/OzL/Pro.ExCom/18/75, Decision 18/11, para. 23(c). 

The Twenty-second Meeting of the Executive Committee , bearing in mind its Decision 17/22 prohibiting 

budget overruns, decided that as an exceptional measure, UNEP should be allowed to offset its budget overrun 

for 1995 against its underrun for the same year. 
(UNEP/OzL.Pro/ExCom/22/79/Rev.1, Decision 22/57, para. 77). 

Levels of funding 

The Twenty-first Meeting of the Executive Committee, having considered the 1997 work programme of UNEP 

together with the comments and recommendations of the Fund Secretariat thereon, as well as the 

recommendations of the Sub-Committee on Project Review, decided: 

(a) to approve a total amount of US $1.05 million for recurring information-exchange activities that are 

ongoing in nature (namely, the collection of sectoral data from world-wide sources; updated OAIC 

diskette version; dissemination of information materials; direct query-response service; maintenance of 

contact database of experts and mailing list of OzonAction programme publications; halon bank 

management clearing-house services; publication of the OzonAction newsletter and special supplements); 

(b) to approve a total amount of US $0.335 million for the remaining, non-recurring information-exchange 

activities in the UNEP 1997 work programme, including delivery of the OzonAction newsletter and other 

information through the World Wide Web home page site; 

(c) to approve a total amount of US $1.1 million for networking activities; 

(d) the amounts of US $1.05 million approved for recurring information exchange activities, which are 

outlined in subparagraph (a) above, and US $1.1 million for networking activities, which are outlined in 

sub-paragraph (c) above, would represent caps, and the levels of funding for those activities would not be 

increased in future years except by a factor of up to 5 per cent to cover inflation. The levels of future 

funding for non-recurring activities would be considered on the basis of the individual proposals submitted 

by UNEP; 

(f) that UNEP should have the flexibility to apportion, according to its own priorities, the amounts referred to 

in subparagraphs 24 (a) to 24 (c) above. 
(UNEP/OzL.Pro/ExCom/21/36, Decision 21/14, para. 24). 

(Supporting document: UNEP/OzL.Pro/ExCom/21/16). 
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The Thirtieth Meeting of the Executive Committee, while considering two projects on the methyl bromide 

sector submitted by UNEP, decided that: 

(b) UNEP be requested, in its annual business planning, to examine and re-prioritize its core programme to 

increase the effort directed towards information dissemination and awareness-raising on emerging needs 

such as methyl bromide ; 

(c) UNEP also be requested to make every effort to incorporate any future projects of this nature within its re-

prioritized core programme. 
(UNEP/OzL.Pro/ExCom/30/41, Decision 30/38, paras 63(b) and (c)). 

The Thirty-second Meeting of the Executive Committee decided to: 

(b) request that similar project components (project assistance monitoring and evaluation) not come forward 

to future meetings of the Executive Committee; 

(c) request UNEP to produce a paper showing how the 13 per cent allowance for support costs was utilized in 

general terms and also in specific similar projects already implemented; 

(d) re-examine, in the light of the above paper, whether the other Implementing Agencies might be in a better 

position to implement the non-investment activities in question in an RMP within the 13 per cent agency 

support costs. 
(UNEP/OzL.Pro/ExCom/32/44, Decision 32/31, para. 43 (b, c, d). 

Compliance Assistance Programme 

The Thirty-fifth Meeting of the Executive Committee decided to approve the Compliance Assistance 

Programme (CAP) budget for UNEP (Annex V.1), with the following conditions: 

(a) the use of this budget and related CAP employees shall not be used for implementation of projects 

approved before 2002; 

(b) UNEP will submit a preliminary report to the 38th Meeting of the Executive Committee on the use of the 

programme support cost, with a detailed report to be submitted at the 40th Meeting in 2003; 

(c) UNEP should also report to the Executive Committee during 2002 on the progress made in the 

implementation of the CAP programme, specifically on the lessons learned during the first steps of CAP 

implementation; 

(d) funds approved annually for the CAP but not spent should be returned to the Multilateral Fund for re-

programming at the second meeting of the Executive Committee in the year following that for which they 

had been approved; 

(e) consideration by the Executive Committee should be given to benefit of developing a unified budget in 

future years, and UNEP should provide a proposal for such a budget at the 38th Meeting of the Executive 

Committee. 
(UNEP/OzL.Pro/ExCom/35/67, Decision 35/36, para. 69). 

(Supporting document: UNEP/OzL.Pro/ExCom/35/26). 

The Thirty-eighth Meeting of the Executive Committee decided to request UNEP, in the preparation of future 

budgets, to take into account the comments and concerns expressed by the Sub-Committee and, if possible, to 

prepare unified budgets, internalizing the programme support costs, if necessary in an indicative way. 
(UNEP/OzL.Pro/ExCom/38/70/Rev.1, Decision 38/36, para. 69 (b)). 

The Fortieth Meeting of the Executive Committee decided to set targets for UNEPôs CAP with a view to full 

data reporting by Article 7 Parties based on the following performance indicators: 

(i) number of countries with missing data that received specific CAP assistance for data reporting in order to 

determine compliance baselines. UNEP should give a clear indication of the assistance provided; and 

(ii)  number of countries reporting data in compliance with Article 7 of the Protocol. 
(UNEP/OzL.Pro/ExCom/40/50, Decision 40/11, para. 49(b)). 

The Forty-first Meeting of the Executive Committee decided: 

(b) to consider future programme support costs on the basis of a future Executive Committee decision taken 
after consideration of the investigation to be carried out by UNEP, as recommended in paragraph 74 

below; and 
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(c) to review the CAP budget in one yearôs time on the basis of the results achieved, including its contribution 

to the regional networks, in consultation with the countries in the region. 
(UNEP/OzL.Pro/ExCom/41/87, Decision 41/38(b, c), para. 73). 

The Forty-first Meeting of the Executive Committee decided: 

(a) to investigate how it could prepare unified budgets for the Compliance Assistance Programme (CAP), 

possibly based on the concept of the general trust funds and integrating all the administrative costs and 

related expenses, as well as programme support costs, into an administrative budget; and 

(b) to submit the result of the above investigation to the 43rd Meeting of the Executive Committee for its 

consideration. 
(UNEP/OzL.Pro/ExCom/41/87, Decision 41/39, para. 74). 

The Forty-fourth Meeting of the Executive Committee decided to request UNEP to continue to report to the 

Executive Committee on the actual allocation and use of the 8 per cent programme support costs between 

support services pertaining to the implementation of the CAP and the administrative support costs charged by 

the United Nations Office at Nairobi. 
(UNEP/OzL.Pro/ExCom/44/73, Decision 44/27, para. 134 (b)). 

The Forty-seventh Meeting of the Executive Committee decided: 

(a) to approve the UNEPôs Compliance Assistance Programme (CAP) budget for 2006 (Annex IV to the 

present report) at the amount of US $7,770,000 plus support costs of US $621,600 on the basis that: 

 (i) UNEP would not in future seek separate funding through its business plans or work programme 

amendments for awareness or public information activities, including the regional awareness 

programme previously funded at US $200,000 per year; 

 (ii)  UNEP would include in the annex to the CAP budget details regarding the use of all funds that 

support global awareness activities; 

 (iii)  requests for future increases in the CAP budget would be limited to 3 per cent, unless the Executive 

Committee was given evidence that inflationary pressures justified otherwise; 

 (iv) UNEP was encouraged to continue to extend the prioritization of funding between CAP budget lines 

so as to accommodate changing priorities; and 

(b) to request the Secretariat to liaise with UNEP and monitor the return of unspent funds in accordance with 

decision 35/36(d). 
(UNEP/OzL.Pro/ExCom/47/61, Decision 47/24, para. 96). 

The Fiftieth Meeting of the Executive Committee decided: 

(a) to approve the CAP budget for 2007 at the amount of US $8,003,000 plus agency support costs of 8 per 

cent amounting to US $640,240 on the basis that: 

 (i) UNEP would, in future submissions, provide details on the activities for which the funds for global 

awareness-raising would be used; 

 (ii)  UNEP was encouraged to continue extending the prioritization of funding among CAP budget lines so 

as to accommodate changing priorities; and 

 (iii)  the CAP budget should only be spent in accordance with the terms of reference for the financial 

mechanism contained in Article 10 of the Montreal Protocol and therefore resources should not be 

spent on inter-multilateral environmental agreement coordination activities; 

(b) to request UNEP to prepare a paper on how the MDI thematic workshops would be conducted based on 

the actual needs, including costs, of the different networks. The paper should be presented at the 51st 

Meeting of the Executive Committee; 

(c) to request the Secretariat to continue liaising with UNEP to monitor the return of unspent funds in 

accordance with decision 35/36(d). 
(UNEP/OzL.Pro/ExCom/50/62,Decision 50/26 para. 116). 

(Supporting document: UNEP/OzL.Pro/ExCom/50/20). 

The Fifty-second Meeting of the Executive Committee decided:  

(a) to request the Senior Monitoring and Evaluation Officer to reorganize the final report on the evaluation of 
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the Compliance Assistance Programme (CAP), (UNEP/OzL.Pro/ExCom/52/9), around the seven issues 

identified in paragraphs 9(a) to 9(g) of that document; 

(b) to request UNEP to consider further regionalization of CAP resources; 

(c) to request UNEP to focus the CAP on: 

 (i) countries in potential or actual non-compliance, taking into account the likely difficulties of a number 

of countries in meeting the 85 per cent reduction target for CFC in 2007, to be followed by the total 

phase-out of CFCs, halons and carbon tetrachloride by 31 December 2009; 

 (ii)  latecomers to the Montreal Protocol, in order: 

  a. to strengthen their institutional structures and develop local capacities; 

  b. to facilitate the establishment of appropriate ODS-related legislation and regulations; and 

  c. to support their public awareness activities.  

 (iii)  further involving more advanced and experienced Article 5 countries to assist and advise less 

advanced in the same region; 

 (iv) further strengthening local capacities of trained trainers and partner training institutes formed during 

the ñtrain the trainersò phase to enable future and continued training of customs officers and 

refrigeration technicians on a sustainable basis. UNEP should also develop a strategy that would 

integrate the local training capacity created, placing emphasis on national ownership and securing 

access to appropriate know-how beyond 2010;  

 (v) further promoting collaboration between customs and environmental authorities, in cooperation with 

professional associations, in order to strengthen the enforcement of legal regulations;  

 (vi) assisting, where applicable, the enforcement of unified regulations in regional customs unions or other 

areas of political and economic cooperation; and 

(d) to urge UNEP and the other agencies to ensure close coordination of activities in order to avoid 

overlapping actions; in particular, UNEP should always consult with the lead agency for national phase-

out plans, terminal phase-out management plans or other phase-out plans and projects before providing 

technical or policy advice. 
(UNEP/OzL.Pro/ExCom/52/55, Decision 52/7, para. 57). 

(Supporting document: UNEP/OzL.Pro/ExCom/52/9). 

The Fifty-third Meeting of the Executive Committee decided: 

(a) to approve the Compliance Assistance Programme (CAP) budget, attached as Annex XXII to the final 

report, on the condition that UNEP submit to the Secretariat a revised budget in the amount of 

US $8,243,090 plus agency support costs of 8 per cent amounting to US $659,447, representing a 3 per 

cent increase on the previous year consistent with decision 47/24;  

(b) to request UNEP, in future submissions on the CAP budget, to continue: 

 (i) providing detailed information on the activities for which the global funds would be used;  

 (ii)  extending the prioritization of funding between CAP budget lines so as to accommodate changing 

priorities and to provide details on the reallocations made in its budget following Executive 

Committee decisions 47/24 and 50/26; and 

(c) to request UNEP to report on current staff post levels and to inform the Executive Committee of any 

changes therein particularly as they related to increased budget allocations. 
(UNEP/OzL.Pro/ExCom/53/67, Decision 53/21, para. 118). 

(Supporting document: UNEP/OzL.Pro/ExCom/53/20). 

The Fifty-sixth Meeting of the Executive Committee decided not to approve the request for a compliance 

contingency budget and asked UNEP to include the activities within the UNEP Compliance Assistance 

Programme (CAP) budget, using the flexibility provided by decision 47/24 to reallocate funding between 

UNEP CAP budget lines to accommodate changing priorities. 
(UNEP/OzL.Pro/ExCom/56/64, Decision 56/34 para 149) 

(Supporting document: UNEP/OzL.Pro/ExCom/56/16). 

The Fifty-sixth Meeting of the Executive Committee decided: 

(a) to approve the request to establish a separate network for Pacific island countries (PIC), maintaining an 

allocation for those countries within the UNEP Compliance Assistance Programme (CAP) to allow their 
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participation in network meetings in the Asia and the Pacific region and encourage coordination; and 

(b) to note the above when approving the UNEP CAP budget and in reviewing the proposal to ensure linkage to 

the South East Asia and Pacific (SEAP) network. 
(UNEP/OzL.Pro/ExCom/56/64, Decision 56/33 para 147) 

(Supporting document: UNEP/OzL.Pro/ExCom/56/16). 

The Fifty-sixth Meeting of the Executive Committee decided: 

(a) to approve the CAP budget for 2009 at the amount of US $8,490,000 plus agency support costs of 8 per cent 

amounting to US $679,200 [as contained in Annex XII to the final report of the 56th Meeting] and apply 

decision 56/41 to the budget accordingly and to agree to the changes submitted by UNEP in its budget 

proposal;  

(b) to request UNEP, in future submissions on the CAP budget to continue: 

 (i) to provide detailed information on the activities for which the global funds would be used; 

 (ii)  to expand the prioritization of funding between CAP budget lines to accommodate changing priorities; 

and to provide details on the reallocations made in its budget following decisions 47/24 and 50/26; and 

 (iii)  to report on the current post levels of staff and to inform the Executive Committee of any changes 

therein particularly in respect of increased budgetary allocations. 
(UNEP/OzL.Pro/ExCom/56/64, Decision 56/43 para 181) 

(Supporting document: UNEP/OzL.Pro/ExCom/56/21). 

The Fifty-ninth Meeting of the Executive Committee decided: 

(a) To approve the 2010 Compliance Assistance Programme (CAP) budget [as contained in Annex VII to the 

final report of the 59th Meeting], at a level of US $8,745,000, plus support costs of US $699,600; and 

(b) To further request UNEP, in future submissions of the CAP budget: 

 (i)  To continue to provide detailed information on the activities for which the global funds would be used; 

 (ii)  To continue to expand the prioritization of funding between CAP budget lines so as to accommodate 

changing priorities; and to provide details on the reallocations made for its budget following decisions 

47/24 and 50/26; and 

 (iii)  To continue to report on the current staff post levels and to inform the Executive Committee of any 

changes therein, particularly in respect of any increased budgetary allocations. 

(UNEP/OzL.Pro/ExCom/59/59, Decision 59/27 para 136) 

(Supporting document: UNEP/OzL.Pro/ExCom/56/27). 

The Sixty-second Meeting of the Executive Committee decided: 

(a) To approve the Compliance Assistance Programme (CAP) budget for 2011 at the amount of US $9,007,000, 

plus agency support costs of 8 per cent amounting to US $720,560,[as contained in Annex VI to the final 

report of the Sixty-second Meeting], while: 

 (i) Noting the elimination of the Information Officer post and redeployment of related funds towards the 

creation of new regional assistant posts; and 

 (ii)  Requesting UNEP: 

  a) To ensure that the primary function of the new regional assistant posts proposed in the 2011 budget 

focused on assisting countries, particularly low-volume-consuming countries, with the 

implementation of HCFC phase-out management plans, including supporting outreach activities; 

  b) To examine and monitor South-South cooperation activities, and report on the outcomes of such 

activities, including detailed reports by region on the utilization of related budgets, to the 65th 

meeting of the Executive Committee in the context of its 2012 CAP budget;  

 

(b) To request UNEP, in future submissions of the CAP budget: 

 (i) To continue to provide detailed information on the activities for which the global funds would be used; 

 (ii)  To continue to extend the prioritization of funding between CAP budget lines so as to accommodate 

changing priorities; and provide details on the reallocations made for its budget pursuant to decisions 
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47/24 and 50/26; 

 (iii)  To continue to report on the current staff post levels and inform the Executive Committee of any changes 

therein, particularly in respect of any increased budget allocations; and 

 (iv) To make every effort to avoid an increase in the budget lines for activities in the 2012 CAP budget. 

(UNEP/OzL.Pro/ExCom/62/62, Decision 62/24 para 76) 

(Supporting document: UNEP/OzL.Pro/ExCom/62/16). 

The Sixty-fifth Meeting of the Executive Committee decided: 

(a) To approve the Compliance Assistance Programme (CAP) budget for 2012 at the amount of US $8,987,000, 

plus agency support costs of 8 per cent, amounting to US $718,960 for UNEP, [as contained in Annex VI to 

the Sixty-fifth meeting report]; 

(b) To request UNEP, in future submissions of the CAP budget: 

 (i) To continue to provide detailed information on the activities for which the global funds would be used; 

 (ii)  To continue to extend the prioritization of funding between CAP budget lines so as to accommodate 

changing priorities, and to provide details on the reallocations made for its budget following decisions 

47/24 and 50/26, on the condition that such reallocations did not result in savings from movement of 

personnel-related costs to other activity lines;  

 (iii)  To continue to report on the current staff post levels and to inform the Executive Committee of any 

changes thereto, particularly in respect of increased budget allocations; and 

 (iv) To provide a report in the context of UNEPôs role in implementation of HCFC phase-out management 

plans (HPMPs), clearly delineating expenditures made from the CAP budget and those made from 

HPMP funds. 

(UNEP/OzL.Pro/ExCom/65/60, Decision 65/17 para 89) 

(Supporting document: UNEP/OzL.Pro/ExCom/65/19). 

The Sixty-eighth-first Meeting of the Executive Committee decided: 

(a) To approve the Compliance Assistance Programme (CAP) budget for 2013 at the amount of US $9,158,000, 

plus agency support costs of 8 per cent amounting to US $732,640 for UNEP, as shown in Annex XI to the 

present report;  

(b) To request UNEP, in future submissions of the CAP budget, to continue: 

 (i) Providing detailed information on the activities for which the global funds would be used; 

 (ii)  Extending the prioritization of funding between CAP budget lines so as to accommodate changing 

priorities, and providing details on the reallocations made in its budget pursuant to decisions 47/24 and 

50/26; and 

 (iii)  Reporting on the current staff post levels and informing the Executive Committee of any changes 

thereto, particularly in respect of any increased budget allocations. 

(UNEP/OzL.Pro/ExCom/68/53, Decision 68/18 para 95) 

(Supporting document: UNEP/OzL.Pro/ExCom/68/20). 

The Seventy-first Meeting of the Executive Committee decided: 

(a) To approve the UNEPôs Compliance Assistance Programme (CAP) budget for 2014 in the amount of US 

$9,338,000, plus agency support costs of 8 per cent, amounting to US $747,040, as contained in Annex XIX 

to the present report; 

(b) To request UNEP, in future submissions of the CAP budget to continue: 

 (i) To provide detailed information on the activities for which the global funds would be used; 

 (ii)  To extend the prioritization of funding between CAP budget lines so as to accommodate changing 

priorities, and to provide details on the reallocations made in its budget pursuant to decisions 47/24 and 

50/26; 

 (iii)  To report on the current staff post levels and to inform the Executive Committee of any changes thereto, 

particularly in respect of any increased budget allocations; and 

(c) To request UNEP to report to the Executive Committee on the implications of its adoption of the 
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International Public Sector Accounting Standards (IPSAS) in meeting the requirements of decision 35/36(d), 

requiring the return of the balances of CAP funds, by the 74th meeting. 

(UNEP/OzL.Pro/ExCom/71/64, Decision 71/33 para 126) 

(Supporting document: UNEP/OzL.Pro/ExCom/71/23). 

The Seventy-third Meeting of the Executive Committee decided: 

(a) To approve UNEPôs Compliance Assistance Programme (CAP) budget for 2015, contained in Annex XVI to 

the present report, in the amount of US $9,459,000, plus agency support costs of 8 per cent, amounting to US 

$756,720, on the understanding that, for the implementation of agreed activities, the expenditure of CAP 

funds and the responsibilities and placement of staff would remain as submitted, and that, were any changes 

to be proposed, UNEP would report them to the Executive Committee as soon as possible for its 

consideration and a decision thereon;  

(b) To request UNEP to report to the 74th meeting actions taken to implement the recommendations 1, 3, 4, and 

7 listed below, taken from the May 2014 report of the United Nations Office of Internal Oversight Services 

on the audit of the UNEP OzonAction Branch, in accordance with all relevant Executive Committee 

decisions relating to the operation of UNEP as an implementing agency of the Multilateral Fund: 

 (i) Recommendation 1: UNEP should review the existing organizational arrangements to ensure that they 

provide for a clear accountability and efficient and effective delivery of the OzonAction Branch programme 

of work in accordance with the decisions of the Executive Committee; 

 (ii)  Recommendation 3: UNEP should put in place a mechanism to ensure that funds are used as approved 

by the Executive Committee, variances are disclosed in a timely basis, and unspent balances are returned to 

the Executive Committee in a timely manner; 

 (iii)  Recommendation 4: UNEP should define a mechanism to ensure that projects are financially closed no 

more than 18 months after the date of operational completion, and that unutilized balances are returned to the 

Fund for the Implementation of the Montreal Protocol in a timely manner;  

 (iv) Recommendation 7: UNEP should ensure that the OzonAction Branch does not enter into contractual 

agreements which duplicate the services of the Compliance Assistance Project; 

(c) To further request UNEP, in future submissions of the CAP budget, to continue: 

 (i) Providing detailed information on the activities for which the global funds would be used; 

 (ii)  Extending the prioritization of funding between CAP budget lines so as to accommodate changing 

priorities, and to provide details, pursuant to decisions 47/24 and 50/26, on the reallocations made; and 

 (iii)  Reporting on the current post levels of staff and informing the Executive Committee of any changes 

thereto, particularly with respect to any increased budget allocations. 

UNEP/OzL.Pro/ExCom/73/62,  Decision 73/53, para.159). 

(Supporting document:  UNEP/OzL.Pro/ExCom/73/30). 

The Seventy-fifth Meeting of the Executive Committee decided: 

(a) To approve UNEPôs Compliance Assistance Programme (CAP) activities and budget for 2016 in the amount 

of US $9,540,000, plus agency support costs of 8 per cent, amounting to US $763,200, contained in Annex XVII 

to the present report; 

(b) To note the 2016ï2018 rolling strategy proposed by UNEP for its CAP and the approaches contained therein; 

(c) To request UNEP to continue to submit an annual work programme and budget for the CAP, including: 

(i) Providing detailed information on the progress of the four new activities identified in the 2016 work 

programme where the global funds would be used until their completion; 

(ii)  Extending the prioritization of funding between CAP budget lines so as to accommodate changing 

priorities, and to provide details on the reallocations made in its budget pursuant to decisions 47/24 and 

50/26; and  

(iii)  Reporting on the current staff post levels and informing the Executive Committee of any changes 
thereto, particularly in respect to any increased budget allocations. 

UNEP/OzL.Pro/ExCom/75/85,  Decision 75/38, para.174). 

(Supporting document:  UNEP/OzL.Pro/ExCom/73/33/Rev.1). 
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The Seventy-seventh Meeting of the Executive Committee decided: 

(a) To approve the UNEPôs Compliance Assistance Programme (CAP) activities and budget for 2017 in the 

amount of US $9,776,000, plus agency support costs of 8 per cent, amounting to US $782,080, contained in 

Annex XV to the present report; 

(b) To request UNEP to continue to submit an annual work programme and budget for the CAP that included: 

(i) Detailed information on the progress of the four new activities identified in the 2016 work programme 

for which global funds would be used until their completion; 

(ii)  Extension of the prioritization of funding between CAP budget lines so as to accommodate changing 

priorities, and details on the reallocations made in its budget pursuant to decisions 47/24 and 50/26;  

(iii)  Reporting on the current levels of staff posts and information for the Executive Committee on any 

changes thereto, particularly with respect to any increased budget allocations; and 

(c) To further request UNEP to review the overall structure of the CAP and to consider its operations and 

regional structure in addressing emerging needs and new challenges, and to submit a final report of that review to 

the Executive Committee for consideration at its 79th meeting. 

UNEP/OzL.Pro/ExCom/77/76,  Decision 73/38, para.139 and Annex V). 

 (Supporting document:  UNEP/OzL.Pro/ExCom/77/32). 

 

The Eightieth Meeting of the Executive Committee decided: 

(a) To approve UNEPôs Compliance Assistance Programme (CAP) activities and budget for 2018 in the amount 

of US $9,863,000, plus agency support costs of eight per cent, amounting to US $789,040, as contained in 

Annex XIV to the present report; 

(b) To request UNEP to provide:  

(i) A final report to the 81st meeting on the review of the overall structure of the CAP and its operations and 

regional structure in addressing emerging needs and new challenges in Article 5 countries;  

(ii)  A final report to the 82nd meeting on the four global activities (national ozone officer training 

programme, refrigerant drivers licence programme, global training programme for the refrigeration 

servicing sector, and ODS management in the fisheries sector) which were identified in the 2016ï2018 

three-year rolling strategy, providing details on the overall cost, achievements and outputs and how these 

had contributed to the compliance for Article 5 countries within the CAP mandate, in line with decision 

75/38(c)(i); 

(c) To further request UNEP, in future submissions of the CAP budget, to continue: 

(i) Providing detailed information on the activities for which the global funds would be used; 

(ii)  Extending the prioritization of funding between CAP budget lines so as to accommodate changing 

priorities, and to provide details, pursuant to decisions 47/24 and 50/26, on the reallocations made;  

(iii)  Reporting on the current post levels of CAP staff and informing the Executive Committee of any 

changes thereto, particularly with respect to any increased budget allocations; and 

(iv) Providing a budget for the year in question, and a report on the estimated costs incurred in the previous 

year, noting sub-paragraphs (c)(ii) and (c)(iii) above. 

(UNEP/OzL.Pro/ExCom/80/59, Decision 80/55, para 166) 

(Supporting document:  UNEP/OzL.Pro/ExCom/80/28).  

 

The Eighty-second meeting of the Executive Committee decided: 

(a) To note the proposed UNEP Compliance Assistance Programme (CAP) 2019 work plan and budget  

 contained in document UNEP/OzL.Pro/ExCom/82/37; 

(b) To approve the CAP activities and budget for 2019 in the amount of US $9,974,000, plus agency support 

costs of eight per cent, amounting to US $797,920, as contained in Annex XVII to the present report, noting 

the adjustments to the staff component as originally proposed; and 

(c) Further to request UNEP, in future submissions of the CAP budget, to continue: 

(i) Providing detailed information on the activities for which the global funds would be used; 

(ii)  Extending the prioritization of funding between CAP budget lines so as to accommodate changing 

priorities and providing details, pursuant to decisions 47/24 and 50/26, on the reallocations made; 
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(iii)  Reporting on the current post levels of staff and informing the Executive Committee of any changes 

thereto, particularly with respect to any increased budget allocations; and 

(iv) Providing a budget for the year in question and a report on the costs incurred in the year prior to the last 

year, noting sub-paragraphs (c)(ii) and (c)(iii) above. 
(UNEP/OzL.Pro/ExCom/82/72, Decision 82/57). 

(Supporting document: UNEP/OzL.Pro/ExCom/82/37).  

 

The Eighty-fourth meeting of the Executive Committee decided: 

(a) To note the proposed work plan and budget for UNEP Compliance Assistance Programme (CAP) in 2020 

contained in document UNEP/OzL.Pro/ExCom/84/37; 

(b) To approve the CAP activities and budget for 2020 in the amount of US $9,974,000, plus agency support 

costs of 8 per cent, amounting to US $797,920, as contained in Annex XVIII to the present report; 

(c) To further request UNEP, in future submissions of the CAP budget, to continue: 

 (i) Providing detailed information on the activities for which the global funds would be used; 

 (ii)  Extending the prioritization of funding between CAP budget lines so as to accommodate changing 

priorities, and to provide details, pursuant to decisions 47/24 and 50/26, on the reallocations made; 

 (iii)  Reporting on the current post levels of staff and informing the Executive Committee of any changes 

thereto, particularly with respect to any increased budget allocations; and 

 (iv) Providing a budget for the year in question, and a report on the costs incurred in the year prior to the 

previous year, noting sub-paragraphs (c)(ii) and (c)(iii), above. 

(UNEP/OzL.Pro/ExCom/84/75, Decision 84/60). 

(Supporting document: UNEP/OzL.Pro/ExCom/84/37).  

 

Global awareness campaign 

The Thirty-fifth Meeting of the Executive Committee decided to request UNEP to make a presentation to its 

36th Meeting on the progress in the global public awareness and education campaign to sustain the phase-out 

established by Decision 34/35. 
(UNEP/OzL.Pro/ExCom/35/67, Decision 35/63, para. 138). 

UNIDO 

The Executive Committee invited UNIDO to co-operate and assist in project development and implementation 

comprising pre-investment studies and in other technical assistance measures. 

(UNEP/OzL.Pro/ExCom/8/29 Annex IV (page 29). 
(Supporting document: UNEP/OzL.Pro/8/29 Annex IV). 

Agreement 

The Executive Committee and UNIDO signed an agreement on 22 October 1992 (Annex II.6). 

WORLD BANK  

The Executive Committee invited the World Bank to co-operate and assist in administering and managing the 

programme to finance the agreed incremental costs. 

(UNEP/OzL.Pro/2/3 Appendix IV of Decision II/8, para. 3c). 

(Supporting document: UNEP/OzL.Pro/2/3 Annex IV, Appendix IV). 

Functions 

The World Bank shall: 

(a) report on activities related to country programmes and on project proposals or groups of project proposals 

including those which require Executive Committee approval; and 

(b) prepare a final report on operations financed by the Fund. 

(UNEP/OzL.Pro/ExCom/3/18/Rev.1 Annex III (section VI.2.3). 

Agreement 

The Executive Committee and the World Bank signed an agreement on 9 July 1991 (Annex II.7). 
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INTER-AGENCY AGREEMENT  

The Executive Committee took note of the tripartite agreement among UNEP, UNDP and the World Bank on 

Procedural Arrangements for Co-operation and Assistance in Protecting the Ozone Layer in the Context of the 

Vienna Convention for the Protection of the Ozone Layer and its Montreal Protocol on Substances that Deplete 

the Ozone Layer (Annex V.2). 

(UNEP/OzL.Pro/ExCom/2/5/Rev.1, para. 18). 
(Supporting document: UNEP/OzL.Pro/ExCom/2/5/Rev.1 Annex I). 

OTHER IMPLEMENTING AGENCIES 

The Third Meeting of the Executive Committee agreed that regional and national agencies were in principle not 

excluded from being considered as Implementing Agencies provided that they were invited to co-operate with the 

Committee and were considered by it to have appropriate expertise. 

(UNEP/OzL.Pro/ExCom/3/18/Rev.1, para. 45). 

Other Implementing Agencies (e.g., regional banks) who undertake projects financed from the Fund shall be 

required to report as appropriate based on the nature of these activities. 

(UNEP/OzL.Pro/ExCom/3/18/Rev.1 Annex III (section VI.2.4). 

ADMINISTRATIVE COSTS OF THE IMPLEMENTING AGENCIES 

The Eighth Meeting of the Parties decided that the Executive Committee should, over the next three years, 

work toward the goal of reducing agency support costs from their current level of 13 per cent to an average of 

below 10 per cent to make more funds available for other activities. The Executive Committee should report to 

the Parties annually on their progress, and the Parties may adjust the goal accordingly. 
(UNEP/OzL.Pro.8/12 Decision VIII/4.7). 

The Twenty-first Meeting of the Executive Committee decided: 

(a) to recall paragraph 6 of decision VIII/4, by which the Eighth Meeting of the Parties decided that the 

Executive Committee should, over the next three years, work towards the goal of reducing agency support 

costs from the current level of 13 per cent to an average of below 10 per cent; 

(b) to recognize that, while the 13 per cent charge levied over the initial years of the Multilateral Fund could 

probably be reduced as a result of economies of scale being achieved, the percentage could be different for 

large and small projects, for umbrella projects, and for projects that covered many small-scale enterprises; 

(c) to emphasize that, whether or not a reduced rate was agreed upon, the Committee must in no way 

discourage proper supervision, verification and evaluation of ongoing projects, and that agency support 

costs should not become a negotiating point on individual projects; 

(d) to agree that an independent consultant should be recruited to work with the Secretariat and Implementing 

Agencies to identify options and approaches for reducing the overall level of administrative costs, focusing 

on revising the current uniform, fee-based system; 

(e) to approve the terms of reference for the consultancy as contained in Annex V.3 to the present report. 
(UNEP/OzL.Pro/ExCom/21/36, Decision 21/2, para. 8). 

(Supporting document: UNEP/OzL.Pro/ExCom/21/4). 

The Twenty-fifth Meeting of the Executive Committee decided: 

(a) to defer further consideration of the subject (administrative costs of the Implementing Agencies) to its 26th 

Meeting; 

(b) to request the Implementing Agencies to take into account the suggestions made and the views expressed 

in the course of the discussion when preparing their 1999 business plans, with a view to reaching the goal 

of reducing agency support costs from their current level of 13 per cent to an average of below 10 per cent 

so as to make more funds available for other activities. 
(UNEP/OzL.Pro/ExCom/25/68, Decision 25/54, para. 98). 

(Supporting document: UNEP/OzL.Pro/ExCom/25/66). 

The Twenty-sixth Meeting of the Executive Committee decided: 

(a) to apply an agency fee of 13 per cent on projects up to a value of $500,000; 

(b) that for projects with a value exceeding $500,000 but up to and including $5,000,000, an agency fee of 13 

per cent should be applied on the first $500,000 and 11 per cent on the balance; 



V. IMPLEMENTING AGENCIES  Policies, procedures, guidelines and criteria (as at December 2019) 

 ________________________________________________________________________________________  

The Multilateral Fund Secretariat 16 

(c) to assess projects with a value exceeding $5 million on a case-by-case basis; 

(d) that the agency fee for projects submitted under the SME window (Decision 25/56) should be 13 per cent; 

(e) that agencies implementing projects under the SME window should report back to the Executive 

Committee on the actual administrative costs of such projects; 

(f) to request the Secretariat and the Implementing Agencies to develop standardized cost items for future 

reporting on administrative costs; 

(g) to review the results of implementation of this decision at the second meeting of the Executive Committee 

in 1999 and to report to the Eleventh Meeting of the Parties in 1999, in line with decision VIII/4 of the 

Meeting of the Parties; 

(h) to apply this decision to projects approved beginning with the current meeting. 
(UNEP/OzL.Pro/ExCom/26/70, Decision 26/41, para. 77). 

(Supporting document: UNEP/OzL.Pro/ExCom/26/67). 

Administrative cost regime  

The Thirty-eighth Meeting of the Executive Committee decided: 

(a) to adopt a new administrative cost regime for the 2003-2005 triennium that includes US $1.5 million, 

subject to annual review, for a core unit funding budget per year, applying in addition: 

 (i) an agency fee of 7.5 per cent for projects with a project cost at or above US $250,000, as well as 

institutional strengthening projects and project preparation; 

 (ii)  an agency fee of 9 per cent for projects with a project cost below US $250,000, including country 

programme preparation; 

(b) to apply the above regime to UNDP, UNIDO and the World Bank; 

(c) to urge Implementing Agencies to strive toward achieving optimization of these support costs, taking into 

account the goal of Decision VIII/4 of the Eighth Meeting of the Parties to reduce agency support costs to 

an average below 10 per cent, recognizing that new challenges in the implementation of projects during 

the compliance period would require substantial support from Implementing Agencies; 

(d) review the administrative cost regime and its core unit funding budget at the 41st Meeting of the Executive 

Committee. 
(UNEP/OzL.Pro/ExCom/38/70/Rev.1, Decision 38/68, para. 116). 

(Supporting document: UNEP/OzL.Pro/ExCom/38/59). 

The Forty-first Meeting of the Executive Committee decided to continue to monitor the administrative cost 

regime adopted by Decision 38/68 in the context of budget requests for future years bearing in mind the need 

to maintain an overall rate of administrative costs below 10 per cent as was achieved in 2002 and 2003. 
(UNEP/OzL.Pro/ExCom/41/87, Decision 41/94, para. 150(d)). 

(Supporting document: UNEP/OzL.Pro/ExCom/41/81). 

The Forty-fourth Meeting of the Executive Committee decided: 

(c) to request a review of the current administrative cost regime and provide recommendations either for its 

continuance or for an alternative administrative cost regime for the 2006-2008 triennium; and 

(d) to request the Implementing Agencies to provide more in-depth information on their administrative costs, 

in time for it to be used in the review of the administrative cost regime to be presented by the Secretariat at 

the 46th Meeting of the Executive Committee. 
(UNEP/OzL.Pro/ExCom/44/73, Decision 44/7, para. 58 (c, d)). 

(Supporting document: UNEP/OzL.Pro/ExCom/44/9 and Corr.1). 

The Forty-sixth Meeting of the Executive Committee decided: 

(a) to note the review of administrative costs presented in document UNEP/OzL.Pro/ExCom/46/40; 

(b) to extend the operation of decision 38/68 and its administrative cost regime for the 2006-2008 triennium, 

with the following modifications: 

 (i) the base rate for core unit costs for UNDP and UNIDO would be US $1.7 million instead of US $1.5 

million; 

 (ii)  an annual increase of up to 3 per cent for UNDP, UNIDO and the World Bank based on budgets to be 
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submitted for approval at the last Meeting of the year for the following year; 

(c) to review the operation of the administrative cost regime as modified by the present decision before the 

end of the following triennium; and 

(d) to note that, for UNIDO to maintain its current level of administrative costs, it would need either to 

increase its revenue significantly, including continued and increasing subsidies from UNIDO, or to 

significantly reduce its administrative costs, or both. 
(UNEP/OzL.Pro/ExCom/46/47, Decision 46/35, para. 144). 

(Supporting document: UNEP/OzL.Pro/ExCom/46/40). 

The Fifty-sixth Meeting of the Executive Committee decided: 

(a) to note the report on 2008 core unit costs for UNDP, UNIDO and the World Bank as presented in document 

UNEP/OzL.Pro/ExCom/56/20; and 

(b) to approve the requests for US $1,857,636 for core unit funding for 2009 for UNDP, US $1,857,636 for 

UNIDO, and US $1,663,347 for the World Bank, in accordance with decision 46/35 and in the light of the 

above report and decision 56/41(b) on key issues arising from the assessment of the administrative costs 

required for the 2009-2011 triennium contained in document UNEP/OzL.Pro/ExCom/56/19. 
(UNEP/OzL.Pro/ExCom/56/64, Decision 56/42 para 175) 

(Supporting document: UNEP/OzL.Pro/ExCom/56/20). 

The Fifty-ninth Meeting of the Executive Committee decided: 

(a) To note the report on 2010 core unit costs for UNDP, UNIDO and the World Bank as presented in document 

UNEP/OzL.Pro/ExCom/59/18; 

(b) To approve the requests for core unit funding of US $1,913,365 for UNDP; US $1,913,365 for UNIDO; and 

US $1,701,466 for the World Bank in accordance with decision 56/41; and 

(c)  To discuss at the 60th Meeting, a methodology to assist UNIDO in identifying project related costs, if any, in 

its annual report on administrative costs. 

(UNEP/OzL.Pro/ExCom/59/59, Decision 59/28 para 143) 

(Supporting document: UNEP/OzL.Pro/ExCom/59/18). 

The Sixtieth Meeting of the Executive Committee took note of document UNEP/OzL.Pro/ExCom/60/51 on the 

methodology for identifying project-related costs in UNIDOôs annual report on administrative costs (decision 

59/28(c)). 

(UNEP/OzL.Pro/ExCom/60/54, para 209) 

(Supporting document: UNEP/OzL.Pro/ExCom/60/51). 

The Sixty-second Meeting of the Executive Committee decided: 

(a) To note the report on 2011 core unit costs for UNDP, UNIDO and the World Bank as contained in 

documents UNEP/OzL.Pro/ExCom/62/17 and Corr.1;  

(b) To approve the core unit budgets as requested amounting to: US $1,970,766 for UNDP, US $1,970,766 for 

UNIDO and US $1,713,000 for the World Bank; and 

(c) That the extension of the administrative cost regime for the 2012-2014 triennium could be based on the 

report on 2012 core unit costs to be prepared by the Fund Secretariat by the 65th meeting. 

(UNEP/OzL.Pro/ExCom/62/62, decisión 62/25 para 78) 

(Supporting document: UNEP/OzL.Pro/ExCom/62/17 and Corr.1). 

The Sixty-fifth Meeting of the Executive Committee decided: 

(a) To note the report on the 2012 core unit costs for UNDP, UNIDO and the World Bank, and on the 

administrative cost regime for the 2012-2014 triennium, as presented in document 

UNEP/OzL.Pro/ExCom/65/20;  

(b) To approve the 2012 core unit budgets in the following amounts:   

 (i) US $1,984,561 for UNDP, representing a 0.7 per cent increase over 2011 levels; 

 (ii)  US $1,984,561 for UNIDO, representing a 0.7 per cent increase over 2011 levels; 

 (iii)  US $1,724,644 for the World Bank, representing a 0.68 per cent increase over 2011 levels;  

(c) To request: 
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 (i) The implementing agencies to consider the options in document UNEP/OzL.Pro/ExCom/65/20 and other 

possible options for an administrative cost regime for 2012-2014 and to report thereon to the Fund 

Secretariat; 

 (ii)  The Fund Secretariat, taking into account the input provided by the implementing agencies as per sub-

paragraph (c)(i) above, to provide a further assessment of administrative costs for the 2012-2014 

triennium to the 66th meeting, including options that were discussed during the 65th meeting; and 

(d) At its 66th meeting, to consider further requesting the implementing agencies to provide an estimation of the 

use of administrative costs for reporting, project implementation and internal requirements. 

(UNEP/OzL.Pro/ExCom/65/60, decisión 65/18 para 93) 

(Supporting document: UNEP/OzL.Pro/ExCom/65/20). 

The Sixty-sixth Meeting of the Executive Committee decided: 

(a) To take note of the information on the assessment of options for an administrative cost regime for the 2012-

2014 triennium, as contained in document UNEP/OzL.Pro/ExCom/66/19; 

(b) To reconsider administrative costs at its 67th meeting, including the options in document 

UNEP/OzL.Pro/ExCom/66/19 and options discussed by the contact group at the 66th meeting; 

(c) To apply the existing administrative cost regime to the first tranche of agreements approved at the 66th 

meeting and to reconsider the agency fee for subsequent tranches at the 67th meeting; 

(d) To maintain the existing administrative cost regime for UNEP; and  

(e) To continue discussion at the 68th meeting on the possible need for terms of reference for the assessment of 

the administrative cost regime for the 2015-2017 triennium and how to modify the terms of reference in the 

light of the previous terms of reference. 

(UNEP/OzL.Pro/ExCom/66/54, decisión 66/17 para 79) 

(Supporting document: UNEP/OzL.Pro/ExCom/66/19). 

The Sixty-seventh Meeting of the Executive Committee decided: 

(a) To continue to apply the existing administrative cost regime to UNEP and the bilateral agencies during the 

2012ï2014 triennium; 

(b) To apply a new administrative cost regime for the 2012ï2014 triennium to UNDP, UNIDO and the World 

Bank, consisting of annual core unit funding for which an annual increase of up to 0.7 per cent could be 

considered subject to annual review, and to apply the following agency fees on the basis of funding per 

agency: 

 (i) An agency fee of 7 per cent for projects with a project cost above US $250,000, as well as institutional 

strengthening projects and project preparation; 

 (ii)  An agency fee of 9 per cent for projects with a project cost at or below US $250,000; 

 (iii)  An agency fee no greater than 6.5 per cent, to be determined on a case-by-case basis for projects in the 

production sector; and 

(c) To review the administrative cost regime and its core unit funding budget at the 74th meeting of the 

Executive Committee, i.e. the last meeting of the 2012ï2014 triennium. 

(UNEP/OzL.Pro/ExCom/67/39, decisión 67/15 para 59) 

(Supporting document: UNEP/OzL.Pro/ExCom/67/17). 

The Seventy-third Meeting of the Executive Committee decided: 

 (a) To note the review of the administrative cost regime for the 2015 2017 triennium (decision 71/45) contained 

in document UNEP/OzL.Pro/ExCom/73/51;  

(b) To apply the existing administrative cost regime for the bilateral and implementing agencies during the 

2015ï2017 triennium;  

(c) To request a review of the administrative cost regime and its core unit funding budget at the first meeting of 

2017; and 

(d) To request that the terms of reference for the review mentioned in paragraph (c) above be submitted to the 

Executive Committee for its consideration at its last meeting of 2015. 
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(UNEP/OzL.Pro/ExCom/73/62,  Decision 73/62  para.198). 

(Supporting document:  UNEP/OzL.Pro/ExCom/73/51). 

The Seventy-fifth Meeting of the Executive Committee decided: 

(a) To note: 

(i) The report on 2016 core unit costs for UNDP, UNIDO and the World Bank as presented in document 

UNEP/OzL.Pro/ExCom/75/34; 

(ii)  With appreciation, that the World Bankôs core unit operation was again below its budgeted level and that 

it would be returning unused balances; and 

(b) To approve the requested core unit budgets for UNDP in the amount of US $2,040,715, for UNIDO in the 

amount of US $2,040,715, and for the World Bank in the amount of US $1,725,000. 

(UNEP/OzL.Pro/ExCom/75/85,  Decision 75/39  para.174). 

(Supporting document:  UNEP/OzL.Pro/ExCom/75/34). 

The Seventy-seventh Meeting of the Executive Committee decided: 

(a) To note: 

(i) The report on 2017 core unit costs for UNDP, UNIDO and the World Bank presented in document 

UNEP/OzL.Pro/ExCom/77/33;  

(ii)  The status of the review of the administrative cost regime and its core unit funding budget as per 

decision 75/69(b); 

(iii)  With appreciation, that the World Bankôs core unit operation was again below its budgeted level and that 

it would be returning unused balances to the Multilateral Fund at the 79th meeting; 

(b) To approve the requested core unit budgets:  

(i) For UNDP in the amount of US $2,055,000; 

(ii)  For UNIDO in the amount of US $2,055,000; and 

(iii)  For the World Bank in the amount of US $1,725,000.  

(UNEP/OzL.Pro/ExCom/77/76,  Decision 77/39  para.145). 

(Supporting document:  UNEP/OzL.Pro/ExCom/77/33). 

The Eightieth Meeting of the Executive Committee decided: 

(a) To note: 

(i) The report on the 2018 core unit costs for UNDP, UNIDO and the World Bank contained in documents 

UNEP/OzL.Pro/ExCom/80/29, Corr.1 and Corr.2;   

(ii)  The use of the revised format for reporting administrative costs by UNDP, UNIDO and the World Bank, 

pursuant to decision 79/41(e); 

(iii)  With appreciation, that the World Bankôs core unit operation was again below its budgeted level and that 

it would be returning unused balances of US $62,476 to the Multilateral Fund at the 80th meeting; 

(b) To approve the requested core unit budgets for:  

(i) UNDP in the amount of US $2,069,385;  

(ii)  UNIDO in the amount of US $2,069,385; and  

(iii)  The World Bank in the amount of US $1,735,000. 

(UNEP/OzL.Pro/ExCom/80/59, Decision 80/56, para 170) 

(Supporting document:  UNEP/OzL.Pro/ExCom/80/29, Corr.1 and Corr.2).  

 

The Eighty-second Meeting of the Executive Committee decided: 

(a) To note: 

(i)  The report on the 2019 core unit costs for UNDP, UNIDO and the World Bank as contained in 

 documents UNEP/OzL.Pro/ExCom/82/38 and Corr.1;  

 (ii)  With appreciation, that the core unit operation of the World Bank was again below its budgeted level and 

that the Bank had returned unused balances of US $60,070 to the Multilateral Fund at the 82nd meeting; 

and 

(b) To approve the requested 2019 core unit budgets for:  

(i) UNDP in the amount of US $2,083,871;  
(ii)  UNIDO in the amount of US $2,083,871; and  

(iii)  The World Bank in the amount of US $1,735,000. 
(UNEP/OzL.Pro/ExCom/82/72, Decision 82/58) 
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(Supporting document: UNEP/OzL.Pro/ExCom/82/38 and Corr.1).  

 

The Eighty-fourth Meeting of the Executive Committee decided: 

 

(a) To note: 

 

(i) The report on the 2020 core unit costs for UNDP, UNIDO and the World Bank contained in document 

UNEP/OzL.Pro/ExCom/84/38;  

(ii)  With appreciation, that the core unit operations of UNIDO and the World Bank were below their 

budgeted levels and that the agencies would be returning unused balances of US $7,931 and US $6,940, 

respectively, to the Multilateral Fund at the 84th meeting;  

 

(b) To approve the requested 2020 core unit budgets for:  

 

(i) UNDP in the amount of US $2,098,458;  

(ii)  UNIDO in the amount of US $2,098,458;  

(iii)  The World Bank in the amount of US $1,735,000; and 

 

(c) To request the Secretariat to present, at the 86th meeting, the outcomes of the analysis on the administrative 

cost regime and core unit funding, taking into consideration relevant decisions by the Executive Committee, 

including those at its 84th and 85th meetings, on the basis of which the Committee would decide whether the 

administrative cost regime of the Multilateral Fund for the 2018ī2020 triennium could be maintained for the 

2021ī2023 triennium. 
(UNEP/OzL.Pro/ExCom/84/75, Decision 84/61) 

(Supporting document: UNEP/OzL.Pro/ExCom/84/38).  

 

Assessment of the administrative costs 

The Thirty-fourth Meeting of the Executive Committee decided: 

(a) to consider in greater depth, at its 35th Meeting, the issue of support costs, particularly with regard to the 

possibility of: 

 (i) adjusting the distribution of support costs between the substantive departments and the administrative 

departments within the Implementing Agencies; 

 (ii)  increasing the support costs paid to Implementing Agencies for administering smaller projects, 

without increasing the overall proportion of resources for such costs; 

 (iii)  ensuring that any adjustment of support costs would be fully in line with the financial rules and 

regulations of the United Nations system; 

(b) to request the Secretariat of the Multilateral Fund to prepare an issue paper in consultation with the UNEP 

Treasurer and UNEP/DTIE. 
(UNEP/OzL.Pro/ExCom/34/58, Decision 34/65, para. 85). 

The Fiftieth Meeting of the Executive Committee decided: 

(c) to authorize the Secretariat to undertake a comprehensive independent assessment of the administrative 

costs required for the 2009ï2011 triennium, using independent consultants or consulting firms as needed, 

and to report its conclusions to the first Meeting of the Executive Committee in 2008; and 

(d) to request the implementing agencies to facilitate the participation of internal auditors, or other financial 

management personnel as appropriate, in the study team. 
(UNEP/OzL.Pro/ExCom/50/62,Decision 50/27 para. 119 (c,d)). 

The Fifty-first Meeting of the Executive Committee decided to adopt the draft terms of reference, as orally 

amended, noting that the Fund Secretariat would present the costs based on bids received from qualified 

consultants to the Executive Committee at its 52nd Meeting. 
(UNEP/OzL.Pro/ExCom/51/46, Decision 51/38 para. 186). 

(Supporting document: UNEP/OzL.Pro/ExCom/51/44). 

The Fifty-second Meeting of the Executive Committee decided:  
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(a) to note the report on the costs for carrying out a comprehensive independent assessment of the 

administrative costs required for the 2009-2011 triennium (follow-up to decision 51/38) as contained in 

document UNEP/OzL.Pro/ExCom/52/50; and 

(b) to approve US $60,000 to cover the additional analytical study costs and US $35,000 for travel costs 

related to the contract on administrative costs required for the 2009 2011 triennium. 
(UNEP/OzL.Pro/ExCom/52/55, Decision 52/42, para. 178). 

(Supporting document: UNEP/OzL.Pro/ExCom/52/50). 

At its Fifty-fourth Meeting, after noting the information provided in the progress report, as presented in document 

UNEP/OzL.Pro/ExCom/54/56 and the presentation given by the consultant at the 54th Meeting, the Executive 

Committee decided to request the implementing agencies to provide adequate information to ensure that the 

assessment of the administrative costs required for the 2009-2011 triennium was as exhaustive and beneficial as 

possible. 
(UNEP/OzL.Pro/ExCom/54/59, Decision 54/42, para. 184). 

(Supporting document: UNEP/OzL.Pro/ExCom/54/56). 

At its Fifty-fifth Meeting, the Committee decided to reconsider the matter at its 56th Meeting in the context of the 

evaluation of the UNEP CAP and applicable implementing agenciesô core unit costs budgets, and requested the 

Secretariat to prepare, for that meeting, a review of the report, laying out some of the key issues for consideration 

by the Committee, including the issue of developing a common definitivion of administrative costs. 
(UNEP/OzL.Pro/ExCom/55/53, Decision 55/44, para. 212). 

(Supporting document: UNEP/OzL.Pro/ExCom/55/48). 

At its Fifty-sixth Meeting, the Executive Committee decided: 

(a) to note the report on key issues arising from the assessment of the administrative costs required for the 2009-

2011 triennium, prepared pursuant to decision 55/44 and contained in document 

UNEP/OzL.Pro/ExCom/56/19; 

(b) to maintain the existing administrative cost regimes for the bilateral and implementing agencies for the 2009-

2011 triennium; 

(c) to request implementing agencies to provide sufficient actual data in order to monitor the differences between 

administrative cost income and the costs incurred; and 

(d) to request UNIDO to provide the assumption for its administrative costs model, and in future requests for core 

unit funding to furnish administrative cost information distinguishing project-related activities from 

administrative costs. 
(UNEP/OzL.Pro/ExCom/56/64, Decision 56/41 para 173) 

(Supporting document: UNEP/OzL.Pro/ExCom/56/19). 

The Sixty-eighth Meeting of the Executive Committee decided to defer consideration of the terms of reference 

for the assessment of the administrative cost regime for the 2015-2017 triennium until its 70th meeting, or until 

after the preparation of the guidelines for stage II of HCFC phase-out management plans had been approved by 

the Executive Committee. 

(UNEP/OzL.Pro/ExCom/68/53, decisión 68/10 para 64) 

(Supporting document: UNEP/OzL.Pro/ExCom/68/13). 

The Seventy-first Meeting of the Executive Committee decided:  

(a) To note the options for assessment of the administrative cost regime for the 2015-2017 triennium 

contained in document UNEP/OzL.Pro/ExCom/71/59; and 

(b) To request the Secretariat to submit to the last meeting in 2014 a document reviewing the current 

administrative cost regime, in consideration of the administrative cost regime for the 2015-2017 triennium. 

(UNEP/OzL.Pro/ExCom/71/64, decisión 71/45 para 173) 

(Supporting document: UNEP/OzL.Pro/ExCom/71/59). 

The Seventy-fifth Meeting of the Executive Committee decided:  

(a) To note the draft terms of reference for the review of the administrative cost regime and its core unit 

funding budget (decision 73/62(d)), contained in document UNEP/OzL.Pro/ExCom/75/79; 

(b) To approve the revised terms of reference for the review of the administrative cost regime and its core unit 

funding budget contained in Annex XXXII to the present report, for the assessment of administrative costs for 
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the 2018ï2020 triennium;  

(c) To approve a one-off cost of US $60,000 for the Secretariat to conduct the administrative cost study; and 

(d) To request the Secretariat to submit the report on the review of the administrative cost regime and its core 

unit funding budget, for its consideration by the Executive Committee at its first meeting in 2017, in line with 

decision 73/62(c). 

(UNEP/OzL.Pro/ExCom/75/85, decision 75/69 para 286) 

(Supporting document: UNEP/OzL.Pro/ExCom/75/79 ). 

The Seventy-ninth meeting decided: 

(a) To note the report on the review of the administrative cost regime and its core unit funding budget 

(decision 75/69) contained in document UNEP/OzL.Pro/ExCom/79/43; 

(b) To note with appreciation the information provided by the implementing agencies through the 

questionnaire that had been developed to collect information on administrative costs; 

(c) To maintain the current administrative cost regime of the Multilateral Fund for the 2018ī2020 triennium; 

(d) To request the Secretariat to continue monitoring use of the administrative cost regime and to report back 

to the Executive Committee, as relevant;  

(e) To request UNDP, UNIDO and the World Bank to present their annual reports on core unit funding using 

the revised format contained in Annex XVIII to the present report;  

(f) To request the Secretariat to prepare a document for the last meeting of 2018 describing the duties and 

costs associated with project management units and an analysis of:  

(i) How those costs and duties related to: institutional strengthening; the Compliance Assistance Programme; 

project preparation funding; and support costs for project implementation and verification activities; and  

(ii)  The extent to which agencies passed on administrative duties to other institutions. 

UNEP/OzL.Pro/ExCom/79/51, decision 79/41 para 131). 

(Supporting document: UNEP/OzL.Pro/ExCom/79/43 ). 

The Eighty-second Meeting decided of the Executive Committee decided: 

(a) To note the analysis of the duties and costs associated with project management units (PMUs) and the 

extent to which agencies passed on administrative duties to other institutions (decision 79/41(f)) contained 

in document UNEP/OzL.Pro/ExCom/82/63;  

(b) To request the Secretariat to prepare, for the 83rd meeting, in consultation with the implementing agencies, 

a document providing detailed analysis by country on PMUs, institutional strengthening projects, and 

implementing agencies, including in relation to: activities and funding under the UNEP Compliance 

Assistance Programme; the core units of UNDP, UNIDO and the World Bank and other elements of the 

administrative cost regime; and information on national level independent verification; and 

(c) To request Article 5 countries, through the relevant bilateral and implementing agencies, to include the 

specific roles and responsibilities of the PMU and the NOU in Appendix 5-A when finalizing their 

Agreement with the Executive Committee on multi-year national plans to phase out controlled substances.  
UNEP/OzL.Pro/ExCom/82/72, decision 82/82). 

(Supporting document: UNEP/OzL.Pro/ExCom/82/63). 

 

The Eighty-third Meeting decided of the Executive Committee decided: 

(a) To note the review of administrative cost regime: analysis by country, of project management units 

(PMUs), institutional strengthening, and implementing agencies, including activities and funding under the 

Compliance Assistance Programme, core units and other elements of the administrative cost regime, and 

information on national-level independent verification (decision 82/82(b)), contained in document 

UNEP/OzL.Pro/ExCom/83/39; and 

(b) To request bilateral and implementing agencies, when submitting tranche funding requests for HCFC 

phase-out management plans, to include: in the tranche implementation plan, the specific activities that 

would be implemented by the PMU, and the associated funding; and in the implementation report of the 

previous tranche, the activities implemented by the PMU and the associated funding disbursed. 
UNEP/OzL.Pro/ExCom/83/48, decision 83/61). 

(Supporting document: UNEP/OzL.Pro/ExCom/83/39). 
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Services provided by financial intermediaries 

The Twenty-ninth Meeting of the Executive Committee decided: 

(a) to request the World Bank to clarify which of those services, strictly speaking, could fall under the heading 

of project preparation and to report to the Executive Committee at its Thirtieth Meeting; 

(b) to request the other Implementing Agencies to report to the Executive Committee at its Thirtieth Meeting 

on the arrangements which they made to have such services performed; 

(c) to request the Sub-Committee on Monitoring, Evaluation and Finance to examine the above-noted issues 

related to administrative costs at the time of the Thirtieth Meeting of the Executive Committee. 
(UNEP/OzL.Pro/ExCom/29/65, Decision 29/73, para. 115). 

Administrative budget 

The Thirty-seventh Meeting of the Executive Committee decided to continue examining the possibility of an 

administrative budget for the Implementing Agencies. 
(UNEP/OzL.Pro/ExCom/37/71, Decision 37/64, para. 97). 

Also, at its Thirty-seventh Meeting the Executive Committee decided to request the Secretariat in collaboration 

with bilateral agencies and the Implementing Agencies to assess the feasibility of replacing or changing the 

current system of project support costs by providing the agencies with administrative budgets together with a 

reduced rate of support costs for individual activities, and report to the 38th Meeting of the Executive 

Committee, it being understood that total administration costs would not exceed existing total administrative 

costs. 
(UNEP/OzL.Pro/ExCom/37/71, Decision 37/68, para. 115(c)). 

Procurement procedures of the Implementing Agencies 

The Thirty-ninth Meeting of the Executive Committee decided: 

(a) to request the Implementing Agencies to update rosters of competent suppliers regularly, taking into 

consideration the need to add new competent suppliers; 

(b) also to request the Secretariat, in consultation with the Implementing Agencies, to provide citations to 

allow countries to find the following information: 

(i) the criteria applied by each Implementing Agency when establishing the rosters; 

(ii)  the procedure applied by each Implementing Agency when inviting new competent suppliers to be 

included in the rosters; 

(iii)  the contact point of each Implementing Agency for information on the international competitive bidding 

and procurement procedure; 

(iv) the current rosters established by each Implementing Agency (or how to access the list of rosters). 
(UNEP/OzL.Pro/ExCom/39/43, Decision 39/11, para. 45). 

(Supporting document: UNEP/OzL.Pro/ExCom/39/15). 

The Fortieth Meeting of the Executive Committee decided: 

(a) to note the information provided in document UNEP/OzL.Pro/ExCom/40/10; 

(b) to request Implementing Agencies to exchange information on the capacity, efficiency and experience of 

suppliers and consultants in delivering projects; and 

(c) to include in the Multilateral Fund Secretariatôs web site links to the Implementing Agenciesô relevant 

sites to assist those interested in providing services or goods. 
(UNEP/OzL.Pro/ExCom/40/50, Decision 40/5, para. 34). 

(Supporting document: UNEP/OzL.Pro/ExCom/40/10). 

RESOURCE ALLOCATION A MONG IMPLEMENTING AGENCIES 

The Seventeenth Meeting of the Executive Committee decided: 

(a) to take note of the following proposal agreed by the World Bank, UNIDO and UNDP: 

 (i) that funding for investment projects (i.e. all projects other than work programme activities) be 

allocated as follows: World Bank 45 per cent, UNDP 30 per cent and UNIDO 25 per cent. These 

shares to be fully effective in 1996, while for 1995 the agencies would attempt to adhere broadly to 
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them; 

 (ii)  any shortfall in the shares of the World Bank and UNDP to be filled by UNIDO project approvals, 

effective immediately; 

 (iii)  UNDP and UNIDO to coordinate their project preparation activities in low-ODS-consuming 

countries, so that only one agency would be responsible for each such country; 

(b) that the proposed allocation provided an indicative basis for the Implementing Agencies to develop 1996 

work programmes and business plans for the consideration of the Executive Committee at its Eighteenth 

Meeting. 
(UNEP/OzL.Pro/ExCom/17/60, Decision 17/21 para. 30). 

Reallocation of agency shares 

The Twenty-fifth Meeting of the Executive Committee decided: 

(a) to reduce investment project shares of UNDP by 1 per cent, that of the World Bank by 2 per cent and that 

of UNIDO by 3 per cent; 

(b) that the unallocated amount should be reserved for projects in the aerosol and halon sectors and could be 

bid for by each agency for up to half of the unallocated amount; 

(c) to request the Sub-Committee on Project Review to examine barriers to the submission and 

implementation of such halon and aerosol projects. 
(UNEP/OzL.Pro/ExCom/25/68, Decision 25/4, para. 25). 

The Twenty-eighth Meeting of the Executive Committee decided, for business planning purposes: 

(a) to restore the distribution of shares for the Implementing Agencies for investment projects set out in the 

consolidated business plan for 1998 (UNEP/OzL.Pro/ExCom/24/4), namely, UNDP (30 per cent), UNIDO 

(25 per cent), World Bank (45 per cent), while removing special funding windows for methyl bromide , 

SMEs, aerosols and halons; 

(b) to request the Implementing Agencies to use an indicative figure of one-third of the amount for the 1997-

1999 triennium when preparing their draft business plans for the year 2000. 
(UNEP/OzL.Pro/ExCom/28/57, Decision 28/23, para. 48). 

The Thirty-sixth Meeting of the Executive Committee decided: 

(a) to note the report on modifications to resource allocations for 2002, as contained in document 

UNEP/OzL.Pro/ExCom/36/14/Rev.1; 

(b) to distribute among the Implementing Agencies, according to investment shares, all remaining investment 

share allocations from 2001 and remaining allocations from bilateral agencies in 2002 business plans, and 

to request the relevant Implementing Agencies to prepare addenda to their business plans for submission to 

the 37th Meeting of the Executive Committee. Investment activities included in those addenda should be 

in conformity with the following principles: 

 (i) cost-effectiveness standards for the corresponding sector of activities; 

 (ii)  no overlap of agency activities; 

 (iii)  consistent and reliable country data for submission of a request in the form of a letter for each project. 
(UNEP/OzL.Pro/ExCom/36/36, Decision 36/13, para. 47). 

(Supporting document: UNEP/OzL.Pro/ExCom/36/14/Rev.1). 

WORK PROGRAMMES  

The Executive Committee shall invite the Implementing Agencies and other appropriate agencies depending on 

their expertise, to develop work programmes in co-operation with potential recipient countries. 

(UNEP/OzL.Pro/ExCom/3/18/Rev.1 Annex III (section II.2.1). 

The Implementing Agencies and the Fund Secretariat should meet in December to consider work programme 

activities for the following year and to establish their relation to the three-year plan and budget. 

(UNEP/OzL.Pro/ExCom/11/36, para. 156.2). 
(Supporting document: UNEP/OzL.Pro/ExCom/11/34). 

Content of work programmes 

Work programmes should specify: 
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(a) types of activities and projects on which agreement has been reached between the Implementing Agency and 

the concerned Party; 

(b) types of activities and projects which must be sufficiently defined to allow the Executive Committee to 

review and monitor these activities; 

(c) means of coordinating with other Implementing Agencies; 

(d) time frame for action; 

(e) expected outcomes; and 

(f) estimated budget by major categories and fiscal quarters. 

(UNEP/OzL.Pro/ExCom/3/18/Rev.1 Annex III (section II.2.2)). 

In developing the work programmes, the following guidelines should be followed: 

(a) the language and terminology used should be in accordance with the Montreal Protocol; 

(b) the eligibility of countries should be verified; 

(c) there should be effective, results-oriented coordination among the operational units of all the Implementing 

Agencies. Such coordination would recognize that those countries operating under paragraph 1 of Article 5 

might select services from the most appropriate agency, as provided for in Appendix IV of the Report of the 

Second Meeting of the Parties. 

(UNEP/OzL.Pro/ExCom/3/18/Rev.1, para. 66)). 

The Twenty-third Meeting of the Executive Committee decided to note the importance which the Sub-

Committee attached to close coordination among the Implementing Agencies in the preparatory stages in order 

to avoid duplication. 
(UNEP/OzL.Pro/ExCom/23/68, Decision 23/33, para. 59(c)). 

The Executive Committee also decided: 

(a) to request the Implementing Agencies to co-operate more closely in the development of their work 

programmes; 

(b) to request the Secretariat to facilitate coordination among the Implementing Agencies with a view to 

avoiding duplication and ensuring a common approach to the achievements of targets. 
(UNEP/OzL.Pro/ExCom/23/68, Decision 23/42, para. 70). 

Approval of work programmes 

Work programmes shall be approved by the Executive Committee on an annual basis and reviewed semi-

annually. Approval of work programmes should be based on project eligibility criteria. 

(UNEP/OzL.Pro/ExCom/3/18/Rev.1 Annex III, Section II.2.3). 

The implementation of any aspect of the work programme shall be subject to the availability of funds. In the 

event of a shortage of available funds the Executive Committee shall provide guidance to the Implementing 

Agencies concerning priorities for implementation. 

(UNEP/OzL.Pro/ExCom/3/18/Rev.1 Annex III, Section II.2.4). 

The Twenty-first Meeting of the Executive Committee decided that, rather than approving an amount within 

the work programme for unforeseen requests for project preparation activities, as provided for in its decision 

19/10, it would consider work programme amendments for such activities submitted by UNDP, UNIDO and 

the World Bank in the course of the year (1997). 
(UNEP/OzL.Pro/ExCom/21/36, Decisions 21/11 (b), 21/12 (b), 21/13 (b), paras. 20, 22, 23). 

Consolidated document 

The Secretariat with the co-operation of the Implementing Agencies should prepare a consolidated document that 

contains a sector by sector description of activities, a consolidated country by country summary of those 

activities, and the expected outputs of such activities to the extent such information is available. Proposed budgets 

for each Implementing Agency's activities should be included in the consolidated document. 
(UNEP/OzL.Pro/ExCom/5/16, para. 48c). 

Supervision of projects 

Each Implementing Agency is responsible for implementation and supervision of projects within its work 

programme. The agency shall report to the Executive Committee annually on the progress of the work 
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programmes. 

(UNEP/OzL.Pro/ExCom/3/18/Rev.1 Annex III, Section II.2.5). 

BUSINESS PLANS/PROGRAMMES  

Rolling business plan 

The Seventh Meeting of the Parties requested the Executive Committee to provide to the Parties at their Eighth 

Meeting a full three-year rolling business plan based on the outline and framework approved by the Parties at 

their Seventh Meeting. The three-year rolling business plan must reflect the purpose of the Multilateral Fund, 

which is to enable Parties operating under paragraph 1 of Article 5 to meet their Protocol obligations. The plan 

would be based on the level of replenishment decided by the Parties and should be used as a basis for 

projecting beyond the period of the current replenishment. The plan should be based on, inter alia, the 

intersectoral priorities and strategies contained in the country programmes and should be consistent with 

agreed commitments under the Montreal Protocol. 

(UNEP/OzL.Pro.7/12 Decision VII/23 ( paras. 2, 3). 

The Nineteenth Meeting of the Executive Committee decided: 

(a) to request the Secretariat to finalize the paper to the extent possible in the light of the discussion; and 

(b) to submit it to the next meeting of the Open-ended Working Group. 
(UNEP/OzL.Pro/ExCom/19/64, Decision 19/35, para. 62). 

The Seventeenth Meeting of the Executive Committee decided: 

(a) that the task of working with the Implementing Agencies in the development of business plans/programmes 

was best entrusted to the Sub-Committee on Project Review and its Chairman; 

(b) to suggest that it might be useful for the Sub-Committee on Project Review to meet with the Implementing 

Agencies around the time of the Twelfth Meeting of the Open-ended Working Group of the Parties to the 

Montreal Protocol, to be held in Geneva from 28 August to 1 September 1995, following which the business 

plans/programmes could be reviewed by the Sub-Committee in the normal way prior to the Eighteenth 

Meeting of the Executive Committee; 

(c) to invite those members of the Executive Committee with ideas on what might constitute a business 

plan/programme for the Implementing Agencies to submit their comments to the Chairman of the Sub-

Committee, through the Secretariat, within a week or so of the closure of the Seventeenth Meeting of the 

Executive Committee. 
(UNEP/OzL.Pro/ExCom/17/60, Decision 17/19 para. 28). 

The Eighteenth Meeting of the Executive Committee decided that the model for the preparation of the business 

plans be adopted to serve as guidance when preparing future plans. It also decided that the business plans of the 

Implementing Agencies should be reviewed early in 1996 with a view to ensuring that the Implementing Agencies, 

when preparing their 1997 business plans, reflected the agreed distribution of resources among sectors. 

(UNEP/OzL/Pro.ExCom/18/75, Decision 18/13, para. 25(b). 

Noting that several Implementing Agencies had not followed the format for the preparation of business plans, 

the Twenty-second Meeting of the Executive Committee decided that future business plans would not be 

approved if not presented in the prescribed format. 
(UNEP/OzL.Pro/ExCom/22/79/Rev.1, Decision 22/6, para. 21). 

The Nineteenth Meeting of the Executive Committee decided: 

(a) that project preparation activities additional to the 1996 business plans should not be funded; 

(b) that, notwithstanding subparagraph (a) above, activities related to country programme preparation and 

institutional-strengthening projects, even in the event that they were additional to the 1996 business plans, 

should continue to be approved; 

(c) to request the Implementing Agencies, commencing with the 1997 business plans, to set aside 10 to 

15 per cent of their total project preparation funding to cover unforeseen project preparation activities. 
(UNEP/OzL.Pro/ExCom/19/64, Decision 19/10, para. 27). 

The Twenty-third Meeting of the Executive Committee decided: 

(a) to request Implementing Agencies to include in their business plans information on ongoing activities in 

addition to new projects; 
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(b) to urge Implementing Agencies to comply with the eight-week deadline for the submission of business 

plans. 
(UNEP/OzL.Pro/ExCom/23/68, Decision 23/43, para. 71). 

The Seventy-third Meeting of the Executive Committee decided: 

(c)(i) To note that the three-year business plan of the Multilateral Fund would be submitted to the last meeting 

of the year; 
 (UNEP/OzL.Pro/ExCom/73/62, Decision 73/70(c)(i),  para.232 ). 

(Supporting document: UNEP/OzL.Pro/ExCom/73/59). 

Review of business plans 

The Twenty-third Meeting of the Executive Committee decided: 

(a) that the Sub-Committee on Monitoring, Evaluation and Finance shall consider and make recommendations 

to the Executive Committee on the draft and final versions of the Implementing Agenciesô business plans; 

(b) that the Executive Committee should take final action on the business plans in the light of those 

recommendations and any that might be submitted by members of the Committee; 

(c) that, in order to assist the Executive Committee, the Secretariat should append the terms of reference of 

both Sub-Committees to the documents sent to members of the Committee; 

(d) in the light of experience, the Executive Committee should consider whether the foregoing procedure was 

satisfactory. 
(UNEP/OzL.Pro/ExCom/23/68, Decision 23/38, para. 66). 

Projects not in business plans 

The Thirty-fourth Meeting of the Executive Committee decided: 

(a) to make every effort to submit projects in accordance with approved business plans; 

(b) to replace projects in a business plan or contingency list only when confirmation was provided that: 

 (i) the government concerned had been informed in writing by the Implementing Agency of the reasons 

why its project or projects had been deferred or deleted from the agencyôs business plan; 

 (ii)  the replacement project or projects would be essential to enable a country to meet a compliance 

commitment and any delay in their approval and implementation would result in the country being in 

non-compliance with the Montreal Protocol. 
(UNEP/OzL.Pro/ExCom/34/58, Decision 34/19, para. 38). 

Business plans and work programmes for 1997 

The Twentieth Meeting of the Executive Committee decided to request the Implementing Agencies to prepare 

their 1997 business plans and work programmes after consultation with the Article 5 countries with whom they 

would be working in 1997 and to focus on compliance with commitments under the Montreal Protocol, with 

due attention to Executive Committee decision 19/4. 
(UNEP/OzL.Pro/ExCom/20/72, Decision 20/9, para. 20). 

The Twentieth Meeting of the Executive Committee decided that: 

(a) on a one-time basis UNDP would nevertheless receive its full share in 1997; 

(b) UNIDO and the World Bank would receive an additional amount to make up their full share for 1996; 

(c) the actual figures for the shares for 1997 would be discussed during the consideration of the Implementing 

Agenciesô 1997 business plans. 
(UNEP/OzL.Pro/ExCom/20/72, Decision 20/11, para. 22). 

The Twenty-first Meeting of the Executive Committee decided: 

(a) to take note of the 1997 business plans of the Implementing Agencies; 

(b) to request the Implementing Agencies to revise their 1997 business plans in the light of Executive 

Committee decision 21/3, subparagraph (b), and in conformity with its decisions 21/11, 21/12, 21/13 and 

21/14, on the 1997 work programmes of the Implementing Agencies, and to submit them to the Executive 

Committee at its Twenty-second Meeting; 

(c) to request the Implementing Agencies, when implementing their 1997 business plans, to integrate the 
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preparation of projects for national recovery and recycling in low-volume-consuming countries into 

refrigerant management plans; 

(d) to request the Secretariat to work with the Implementing Agencies to develop more standardized criteria 

for evaluating their performance so that it would be possible to examine the relative performance of the 

agencies prior to consideration of their 1998 business plans; 

(e) to request the Secretariat to work with the Implementing Agencies to produce a summary status report for 

each Article 5 country that would, using the latest available data, include information on the consumption 

of each country, the number of tonnes to be reduced through implementation of projects already approved 

by the Fund, the status of implementation of such projects, the amount of ODS that was expected to be 

reduced through planned approvals in 1997, and an indication of the relative difficulty that each country 

might face in meeting the 1999 freeze and, as far as practicable, subsequent control measures; 

(f) to request the Secretariat to submit a report to the Executive Committee on the exercises referred to in 

subparagraphs (d) and (e) above. The Monitoring, Evaluation and Finance Sub-Committee established by 

decision 21/35 would consider this report and make recommendations to the Executive Committee. 
(UNEP/OzL.Pro/ExCom/21/36, Decision 21/5 (para 12). 

(Supporting document: UNEP/OzL.Pro/ExCom/21/7, 21/8, 21/9, 21/10). 

The Twenty-third Meeting of the Executive Committee decided to authorize Implementing Agencies to submit 

to the Twenty-fourth Meeting project proposals emanating from their 1997 business plans with funding 

requests amounting to the unused portion of their 1997 shares. 
(UNEP/OzL.Pro/ExCom/23/68, Decision 23/36, para. 62). 

1998 business plans of UNDP, UNEP, UNIDO and the World Bank  

The Twenty-fourth Meeting of the Executive Committee decided to approve the business plans of UNDP, 

UNIDO and the World Bank without approving the amounts of funding contained therein, subject to the 

following conditions: 

(a) the shortfall in phase-out from the 1997 business plans should be added to the Implementing Agenciesô 

phase-out targets for 1998 from projects approved up to the end of 1997; 

(b) the disbursement target for each Implementing Agency for 1998 should be 70 per cent of the funds 

approved up to the end of 1997 for all funded projects; 

(c) countries that had experienced significant implementation delays should be informed that they could be 

eliminated from the business plans if they did not address the causes of delay; 

(d) the agencies should be given flexibility to reallocate their business plan activities within 15 per cent of the 

value of the plan; 

(e) the Implementing Agencies should include in their business plans the information they had been requested 

to provide in a standardized manner. 
(UNEP/OzL.Pro/ExCom/24/47, Decision 24/4, para. 22). 

The Committee further decided: 

(a) to request the Secretariat to review the experience of agencies in meeting the disbursement target (a target 

of 70 per cent for disbursement by the agencies for projects approved and funded up to the end of 1997) 

and, in the light of this review, to propose alternative targets that would better assess the agenciesô 

performances; and 

(b) to reconsider the Implementing Agenciesô funding shares of the investment project allocation at its next 

meeting in light of the review of performance. 
(UNEP/OzL.Pro/ExCom/24/47, Decisions 24/3 and 24/5 (paras. 21(b) and 23). 

The Committee also decided: 

(a) to approve the business plan of UNEP, in the light of the recommendations of the Sub-Committee on 

Project Review on UNEPôs work programme amendments; and 

(b) to urge UNEP to achieve the same performance level as the other Implementing Agencies and include in 

its reports a better description of performance against performance indicators. 
(UNEP/OzL.Pro/ExCom/24/47, Decision 24/6, para. 24). 

The Twenty-fifth Meeting of the Executive Committee decided that, in order to allow a period of grace in view 
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of the changes made to the business planning process, for 1998 agencies be allowed to submit projects up to 

the first meeting in 1999. The Sub-Committee would then reconsider whether to discontinue the practice of 

allowing agencies to complete their business plans during the following year. 
(UNEP/OzL.Pro/ExCom/25/68, Decision 25/7, para. 29). 

1999 business plans of UNDP, UNEP, UNIDO and the World Bank  

The Twenty-seventh Meeting of the Executive Committee decided: 

(a) to endorse UNDPôs 1999 business plan, while noting that endorsement did not denote approval of the 

projects identified therein nor their funding levels; 

(b) to note that, at the Sub-Committeeôs meeting, UNDP had revised its investment project targets for ODP 

phase-out from 3,800 to 6,000 ODP tonnes and for disbursement from US $36,160,000 to 

US $40,160,000. It had also revised its non-investment project targets for appropriate and timely policies 

indicated by countries as a result of networking, training, information exchange, country programme 

development and/or institutional strengthening to four countries and for a reduction in ODS consumption 

over and above that effected by investment projects to 20 ODP tonnes; 

(c) to approve the performance indicators for UNDP presented in tables below; 

(d) to set a target of 2.7 per cent of 1999 investment project submissions for the cost of project preparation on 

the understanding that the issue of project preparation costs could be discussed at the next meeting of the 

Sub-Committee. 

Investment project performance indicators 

Items 1999 Targets 

Weighted indicators  

ODP phased out in from previous approvals (ODP tonnes) 3,800 

Funds disbursed (US$)* $36,160,000 

Satisfactory project completion reports received (percentage)** 50% 

Distribution of projects among countries in business plans (number) 37 

Non-weighted indicators  

Value of projects to be approved (US$)* $37,459,500 

ODP from projects to be approved (ODP tonnes) 3,104 

Cost of project preparation (per cent of submission) 3.5% 

Cost-effectiveness from projects to be approved (US$/ODP in kg) $12.60 

Speed of delivery until first disbursement (months from approval) 12 months 

Speed of delivery until project completion (months from approval) 30 months 

Net emission/reduction of ODP resulting from implementation delays/early completion ** 5,896 ODP 

*Includes agency support costs of 13 per cent but excludes 15 per cent over-programming 

**Not included in business plan but provided subsequently to the Secretariat by fax. 

Non-investment performance indicators 

Items 1999 Targets 

Weighted Indicators  

Number of Projects to be completed  10 

Funds Disbursed (US$) $2,260,000 

Speed of delivery until first disbursement (months from approval) 9 months 

Speed of delivery until project completion (months from approval) 27 months 

Non-weighted indicators  

Appropriate and timely policies initiated by countries as a result of networking, training, 

information exchange, country programme development and/or institutional strengthening 

(number of countries) 

N/p 

Reduction in ODS consumption over and above that effected by investment projects (ODP 

tonnes) 

N/p 

N/a ï Not applicable in previous years. 

N/p ï Not provided. 

* Includes agency support costs but excludes 15 per cent over-programming. 
(UNEP/OzL.Pro/ExCom/27/48, Decision 27/4, para. 23). 
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(Supporting document: UNEP/OzL.Pro/ExCom/27/7). 

The Twenty-seventh Meeting of the Executive Committee decided: 

(a) to endorse UNEPôs 1999 business plan, while noting that endorsement did not denote approval of the 

projects identified therein nor their funding levels; 

(b) to note that UNEP had been requested to revise its disbursement target to US $5.3 million, including 

agency fees, and its number of projects to be completed to 72; 

(c) to approve the performance indicators for UNEP set out in tables below. 

Non-investment performance indicators 

Items 1999 Targets 

Weighted Indicators  

Number of Projects to be Completed  60% of approved projects 

Funds Disbursed (US$)* 60% of approved funding 

Speed of delivery until first disbursement (months from approval) 6 months 

Speed of delivery until project completion (months from approval) 17 months 

Non-weighted indicators  

Appropriate and timely policies initiated by countries as a result of networking, 

training, information exchange, country programme development and/or 

institutional strengthening (number of countries) 

3 countries 

Reduction in ODS consumption over and above that effected by investment 

projects (ODP tonnes) 

3 tonnes 

UNEP-specific non-investment performance indicators 

Items 1999 Targets 

Update of OAIC Diskette version 1 update 

Number of newsletters 4 newsletters 

Number of joint/regional activities which Network members are 

involved 

1 per region 

Improvement over previous years in data reporting and enacting 

the legislation and policies for ODS phase-out in Networking 

and institutional strengthening countries 

80 per cent of all Network member countries 

The extent of awareness-raising activities initiated by the 

countries as a result of UNEPôs publications 

UNEP stated that this indicator is qualitative 

but could be expressed in the number of 

brochures, awareness raising products 

produced by the countries 

The extent to which experience achieved through UNEPôs 

activities is used in the adoption and adjustment of ODS phase-

out strategies by Network countries 

UNEP stated that this indicator is qualitative 

The extent to which the networks are used by the Agencies and 

the Secretariat in developing their work or explaining new 

policies 

UNEP stated that this indicator is qualitative 

and also stated that the results could be 

reported by the agencies and the Secretariats 
(UNEP/OzL.Pro/ExCom/27/48, Decision 27/5, para. 24). 

(Supporting document: UNEP/OzL.Pro/ExCom/27/8). 

The Twenty-seventh Meeting of the Executive Committee decided: 

(a) to endorse UNIDOôs 1999 business plan, while noting that endorsement did not denote approval of the 

projects identified therein nor their funding levels; 

(b) to approve the performance indicators for UNIDO set out in tables below, for the project completion report 

target, while noting that UNIDOôs disbursement target exceeded 70 per cent of the approvals up to the end 

of 1998. 

Investment project performance indicators 

Items 1999 Targets 

Weighted indicators  

ODP phased out in from previous approvals (ODP tonnes) 5,875 

Funds disbursed (US$)* $27,612,000 
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Satisfactory project completion reports received (percentage) 80% 

Distribution of projects among countries in business plans (number) 30 

Non-weighted indicators  

Value of projects to be approved (US$)* $21,112,867** 

ODP from projects to be approved (ODP tonnes) 3,445** 

Cost of project preparation (per cent of submission) 2% 

Cost-effectiveness from projects to be approved (US$/ODP in kg) $6.12 

Speed of delivery until first disbursement (months from approval) 7 months 

Speed of delivery until project completion (months from approval)*** 26 months 

Net emission/reduction of ODP resulting from implementation delays/early completion  5,761 ODP 

N/p ï Not provided. 

* Includes agency support costs but excludes 15 per cent over-programming. 

** Excluding methyl bromide and aerosol projects. 

***Not included in business plan but provided subsequently to the Secretariat by fax. 

Non-investment performance indicators 

Items 1999 Targets 

Weighted Indicators  

Number of projects to be completed  3 

Funds Disbursed (US$)* $746,000** 

Speed of delivery until first disbursement (months from 

approval) 

5 months 

Speed of delivery until project completion (months from 

approval) 

10 months 

Non-weighted indicators  

Appropriate and timely policies initiated by countries as a 

result of networking, training, information exchange, country 

programme development and/or institutional strengthening 

(number of countries) 

Advanced preparation of a national plan on 

methyl bromide alternatives; in one country 

package of measures supporting ODS phase-out, 

bans, and sanctions; in one country a working 

group on standards for phase-out programmes 

Reduction in ODS consumption over and above that effected 

by investment projects (ODP tonnes) 

Completion of sector phase-out for domestic 

refrigeration and solvent sector in an unspecified 

country and meeting the freeze in 4 countries 

* Includes agency support costs but excludes 15 per cent over-programming. 
(UNEP/OzL.Pro/ExCom/27/48, Decision 27/6, para. 25). 

(Supporting document: UNEP/OzL.Pro/ExCom/27/9). 

The Twenty-seventh Meeting of the Executive Committee decided: 

(a) to endorse the World Bankôs 1999 business plan, while noting that endorsement did not denote approval of 

the projects identified therein nor their funding levels; 

(b) to note that the World Bank had revised its cost of project preparation from 4 per cent to 2.8 per cent of 

1999 submissions; 

(c) to approve the performance indicators for the World Bank set out in tables below. 

Investment project performance indicators 

Items 1999 Targets 

Weighted indicators  

ODP phased out in from previous approvals (ODP tonnes) 17,174 

Funds disbursed (US$)* $52,276,000 

Satisfactory project completion reports received (percentage) 77% 

Distribution of projects among countries in business plans (number) 12 

Non-weighted indicators  

Value of projects to be approved (US$)* $51,980,000 

ODP from projects to be approved (ODP tonnes) 20,200 

Cost of project preparation (per cent of submission) 4.0% 

Cost-effectiveness from projects to be approved in 1999 (US$/ODP in kg) $2.4 
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Speed of delivery until first disbursement (months from approval) 22 months 

Speed of delivery until project completion (months from approval) 35 months 

Net emission/reduction of ODP resulting from implementation delays/early completion (ODP 

tonnes) 

5,550 

N/a ï Not applicable in previous years. 

* Includes agency support costs but excludes 15 per cent over-programming. 

Non-investment performance indicators 

Items 1999 Targets 

Weighted indicators  

Number of projects to be completed  6 

Funds Disbursed (US$) $2,600,000 

Speed of delivery until first disbursement (months from approval) 17 months 

Speed of delivery until project completion (months from approval) 32 months 

Non-weighted indicators  

Appropriate and timely policies initiated by countries as a result of networking, 

training, information exchange, country programme development and/or institutional 

strengthening (number of countries) 

Specific policies 

identified for 4 countries 

Reduction in ODS consumption over and above that effected by investment projects 

(ODP tonnes) 

20 from recovery and 

recycling projects 

* Includes agency support costs of 13 per cent. 
(UNEP/OzL.Pro/ExCom/27/48, Decision 27/7, para. 26). 

(Supporting document: UNEP/OzL.Pro/ExCom/27/10). 

Consolidated 1999 business plan 

The Twenty-sixth Meeting of the Executive Committee decided to request the Implementing Agencies to 

finalize their 1999 business plans, taking into account the following considerations: 

(a) the total amount not allocated in the consolidated draft 1999 business plans should remain unallocated but 

be assigned to the production sector as a priority; 

(b) no agency should be allowed to submit projects in excess of its allocation; 

(c) the allocation for methyl bromide in the business plans should be considered adequate, but this did not 

prejudge any decision on the level of funding for the two large-scale investment projects in Brazil and 

Argentina; 

(d) in view of the large number of projects that could conceivably raise policy issues, the Committee should 

accelerate the resolution of the relevant policy issues, as well as guidelines still pending; 

(e) to request the Secretariat to determine the level of ODS phase-out targets for each agency for each year for 

future business plans based on progress reports and to ask the Implementing Agencies to explain any 

deviation from that level; 

(f) that UNEP should adjust its business plan: 

 (i) to reduce the number of regional halon banking management plans to one pilot programme; 

 (ii)  to rationalize the number of methyl bromide activities and to provide more information on the delivery 

mechanism, output and content of such activities. 
(UNEP/OzL.Pro/ExCom/26/70, Decision 26/8, para. 24). 

The Twenty-sixth Meeting of the Executive Committee also urged the Implementing Agencies to take into 

account the specific comments made by the members of the Sub-Committee in relation to their business plans 

in the revision of those plans to be submitted for final approval by the Executive Committee at its first meeting 

in 1999. 
(UNEP/OzL.Pro/ExCom/26/70, Decision 26/9, para. 25). 

The Twenty-seventh Meeting of the Executive Committee decided: 

(a) to take note of the consolidated business plan; 

(b) to approve the following targets for ODS phase-out calculated by the Secretariat in accordance with 

decision 26/8 (e): 
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Agency ODS phase-out target 

UNDP 11,876 ODP tonnes 

UNIDO 5,883 ODP tonnes 

World Bank 15,542 ODP tonnes 

Total 33,301 ODP tonnes 

(c) to reaffirm the minimum disbursement target of 70 per cent of project funds approved up to the end 

of 1998 for investment projects; 

(d) to set a target for all agencies of 100 per cent for submission of project completion reports, taking into 

account that the project completion report should be submitted six months after completion of the project. 
(UNEP/OzL.Pro/ExCom/27/48, Decision 27/2, para. 21). 

Business plans for the year 2000 of UNDP, UNEP, UNIDO and the World Bank  

The Twenty-ninth Meeting of the Executive Committee decided that UNDP should finalize its business plan 

for the year 2000, taking into account the following: 

(a) the technical assistance project with net incremental savings should not be included; 

(b) activities related to the halon sector should be increased; 

(c) the cost-effectiveness threshold from approvals in the non-weighted indicators for investment projects 

should be revised; 

(d) ODP phase-out targets as a performance indicator should be established at 13,646 ODP tonnes as 

calculated by the Secretariat in line with decision 26/8; 

(e) UNDP had changed its project completion report target to 100 per cent; 

(f) UNDP should reassess its speed of delivery indicators. 
(UNEP/OzL.Pro/ExCom/29/65, Decision 29/14, para. 35). 

The Twenty-ninth Meeting of the Executive Committee decided that UNEP should finalize its business plan 

for the year 2000, on the understanding that: 

(a) UNEP should provide targets for both its non-weighted performance indicators in its final business plan; 

(b) UNEP should remove Saudi Arabia and United Arab Emirates from its business plan; 

(c) the preparation of the country programme for Kuwait should, for the time being, be retained in the 

business plan and the Secretariat should send a letter urging the country to seek other means of satisfying 

its needs, possibly through trust fund arrangements with UNIDO. 
(UNEP/OzL.Pro/ExCom/29/65, Decision 29/15, para. 36). 

The Twenty-ninth Meeting of the Executive Committee decided that UNIDO should finalize its business plan 

for the year 2000 and the revised performance indicators as provided by fax to the Secretariat. 
(UNEP/OzL.Pro/ExCom/29/65, Decision 29/17, para. 39). 

The Twenty-ninth Meeting of the Executive Committee decided that the World Bank should finalize its 

business plan for the year 2000. 
(UNEP/OzL.Pro/ExCom/29/65, Decision 29/18, para. 40). 

The Thirtieth Meeting of the Executive Committee decided: 

(a) to endorse the revised business plan of UNDP for the year 2000, while noting that the endorsement did not 

denote approval of the projects identified therein nor of their funding level; 

(b) to reaffirm the targets set by the Executive Committee in decision 29/14 as 13,646 ODP tonnes for the 

target "ODP phased out from previous approvals" and 100% for the target "satisfactory project completion 

reports received"; 

(c) to approve the performance indicators for UNDP set out in the following tables and sub-paragraph (b) 

above and the figure of 6,750 ODP tonnes as the performance indicator for net emissions/reductions of 

ODP resulting from implementation delays/early project completion. 

Investment Project Performance Indicators 

Items Year 2000 Targets 

Weighted indicators  

ODP phased out from previous approvals (ODP tonnes) 6,000 (UNDPôs own target), but 13,646 ODP 
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tonnes was established for UNDP by 

Decision 29/14 

Funds disbursed (US$)* $45,200,000** 

Satisfactory project completion reports received (percentage) 50% (UNDPôs own target), but 100% was 

established for UNDP by Decision 29/14 

Distribution of projects among countries in business plans (number) 33 

Non-weighted indicators  

Value of projects to be approved (US$)* $35,169,550 

ODP from projects to be approved (ODP tonnes) 4,566 

Cost of project preparation (per cent of submission) 3% 

Cost-effectiveness from projects to be approved in 1999 (US$/ODP 

in kg) 

$7.8 

Speed of delivery until first disbursement (months from approval) 14 months 

Speed of delivery until project completion (months from approval) 36 months 

Net emission/reduction of ODP resulting from implementation 

delays/early completion (ODP tonnes) 

N/p 

*Including agency fees, but not over-programming. 

**The fund disbursed is based on US $40 million plus agency fees. 

Non-Investment Performance Indicators 

Items Year 2000 targets 

Weighted indicators  

Number of projects to be completed  8 

Funds disbursed (US$)* $2,033,013** 

Speed of delivery until first disbursement (months from approval) 12 months 

Speed of delivery until project completion (months from approval) 36 months 

Non-weighted indicators  

Appropriate and timely policies initiated by countries as a result of networking, training, 

information exchange, country programme development and/or institutional strengthening 

(number of countries) 

5 

Reduction in ODS consumption over and above that effected by investment projects (ODP 

tonnes) 

30 

*Including agency fees. 

**The fund disbursed is based on US $1,799,127 plus agency fees. 

(UNEP/OzL.Pro/ExCom/30/41, Decision 30/15, paras 35). 

(Supporting document: UNEP/OzL.Pro/ExCom/30/12 and Corr.1). 

The Thirtieth Meeting of the Executive Committee decided: 

(a) to endorse the revised business plan of UNEP for the year 2000 (UNEP/OzL.Pro/ExCom/30/13), while 

noting that the endorsement did not denote approval of the projects identified therein nor of their funding 

level; 

(b) to approve the performance indicators for UNEP set out in the following tables in the year 2000 business 

plan of UNEP. 

Non-Investment Performance Indicators 

Items  2000 Targets 

Weighted Indicators  

Number of Projects to be Completed  60% of total projects approved 

Funds Disbursed (US$) 73% of approved funding 

Speed of delivery until first disbursement (months from approval) 6 months 

Speed of delivery until project completion (months from approval) 17 months 

Non-weighted indicators  

Appropriate and timely policies initiated by countries as a result of networking, 

training, information exchange, country programme development and/or 

institutional strengthening (number of countries) 

10 countries  

Reduction in ODS consumption over and above that effected by investment 40 
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projects (ODP tonnes) 

As requested, UNEP provided targets for its two non-weighted performance indicators: 

*  Reduction in ODS consumption over and above that effected by investment projects (40 MT ODS). 

*  Appropriate and timely policies initiated by countries either as a result of networking, training, information 

exchange, country programme development and/or institutional strengthening (10 countries to adopt policies 

during 2000). 

UNEP-Specific Non-Investment Performance Indicators 

Items 2000 Targets 

Update of OAIC Diskette version 1 update 

Number of newsletters 4 newsletters 

Number of joint/regional activities which Network members are 

involved 

1 per region 

Improvement over previous years in data reporting and enacting the 

legislation and policies for ODS phase-out in Networking and 

institutional strengthening countries 

80 per cent of all Network member countries 

The extent of awareness-raising activities initiated by the countries 

as a result of UNEPôs publications 

UNEP stated that this indicator is qualitative 

but could be expressed in the number of 

brochures, awareness raising products 

produced by the countries 

The extent to which experience achieved through UNEPôs activities 

is used in the adoption and adjustment of ODS phase-out strategies 

by Network countries 

UNEP stated that this indicator is qualitative 

The extent to which the networks are used by the Agencies and the 

Secretariat in developing their work or explaining new policies 

UNEP stated that this indicator is qualitative  

(UNEP/OzL.Pro/ExCom/30/41, Decision 30/16, paras 36). 

(Supporting document: UNEP/OzL.Pro/ExCom/30/13 and Corr.1). 

The Thirtieth Meeting of the Executive Committee decided: 

(a) to endorse the revised business plan of UNIDO for the year 2000, while noting that the endorsement did 

not denote approval of the projects identified therein nor of their funding level; 

(b) to take note of the performance indicators for non-weighted non-investment projects, namely, one to two 

countries for the indicator ñAppropriate and timely policies initiated by countries either as a result of 

networking, training, information exchange, CP development and/or institutional strengtheningò and 5-10 

ODP tonnes to result from ongoing training programmes in the recovery and recycling projects; 

(c) to approve the performance indicators for UNIDO set out in the following tables in the year 2000 business 

plan of UNIDO and sub-paragraph (b) above; 

(d) to note the revisions to UNIDO's business plan to replace the tobacco sector project in its contingency list 

and to add to its business plan's contingency list contingency projects that might be used to replace 

projects for Kenya. 

Investment Project Performance Indicators 

Items Final business plan targets 

Weighted indicators  

ODP phased out from previous approvals (ODP tonnes) 3,311.21 

Funds disbursed (US$)* $30,808,000 

Satisfactory project completion reports received (percentage) 100% 

Distribution of projects among countries in business plans (number) 27 

Non-weighted indicators  

Value of projects to be approved (US$)* $28,856,270 

ODP from projects to be approved (ODP tonnes) 4,441.5 

Cost of project preparation (per cent of submission) 3% 

Cost-effectiveness from projects to be approved in 1999 (US$/ODP in kg) a) $6.14 excluding MB 

b) $6.61 including MB 

Speed of delivery until first disbursement (months from approval) 8 months 
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Speed of delivery until project completion (months from approval) 28 months 

Net emission/reduction of ODP resulting from implementation delays/early 

completion (ODP tonnes) 

9,147.13 

*Including agency fees but not over-programming 

Non-Investment Performance Indicators 

Items Year 2000 targets 

Weighted indicators  

Number of projects to be completed  3 

Funds disbursed (US$)* $1,228,000 

Speed of delivery until first disbursement (months from approval) 6 months 

Speed of delivery until project completion (months from approval) 18 months 

Non-weighted indicators  

Appropriate and timely policies initiated by countries as a result of networking, 

training, information exchange, country programme development and/or institutional 

strengthening (number of countries) 

Specific policies identified 

for 2 countries 

Reduction in ODS consumption over and above that effected by investment projects 

(ODP tonnes) 

Not provided 

*Including agency fees 
(UNEP/OzL.Pro/ExCom/30/41, Decision 30/17, paras 37). 

(Supporting document: UNEP/OzL.Pro/ExCom/30/14 and Corr.1). 

The Thirtieth Meeting of the Executive Committee decided: 

(a) to endorse the revised business plan of the World Bank for the year 2000, while noting that the 

endorsement did not denote approval of the projects identified therein nor of their funding level; 

(b) to approve the performance indicators for the World Bank set out in the following tables in the year 2000 

business plan of the World Bank. 

Investment project performance indicators 

Items Year 2000 targets 

Weighted indicators  

ODP phased out from previous approvals (ODP tonnes) 12,585 

Funds disbursed (US$)* 72,876,000 

Satisfactory project completion reports received (percentage) 100% 

Distribution of projects among countries in business plans (number) 14 

Non-weighted indicators  

Value of projects to be approved (US$)* 52,220,000 

ODP from projects to be approved (ODP tonnes) 14,217 

Cost of project preparation (per cent of submission) 3.2% 

Cost-effectiveness from projects to be approved in 1999 (US$/ODP in kg) $3.57 

Speed of delivery until first disbursement (months from approval) 24 months 

Speed of delivery until project completion (months from approval) 38 months 

Net emission/reduction of ODP resulting from implementation delays/early 

completion (ODP tonnes) 

7,800 

*Including agency fees, but not over-programming 

Non-investment performance indicators 

Items Final business plan targets 

Weighted Indicators  

Number of Projects to be Completed  4 

Funds Disbursed (US$) $1,911,000 

Speed of delivery until first disbursement (months from approval) 19 months 

Speed of delivery until project completion (months from approval) 33 months 

Non-weighted indicators  

Appropriate and timely policies initiated by countries as a result of networking, 

training, information exchange, country programme development and/or institutional 

Specific policies identified 

for 4 countries 
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strengthening (number of countries) 

Reduction in ODS consumption over and above that effected by investment projects 

(ODP tonnes) 

20 from recovery and 

recycling projects 

*Including agency fees 
(UNEP/OzL.Pro/ExCom/30/41, Decision 30/18, paras 38). 

(Supporting document: UNEP/OzL.Pro/ExCom/30/15 and Corr.1). 

Business plans for the year 2001 of UNDP, UNEP, UNIDO and the World Bank 

The Thirty-second Meeting of the Executive Committee decided: 

(a) to note the draft business plan of UNDP for the year 2001 (UNEP/OzL.Pro/ExCom/32/13); 

(c) to request UNDP to submit a final business plan taking into account the requested modifications to the 

Thirty-third Meeting. 
(UNEP/OzL.Pro/ExCom/32/44, Decision 32/10, para. 21 (a, c)). 

(Supporting document: UNEP/OzL.Pro/ExCom/32/13). 

The Thirty-second Meeting of the Executive Committee decided: 

(a) to ensure that, after taking into account the non-investment activities planned by the other Implementing 

Agencies, the addition of UNEPôs planned activities for 2001 did not exceed the resource allocation for 

non-investment projects; 

(b) to remove the project ñSME conversion manualò (US $180,000) from the business plan and ensure that the 

proposed ñStudy on development of ODS phase-out strategy for SMEsò would review and provide 

information on the manner in which different countries have phased out ODS from SMEs in different 

sectors, noting the importance of avoiding any duplication of UNEPôs existing project, ñTraining modules 

on management of ODS phase-out in SMEsò; 

(c) to rationalize its proposed ñRegional compliance workshopsò and ñHarmonized subregional ODS 

legislative and regulatory import mechanismsò in the light of the capacity to address these issues created 

through existing regional network and institutional strengthening projects; 

(d) to include the Economic Community of West African States (ECOWAS) in the list of interregional trade 

organizations it intends to use to carry out its subregional projects to improve monitoring and control of 

ODS consumption in the 2001 business plan; 

(e) to ensure that methyl bromide activities in countries that have not signed the Copenhagen Amendment are 

for non-investment projects only; 

(f) to extend the full services of the existing African regional networks to all Portuguese-speaking African 

countries; 

(g) to coordinate activities with the other Implementing Agencies in Yemen, taking into account that the 

refrigeration management plan should contain a full strategy for the refrigeration servicing sector, in order 

to avoid any overlaps; 

(h) to submit a final business plan taking into account the requested modifications to the Thirty-third Meeting. 
(UNEP/OzL.Pro/ExCom/32/44, Decision 32/11, para. 22). 

(Supporting document: UNEP/OzL.Pro/ExCom/32/14). 

The Thirty-second Meeting of the Executive Committee decided: 

(a) to note the draft business plan of UNIDO (UNEP/OzL.Pro/ExCom/32/15); 

(b) to request UNIDO to examine the need to assist Yugoslavia in achieving a freeze on halon consumption, 

which currently does not display a high probability of success; 

(c) to request UNIDO to submit a final business plan taking into account the requested modifications to the 

Thirty-third Meeting. 
(UNEP/OzL.Pro/ExCom/32/44, Decision 32/12, para. 23). 

(Supporting document: UNEP/OzL.Pro/ExCom/32/15). 

The Thirty-second Meeting of the Executive Committee decided: 

(a) to note the draft business plan of the World Bank (UNEP/OzL.Pro/ExCom/32/16); 

(b) to request the World Bank to examine the possibility of assisting countries which do not display a high 

potential of achieving a halon freeze to do so; 
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(c) to note, with regard to the proposed national CFC phase-out plan for the Philippines, that a Swedish 

bilateral project approved at the Twenty-ninth Meeting of the Executive Committee covers the phase-out 

strategy for the refrigeration servicing sector, the largest remaining sector, and that the outputs of the two 

projects, once approved by the Government, will have to be submitted jointly by the two agencies to the 

Executive Committee; 

(d) to request the World Bank to submit a final business plan taking into account the requested modifications 

to the Thirty-third Meeting. 
(UNEP/OzL.Pro/ExCom/32/44, Decision 32/13, para. 24). 

(Supporting document: UNEP/OzL.Pro/ExCom/32/16). 

The Thirty-third Meeting of the Executive Committee decided: 

(a) to endorse the 2001 business plan of UNDP in document UNEP/OzL.Pro/ExCom/33/10, noting that the 

endorsement did not denote approval of the projects identified therein nor their funding levels; 

(b) to approve the following performance indicators: 

Investment Project Performance Indicators 

Items 2001 Targets 

Weighted indicators  

ODP phased out from previous approvals (ODP tonnes) 6,000 

Funds disbursed (US$)* $39,200,000 

Satisfactory project completion reports received (percentage) 100% 

Distribution of projects among countries in business plans (number) 35 

Non-weighted indicators  

Value of projects to be approved (US$)* $38,779,440 

ODP from projects to be approved (ODP tonnes) 4,514 

Cost of project preparation (per cent of submission) 2.7% 

Cost-effectiveness from projects to be approved in 1999 (US$/ODP in kg) $7.6 

Speed of delivery until first disbursement (months from approval) 14 months 

Speed of delivery until project completion (months from approval) 36 months 

Net emission/reduction of ODP resulting from implementation delays/early completion 

(ODP tonnes) 

27,612 

*Including agency fees, but not over-programming. 

Non-Investment Performance Indicators 

Items 2001 Targets 

Weighted Indicators  

Number of Projects to be Completed  11 

Funds Disbursed (US$)* $2,053,960 

Speed of delivery until first disbursement (months from approval) 12 months 

Speed of delivery until project completion (months from approval) 36 months 

Non-weighted indicators  

Appropriate and timely policies initiated by countries as a result of networking, training, 

information exchange, country programme development and/or institutional strengthening 

(number of countries) 

5 

Reduction in ODS consumption over and above that effected by investment projects (ODP 

tonnes) 

30 

*Including agency fees. 
(UNEP/OzL.Pro/ExCom/33/32, Decision 33/6, para. 23). 

(Supporting document: UNEP/OzL.Pro/ExCom/33/10). 

The Thirty-third Meeting of the Executive Committee decided: 

(a) to endorse the 2001 business plan of UNEP in document UNEP/OzL.Pro/ExCom/33/11; 

(b) to note that the endorsement did not denote approval of the projects identified therein nor their funding 

levels; 

(c) to approve the following performance indicators: 
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Non-Investment Performance Indicators 

Items 2001 Targets 

Weighted Indicators  

Number of Projects to be Completed  60% of total projects approved 

Funds Disbursed (US$) 73% of approved funding 

Speed of delivery until first disbursement (months from approval) 6 months 

Speed of delivery until project completion (months from approval) 17 months 

Non-weighted indicators  

Appropriate and timely policies initiated by countries as a result of 

networking, training, information exchange, country programme 

development and/or institutional strengthening (number of countries) 

10 countries  

Reduction in ODS consumption over and above that effected by investment 

projects (ODP tonnes) 

40 

UNEP-Specific Non-Investment Performance Indicators 

Items 2001 Targets 

Number of newsletters 3 newsletters 

Number of joint/regional activities which Network members are involved 2 per region 

Improvement over previous years in data reporting and enacting the 

legislation and policies for ODS phase-out in Networking and institutional 

strengthening countries 

80 per cent of all Network member 

countries 

The extent of awareness-raising activities initiated by the countries as a 

result of UNEPôs publications 

UNEP stated that this indicator is 

qualitative but can be expressed in 

the number of brochures, 

awareness raising products 

produced by the countries 

The extent to which experience achieved through UNEPôs activities is used 

in the adoption and adjustment of ODS phase-out strategies by Network 

countries 

UNEP stated that this indicator is 

qualitative 

The extent to which the networks are used by the Agencies and the 

Secretariat in developing their work or explaining new policies 

UNEP stated that this indicator is 

qualitative  

(d) to request the Secretariat to prepare a policy paper on the issue of whether or not there should be 

contingency lists for non-investment projects to be submitted to the Thirty-fourth Meeting of the 

Executive Committee. 
(UNEP/OzL.Pro/ExCom/33/32, Decision 33/7, para. 24). 

(Supporting document: UNEP/OzL.Pro/ExCom/33/12). 

The Thirty-third Meeting of the Executive Committee decided: 

(a) to endorse the 2001 business plan of UNIDO in document UNEP/OzL.Pro/ExCom/33/12, noting that the 

endorsement did not denote approval of the projects identified therein nor their funding levels; 

(b) to approve the following performance indicators: 

Investment Project Performance Indicators 

Items 2001 Targets 

Weighted indicators  

ODP phased out from previous approvals (ODP tonnes) 2,416.5 

Funds disbursed (US$)* $24,455,000 

Satisfactory project completion reports received (percentage) 100% 

Distribution of projects among countries in business plans (number) 27 

Non-weighted indicators  

Value of projects to be approved (US$)* $28,612,173 (excl. support cost) 

ODP from projects to be approved (ODP tonnes) 3,684.7 

Cost of project preparation (per cent of submission) 2.1% 

Cost-effectiveness from projects to be approved in 1999 (US$/ODP in kg) a) $7.51 excl. MB 

b) $7.76 incl. MB 

Speed of delivery until first disbursement (months from approval) 9 months 
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Speed of delivery until project completion (months from approval) 36 months (incl. MB projects) 

Net emission/reduction of ODP resulting from implementation delays/early 

completion (ODP tonnes) 

14,100 

*Including agency fees but not over-programming 

Non-Investment Performance Indicators 

Items 2001 Targets 

Weighted Indicators  

Number of Projects to be Completed  3 

Funds Disbursed (US$)* $971,000 

Speed of delivery until first disbursement (months from approval) 8 months 

Speed of delivery until project completion (months from approval) 24 months 

Non-weighted indicators  

Appropriate and timely policies initiated by countries as a result of 

networking, training, information exchange, country programme 

development and/or institutional strengthening (number of countries) 

At least one country 

Reduction in ODS consumption over and above that effected by investment 

projects (ODP tonnes) 

At least one country 

*Including agency fees 
(UNEP/OzL.Pro/ExCom/33/32, Decision 33/8, para. 25). 

(Supporting document: UNEP/OzL.Pro/ExCom/33/12). 

The Thirty-third Meeting of the Executive Committee decided: 

(a) to endorse the 2001 business plan of the World Bank in document UNEP/OzL.Pro/ExCom/33/13, noting 

that the endorsement did not denote approval of the projects identified therein nor their funding levels; 

(b) to approve the following performance indicators: 

Investment project performance indicators 

Items 2001 Targets 

Weighted indicators  

ODP phased out from previous approvals (ODP tonnes) 5,510 

Funds disbursed (US$)* 54,520,000 

Satisfactory project completion reports received (percentage) 100% 

Distribution of projects among countries in business plans (number) 15 

Non-weighted indicators  

Value of projects to be approved (US$)* 52,220,000 

ODP from projects to be approved (ODP tonnes) 15,933 

Cost of project preparation (per cent of submission) 3.64% 

Cost-effectiveness from projects to be approved in 1999 (US$/ODP in kg) $3.57 

Speed of delivery until first disbursement (months from approval) 25 months 

Speed of delivery until project completion (months from approval) 38 months 

Net emission/reduction of ODP resulting from implementation delays/early 

completion (ODP tonnes) 

(1,600) 

*Including agency fees, but not over-programming 

Non-investment performance indicators 

Items 2001 Targets 

Weighted Indicators  

Number of Projects to be Completed  9 

Funds Disbursed (US$)* $2,300,000 

Speed of delivery until first disbursement (months from approval) 19 months 

Speed of delivery until project completion (months from approval) 24 months 

Non-weighted indicators  

Appropriate and timely policies initiated by countries as a result of 

networking, training, information exchange, country programme 

development and/or institutional strengthening (number of countries) 

Specific policies identified for 2 

countries 
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Reduction in ODS consumption over and above that effected by investment 

projects (ODP tonnes) 

5 ODP tonnes from four recovery 

and recycling projects 

*Including agency fees 

(c) also to note that the World Bank was moving its process agent activities in China from its 2001 business 

plan to its 2002 business plan; 

(d) to note further that, when the Executive Committee had approved the value of the CFC production project 

in Argentina for the World Bankôs 2001 business plan, the Bank would adjust its business plan activities 

by removing projects in the following order of priority: 

 (i) accelerated phase-out in those countries that are willing to do so; 

 (ii)  maintaining momentum; 

 (iii)  production sector phase-out; 

 (iv) ensuring compliance by all Article 5 countries. 
(UNEP/OzL.Pro/ExCom/33/32, Decision 33/9, para. 26). 

(Supporting document: UNEP/OzL.Pro/ExCom/33/13). 

Business plans for the year 2002 of UNDP, UNEP, UNIDO and the World Bank 

The Thirty-fifth Meeting of the Executive Committee decided: 

(a) to note the draft 2002 business plan of UNDP contained in document UNEP/OzL.Pro/ExCom/35/7 and 

Corr.1; 

(b) to request UNDP: 

 (i) to take into account the comments in document UNEP/OzL.Pro/ExCom/35/7 and Corr.1 concerning 

planned activities in Kenya and Lebanon when finalizing its 2002 business plan; 

 (ii)  to provide letters from countries for all activities included in its final business plan for 2002; 

 (iii)  to indicate in its final business plan the actions it would take to expedite the implementation of 

approved projects and those that could be critical to compliance; 

 (iv) to provide a target for the performance indicator ñnet emissions (reductions) of ODP resulting from 

implementation delays (early completion)ò; 

 (v) to ensure that the projects included in its business plan were consistent with the compliance 

obligations of the countries involved. 
(UNEP/OzL.Pro/ExCom/35/67, Decision 35/4, para. 30 (a, b)). 

(Supporting document: UNEP/OzL.Pro/ExCom/35/7 and 35/7/Corr.1). 

The Thirty-fifth Meeting of the Executive Committee decided: 

(a) to note the draft 2002 business plan of UNEP contained in document UNEP/OzL.Pro/ExCom/35/8 and 

Add.1; 

(b) also to note with appreciation the reorientation designed to achieve and sustain compliance, promote a 

greater sense of country ñownershipò, and implement the agreed Executive Committee framework for 

strategic planning; 

(c) to maintain the Compliance Assistance Programme (CAP) in principle in the final business plan; 

(d) to request that funds approved annually for the CAP but not spent be returned to the Multilateral Fund for 

re-programming at the second meeting of the Executive Committee in the year following that for which 

they had been approved; 

(e) to agree to the completion dates for the submission of country programme/RMPs; 

(f) to request UNEP to submit country programme/RMPs before requesting funding for any projects/activities 

contained therein, while indicating that the Executive Committee would consider requests for funding for 

one year of institutional strengthening for new Parties to the Protocol; 

(g) also to request UNEP to provide letters from countries for all activities included in its final business plan 

for 2002. 
(UNEP/OzL.Pro/ExCom/35/67, Decision 35/5, para. 31). 

(Supporting document: UNEP/OzL.Pro/ExCom/35/8 and 35/8/Add.1). 
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The Thirty-fifth Meeting of the Executive Committee decided: 

(a) to note the draft 2002 business plan of UNIDO contained in document UNEP/OzL.Pro/ExCom/35/9; 

(b) to request UNIDO: 

 (i) to consider modifying its investment project performance indicator targets for ODP phase-out in 2002, 

cost-effectiveness, and speed of first disbursement; its non-investment performance indicator targets 

for speed of first disbursement; and to provide targets for the non-weighted, non-investment project 

performance indicators, taking into account the consideration by the Sub-Committee on Monitoring, 

Evaluation and Finance of the report on the performance indicators and proposal on modifications 

(UNEP/OzL.Pro/ExCom/35/16); 

 (ii)  to take into account the comments in document UNEP/OzL.Pro/ExCom/35/9 concerning planned 

activities in Egypt, Kenya, and Oman when finalizing its 2002 business plan; 

 (iii)  to provide letters from countries for all activities included in its final business plan for 2002; 

 (iv) to indicate in its final business plan the actions it would take to expedite the implementation of 

approved projects and those that could be critical to compliance; 

 (v) to ensure that the projects included for the methyl bromide sector were consistent with the Multilateral 

Fundôs guidelines for that sector when finalizing its 2002 business plan; 

 (vi) to consult with Germany on the appropriateness of including the end-user project for Kenya in its 

RMP supplement, noting the Executive Committeeôs guidelines for additional funding for LVCs. 
(UNEP/OzL.Pro/ExCom/35/67, Decision 35/6, para. 32). 

(Supporting document: UNEP/OzL.Pro/ExCom/35/9). 

The Thirty-fifth Meeting of the Executive Committee decided: 

(a) to note the draft 2002 business plan of the World Bank contained in document 

UNEP/OzL.Pro/ExCom/35/10; 

(b) also to note the World Bankôs efforts to expedite the implementation of approved activities and to request 

it to indicate in its final business plan additional actions to expedite the implementation of approved 

projects and those that could be critical to compliance; 

(c) to request the World Bank to consider modifying its investment project performance indicator targets for 

phase-out in 2002, the number of countries in its business plan, and the net emissions due to delays, as 

well as its non-investment project performance indicators for speed of completion and reductions in ODS 

consumption due to non-investment projects, taking into account the consideration by the Sub-Committee 

on Monitoring, Evaluation and Finance of the report on the performance indicators and proposal on 

modifications (UNEP/OzL.Pro/ExCom/35/16); 

(d) also to request the World Bank to provide more information on its expedited agreement process in the 

context of its final business plan, indicating the steps taken to reach agreement and the estimated time 

from approval to agreement for activities in countries where the Bankôs Montreal Protocol Unit had not 

yet established agreements, in the light of its planned activities in countries such as the Bahamas and 

Yemen, and in the Caribbean region; 

(e) further to request the World Bank to include the non-investment activity for the development of a CTC 

closure project as part of its investment project allocation. 
(UNEP/OzL.Pro/ExCom/35/67, Decision 35/7, para. 33). 

(Supporting document: UNEP/OzL.Pro/ExCom/35/10). 

The Thirty-sixth Meeting of the Executive Committee decided: 

(a) to endorse the 2002 business plan of UNDP, as contained in UNEP/OzL.Pro/ExCom/36/10 and Corr.1, 

with the amendment in subparagraph (d) below while noting that endorsement did not denote approval of 

the projects identified therein nor their funding levels; 

(b) to request UNEP and UNDP to redouble their efforts for the implementation of RMPs in Bangladesh and 

Niger; 

(c) in light of its recommendation on the consolidated 2002 business plan, also to request UNDP to provide an 

addendum to its 2002 business plan for submission to the 37th Meeting of the Executive Committee, as 
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appropriate, including the actions it would take to expedite the implementation of approved projects and 

those critical to compliance; 

(d) to approve the following performance indicators for UNDP, noting that UNDP had changed its target for 

phase-out from non-investment activities from 120 to 160 ODP tonnes 

Investment project performance indicators 

Items 2002 Targets 

Weighted indicators  

Actual ODS phased out from completed projects (ODP tonnes) 5,000 

Disbursement (US$) $38,080,000 

Satisfactory project completion reports received (percentage) 100% 

Distribution of projects among countries in business plan (number of countries) 31 

Pending decision on status as weighted or non-weighted performance indicator  

Timely submission of progress report On time 

Non-weighted indicators  

Number of investment projects to be completed in year of business plan 88 

Net emissions(reductions) of ODP resulting from implementation delays(early 

completion) (ODP tonnes) 

14,136 

Value of Projects to be Approved in 2002(US$)* $37,918,025 

ODP from Projects to be Approved in 2002 4,304 

Cost of Project Preparation 2.7% 

Cost-effectiveness from Approvals (US$/ODP in kg) $7.8 

Speed of delivery (first disbursement) 13 months 

Speed of delivery (completion) 33 months 

*Including support costs but excluding 15% over-programming. 

Non-investment performance indicators 

Items 2002 Targets 

Weighted indicators  

Number of Projects to be Completed 12 

Funds Disbursed (US$)* $3,544,975 

Speed of delivery (first disbursement) 11 months 

Speed of delivery (completion) 34 months 

Pending decision on status as weighted or non-weighted performance indicator  

Timely submission of progress report On time 

Non-weighted indicators  

Appropriate and timely policies initiated by countries as a result of non-investment 

activities (number) 

3 

Reduction in ODS consumption over and above that effected by investment projects 

(ODP tonnes) 

160 

*Including agency fees. 
(UNEP/OzL.Pro/ExCom/36/36, Decision 36/9, para. 43 (a-d)). 

(Supporting document: (UNEP/OzL.Pro/ExCom/36/36, Annex II). 

The Thirty-sixth Meeting of the Executive Committee decided: 

(a) to endorse the 2002 business plan of UNEP, as contained in document UNEP/OzL.Pro/ExCom/36/11, 

while noting that, with the exception of the administrative budget to implement the CAP approved at the 

35th Meeting of the Executive Committee, the endorsement did not denote approval of the projects 

identified in the business plan nor their funding levels; 

(b) to approve the following performance indicators for UNEP; 

(c) to authorize UNEP to include Eritrea in the list of countries with projects under its business plan, provided 
that Eritrea ratified the Montreal Protocol and sent a letter to UNEP requesting inclusion in its business 

plan. 
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Non-investment performance indicators 

Items 2002 Targets 

Weighted indicators  

Number of Projects to be Completed 60% of total projects 

approved 

Funds Disbursed (US$) 73% of approved funding 

Speed of delivery (first disbursement) 6 months 

Speed of delivery (completion) 26 months 

Pending decision on status as weighted or non-weighted performance 

indicator 

 

Timely submission of progress report Timely submission 

Non-weighted indicators  

Appropriate and timely policies initiated by countries as a result of non-

investment activities (number) 

10 countries 

Reduction in ODS consumption over and above that effected by 

investment projects (ODP tonnes) 

44.8 

UNEP specific non-investment performance indicators 

Items 2002 Targets 

Number of newsletters Three 

Number of joint/regional activities which Network members are involved 2 per region 

Improvement over previous years in data reporting and enacting the 

legislation and policies for ODS phase-out in Networking and institutional 

strengthening countries 

80 % of all Network member 

countries 

The extent of awareness-raising activities initiated by the countries as a 

result of UNEPôs publications 

Qualitative, but can be 

expressed in the number of 

brochures, awareness raising 

products produced by 

countries 

The extent to which experience achieved through UNEPôs activities is used 

in the adoption and adjustment of ODS phase-out strategies by Network 

countries 

Qualitative 

The extent to which the networks are used by the Agencies and the 

Secretariat in developing their work or explaining new policies 

Qualitative 

(UNEP/OzL.Pro/ExCom/36/36, Decision 36/10, para. 44). 

(Supporting document: (UNEP/OzL.Pro/ExCom/36/36, Annex III). 

The Thirty-sixth Meeting of the Executive Committee decided: 

(a) to endorse the 2002 business plan of UNIDO, as contained in UNEP/OzL.Pro/ExCom/36/12 and Corr.1, 

while noting that endorsement did not denote approval of the projects identified therein nor their funding 

levels; 

(b) in light of its recommendation on the consolidated 2002 business plan, to request UNIDO to provide an 

addendum to its 2002 business plan for submission to the 37th Meeting of the Executive Committee, as 

appropriate, including the actions it would take to expedite the implementation of approved projects and 

those critical to compliance; 

(c) to approve the following performance indicators for UNIDO. 

Investment project performance indicators 

Items 2002 Targets 

Weighted indicators  

Actual ODS phased out from completed projects (ODP tonnes) 2,836 

Disbursement (US$) $22,000,000 

Satisfactory project completion reports received (percentage) 100% 
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Distribution of projects among countries in business plan (number of countries) 26 

Pending decision on status as weighted or non-weighted performance indicator  

Timely submission of progress report Deadline set by ExCom 

Non-weighted indicators  

Number of investment projects to be completed in year of business plan 35 

Net emissions(reductions) of ODP resulting from implementation delays(early 

completion) (ODP tonnes) 

14,100 

Value of Projects to be Approved in 2002 (US$)* $30,643,000 

ODP from Projects to be Approved in 2002 2,917 

Cost of Project Preparation 2.8% 

Cost-effectiveness from Approvals (US$/ODP in kg) a) $8.68 excl. MB 

b) $9.38 incl. MB 

Speed of delivery (first disbursement) 10 months 

Speed of delivery (completion) 36 months 

* Including support costs but excluding 15% over-programming. 

Non-investment performance indicators 

Items 2002 Targets 

Weighted indicators  

Number of Projects to be Completed 11 

Funds Disbursed (US$)* $867,000 

Speed of delivery (first disbursement) 10 months 

Speed of delivery (completion) 24 months 

Pending decision on status as weighted or non-weighted performance indicator  

Timely submission of progress report Deadline set by ExCom 

Non-weighted indicators  

Appropriate & timely policies initiated by countries as a result of non-

investment activities (number) 

At least one country 

Reduction in ODS consumption over and above that effected by investment 

projects (ODP tonnes) 

69.1 

*Including agency fees 
(UNEP/OzL.Pro/ExCom/36/36, Decision 36/11, para. 45). 

(Supporting document: (UNEP/OzL.Pro/ExCom/36/36, Annex IV). 

The Thirty-sixth Meeting of the Executive Committee decided: 

(a) to endorse the 2002 business plan of the World Bank, as contained in UNEP/OzL.Pro/ExCom/36/13 and 

Corr.1, while noting that endorsement did not denote approval of the projects identified therein nor their 

funding levels; 

(b) to approve the following performance indicators for the World Bank, noting that the indicator for net 

emissions due to delays has been modified to 17,400 tonnes; 

(c) in light of its recommendation on the consolidated 2002 business plan, to request the World Bank to 

provide an addendum to its 2002 business plan for submission to the 37th Meeting of the Executive 

Committee, as appropriate. 

Investment project performance indicators 

Items 2002 Targets 

Weighted indicators  

Actual ODS phased out from completed projects (ODP tonnes) 8,100 

Disbursement (US$) $46,200,000 

Satisfactory project completion reports received (percentage) 100% 

Distribution of projects among countries in business plan (number of countries) 14 

Pending decision on status as weighted or non-weighted performance indicator  

Timely submission of progress report 1 May 2002 or eight 
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weeks before the 

subsequent ExCom 

Non-weighted indicators  

Number of investment projects to be completed in year of business plan 48 

Net emissions(reductions) of ODP resulting from implementation delays(early 

completion) (ODP tonnes) 

17,400 

Value of Projects to be Approved in 2002(US$)* $56,990,000 

ODP from Projects to be Approved in 2002 13,876 

Cost of Project Preparation 2.54% 

Cost-effectiveness from Approvals (US$/ODP in kg) $3.81 

Speed of delivery (first disbursement) 26 months 

Speed of delivery (completion) 39 months 

* Including support costs but excluding over-programming. 

Non-investment performance indicators 

Items 2002 Targets 

Weighted indicators  

Number of Projects to be Completed 9 

Funds Disbursed (US$)* $1,450,000 

Speed of delivery (first disbursement) 19 months 

Speed of delivery (completion) 35 months 

Pending decision on status as weighted or non-weighted performance indicator  

Timely submission of progress report 1 May 2002 or eight 

weeks before the 

subsequent ExCom 

Non-weighted indicators  

Appropriate & timely policies initiated by countries as a result of non-

investment activities (number) 

Specific policies 

identified for 1 country 

Reduction in ODS consumption over and above that effected by investment 

projects (ODP tonnes) 

350 ODP tonnes from 

four on-going recovery 

and recycling projects 

*Including agency fees 
(UNEP/OzL.Pro/ExCom/36/36, Decision 36/12, para. 46). 

(Supporting document: UNEP/OzL.Pro/ExCom/36/36, Annex V). 

Addenda to 2002 business plans of UNDP, UNIDO and the World Bank 

The Thirty-seventh Meeting of the Executive Committee decided: 

(a) to endorse the Addendum to UNDPôs 2002 Business Plan as contained in UNEP/OzL.Pro/ExCom/37/19 

while noting that endorsement did not denote approval of the project identified therein nor its funding 

level; 

(b) to endorse the Addendum to UNIDOôs 2002 Business Plan as contained in UNEP/OzL.Pro/ExCom/37/20 

while noting that endorsement did not denote approval of the activities identified therein nor their funding 

levels; 

(c) to endorse the Addendum to the World Bankôs 2002 Business Plan as contained in 

UNEP/OzL.Pro/ExCom/37/21 while noting that endorsement did not denote approval of the activities 

identified therein nor their funding levels; 

(d) to note that weighted and un-weighted performance indicators would be revised, as appropriate. 
(UNEP/OzL.Pro/ExCom/37/71, Decision 37/17, para. 43). 

(Supporting documents: UNEP/OzL.Pro/ExCom/37/19, UNEP/OzL.Pro/ExCom/37/20, UNEP/OzL.Pro/ExCom/37/21). 

Business plans for the year 2003 of UNEP, UNDP, UNIDO and the World Bank 

The Thirty-eighth Meeting of the Executive Committee decided to request Implementing Agencies to submit 

their 2003 business plans to the 39th Meeting of the Executive Committee. 
(UNEP/OzL.Pro/ExCom/38/70/Rev.1, Decision 38/67, para. 112). 
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The Thirty-ninth Meeting of the Executive Committee decided: 

(a) to note that MDI strategies in India and Nicaragua and the methyl bromide activity in Zimbabwe would be 

re-phased to the 2004 or 2005 business plan pending a decision of the Executive Committee on funding for 

projects to maintain momentum or accelerate phase-out; 

(b) to endorse the 2003 business plan of UNDP contained in UNEP/OzL.Pro/ExCom/39/10 and Corr.1, as 

modified above, while noting that endorsement did not denote approval of the projects identified therein 

nor their funding levels; 

(c) to approve a target of 223 investment projects to be completed in 2003 and a target for cost-effectiveness 

from approvals in 2003 of US $6.57/kg; 

(d) also to approve the performance indicators for UNDP set out in Tables 1 and 2 of the Fund Secretariatôs 

comments contained in UNEP/OzL.Pro/ExCom/39/10 and Corr.1, while setting a phase-out target of 5,684 

ODP tonnes for 2003 for the investment project performance indicator (tables below): 

Investment project performance indicators 

Items Year 2003 Targets 

Weighted indicators  

Actual ODS phased out from completed projects (ODP tonnes)  5,684 

Disbursement (US$)  38,000,000 

Satisfactory project completion reports received (percentage) 100% 

Distribution of projects among countries in business plan (number of countries)  50 

Timely submission of progress report On time 

Non-weighted indicators  

Number of investment projects to be completed in year of business plan 223 

Net emissions (reductions) of ODP resulting from implementation delays (early 

completion) (ODP tonnes) 

14,000 

Value of projects to be approved in 2003 (US$) 51,580,000 

ODP from projects to be approved in 2003 (ODP tonnes) 8,796 

Cost of project preparation  2.4% 

Cost-effectiveness from approvals (US$/ODP kg) 6.57 

Speed of delivery (first disbursement) 12 months 

Speed of delivery (completion) 30 months 

 

Non-investment performance indicators 

Items Year 2003 Targets 

Weighted indicators  

Number of projects to be completed 10 

Funds disbursed (US$) 2,000,000 

Speed of delivery (first disbursement) 12 months 

Speed of delivery (completion) 30 months 

Timely submission of progress report On time 

Non-weighted indicators  

Appropriate and timely policies initiated by countries as a result of non-investment 

activities (number) 

3 

Reduction in ODS consumption over and above that effected by investment projects 

(ODP tonnes)* 

150 

*  Corresponds to institutional strengthening projects (non-INV). 
(UNEP/OzL.Pro/ExCom/39/43, Decision 39/7, para. 39). 

(Supporting document: UNEP/OzL.Pro/ExCom/39/43, Annex II). 

The Thirty-ninth Meeting of the Executive Committee decided: 

(a) to note that UNEP agreed to withdraw the following activities from its business plan: 

 (i) technical assistance component to promote local trichoderma production as a methyl bromide 
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alternative in Kenya; 

 (ii)  regional workshop on technology transfer for local assembly of mobile recovery and recycling 

equipment adapted to local needs, proposed and to be hosted by Uruguay; 

 (iii)  regional workshop on CTC alternatives, proposed and to be hosted by Uruguay; 

(b) also to note that UNEP agreed to re-phase the following activity in line with its 2004 business plan: 

Capacity-building to enable building owners/managers to take informed decisions concerning the 

replacement of chillers in Uruguay, pending a decision of the Meeting of the Parties on chillers; 

(c) to endorse the 2003 business plan of UNEP contained in UNEP/OzL.Pro/ExCom/39/11 and Corr.1, as 

modified above, while noting that endorsement did not denote approval of the projects identified therein 

nor their funding levels with the modifications noted for the following activities: 

 (i) customs and policy training implementation in India, provided it was not presented as a stand-alone 

project but rather as a project in coordination with other bilateral and Implementing Agencies working 

in the sector; 

 (ii)  training and awareness component of refrigeration air conditioning (RAC) servicing sector strategy 

implementation in India, provided it was not presented as a stand-alone project but rather as a project 

in coordination with other bilateral and Implementing Agencies working in the sector; 

 (iii)  implementation of the non-investment component of the national compliance assistance programme 

(NCAP) in the Islamic Republic of Iran, pending presentation of the countryôs terminal phase-out 

plan; and 

 (iv) implementation of the non-investment component of the NCAP in Sri Lanka would be re-phased to 

the 2004 or 2005 business plan pending a decision of the Executive Committee on funding for projects 

to maintain momentum or accelerate phase-out; 

(a) to approve the performance indicators for UNEP set out in Table 1 of the Secretariatôs comments 

contained in UNEP/OzL.Pro/ExCom/39/11 and Corr.1 and set a phase-out target for non-investment 

projects of 17 ODP tonnes (Annex III to the present report); 

(e) also to approve the performance indicators unique to UNEP set out in Table 2 of the Secretariatôs 

comments contained in UNEP/OzL.Pro/ExCom/39/11 and Corr.1 (tables below). 

Non-investment performance indicators 

Items Year 2003 Targets 

Weighted indicators  

Number of projects to be completed 60% of total projects approved 

Funds disbursed (US$) 73% of approved funding 

Speed of delivery (first disbursement) 6 months 

Speed of delivery (completion) 26 months 

Timely submission of progress report Timely submission 

Non-weighted indicators  

Appropriate and timely policies initiated by countries as a result of 

non-investment activities (number) 

17 countries to establish or modify 

policies during 2003 

Reduction in ODS consumption over and above that effected by investment 

projects (ODP tonnes) 

17 

 

UNEP specific non-investment performance indicators 

Items 2003 Targets 

Number of newsletters 3 

Number of joint/regional activities which Network members are involved 2 per region 

Improvement over previous years in data reporting and enacting the 

legislation and policies for ODS phase-out in networking and institutional 

strengthening countries 

80% of all network countries 

The extent of awareness-raising activities initiated by the countries as a 

result of UNEPôs publications 

Qualitative, but can be expressed 

in the number of brochures, 
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awareness raising products 

produced by countries 

The extent to which experience achieved through UNEPôs activities is used 

in the adoption and adjustment of ODS phase-out strategies by network 

countries 

Qualitative 

The extent to which the networks are used by the Implementing Agencies 

and the Secretariat in developing their work or explaining new policies 

Qualitative 

(UNEP/OzL.Pro/ExCom/39/43, Decision 39/8, para. 40). 

(Supporting document: UNEP/OzL.Pro/ExCom/39/43, Annex III). 

The Thirty-ninth Meeting of the Executive Committee decided: 

(a) to endorse the 2003 business plan of UNIDO contained in UNEP/OzL.Pro/ExCom/39/12, while noting 

that endorsement did not denote approval of the projects identified therein nor their funding levels; 

(b) to request UNIDO to adopt the target of 7,000 ODP tonnes for the performance indicator net emissions 

due to implementation delays at the 39th Meeting; 

(c) to approve the performance indicators for UNIDO set out in Tables 1 and 2 of the Fund Secretariatôs 

comments contained in UNEP/OzL.Pro/ExCom/39/12, while setting a phase-out target for investment 

projects of 6,907 ODP tonnes for 2003 and a phase-out target for non-investment projects of 146 ODP 

tonnes (tables below). 

Investment project performance indicators 

Items Year 2003 Targets 

Weighted indicators  

Actual ODS phased out from completed projects (ODP tonnes) 6,907 

Disbursement (US$) 25,000,000 

Satisfactory project completion reports received (percentage) 100% 

Distribution of projects among countries in business plan (number of countries) 20 

Timely submission of progress report Submission on time 

Non-weighted indicators  

Number of investment projects to be completed in year of business plan 60 

Net emissions (reductions) of ODP resulting from implementation delays (early 

completion) (ODP tonnes) 

7,000 

Value of projects to be approved in 2003 (US$)* 40,000,000 

ODP from projects to be approved in 2003 (ODP tonnes) 6,500 ODP tonnes incl. 

forward commitments 

Cost of project preparation 2.7% 

Cost-effectiveness from approvals (US$/ODP kg) 7.00 

Speed of delivery (first disbursement) 9.5 months 

Speed of delivery (completion) 34 months 

* Excluding support costs 

Non-investment performance indicators 

Items Year 2003 Targets 

Weighted indicators  

Number of projects to be completed 11 

Funds disbursed (US$) 358,000  

Speed of delivery (first disbursement) 10 months 

Speed of delivery (completion) 32 months 

Timely submission of progress report Submission on time 

Non-weighted indicators  

Appropriate and timely policies initiated by countries as a result of 

non-investment activities (number) 

At least in one country 

Reduction in ODS consumption over and above that effected by investment 

projects (ODP tonnes) 

146 

(UNEP/OzL.Pro/ExCom/39/43, Decision 39/9, para. 41). 

(Supporting document: UNEP/OzL.Pro/ExCom/39/43, Annex IV). 
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The Thirty-ninth Meeting of the Executive Committee decided: 

(a) to note that MDI activities in Argentina and CFC activities in Indonesia and Tunisia would be re-phased to 

the 2004 or 2005 business plan pending a decision of the Executive Committee on funding for projects to 

maintain momentum or accelerate phase-out; 

(b) also to note that the CTC consumption and production project in India would be submitted to the 40th 

Meeting of the Executive Committee, at which time the level of funding indicated in the business plan 

could be adjusted; 

(c) to endorse the 2003 business plan of the World Bank contained in UNEP/OzL.Pro/ExCom/39/13 and 

Corr.1, as modified above, while noting that endorsement did not denote approval of the projects identified 

therein nor their funding levels; 

(d) to approve the performance indicators for the World Bank set out in Tables 1 and 2 of the Fund 

Secretariatôs comments contained in UNEP/OzL.Pro/ExCom/39/13 and Corr.1, while setting a phase-out 

target of 20,747 ODP tonnes for 2003 for the investment project performance indicator, on the 

understanding that the appropriate level would depend on CTC phase-out approved for India (Annex V to 

the present report); 

(e) also to approve a target of 40 investment projects to be completed in 2003. 

Investment project performance indicators 

Items Year 2003 Targets 

Weighted indicators  

Actual ODS phased out from completed projects (ODP tonnes) 20,747* 

Disbursement (US$) 58,000,000 

Satisfactory project completion reports received (percentage) 100% 

Distribution of projects among countries in business plan (number of countries) 17 

Timely submission of progress report Submission on time 

Non-weighted indicators  

Number of investment projects to be completed in year of business plan 40 

Net emissions(reductions) of ODP resulting from implementation delays(early 

completion) (ODP tonnes) 

27,850 

Value of projects to be approved in 2003 (US$)** 93,600,000 

ODP from projects to be approved in 2003 17,427 

Cost of project preparation 0.6% 

Cost-effectiveness from approvals (US$/ODP kg) 5.06 

Speed of delivery (first disbursement) 26 months 

Speed of delivery (completion) 41 months 

*With the understanding that the appropriate level would depend on CTC phase-out to be approved for India. 

** Including support costs 

Non-investment performance indicators 

Items Year 2003 Targets 

Weighted indicators  

Number of projects to be completed 8 

Funds disbursed (US$)* 1,270,000 

Speed of delivery (first disbursement) 20 months 

Speed of delivery (completion) 33 months 

Timely submission of progress report Submission on time 

Non-weighted indicators  

Appropriate and timely policies initiated by countries as a result of non-

investment activities (number) 

Specific policies identified for 

1 country 

Reduction in ODS consumption over and above that effected by investment 

projects (ODP tonnes) 

370 ODP tonnes from the 

on-going recovery and 

recycling projects 

* Including agency fees 
(UNEP/OzL.Pro/ExCom/39/43, Decision 39/10, para. 42). 
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(Supporting document: UNEP/OzL.Pro/ExCom/39/43, Annex V). 

The Forty-first Meeting of the Executive Committee decided that activities included in the 2003 business plan 

but not submitted and subsequently included in the draft 2004 business plan could be considered for funding at 

the 42nd Meeting if the projects were required to assist countries to meet 2005 compliance obligations. 
(UNEP/OzL.Pro/ExCom/41/87, Decision 41/14, para. 47). 

Business plans for the years 2004-2006 of UNEP, UNDP, UNIDO and the World Bank 

The Forty-second Meeting of the Executive Committee decided: 

(a) to endorse the 2004-2006 business plan of UNDP, as contained in documents 

UNEP/OzL.Pro/ExCom/42/8 and Corr.1 and as orally amended to include a possible project for Cuba, 

while noting that endorsement did not denote approval of the projects identified therein nor their funding 

levels; and 

(b) to approve the following performance indicators for UNDP: 

Category Item Weighting 2004 target 

Approval Number of annual programmes of multi-year agreements approved vs. 

those planned 

20 21 

 

Approval Number of individual projects/activities (investment projects, RMPs, 

halon banks, TAS) approved vs. those planned 

20 32 

 

Implementation Milestone activities completed (e.g. policy measures, regulatory 

assistance)/ODS levels achieved for approved multi-year annual 

tranches vs. those planned 

20 12 

 

Implementation ODS phased-out for individual projects vs. those planned per progress 

reports 

5 4,919 ODP 

tonnes 

Implementation Project completion (pursuant to Decision 28/2 for investment projects) 

and as defined for non-investment projects vs. those planned in progress 

reports 

5 113 

 

Implementation Percentage of policy/regulatory assistance completed vs. that planned 10 N/a 

Administrative Speed of financial completion vs. that required per progress report 

completion dates 

10 217 

 

Administrative Timely submission of project completion reports vs. those agreed 5 Yes 

Administrative Timely submission of progress reports and responses unless otherwise 

agreed 

5 On 1 May 

2004 
(UNEP/OzL.Pro/ExCom/42/54, Decision 42/8, para. 50). 

(Supporting document: UNEP/OzL.Pro/ExCom42/54, Annex II). 

The Forty-second Meeting of the Executive Committee decided: 

(a) to endorse the 2004-2006 business plan of UNEP as contained in document UNEP/OzL.Pro/ExCom/42/9 

and as orally amended to include the projects already submitted for Bangladesh and a non-governmental 

organization methyl bromide project, while noting that endorsement did not denote approval of the 

projects identified therein nor their funding levels; and 

(b) to approve the following performance indicators for UNEP: 

Category  Item Weighting 2004 target 

Approval Number of annual programmes of multi-year agreements 

approved vs. those planned, may not be applicable to 

UNEP 

20 Not applicable to UNEP 

Approval Number of individual projects/activities (investment 

projects, RMPs, halon banks, TAS) approved vs. those 

planned 

20 28 countries (i.e. 100%). 

UNEP believes that a 

realistic achievement is 17 

countries (i.e. 60%). 

Implementation Milestone activities completed (e.g. policy measures, 

regulatory assistance)/ODS levels achieved for approved 

multi-year annual tranches vs. those planned, may not be 

applicable to UNEP 

20 Not applicable to UNEP 

Implementation ODS phased-out for individual projects vs. those planned 

per progress reports, may not be applicable to UNEP 

5 21.2 ODP tonnes from the 

IS project for Algeria (i.e. 
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Category  Item Weighting 2004 target 

100%) 

Implementation Project completion (pursuant to Decision 28/2 for 

investment projects) and as defined for non-investment 

projects vs. those planned in progress reports 

5 38 projects (i.e. 100%) 

Implementation Percentage of policy/regulatory assistance completed vs. 

that planned 

10 11 projects (i.e. 100%). 

UNEP believes that a 

realistic achievement is 9 

projects (i.e. 80%) 

Administrative Speed of financial completion vs. that required per progress 

report completion dates 

10 100% 

Administrative Timely submission of project completion reports vs. those 

agreed 

5 Timely submission 

Administrative Timely submission of progress reports and responses unless 

otherwise agreed 

5 Timely submission 

(UNEP/OzL.Pro/ExCom/42/54, Decision 42/9, para. 52). 

(Supporting document: UNEP/OzL.Pro/ExCom42/54, Annex III). 

The Forty-second Meeting of the Executive Committee decided: 

(a) to endorse the 2004-2006 business plan of UNIDO, as contained in documents 

UNEP/OzL.Pro/ExCom/42/10 and Corrs.1 and 2 and as orally amended, to bring forward the Serbia and 

Montenegro project from 2005, modify the phase-out in the MDI and RMP projects in China and remove 

the methyl bromide project in Viet Nam, taking into account the clarification provided by the 

representative of UNIDO, while noting that endorsement did not denote approval of the projects identified 

therein nor their funding levels; and 

(b) to approve the following performance indicators for UNIDO: 

Category  Item Weighting 2004 target 

Approval Number of annual programmes of multi-year agreements approved vs. 

those planned, may not be applicable to UNEP 

20 16 approved + 

14 new ones 

Approval Number of individual projects/activities (investment projects, RMPs, 

halon banks, TAS) approved vs. those planned 

20 7 

Implementation Milestone activities completed (e.g. policy measures, regulatory 

assistance)/ODS levels achieved for approved multi-year annual 

tranches vs. those planned 

20 16 

Implementation ODS phased-out for individual projects vs. those planned per progress 

reports 

5 5,666 ODP 

tonnes 

Implementation Project completion (pursuant to Decision 28/2 for investment projects) 

and as defined for non-investment projects vs. those planned in progress 

reports 

5 70 

Implementation Policy/regulatory assistance completed vs. that planned 10 4 

Administrative Speed of financial completion vs. that required per progress report 

completion dates 

10 12 months 

Administrative Timely submission of project completion reports vs. those agreed 5 On time 

Administrative Timely submission of progress reports and responses unless otherwise 

agreed 

5 On time 

(UNEP/OzL.Pro/ExCom/42/54, Decision 42/10, para. 54). 

(Supporting document: UNEP/OzL.Pro/ExCom42/54, Annex IV). 

The Forty-second Meeting of the Executive Committee decided: 

(a) to endorse the 2004ï2006 business plan of the World Bank, as contained in documents 

UNEP/OzL.Pro/ExCom/42/11 and Corrs. 1 and 2, with the withdrawal of planned chiller projects in 

Argentina and Mexico, whose implementation by the World Bank would be subsumed into those 

countriesô national implementation plans, as well as the withdrawal of the accelerated CTC production 

phase-out project in China, while noting that endorsement did not denote approval of the projects 

identified therein nor their funding levels; and 

(b) to approve the following performance indicators for the World Bank: 
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Category Item Weighting 2004 target 

Approval Number of annual programmes of multi-year agreements approved vs. 

those planned, may not be applicable to UNEP 

20 13/13(*) 

Approval Number of individual projects/activities (investment projects, RMPs, 

halon banks, TAS) approved vs. those planned 

20 10/10 

Implementation Milestone activities completed (e.g. policy measures, regulatory 

assistance)/ODS levels achieved for approved multi-year annual 

tranches vs. those planned, may not be applicable to UNEP 

20 15/15 

Implementation ODS phased-out for individual projects vs. those planned per progress 

reports, may not be applicable to UNEP 

5 8,076 ODP 

tonnes  

Implementation Project completion (pursuant to Decision 28/2 for investment projects) 

and as defined for non-investment projects vs. those planned in progress 

reports 

5 72 

Implementation Percentage of policy/regulatory assistance completed vs. that planned 10 N/A 

Administrative Speed of financial completion vs. that required per progress report 

completion dates 

10 3 months 

Administrative Timely submission of project completion reports vs. those agreed 5 100% 

Administrative Timely submission of progress reports/responses unless otherwise 
agreed 

5 100% 

(UNEP/OzL.Pro/ExCom/42/54, Decision 42/11, para. 56). 

(Supporting document: UNEP/OzL.Pro/ExCom42/54, Annex V). 

The Forty-third Meeting of the Executive Committee decided: 

(a) to note the report on the status of the 2004 business plans as contained in documents 

UNEP/OzL.Pro/ExCom/43/5 and Add.1, and the fact that US $94 million remained to be submitted for 22 

new multi-year agreements and 176 other projects contained in the 2004 business plans; 

(b) to urge bilateral and Implementing Agencies with projects in the 2004 business plans for countries at risk of 

non-compliance to submit those projects to the 44th Meeting as a matter of urgency, and to consider the 

projects identified in Table 3 of UNEP/OzL.Pro/ExCom/43/5 as priority projects; and 

(c) to request the Secretariat: 

 (i) to send a letter, in conjunction with the Implementing Agencies responsible for institutional 

strengthening and the Ozone Secretariat, to countries at risk of non-compliance urging them to put 

forward projects through the implementing and bilateral agencies as soon as possible; 

 (ii)  to prepare a document, to be submitted to the 44th Meeting of the Executive Committee, on a potential 

procedure for intersessional approval of projects for countries at risk of non-compliance, when such 

projects were in the business plan for a given year and there was no disagreement between the 

Secretariat and the Implementing Agency; and 

 (iii)  to include in the document to be submitted to the 44th Meeting of the Executive Committee an 

examination of the reasons for the non submission of projects for countries at risk of non compliance. 
(UNEP/OzL.Pro/ExCom/43/61, Decision 43/3, para. 33). 

Business plans for the years 2005-2007 of UNEP, UNDP, UNIDO and the World Bank 

The Forty-fifth Meeting of the Executive Committee decided: 

(a) to endorse the 2005-2007 business plan of UNDP, as contained in document UNEP/OzL.Pro/ExCom/45/7, 

and subsequently amended, while noting that endorsement did not denote approval of the projects 

identified therein nor their funding levels, with the following modifications: 

 (i) to maintain HCFC surveys, on the understanding that their goal was to enable the Executive 

Committee to establish an eligible national aggregate level of HCFC consumption in the future against 

which proposals would be funded; 

 (ii)  to remove the chiller projects and activities from the 2005-2007 business plan and to invite 

demonstration projects and project preparation for chiller projects to be presented at the 47th Meeting 

of the Executive Committee within the funding window for a global chiller programme, based on the 

criteria to be agreed at the 46th Meeting of the Executive Committee; 
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 (iii)  to defer consideration of ODS destruction projects to the 46th Meeting of the Executive Committee; 

 (iv) to remove CTC and TCA activities in the Democratic Republic of Congo; 

 (v) to add the country programme and refrigerant management plan (RMP) activities in Eritrea; and 

(b) to approve thefollowing performance indicators for UNDP: 

Item 2005 target 

Number of annual programmes of multi-year agreements approved vs. those planned 15 (2 new) 

Number of individual projects/activities (investment projects, RMPs, halon banks, TAS) 

approved vs. those planned 

49 (INS-9, INV-8, DEM-

1, RMP-12 TAS-19) 

Milestone activities completed (e.g. policy measures, regulatory assistance)/ODS levels 

achieved for approved multi-year annual tranches vs. those planned 

15 

ODS phased-out for individual projects vs. those planned per progress reports 3,302 ODP tonnes 

Project completion (pursuant to decision 28/2 for investment projects) and as defined for 

non-investment projects vs. those planned in progress reports 

41 (INV-18, INS-8, TAS-

13 and TRA-2) 

Percentage of policy/regulatory assistance completed vs. that planned N/a 

Speed of financial completion vs. that required per progress report completion dates On-time 

Timely submission of project completion reports vs. those agreed On-time 

Timely submission of progress reports and responses unless otherwise agreed On-time 
(UNEP/OzL.Pro/ExCom/45/55, Decision 45/6, para. 47). 

(Supporting document: UNEP/OzL.Pro/ExCom45/55, Annex II). 

The Forty-fifth Meeting of the Executive Committee decided: 

(a) to endorse the 2005-2007 business plan of UNEP as contained in document 

UNEP/OzL.Pro/ExCom/ExCom/45/8, and subsequently amended, while noting that endorsement did not 

denote approval of the projects identified therein nor their funding levels, with the following 

modifications: 

 (i) to remove the chiller projects and activities from the 2005-2007 business plan and to invite 

demonstration projects and project preparation for chiller projects to be presented at the 47th Meeting 

of the Executive Committee within the funding window for a global chiller programme, based on the 

criteria to be agreed at the 46th Meeting of the Executive Committee; 

 (ii)  to request UNEP to cooperate with bilateral agencies and with other Implementing Agencies to 

resolve any potential or actual overlaps in Afghanistan and C¹te dôIvoire; 

 (iii)  to add the country programme and refrigerant management plan (RMP) activities in Eritrea; 

 (iv) to remove the activities for the preparation of a journalistsô kit from UNEPôs 2005 2007 business plan 

and to request UNEP to resubmit the proposal as part of the Compliance Assistance Programme 

(CAP). 

(b) to approve the following performance indicators for UNEP; and 

(c) to request UNEP to provide a detailed progress report that elaborated and differentiated past activities and 

funds disbursed in categories such as the Compliance Assistance Programme (CAP), the global awareness 

programme and region-specific activities so as to clarify that there was no overlap in the context of future 

plans for discussion at the 46th Meeting. 

Item 2005 Target 

Number of annual programmes of multi-year agreements approved vs. those planned 3 

Number of individual projects/activities (investment projects, RMPs, halon banks, 

TAS) approved vs. those planned 

21 of the 38 projects included 

(RMP-15 & TAS-13) 

Milestone activities completed (e.g. policy measures, regulatory assistance)/ODS 

levels achieved for approved multi-year annual tranches vs. those planned 

3 

ODS phased-out for individual projects vs. those planned per progress reports 32.9 ODP tonnes 

Project completion (pursuant to decision 28/2 for investment projects) and as 

defined for non-investment projects vs. those planned in progress reports 

25 of the 34 projects included 

(TAS-16 & TRA-18) 

Percentage of policy/regulatory assistance completed vs. that planned 65 countries 100% of countries 

listed in its Annex I  

Speed of financial completion vs. that required per progress report completion dates On time 
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Item 2005 Target 

 

Timely submission of project completion reports vs. those agreed On time 

Timely submission of progress reports and responses unless otherwise agreed On time 

 

Item Proposed for 2005 

Usefulness of the region network/thematic meetings Overall average of 3 on a 5-point scale. 

Assistance to countries for data reporting All countries will have reported baselines 

Assistance with Article 7 data reporting (Indicator 

was previously called: Improvement over previous 

years in data reporting and enacting the legislation 

and policies for ODS phase-out in Networking and 

institutional strengthening countries) 

100% of all countries will have reported Article 7 data UNEP 

believes that it can achieve 90% 

Countries in actual or potential non-compliance as 

per MOP decisions 

21 countries in non-compliance as per MOP XVI that will be 

offered CAP assistance will return to compliance. UNEP 

believes that a realistic achievement is 16 countries (i.e. 75%) 

Countries at risk of becoming in non-compliance as 

per Articled 7 trends 

All countries identified as at risk of non-compliance and that 

will be offered CAP assistance to be provided specific services 

by CAP (outside of network meetings). UNEP believes that a 

realistic achievement is 80%. 

Information clearinghouse The following will be based on figures in 2004 Progress Report: 

5% increase in subscriptions compared to 2004. 

10% increase in visitors compared to 2004. 

10% increase in downloads compared to 2004. 

5% increase documents disseminated compared to 2004. 

10% increase in queries compared to 2004; 10 working days of 

receipt of query.  
(UNEP/OzL.Pro/ExCom/45/55, Decision 45/7, para. 53). 

(Supporting document: UNEP/OzL.Pro/ExCom45/55, Annex III). 

The Forty-fifth Meeting of the Executive Committee decided: 

(a) to endorse the 2005-2007 business plan of UNIDO, as contained in documents 

UNEP/OzL.Pro/ExCom/45/9 and Corr.1, and subsequently amended, while noting that endorsement did 

not denote approval of the projects identified therein nor their funding levels, with the following 

modification: 

 (i) to remove the chiller projects and activities from the 2005-2007 business plan and to invite 

demonstration projects and project preparation for chiller projects to be presented at the 47th Meeting 

of the Executive Committee within the funding window for a global chiller programme, based on the 

criteria to be agreed at the 46th Meeting of the Executive Committee; and 

(b) to approve the following performance indicators for UNIDO, while setting a target of 32 for the number of 

annual programmes approved and a phase-out target for individual projects of 1,896.4 ODP tonnes for 

2005. 

Item 2005 Target 

Number of annual programmes of multi-year agreements approved vs. those planned 32 

Number of individual projects/activities (investment projects, RMPs, halon banks, TAS) 

approved vs. those planned 

30 

Milestone activities completed (e.g. policy measures, regulatory assistance)/ODS levels 

achieved for approved multi-year annual tranches vs. those planned 

16 

ODS phased-out for individual projects vs. those planned per progress reports 1,896.4 ODP tonnes 

Project completion (pursuant to decision 28/2 for investment projects) and as defined for 

non-investment projects vs. those planned in progress reports 

35 

Percentage of policy/regulatory assistance completed vs. that planned 4 

Speed of financial completion vs. that required per progress report completion dates 12 months 

Timely submission of project completion reports vs. those agreed On time 
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Item 2005 Target 

Timely submission of progress reports and responses unless otherwise agreed On time 
(UNEP/OzL.Pro/ExCom/45/55, Decision 45/8, para. 56). 

(Supporting document: UNEP/OzL.Pro/ExCom45/55, Annex IV). 

The Forty-fifth Meeting of the Executive Committee decided: 

(a) to endorse the 2005-2007 business plan of the World Bank, as contained in document 

UNEP/OzL.Pro/ExCom/45/10, and subsequently amended, while noting that endorsement did not denote 

approval of the projects identified therein nor their funding levels, with the following modification: 

 (i) to remove the chiller projects and activities from the 2005-2007 business plan and to invite 

demonstration projects and project preparation for chiller projects to be presented at the 47th Meeting 

of the Executive Committee within the funding window for a global chiller programme, based on the 

criteria to be agreed at the 46th Meeting of the Executive Committee; and 

(b) to approve the following performance indicators for the World Bank, while setting a target of 20 for the 

number of annual programmes approved, a target of 11 for the number of projects approved, and a target 

of 6,744 ODP tonnes for the phase-out of individual projects. 

Item 2005 Target 

Number of annual programmes of multi-year agreements approved vs. those planned 20 approved  

Number of individual projects/activities (investment projects, RMPs, halon banks, TAS) 

approved vs. those planned 

11  

Milestone activities completed (e.g. policy measures, regulatory assistance)/ODS levels 

achieved for approved multi-year annual tranches vs. those planned 

19 

ODS phased-out for individual projects vs. those planned per progress reports 6,744 ODP tonnes 

Project completion (pursuant to decision 28/2 for investment projects) and as defined for 

non-investment projects vs. those planned in progress reports 

55 INV and Non-Inv 

Percentage of policy/regulatory assistance completed vs. that planned N/a 

Speed of financial completion vs. that required per progress report completion dates Achieve 11 months from 

required date 

Timely submission of project completion reports vs. those agreed On time 

Timely submission of progress reports and responses unless otherwise agreed On time 
(UNEP/OzL.Pro/ExCom/45/55, Decision 45/9, para. 59). 

(Supporting document: UNEP/OzL.Pro/ExCom45/55, Annex V). 

The Forty-seventh Meeting of the Executive Committee decided: 

(a) to note: 

 (i) the report on the status of the 2005 business plans as contained in documents 

UNEP/OzL.Pro/ExCom/47/5/Rev.1 and Corr.1; 

 (ii)  the fact that US $4,919,000 in activities required for compliance were not included in the Supplement 

to the May 2005 Replenishment Report; 

 (iii)  that the value of forward commitments approved at the 47th Meeting exceeds the value in the 2005-

2007 business plan of the Multilateral Fund by US $9,850,919; and 

(b) to request bilateral and multilateral implementing agencies with projects in the 2005 business plans 

required for compliance to consider including those activities in their 2006-2008 business plans and to 

endeavour to improve their performance with regard to the accuracy of planned submissions and their 

values. 
(UNEP/OzL.Pro/ExCom/47/61, Decision 47/3, para. 26). 

(Supporting document: UNEP/OzL.Pro/ExCom47/5/Rev.1 and Corr.1). 

Business plans for the years 2006-2008 of UNEP, UNDP, UNIDO and the World Bank 

The Forty-eighth Meeting of the Executive Committee decided: 

(a) to endorse the 2006-2008 business plan of UNDP, as contained in document UNEP/OzL.Pro/ExCom/48/8, 

as amended below, while noting that endorsement denoted neither approval of the projects identified 

therein nor their funding levels; 

(b) to remove: 
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 (i) the MDI project preparation in Colombia submitted for 2006; 

 (ii)  the global methyl bromide information exchange project to be submitted in 2007, on the 

understanding that it might be resubmitted in a future amendment to UNDPôs work programme 

following in-depth coordination between UNDP, UNEP and UNIDO; 

 (iii)  ODS destruction projects; 

 (iv) HCFC investment projects; 

 (v) the terminal phase-out management plan for Guinea; 

(c) to approve the performance indicators for UNDP, as contained in Annex II to the present report, while 

setting a target of 27 for the number of annual programmes approved, a target of seven for the number of 

individual projects approved, and a target of 15 for the activities completed for multi-year agreements; and 

(d) to request UNDP to work in coordination with the Secretariat to provide a target for policy and regulatory 

assistance to countries requesting it to reflect the efforts it planned to undertake in that regard within its 

approved projects and/or multi year agreements as appropriate. 
(UNEP/OzL.Pro/ExCom/48/45, Decision 48/6, para. 51). 

(Supporting document: UNEP/OzL.Pro/ExCom/48/8). 

The Forty-eighth Meeting of the Executive Committee decided: 

(a) to endorse the 2006-2008 business plan of UNEP, as contained in document UNEP/OzL.Pro/ExCom/48/9 

and Corr.1, as amended below, while noting that endorsement denoted neither approval of the projects 

identified therein nor their funding levels; 

(b) to remove: 

 (i) the round-table workshop on methyl bromide in light of funding for methyl bromide already provided 

through the CAP on the understanding that the project might be resubmitted in a future amendment to 

UNEPôs work programme following in-depth coordination between UNEP, UNDP and UNIDO; 

 (ii)  the farmer field schools in Africa on the understanding that they might be resubmitted in a future 

amendment to UNEPôs work programme following in-depth coordination between UNEP, UNDP and 

UNIDO; 

 (iii)  the proposed additional activities in the strategy for countries with zero baselines; 

 (iv) the MDI regional awareness programmes; 

 (v) the support for the long-term management of halon banks; 

(c) to withdraw the HCFC activities from the 2006-2008 business plans for UNEP with the understanding that 

those activities would be considered at the first meeting of the Executive Committee in 2008 provided 

that: 

 (i) the compliance priorities of Article 5 countries for the triennium had been addressed and there were 

enough funds remaining from the prioritized activities; 

 (ii)  the proposed HCFC surveys were in accordance with Executive Committee guidance based on lessons 

learned from the approved UNDP surveys and Germanyôs study in China; and 

 (iii)  when considering the allocation of the funds remaining for HCFC activities, the Executive Committee 

would take into account the level of funding approved by decision XVII/40 of the Seventeenth 

Meeting of the Parties; 

(d) to request UNEP to implement decision 33/3, paragraph (b)(i), and to provide logical framework analyses 

with measurable results in advance of, and as an input to, the preparation of its annual business plans; 

(e) to replace the performance indicators agreed in decision 41/93 for the CAP with the following indicators, 

data, methods of assessment and 2006 targets: 
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Performance indicator Data Assessment 2006 target 

Efficient follow-up to regional 

network/thematic meetings 

ǒ List of recommendations 

emanating from 2006 regional 

network/thematic meetings. 

ǒ Agendas of 

network/thematic meetings 

and meeting evaluation 

questionnaires  

ǒ Implementation rate of those 

meeting recommendations that 

are to be implemented in 

2006. 

ǒ Relevance of topics and 

their presentation at 

network/thematic meetings as 

evaluated by participants 

ǒ 100% implementation 

ǒ High score of relevance and 

presentation 

Effective support to National 

Ozone Units (NOUs) in their 

work, particularly guidance to 

new NOUs, including support 

to the development and 

introduction of import/export 

licensing systems covering all 

controlled substances, 

including management and 

enforcement 

ǒ List of innovative 

ways/means/products/services 

for supporting NOUs in their 

work, with specification of 

those destined for new NOUs. 

ǒ List of import/export 

licensing systems in Article 5 

countries 

ǒ Number of innovative 

ways/means/products/services 

for supporting NOUs in their 

work, with specification of 

those destined for new NOUs. 

ǒ Overview of the status of 

import/export licensing 

systems in Article 5 countries 

ǒ 10 such 

ways/means/products/ 

services. 

ǒ Qualitative description of 

the progress made in the 

development and enforcement 

of import/export licensing 

systems covering all 

controlled substances, 

including management and 

enforcement 

Assistance to countries in 

actual or potential non-

compliance (according to 

decisions of the Meeting of 

the Parties and/or as per 

reported Article 7 data and 

trends analysis) 

List of countries in actual or 

potential non-compliance that 

received CAP assistance 

outside network meetings 

Number of countries in actual 

or potential non-compliance 

that received CAP assistance 

outside network meetings and 

results of this assistance 

(e.g. return to compliance, 

country prepared action plan, 

action plan approved by the 

Meeting of the Parties, Article 

7 data reported on time) 

All such countries received 

assistance leading to evident 

results 

Innovation in production and 

delivery of global and regional 

information products and 

services 

List of global and regional 

information products and 

services destined for new 

target audiences or that reach 

existing target audiences in 

new ways 

Number of global and regional 

information products and 

services destined for new 

target audiences or that reach 

existing target audiences in 

new ways 

10 such products and services 

Close cooperation between 

CAP regional teams and 

bilateral and multilateral 

implementing agencies 

working in the region 

List of joint 

missions/undertakings of CAP 

regional staff with 

implementing agencies and 

bilateral agencies 

Number of joint 

missions/undertakings and 

achieved results 

(e.g. agreements reached, 

problems solved, assistance 

provided) 

5 joint missions/undertakings 

with substantive outcomes in 

each region 

 

(f) to approve the performance indicators for UNEP, as contained in Annex III to the present report, while 

setting a target of 20 for the number of annual programmes of multi-year agreements to be approved and a 

target of 16 for the number of individual projects to be approved. 
(UNEP/OzL.Pro/ExCom/48/45, Decision 48/7, para. 57). 

(Supporting document: UNEP/OzL.Pro/ExCom/48/9 and Corr.1). 

The Forty-eighth Meeting of the Executive Committee decided: 

(a) to endorse the 2006-2008 business plan of UNIDO, as contained in documents 

UNEP/OzL.Pro/ExCom/48/10 and Corr.1, as amended below, while noting that endorsement denoted 

neither approval of the projects identified therein nor their funding levels: 

 (i) to maintain projects for countries that had received support for achieving the 2005 methyl bromide 

control measures during the 2006-2008 triennium in the light of commitments to advance a countryôs 

methyl bromide phase-out significantly before the year 2015; 

 (ii)  to remove project preparation leading to a compressor project in Iran that had received support for a 

CFC phase-out agreement; 

 (iii)  to add a terminal phase out management plan for Guinea to the 2007 business plan of UNIDO; 
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 (iv) to remove ODS destruction activities; 

 (v) to withdraw the HCFC activities with the understanding that those activities would be considered at 

the first meeting of the Executive Committee in 2008, provided that: 

  a. compliance priorities of Article 5 countries for the triennium had been addressed and there were 

enough funds remaining from the prioritized activities; 

  b. the proposed HCFC surveys were in accordance with Executive Committee guidance, based on 

lessons learned from the approved UNDP surveys and Germanyôs bilateral study in China; 

  c. when considering the allocation of the funds remaining for HCFC activities, the Executive 

Committee would take into account the level of funding approved by decision XVII/40 of the 

Seventeenth Meeting of the Parties; 

(b) to approve the performance indicators for UNIDO, as contained in Annex IV to the present report, while 

setting a target of 29 for the number of annual programmes approved and a phase-out target for individual 

projects of 1,119.4 ODP tonnes for 2006; and 

(c) to request UNIDO to work in coordination with the Secretariat to provide a target for policy and regulatory 

assistance to countries requesting it to reflect the efforts it planned to undertake in that regard within its 

approved projects and/or multi year agreements as appropriate. 
(UNEP/OzL.Pro/ExCom/48/45, Decision 48/8, para. 66). 

(Supporting document: UNEP/OzL.Pro/ExCom/48/10 and Corr.1). 

The Forty-eighth Meeting of the Executive Committee decided: 

(a) to endorse the 2006-2008 business plan of the World Bank, as contained in document 

UNEP/OzL.Pro/ExCom/48/11 and Corr.1, as amended below, while noting that endorsement denoted 

neither approval of the projects identified therein nor their funding levels: 

 (i) to maintain the methyl bromide project in Ecuador, conditional on a commitment by the Government 

of Ecuador to accelerate its methyl bromide phase-out; 

 (ii)  to move the study on phase-out of CTC in the chlor-alkali sector from the 2007 business plan to the 

2006 business plan; 

(b) to note the decision of the Government of Ecuador to include a methyl chloroform (TCA) phase-out 

project in the World Bankôs 2007 business plan instead of the business plan for 2006; 

(c) to approve the submission of the pharmaceuticals project in China at the last meeting in 2006, should any 

funds become available; 

(d) to approve the performance indicators for the World Bank, as contained in Annex V to the present report, 

while setting a target of 23 for the number of annual programmes approved and a target of 20 for the 

number of milestone activities to be completed; and 

(e) to request the World Bank to work in coordination with the Secretariat to provide a target for policy and 

regulatory assistance to countries requesting it to reflect the efforts it planned to undertake in that regard 

within its approved projects and/or multi-year agreements as appropriate. 
(UNEP/OzL.Pro/ExCom/48/45, Decision 48/9, para. 69). 

(Supporting document: UNEP/OzL.Pro/ExCom/48/11 and Corr.1). 

The Forty-ninth Meeting of the Executive Committee decided: 

(a) to note the report on the status of the 2006 business plans as contained in documents 

UNEP/OzL.Pro/ExCom/49/5 and Add.1, the fact that activities required for compliance, amounting to 

US $65.4 million, should be submitted to the 50th Meeting, and that the value of forward commitments 

approved at the 49th Meeting was US $1.2 million below the value in the 2006-2008 business plan of the 

Multilateral Fund; 

(b) to note that the list of projects and agreements contained in Annex III to document 

UNEP/OzL.Pro/ExCom/49/5, with a total value of over US $6.2 million, for countries that had been 

subject to decisions on compliance and for which the required action had not been accomplished as at 26 

May 2006, should be submitted to the 50th Meeting of the Executive Committee to prevent any delays in 

the implementation of activities that might facilitate compliance; 
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(c) to include an item in the agenda for its 50th Meeting on priorities for the triennium, beyond the needs 

identified by the compliance oriented model, taking into account the remaining US $40 million in 

unallocated funds for the triennium; 

(d) to modify the existing performance indicators, starting with the business plans for 2007, as follows: 

 (i) by removing the words ñpolicyò and ñregulatoryò from the example for the indicator ñMilestone 

activities completedò so that the example reads as follows: ñMilestone activities completed/ODS 

levels achieved for approved multi-year annual tranches versus those plannedò; 

 (ii)  by defining the indicator ñPercentage of policy/regulatory assistance completed versus that plannedò 

as activities to be undertaken by the implementing agencies in assisting Article 5 countries in the 

development/adoption/implementation of relevant policy and regulatory activities including, but not 

limited to: 

  ­ enactment of licensing quota systems for all controlled substances under the Montreal Protocol 

(and not limited to CFCs only), and informing the Ozone Secretariat accordingly; 

  ­ ratification of remaining amendments to the Montreal Protocol, when applicable; 

  ­ addressing relevant decisions taken by the Parties to the Montreal Protocol in regard to specific 

compliance issues; 

  ­ enactment of legislation/regulation for the certification of technicians, when applicable; 

  ­ establishment of bans on the import of controlled substances as in the case of halon and ODS-

containing equipment; 

  ­ modifications to fire/equipment codes; and 

  ­ legislation to combat illegal trade in ODS. 

(e) that the needs for assistance would be identified at the beginning of each year at the annual business plan 

coordination meeting and the activities to be undertaken would be based, inter alia, on specific requests 

from countries, activities already proposed in individual projects and/or in multi-year agreements, and 

actions associated with institutional strengthening projects; 

(f) to urge bilateral and multilateral implementing agencies to submit those activities required for compliance 

in the 2006 business plans to the 50th Meeting; 

(g) to request the Secretariat to prepare a brief document, for consideration by the Executive Committee at its 

50th Meeting, outlining all remaining phase-out obligations of Article 5 Parties by year and by triennium, 

and any decisions by the Executive Committee and the Meeting of the Parties that could be pertinent to the 

discussion referred to under subparagraph (c) above; 

(h) to defer to the 50th Meeting of the Executive Committee any consideration of further action regarding 

activities linked to projects for Angola and Ethiopia, which had initially been included in Germanyôs 

business plan, pending: 

 (i) a letter from Angola confirming that its terminal phase out management plan (TPMP) was to remain 

in Germanyôs business plan despite the fact that there were no funds currently available in Germanyôs 

2006-2008 bilateral allocation; 

 (ii)  Confirmation from Ethiopia that its TPMP would be included in Franceôs business plan; 

(i) to note confirmation from Algeria that its TPMP was to be included in the business plan of UNIDO; and 

(j) to note confirmation from Uganda that its TPMP was to be included in the business plan of France. 
(UNEP/OzL.Pro/ExCom/49/43, Decision 49/4, para. 43). 

(Supporting document: UNEP/OzL.Pro/ExCom/49/5). 

The Fiftieth Meeting of the Executive Committee decided: 

(a) to note the report on the status of the 2006 business plans as contained in documents 

UNEP/OzL.Pro/ExCom/50/5 and Add.1 and the fact that US $12.76 million in activities that were required 

for compliance had not been submitted to the 50th Meeting; 

(b) to request bilateral and implementing agencies with projects in their 2006 business plans that were 

required for compliance to include those activities in their 2007-2009 business plans; 
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(c) That projects required for compliance included in annual business plans, but not submitted, be given 

highest priority for submission in the subsequent calendar year and that Parties and agencies make every 

effort to remove obstacles to their submission; and 

(d) to request bilateral and implementing agencies to submit reasons why projects required for compliance 

included in annual business plans were not submitted and to request the Multilateral Fund Secretariat to 

compile them in a report for the Executive Committee. 
(UNEP/OzL.Pro/ExCom/50/62,Decision 50/3 para. 38). 

(Supporting document: UNEP/OzL.Pro/ExCom/50/5 and Add.1). 

The Fiftieth Meeting of the Executive Committee also decided: 

(a) to note the paper on priorities for the triennium 2006-2008, beyond the needs identified by the model 

rolling three-year phase-out plan, taking into account the remaining US $40 million in unallocated funds 

for the triennium (follow-up to decision 49/4, paragraphs (c) and (g)) as contained in document 

UNEP/OzL.Pro/ExCom/50/8; 

(b) to request the Secretariat to prepare an interim report, to be considered at the 51st Meeting in the context 

of the discussion of the 2007-2009 business plan, addressing all the priorities listed in document 

UNEP/OzL.Pro/ExCom/50/8, as well as projects and activities for CTC phase-out, activities related to 

ODS legislation development and enforcement, the activities that had been eliminated from business plans 

and those proposed at the 50th Meeting; 

(c) to request the Secretariat to prepare a final report containing the information referred to in subparagraph 

(b) above for the consideration of the 52nd Meeting taking into account the HCFC surveys currently under 

preparation and any relevant reports from the Technology and Economic Assessment Panel (TEAP) which 

would be available at that time; and 

(d) that both the interim report referred to in paragraph (b) above and the final reports referred to in paragraph 

(c) above should provide information on the overall cost and cost-effectiveness of projects and activities. 
(UNEP/OzL.Pro/ExCom/50/62,Decision 50/6 para. 55). 

(Supporting document: UNEP/OzL.Pro/ExCom/50/8). 

The Fifty-second Meeting of the Executive Committee decided:  

(a) to note the final report on priorities for the triennium 2006-2008, beyond the needs identified by the model 

rolling three-year phase-out plan, taking into account the remaining unallocated funds for the triennium as 

contained in document UNEP/OzL.Pro/ExCom/52/6; and 

(b) to request the Secretariat to prepare a document for discussion at the 53rd Meeting of the Executive 

Committee on options for assessing and defining eligible incremental costs for HCFC consumption and 

production phase-out activities.  
(UNEP/OzL.Pro/ExCom/52/55, Decision 52/4, para. 44). 

(Supporting document: UNEP/OzL.Pro/ExCom/52/6). 

Business plans for the years 2007-2009 of UNEP, UNDP, UNIDO and the World Bank 

The Fifty-first Meeting of the Executive Committee decided: 

(a) to endorse the 2007-2009 business plan of UNDP as contained in document UNEP/OzL.Pro/ExCom/51/8 

in line with decision 51/5 on the consolidated business plan, without prejudice to the decision of the 

Parties on replenishment for the year 2009 and beyond, while noting that endorsement denoted neither 

approval of the projects identified therein nor their funding levels; 

(b) to remove: 

 (i) the global methyl bromide information exchange project and the metered-dose inhaler (MDI) project 

for Nigeria, at the request of UNDP; 

 (ii)  project preparation for MDI transition strategies; and 

(c) to approve the following performance indicators for UNDP, while setting a target of 45 for the number of 

annual programmes of approved multi-year agreements (MYAs), a target of 22 for the number of 

individual projects approved and a target of 20 for the milestone activities completed for MYAs. 

Item 2007 target 

Number of annual programmes of multi-year agreements approved versus those planned 45 
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Item 2007 target 

Number of individual projects/activities (investment projects, RMPs, halon banks, TAS) 

approved versus those planned 
22 

Milestone activities completed/ODS levels achieved for approved multi-year annual tranches 

versus those planned 
20 

ODS phased-out for individual projects versus those planned per progress reports 1,229 ODP tonnes 

Project completion (pursuant to decision 28/2 for investment projects) and as defined for non-

investment projects versus those planned in progress reports 
60 

Number of policy/regulatory assistance completed versus that planned 4/6 (67%) 

Speed of financial completion versus that required per progress report completion dates On time 

Timely submission of project completion reports versus those agreed On time 

Timely submission of progress reports and responses unless otherwise agreed On time 
(UNEP/OzL.Pro/ExCom/51/46, Decision 51/7 para. 66). 

(Supporting document: UNEP/OzL.Pro/ExCom/51/8). 

The Fifty-first Meeting of the Executive Committee decided: 

(a) to endorse the 2007-2009 business plan of UNEP as contained in document UNEP/OzL.Pro/ExCom/51/9 

in line with decision 51/5 on the consolidated business plan, without prejudice to the decision of the 

Parties on replenishment for the year 2009 and beyond, while noting that endorsement denoted neither 

approval of the projects identified therein nor their funding levels; 

(b) to remove: 

 (i) the methyl bromide (MB) activity for Trinidad and tobago, at the request of UNEP; 

 (ii)  the study on the use of economic instruments to provide long-term financing for sustained phase-out; 

 (iii)  capacity-building for teachers on ozone protection; 

 (iv) the proposed activity for long-term management of halon banks, and to allocate instead US $40,000 to 

fund a study on the current state of all halon banks supported by the Multilateral Fund, their 

management capacity, the quantities of halon reclaimed and reused as a result of those banks, 

problems experienced, and strategies to ensure that the banks could operate without requesting further 

assistance from the Multilateral Fund, with the proposal for the study to be presented to the 52nd 

Meeting; 

 (v) analysis of HCFC technologies; 

 (vi) non-investment MB projects; and 

 (vii) regional metered-dose inhaler (MDI) transition strategies for five regions. 

(c) to note with appreciation the confirmation of funding by Sweden, outside the Multilateral Fund, of the 

South-East Asia and Pacific Network and the enforcement networks for South-East and South Asia and to 

remove them from UNEPôs business plan; 

(d) to add a component of the MDI activity for Pakistan, as agreed with Pakistan and UNDP; 

(e) to add a component, pursuant to decision XVII/14 of the Seventeenth Meeting of the Parties, on the 

organization of regional workshops on MDIs and to allocate US $200,000 for the activity; 

(f) to maintain the allocation of US $500,000 for the Green Customs Initiative in UNEPôs business plan, 

while reserving the right to consider funding at a lower level, and to request that UNEP submit to the 52nd 

Meeting a more comprehensive proposal with respect to that Initiative, with the expectation that it would 

include: a detailed description of how the Multilateral Fund resources would be used solely for including 

issues related to trade in ODS in the larger Green Customs Initiative, and of the relationship between 

Multilateral Fund resources and the resources being provided by other multilateral environmental 

agreements and bilateral agencies; a clear indication of the budget; an indication of the activityôs relevance 

for the ozone layer and ODS; and a proposal that progress should be monitored with full accounting of 

monies spent in accordance with the Multilateral Fund and Executive Committee guidelines; and 

(g) to approve the following 2007 performance indicators and targets for UNEP, while setting a target of 35 
for the number of annual programmes of multi-year agreements (MYAs) to be approved, a target of 30 for 

the number of individual projects approved and a target of nine for milestone activities completed/ozone-
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depleting substances levels achieved for approved MYAs. 

Item 2007 target 

Number of annual programmes of multi-year agreements approved 

versus those planned 

35 (9 tranches of approved MYA and 26 

new MYA) 

Number of individual projects/activities (investment projects, RMPs, 

halon banks, TAS) approved versus those planned 

30  

Milestone activities completed/ODS levels achieved for approved 

multi-year annual tranches versus those planned 

9 

ODS phased-out for individual projects versus those planned per 

progress reports 

0 

Project completion (pursuant to decision 28/2 for investment projects) 

and as defined for non-investment projects versus those planned in 

progress reports 

86 

Number of policy/regulatory assistance completed versus that planned 64 countries or 100% of countries listed in 

Annex I either received assistance or 

assistance was offered  

Speed of financial completion versus that required per progress report 

completion dates 

On time 

Timely submission of project completion reports versus those agreed On time 

Timely submission of progress reports and responses unless otherwise 

agreed 

On time 

(UNEP/OzL.Pro/ExCom/51/46, Decision 51/8 para. 71). 

(Supporting document: UNEP/OzL.Pro/ExCom/51/9). 

The Fifty-first Meeting of the Executive Committee decided: 

(a) to endorse 2007-2009 business plan of UNIDO as contained in document UNEP/OzL.Pro/ExCom/51/10 in 

line with decision 51/5 on the consolidated business plan, without prejudice to the decision of the Parties 

on replenishment for the year 2009 and beyond, while noting that endorsement denoted neither approval of 

the projects identified therein nor their funding levels; 

(b) to remove: 

(i) The metered-dose inhaler (MDI) phase-out project in Pakistan, at the request of UNIDO; and 

(ii)  The MDI transition strategy for Kyrgyzstan. 

(c) to request implementing agencies to investigate, where appropriate, the need for MB activities for 

countries with low volumes of MB consumption in the context of their preparation of terminal phase-out 

management plans for low-volume-consuming countries regardless of the status of ratification of the 

Copenhagen Amendment; and 

(d) to approve the following performance indicators for UNIDO, while setting a target of 32 for the number of 

annual programmes of multi-year agreements approved, a target of 22 for the number of individual 

projects approved, a target of 20 for milestone activities completed/ODS levels achieved for approved 

multi year agreements, and a phase-out target for individual projects of 346.2 ODP tonnes for 2007. 

Item 2007 target 

Number of annual programmes of multi-year agreements approved versus those planned 32 

Number of individual projects/activities (investment projects, RMPs, halon banks, TAS) 

approved versus those planned 

22 

Milestone activities completed/ODS levels achieved for approved multi-year annual tranches 

versus those planned 

20 

ODS phased-out for individual projects vs. those planned per progress reports 346.2 ODP tonnes 

Project completion (pursuant to decision 28/2 for investment projects) and as defined for non-

investment projects versus those planned in progress reports 

20 

Number of policy/regulatory assistance completed versus that planned 11 

Speed of financial completion versus that required per progress report completion dates 12 months after 

operational 

completion 
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Item 2007 target 

Timely submission of project completion reports versus those agreed On time 

Timely submission of progress reports and responses unless otherwise agreed On time 
(UNEP/OzL.Pro/ExCom/51/46, Decision 51/9 para. 76). 

(Supporting document: UNEP/OzL.Pro/ExCom/51/10). 

The Fifty-first Meeting of the Executive Committee decided: 

(a) to endorse the 2007 2009 business plan of the World Bank as contained in document 

UNEP/OzL.Pro/ExCom/51/11 in line with decision 51/5 on the consolidated business plan, without 

prejudice to the decision of the Parties on replenishment for the year 2009 and beyond, while noting that 

endorsement denoted neither approval of the projects identified therein nor their funding levels; 

(b) to transfer the halon consumption phase-out project in Chile (CHI/HAL/42/TAS/156) from the World 

Bank to UNDP at the amount of US $60,000 plus agency support costs of US $4,500; 

(c) to approve the following performance indicators for the World Bank, while setting a target of 19 for the 

number of annual programmes approved, a target of four for the number of individual projects approved 

and a target of 18 for the number of milestone activities to be completed; and 

(d) to request the World Bank to investigate the possibility of undertaking projects for the accelerated phase-

out of production of CFC and CTC, and to report back to the Executive Committee on any issues it 

encountered. 

Item 2007 target 

Number of annual programmes of multi-year agreements approved versus those planned 19(1) 

Number of individual projects/activities (investment projects, RMPs, halon banks, TAS) 

approved versus those planned 
4 

Milestone activities completed (e.g. policy measures, regulatory assistance)/ODS levels 

achieved for approved multi-year annual tranches versus those planned 
18 

ODS phased-out for individual projects versus those planned per progress reports 1,334 ODP tonnes 

Project completion (pursuant to decision 28/2 for investment projects) and as defined for non-

investment projects versus those planned in progress reports 
10(2) 

Number of policy/regulatory assistance completed versus that planned 9/9 

Speed of financial completion versus that required per progress report completion dates 11 months 

Timely submission of project completion reports versus those agreed 100% 

Timely submission of progress reports and responses unless otherwise agreed 100% 
(1) Includes one annual programme of new multi-year projects expected to be approved by the Executive Committee in 2007. 
(2) Represents the number of projects expected to be completed in 2007, which will lead to an expected phase-out of 1,334 ODP 

tonnes. 
(UNEP/OzL.Pro/ExCom/51/46, Decision 51/10 para. 80). 

(Supporting document: UNEP/OzL.Pro/ExCom/51/11). 

Business plans for the years 2008-2010 of UNEP, UNDP, UNIDO and the World Bank 

The Fifty-fourth Meeting of the Executive Committee decided: 

(a)  to endorse the 2008-2010 business plan of UNDP, as contained in document UNEP/OzL.Pro/ExCom/54/8, 

as amended below, without prejudice to the Partiesô decision on replenishment for the period 2009-2011, 

while noting that endorsement did not denote approval either of the projects identified therein or of their 

funding levels; 

(b)  to maintain metered-dose inhaler activities, in the light of decision 54/5(d); 

(c)  to remove: 

 (i) the HCFC activities in the business plan in the light of decision 54/5(b)(iii); 

 (ii)  ODS disposal activities in the light of decision 54/5(c); 

 (iii)  the request for additional funds for UNDPôs core unit to cover HCFC activities, but to consider it in the 

light of the outcome of the Executive Committeeôs consideration of the assessment of administrative 

costs required for the 2009-2011 triennium; and 

(d)  to approve the performance indicators for UNDP set out in Annex II to the present report. 
(UNEP/OzL.Pro/ExCom/54/59, Decision 54/7, para. 60). 

(Supporting document: UNEP/OzL.Pro/ExCom/54/8). 
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The Fifty-fourth Meeting of the Executive Committee decided: 

(a)  to endorse the 2008-2010 business plan of UNEP as contained in documents UNEP/OzL.Pro/ExCom/54/9 

and Corr.1, as amended below, without prejudice to the Partiesô decision on replenishment for the period 

2009-2011, while noting that endorsement did not denote approval either of the projects identified therein or 

of their funding levels: 

(b)  to remove: 

 (i) Establishment of an East Caribbean regional refrigeration association network; 

 (ii)  TPMP activities in Turkmenistan in the light of decision 46/21; 

 (iii)  Assessment of practices adopted for environmentally sound management of unwanted ODS and obsolete 

ODS-based refrigeration and air conditioning equipment in the light of the study already funded by the 

Multilateral Fund; 

 (iv) Research and development activity in national institutions to be selected by UNEP; 

 (v) Global project on sustainable agriculture to prevent new uses of methyl bromide; 

 (vi) Regional public awareness activities for methyl bromide alternatives in the Asia and Pacific region; 

 (vii)  Regional workshop on strengthening monitoring and reporting systems on methyl bromide use;  

 (viii)  Regional workshop in Africa to prevent new uses of methyl bromide; 

 (ix) the request for additional funds to cover the post-adjustment allowance of UNEP/CAP, but to consider 

the request in the context of the results of the Executive Committeeôs consideration of the assessment of 

administrative costs required for the 2009-2011 triennium; 

(c)  to maintain metered-dose inhaler activities, in the light of decision 54/5(d); and 

(d)  to approve the 2008 performance indicators and targets for UNEP as set out in Annex III to the present 

report. 

(UNEP/OzL.Pro/ExCom/54/59, Decision 54/8, para.68). 

(Supporting document: UNEP/OzL.Pro/ExCom/54/9 and Corr.1). 

The Fifty-fourth Meeting of the Executive Committee decided: 

(a)  to endorse the 2008-2010 business plan of UNIDO as contained in document UNEP/OzL.Pro/ExCom/54/10, 

as amended below, without prejudice to the Partiesô decision on replenishment for the period 2009-2011, 

while noting that endorsement did not denote approval either of the projects identified therein or of their 

funding levels: 

(b)  to maintain metered-dose inhaler activities in the light of decision 54/5(d); 

(c)  to remove: 

 (i) the HCFC activities in the business plan in the light of decision 54/5(b)(iii); 

 (ii)  ODS disposal activities in the light of decision 54/5(c); 

 (iii)  the terminal phase-out management plan for Turkmenistan in the light of decision 46/21; and 

(e)  to approve the performance indicators for UNIDO as contained in Annex IV to the present report. 
(UNEP/OzL.Pro/ExCom/54/59, Decision 54/9, para.71). 

(Supporting document: UNEP/OzL.Pro/ExCom/54/10). 

The Fifty-fourth Meeting of the Executive Committee decided: 

(a)  to endorse the 2008-2010 business plan of the World Bank as contained in document 

UNEP/OzL.Pro/ExCom/54/11, as amended below, without prejudice to the Partiesô decision on 

replenishment for the period 2009-2011, while noting that endorsement did not denote approval either of the 

projects identified therein or of their funding levels; 

(b)  to remove the HCFC activities in the business plan, in the light of decision 54/5(b)(iii); 

(c)  to remove the HCFC phase-out management plan for Turkey from the business plan, at the request of the 
World Bank; 

(d)  to endorse the development of terms of reference for a study on how to develop a strategy to obtain funding 
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through voluntary carbon markets for the destruction of unwanted ODS, which would also include a 

methodology for the validation and verification of ODS disposal, on the understanding that the World Bank 

would: 

 (i) cooperate closely with Members of the Executive Committee and the implementing agencies and invite 

them to contribute to the development of the terms of reference;  

 (ii)  submit the draft terms of reference to the Executive Committee for consideration at its 55th Meeting;  

 (iii)  submit the final study to the Executive Committee for consideration at its 56th Meeting; and 

(e)  to approve the performance indicators for the World Bank as contained in Annex V to the present report. 
(UNEP/OzL.Pro/ExCom/54/59, Decision 54/10, para. 74). 

(Supporting document: UNEP/OzL.Pro/ExCom/54/11). 

Business plans for the years 2009-2011 of UNEP, UNDP, UNIDO and the World Bank 

The Fifty-seventh Meeting of the Executive Committee decided: 

(a) to endorse the planned activities for 2009 in UNDPôs 2009-2011 business plan as contained in document 

UNEP/OzL.Pro/ExCom/57/9, and subject to the considerations contained in sub-paragraph (c) below, while 

noting that endorsement denoted neither approval of projects identified therein nor their funding levels; 

(b) to note the planned activities for 2010 and 2011 in UNDPôs 2009-2011 business plan as contained in 

document UNEP/OzL.Pro/ExCom/57/9, and subject to the considerations contained in sub-paragraph (c) 

below; 

(c) with regard to the 2009-2011 business plan as a whole: 

 (i) to note sub-paragraph (f) in decision 57/6 with regard to metered-dose inhaler transition strategies, 

HCFC foam demonstration projects, HCFC refrigeration demonstration projects, HCFC solvent 

demonstration projects, and ODS disposal activities; 

 (ii)  to note the removal by UNDP of the following ODS disposal activities:  

  Egypt: ODS disposal in 2010 and 2011 

  Egypt: ODS disposal preparation in 2010 and 2011 

 (iii)  to include the following projects: 

Country  Project Total 

value in 

2009 (US$) 

Total value 

in 2010 

(US$) 

Total value in 

2011 (US$) 

Total value 

after 2011 

(US$) 

Total ODS 

(ODP 

tonnes) 

Thailand Project preparation for air-

conditioning sectors, 

excluding air-to-air 

conditioning 

118,000 0 0 0 0 

Thailand Air conditioning sector plan 0 5,000,000 5,000,000 10,000,000 200 

(d) to approve the performance indicators for UNDP as contained in Annex IV to the present report. 
(UNEP/OzL.Pro/ExCom/57/69, Decision 57/8 para.74). 

(Supporting document: UNEP/OzL.Pro/ExCom/57/9). 

The Fifty-seventh Meeting of the Executive Committee decided: 

(a) to endorse the planned activities for 2009 in UNEPôs 2009-2011 business plan as contained in document 

UNEP/OzL.Pro/ExCom/57/10, and subject to the consideration contained in sub-paragraph (c) below, while 

noting that endorsement denoted neither approval of projects identified therein nor their funding levels; 

(b) to note the planned activities for 2010 and 2011 in UNEPôs 2009-2011 business plan as contained in 

document UNEP/OzL.Pro/ExCom/57/10, and subject to the consideration contained in sub-paragraph (c) 

below; 

(c) with regard to the 2009-2011 business plan as a whole, to note sub-paragraph (f) in decision 57/6 with regard 

to HCFC refrigeration servicing demonstration project preparation; 

(d) to remove the regional workshops on preventing new uses of methyl bromide (MB) from UNEPôs business 

plan and to request UNEP to work with other implementing agencies to identify gaps in regional MB projects 

in Africa for consideration in future business plan activities; 

(e) with respect to the individual HCFC phase-out management plan (HPMP) requests for Pacific Island 
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countries: 

 (i) to limit the total funding available for HPMP preparation to US $ 300,000 in the first instance; 

 (ii)  to request UNEP to explore with those countries the opportunities for taking a regional approach to 

HPMP preparation, to consult further on a regional approach to implementation, and to report to the 

Executive Committee on the outcomes of those consultations at the 58th Meeting, if timing so permitted; 

(f) to limit UNEP to disbursing up to 50 per cent of approved project preparation costs for HPMP preparation 

until a partner agency capable of providing investment funding had been identified or a letter received from 

the country indicating that it was aware that it would not receive investment funding for its HPMP as UNEP 

could not provide such funding and that it would not ask UNEP to share its project preparation funds in order 

to develop investment components, including recovery and recycling equipment; and  

(g) to approve the 2009 performance indicators and targets for UNEP as contained in Annex V to the present 

report. 
(UNEP/OzL.Pro/ExCom/57/69, Decision 57/9, para.83). 

(Supporting document: UNEP/OzL.Pro/ExCom/57/10). 

The Fifty-seventh Meeting of the Executive Committee decided: 

(a) to endorse the planned activities for 2009 in UNIDOôs 2009-2011 business plan as contained in document 

UNEP/OzL.Pro/ExCom/57/11, and subject to the considerations contained in sub-paragraph (c) below, 

while noting that endorsement denoted neither approval of projects identified therein nor their funding 

levels; 

(b) to note the planned activities for 2010 and 2011 in UNIDOôs 2009-2011 business plan as contained in 

document UNEP/OzL.Pro/ExCom/57/11, and subject to the considerations contained in sub-paragraph (c) 

below; 

(c) with regard to the 2009-2011 business plan as a whole: 

 (i) to note sub-paragraph (f) in decision 57/6 with regard to HCFC foam and refrigeration demonstration 

projects, HCFC production activities and ODS disposal activities; 

 (ii)  to include the following projects: 

Country  Project Total 

value in 

2009 

(US$) 

Total 

value in 

2010 

(US$) 

Total value in 

2011 (US$) 

Total value 

after 2011 

(US$) 

Total 

ODS 

(ODP 

tonnes) 

Thailand Air -to-air conditioning investment 

project preparation 

70,000 0 0 0 0 

Thailand HCFC investment project preparation 

for XPS foam sector plan 

48,000 0 0 0 0 

Thailand HCFC investment project preparation 

for the solvent sector 

22,000 0 0 0 0 

Thailand Investment project in the air-to-air 

conditioning sector 

0 1,075,000 1,075,000 0 20 

Thailand Investment project in the XPS foam 

sector 

0 860,000 860,000 0 10 

Thailand Investment project in the solvent 

sector 

0 430,000 430,000 0 6 

(d) to approve the 2009 performance indicators and targets for UNIDO as contained in Annex VI to the 

present report. 
(UNEP/OzL.Pro/ExCom/57/69, Decision 57/10, para.87). 

(Supporting document: UNEP/OzL.Pro/ExCom/57/11). 

The Fifty-seventh Meeting of the Executive Committee decided: 

(a) to endorse the planned activities for 2009 in the World Bankôs 2009-2011 business plan as contained in 

document UNEP/OzL.Pro/ExCom/57/12, and subject to the considerations contained in sub-paragraph (c) 

below, while noting that endorsement denoted neither approval of projects identified therein nor their funding 

levels; 

(b) to note the planned activities for 2010 and 2011 in the World Bankôs 2009-2011 business plan as contained 
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in document UNEP/OzL.Pro/ExCom/57/12, and subject to the considerations contained in sub-paragraph (c) 

below; 

(c) With regard to the 2009-2011 business plan as a whole, to note sub-paragraph (f) in decision 57/6 with 

regard to HCFC production activities, HCFC foam demonstration projects and ODS disposal activities; and 

(d) to approve the performance indicators for the World Bank as contained in Annex VII to the present report. 
(UNEP/OzL.Pro/ExCom/57/69, Decision 57/11, para. 91). 

(Supporting document: UNEP/OzL.Pro/ExCom/57/12). 

Business plans for the years 2010-2012 of UNEP, UNDP, UNIDO and the World Bank 

The Sixtieth Meeting of the Executive Committee, pursuant to decision on the consolidated 2010-2012 

business plan, took note of the 2010-2012 business plans of UNDP, as contained in document 

UNEP/OzL.Pro/ExCom/60/9.  

(UNEP/OzL.Pro/ExCom/60/54, para.59). 

(Supporting document:  UNEP/OzL.Pro/ExCom/60/9). 

The Sixtieth Meeting of the Executive Committee decided: 

(a) To note the 2010-2012 business plan of UNEP, as contained in documents UNEP/OzL.Pro/ExCom/60/10 

and Add.1, and to request that the following activities be removed from its revised submission to the 61st 

Meeting: 

 (i) Technical assistance to low-volume-consuming countries for replacement of energy efficient chillers 

and large-size equipment in the tourism, supermarket and fisheries sectors in Asia and the Pacific; 

 (ii)  Guidelines on standards and good practices for use of natural refrigerants in room air conditioning and 

small refrigeration equipment, in cooperation with international standards associations; 

 (iii)  Case studies and related toolkits for MB alternatives in tobacco, cut-flower and vegetable sub sectors 

in Africa; 

 (iv) Technology transfer and MB phase-out strategy through mainstreaming MB alternatives in national 

university education in Africa; 

 (v) Regional workshops in Asia and the Pacific, West Asia, Latin America and the Caribbean, and Europe 

and Central Asia to inform stakeholders of the viability of MB alternatives for quarantine and pre-

shipment (QPS) applications, disseminating the European Unionôs experience of the ban on the use of 

MB for QPS; 

 (vi) Dates/Methyl Bromide Help Desk for South Asia, Africa and West Asia; 

 (vii)  Technical assistance to countries in the Asia and Pacific region that produce metered-dose 

inhalers (MDIs) for CFC use for essential use nominations for 2010-2012; 

 (viii)  Regional workshop on ODS alternatives for laboratory and analytical uses in the Asia and Pacific 

region, pursuant to decision XXI/6 of the Twenty-first Meeting of the Parties; 

(b) To request UNEP: 

 (i) To submit a complete list of special compliance assistance activities with the Compliance Assistance 

Programme (CAP) budget (submitted to the last Meeting of the Executive Committee each year) so 

that the Executive Committee would be able to examine and approve the budget in a more holistic 

manner; 

 (ii)  To reflect and include in the business plan (submitted to the first Meeting of the Executive Committee 

the following year): 

  a. The approved CAP budget; and 

  b. The list of special compliance activities from the approved budget., pursuant to decision on the 

consolidated 2010-2012 business plan, took note of the 2010-2012 business plans of UNDP, as 

contained in document UNEP/OzL.Pro/ExCom/60/9.  

(UNEP/OzL.Pro/ExCom/60/54,Decision 60/6, para.62). 

(Supporting documents:  UNEP/OzL.Pro/ExCom/60/10 and Add.1). 

The Sixtieth Meeting of the Executive Committee, pursuant to decision on the consolidated 2010-2012 

business plan, took note of the 2010-2012 business plans of UNIDO, as contained in document 
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UNEP/OzL.Pro/ExCom/60/11.  

(UNEP/OzL.Pro/ExCom/60/54, para.63). 

(Supporting document:  UNEP/OzL.Pro/ExCom/60/11). 

The Sixtieth Meeting of the Executive Committee, pursuant to decision on the consolidated 2010-2012 

business plan, took note of the 2010-2012 business plans of the World Bank, as contained in document 

UNEP/OzL.Pro/ExCom/60/12.  

(UNEP/OzL.Pro/ExCom/60/54, para.64). 

(Supporting document:  UNEP/OzL.Pro/ExCom/60/12). 

Revised business plans for the years 2010-2014 of UNEP, UNDP, UNIDO and the World Bank 

The Sixty-first Meeting of the Executive Committee decided: 

(a) To endorse the revised 2010-2014 business plan of UNDP contained in document 

UNEP/OzL.Pro/ExCom/61/9, as adjusted, while noting that endorsement denoted neither approval of the 

projects identified therein nor their funding levels, and was with any modifications based on consideration 

of those activities associated with the issues addressed in the revised consolidated business plan; 

(b) To remove activities not required for compliance, except those for resource mobilization and ODS 

disposal; and 

(c) To approve the 2010 performance indicators and targets for UNDP set out in Annex III to the present 

report.   

Annex III  

2010 REVISED BUSINESS PLAN PERFORMANCE INDICATORS FOR UNDP 

Item 2010 Targets 

Number of annual programmes of multi-year agreements approved versus those planned (new plus tranches of ongoing MYAs) 49 

Number of individual projects/activities (investment projects, RMPs, halon banks, TAS, institutional strengthening) approved 
versus those planned 

51 

Milestone activities completed/ODS levels achieved for approved multi-year annual tranches versus those planned 
10 

ODS phased-out for individual projects versus those planned per progress reports 250.5 

Project completion (pursuant to decision 28/2 for investment projects) and as defined for non-investment projects versus those 
planned in progress reports 

87 

Number of policy/regulatory assistance completed versus that planned 100% 

Speed of financial completion versus that required per progress report completion dates 
On time 

  

Timely submission of project completion reports versus those agreed 
On time 

  

Timely submission of progress reports and responses unless otherwise agreed On time 

(UNEP/OzL.Pro/ExCom/61/58, Decision 61/7 para.34). 

(Supporting document:  UNEP/OzL.Pro/ExCom/61/9). 

The Sixty-first Meeting of the Executive Committee decided: 

(a) To endorse the revised 2010-2014 business plan of UNEP contained in document 

UNEP/OzL.Pro/ExCom/61/10, as adjusted, while noting that endorsement denoted neither approval of the 

projects identified therein nor their funding levels, and was with any modifications based on consideration 

of those activities associated with the issues addressed in the revised consolidated business plan; 

(b) To remove activities for the destruction of CFCs in shipbreaking yards in Bangladesh and India; 

(c) To remove activities not required for compliance, except those for resource mobilization and ODS 

disposal; and 

(d) To approve the 2010 performance indicators and targets for UNEP set out in Annex IV to the present 

report.   
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Annex IV 

2010 REVISED BUSINESS PLAN PERFORMANCE INDICATORS FOR UNEP  

Item 2010 Targets 

Number of annual programmes of multi-year agreements approved versus those planned 105  (26 tranches of approved MYAs and 79 
new MYAs) 

Number of individual projects/activities (investment projects, RMPs, halon banks, TAS, institutional 

strengthening) approved versus those planned 

88 

Milestone activities completed/ODS levels achieved for approved multi-year annual tranches versus those 

planned 

26 

ODS phased out for individual projects versus those planned per progress report 0 

Project completion (pursuant to decision 28/2 for investment projects) and as defined for non-investment 

projects versus those planned in progress reports 

33 

Number of policy/regulatory assistance completed versus that planned 109 countries  

Speed of financial completion versus that required per progress report completion dates On time 

Timely submission of project completion reports versus those agreed On time 

Timely submission of progress reports and responses unless otherwise agreed On time 

 

2010 REVISED BUSINESS PLAN PERFORMANCE INDICATORS FOR UNEPôS 

COMPLIANCE ASSISTANCE PROGRAMME (CAP)  

Performance Indicator Data Assessment Target 

Efficient follow-up to 

regional network/ thematic meetings 

List of recommendations 

emanating from 2008 

regional network/thematic 
meetings 

Implementation rate of those 

meeting recommendations that are to 

be implemented in 2010 

90% implementation 

rate 

Effective support to NOUs in their work, 

particularly guidance to new NOUs 

List of innovative 

ways/means/products/services for 
supporting NOUs 

in their work, with 

specification of those 
destined for new NOUs 

Number of innovative 

ways/means/products/services 
for supporting NOUs in their 

work, with specification of 

those destined for new NOUs 

7 such ways/means/ 

products/services; all 
new NOUs receive 

capacity building 

support 

Assistance to countries in actual or 

potential non-compliance (as per MOP 

decisions and/or as per reported Article 7 
data and trend analysis) 

List of countries in actual 

or potential non-compliance 

that received 
CAP assistance outside the 

network meetings 

Number of countries in actual 

or potential non-compliance 

that received CAP assistance 
outside the network meetings 

All such countries 

Innovations in production and delivery 
of global and regional information 

products and services 

List of global and regional 
information products and 

services destined for new 

target audiences or that 
reach existing target 

audiences in new ways 

Number of global and regional 
information products and services 

destined for new target audiences or 

that reach existing target audiences in 
new ways 

7 such products and 
services 

Close cooperation  between CAP 

regional teams and bilateral and 
implementing agencies working in the 

regions 

List of joint missions/ undertakings of 

CAP regional staff with bilateral and 
implementing agencies  

Number of joint missions/ 

undertakings 

5 in each region 

(UNEP/OzL.Pro/ExCom/61/58, Decision 61/8 para.36). 

(Supporting document:  UNEP/OzL.Pro/ExCom/61/10). 

The Sixty-first Meeting of the Executive Committee decided: 

(a) To endorse the revised 2010-2014 business plan of UNIDO contained in document 

UNEP/OzL.Pro/ExCom/61/11, as adjusted, while noting that endorsement denoted neither approval of the 

projects identified therein nor their funding levels, and was with any modifications based on consideration 

of those activities associated with the issues addressed in the revised consolidated business plan; 

(b) To remove activities not required for compliance, except those for resource mobilization and ODS 

disposal; and 

(c) To approve the 2010 performance indicators and targets for UNIDO set out in Annex V to the present 

report.   

Annex V 

2010 REVISED BUSINESS PLAN PERFORMANCE INDICATORS FOR UNIDO 
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Item 2010 Targets  

Number of annual programmes of multi-year agreements approved versus those planned 25 

Number of individual projects/activities (investment projects, RMPs, halon banks, TAS, institutional 
strengthening) approved versus those planned 

36 

Milestone activities completed/ODS levels achieved for approved multi-year annual tranches versus those 
planned 

13 

ODS phased-out for individual projects vs. those planned per progress reports 311.8 

Project completion (pursuant to decision 28/2 for investment projects) and as defined for non-investment projects 
versus those planned in progress reports 

14 

Number of policy/regulatory assistance completed versus that planned N/A 

Speed of financial completion versus that required per progress report completion dates 
12 months after operational 

completion  

Timely submission of project completion reports versus those agreed On time 

Timely submission of progress reports and responses unless otherwise agreed On time 

(UNEP/OzL.Pro/ExCom/61/58, Decision 61/9 para.38). 

(Supporting document:  UNEP/OzL.Pro/ExCom/61/11). 

The Sixty-first Meeting of the Executive Committee decided: 

(a) To endorse the revised 2010-2014 business plan of the World Bank contained in document 

UNEP/OzL.Pro/ExCom/61/12, as adjusted, while noting that endorsement denoted neither approval of the 

projects identified therein nor their funding levels, and was with any modifications based on consideration 

of those activities associated with the issues addressed in the revised consolidated business plan; 

(b) To remove activities not required for compliance, except those for resource mobilization and ODS 

disposal; and 

(c) To approve the 2010 performance indicators and targets for the World Bank set out in Annex VI to the 

present report.    

Annex VI 

2010 REVISED BUSINESS PLAN PERFORMANCE INDICATORS FOR THE WORLD BANK  

Item 2010 Targets 

Number of annual programmes of multi-year agreements approved versus those planned (new plus tranches of ongoing MYAs) 8 

Number of individual projects/activities (investment projects, RMPs, halon banks, TAS, institutional strengthening) approved 

versus those planned 
3 

Milestone activities completed/ODS levels achieved for approved multi-year annual tranches versus those planned 5/5 

ODS phased-out for individual projects versus those planned per progress reports 240.3 

Project completion (pursuant to decision 28/2 for investment projects) and as defined for non-investment projects versus those 
planned in progress reports 

5* 

Number of policy/regulatory assistance completed versus that planned 100% 

Speed of financial completion versus that required per progress report completion dates 11 months 

Timely submission of project completion reports versus those agreed 100% 

Timely submission of progress reports and responses unless otherwise agreed 100% 

* Includes one investment project, two institutional strengthening projects and two technical assistance projects. 

(UNEP/OzL.Pro/ExCom/61/58, Decision 61/10 para.40). 

(Supporting document:  UNEP/OzL.Pro/ExCom/61/12). 

Business plans for the years 2011-2014 of UNEP, UNDP, UNIDO and the World Bank 

The Sixty-third Meeting of the Executive Committee decided: 

(a) To note the 2011-2014 business plan of UNDP, as contained in document UNEP/OzL.Pro/ExCom/63/9; 
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and 

(b) To approve the performance indicators for UNDP, as contained in Annex V to the present report. 

Annex V 

2011 BUSINESS PLAN PERFORMANCE INDICATORS FOR UNDP  

Item 2011 Targets 

Number of annual programmes of multi-year agreements approved versus those planned (new plus 

tranches of ongoing MYAs) 

38 

Number of individual projects/activities (investment and demonstration projects, TAS, institutional 

strengthening) approved versus those planned 

21 

Milestone activities completed/ODS levels achieved for approved multi-year annual tranches versus 

those planned 

2 

ODS phased-out for individual projects versus those planned per progress reports 1.7 ODP tonnes 

Project completion (pursuant to decision 28/2 for investment projects) and as defined for 

non-investment projects versus those planned in progress reports 

28 

Number of policy/regulatory assistance completed versus that planned N/A 

Speed of financial completion versus that required per progress report completion dates On time 

Timely submission of project completion reports versus those agreed On time 

Timely submission of progress reports and responses unless otherwise agreed On time 

(UNEP/OzL.Pro/ExCom/63/60, Decision 63/7 para.43). 

(Supporting document:  UNEP/OzL.Pro/ExCom/63/9). 

The Sixty-third Meeting of the Executive Committee decided: 

(a) To note the 2011-2014 business plan of UNEP, as contained in document UNEP/OzL.Pro/ExCom/63/10;  

(b) To request UNEP to undertake, as part of its 2011 business plan activities, prioritized Compliance 

Assistance Programme activities, in cooperation with other agencies, to assist Haiti in returning to its pre-

earthquake level of implementation of the Montreal Protocol, and in enabling its compliance; and 

(c) To approve the performance indicators for UNEP, as contained in Annex VI to the present report. 

Annex VI 

2011 BUSINESS PLAN PERFORMANCE INDICATORS FOR UNEP  

Item 2011 Targets 

Number of annual programmes of multi-year agreements approved versus those planned 81 

Number of individual projects/activities (investment and demonstration projects, TAS, 

institutional strengthening) approved versus those planned 

79 

Milestone activities completed/ODS levels achieved for approved multi-year annual tranches 

versus those planned 

3 

ODS phased-out for individual projects versus those planned per progress reports 13.3 ODP tonnes 

Project completion (pursuant to decision 28/2 for investment projects) and as defined for non-

investment projects versus those planned in progress reports 

26 

Number of policy/regulatory assistance completed versus that planned 100% of countries listed in the annex  

of UNEPôs Business Plan narrative 

either received assistance or assistance 

was offered 

Speed of financial completion versus that required per progress report completion dates On time 

Timely submission of project completion reports versus those agreed On time 

Timely submission of progress reports and responses unless otherwise agreed On time 

 

PERFORMANCE INDICATORS FOR UNEPôS COMPLIANCE ASSISTANCE 
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PROGRAMME (CAP)  

Performance Indicator Data Assessment 2011 Targets 

Efficient follow-up to regional 

network/ thematic meetings 

List of recommendations 

emanating from 2008 regional 

network/thematic meetings 

Implementation rate of those 

meeting recommendations that 

are to be implemented in 2010 

90 % implementation rate 

Effective support to NOUs in 

their work, particularly guidance 

to new NOUs 

List of innovative 

ways/means/products/ services 

for supporting NOUs in their 

work, with specification of those 

destined for new NOUs 

Number of innovative 

ways/means/products/ services 

for supporting NOUs in their 

work, with specification of those 

destined for new NOUs 

Á 7 such ways/means/ 

products/services; 

Á All new NOUs receive 

capacity building support. 

Á 10 additional countries 

submit CP reports using 

the Multilateral Fund 

Secretariatôs online data 

reporting system 

Assistance to countries in actual 

or potential non-compliance (as 

per MOP decisions and/or as per 

reported Article 7 data and trend 

analysis) 

List of countries in actual or 

potential non-compliance that 

received CAP assistance outside 

the network meetings 

Number of countries in actual or 

potential non-compliance that 

received CAP assistance outside 

the network meetings 

All such countries 

Innovations in production and 

delivery of global and regional 

information products and services 

List of global and regional 

information products and services 

destined for new target audiences 

or that reach existing target 

audiences in new ways 

Number of global and regional 

information products and services 

destined for new target audiences 

or that reach existing target 

audiences in new ways 

7 such products and services 

Close cooperation between CAP 

regional teams and IAs and BAs 

working in the regions 

List of joint missions/ 

undertakings of CAP regional 

staff with IAs and Bas 

Number of joint missions/ 

undertakings 

5 in each region 

(UNEP/OzL.Pro/ExCom/63/60, Decision 63/8 para.46). 

(Supporting document:  UNEP/OzL.Pro/ExCom/63/10). 

The Sixty-third Meeting of the Executive Committee decided: 

(a) To note the 2011-2014 business plan of UNIDO, as contained in document UNEP/OzL.Pro/ExCom/63/11, 

maintaining institutional strengthening for Bosnia and Herzegovina and the Libyan Arab Jamahiriya in 

2012 and adding the HCFC phase-out management plan for Saint-Lucia; and 

(b) To approve the performance indicators for UNIDO, as contained in Annex VII to the present report. 

Annex VII  

2011 BUSINESS PLAN PERFORMANCE INDICATORS FOR UNIDO  

Item 2011 Targets 

Number of annual programmes of multi-year agreements approved versus those planned 

(new plus tranches of ongoing MYAs) 

44 

Number of individual projects/activities (investment and demonstration projects, TAS, 

institutional strengthening) approved versus those planned 

12 

Milestone activities completed/ODS levels achieved for approved multi-year annual 

tranches versus those planned 

6 

ODS phased-out for individual projects versus those planned per progress reports 594 ODP tonnes 

Project completion (pursuant to decision 28/2 for investment projects) and as defined for 

non-investment projects versus those planned in progress reports 

19 

Number of policy/regulatory assistance completed versus that planned N/A 

Speed of financial completion versus that required per progress report completion dates 12 months after operational completion 

Timely submission of project completion reports versus those agreed On time 

Timely submission of progress reports and responses unless otherwise agreed On time 

(UNEP/OzL.Pro/ExCom/63/60, Decision 63/9 para.48). 
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(Supporting document:  UNEP/OzL.Pro/ExCom/63/11). 

The Sixty-third Meeting of the Executive Committee decided:  

(a) To note the 2011-2014 business plan of the World Bank, as contained in documents 

UNEP/OzL.Pro/ExCom/63/12 and Add.1; 

(b) To remove the activity to develop a methodology to generate carbon credits from avoidance of HFC-23 

emissions through reduced HCFC-22 use from the World Bankôs business plan; and  

(c) To approve the performance indicators for the World Bank, as contained in Annex VIII to the present 

report. 

Annex VIII  

2011 BUSINESS PLAN PERFORMANCE INDICATORS FOR THE WORLD BANK  

Item 2011 Targets 

Number of annual programmes of multi-year agreements approved versus those planned (new plus tranches of 

ongoing MYAs) 

8/8* 

Number of individual projects/activities (investment and demonstration projects, TAS, institutional strengthening) 

approved versus those planned 

3/3 

Milestone activities completed/ODS levels achieved for approved multi-year annual tranches versus those 

planned 

2/2**  

ODS phased-out for individual projects versus those planned per progress reports 697***  

Project completion (pursuant to decision 28/2 for investment projects) and as defined for non-investment projects 

versus those planned in progress reports 

5***  

Number of policy/regulatory assistance completed versus that planned 100% 

Speed of financial completion versus that required per progress report completion dates 11 months 

Timely submission of project completion reports versus those agreed 100% 

Timely submission of progress reports and responses unless otherwise agreed 100% 

*Following the recommendation of the Secretariat, sub-sectors under one HPMP are not counted separately, even if they are under different 

agencies. 
** Another 8 MYAs are under implementation and are being supervised by the Bank for sustainable phase-out, for which funding is not 

requested. 

*** This figure is based on the 2009 progress report, following the Secretariatôs recommendation. 

(UNEP/OzL.Pro/ExCom/63/60, Decision 63/10 para.50). 

(Supporting document:  UNEP/OzL.Pro/ExCom/63/12). 

Business plans for the years 2012-2014 of UNEP, UNDP, UNIDO and the World Bank 

The Sixty-sixth Meeting of the Executive Committee decided: 

(a) To take note of the 2012-2014 business plan of UNDP, as contained in document 

UNEP/OzL.Pro/ExCom/66/9; and 

(b) To approve the performance indicators for UNDP set out in Annex IV to the present report, while setting 

the targets of 18.9 ODP tonnes from ODS phase-out for individual projects and 41 for project completion. 

Annex IV 

PERFORMANCE INDICATORS FOR UNDP 

Item 2012 Targets 

Number of annual programmes of multi-year agreements approved versus those planned (new plus tranches of 

ongoing MYAs) 

16 

  

Number of individual projects/activities (investment and demonstration projects, TAS, institutional strengthening) 

approved versus those planned 

15 

 

Milestone activities completed/ODS levels achieved for approved multi-year annual tranches versus those 

planned 

12 

ODS phased-out for individual projects versus those planned per progress reports 
18.9 

  

Project completion (pursuant to decision 28/2 for investment projects) and as defined for non-investment projects 

versus those planned in progress reports 

41 
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Item 2012 Targets 

Number of policy/regulatory assistance completed versus that planned tbd 

Speed of financial completion versus that required per progress report completion dates 
On time 

  

Timely submission of project completion reports versus those agreed 
On time 

  

Timely submission of progress reports and responses unless otherwise agreed On time 

 
(UNEP/OzL.Pro/ExCom/66/54, Decision 66/7 para.41). 

(Supporting document:  UNEP/OzL.Pro/ExCom/66/9) 

The Sixty-sixth Meeting of the Executive Committee decided: 

(a) To take note of the 2012-2014 business plan of UNEP, as contained in document 

UNEP/OzL.Pro/ExCom/66/10; and 

(b) To approve the performance indicators for UNEP set out in Annex V to the present report, while setting 

the following targets: 26 for the number of annual tranches of multi year agreements (MYAs) approved, 

79 for the number of individual projects approved, 0 ODP tonne for the ODS phased out from individual 

projects, 41 for project completion, and 5 for milestone activities completed for MYAs. 

Annex V 

PERFORMANCE INDICATORS FOR UNEP 

Item 2012 Targets 

Number of annual programmes of multi-year agreements approved versus those planned 26  

 

Number of individual projects/activities (investment and demonstration projects, TAS, 

institutional strengthening) approved versus those planned 

79  

 

Milestone activities completed/ODS levels achieved for approved multi-year annual tranches 

versus those planned 

5 

ODS phased-out for individual projects versus those planned per progress reports 0.0 ODP tonnes 

Project completion (pursuant to decision 28/2 for investment projects) and as defined for non-

investment projects versus those planned in progress reports 

41 

Number of policy/regulatory assistance completed versus that planned 100% of countries listed in the annex of 

UNEPôs Business Plan narrative either 

received assistance or assistance was 

offered 

Speed of financial completion versus that required per progress report completion dates On time 

Timely submission of project completion reports versus those agreed On time 

Timely submission of progress reports and responses unless otherwise agreed On time 

 

 

PERFORMANCE INDICATORS FOR UNEPôS COMPLIANCE ASSISTANCE PROGRAMME (CAP) 

Performance Indicator Data Assessment 2012 Targets 

Efficient follow-up to 

regional network/ 

thematic meetings 

List of recommendations 

emanating from 2011 

regional network/thematic 

meetings 

Implementation rate of those 

meeting recommendations that 

are to be implemented in 2012 

 

90 % implementation 

rate 

Effective support to 

NOUs in their work, 

particularly guidance to 

new NOUs 

List of innovative 

ways/means/products/ 

services for supporting NOUs 

in their work, with 

specification of those 

destined for new NOUs 

 

Number of innovative 

ways/means/products/services 

for supporting NOUs in their 

work, with specification of 

those destined for new NOUs 

 

Á 7 such ways/means/ 

products/services; 

Á All new NOUs receive 

capacity building support. 

Á 10 additional countries 

submit CP reports using 

the Multilateral Fund 
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Performance Indicator Data Assessment 2012 Targets 

Secretariatôs online data 

reporting system 

Assistance to countries in actual 

or potential non-compliance (as 

per 

MOP decisions and/or as per 

reported Article 7 data and trend  

analysis) 

List of countries in actual 

or potential non-compliance 

that received CAP assistance 

outside the network meetings 

 

Number of countries in actual 

or potential non-compliance 

that received CAP assistance 

outside the network meetings 

 

All such countries 

Innovations in production and 

delivery of global and regional 

information products and 

services 

List of global and regional 

information products and 

services destined for new 

target audiences or that reach 

existing target audiences in 

new ways 

Number of global and regional 

information products and services 

destined for new target audiences 

or that reach existing target 

audiences in new ways 

 

7 such products and services 

Close cooperation 

between CAP regional 

teams and IAs and BAs 

working in the regions 

List of joint missions/ 

undertakings of CAP 

regional staff with IAs and 

BAs 

Number of joint 

missions/undertakings 

 

5 in each region 

(UNEP/OzL.Pro/ExCom/66/54, Decision 66/8 para.44). 

(Supporting document:  UNEP/OzL.Pro/ExCom/66/10) 

The Sixty-sixth Meeting of the Executive Committee decided: 

(a) To take note of the 2012-2014 business plan of UNIDO, as contained in document 

UNEP/OzL.Pro/ExCom/66/11; and 

(b) To approve the performance indicators for UNIDO set out in Annex VI to the present report, while setting 

a target of 10 for the number of individual projects approved. 

Annex VI 

PERFORMANCE INDICATORS FOR UNIDO 

Item 2012 Targets 

Number of annual programmes of multi-year agreements approved versus those planned (new plus tranches of 

ongoing MYAs) 

34 

  

Number of individual projects/activities (investment and demonstration projects, TAS, institutional strengthening) 

approved versus those planned 

10 

 

Milestone activities completed/ODS levels achieved for approved multi-year annual tranches versus those 

planned 

14 

ODS phased-out for individual projects versus those planned per progress reports 
0 

  

Project completion (pursuant to decision 28/2 for investment projects) and as defined for non-investment projects 

versus those planned in progress reports 

3 

 

Number of policy/regulatory assistance completed versus that planned N/A 

Speed of financial completion versus that required per progress report completion dates 

12 months after 

operational 

completion  

Timely submission of project completion reports versus those agreed 
On time 

  

Timely submission of progress reports and responses unless otherwise agreed On time 

(UNEP/OzL.Pro/ExCom/66/54, Decision 66/9 para.47). 

(Supporting document:  UNEP/OzL.Pro/ExCom/66/11) 

The Sixty-sixth Meeting of the Executive Committee decided: 

(a) To take note of the 2012-2014 business plan of the World Bank, as contained in document 

UNEP/OzL.Pro/ExCom/66/12; and 

(b) To approve the performance indicators for the World Bank set out in Annex VII to the present report, 

while setting the following targets: 5 for the number of annual tranches of multi-year agreements (MYAs) 

approved, 4 for the number of individual projects approved, 8.5 ODP tonnes for the ODS phased out from 
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individual projects, 6 for project completion and 2 for milestone activities completed for MYAs. 

Annex VII 

PERFORMANCE INDICATORS FOR THE WORLD BANK 

Item 2012 Targets 

Number of annual programmes of multi-year agreements approved versus those planned (new plus tranches of 

ongoing MYAs) 

5/5 

Number of individual projects/activities (investment and demonstration projects, TAS, institutional strengthening) 

approved versus those planned 

4/4 

Milestone activities completed/ODS levels achieved for approved multi-year annual tranches versus those 

planned 

2/2 

ODS phased-out for individual projects versus those planned per progress reports 8.5 

Project completion (pursuant to decision 28/2 for investment projects) and as defined for non-investment projects 

versus those planned in progress reports 

6/6 

Number of policy/regulatory assistance completed versus that planned 100% 

Speed of financial completion versus that required per progress report completion dates 11 months 

Timely submission of project completion reports versus those agreed 100% 

Timely submission of progress reports and responses unless otherwise agreed 100% 

(UNEP/OzL.Pro/ExCom/66/54, Decision 66/10 para.49). 

(Supporting document:  UNEP/OzL.Pro/ExCom/66/12) 

Business plans for the years 2013-2015 of UNEP, UNDP, UNIDO and the World Bank 

The Sixty-ninth Meeting of the Executive Committee decided: 

(a) To note the 2013-2015 business plan of UNDP, as contained in document UNEP/OzL.Pro/ExCom/69/8; 

and 

(b) To approve the performance indicators for UNDP set out in Annex V to the present report. 

Annex V 

PERFORMANCE INDICATORS FOR UNDP 

Item 2013 Targets 

Number of annual programmes of multi-year agreements approved versus those planned (new plus tranches of 

ongoing MYAs) 

27 

  

Number of individual projects/activities (investment and demonstration projects, TAS, institutional 

strengthening) approved versus those planned 

12 

 

Milestone activities completed/ODS levels achieved for approved multi-year annual tranches versus those 

planned 

25 

ODS phased-out for individual projects versus those planned per progress reports 
58 

  

Project completion (pursuant to decision 28/2 for investment projects) and as defined for non-investment 

projects versus those planned in progress reports 

18 

 

Number of policy/regulatory assistance completed versus that planned 1 out of 2 (50%) 

Speed of financial completion versus that required per progress report completion dates 
On time 

  

Timely submission of project completion reports versus those agreed 
On time 

  

Timely submission of progress reports and responses unless otherwise agreed On time 

(UNEP/OzL.Pro/ExCom/69/40, Decision 69/7 para.51). 

(Supporting document:  UNEP/OzL.Pro/ExCom/69/8) 

The Sixty-ninth Meeting of the Executive Committee decided: 

(a) To note the 2013-2015 business plan of UNEP, as contained in document UNEP/OzL.Pro/ExCom/69/9; 

and 

(b) To approve the performance indicators for UNEP set out in Annex VI to the present report. 
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Annex VI 

PERFORMANCE INDICATORS FOR UNEP 

Item 2013 Targets 

Number of annual programmes of multi-year agreements approved versus those 

planned 

49 

Number of individual projects/activities (investment and demonstration projects, 

TAS, institutional strengthening) approved versus those planned 

60 

Milestone activities completed/ODS levels achieved for approved multi-year annual 

tranches versus those planned 

46  

ODS phased-out for individual projects versus those planned per progress reports 0.0 ODP tonnes  

Project completion (pursuant to decision 28/2 for investment projects) and as defined 

for non-investment projects versus those planned in progress reports 

36 

Number of policy/regulatory assistance completed versus that planned 100% of countries listed in the 

annex of UNEPôs 2013 CAP Budget 

either received assistance or 

assistance was offered  

Speed of financial completion versus that required per progress report completion 

dates 

On time  

Timely submission of project completion reports versus those agreed On time  

Timely submission of progress reports and responses unless otherwise agreed On time  

(UNEP/OzL.Pro/ExCom/69/40, Decision 69/8 para.53). 

(Supporting document:  UNEP/OzL.Pro/ExCom/69/9) 

The Sixty-ninth Meeting of the Executive Committee decided: 

(a) To note the 2013-2015 business plan of UNIDO, as contained in document UNEP/OzL.Pro/ExCom/69/10; 

and 

(b) To approve the performance indicators for UNIDO set out in Annex VII to the present report. 

Annex VII 

PERFORMANCE INDICATORS FOR UNIDO 

Item 2013 Targets 

Number of annual programmes of multi-year agreements approved versus those planned (new plus 

tranches of ongoing MYAs) 

26 

  

Number of individual projects/activities (investment and demonstration projects, TAS, institutional 

strengthening) approved versus those planned 

11 

 

Milestone activities completed/ODS levels achieved for approved multi-year annual tranches versus 

those planned 

26 

ODS phased-out for individual projects versus those planned per progress reports 55.4 

Project completion (pursuant to decision 28/2 for investment projects) and as defined for 

non-investment projects versus those planned in progress reports 

6 

 

Number of policy/regulatory assistance completed versus that planned N/A 

Speed of financial completion versus that required per progress report completion dates 

12 months after 

operational 

completion  

Timely submission of project completion reports versus those agreed On time  

Timely submission of progress reports and responses unless otherwise agreed On time 

(UNEP/OzL.Pro/ExCom/69/40, Decision 69/9 para.55). 

(Supporting document:  UNEP/OzL.Pro/ExCom/69/10) 

The Sixty-ninth Meeting of the Executive Committee decided: 
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(a) To note the 2013-2015 business plan of the World Bank, as contained in document 

UNEP/OzL.Pro/ExCom/69/11; and 

(b) To approve the performance indicators for the World Bank set out in Annex VIII to the present report. 

Annex VIII 

PERFORMANCE INDICATORS FOR THE WORLD BANK 

Item 2013 Targets 

Number of annual programmes of multi-year agreements approved versus those planned (new plus 

tranches of ongoing MYAs) 

7 

Number of individual projects/activities (investment and demonstration projects, TAS, institutional 

strengthening) approved versus those planned 

2 

Milestone activities completed/ODS levels achieved for approved multi-year annual tranches versus 

those planned 

6 

ODS phased-out for individual projects versus those planned per progress reports 240.4 

Project completion (pursuant to decision 28/2 for investment projects) and as defined for 

non-investment projects versus those planned in progress reports 

4 

Number of policy/regulatory assistance completed versus that planned 100% 

Speed of financial completion versus that required per progress report completion dates 30 months 

Timely submission of project completion reports versus those agreed On time 

Timely submission of progress reports and responses unless otherwise agreed On time 

(UNEP/OzL.Pro/ExCom/69/40, Decision 69/10 para.58). 

(Supporting document:  UNEP/OzL.Pro/ExCom/69/11) 

Business plans for the years 2014-2016 of UNEP, UNDP, UNIDO and the World Bank 

The Seventy-first Meeting of the Executive Committee decided: 

(a) To note the 2014-2016 business plan of UNDP contained in document UNEP/OzL.Pro/ExCom/71/9; 

(b) To urge UNDP to submit the HCFC phase-out management plan for Mauritania as soon as possible in 

light of the ongoing audit of United Nations activities in the country; and 

(b) To approve the performance indicators for UNDP set out in Annex V to the present report. 

Annex V 

PERFORMANCE INDICATORS FOR UNDP 

Item 
2014 

Targets 

Number of annual programmes of MYAs approved versus those planned (new plus tranches of 

ongoing MYAs) 

21 

Number of individual projects/activities (investment and demonstration projects, technical 

assistance, IS) approved versus those planned 

14 

 

Milestone activities completed/ODS levels achieved for approved multi-year annual tranches versus 

those planned 

18 

ODS phased-out for individual projects versus those planned per progress reports 45.3 

Project completion (pursuant to decision 28/2 for investment projects) and as defined for 

non-investment projects versus those planned in progress reports 

19 

Number of policy/regulatory assistance completed versus that planned 1 (100%) 

Speed of financial completion versus that required per progress report completion dates On time 

Timely submission of project completion reports versus those agreed On time 

Timely submission of progress reports and responses unless otherwise agreed On time 

(UNEP/OzL.Pro/ExCom/71/64, Decision 71/20 para.78). 

(Supporting document:  UNEP/OzL.Pro/ExCom/71/9) 

The Seventy-first Meeting of the Executive Committee decided: 
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(a) To note: 

 (i) The 2014-2016 business plan of UNEP contained in document UNEP/OzL.Pro/ExCom/71/10;  

 (ii)  That stage II of HCFC phase-out management plans for low-volume-consuming (LVC) and non-

LVC countries for which UNEP was the lead agency for stage I could increase the total business 

plan value (including values after 2020) by US $11,400,500 and US $6,737,826, respectively; and 

(b) To approve the performance indicators for UNEP set out in Tables 1 and 2 contained in Annex VI to the 

present report. 
Annex VI 

PERFORMANCE INDICATORS FOR UNEP 

Item 2014 Targets 

Number of annual programmes of multi-year agreements approved versus those 

planned 

29 

Number of individual projects/activities (investment and demonstration projects, 

technical assistance, institutional strengthening) approved versus those planned 

65 

Milestone activities completed/ODS levels achieved for approved multi-year annual 

tranches versus those planned 

26 

ODS phased-out for individual projects versus those planned per progress reports 0.0 ODP tonnes 

Project completion (pursuant to decision 28/2 for investment projects) and as defined 

for non-investment projects versus those planned in progress reports 

49 

Number of policy/regulatory assistance completed versus that planned 100% of countries listed in the 

annex of UNEPôs 2014 CAP Budget 

either received assistance or 

assistance was offered  

Speed of financial completion versus that required per progress report completion 

dates 

On time  

Timely submission of project completion reports versus those agreed On time  

Timely submission of progress reports and responses unless otherwise agreed On time  

 

PERFORMANCE INDICATORS FOR UNEPôS COMPLIANCE ASSISTANCE PROGRAMME (CAP) 

Performance Indicator Data Assessment 2014 Targets 

Efficient follow-up to 

regional network/ 

thematic meetings 

List of recommendations 

emanating from 2011 

regional network/thematic 

meetings 

Implementation rate of those 

meeting recommendations that 

are to be implemented in 2012 

 

90 % implementation  

rate  

Effective support to 

NOUs in their work, 

particularly guidance to 

new NOUs 

List of innovative 

ways/means/products/ 

services for supporting 

NOUs in their work, with 

specification of those 

destined for new NOUs 

 

Number of innovative 

ways/means/products/services 

for supporting NOUs in their 

work, with specification of 

those destined for new NOUs 

 

-7 such ways, means, products, 

services;  

-All new NOUs receive capacity 

building support.  

-10 additional countries submit 

CP reports using the 

Multilateral Fund Secretariatôs 

online data reporting system. 

Assistance to countries in 

actual or potential 

non-compliance (as per 

MOP decisions and/or as 

per reported Article 7 

data and trend  analysis) 

List of countries in actual 

or potential 

non-compliance 

that received CAP 

assistance outside the 

network meetings 

Number of countries in actual 

or potential non-compliance 

that received CAP assistance 

outside the network meetings 

 

All such countries 
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Performance Indicator Data Assessment 2014 Targets 

Innovations in production 

and delivery of global 

and regional information 

products and services 

List of global and regional 

information products and 

services destined for new 

target audiences or that 

reach existing target 

audiences in new ways 

Number of global and regional 

information products and 

services destined for new 

target audiences or that reach 

existing target audiences in 

new ways 

7 such products and  

services  

Close cooperation 

between CAP regional 

teams and IAs and BAs 

working in the regions 

List of joint missions/ 

undertakings of CAP 

regional staff with IAs and 

BAs 

Number of joint 

missions/undertakings 

 

5 in each region  

(UNEP/OzL.Pro/ExCom/71/64, Decision 71/21 para.81). 

(Supporting document:  UNEP/OzL.Pro/ExCom/71/10) 

The Seventy-first Meeting of the Executive Committee decided: 

(a) To note the 2014-2016 business plan of UNIDO contained in document UNEP/OzL.Pro/ExCom/71/11; 

(b) To add the ODS destruction projects for Algeria and Lebanon in UNIDOôs business plan for 2014; and 

(b) To approve the performance indicators for UNIDO set out in Annex VII to the present report. 

Annex VII 

PERFORMANCE INDICATORS FOR UNIDO 

Item 2014 Targets 

Number of annual programmes of multi-year agreements approved versus those planned (new plus 

tranches of on-going MYAs) 

22 

  

Number of individual projects/activities (investment and demonstration projects, technical 

assistance, IS) approved versus those planned 

10 

 

Milestone activities completed/ODS levels achieved for approved multi-year annual tranches versus 

those planned 

19 

ODS phased-out for individual projects versus those planned per progress reports 190.7 

Project completion (pursuant to decision 28/2 for investment projects) and as defined for 

non-investment projects versus those planned in progress reports 

11 

 

Number of policy/regulatory assistance completed versus that planned N/A 

Speed of financial completion versus that required per progress report completion dates 

12 months after 

operational 

completion  

Timely submission of project completion reports versus those agreed On time  

Timely submission of progress reports and responses unless otherwise agreed On time 

(UNEP/OzL.Pro/ExCom/71/64, Decision 71/22 para.89). 

(Supporting document:  UNEP/OzL.Pro/ExCom/71/11) 

The Seventy-first Meeting of the Executive Committee decided: 

(a) To note the 2014-2016 business plan of the World Bank contained in document 

UNEP/OzL.Pro/ExCom/71/12; 

(b) To remove the allocation related to the preparation of stage II of the HCFC production phase-out 

management plan (HPPMP) for China from the World Bankôs business plan for 2014-2016 on the 

understanding that it could be reinstated at a later date for consideration by the Executive Committee;  

(c) To remove the allocation for stage II of HPPMP implementation for the year 2016 in the World Bankôs 

2014-2016 business plan, noting that China might decide to submit a proposal in 2016 for stage II of the 
HPPMP to commence in 2017; and 

(d) To approve the performance indicators for the World Bank set out in Annex VIII to the present report. 
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Item 2014 Targets 

Number of annual programmes of multi-year agreements approved versus those planned (new plus 

tranches of ongoing MYAs) 

5 

Number of individual projects/activities (investment and demonstration projects, technical assistance, 

institutional strengthening) approved versus those planned 

3 

Milestone activities completed/ODS levels achieved for approved multi-year annual tranches versus 

those planned 

5 

ODS phased-out for individual projects versus those planned per progress reports 111.4 

Project completion (pursuant to decision 28/2 for investment projects) and as defined for 

non-investment projects versus those planned in progress reports 

3 

Number of policy/regulatory assistance completed versus that planned 100% 

Speed of financial completion versus that required per progress report completion dates 30 months 

Timely submission of project completion reports versus those agreed On time 

Timely submission of progress reports and responses unless otherwise agreed On time 

(UNEP/OzL.Pro/ExCom/71/64, Decision 71/23 para.93). 

(Supporting document:  UNEP/OzL.Pro/ExCom/71/12) 

 

Business plans for the years 2015-2017 of UNEP, UNDP, UNIDO and the World Bank 

The Seventy-third Meeting of the Executive Committee decided: 

(a) To note the UNDP business plan for 2015-2017 contained in document UNEP/OzL.Pro/ExCom/73/20; 

and 

(b) To approve the performance indicators for UNDP as set out in Annex VI to the present report. 

Type of indicator  Short title Calculation 2015 target 

Planning--

Approval  

Tranches approved Number of tranches approved vs. those planned* 36 

Planning--

Approval  

Projects/activities 

approved 

Number of projects/activities approved vs. those 

planned (including project preparation 

activities)** 

19 

Implementation  Funds disbursed Based on estimated disbursement in progress 

report 

US $19 million 

Implementation ODS phase-out ODS phase-out for the tranche when the next 

tranche is approved vs. those planned per 

business plans 

500.5 

Implementation  Project completion for 

activities 

Project completion  vs. planned in progress 

reports for all activities (excluding project 

preparation) 

75 

Administrative Speed of financial 

completion 

The extent to which projects are financially 

completed 12 months after project completion 

70% of those due 

Administrative  Timely submission of 

project completion 

reports 

Timely submission of project completion reports 

vs. those agreed 

70% of those due 

Administrative  Timely submission of 

progress reports 

Timely submission of progress reports and 

business plans and responses unless otherwise 

agreed 

On time 

*   The target of an agency would be reduced if it could not submit a tranche owing to another cooperating or lead agency, if agreed by that 

agency. 

** Project preparation should not be assessed if the Executive Committee has not taken a decision on its funding. 

UNEP/OzL.Pro/ExCom/73/62,  Decision 73/29, para.103). 
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(Supporting document:  UNEP/OzL.Pro/ExCom/73/20). 

The Seventy-third Meeting of the Executive Committee decided: 

(a) To note the UNEP business plan for 2015-2017 contained in document UNEP/OzL.Pro/ExCom/73/21;  

(b) To add activities referred to in UNIDOôs business plan for stage II of HCFC phase out management plans 

in low-volume-consuming countries to UNEPôs business plan; and 

(c) To approve the performance indicators for UNEP as set out in Annex VII to the present report. 

Type of indicator  Short title Calculation 2015 target 

Planning--

Approval  

Tranches approved Number of tranches approved vs. those planned* 56 

Planning--

Approval  

Projects/activities 

approved 

Number of projects/activities approved vs. those 

planned (including project preparation activities)** 

69 

Implementation  Funds disbursed Based on estimated disbursement in progress 

report 

US $9,510,335 

Implementation ODS phase-out ODS phase-out for the tranche when the next 

tranche is approved vs. those planned per business 

plans 

94.5 

Implementation  Project completion for 

activities 

Project completion  vs. planned in progress reports 

for all activities (excluding project preparation) 

99 

Administrative Speed of financial 

completion 

The extent to which projects are financially 

completed 12 months after project completion 

14 

Administrative  Timely submission of 

project completion 

reports 

Timely submission of project completion reports 

vs. those agreed 

Yes 

Administrative  Timely submission of 

progress reports 

Timely submission of progress reports and 

business plans and responses unless otherwise 

agreed 

Yes 

*   The target of an agency would be reduced if it could not submit a tranche owing to another cooperating or lead agency, if agreed by that 

agency. 

**  Project preparation should not be assessed if the Executive Committee has not taken a decision on its funding. 

UNEP/OzL.Pro/ExCom/73/62,  Decision 73/30, para. 105). 

(Supporting document:  UNEP/OzL.Pro/ExCom/73/21). 

The Seventy-third Meeting of the Executive Committee decided: 

(a) To note the UNIDO business plan for 2015-2017 contained in document UNEP/OzL.Pro/ExCom/73/22; 

and 

(b) To approve the performance indicators for UNIDO as set out in Annex VIII to the present report. 

Type of indicator  Short title Calculation 2015 target 

Planning--

Approval  

Tranches approved Number of tranches approved vs. those planned* 26 

Planning--

Approval  

Projects/activities 

approved 

Number of projects/activities approved vs. those 

planned (including project preparation activities)** 

22 

Implementation  Funds disbursed Based on estimated disbursement in progress 

report 

US $22,350,000 

Implementation ODS phase-out ODS phase-out for the tranche when the next 

tranche is approved vs. those planned per business 

plans 

587.8  

Implementation  Project completion for 

activities 

Project completion  vs. planned in progress reports 

for all activities (excluding project preparation) 

41 

Administrative Speed of financial The extent to which projects are financially 12 months after 
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Type of indicator  Short title Calculation 2015 target 

completion completed 12 months after project completion operational 

completion 

Administrative  Timely submission of 

project completion 

reports 

Timely submission of project completion reports 

vs. those agreed 

On time 

Administrative  Timely submission of 

progress reports 

Timely submission of progress reports and 

business plans and responses unless otherwise 

agreed 

On time 

*   The target of an agency would be reduced if it could not submit a tranche owing to another cooperating or lead agency, if agreed by that 
agency. 

**  Project preparation should not be assessed if the Executive Committee has not taken a decision on its funding. 

UNEP/OzL.Pro/ExCom/73/62,  Decision 73/31, para. 108). 

(Supporting document:  UNEP/OzL.Pro/ExCom/73/22). 

The Seventy-third Meeting of the Executive Committee decided: 

(a) To note the World Bank business plan for 2015-2017 contained in document 

UNEP/OzL.Pro/ExCom/73/23; and  

(b) To approve the performance indicators for the World Bank as set out in Annex IX to the present report. 

Type of indicator  Short title Calculation 2015 target 

Planning--

Approval  

Tranches approved Number of tranches approved vs. those planned* 9 

Planning--

Approval  

Projects/activities 

approved 

Number of projects/activities approved vs. those 

planned (including project preparation activities)** 

4 

Implementation  Funds disbursed Based on estimated disbursement in progress report US $27 

million 

Implementation ODS phase-out ODS phase-out for the tranche when the next 

tranche is approved vs. those planned per business 

plans 

1,338.3 

Implementation  Project completion for 

activities 

Project completion  vs. planned in progress reports 

for all activities (excluding project preparation) 

13 

Administrative Speed of financial 

completion 

The extent to which projects are financially 

completed 12 months after project completion 

90% 

Administrative  Timely submission of 

project completion 

reports 

Timely submission of project completion reports vs. 

those agreed 

On time 

Administrative  Timely submission of 

progress reports 

Timely submission of progress reports and business 

plans and responses unless otherwise agreed 

On time 

* The target of an agency would be reduced if it could not submit a tranche owing to another cooperating or lead agency, if agreed by that 

agency. 

** Project preparation should not be assessed if the Executive Committee has not taken a decision on its funding. 

UNEP/OzL.Pro/ExCom/73/62,  Decision 73/32, para. 110). 

(Supporting document:  UNEP/OzL.Pro/ExCom/73/23). 

Business plans for the years 2016-2018 of UNEP, UNDP, UNIDO and the World Bank 

The Seventy-fifth  Meeting of the Executive Committee decided: 

(a) To note the UNDP business plan for 2016ï2018 contained in document UNEP/OzL.Pro/ExCom/75/23; 

and 

(b) To approve the performance indicators for UNDP as set out in Annex VIII to the present report. 
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Type of indicator  Short title Calculation 2016 target 

Planning--Approval  Tranches approved Number of tranches approved vs. those planned* 29 

Planning--Approval  Projects/activities 

approved 

Number of projects/activities approved vs. those 

planned (including project preparation activities)** 

18 

Implementation  Funds disbursed Based on estimated disbursement in progress 

report 

US $26,906,232 

Implementation ODS phase-out ODS phase-out for the tranche when the next 

tranche is approved vs. those planned per business 

plans 

394.98 

ODP tonnes 

Implementation  Project completion 

for activities 

Project completion  vs. planned in progress reports 

for all activities (excluding project preparation) 

61 

Administrative Speed of financial 

completion 

The extent to which projects are financially 

completed 12 months after project completion 

70% of those 

due 

Administrative  Timely submission of 

project completion 

reports 

Timely submission of project completion reports 

vs. those agreed 

70% of those 

due 

Administrative  Timely submission of 

progress reports 

Timely submission of progress reports and 

business plans and responses unless otherwise 

agreed 

On time 

* The target of an agency would be reduced if it could not submit a tranche owing to another cooperating or lead 

agency, if agreed by that agency. 

** Project preparation should not be assessed if the Executive Committee has not taken a decision on its funding.  

UNEP/OzL.Pro/ExCom/75/85,  Decision 75/24, para. 132). 

(Supporting document:  UNEP/OzL.Pro/ExCom/75/23). 

The Seventy-fifth Meeting of the Executive Committee decided: 

(a) To note the UNEP business plan for 2016ï2018 contained in document UNEP/OzL.Pro/ExCom/75/24; 

and 

(b) To approve the performance indicators for UNEP as set out in Annex IX to the present report. 

Type of 

indicator  

Short titl e Calculation 2016 target 

Planning--

Approval  

Tranches approved Number of tranches approved vs. those planned* 74 

Planning--

Approval  

Projects/activities 

approved 

Number of projects/activities approved vs. those 

planned (including project preparation activities)** 

59 

Implementation  Funds disbursed Based on estimated disbursement in progress report US $14,887,387 

Implementation ODS phase-out ODS phase-out for the tranche when the next 

tranche is approved vs. those planned per business 

plans 

69.86 ODP 

tonnes 

Implementation  Project completion for 

activities 

Project completion  vs. planned in progress reports 

for all activities (excluding project preparation) 

119 

Administrative Speed of financial 

completion 

The extent to which projects are financially 

completed 12 months after project completion 

14 

Administrative  Timely submission of 

project completion 

reports 

Timely submission of project completion reports vs. 

those agreed 

Yes 

Administrative  Timely submission of 

progress reports 

Timely submission of progress reports and business 

plans and responses unless otherwise agreed 

Yes 

* The target of an agency would be reduced if it could not submit a tranche owing to another cooperating or lead 
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Type of 

indicator  

Short titl e Calculation 2016 target 

agency, if agreed by that agency. 

** Project preparation should not be assessed if the Executive Committee has not taken a decision on its funding 
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PERFORMANCE INDICATORS FOR UNEPôS COMPLIANCE ASSISTANCE PROGRAMME 

(CAP) 

 
 

Performance indicator Data Assessment UNEPôs target for 2016 

Efficient follow-up to 

regional network/thematic 

meetings  

List of recommendations 

emanating from 2014-2015 

regional network/thematic 

meetings  

Implementation rate of those 

meeting recommendations 

that are to be implemented in 

2016 

90% implementation rate 

Effective support to NOUs in 

their work, particularly 

guidance to new NOUs  

List of innovative 

ways/means/products/ 

services for supporting NOUs 

in their work, with 

specification of those destined 

for new NOUs  

Number of innovative ways, 

means, products, services for 

supporting NOUs in their 

work, with specification of 

those destined for new NOUs 

-7 such ways, means, 

products, services;  

-All new NOUs receive 

capacity building support.  

-10 additional countries 

submit CP reports using 

the Multilateral Fund 

Secretariatôs online data 

reporting system  

Assistance to countries in 

actual or potential 

non-compliance (as per MOP 

decisions and/or as per 

reported Article 7 data and 

trend analysis)  

List of countries in actual or 

potential non-compliance that 

received CAP assistance 

outside the network meetings  

Number of countries in actual 

or potential non-compliance 

that received CAP assistance 

outside the network meetings 

All such countries 

Innovations in production and 

delivery of global and 

regional information products 

and services  

List of global and regional 

information products and 

services destined for new 

target audiences or that reach 

existing target audiences in 

new ways  

Number of global and 

regional information products 

and services destined for new 

target audiences or that reach 

existing target audiences in 

new ways 

7 such products and 

services 

Close cooperation  

between CAP regional  

teams and implementing and 

bilateral agencies working in 

the regions  

List of joint missions/  

undertakings of CAP  

regional staff with 

implementing and bilateral 

agencies 

Number of joint 

missions/undertakings 

5 in each region 

 

UNEP/OzL.Pro/ExCom/75/85,  Decision 75/25, para. 134). 

(Supporting document:  UNEP/OzL.Pro/ExCom/75/24). 

The Seventy-fifth Meeting of the Executive Committee decided: 

(a) To note the UNIDO business plan for 2016ï2018 contained in document UNEP/OzL.Pro/ExCom/75/25; 

and 

(b) To approve the performance indicators for UNIDO as set out in Annex X to the present report. 

Type of indicator  Short title Calculation 2016 target 

Planning--Approval  Tranches approved Number of tranches approved vs. those 

planned* 

49 

Planning--Approval  Projects/activities 

approved 

Number of projects/activities approved vs. those 

planned (including project preparation 

activities)** 

18 

Implementation  Funds disbursed Based on estimated disbursement in progress 

report 

US $22,350,000 

Implementation ODS phase-out ODS phase-out for the tranche when the next 

tranche is approved vs. those planned per 

business plans 

680.5 ODP 

tonnes 

Implementation  Project completion for Project completion  vs. planned in progress 

reports for all activities (excluding project 

37 
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Type of indicator  Short title Calculation 2016 target 

activities preparation) 

Administrative Speed of financial 

completion 

The extent to which projects are financially 

completed 12 months after project completion 

12 months after 

operational 

completion 

Administrative  Timely submission of 

project completion 

reports 

Timely submission of project completion 

reports vs. those agreed 

On time 

Administrative  Timely submission of 

progress reports 

Timely submission of progress reports and 

business plans and responses unless otherwise 

agreed 

On time 

* The target of an agency would be reduced if it could not submit a tranche owing to another cooperating or lead 

agency, if agreed by that agency. 

** Project preparation should not be assessed if the Executive Committee has not taken a decision on its funding. 

 
UNEP/OzL.Pro/ExCom/75/85,  Decision 75/26, para. 136). 

(Supporting document:  UNEP/OzL.Pro/ExCom/75/25). 

 

The Seventy-fifth Meeting of the Executive Committee decided: 

(a) To note the World Bank business plan for 2016ï2018 contained in document 

UNEP/OzL.Pro/ExCom/75/26; and 

(b) To approve the performance indicators for the World Bank as set out in Annex XI to the present report. 

Type of indicator  Short title Calculation 2016 target 

Planning --

Approval 

Tranches approved Number of tranches approved vs. those planned* 8 

Planning --

Approval 

Projects/activities 

approved 

Number of projects/activities approved vs. those 

planned (including project preparation 

activities)** 

5 

Implementation Funds disbursed Based on estimated disbursement in progress 

report 

US $30,801,534 

Implementation ODS phase-out ODS phase-out for the tranche when the next 

tranche is approved vs. those planned per 

business plans 

509.5 ODP 

tonnes 

Implementation Project completion for 

activities 

Project completion vs. planned in progress reports 

for all activities (excluding project preparation) 

7 

Administrative Speed of financial 

completion 

The extent to which projects are financially 

completed 12 months after project completion 

90% 

Administrative Timely submission of 

project completion 

reports 

Timely submission of project completion reports 

vs. those agreed 

On time 

Administrative Timely submission of 

progress reports 

Timely submission of progress reports and business 

plans and responses unless otherwise agreed 

On time 

* The target of an agency would be reduced if it could not submit a tranche owing to another cooperating or lead 

agency, if agreed by that agency. 

** Project preparation should not be assessed if the Executive Committee has not taken a decision on its funding. 

UNEP/OzL.Pro/ExCom/75/85,  Decision 75/27, para. 138). 

(Supporting document:  UNEP/OzL.Pro/ExCom/75/26). 



V. IMPLEMENTING AGENCIES  Policies, procedures, guidelines and criteria (as at December 2019) 

 ________________________________________________________________________________________  

The Multilateral Fund Secretariat 89 

Business plans for the years 2017-2019 of UNEP, UNDP, UNIDO and the World Bank 

The Seventy-seventh Meeting of the Executive Committee decided: 

(a) To note the UNDP business plan for 2017ï2019 contained in document UNEP/OzL.Pro/ExCom/77/22; 

and 

(b) To approve the performance indicators for UNDP as set out in Annex V to the present report. 

Type of indicator  Short title Calculation 2017 target 

Planning--Approval  Tranches approved Number of tranches approved vs. those planned* 23 

Planning--Approval  Projects/activities 

approved 

Number of projects/activities approved vs. those 

planned (including project preparation activities)** 

15 

Implementation  Funds disbursed Based on estimated disbursement in progress 

report 

US $27,839,943 

Implementation ODS phase-out ODS phase-out for the tranche when the next 

tranche is approved vs. those planned per business 

plans 

186.04 ODP 

tonnes 

Implementation  Project completion 

for activities 

Project completion  vs. planned in progress reports 

for all activities (excluding project preparation) 

62 

Administrative Speed of financial 

completion 

The extent to which projects are financially 

completed 12 months after project completion 

70% of those 

due 

Administrative  Timely submission 

of project 

completion reports 

Timely submission of project completion reports 

vs. those agreed 

On time 

Administrative  Timely submission 

of progress reports 

Timely submission of progress reports and 

business plans and responses unless otherwise 

agreed 

On time 

* The target of an agency would be reduced if it could not submit a tranche owing to another cooperating or lead 

agency, if agreed by that agency. 

** Project preparation should not be assessed if the Executive Committee has not taken a decision on its funding.  

UNEP/OzL.Pro/ExCom/77/76,  Decision 77/29, para. 102). 

(Supporting document:  UNEP/OzL.Pro/ExCom/77/21). 

The Seventy-seventh Meeting of the Executive Committee decided: 

(a) To note the UNEP business plan for 2017ï2019 contained in document UNEP/OzL.Pro/ExCom/77/23; 

and 

(b) To approve the performance indicators for UNEP as set out in Annex VI to the present report. 

Type of 

indicator  

Short title Calculation 2017 target 

Planning--

Approval  

Tranches approved Number of tranches approved vs. those planned* 42 

Planning--

Approval  

Projects/activities 

approved 

Number of projects/activities approved vs. those 

planned (including project preparation activities)** 

64 

Implementation  Funds disbursed Based on estimated disbursement in progress report US $13,121,810 

Implementation ODS phase-out ODS phase-out for the tranche when the next 

tranche is approved vs. those planned per business 

plans 

191.57 ODP 

tonnes 

Implementation  Project completion for 

activities 

Project completion vs. planned in progress reports 

for all activities (excluding project preparation) 

82 

Administrative Speed of financial 

completion 

The extent to which projects are financially 

completed 12 months after project completion 

14 
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Type of 

indicator  

Short title Calculation 2017 target 

Administrative  Timely submission of 

project completion 

reports 

Timely submission of project completion reports vs. 

those agreed 

On time 

Administrative  Timely submission of 

progress reports 

Timely submission of progress reports and business 

plans and responses unless otherwise agreed 

On time 

 

* The target of an agency would be reduced if it could not submit a tranche owing to another cooperating or lead 

agency, if agreed by that agency. 

** Project preparation should not be assessed if the Executive Committee has not taken a decision on its funding.  

PERFORMANCE INDICATORS FOR UNEPôS COMPLIANCE ASSISTANCE PROGRAMME 

(CAP) 

Performance indicator Data Assessment UNEPôs target for 2017 

Efficient follow-up to 

regional network/thematic 

meetings  

List of recommendations 

emanating from 2014-2015 

regional network/thematic 

meetings  

Implementation rate of those 

meeting recommendations 

that are to be implemented in 

2016 

90 % implementation rate 

Effective support to NOUs in 

their work, particularly 

guidance to new NOUs  

List of innovative 

ways/means/products/ 

services for supporting NOUs 

in their work, with 

specification of those destined 

for new NOUs  

Number of innovative ways, 

means, products, services for 

supporting NOUs in their 

work, with specification of 

those destined for new NOUs 

-7 such ways, means, 

products, services;  

-All new NOUs receive 

capacity building support.  

Assistance to countries in 

actual or potential 

non-compliance (as per MOP 

decisions and/or as per 

reported Article 7 data and 

trend analysis)  

List of countries in actual or 

potential non-compliance that 

received CAP assistance 

outside the network meetings  

Number of countries in actual 

or potential non-compliance 

that received CAP assistance 

outside the network meetings 

All such countries 

Innovations in production and 

delivery of global and 

regional information products 

and services  

List of global and regional 

information products and 

services destined for new 

target audiences or that reach 

existing target audiences in 

new ways  

Number of global and 

regional information products 

and services destined for new 

target audiences or that reach 

existing target audiences in 

new ways 

7 such products and 

services 

Close cooperation  

between CAP regional  

teams and implementing and 

bilateral agencies working in 

the regions  

List of joint missions/  

undertakings of CAP  

regional staff with 

implementing and bilateral 

agencies 

Number of joint 

missions/undertakings 

3 in each region 

UNEP/OzL.Pro/ExCom/77/76,  Decision 77/30, para. 107). 

(Supporting document:  UNEP/OzL.Pro/ExCom/77/23). 

The Seventy-seventh Meeting of the Executive Committee decided: 

(a) To note the UNIDO business plan for 2017ï2019 contained in document UNEP/OzL.Pro/ExCom/77/24; 

and 

(b) To approve the performance indicators for UNIDO as set out in Annex VII to the present report. 

Type of indicator  Short title Calculation 2017 target 

Planning--Approval  Tranches approved Number of tranches approved vs. those 

planned* 

35 

Planning--Approval  Projects/activities 

approved 

Number of projects/activities approved vs. those 

planned (including project preparation 

activities)** 

13 

Implementation  Funds disbursed Based on estimated disbursement in progress 

report 

US $22,350,000 
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Type of indicator  Short title Calculation 2017 target 

Implementation ODS phase-out ODS phase-out for the tranche when the next 

tranche is approved vs. those planned per 

business plans 

622.5 ODP 

tonnes 

Implementation  Project completion for 

activities 

Project completion  vs. planned in progress 

reports for all activities (excluding project 

preparation) 

60 

Administrative Speed of financial 

completion 

The extent to which projects are financially 

completed 12 months after project completion 

12 months after 

operational 

completion 

Administrative  Timely submission of 

project completion 

reports 

Timely submission of project completion 

reports vs. those agreed 

On time 

Administrative  Timely submission of 

progress reports 

Timely submission of progress reports and 

business plans and responses unless otherwise 

agreed 

On time 

* The target of an agency would be reduced if it could not submit a tranche owing to another cooperating or lead 

agency, if agreed by that agency. 

** Project preparation should not be assessed if the Executive Committee has not taken a decision on its funding.  

UNEP/OzL.Pro/ExCom/77/76,  Decision 77/31, para. 109). 

(Supporting document:  UNEP/OzL.Pro/ExCom/77/24). 

 

The Seventy-seventh Meeting of the Executive Committee decided: 

(a) To note the World Bank business plan for 2017ï2019 contained in document 

UNEP/OzL.Pro/ExCom/77/25; and 

(b) To approve the performance indicators for the World Bank as set out in Annex VIII to the present report. 

Type of indicator  Short title Calculation 2017 target 

Planningð

Approval 

Tranches approved Number of tranches approved vs. those planned* 7 

Planningð

Approval 

Projects/activities 

approved 

Number of projects/activities approved vs. those 

planned (including project preparation 

activities)** 

1 

Implementation Funds disbursed Based on estimated disbursement in progress 

report 

US $54 million 

Implementation ODS phase-out ODS phase-out for the tranche when the next 

tranche is approved vs. those planned per 

business plans 

1,979.4 ODP 

tonnes  

Implementation Project completion for 

activities 

Project completion vs. planned in progress reports 

for all activities (excluding project preparation) 

13 

Administrative Speed of financial 

completion 

The extent to which projects are financially 

completed 12 months after project completion 

90% 

Administrative Timely submission of 

project completion 

reports 

Timely submission of project completion reports 

vs. those agreed 

On time 

Administrative Timely submission of 

progress reports 

Timely submission of progress reports and business 

plans and responses unless otherwise agreed 

On time 
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* The target of an agency would be reduced if it could not submit a tranche owing to another cooperating or lead 

agency, if agreed by that agency. 

** Project preparation should not be assessed if the Executive Committee has not taken a decision on its funding. 

UNEP/OzL.Pro/ExCom/77/76,  Decision 77/32, para. 112). 

(Supporting document:  UNEP/OzL.Pro/ExCom/77/25). 

Business plans for the years 2018-2020 of UNEP, UNDP, UNIDO and the World Bank 

The Eightieth meeting of the Executive Committee decided: 

(a) To note the UNDP business plan for 2018ï2020 contained in document UNEP/OzL.Pro/ExCom/80/18, as 

amended; and 

(b) To approve the performance indicators for UNDP as set out in Annex VIII to the present report. 

 

Type of indicator  Short title Calculation 2018 target 

Planning--Approval  Tranches approved Number of tranches approved vs. those planned* 24 

Planning--Approval  Projects/activities 

approved 

Number of projects/activities approved vs. those 

planned (including project preparation activities)** 

39 

Implementation  Funds disbursed Based on estimated disbursement in progress 

report 

US $31,295,677 

Implementation ODS phase-out ODS phase-out for the tranche when the next 

tranche is approved vs. those planned per business 

plans 

747.2 ODP 

tonnes 

Implementation  Project completion 

for activities 

Project completion  vs. planned in progress reports 

for all activities (excluding project preparation) 

4 

Administrative Speed of financial 

completion 

The extent to which projects are financially 

completed 12 months after project completion 

70% of those due 

Administrative  Timely submission 

of project 

completion reports 

Timely submission of project completion reports 

vs. those agreed 

On time 

Administrative  Timely submission 

of progress reports 

Timely submission of progress reports and 

business plans and responses unless otherwise 

agreed 

On time 

* The target of an agency would be reduced if it could not submit a tranche owing to another cooperating or lead 

agency, if agreed by that agency. 

** Project preparation should not be assessed if the Executive Committee has not taken a decision on its funding.  

(UNEP/OzL.Pro/ExCom/80/59, Decision 80/36, para 121) 

(Supporting document:  UNEP/OzL.Pro/ExCom/80/18)  

 

The Eightieth meeting of the Executive Committee decided: 

(a) To note the UNEP business plan for 2018ï2020 contained in document UNEP/OzL.Pro/ExCom/80/19, as 

amended; 

(b) To add enabling activities for HFC phase-down for Haiti to the UNEP business plan for 2018ï2020; and 

(c) To approve the performance indicators for UNEP as set out in Annex IX to the present report. 

Type of 

indicator  

Short title Calculation 2018 target 

Planning--

Approval  

Tranches approved Number of tranches approved vs. those planned* 65 

Planning--

Approval  

Projects/activities 

approved 

Number of projects/activities approved vs. those 

planned (including project preparation activities)** 

179 

Implementation  Funds disbursed Based on estimated disbursement in progress report US $14,909,366 
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Type of 

indicator  

Short title Calculation 2018 target 

Implementation ODS phase-out ODS phase-out for the tranche when the next 

tranche is approved vs. those planned per business 

plans 

172.9 ODP 

tonnes 

Implementation  Project completion for 

activities 

Project completion vs. planned in progress reports 

for all activities (excluding project preparation) 

130 

Administrative Speed of financial 

completion 

The extent to which projects are financially 

completed 12 months after project completion 

14 

Administrative  Timely submission of 

project completion 

reports 

Timely submission of project completion reports vs. 

those agreed 

On time 

Administrative  Timely submission of 

progress reports 

Timely submission of progress reports and business 

plans and responses unless otherwise agreed 

On time 

 

* The target of an agency would be reduced if it could not submit a tranche owing to another cooperating or lead 

agency, if agreed by that agency. 

** Project preparation should not be assessed if the Executive Committee has not taken a decision on its funding.  

(UNEP/OzL.Pro/ExCom/80/59, Decision 80/37, para 124) 

(Supporting document:  UNEP/OzL.Pro/ExCom/80/19)  

 

The Eightieth meeting of the Executive Committee decided: 

(a) To note the UNIDO business plan for 2018ï2020 contained in document UNEP/OzL.Pro/ExCom/80/20, 

as amended; and 

(b) To approve the performance indicators for UNIDO as set out in Annex X to the present report. 

Type of indicator  Short title  Calculation 2018 target 

Planning--Approval  Tranches approved Number of tranches approved vs. those planned* 42 

Planning--Approval  Projects/activities 

approved 

Number of projects/activities approved vs. those 

planned (including project preparation activities)** 

52 

Implementation  Funds disbursed Based on estimated disbursement in progress report US $25,351,715 

Implementation ODS phase-out ODS phase-out for the tranche when the next 

tranche is approved vs. those planned per business 

plans 

842.5 ODP 

tonnes 

Implementation  Project completion for 

activities 

Project completion  vs. planned in progress reports 

for all activities (excluding project preparation) 

57 

Administrative Speed of financial 

completion 

The extent to which projects are financially 

completed 12 months after project completion 

12 months after 

operational 

completion 

Administrative  Timely submission of 

project completion 

reports 

Timely submission of project completion reports vs. 

those agreed 

On time 

Administrative  Timely submission of 

progress reports 

Timely submission of progress reports and business 

plans and responses unless otherwise agreed 

On time 

* The target of an agency would be reduced if it could not submit a tranche owing to another cooperating or lead 

agency, if agreed by that agency. 

** Project preparation should not be assessed if the Executive Committee has not taken a decision on its funding.  

(UNEP/OzL.Pro/ExCom/80/59, Decision 80/38, para 127) 

(Supporting document:  UNEP/OzL.Pro/ExCom/80/20)  

 

The Eightieth meeting of the Executive Committee decided: 
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(a) To note the World Bank business plan for 2018ï2020 contained in document 

UNEP/OzL.Pro/ExCom/80/21; and 

(b) To approve the performance indicators for the World Bank as set out in Annex XI to the present report. 

Type of indicator  Short title Calculation 2018 target 

Planningð

Approval 

Tranches approved Number of tranches approved vs. those planned* 7 

 

Planningð

Approval 

Projects/activities 

approved 

Number of projects/activities approved vs. those 

planned (including project preparation 

activities)** 

6 

 

Implementation Funds disbursed Based on estimated disbursement in progress 

report 

US $30,966,115 

Implementation ODS phase-out ODS phase-out for the tranche when the next 

tranche is approved vs. those planned per 

business plans 

1,647.4 ODP 

tonnes  

Implementation Project completion for 

activities 

Project completion vs. planned in progress reports 

for all activities (excluding project preparation) 

17 

 

Administrative Speed of financial 

completion 

The extent to which projects are financially 

completed 12 months after project completion 

90% 

Administrative Timely submission of 

project completion 

reports 

Timely submission of project completion reports 

vs. those agreed 

On time 

Administrative Timely submission of 

progress reports 

Timely submission of progress reports and 

business plans and responses unless otherwise 

agreed 

On time 

* The target of an agency would be reduced if it could not submit a tranche owing to another cooperating or lead 

agency, if agreed by that agency. 

** Project preparation should not be assessed if the Executive Committee has not taken a decision on its funding. 

(UNEP/OzL.Pro/ExCom/80/59, Decision 80/39, para 129) 

(Supporting document:  UNEP/OzL.Pro/ExCom/80/21)  

 

The Eighty-first Meeting of the Executive Committee decided: 

 (a)(v) That the 2018 funding tranche for the polyurethane rigid foam sector in stage II of the HCFC phase-out 

management plan (HPMP) for China had been moved to the 2019 consolidated business plan; 

(a)(vi) That the 2018 funding tranche for the room air-conditioning manufacturing sector in stage II of the 

HPMP for China had been moved to the 2019 consolidated business plan. 

(UNEP/OzL.Pro/ExCom/81/58, Decision 81/26, para 96) 

(Supporting document:  UNEP/OzL.Pro/ExCom/81/12).  

 

Business plans for the years 2019-2021 of UNEP, UNDP, UNIDO and the World Bank 

 

The Eighty-second meeting of the Executive Committee decided: 

(a) To note the UNDP business plan for 2019ï2021, contained in document UNEP/OzL.Pro/ExCom/82/27; and 

(b) To approve the performance indicators for UNDP as set out in Annex XI to the present report. 
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Type of indicator  Short title Calculation 2019 target 

Planning--Approval  Tranches approved Number of tranches approved vs. those planned* 16 

Planning--Approval  Projects/activities 

approved 

Number of projects/activities approved vs. those 

planned (including project preparation activities)** 

20 

Implementation  Funds disbursed Based on estimated disbursement in progress 

report 

US $24,920,548 

Implementation ODS phase-out ODS phase-out for the tranche when the next 

tranche is approved vs. those planned per business 

plans 

230.2 ODP 

tonnes 

Implementation  Project completion 

for activities 

Project completion  vs. planned in progress reports 

for all activities (excluding project preparation) 

63 

Administrative Speed of financial 

completion 

The extent to which projects are financially 

completed 12 months after project completion 

70% 

Administrative  Timely submission 

of project 

completion reports 

Timely submission of project completion reports 

vs. those agreed 

16 

Administrative  Timely submission 

of progress reports 

Timely submission of progress reports and 

business plans and responses unless otherwise 

agreed 

On time 

* The target of an agency would be reduced if it could not submit a tranche owing to another cooperating or lead 

agency, if agreed by that agency. 

** Project preparation should not be assessed if the Executive Committee has not taken a decision on its funding.  
(UNEP/OzL.Pro/ExCom/82/72, Decision 82/46). 

(Supporting document: UNEP/OzL.Pro/ExCom/82/27).  

 

The Eighty-second meeting of the Executive Committee decided: 

(a) To note the UNEP business plan for 2019ï2021, contained in document UNEP/OzL.Pro/ExCom/82/28; 

and 

(b) To approve the performance indicators for UNEP as set out in Annex XII to the present report. 

 

PERFORMANCE INDICATORS FOR UNEP  
 

Type of indicator  Short title Calculation 2019 target 

Planning--Approval  Tranches approved Number of tranches approved vs. those planned* 38 

Planning--Approval  Projects/activities 

approved 

Number of projects/activities approved vs. those 

planned (including project preparation 

activities)** 

94 

Implementation  Funds disbursed Based on estimated disbursement in progress 

report 

US $23,851,129 

Implementation ODS phase-out ODS phase-out for the tranche when the next 

tranche is approved vs. those planned per business 

plans 

153.8 ODP 

tonnes 

Implementation  Project completion for 

activities 

Project completion vs. planned in progress reports 

for all activities (excluding project preparation) 

75 

Administrative Speed of financial 

completion 

The extent to which projects are financially 

completed 12 months after project completion 

18 months 

Administrative  Timely submission of 

project completion 

Timely submission of project completion reports 

vs. those agreed 

26 
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Type of indicator  Short title Calculation 2019 target 

reports 

Administrative  Timely submission of 

progress reports 

Timely submission of progress reports and 

business plans and responses unless otherwise 

agreed 

On time 

 

* The target of an agency would be reduced if it could not submit a tranche owing to another cooperating or lead 

agency, if agreed by that agency. 

** Project preparation should not be assessed if the Executive Committee has not taken a decision on its funding.  

PERFORMANCE INDICATORS FOR UNEPôS COMPLIANCE ASSISTANCE PROGRAMME 

(CAP) 

Performance Indicator Data Assessment 2019 target 

Efficient follow-up to  

regional network/   

thematic meetings  

List of recommendations  

emanating from 2017-2018  

regional network/thematic  

meetings  

Implementation rate of those  

meeting recommendations that 

are to be implemented in 2019  

90% implementation rate 

Effective support to  

NOUs in their work,  

particularly guidance to new 

NOUs  

List of innovative  

ways/means/products/ services 

for supporting NOUs in their 

work, with  

specification of those  

destined for new NOUs  

Number of innovative ways, 

means, products, services for 

supporting NOUs in their  

work, with specification of  

those destined for new NOUs  

- 7 such ways, means, 

products, services. 

-All new NOUs receive 

capacity building support. 

 

  

Assistance to countries in 

actual or potential  

non-compliance (as per  

MOP decisions and/or as per 

reported Article 7 data and 

trend analysis)  

List of countries in actual  

or potential non-compliance  

that received CAP assistance 

outside the network meetings  

Number of countries in actual 

or potential non-compliance 

that received CAP assistance  

outside the network meetings 

All such countries 

Innovations in production and 

delivery of global and 

regional information products 

and services  

List of global and regional 

information products and 

services destined for new target 

audiences or that reach existing 

target audiences in new ways  

Number of global and regional 

information products and 

services destined for new target 

audiences or that reach existing 

target audiences in new ways  

7 such products and  

services  

Close cooperation  

between CAP regional  

teams and implementing and 

bilateral agencies working in 

the regions  

List of joint missions/  

undertakings of CAP  

regional staff with 

implementing and bilateral 

agencies 

Number of joint 

missions/undertakings  

3 in each region  

(UNEP/OzL.Pro/ExCom/82/72, Decision 82/47). 

(Supporting document: UNEP/OzL.Pro/ExCom/82/28).  

 

The Eighty-second meeting of the Executive Committee decided: 

(a) To note the UNIDO business plan for 2019ï2021, contained in document UNEP/OzL.Pro/ExCom/82/29; 

and 

(b) To approve the performance indicators for UNIDO as set out in Annex XIII to the present report. 

Type of indicator  Short title Calculation 2019 target 

Planning--Approval  Tranches approved Number of tranches approved vs. those planned* 23 

Planning--Approval  Projects/activities 

approved 

Number of projects/activities approved vs. those 

planned (including project preparation activities)** 

28 

Implementation  Funds disbursed Based on estimated disbursement in progress report US $23,573,657 

Implementation ODS phase-out ODS phase-out for the tranche when the next 

tranche is approved vs. those planned per business 

plans 

621.9 ODP 

tonnes 

Implementation  Project completion for 

activities 

Project completion  vs. planned in progress reports 

for all activities (excluding project preparation) 

48 
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Type of indicator  Short title Calculation 2019 target 

Administrative Speed of financial 

completion 

The extent to which projects are financially 

completed 12 months after project completion 

12 months after 

operational 

completion 

Administrative  Timely submission of 

project completion 

reports 

Timely submission of project completion reports vs. 

those agreed 

11 

Administrative  Timely submission of 

progress reports 

Timely submission of progress reports and business 

plans and responses unless otherwise agreed 

On time 

* The target of an agency would be reduced if it could not submit a tranche owing to another cooperating or lead 

agency, if agreed by that agency. 

** Project preparation should not be assessed if the Executive Committee has not taken a decision on its funding.  

(UNEP/OzL.Pro/ExCom/82/72, Decision 82/48). 

(Supporting document: UNEP/OzL.Pro/ExCom/82/28).  

 

The Eighty-second meeting of the Executive Committee decided: 

(a) To note the World Bank business plan for 2019ï2021, contained in document 

UNEP/OzL.Pro/ExCom/82/30; and 

(b) To approve the performance indicators for the World Bank as set out in Annex XIV to the present report. 

Type of indicator  Short title  Calculation 2019 target 

Planning-- 

Approval 

Tranches approved Number of tranches approved vs. those 

planned* 

5 

 

Planning-- 

Approval 

Projects/activities 

approved 

Number of projects/activities approved vs. 

those planned (including project preparation 

activities)** 

1 

 

Implementation Funds disbursed Based on estimated disbursement in progress 

report 

US $13,741,402 

Implementation ODS phase-out ODS phase-out for the tranche when the next 

tranche is approved vs. those planned per 

business plans 

2,156.7 ODP 

tonnes  

Implementation Project completion for 

activities 

Project completion vs. planned in progress 

reports for all activities (excluding project 

preparation) 

10 

 

Administrative Speed of financial 

completion 

The extent to which projects are financially 

completed 12 months after project completion 

90% 

Administrative Timely submission of 

project completion 

reports 

Timely submission of project completion 

reports vs. those agreed 

22 

Administrative Timely submission of 

progress reports 

Timely submission of progress reports and 

business plans and responses unless otherwise 

agreed 

On time 

* The target of an agency would be reduced if it could not submit a tranche owing to another cooperating or lead 

agency, if agreed by that agency. 

** Project preparation should not be assessed if the Executive Committee has not taken a decision on its funding. 

(UNEP/OzL.Pro/ExCom/82/72, Decision 82/49). 

(Supporting document: UNEP/OzL.Pro/ExCom/82/28).  
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Business plans for the years 2020-2022 of UNEP, UNDP, UNIDO and the World Bank 

 

The Eighty-fourth meeting of the Executive Committee decided: 

(a) To note the UNDP business plan for 2020ï2022, contained in document UNEP/OzL.Pro/ExCom/84/28; and 

(b) To approve the performance indicators for UNDP as set out in Annex X to the present report. 

 

PERFORMANCE INDICATORS FOR UND P 
 

Type of 

indicator  

Short title Calculation 2020 target 

Planning--

Approval  

Tranches approved Number of tranches approved vs. those planned* 42 

Planning--

Approval  

Projects/activities 

approved 

Number of projects/activities approved vs. those 

planned (including project preparation 

activities)** 

27 

Implementation  Funds disbursed Based on estimated disbursement in progress 

report 

US $15,618,655 

Implementation ODS phase-out ODS phase-out for the tranche when the next 

tranche is approved vs. those planned per business 

plans 

350.28 ODP 

tonnes*** 

Implementation  Project completion 

for activities 

Project completion  vs. planned in progress reports 

for all activities (excluding project preparation) 

70 

Administrative Speed of financial 

completion 

The extent to which projects are financially 

completed 12 months after project completion 

70% 

Administrative  Timely submission 

of project 

completion reports 

Timely submission of project completion reports 

vs. those agreed 

3 

Administrative  Timely submission 

of progress reports 

Timely submission of progress reports and 

business plans and responses unless otherwise 

agreed 

On time 

* The target of an agency would be reduced if it could not submit a tranche owing to another cooperating or lead 

agency, if agreed by that agency. 

** Project preparation should not be assessed if the Executive Committee has not taken a decision on its funding.  

*** Excluding phase-out for stage II of the HCFC phase-out management plan for China in the industrial and 

commercial refrigeration and solvent sectors, for which the revised Agreement will be submitted to the 86th meeting.  

This target will be adjusted at the time of the evaluation in 2021. 

(UNEP/OzL.Pro/ExCom/84/75, Decision 84/48). 

(Supporting document: UNEP/OzL.Pro/ExCom/84/28).  

 

The Eighty-fourth meeting of the Executive Committee decided: 

(a) To note the UNEP business plan for 2020ï2022, contained in document UNEP/OzL.Pro/ExCom/84/29; and 

(b) To approve the performance indicators for UNEP as set out in Annex XI to the present report. 
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PERFORMANCE INDICATORS FOR UNEP  
 

Type of indicator  Short title Calculation 2020 target 

Planning--Approval  Tranches approved Number of tranches approved vs. those planned* 133 

Planning--Approval  Projects/activities 

approved 

Number of projects/activities approved vs. those 

planned (including project preparation 

activities)** 

100 

Implementation  Funds disbursed Based on estimated disbursement in progress 

report 

US $20,994,167 

Implementation ODS phase-out ODS phase-out for the tranche when the next 

tranche is approved vs. those planned per 

business plans 

73.83 ODP 

tonnes*** 

Implementation  Project completion 

for activities 

Project completion vs. planned in progress 

reports for all activities (excluding project 

preparation) 

130 

Administrative Speed of financial 

completion 

The extent to which projects are financially 

completed 12 months after project completion 

14 months 

Administrative  Timely submission of 

project completion 

reports 

Timely submission of project completion reports 

vs. those agreed 

13 

Administrative  Timely submission of 

progress reports 

Timely submission of progress reports and 

business plans and responses unless otherwise 

agreed 

On time 

 

* The target of an agency would be reduced if it could not submit a tranche owing to another cooperating or lead 

agency, if agreed by that agency. 

** Project preparation should not be assessed if the Executive Committee has not taken a decision on its funding.  

*** Excluding phase-out for stage II of the HCFC phase-out management plan for China in the refrigeration 

servicing sector, for which the revised Agreement will be submitted to the 86th meeting.  This target will be adjusted 

at the time of the evaluation in 2021. 

PERFORMANCE INDICATORS FOR UNEPôS COMPLIANCE ASSISTANCE PROGRAMME 

(CAP) 

 

Performance Indicator Data Assessment 2020 target 

Efficient follow-up to  

regional network/   

thematic meetings  

List of recommendations  

emanating from 2018-2019  

regional network/thematic  

meetings  

Implementation rate of those  

meeting recommendations that 

are to be implemented in 2020  

90% implementation 

rate 

Effective support to  

NOUs in their work,  

particularly guidance to new 

NOUs  

List of innovative  

ways/means/products/ services 

for supporting NOUs in their 

work, with  

specification of those  

destined for new NOUs  

Number of innovative ways, 

means, products, services for 

supporting NOUs in their  

work, with specification of  

those destined for new NOUs  

- 7 such ways, means, 

products, services; 

-All new NOUs 

receive 

capacity building 

support. 

Assistance to countries in actual 

or potential  

noncompliance (as per  

MOP decisions and/or as per 

reported Article 7 data and 

trend analysis)  

List of countries in actual  

or potential on compliance  

that received CAP assistance 

outside the network meetings  

Number of countries in actual 

or potential non-compliance 

that received CAP assistance  

outside the network meetings 

All such countries 

Innovations in production and 

delivery of global and regional 

information products and 

services  

List of global and regional 

information products and services 

destined for new target audiences 

or that reach existing target 

Number of global and regional 

information products and 

services destined for new target 

audiences or that reach existing 

7 such products and  

services  
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Performance Indicator Data Assessment 2020 target 

audiences in new ways  target audiences in new ways  

Close cooperation  

between CAP regional  

teams and Implementing and 

bilateral agencies working in 

the regions  

List of joint missions/  

undertakings of CAP  

regional staff with Implementing 

and bilateral agencies 

Number of joint 

missions/undertakings  

2 in each region  

(UNEP/OzL.Pro/ExCom/84/75, Decision 84/49). 

(Supporting document: UNEP/OzL.Pro/ExCom/84/29).  

 

The Eighty-fourth meeting of the Executive Committee decided: 

(a) To note the UNIDO business plan for 2020ï2022, contained in document UNEP/OzL.Pro/ExCom/84/30; 

and 

(b) To approve the performance indicators for UNIDO as set out in Annex XII to the present report. 
 

PERFORMANCE INDICATORS FOR UNIDO  
 

Type of 

indicator  

Short title Calculation 2020 target 

Planning--

Approval  

Tranches approved Number of tranches approved vs. those planned* 57 

Planning--

Approval  

Projects/activities 

approved 

Number of projects/activities approved vs. those 

planned (including project preparation activities)** 

40 

Implementation  Funds disbursed Based on estimated disbursement in progress report US $23,582,315 

Implementation ODS phase-out ODS phase-out for the tranche when the next 

tranche is approved vs. those planned per business 

plans 

273.64 ODP 

tonnes*** 

Implementation  Project completion for 

activities 

Project completion  vs. planned in progress reports 

for all activities (excluding project preparation) 

64 

Administrative Speed of financial 

completion 

The extent to which projects are financially 

completed 12 months after project completion 

12 months after 

operational 

completion 

Administrative  Timely submission of 

project completion 

reports 

Timely submission of project completion reports 

vs. those agreed 

5 

Administrative  Timely submission of 

progress reports 

Timely submission of progress reports and business 

plans and responses unless otherwise agreed 

On time 

* The target of an agency would be reduced if it could not submit a tranche owing to another cooperating or lead 

agency, if agreed by that agency.  

** Project preparation should not be assessed if the Executive Committee has not taken a decision on its funding.  

*** Excluding phase-out for stage II of the HCFC phase-out management plan for China in the extruded polystyrene 

foam sector, for which the revised Agreement will be submitted to the 86th meeting.  This target will be adjusted at 

the time of the evaluation in 2021. 

(UNEP/OzL.Pro/ExCom/84/75, Decision 84/50). 

(Supporting document: UNEP/OzL.Pro/ExCom/84/30).  

 

The Eighty-fourth meeting of the Executive Committee decided: 

(a) To note the World Bank business plan for 2020ï2022, contained in document 

UNEP/OzL.Pro/ExCom/84/31; and 
(b) To approve the performance indicators for the World Bank as set out in Annex XIII to the present report. 
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PERFORMANCE INDICATORS FOR THE WORLD BANK  
 

Type of indicator  Short title Calculation 2020 target 

Planning-- 

Approval 

Tranches approved Number of tranches approved vs. those 

planned* 

4 

 

Planning-- 

Approval 

Projects/activities 

approved 

Number of projects/activities approved vs. 

those planned (including project preparation 

activities)** 

6 

 

Implementation Funds disbursed Based on estimated disbursement in progress 

report 

US $11,727,712 

Implementation ODS phase-out ODS phase-out for the tranche when the next 

tranche is approved vs. those planned per 

business plans 

1,851.22 ODP 

tonnes***  

Implementation Project completion for 

activities 

Project completion vs. planned in progress 

reports for all activities (excluding project 

preparation) 

4 

 

Administrative Speed of financial 

completion 

The extent to which projects are financially 

completed 12 months after project completion 

90% 

Administrative Timely submission of 

project completion 

reports 

Timely submission of project completion 

reports vs. those agreed 

On time (23) 

Administrative Timely submission of 

progress reports 

Timely submission of progress reports and 

business plans and responses unless otherwise 

agreed 

On time 

* The target of an agency would be reduced if it could not submit a tranche owing to another cooperating or lead 

agency, if agreed by that agency. 

** Project preparation should not be assessed if the Executive Committee has not taken a decision on its funding. 

*** Excluding phase-out for stage II of the HCFC phase-out management plan for China in the polyurethane foam 

sector, for which the revised Agreement will be submitted to the 86th meeting.  This target will be adjusted at the 

time of the evaluation in 2021. 

(UNEP/OzL.Pro/ExCom/84/75, Decision 84/51). 

(Supporting document: UNEP/OzL.Pro/ExCom/84/31).  

 

Projects not included in business plans or not required for compliance 

The Sixtieth Meeting of the Executive Committee decided:  

(a) To request the Secretariat to automatically adjust the business plans of the bilateral and implementing 

agencies to reflect the values in previously approved multi-year agreements and in other previous 

decisions of the Executive Committee, and to ensure that activities reflected those submitted to the first 

Meeting of the year and their associated values in order to ensure consistency between submissions and 

business plans at the first Meeting of the year; and  

(b) To defer consideration of approval of new activities not required for compliance and not previously 

considered by the Executive Committee until after their consideration in the context of business plans at 

the first Meeting of the year.  

(UNEP/OzL.Pro/ExCom/60/54, Decision 60/9 para.75). 

(Supporting documents:  UNEP/OzL.Pro/ExCom/60/15 and Add.1) 

 

PERFORMANCE INDICATOR S FOR THE EVALUATION  OF BUSINESS PLANS 

The Twenty-fifth Meeting of the Executive Committee decided to request the Secretariat, in collaboration with 



V. IMPLEMENTING AGENCIES  Policies, procedures, guidelines and criteria (as at December 2019) 

 ________________________________________________________________________________________  

The Multilateral Fund Secretariat 102 

the Implementing Agencies: 

(a) to make proposals on the appropriate indicators for the evaluation of business plan performance; 

(b) to consider how to give different weighting to indicators; 

(c) to take into account the importance of the indicators relating to ODP reduction, speed of delivery and 

distribution of projects among countries when making proposals; 

(d) to consider the need to revise the cost of project preparation and cost-effectiveness performance indicators; 

(e) to apply any new or weighted indicators to evaluation of 1998 business plans. 
(UNEP/OzL.Pro/ExCom/25/68, Decision 25/5, para. 27). 

The Twenty-sixth Meeting of the Executive Committee decided to maintain two sets of indicators for 

investment projects, as follows: 

(a) the first to track various aspects of the work of agencies, including the previous indicators and a new 

indicator covering the net emission/reduction of ODP resulting from implementation delays/early 

completion (expressed in ODP tonnes); 

(b) the second set to be weighted indicators, to guide the allocation of agenciesô shares. The indicators would 

assess performance in relation to what had been planned and would be weighted on a pro rata basis as 

shown in the following table: 

Investment project performance indicators Weighting 

Actual ODS phased out from completed projects (ODP tonnes) ï the amount of ODS eliminated from 

completed projects within the plan period 

40 

Disbursement (US$) ï the amount of funds to be disbursed (excluding unliquidated obligations) 

within the plan period per tables 1 and 4 of the business plans 

30 

Satisfactory project completion reports received (percentage) ï the number of project completion 

reports submitted expressed as a percentage of the number of project completion reports due for 

submission. 

20 

Distribution of projects among countries in business plans ï the number of countries for which 

activities are planned for approval in the year of the business plan per table 5 of the business plans 

10 

Total 100 
(UNEP/OzL.Pro/ExCom/26/70, Decision 26/4, para. 19). 

For non-investment projects, the Executive Committee decided to maintain two sets of indicators, as follows: 

(a) the first set to track the results associated with non-investment projects for all Implementing Agencies. 

The first set would consist of four indicators which would assess performance in relation to what had been 

planned and would be weighted on a pro rata basis as shown in the following table: 

Non-investment project performance indicators Weighting 

Number of non-investment projects completed ï the number of training, technical assistance and 

country programme preparation projects completed within the plan period. 

50 

Disbursement (expressed in US $million) ï the amount of funds disbursed within the planned period 

for training, technical assistance, country programme preparation, and institutional strengthening 

projects. 

30 

Speed of first disbursement (expressed in number of months) ï the average number of months 

between the date of project approval and the date of first disbursement for training, technical 

assistance, country programme preparation, and institutional strengthening projects by year of 

approval. 

10 

Speed of project completion (expressed in number of months) ï the average number of months 

between the date of project approval and the date of project completion for training, technical 

assistance, and country programme preparation projects by year of approval. 

10 

Total 100 

(b) the second set would be non-weighted, as follows: 

 (i) appropriate and timely policies initiated by countries either as a result of networking, training, 

information exchange, country programme development and/or institutional strengthening; 

 (ii)  reduction in ODS consumption over and above that effected by investment projects. 
(UNEP/OzL.Pro/ExCom/26/70, Decision 26/5, para. 20). 
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The Twenty-sixth Meeting of the Executive Committee requested UNEP, in view of its specific mandate, to 

continue the monitoring of its activities according to the set of nine indicators set out in its business plan. 
(UNEP/OzL.Pro/ExCom/26/70, Decision 26/6, para. 21). 

The Thirty-fifth Meeting of the Executive Committee decided: 

(a) to take note of the report contained in document UNEP/OzL.Pro/ExCom/35/16; 

(b) to request all Implementing Agencies, when finalizing their 2002 business plans, to apply the Secretariatôs 

advice contained in document UNEP/OzL.Pro/ExCom/35/16 relating to the identification of targets for the 

non-weighted, non-investment project indicators: (1) appropriate and timely policies initiated by countries 

either as a result of networking, training, information exchange, country programme development and/or 

institutional strengthening; and (2) the reduction in ODS consumption over and above that effected by 

investment projects; 

(c) to consider revising those indicators unique to UNEPôs specific mandate (Decision 26/6) on the basis of 

the outputs identified by UNEP in Annex 1 to its draft 2002 business plan (UNEP/OzL.Pro/ExCom/35/8 

and Add.1) for the Compliance Assistance Programme (CAP) and to request UNEP to work with the 

Secretariat in revising Annex I; 

(d) to request all Implementing Agencies to include a target for the performance indicator ñtimely submission 

of progress reportsò in their final 2002 business plans; 

(e) also to request all Implementing Agencies to include a new non-weighted, investment project performance 

indicator for project completion pursuant to Decision 28/2 by setting a target for the number of investment 

projects to be completed in the year of the business plan; 

(f) further to request Implementing Agencies to consider revising their targets for their 2002 business plan 

cost-effectiveness performance indicators in the light of the fact that, historically, cost-effectiveness values 

achieved by projects had been lower than those targeted by the agencies. 
(UNEP/OzL.Pro/ExCom/35/67, Decision 35/14, para. 43). 

(Supporting document: UNEP/OzL.Pro/ExCom/35/16). 

The Thirty-sixth Meeting of the Executive Committee decided to request the Sub-Committee on Monitoring, 

Evaluation and Finance to consider the possibility of a new performance indicator for the timely financial 

completion of projects at its 17th Meeting. 
(UNEP/OzL.Pro/ExCom/36/36, Decision 36/4, para. 37(d)). 

The Thirty-eighth Meeting of the Executive Committee decided: 

(a) to request the Secretariat in co-operation with the Implementing Agencies and Article 5 countries to 

prepare a set of performance indicators for the compliance period in the light of the three-year phase-out 

plan and taking into consideration the discussion during the meeting on performance indicators; 

(b) to invite Parties which had views on the topic to submit them to the Secretariat within four weeks of the 

end of the 38th Meeting. 
(UNEP/OzL.Pro/ExCom/38/70/Rev.1, Decision 38/69, para. 123). 

The Fortieth Meeting of the Executive Committee decided: 

(a) to take note of the document on performance indicators presented in UNEP/OzL.Pro/ExCom/40/21; 

(b) to request the Implementing Agencies and to invite Parties to submit proposals for performance indicators 

to the Secretariat eight weeks prior to the 41st Meeting of the Executive Committee; 

(c) also to request the Secretariat to prepare a paper based on the concepts outlined in 

UNEP/OzL.Pro/ExCom/40/21, comments provided by members of the Executive Committee during the 

40th Meeting, and the input of the Implementing Agencies; and 

(d) further to request the Implementing Agencies to explore the feasibility of including the rapidity of 

financial completion of projects as an indicator. 
(UNEP/OzL.Pro/ExCom/40/50, Decision 40/15, para. 54). 

(Supporting document: UNEP/OzL.Pro/ExCom/40/21). 

The Forty-first Meeting of the Executive Committee decided: 

(a) to take note of document UNEP/OzL.Pro/ExCom/41/80 and the definitions of performance indicators 

presented therein; 
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(b) to approve the following performance indicators for the evaluation of the performance of the 

Implementing Agencies, starting with the year 2004, with the weightings indicated in the following table 

and subject to review from time to time: 

Category  Item Weighting 

Approval Number of annual programmes of multi-year agreements approved vs. those 

planned, may not be applicable to UNEP 

20 

Approval Number of individual projects/activities (investment projects, RMPs, halon banks, 

TAS) approved vs. those planned 

20 

Implementation Milestone activities completed (e.g. policy measures, regulatory assistance)/ODS 

levels achieved for approved multi-year annual tranches vs. those planned, may not 

be applicable to UNEP 

20 

Implementation* ODP phased-out for individual projects vs. those planned per progress reports, may 

not be applicable to UNEP 

5 

Implementation* Project completion (pursuant to Decision 28/2 for investment projects) and as 

defined for non-investment projects vs. those planned in progress reports 

5 

Implementation Percentage of policy/regulatory assistance completed vs. that planned 10 

Administrative Speed of financial completion vs. that required per progress report completion 

dates 

10 

Administrative* Timely submission of project completion reports vs. those agreed 5 

Administrative* Timely submission of progress reports and responses unless otherwise agreed 5 

* Existing performance indicator. 

(c) to request the Secretariat to continue to monitor the following indicators of performance on the basis of 

trend analysis in future evaluations of the performance of Implementing Agencies: value of projects 

approved, ODP to be phased out, cost of project preparation, cost-effectiveness, distribution among 

countries, funds disbursed, speed of first disbursement, speed of completion, and net emission due to 

delays; 

(d) also to request Implementing Agencies to propose qualitative performance indicators as part of their 2004 

business plans to be submitted to the 42nd Meeting and to continue to consider the possibility of 

performance indicators for National Ozone Units; and 

(e) to adopt the following performance indicators for UNEPôs Compliance Assistance Programme (CAP) to 

replace the former performance indicators unique to UNEPôs specific mandate: 

Indicator Data Assessment 

Usefulness of the 

region 

network/thematic 

meetings 

Average of all ratings by network meeting participants Average versus maximum 

rating 

Assistance to 

countries for data 

reporting for the 

purpose of 

establishing 

baselines 

Number of countries with missing data that received specific 

CAP assistance for data reporting in order to determine 

compliance baselines. UNEP should give a clear indication of 

the assistance provided per Decision 40/11(b)(i) 

Proportion of countries 

receiving assistance that 

subsequently provided data 

pursuant to Article 7 

Assistance with 

Article 7 data 

reporting 

Number of countries reporting data in compliance with Article 

7 of the Protocol pursuant to Decision 40/11(b)(ii) 

Proportion of countries 

accepting assistance that 

achieved compliance  

Countries in actual 

or potential non-

compliance as per 

MOP decisions 

Number of countries offered assistance under the CAP and 

number of countries that accepted assistance (after 

consultations with other implementing and bilateral agencies) 

and received CAP special assistance outside of network 

meetings listing the countries and type of assistance 

Proportion of countries 

accepting assistance that 

achieved compliance  

Countries at risk of 

becoming in non-

compliance as per 

Article 7 data trends 

Number of countries offered assistance under the CAP 

including those countries not yet officially declared in non-

compliance but where data indicate as much and number of 

countries that accepted the offered assistance (after 

Number of countries provided 

special assistance outside of 

network meetings as a 

proportion of the number of 
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Indicator Data Assessment 

consultations with other implementing and bilateral agencies) 

and received CAP special assistance outside of network 

meetings, listing the countries and type of assistance 

countries that appeared to be 

in non-compliance 

Information 

clearing-house 

Number of newsletter subscriptions 

Number of discrete visitors (IP addresses) to the web site 

Number of PDF documents downloaded from web site 

Number of hard-copy publications disseminated 

Number of query responses answered; average time for 

response 

Comparison with previous 

yearsô data 

(UNEP/OzL.Pro/ExCom/41/87, Decision 41/93, para. 148). 

(Supporting document: UNEP/OzL.Pro/ExCom/41/80). 

Qualitative performance indicators 

The Executive Committee, after noting that qualitative performance indicators were intended to provide 

National Ozone Units in Article 5 countries with an opportunity to express their views on the performance of 

the agencies concerned in their countries, and that the purpose of the indicators proposed at the present 

Meeting was to address the types of issue that might be relevant to the overall assessment of the performance 

of agencies, decided at its Forty-fourth Meeting: 

(a) to request further input on qualitative performance indicators from the National Ozone Unit officers at the 

next scheduled regional network meetings; 

(b) also to request National Ozone Unit officers to consider the qualitative performance indicators proposed in 

the table in Annex V.4 to the present report, and to provide suggestions on additions, deletions and/or 

modifications to those proposals; 

(c) further to request the Secretariat to compile the results from the regional network meetings in a document 

for presentation to the 46th Meeting of the Executive Committee; and 

(d) to urge the Secretariat to work with UNEP to schedule regional network meetings at a time in 2005 that 

would maximize participation by the Secretariat and, where it was unable to attend, to utilize consultative 

services. 
(UNEP/OzL.Pro/ExCom/44/73, Decision 44/6, para. 53). 

(Supporting document: UNEP/OzL.Pro/ExCom/44/8). 

The Forty-sixth Meeting of the Executive Committee decided: 

(a) to note the evaluation of the Implementing Agenciesô performance against their 2004 business plans 

contained in document UNEP/OzL.Pro/ExCom/46/16 and to take note of document 

UNEP/OzL.Pro/ExCom/46/17 on qualitative performance indicators and the feasibility and desirability of 

extending current performance indicators to bilateral agencies; 

(b) to amend the questionnaire on qualitative performance indicators, attached as Annex V.5 to the present 

report, by inserting an additional column and giving National Ozone Units the choice of awarding a rating 

of 1 to 4 (with 1 being the lowest mark and 4 being the highest); 

(c) to invite Executive Committee members to submit to the Secretariat, by 30 September 2005, their views 

and comments on the current performance indicators, including suggestions for modifying the quantitative 

performance indicator weightings and also propose amendments to the qualitative performance indicators 

as input for the discussion paper on the progress of Implementing Agencies with regard to multi-year 

agreements (decision 46/8) for consideration at the 47th Meeting, and to permit consideration of whether 

to make them applicable to bilateral agencies. 
(UNEP/OzL.Pro/ExCom/46/47, Decision 46/14, para. 75). 

(Supporting document: UNEP/OzL.Pro/ExCom/46/17). 

The Forty-seventh Meeting of the Executive Committee decided: 

(a) to take note of the document on performance indicators (follow-up to decision 46/14) 

(UNEP/OzL.Pro/ExCom/47/55); 

(b) to adopt the revised weightings for quantitative performance indicators to apply as of the 2005 evaluation 

of the performance of multilateral implementing agencies, as follows: 
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Type of indicator Item Weighting Sub-total 

Approval Multi -year tranches approved 15  

Approval Individual projects/activities approved 10  

   25 

Implementation Milestone activities completed 20  

Implementation ODS phased-out for individual projects 15  

Implementation Project completion 10  

Implementation Policy/regulatory assistance completed 10  

   55 

Administrative Speed of financial completion 10  

Administrative Timely submission of project completion reports 5  

Administrative Timely submission of progress reports 5  

   20 

(c) Not to require bilateral implementing agencies to set targets for performance indicators. 
(UNEP/OzL.Pro/ExCom/47/61, Decision 47/51 para. 191). 

(Supporting document: UNEP/OzL.Pro/ExCom/47/55). 

The Seventieth Meeting of the Executive Committee decided: 

(a) To note: 

 (i) The report on performance indicators, as contained in document UNEP/OzL.Pro/ExCom/70/17;   

 (ii)  That full achievement in the assessment of implementing agenciesô performance would not be 

evaluated in future reports; and  

(b) To request the Secretariat to prepare, in consultation with the implementing agencies and other interested 

parties, a revised draft of the paper on performance indicators for consideration by the Executive 

Committee at its 71st meeting. 

(UNEP/OzL.Pro/ExCom/70/59, Decision 70/14 para. 75). 

(Supporting document: UNEP/OzL.Pro/ExCom/70/17). 

The Seventy-first Meeting of the Executive Committee decided: 

(a) To note the report on performance indicators contained in document UNEP/OzL.Pro/ExCom/71/17; and 

(b) To modify the performance indicators established in decision 41/93, as modified by decision 47/51, as 

follows: 

Type of Indicator  Short title Calculation  Weighting 

Planning--Approval  Tranches approved Number of tranches approved vs. those planned* 10 

Planning--Approval  Projects/activities 

approved 

Number of projects/activities approved vs. those 

planned (including project preparation 

activities)** 

10 

  Sub-total    20 

Implementation  Funds disbursed Based on estimated disbursement in progress 

report 

15 

Implementation ODS phase-out ODS phase-out for the tranche when the next 

tranche is approved vs. those planned per 

business plans 

25 

Implementation  Project completion for 

activities 

Project completion  vs. planned in progress 

reports for all activities (excluding project 

preparation) 

 20 

  Sub-total    60 

Administrative Speed of financial 

completion 

The extent to which projects are financially 

completed 12 months after project completion 

10 

Administrative  Timely submission of 

project completion 

reports 

Timely submission of project completion reports 

vs. those agreed 

5 

Administrative  Timely submission of 

progress reports 

Timely submission of progress reports and 

business plans and responses unless otherwise 

5 
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Type of Indicator  Short title Calculation  Weighting 

agreed 

  Sub-total    20 

  Total    100 
* The target of an agency would be reduced if it could not submit a tranche owing to another cooperating or lead agency, if 

agreed by that agency. 

** Project preparation should not be assessed if the Executive Committee has not taken a decision on its funding.   

(UNEP/OzL.Pro/ExCom/71/64, Decision 71/28 para. 106). 

(Supporting document: UNEP/OzL.Pro/ExCom/71/17). 

Evaluation of the implementation of the 1999 business plans 

The Thirty-first Meeting of the Executive Committee decided: 

(a) to request members of the Executive Committee and Implementing Agencies to communicate to the 

Secretariat, within 60 days, their views on: 

 (i) the current indicators for the evaluation of the performance of the Implementing Agencies in 

achieving the targets in their business plans; 

 (ii)  the possible need for new indicators (for example, on assistance provided by Implementing Agencies 

to national ozone units and the effective operation of the units) in the light of decisions on strategic 

planning; 

 (iii)  the need for and possible uses of agency shares, including the removal of fixed shares, special funding 

windows and over-programming; 

 (iv) potential consequences for agencies not meeting existing and potential new performance targets; 

(b) to request the Secretariat to prepare a report based on the comments received for submission to the Thirty-

second meeting; 

(c) also to request UNEP to report project implementation status using the indicators required by the decisions 

of the Executive Committee, bearing in mind that UNEP had not indicated its achievements against its 

own targets for the following: 

 (i) policies initiated from non-investment activities; 

 (ii)  reduction in ODP tons from non-investment activities; 

 (iii)  the extent to which the networks were used by the agencies and the Secretariat in developing their 

work or explaining new policies; 

(d) to request the Implementing Agencies to report on all of the indicators required by the decisions of the 

Executive Committee. 
(UNEP/OzL.Pro/ExCom/31/61, Decision 31/11, para. 30). 

The Thirty-second Meeting of the Executive Committee decided: 

(a) to maintain the current sets of performance indicators, while requesting the Secretariat, in co-operation 

with the Implementing Agencies and Article 5 countries, to begin to examine and formulate new indicators 

consistent with the Executive Committeeôs efforts to develop a strategic plan which incorporates a 

country-driven approach, and submit a report to the Executive Committee at a future meeting; 

(b) to request the Chief Officer to write to all Governments of Article 5 countries advising them of the results 

of the evaluations of Implementing Agenciesô 1999 business plans, noting the critical importance of 

national choices regarding Implementing Agencies in relation to their capacity to meet the imminent initial 

control measures, and send a copy of the letter to the heads of the Implementing Agencies, so that they 

might better compare the performance of their agency against that of the others. 
(UNEP/OzL.Pro/ExCom/32/44, Decision 32/7, para. 18). 

Evaluation of the implementation of the 2000 business plans 

The Thirty-fourth Meeting of the Executive Committee decided: 

(a) to note that the Implementing Agencies had not reported on their performance relating to their non-

weighted non-investment performance indicators pursuant to Decision 26/5, and to require them to report 

to the 35th meeting of the Executive Committee on this issue, together with any proposals to modify 
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performance indicators; 

(b) to confirm that non-investment projects not included in the approved business plans might be presented for 

consideration by the Executive Committee, within the limits of the approved funding for non-investment 

activities for that year and accompanied by an appropriate justification; 

(c) to note that the Multilateral Fund had not achieved its 2000 phase-out target and, for the purposes of the 

2002 draft business plans, to request the Implementing Agencies to concentrate on the implementation of 

approved but unimplemented projects and to reduce the number of investment and non-investment projects 

with implementation delays; 

(d) to request agencies presenting investment project proposals to the Executive Committee to ensure that 

projects were submitted for the countries listed in their business plans and that those projects were 

submitted during the calendar year of the plan. 
(UNEP/OzL.Pro/ExCom/34/58, Decision 34/11, para. 29). 

Evaluation of the implementation of the 2001 business plans 

The Thirty-seventh Meeting of the Executive Committee decided: 

(a) to note the evaluation of the Implementing Agenciesô performance against their 2001 business plans, as 

contained in UNEP/OzL.Pro/37/17 and Corr.1; 

(b) to consider at a future meeting the possibility of introducing another performance indicator on financial 

completion by Implementing Agencies within 12 months after actual project completion, and the impact of 

withholding funds on agenciesô ability to implement newly approved projects in the context of considering 

the possibility of offsetting balances from projects completed 24 months previously against new project 

approvals; 

(c) to reiterate with concern that Implementing Agencies should abide by the requirement to return balances 

from projects completed over 12 months ago. 
(UNEP/OzL.Pro/ExCom/37/71, Decision 37/15, para. 41). 

(Supporting document: UNEP/OzL.Pro/ExCom/37/17 and Corr.1). 

Evaluation of the implementation of the 2005 business plans 

The Forty-sixth Meeting of the Executive Committee decided: 

(a) to note: 

 (i) the report on the status of implementation of the 2005 business plans as contained in documents 

UNEP/OzL.Pro/ExCom/46/5 and Add.1; 

 (ii)  with concern, the number of proposals to be submitted to the 47th Meeting of the Executive 

Committee and also, in the light of paragraph 3 of decision XIV/39 of the Meeting of the Parties 

requesting ñthat the whole of the budget for 2003-2005 is committed by the end of 2005ò, the fact that 

US $133 million was left to be submitted for activities in the 2005 business plans containing 12 new 

multi year agreements and 205 other projects, plus activities for the global chiller programme; 

(b) to urge bilateral and multilateral Implementing Agencies with projects in the 2005 business plans for 

countries subject to decisions of the Meeting of the Parties on compliance to submit those projects to the 

47th Meeting of the Executive Committee as a matter of urgency; and 

(c) to request the Fund Secretariat to include in all further reports an explanatory section for the table on 

projects to be submitted for countries subject to compliance decisions in the report on the status of 

implementation of the annual business plans. 
(UNEP/OzL.Pro/ExCom/46/47, Decision 46/3, para. 32). 

(Supporting document: UNEP/OzL.Pro/ExCom/46/5 and Add.1). 

The Forty-ninth Meeting of the Executive Committee decided to note the evaluation of the performance of the 

implementing agencies in relation to their 2005 business plans, as contained in document 

UNEP/OzL.Pro/ExCom/49/15/Rev.1, as well as the largely sustained and overall improved performance of the 

agencies. 
(UNEP/OzL.Pro/ExCom/49/43, Decision 49/13, para. 87). 

Supporting document: UNEP/OzL.Pro/ExCom/49/15/Rev.1). 
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Evaluation of the implementation of the 2006 business plans 

The Fifty-second Meeting of the Executive Committee decided:  

(a) to note the evaluation of the implementing agenciesô performance against their 2006 business plans as 

contained in documents UNEP/OzL.Pro/ExCom/52/16 and Add.1; 

(b) to urge UNEP to continue to report on the achievement of the planned special compliance assistance 

activities and to strive to complete them as planned; and 

(c) to request UNEPôs Compliance Assistance Programme, through its regional networks, to include in the 

agenda of its network meetings taking place before May 2008 an item on assistance in the completion of 

the qualitative performance questionnaire. 
(UNEP/OzL.Pro/ExCom/52/55, Decision 52/14, para. 84). 

Supporting document: UNEP/OzL.Pro/ExCom/52/16 and Add.1). 

Evaluation of the implementation of the 2007 business plans 

The Fifty-second Meeting of the Executive Committee decided:  

(a) to note the report on the status of the 2007 business plans as contained in documents 

UNEP/OzL.Pro/ExCom/52/5 and Add.1 and the fact that US $57.3 million in activities required for 

compliance had not been submitted to the 52nd Meeting, and that the value of forward commitments 

approved at the 52nd Meeting below the value in the 2007-2009 business plan of the Multilateral Fund by 

roughly US $259,899; 

(b) to request bilateral and multilateral implementing agencies to submit those activities required for 

compliance in the 2007 business plans to the 53rd Meeting;  

(c) to ask the Secretariat, using the compliance-oriented model, to list separately those activities required for 

compliance and those not required for compliance in their review and recommendations on projects 

submitted to meetings; and  

(d) that the Executive Committee would consider those activities required for compliance first, consistent with 

prior Executive Committee decisions. 
(UNEP/OzL.Pro/ExCom/52/55, Decision 52/3, para. 39). 

(Supporting document: UNEP/OzL.Pro/ExCom/52/5 and Add.1). 

The Fifty-third Meeting of the Executive Committee decided: 

(a) to note: 

 (i) the report on the status of implementation of the 2007 business plans as contained in document 

UNEP/OzL.Pro/ExCom/53/5/Rev.1; and  

 (ii)  that the value of forward commitments approved at the 53rd Meeting was US $1.1 million below the 

value in the 2007-2009 business plan of the Multilateral Fund; 

(b) to consider for approval at the present Meeting the production closure project for Romania 

(US $1,290,000) that had not been included in the 2007 business plan; 

(c) to request the Fund Secretariat to proceed with the inclusion of information on submission delays in the 

context of its review of the implementation of business plans at the second and third Meetings of each 

year; and 

(d) to note that the level of annual tranches for new agreements submitted to the 53rd Meeting for approval 

amounted to US $7,754,553 and, as a result, the total level of commitments for the period 2009 to 2014 

would amount to US $95.14 million. 
(UNEP/OzL.Pro/ExCom/53/67, Decision 53/3, para. 37). 

(Supporting document: UNEP/OzL.Pro/ExCom/53/5/Rev.1). 

The Fifty-fifth Meeting of the Executive Committee decided: 

(a) to note the evaluation of the implementing agenciesô performance against their 2007 business plans as 

contained in document UNEP/OzL.Pro/ExCom/55/15; 

(b) to request UNEPôs Compliance Assistance Programme (CAP), through its regional networks, to include an 

item in the agenda of each of its network meetings addressing reporting requirements of the Executive 
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Committee, including the qualitative performance questionnaire, so as to ensure a better response to the 

survey in future; and 

(c) to encourage UNEP to continue to report on the achievement of the special compliance assistance 

activities and to strive to complete them as planned. 
(UNEP/OzL.Pro/ExCom/55/53, Decision 55/11, para. 77). 

(Supporting document: UNEP/OzL.Pro/ExCom/55/15). 

Evaluation of the implementation of the 2008 business plans 

The Fifty-fifth Meeting of the Executive Committee decided to note the report on the status of the 2008 business 

plans as contained in documents UNEP/OzL.Pro/ExCom/55/5 and Add.1 and the fact that US $41.4 million in 

activities required for compliane had not been submitted to the 55th Meeting, and that the value of forward 

commitment approved at the 55th Meeting exceeds the value in the 2008-2010 business plan of the Multilateral 

Fund by US $499,306. 
(UNEP/OzL.Pro/ExCom/55/53, Decision 55/3, para.32). 

(Supporting document: UNEP/OzL.Pro/ExCom/55/5 and Add.1). 

The Fifty-sixth Meeting of the Executive Committee decided to note the report on the status of the 2008 business 

plans as contained in documents UNEP/OzL.Pro/ExCom/56/5 and Add.1 and the fact that US $10.67 million in 

activities that were required for compliance had not been submitted to the 56th Meeting, and that the value of 

forward commitments approved at the 56th Meeting exceeded that in the 2008-2010 business plan of the 

Multilateral Fund by US $4,326,099. 
(UNEP/OzL.Pro/ExCom/56/64, Decision 56/3 para 32(a)(i)) 

(Supporting document: UNEP/OzL.Pro/ExCom/56/5 and Add.1). 

The Fifty-eighth Meeting of the Executive Committee decided:  

(a) to note:  

 (i) the evaluation of the implementing agenciesô performance against their 2008 business plans as 

contained in document UNEP/OzL.Pro/ExCom/58/16;  

 (ii)  the quantitative assessment of the performance of the implementing agencies for 2008 on a scale of 

100 as follows: UNDP (76), UNEP (88), UNIDO (95), and the World Bank (72);  

 (iii)  that UNEP indicated that it had fully achieved the performance indicators approved in decision 48/7 

for its Compliance Assistance Programme (CAP);  

 (iv) that the bilateral and implementing agencies (Canada, France, Germany, UNDP, UNEP, UNIDO and 

the World Bank) were marked with satisfactory or highly satisfactory performance in the qualitative 

performance assessments by the National Ozone Units in the overall assessments of performance in 

2008; and 

(b) to urge UNEP to continue to include an item in the agenda of each CAP network meeting addressing 

reporting requirements, as provided in decision 55/11 (b). 
(UNEP/OzL.Pro/ExCom/58/53, Decision 58/14, para. 77). 

(Supporting document: UNEP/OzL.Pro/ExCom/58/16). 

Evaluation of the implementation of the 2009 business plans 

The Fifty-ninth Meeting of the Executive Committee decided:  

(a) to note:  

 (i) The report on the status of the 2009 business plans as contained in documents 

UNEP/OzL.Pro/ExCom/59/5 and Add.1, the fact that US $17.85 million in activities that were 

required for compliance had not been submitted to the 59th Meeting and that the level of annual 

tranches approved at the 59th Meeting amounted to US $2,490,376 and, as a result, the total level of 

commitments for the period 2010-2014 would amount to US $109.9 million; 

(UNEP/OzL.Pro/ExCom/59/59, Decision 59/3,  para. 32). 

(Supporting document: UNEP/OzL.Pro/ExCom/59/5 and Add.1). 

The Sixty-first Meeting of the Executive Committee decided:  

(a) To note: 

 (i) The evaluation of the implementing agenciesô performance against their 2009 business plans as 
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contained in document UNEP/OzL.Pro/ExCom/61/19;  

 (ii)  The quantitative assessment of the performance of the implementing agencies for 2009, out of 100, as 

follows: UNDP (89), UNEP (85), UNIDO (92) and the World Bank (71);  

 (iii)  That the bilateral and implementing agencies (Canada, France, Germany, UNDP, UNEP, UNIDO and 

the World Bank) had received ñsatisfactoryò or ñhighly satisfactoryò ratings for their overall 

performance in 2009 on the basis of the qualitative performance assessments by the National Ozone 

Units (NOUs); 

(b) To request UNEP: 

 (i) To have an open and constructive discussion with the NOUs in Chad and Paraguay about the areas in 

which UNEP services were perceived to be ñless satisfactoryò and ñunsatisfactoryò and to report to the 

62nd Meeting on the results of its consultations with those countries on the implementation matters 

raised in the qualitative performance assessments by the respective countries; 

 (ii)  To remind countries, at meetings of regional networks, to complete the surveys on the performance of 

bilateral and implementing agencies; 

(c) To request UNDP: 

 (i) To provide an additional status report to the 62nd Meeting on the status of procurement of the 

equipment for the terminal phase-out management plan in Togo (TOG/PHA/54/INV/16); 

 (ii)  To continue its open and constructive discussion with the NOUs in Colombia and Paraguay about the 

areas where UNDPôs services were perceived to be ñless satisfactoryò and to report to the 62nd 

Meeting on the results of its consultations on the implementation matters raised in the qualitative 

performance assessments; and  

(d) To request UNIDO to have an open and constructive discussion with the NOUs about the areas where 

UNIDO services were perceived to be ñless satisfactoryò and to report to the 62nd Meeting on the results 

of its consultations with Benin, Kenya and Kyrgyzstan on the implementation matters raised in the 

qualitative performance assessments. 

(UNEP/OzL.Pro/ExCom/61/58, Decision 61/17,  para.562). 

(Supporting document: UNEP/OzL.Pro/ExCom/61/19). 

Evaluation of the implementation of the 2010-2014 business plans 

The Sixty-fourth Meeting of the Executive Committee decided:  

(a) To note: 

 (i) The evaluation of the implementing agenciesô performance against their 2010 business plans, as 

contained in document UNEP/OzL.Pro/ExCom/64/15;  

 (ii)  The quantitative assessment of the performance of the implementing agencies for 2010 on a scale of 

100 as follows: UNDP (74), UNEP (72), UNIDO (95), and the World Bank (76); and 

(b) To request: 

 (i) Germany to hold an open and constructive discussion with the National Ozone Unit (NOU) in Lesotho 

about the areas where Germanyôs services were perceived to be ñless satisfactoryò and to report to the 

65th meeting on the results of its consultations with the country on the implementation matters raised 

in the qualitative performance assessment of the implementing agencies by the country; 

 (ii)  UNDP to hold an open and constructive discussion with the NOUs in Argentina, Togo, and Trinidad 

and Tobago about the areas where UNDPôs services were perceived to be ñless satisfactoryò and 

ñunsatisfactoryò and to report to the 65th meeting on the results of its consultations with those 

countries on the implementation matters raised in the qualitative performance assessments of the 

implementing agencies by the respective countries; 

 (iii)  UNEP to hold an open and constructive discussion with the NOUs in Lesotho and Swaziland about 

the areas where UNEPôs services were perceived to be ñless satisfactoryò and to report to the 65th 
meeting on the results of its consultations with those countries on the implementation matters raised in 

the qualitative performance assessments of the implementing agencies by the respective countries; and 
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 (iv) UNIDO to hold an open and constructive discussion with the NOU in Senegal about the areas where 

UNIDOôs services were perceived to be ñless satisfactoryò and to report to the 65th meeting on the 

results of its consultations with the country on the implementation matters raised in the qualitative 

performance assessment of the implementing agencies by the country. 

(UNEP/OzL.Pro/ExCom/64/53, Decision 64/12,  para.56). 

(Supporting document: UNEP/OzL.Pro/ExCom/64/15). 

Evaluation of the implementation of the 2011 business plans 

The Sixty-seventh Meeting of the Executive Committee decided:  

(a) To note: 

 (i) The evaluation of the implementing agenciesô performance against their 2011 business plans as 

contained in document UNEP/OzL.Pro/ExCom/67/16 and the clarifications provided at the meeting;  

 (ii)  The quantitative assessment of the performance of the implementing agencies for 2011 on a scale of 

100 as follows: UNDP (89), UNEP (71), UNIDO (89), and the World Bank (66);  

(b) To request: 

 (i) The World Bank to hold an open and constructive discussion with the National Ozone Unit (NOU) in 

India about the areas where the Bankôs services were perceived to be ñless than satisfactoryò and 

ñunsatisfactoryò, and to report to the 68th meeting on the results of its consultations with the country 

on the implementation matters raised in the qualitative performance assessments; and 

 (ii)  UNEP to hold an open and constructive discussion with the NOU in Afghanistan about the areas 

where UNEPôs services were perceived to be ñless than satisfactoryò, and with the NOU of Haiti 

about the areas where UNEPôs services were perceived to be ñless than satisfactoryò and 

ñunsatisfactoryò, and to report to the 68th meeting on the results of its consultations with those 

countries on the implementation matters raised in the qualitative performance assessments. 

(UNEP/OzL.Pro/ExCom/67/39, Decision 67/14,  para.55). 

(Supporting document: UNEP/OzL.Pro/ExCom/67/16). 

Evaluation of the implementation of the 2012 business plans 

The Seventieth Meeting of the Executive Committee decided:  

(a) To note: 

 (i) The evaluation of the implementing agenciesô performance against their 2012 business plans, as 

contained in document UNEP/OzL.Pro/ExCom/70/16;  

 (ii)  The quantitative assessment of the performance of the implementing agencies for 2012 on a scale of 

100 as follows: UNDP (87), UNEP (89), UNIDO (100), and the World Bank (71); and 

(b) To request UNDP to have an open and constructive discussion with the National Ozone Unit (NOU) in 

Belize and UNEP with the NOUs in Belize, Colombia, and Senegal, regarding the areas where their 

services were perceived to be ñless than satisfactoryò and/or ñunsatisfactoryò, and to report to the 71st 

meeting on the results of their consultations with the countries on the implementation matters raised in the 

qualitative performance assessments. 

(UNEP/OzL.Pro/ExCom/70/59, Decision 70/13,  para.69). 

(Supporting document: UNEP/OzL.Pro/ExCom/70/16). 

Evaluation of the implementation of the 2013 business plans 

The Seventy-third Meeting of the Executive Committee decided:  

(a) To note: 

 (i) The evaluation of the implementing agenciesô performance against their 2013 business plans 

contained in document UNEP/OzL.Pro/ExCom/73/16;  

 (ii)  With appreciation, that all implementing agencies had exceeded 85 on a scale of 100 in the 

quantitative assessment of their performance for 2013;  

 (iii)  That the trend analysis performance had improved in 2013 in comparison with that in 2012, 

noting also that the performance with respect to indicators such as ñODS to be phased outò, ñODS 
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phased outò, ñnet emissions due to delaysò and ñfunds disbursed for non investment projectsò might 

be improved by means of careful targeting in future;  

(b) To request the following implementing agencies to report to the 74th meeting on their open and 

constructive discussions with the respective national ozone unit (NOU) as follows:  

 (i) UNDP, on the ratings in the qualitative performance assessment from: Belize, with respect to 

involvement of the NOU in decision-making; and the Dominican Republic, with respect to the service 

provided by the UNDP country office;  

 (ii)  UNEP, on the ratings in the qualitative performance assessment from: Afghanistan, with respect 

to consultations on how policy tools could be adjusted; Guyana, with respect to the return of unspent 

project preparation funds; and Sao Tome and Principe, with respect to the choice of refrigeration 

identifiers and techniciansô tool kits;  

 (iii)  UNIDO, on the ratings in the qualitative performance assessment from: Madagascar, with respect 

to administrative procedures; and South Africa, with respect to funding criteria and decisions on 

regulations and training; and 

(c) To request the Government of Germany to provide the Executive Committee, by its 74th meeting, with   

responses regarding the ratings in the qualitative performance assessment from Afghanistan and from the 

Plurinational State of Bolivia. 

UNEP/OzL.Pro/ExCom/73/62,  Decision 73/14  para.63). 

(Supporting document:  UNEP/OzL.Pro/ExCom/73/16). 

The Seventy-fourth Meeting of the Executive Committee decided:  

 (a) To note: 

(iv) With appreciation, that the Government of Germany, UNDP, UNEP and UNIDO had submitted 

information with respect to the ratings in the qualitative performance assessments, as requested in decision 

73/14(b)(ii)-(iii) and (c) 

UNEP/OzL.Pro/ExCom/74/56,  Decision 74/3  para.34). 

(Supporting document:  UNEP/OzL.Pro/ExCom 74/5 & Corr.1). 

Evaluation of the implementation of the 2014 business plans 

The Seventy-fifth Meeting of the Executive Committee decided:  

 (a) To note: 

(i) The evaluation of the implementing agenciesô performance against their 2014 business plans as 

contained in document UNEP/OzL.Pro/ExCom/75/18;  

(ii)  That all implementing agencies had a quantitative assessment of their performance for 2014 of at least 

70 on a scale of 100;  

(iii)  That trend analysis indicated that performance had not improved in 2014 in relation to 2013, but that 

the performance related to indicators such as ñODS to be phased outò, ñODS phased outò, ñnet 

emissions due to delaysò and ñfunds disbursed for non investment projectsò might be improved by 

careful targeting in the future;  

(b) To request the following implementing agencies to report to the 76th meeting on their open and 

constructive discussions with the national ozone unit (NOU) concerned:  

(i) UNDP, regarding the ratings in the qualitative performance assessment given by Belize with respect to 

timely delivery of services;  

(ii)  UNEP, regarding the ratings in the qualitative performance assessment given by the Central African 

Republic with respect to the use of training funds, acquisition of equipment, meeting stakeholder 

expectations, training or technical advice, and quality and design of training projects, and by Panama 

with respect to NOU involvement in project development and implementation, meeting stakeholder 

expectations and advice on technical difficulties; and 

(iii)  UNIDO, regarding the ratings in the qualitative performance assessment given by Egypt with respect 

to timely delivery and responsiveness to the NOU, by Iraq with respect to unsatisfactory ratings for all 

categories, and by Sierra Leone with respect to work plan explanation and NOU involvement in 
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project identification, development and implementation. 

UNEP/OzL.Pro/ExCom/75/85,  Decision 75/16  para.100). 

(Supporting document:  UNEP/OzL.Pro/ExCom 75/18). 

The Seventy-sixth meeting of the Executive Committee decided to take note of:  

(b) With appreciation, the reports on dialogue with national ozone units by UNDP, UNEP and UNIDO with 

respect to the ratings in the qualitative performance assessments, as requested in decision 75/16(b); 

andratings in the qualitative performance assessments, as requested in decision 73/14(b)(ii)-(iii) and (c) 

UNEP/OzL.Pro/ExCom/76/66, Decision 76/3, para 35(b)) 

(Supporting document:  UNEP/OzL.Pro/ExCom/76/5 and Add.1). 

Evaluation of the implementation of the 2015 business plans 

The Seventy-seventh meeting of the Executive Committee decided to note:  

(a) The evaluation of the implementing agenciesô performance against their 2015 business plans, contained in 

document UNEP/OzL.Pro/ExCom/77/17; 

(b) That all implementing agencies had a quantitative assessment of their performance for 2015 of at least 72 

on a scale of 100; and 

(c) That trend analysis indicated that performance of all implementing agencies had improved in 2015 in 

relation to 2014. 
(UNEP/OzL.Pro/ExCom/77/76, Decision 77/14, para. 70(a)-(c)) 

(Supporting document:  UNEP/OzL.Pro/ExCom/77/17). 

Evaluation of the performance of the implementing agencies  against their 2016 business plans 

The Seventyïninth Meeting of the Executive Committee decided: 

 (a) To note: 

(i) The evaluation of the performance of implementing agencies against their 2016 business plans, as contained 

in document UNEP/OzL.Pro/ExCom/79/6;  

(ii)  That all implementing agencies had a quantitative assessment of their performance for 2016 of at least 68 on 

a scale of 100;  

(iii)  That the trend analysis indicated that performance of implementing agencies had not improved in some 

indicators in 2016 in relation to 2015; 

(b) To request UNIDO to have open and constructive discussions with the national ozone units (NOUs) of 

Brazil, Georgia, Iraq, Kenya and Senegal about the areas in which its services were perceived to be less than 

satisfactory and to report back to the 80th meeting on the results of its consultations; and 

(c) To encourage NOUs to submit, on a yearly basis and in a timely manner, their assessments of the qualitative 

performance of the implementing agencies assisting their Government, noting that only 43 out of 144 countries 

had submitted questionnaires for 2016. 

(UNEP/OzL.Pro/ExCom/79/51, Decision 79/5, para 35) 

(Supporting document:  UNEP/OzL.Pro/ExCom/79/6).  

 

Evaluation of the performance of the implementing agencies against their 2017 business plans 

The Eighty-second Meeting of the Executive Committee decided: 

(a) To note: 

 (i) The evaluation of the performance of implementing agencies against their 2017 business plans, as 

contained in document UNEP/OzL.Pro/ExCom/82/10;  

 (ii)  That all implementing agencies had a quantitative assessment of their performance for 2017 of at least 

76 on a scale of 100; 

 (iii)  That the trend analysis indicated that the performance of implementing agencies had not improved in 

some indicators in 2017 in relation to 2016;  

(b) To request UNIDO to have open and constructive discussions with the national ozone units (NOUs) of 

Botswana, Malawi, Pakistan, Rwanda and Somalia about the areas in which their services were perceived 
to be less than satisfactory, and to report back at the 83rd meeting on the results of those consultations; and 

(c) To encourage NOUs to submit, on a yearly basis and in a timely manner, their assessments of the 
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qualitative performance of the bilateral and implementing agencies assisting their government, noting that 

only 40 out of 144 countries had submitted completed questionnaires for 2017. 
(UNEP/OzL.Pro/ExCom/82/72, Decision 82/8). 

(Supporting document: UNEP/OzL.Pro/ExCom/82/10).  

 

The Eighty-third Meeting of the Executive Committee decided: 

(a)(iii)  With appreciation, the reports by UNIDO on discussions held with national ozone units with respect to 

the ratings in the qualitative performance assessments, as requested by decision 82/8(b).  
(UNEP/OzL.Pro/ExCom/83/48, Decision 83/46(a)(iii) ). 

(Supporting document: UNEP/OzL.Pro/ExCom/83/13).  

 

Evaluation of the performance of the implementing agencies against their 2018 business plans 

The Eighty-fourth Meeting of the Executive Committee decided: 

(a) To note:  

(i) The evaluation of the performance of implementing agencies against their 2018 business 

plans, as contained in document UNEP/OzL.Pro/ExCom/84/10;  

(ii)  That all implementing agencies had a quantitative assessment of their performance for 2018 

of at least 77 on a scale of 100; 

(iii)  That the trend analysis indicated that performance of implementing agencies had not 

improved for some indicators in 2018 in relation to 2017;  

(iv) With appreciation, the efforts undertaken by bilateral and implementing agencies to have 

open and constructive discussions with the respective national ozone units (NOUs) about the 

areas in which their services were perceived to be less than satisfactory, and the satisfactory 

outcome of their consultations with the NOUs concerned; and 

(b) To encourage NOUs to submit, on a yearly basis and in a timely manner, their assessments of the 

qualitative performance of the bilateral and implementing agencies in assisting their governments, 

noting, with appreciation, that 71 out of the 144 countries had submitted such assessments, as 

compared to 40 in 2018. 
(UNEP/OzL.Pro/ExCom/84/75, Decision 84/8). 

(Supporting document: UNEP/OzL.Pro/ExCom/84/10).  

 

PROGRESS REPORTS 

The Implementing Agencies shall submit to the Executive Committee through the Secretariat: 

(a) annual reports on implementation of activities of prior approved work programmes and activities related to 

country programmes; 

(b) semi-annual progress reports; 

(c) reports on disagreements by requesting countries which require Executive Committee review; 

(d) revision of the current year's budget where necessary and the following year's budget and workplan; and 

(e) report on interagency work programme and coordination of activities. 
(UNEP/OzL.Pro/ExCom/3/18/Rev.1 Annex III (section VI.2). 

Implementing agencies will provide to the Executive Committee through the Fund Secretariat, progress reports 

on project implementation, and identify and describe any problem areas. 

(UNEP/OzL.Pro/ExCom/8/29 Annex III, para. 3.14). 

The Fund Secretariat should assess project implementation status, ascertain problem areas, and offer assistance in 

their resolution between Executive Committee meetings. 

(UNEP/OzL.Pro/ExCom/8/29 Annex III, para. 3.15). 

Standard format for communicating progress 

The Executive Committee requested the Secretariat to work with the Implementing Agencies to develop a 

standard format for communicating progress and the reasons for delays. The Secretariat should prepare an 

overview document which would make it easier to see the work being done by all the Implementing Agencies on 
a country-by-country basis. Progress reports from the Implementing Agencies must be submitted at the proper 

time. 
(UNEP/OzL.Pro/ExCom/7/30, para. 29). 
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(UNEP/OzL.Pro/ExCom/9/20, para. 46). 

The Twelfth Meeting of the Executive Committee agreed that there was need to monitor more closely the 

progress made by the Implementing Agencies, that greater uniformity and clarity in the reports should be 

promoted and that the information contained in them should reflect greater accountability to the Parties. In order 

to ensure that those goals were met, the Secretariat was to be given greater authority in instructing the agencies on 

the preparation of the reports. 

(UNEP/OzL.Pro/ExCom/12/37, para. 52). 

The Twelfth Meeting, of the Executive Committee adopted a uniform format for future financial reports, and 

agreed that the Sub-Committee would further review this format in the light of experience gained in its use. 

(UNEP/OzL.Pro/ExCom/12/37 (paras. 38, 40, and Annex III). 
(Supporting document: UNEP/OzL.Pro/ExCom/12/6). 

Subsequently, the Seventeenth Meeting of the Executive Committee requested the Secretariat, together with 

the Implementing Agencies, to adopt the mandatory format found in. Annex V.6 for reporting progress and 

financial information to the Executive Committee. This uniform format had been accepted to provide for 

greater ease of cross-referencing; consistency and use of standard reporting periods; clarification of terms; 

greater ease of tracking the funds through the various stages of project implementation; information on 

percentage of funds disbursed; and reduced duplication between Implementing Agenciesô progress reports and 

financial reports. 

(UNEP/OzL.Pro/ExCom/17/60, Decision 17/22 para. 34e). 

The Eighteenth Meeting of the Executive Committee decided that the Secretariat and the Implementing 

Agencies should revise the format for progress and financial reporting, specifically to provide the first 

disbursement date for all projects approved after 1 January 1994, so that the format would provide the most 

comprehensive information, and to submit the revised format to the Nineteenth Meeting. 
(UNEP/OzL/Pro.ExCom/18/75, Decision 18/16, para. 30). 

Subsequently, the Nineteenth Meeting of the Executive Committee decided: 

(a) to approve the revisions to the database format for progress and financial reporting, adopted in decision 

17/22, as contained in Annex V.7 to the present report; 

(b) to take note of the importance of ensuring that the information in the narrative of the report was fully 

consistent with that contained in the database submitted by the Implementing Agencies; 

(c) that there would be two reports per year, with reporting periods concluding on 31 December for a report to 

be received by the Secretariat on 15 March, and 30 June for a report to be received by the Secretariat on 

1 September, unless otherwise mutually agreed by the Secretariat and the Implementing Agency; 

(d) to request the Implementing Agencies to include in the data submitted information on dates of approval 

and implementation of projects and disbursement of the funds, on a project-by-project basis, and to 

highlight in the narrative the reasons for any delays, since such delays could lock up Fund resources for 

significant periods, possibly several years; 

(e) to request the Implementing Agencies as a matter of course to identify for each project whether or not an 

implementing agreement was already in place, so that the Executive Committee would be able to assess 

whether each project was likely to be implemented within a short span of time or to be significantly 

delayed; and 

(f) to request the Implementing Agencies to provide the content of the database to the Executive Committee 

in diskette form, with a printout available on request. 
(UNEP/OzL.Pro/ExCom/19/64, Decision 19/23, para. 43). 

The Twenty-second Meeting of the Executive Committee decided: 

(a) to request the Secretariat and the Implementing Agencies to include executive summaries in all future 

progress reports; 

(b) to recall Decision 21/28 and to request the Implementing Agencies to include a "List of projects with no 

significant activity in the last two years" in all future progress reports, and to use the same format as used 

by the World Bank in its report (UNEP/OzL.Pro/ExCom/22/62). 
(UNEP/OzL.Pro/ExCom/22/79/Rev.1, Decision 22/60, para. 80). 
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Annual progress reports 

The Twenty-second Meeting of the Executive Committee decided: 

(a) to request Implementing Agencies to submit a single annual progress report in accordance with the revised 

calendar of meetings and work programme; 

(b) that Implementing Agencies could submit updates of their reports where these updates concerned 

significant matters raised during discussion of the progress reports themselves; 

(c) that the annual progress reports should be submitted by 1 May each year or at least eight weeks before the 

subsequent meeting of the Executive Committee, whichever was the earlier. 
(UNEP/OzL.Pro/ExCom/22/79/Rev.1, Decision 22/16, para. 31). 

The Seventy-third Meeting of the Executive Committee decided: 

(c) To note: 

(iii) With regard to progress and financial reports: 

a. That bilateral and implementing agencies would be requested to submit their annual progress and 

financial reports to the Secretariat 12 weeks in advance of the last meeting of the year; 

b. That the consolidated progress report and the relevant progress reports of the bilateral and 

implementing agencies would be considered at the last meeting of the year; 
(UNEP/OzL.Pro/ExCom/73/62, Decision 73/70(c)(iii),  para.232 ). 

(Supporting document: UNEP/OzL.Pro/ExCom/73/59). 

Consolidated progress report 

The Twentieth Meeting of the Executive Committee decided: 

(a) to take note with appreciation of the consolidated progress report; 

(b) to recognize the need to ensure the approved projects were implemented as promptly as possible; 

(c) to note that several causes of delay had been identified in the consolidated progress report and that a 

number of steps were being taken to address the causes of those delays; 

(d) to encourage increased efforts in this regard; 

(e) to request the Implementing Agencies to highlight in their future progress reports the measures they had 

adopted and the progress made in further reducing and eliminating these delays. 
(UNEP/OzL.Pro/ExCom/20/72, Decision 20/30, para. 42). 

(Supporting document: UNEP/OzL.Pro/ExCom/20/40 and Corr.1). 

The Twenty-fifth Meeting of the Executive Committee decided: 

(a) to request the Implementing Agencies and the Treasurer to work further to reconcile data in the progress 

reports with the Annual Report on the Accounts of the Multilateral Fund and reduce the occurrence of data 

discrepancies; 

(b) to endorse the Secretariatôs proposal for a workshop on the requirements of progress reporting; 

(c) to request the Secretariat to provide to the next meeting a list of ongoing projects up to 1992 and, if 

possible, 1993, with suggestions for action, to permit the Executive Committee to determine whether or 

not they should be cancelled. 
(UNEP/OzL.Pro/ExCom/25/68, Decision 25/8, para. 30). 

Consolidated progress report as at 31 December 1999 

The Thirty-first Meeting of the Executive Committee decided: 

(a) to take note of the consolidated progress report (UNEP/OzL.Pro/ExCom/31/8 and Corr.1); 

(b) to note the levels of unobligated balances held by the Implementing Agencies and bilateral donors shown 

in the consolidated progress report; 

(c) to encourage the Implementing Agencies to work on simplifying their internal procedures; 

(d) to decide that any project preparation funding request by an Implementing Agency must be accompanied 

by a letter from the country in order to be approved. 

(e) to monitor closely the implementation of the remaining five projects approved in 1992 on a meeting-by-

meeting basis, in the context of projects with implementation delays, until those projects were completed. 
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(UNEP/OzL.Pro/ExCom/31/61, Decision 31/4, para. 22 (a-e)). 

Consolidated progress report as at 31 December 2000 

The Thirty-fourth Meeting of the Executive Committee decided: 

(a) to note with appreciation the consolidated progress report of the Multilateral Fund contained in document 

UNEP/OzL.Pro/ExCom/34/9 and Corr.1; 

(d) to add a performance indicator for the timely submission of progress reports; 

(e) also to add new entries for agency support costs, year of business plan, and whether or not the project was 

in the investment or non-investment allocation per project in the progress report database. 
(UNEP/OzL.Pro/ExCom/34/58, Decision 34/4, para. 22 (a), (d), (e)). 

(Supporting document: UNEP/OzL.Pro/ExCom/34/9 and Corr.1). 

Consolidated progress report as at 31 December 2001 

The Thirty-seventh Meeting of the Executive Committee decided: 

(a) to note with appreciation the Consolidated Progress Report of the Multilateral Fund as contained in 

UNEP/OzL.Pro/ExCom/37/11; 

(b) to request the Treasurer, the Implementing Agencies and the Secretariat to provide a full reconciliation of 

the Accounts of the Fund and the progress reports to the 38th Meeting of the Executive Committee; 

(c) to continue to monitor training, recovery and recycling, and halon banking projects, and provide details to 

the Sub-Committee on those projects where delays would affect the ability of a country to comply with its 

obligations under the Montreal. 
(UNEP/OzL.Pro/ExCom/37/71, Decision 37/9, para. 35). 

(Supporting document: UNEP/OzL.Pro/ExCom/37/11). 

Also, at its Thirty-seventh Meeting, the Executive Committee decided: 

(i) to request the World Bank to comply with future requests from the Secretariat for providing information 

on such agreements in the context of progress reporting; 

(m) to note the Bankôs continued differences regarding basic project data and its efforts to reconcile the data 

with the Secretariatôs Inventory of Approved Projects. 
(UNEP/OzL.Pro/ExCom/37/71, Decision 37/14, para. 41 (i), (m)). 

Consolidated progress report as at 31 December 2002 

The Fortieth Meeting of the Executive Committee decided: 

(a) to take note of the consolidated progress report of the Multilateral Fund as contained in 

UNEP/OzL.Pro/ExCom/40/13; 

(b) to request the Implementing Agencies to take measures to reduce the amount of time taken to obtain 

signatures of agreements and project documents and to report thereon to the 41st Meeting of the Executive 

Committee, and to require letters from governments accepting the projects/agreements in the amount 

recommended by the Secretariat prior to final approval; 

(c) also to request Implementing Agencies to resubmit the financial information in their progress reports to the 

Fund Secretariat no later than eight weeks prior to the 41st Meeting and to encourage them to submit the 

audited financial accounts no later than 1 September 2003; and 

(d) further to request bilateral agencies to submit their annual progress reports by 1 May each year. 
(UNEP/OzL.Pro/ExCom/40/50, Decision 40/8, para. 46). 
(Supporting document: UNEP/OzL.Pro/ExCom/40/13). 

Consolidated progress report as at 31 December 2003 

The Forty-third Meeting of the Executive Committee decided: 

(a) to note the consolidated progress report of the Multilateral Fund contained in document 

UNEP/OzL.Pro/ExCom/43/10; 

(b) to encourage those bilateral agencies that had not reported the financial data to the Secretariat or financial 

closure with regard to bilateral activities to do so as a matter of urgency; and 

(c) to note the slow rate of project completion during 2003 for all agencies and the lower level of phase-out than 
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planned and to encourage Implementing Agencies and Article 5 countries to expedite project 

implementation. 
(UNEP/OzL.Pro/ExCom/43/61, Decision 43/6, para. 53). 

Consolidated progress report as at 31 December 2004 

The Forty-sixth Meeting of the Executive Committee decided: 

(a) to note: 

 (i) the consolidated progress report of the Multilateral Fund contained in document 

UNEP/OzL.Pro/ExCom/46/10; 

 (ii)  The slow rate of project completion for the second consecutive year, with the following rates of 

achievement: UNDP (56 per cent), UNEP (46 per cent), UNIDO (68 per cent), and the World Bank 

(59 per cent); 

 (iii)  That the rates of achievement for planned ODS phase-out were as follows: UNDP (87 per cent), 

UNIDO (44 per cent), and the World Bank (95 per cent); 

(b) to urge bilateral and Implementing Agencies and Article 5 countries to expedite project implementation; 

(c) to transfer the halon banking project in Oman (OMA/HAL/41/TAS/08) from the World Bank to UNIDO; 

and 

(d) to request the Secretariat, in collaboration with the bilateral and Implementing Agencies, to prepare for the 

47th Meeting of the Executive Committee, a discussion paper outlining new options for monitoring and 

assessing the progress of agencies with regard to multi-year agreements, with a view to reflecting more 

accurately the actual progress and phase-out achieved. 
(UNEP/OzL.Pro/ExCom/46/47, Decision 46/8, para. 52). 

(Supporting document: UNEP/OzL.Pro/ExCom/46/10). 

Consolidated progress report as at 31 December 2005 

The Forty-ninth Meeting of the Executive Committee decided: 

(a) to note the consolidated progress report of the Multilateral Fund contained in document 

UNEP/OzL.Pro/ExCom/49/9; 

(b) to note the slow rate of project completion for the third consecutive year and the following rates of 

achievement of project completion: UNDP (45 per cent), UNEP (35 per cent), UNIDO (52 per cent), and 

the World Bank (70 per cent); 

(c) to consider the capacity of UNDP, UNIDO and the World Bank to deliver completed projects on time in 

the context of its review of administrative costs at its 50th Meeting; 

(d) to note that the Fund Secretariat would update the consolidated progress report database following 

clarification from bilateral and multilateral implementing agencies on remaining data issues; and 

(e) to request the Secretariat to provide a brief paper on how best to report on the ODS phase-out achieved 

within refrigerant management plans and the phase-out achieved in those other projects for which ODS 

phase-out was not fully reported. 
(UNEP/OzL.Pro/ExCom/49/43, Decision 49/7, para. 65). 

(Supporting document: UNEP/OzL.Pro/ExCom/49/9). 

The Fiftieth Meeting of the Executive Committee decided: 

(a) to note the paper on how best to report on the ODS phase-out achieved within refrigerant management 

plans and the phase-out achieved in those other projects for which ODS phase-out was not fully reported 

(follow-up to decision 49/7 (e)), as contained in document UNEP/OzL.Pro/ExCom/50/54; 

(b) to request that ODS phase-out assigned to refrigerant management plans/refrigerant management plan 

updates, terminal phase-out management plans, halon banking, methyl bromide, CTC and TCA activities 

and projects and annual tranches of multi-year agreements should represent the commitments made minus 

any phase-out already recorded; and 

(c) to note that the ODS phase-out recorded based on paragraph (b) above could be assigned on a pro-rated 

basis of the value of the approved activity if not otherwise agreed by the implementing agencies involved, 

the countries concerned and the Secretariat. 
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(UNEP/OzL.Pro/ExCom/50/62,Decision 50/39 para. 162). 

(Supporting document: UNEP/OzL.Pro/ExCom/50/54). 

Consolidated progress report as at 31 December 2006 

The Fifty-second Meeting of the Executive Committee decided:  

(a) to note the consolidated progress report of the Multilateral Fund as contained in document 

UNEP/OzL.Pro/ExCom/52/10; 

(b) to note the slow rate of project completion for the fourth consecutive year and the rates of achievement of 

project completion as follows: UNDP (33 per cent), UNEP (47 per cent), UNIDO (51 per cent), and the 

World Bank (48 per cent); 

(c) to request the Secretariat to prepare a paper on concerns relating to the slow rate of project completion, 

taking into account the discussion held at the 52nd Meeting, and on options to address the issue to be 

considered at the 53rd Meeting; and 

(d) to note the balances in agency fees held by agencies as at 31 December 2006, amounting to around 

US $10.88 million for the World Bank, US $8.81 million for UNDP, and US $7.14 million for UNIDO. 
(UNEP/OzL.Pro/ExCom/52/55, Decision 52/8, para. 63). 

(Supporting document: UNEP/OzL.Pro/ExCom/52/10). 

Consolidated progress report as at 31 December 2007 

The Fifty-fifth Meeting of the Executive Committee decided:  

(a) to note the consolidated progress report of the Multilateral Fund as contained in document 

UNEP/OzL.Pro/ExCom/55/9, including the projects listed with implementation delays as contained in 

Annex III to the present report; 

(b) to urge the countries and the companies involved in ongoing projects for conversion to HCFC-based 

equipment to consider using the approved funding for conversion to non-HCFC alternatives where 

possible; 

(c) to request the Fund Secretariat to identify projects where conversion to HCFC-based equipment was still 

being considered, to assess briefly the feasibility of conversion to non-HCFC alternatives, and to report to 

the Executive Committee on the matter at the 56th Meeting; 

(d) to request the Multilateral Fund Secretariat to consult the Global Environment Facility and the 

implementing agencies on resolving co-financing issues with respect to the approval of chiller projects 

and, when applicable, the related release of funding, and to report to the Executive Committee at its 56th 

Meeting on progress made in all chiller projects; and 

(e) that if funds were to be disbursed before the stated conditions were met, the implementing agency should 

bear the support costs associated with the project, to be deducted either from the UNEPôs Compliance 

Assistance Programme (CAP) budget or the applicable implementing agenciesô core unit support costs. 
(UNEP/OzL.Pro/ExCom/55/53, Decision 55/5, para.563). 

(Supporting document: UNEP/OzL.Pro/ExCom/55/9). 

Consolidated progress report as at 31 December 2008 

The Fifty-eighth Meeting of the Executive Committee decided:  

(a) to note: 

 (i) the consolidated progress report of the Multilateral Fund as contained in document 

UNEP/OzL.Pro/ExCom/58/10;  

 (ii)  with concern that HCFC phase-out management plan (HPMP) preparation activities were expected to 

take longer than originally planned in general and to urge implementing agencies to complete HPMP 

development, taking into account in particular decision 54/39(e and h); and 

(b) to urge implementing agencies to follow the operational guidelines for progress reporting and use the 

Secretariatôs verification programme to avoid data inconsistencies. 
(UNEP/OzL.Pro/ExCom/58/53, Decision 58/8, para.56). 

(Supporting document: UNEP/OzL.Pro/ExCom/58/10). 
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Consolidated progress report as at 31 December 2009 

The Sixty-first Meeting of the Executive Committee decided:  

(a) To note the consolidated progress report of the Multilateral Fund contained in document 

UNEP/OzL.Pro/ExCom/61/13;  

(b) In view of the delays occurring in many of the chiller projects approved by the Executive Committee, to 

encourage implementing agencies to apply lessons learned from chiller activities in future HCFC projects; 

(c) To note with concern, that for the second consecutive year HCFC phase-out management plan (HPMP) 

preparation activities were in general expected to take longer than had been planned and to urge bilateral 

and implementing agencies to complete HPMP development as soon as possible, in close consultation with 

National Ozone Units; 

(d) To request bilateral and implementing agencies to advise all countries that they could seek co-financing 

for maximizing climate co-benefits within the HPMP, although doing so should be without prejudice to 

the timely submission of the HPMP; 

(e) To note the modifications to tonnage in the Inventory of Approved Projects for the projects indicated in 

Annex III to document UNEP/OzL.Pro/ExCom/61/13; 

(f) To request the lead agencies for the respective countries specified in Annex VII to the present report to 

provide information on the latest status to the 62nd Meeting of the Executive Committee that: 

 (i) Verifies the Secretariatôs assessment of the status of implementing agenciesô efforts and progress 

towards establishing and modifying relevant HCFC licensing systems to address the accelerated 

HCFC control measures; 

 (ii)  Specifies actions to endeavour to obtain co-financing; and 

(g) To urge bilateral and implementing agencies to submit HPMPs and HCFC sector plans to the 62nd and 

63rd Meetings of the Executive Committee, bearing in mind that the first HCFC control measures would 

come into force in less than three years.  

(UNEP/OzL.Pro/ExCom/61/58, Decision 61/11, para.44). 

(Supporting document: UNEP/OzL.Pro/ExCom/61/13). 

Consolidated progress report as at 31 December 2010 

The Sixty-fourth Meeting of the Executive Committee decided:  

(a) To note: 

 (i) The consolidated progress report of the Multilateral Fund as contained in document 

UNEP/OzL.Pro/ExCom/64/9;   

 (ii)  That: 

  a. Project document/agreement signatures had not been reported for 26 of the 61 approved HCFC 

phase-out management plans (HPMPs);  

  b. Twenty-one countries with approved institutional strengthening projects did not have the signed 

project document/agreement needed to initiate project implementation and eight countries had 

outstanding progress and financial reports due to agencies to enable the release of funding; 

  c. Co-financing had been obtained for chiller demonstration projects; 

  d. Metered dose inhaler (MDI) CFC phase-out projects were progressing but would largely be 

completed after 2011; 

(b) To urge: 

 (i) The respective governments of the following countries that planned to complete their refrigerant 

management plans, terminal phase-out management plans and national phase-out plans for CFC 

phase-out by 2012 to make every effort to integrate those activities into HPMPs as appropriate: 

Barbados, Brunei Darussalam, Guinea Bissau, Haiti, Kuwait, Maldives, Myanmar, Nicaragua, Peru, 

Sri Lanka, Suriname and Yemen; 

 (ii)  Bilateral and implementing agencies to expedite the necessary signing of project 

documents/agreements to enable the initiation of approved HPMPs; 

 (iii)  The respective governments of the following countries whose HPMPs appeared to be at an initial 

stage of preparation to expedite their efforts to submit their HPMPs as soon as possible to enable the 
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initiation of activities to facilitate compliance with the 2013 freeze and 2015 control measures for 

HCFC phase-out:  Barbados, Brunei Darussalam, Eritrea, Haiti, Mauritania, Peru and the Philippines;  

 (iv) The respective governments of the following countries to expedite the completion of their individual 

CFC phase-out investment projects that were planned to be completed after 2011:  

  a. Bangladesh, China, Colombia, India (2) and Pakistan, with respect to their MDI projects;  

  b. China with respect to the pharmaceutical aerosol sector project; 

 (v) The respective governments of the following countries with outstanding preparatory activities for 

ODS disposal demonstration projects to expedite the submission of their requests:  Algeria, Brazil, 

China, Colombia, India, Indonesia, Lebanon, Mexico (World Bank project), Nigeria, the Philippines, 

and Turkey; 

(c) To request the Fund Secretariat:  

 (i) To convene a meeting with the bilateral and implementing agencies to define the exact nature, content 

and timing of status information to be provided in the progress reports while exploring ways to further 

systematize and streamline reporting on progress to the Executive Committee across the spectrum of 

reports; 

 (ii)  To report on meeting outcomes to the Executive Committee at its 65th meeting; 

 (iii)  To consider in the context of its review of administrative costs to be submitted to the 65th meeting 

pursuant to decision 62/25(c): 

  a. Whether the current administrative cost regime continued to be appropriate in light of the 

changing roles and portfolios of implementing agencies; 

  b. Options for ensuring that the overall administrative cost ratio remained within the historical 

average or lower; and 

(d) To request bilateral and implementing agencies to indicate planned completion dates for activities 

completed prior to the submission of the annual progress and financial report that reflect actual project 

completion. 

(UNEP/OzL.Pro/ExCom/64/53, Decision 64/6, para.43). 

(Supporting document: UNEP/OzL.Pro/ExCom/64/9). 

Consolidated progress report as at 31 December 2011 

The Sixty-seventh Meeting of the Executive Committee decided:  

(a) To note: 

 (i) The consolidated progress report of the Multilateral Fund contained in document 

UNEP/OzL.Pro/ExCom/67/10;   

 (ii)  With appreciation, the implementing agenciesô efforts to address decision 66/16(d) in the limited time 

available to them;  

(b) To encourage bilateral and implementing agencies to fully implement all of the elements required for the 

Remarks column, as specified in the Operational Guidelines for progress reporting;   

(c) To recommend that countries expedite the completion of the following individual CFC phase-out projects 

that had planned post-2012 completion dates:  metered-dose inhaler projects in Argentina, China, India 

and Pakistan; one chiller project in C¹te dôIvoire; one solvent project in Argentina; and one 

pharmaceutical aerosol sector project in China; 

(d) To request bilateral and implementing agencies to submit outstanding project completion reports (PCRs) 

for multi-year agreements completed more than six months previously as soon as possible and to 

encourage the implementing agencies to submit PCRs for stage  I of HCFC phase-out management plan 

(HPMPs) before submission of the second tranche of stage II of HPMPs; and 

(e) To request bilateral and implementing agencies to identify in PCRs the amount of funds from the balances 

for CFC activities used for HCFC activities. 

(UNEP/OzL.Pro/ExCom/67/39, Decision 67/8, para.42). 

(Supporting document: UNEP/OzL.Pro/ExCom/67/10). 
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Consolidated progress report as at 31 December 2012 

The Seventieth Meeting of the Executive Committee decided:  

(a) To note the consolidated progress report of the Multilateral Fund as contained in document 

UNEP/OzL.Pro/ExCom/70/10;   

(b) To request implementing agencies: 

 (i) To confirm whether the activities reported for the review period represented all those planned for it, or 

systematically to provide for each project the list of activities planned but not implemented, the 

reasons for the delay in implementing the activities, the action plan for resolving the issues, and 

whether or not the delay in implementing specific activities would have an impact on the project 

completion date in the Remarks column of their annual progress and financial reports; 

 (ii)  Not to incur any new commitments and to return, by the end of 2013, the fund balances for the 

following projects approved before 2009, for substances with 1 January 2010 phase out: 

  a. For CFC and ODS phase-out, the projects indicated in Table 1 of Annex VII to the present report, 

with the exception of the return of balances as per the following dates for UNEPôs CFC phase-out 

plan in the Philippines (March 2014), UNDPôs CFC phase-out plan in Saint Kitts and Nevis 

(January 2014), and UNIDOôs ODS phase out plan in Yemen (June 2014); 

  b. For halon, the halon banking project in the Dominican Republic (DOM/HAL/51/TAS/39) and 

UNEPôs global halon banking project (GLO/HAL/52/TAS/281), with the exception of the return 

of balances as per the following date for UNDPôs halon banking project in Chile 

(CHI/HAL/51/TAS/164) (January 2014);  

  c. For CTC, the CTC phase-out plan in India implemented by the World Bank; and 

 (iii)  Not to incur any new commitments and to return project preparation fund balances for approved 

HCFC phase-out management plans, as indicated in Table 2 of Annex VII to the present report, by the 

end of 2013. 

(UNEP/OzL.Pro/ExCom/70/59, Decision 70/7, para.53). 

(Supporting document: UNEP/OzL.Pro/ExCom/70/10). 

Consolidated progress report as at 31 December 2013 

The Seventy-third Meeting of the Executive Committee decided:  

(a) To note: 

 (i) The consolidated progress report of the Multilateral Fund as at 31 December 2013 contained in 

documents UNEP/OzL.Pro/ExCom/73/10 and Corr.1;  

 (ii)  With appreciation, the efforts undertaken by implementing agencies in reporting the 2013 activities 

and submitting reporting formats, thus ensuring smooth implementation of decision 70/7(b)(i); 

 (iii)  That the implementing agencies would report to the 74th meeting on 15 projects with implementation 

delays and 78 projects recommended for additional status reports, as contained in Annexes IV and V, 

respectively, to the present report;  

(b) That the implementing agencies should not be allowed to revise planned completion dates of CFC, carbon 

tetrachloride and halon projects beyond those dates decided by the Executive Committee, except when the 

Executive Committee had so decided, or where the Executive Committee had agreed that funds could be 

transferred to a HCFC phase-out management plan; and 

(c) To allow the extension of the approved completion dates of the national phase out plans for Iraq, until 

December 2015, and for Yemen, until June 2015, owing to the political and security situation within those 

countries. 

(UNEP/OzL.Pro/ExCom/73/62,  Decision 73/8  para.50). 

(Supporting document:  UNEP/OzL.Pro/ExCom/73/10 & Corr.1). 

Consolidated progress report as at 31 December 2014 

The Seventy-fifth Meeting of the Executive Committee decided:  

(a) To note: 
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(i) The consolidated progress report of the Multilateral Fund as at 31 December 2014 contained in 

document UNEP/OzL.Pro/ExCom/75/12;  

(ii)  With appreciation, the efforts undertaken by bilateral and implementing agencies in reporting on 2014 

activities; 

(iii)  That the bilateral and implementing agencies would report to the 76th meeting on 13 projects with 

implementation delays and 69 projects recommended for additional status reports, as indicated in Annexes 

IV and V, respectively, to the present report; 

(b) To extend the approved completion dates for the: 

(i) National phase-out plans in Iraq and Yemen, under joint UNEP and UNIDO implementation, to April 

2017, as those countries faced implementation issues due to political and institutional difficulties; 

(ii)  Phase-out of methyl bromide project in Trinidad and Tobago (TRI/FUM/65/TAS/28) under UNEP 

implementation, to March 2016;  

(c) To request the Secretariat to prepare a paper for the 76th meeting to inform the Executive Committee of 

issues relating to the recording of disbursements for activities associated with tranches of a multi-year 

agreement and the planned completion dates of tranches; and 

(d) To encourage bilateral and implementing agencies to assist Article 5 countries in completing project 

preparation activities for HCFC phase-out management plans as soon as possible, and no later than current 

completion dates.  

(UNEP/OzL.Pro/ExCom/75/85,  Decision 75/10 para.88). 

(Supporting document:  UNEP/OzL.Pro/ExCom/75/12). 

The Seventy-sixth meeting of the Executive Committee decided: 

(a) To note the paper on issues relating to the recording of disbursements and planned completion dates of 

tranches of a multi-year agreement (MYA) (decision 75/10(c)), contained in document 

UNEP/OzL.Pro/ExCom/76/11;  

(b) To request bilateral and implementing agencies: 

(i) To establish a system, if one was lacking, to ensure that they were able to confirm whether the 20 per 

cent disbursement threshold of a tranche had been achieved, in line with decision 72/24(b), for all stage II 

and subsequent stages of HCFC phase-out management plans (HPMPs);  

(ii)  To report the same funding disbursement data in the tranche requests and the annual progress reports; 

(iii)  To indicate, when submitting the tranche requests of HPMPs, the ñplanned completion datesò that 

reflected when the activities in the tranche were expected to be completed, on the understanding that any 

change would have to be approved by the Executive Committee, and that updates to latest planned 

completion dates of tranches would continue to be reported in annual progress reports; and 

(c) To further note the deletion of the MYA spreadsheets contained in the annual progress and financial report 

format because the information on activities and disbursements therein was also provided when reporting on 

the disbursement of funding tranches of the HPMPs. 

UNEP/OzL.Pro/ExCom/76/66, Decision 76/14, para 71) 

(Supporting document:  UNEP/OzL.Pro/ExCom/76/11). 

Consolidated progress report as at 31 December 2015 

The Seventy-seventh meeting of the Executive Committee decided:  

(a) To note: 

(i) The consolidated progress report of the Multilateral Fund as at 31 December 2015 contained in 

document UNEP/OzL.Pro/ExCom/77/11;  

(ii)  With appreciation, the efforts undertaken by bilateral and implementing agencies in reporting 2015 

activities; 

(iii)  That the bilateral and implementing agencies would report to the 79th meeting on 16 projects with 

implementation delays and 116 projects recommended for additional status reports, as contained in 

Annexes III and IV, respectively, to the present report; 

(b) Further to note: 

(i) That one component of the CTC phase-out plan in India (IND/PRO/75/INV/447) would be completed 
in April 2017 and any remaining balances would be returned by December 2017; 

(ii)  That project completion reports should be provided separately for the phase-out of methyl bromide in 
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consumption and production sector plans in China; 

(c) To extend the approved completion dates for the following projects: 

(i) The two technical assistance components of the CTC phase-out plan in India (IND/PHA/45/INV/389 

and IND/PHA/75/INV/463), to November 2017;  

(ii)  The methyl bromide national phase-out plan in China (CPR/FUM/72/INV/542), to December 2018 (or 

as soon as possible), with any remaining balances being returned; 

(iii)  The national phase-out plan (NPP) in Iraq implemented by UNEP (IRQ/PHA/58/TAS/10 and 

IRQ/PHA/63/TAS/14) and UNIDO (IRQ/PHA/58/INV/09), to June 2017, owing to issues relating to 

implementation under the current political and institutional difficulties in the country;  

(d) To freeze the tranche funding for the NPP (YEM/PHA/55/INV/28, YEM/PHA/55/INV/31 and 

YEM/PHA/60/INV/36) and stage I of the HCFC phase-out management plan (HPMP) (YEM/PHA/68/TAS/39 

and YEM/PHA/68/TAS/40) for Yemen, on the condition that the funding could be reinstated and the 

agreements reactivated once conditions in the country had improved and once the Government and relevant 

implementing agencies had submitted a revised plan of action taking into account the reallocation of the 

funding tranches of the agreements; 

(e) To request bilateral and implementing agencies, starting from the 79th meeting and continuing until 

projects had been completed: 

(i) To submit reports for all pilot demonstration projects for ODS disposal as projects with specific 

reporting requirements; 

(ii)  To submit reports for all ongoing chiller projects as projects with specific reporting requirements; 

(f) Further to request bilateral and implementing agencies to report project preparation activities as completed 

no later than six months after approval of the HPMP by the Executive Committee and to return fund balances 

from those activities no later than 18 months after approval of the HPMP; 

(g) To request implementing agencies to revise their progress report disbursement data for the following 

tranches of HPMPs, as appropriate, in order to be in line with decision 76/14(b): BAH/PHA/68/TAS/28 

(UNEP); BRA/PHA/73/INV/306 and BRA/PHA/74/INV/307 (UNDP); CHI/PHA/71/INV/179 (UNDP); 

CHI/PHA/71/TAS/180 (UNEP); IDS/PHA/71/INV/202 (World Bank); and MEX/PHA/71/INV/168 (UNDP); 

(h) To urge bilateral and implementing agencies to take appropriate actions to complete and submit, by 

January 2017, as many reports as possible on surveys of ODS alternatives to enable the Secretariat to provide 

an analysis of the results of such surveys for consideration by the Executive Committee at its 78th meeting, in 

line with decision 74/53(h); 

(i) That no more than two institutional strengthening projects should be ongoing at the same time;  

(j) That projects where 100 per cent of the funds had been reported to have been disbursed should be 

completed within one year of the moment when the full disbursement had been reported;  

(k) To reiterate that the latest planned project completion dates in annual progress reports should represent the 

agencyôs best estimation of the expected completion date; 

(l) That any change in project completion dates should be accompanied by a clear rationale for the extension 

and, in cases where the Executive Committee had established a completion date, any request for an extension 

would have to be submitted for approval by the Executive Committee; and 

(m) That project completion reports should continue to be provided on each agreement and each project, 

without being combined into a single report.  
(UNEP/OzL.Pro/ExCom/77/76, Decision 77/8, para 56(a)-(m)) 

(Supporting document:  UNEP/OzL.Pro/ExCom/77/11).  

 

Consolidated progress report as at 31 December 2016 

The Seventyïninth Meeting of the Executive Committee decided: 

(a) The consolidated progress report of the Multilateral Fund as at 31 December 2016 contained in document 

UNEP/OzL.Pro/ExCom/79/8; 

(b) With appreciation, the efforts undertaken by bilateral and implementing agencies in reporting the 2016 

activities; and 

(c) That the bilateral and implementing agencies would report to the 80th meeting on 109 ongoing projects or 

tranches, including 11 projects with implementation delays and 98 recommended for additional status reports, as 

contained in Annexes II to VI to the present report. 
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 (UNEP/OzL.Pro/ExCom/79/51, Decision 79/7, para 43) 

(Supporting document:  UNEP/OzL.Pro/ExCom/79/8).  

 

The Eightieth Meeting of the Executive Committee decided: 

(b) To request UNEP to report on the transfer of funds to beneficiaries when submitting information on the 

progress of approved projects and activities, and to provide a description of actions undertaken during 

implementation. 

(UNEP/OzL.Pro/ExCom/80/59, Decision 80/10, para 62) 

(Supporting document:  UNEP/OzL.Pro/ExCom/80/12).  

 

Consolidated progress report as at 31 December 2017 

 

The Eighty-second Meeting of the Executive Committee decided: 

 

(a) To note: 

 (i) The consolidated progress report of the Multilateral Fund as at 31 December 2017 contained in 

document UNEP/OzL.Pro/ExCom/82/14;  

 (ii)  With appreciation, the efforts undertaken by bilateral and implementing agencies in reporting the 2017 

activities; 

 (iii)  That the bilateral and implementing agencies would report, at the 83rd meeting, on four projects with 

implementation delays and 84 ongoing projects or tranches recommended for additional status reports, 

as contained in Annexes III to VII to the present report; 

(b) To remind bilateral and implementing agencies that, in line with decision 77/8(l), any request for an 

extension would have to be submitted for approval by the Executive Committee in advance of the project 

completion date, noting that no new commitments were to be made before the extension had been 

approved; and 

(c) To request bilateral and implementing agencies: 

 (i) To return balances from the previous phase of institutional strengthening projects in cases where two 

phases were ongoing, no later than two years from the approval date of the most recent phase, in line 

with decision 77/8(i); and 

 (ii)  To provide an update, prior to the last meeting of every year, on the countries for which requests for 

renewal of institutional strengthening projects had not been submitted for two years. 
(UNEP/OzL.Pro/ExCom/82/72, Decision 82/11). 

(Supporting document: UNEP/OzL.Pro/ExCom/82/14).  

 

Consolidated progress report as at 31 December 2018 

The Eighty-fourth Meeting of the Executive Committee decided: 

(a) To note: 

 (i) The consolidated progress report of the Multilateral Fund as at 31 December 2018 contained in 

document UNEP/OzL.Pro/ExCom/84/16;  

 (ii)  With appreciation, the efforts undertaken by bilateral and implementing agencies in reporting their 2018 

activities;   

 (iii)  That the bilateral and implementing agencies would report, at the 85th meeting, on five projects with 

implementation delays and 65 ongoing projects or tranches recommended for additional status reports, as 

contained in Annexes V to VIII to the present report;  

 (iv) That the Secretariat, in cooperation with the bilateral and implementing agencies, would revise the 

progress report database by incorporating a CO2-equivalent metric tonne measurement for Annex F 

substances, calculated as the consumption or production in metric tonnes multiplied by the global-

warming potential of the substance as specified in Annex F to the Montreal Protocol, and to report those 

values in the progress reports submitted at the 88th meeting and in all future progress reports;  

(b) To request the Secretariat to submit, at the 85th meeting, an additional report on the HFC-related investment 
projects and enabling activities funded using the additional contributions by a group of 17 non-Article 5 

Parties, identifying the countries for which the projects had been approved and providing an overview of the 



V. IMPLEMENTING AGENCIES  Policies, procedures, guidelines and criteria (as at December 2019) 

 ________________________________________________________________________________________  

The Multilateral Fund Secretariat 127 

objectives, status of implementation, key findings and lessons learned, the amounts of HFC phased out where 

applicable, the level of funds approved and disbursed and potential challenges in completing the projects and 

activities, on the understanding that that information would be provided on an individual basis for the HFC-

related investment projects and on an aggregated basis for the HFC enabling activities; and 

(c) To request the Secretariat and the bilateral and implementing agencies to include the information set out in 

sub-paragraph (b) above in all future consolidated progress reports and individual progress reports, 

respectively, until all the HFC-related investment projects and enabling activities had been completed. 

(UNEP/OzL.Pro/ExCom/84/75, Decision 84/12). 

(Supporting document: UNEP/OzL.Pro/ExCom/84/16).  

 

ODS phase-out data in progress reports 

The Seventeenth Meeting of the Executive Committee decided to request Implementing Agencies, in preparing 

their progress reports for future meetings, to highlight data on how many tonnes of ODS had been phased out 

both since the Sixteenth Meeting of the Executive Committee and since the establishment of the Fund, 

consistent with the Uniform Format for Progress and Financial Reports approved at that Meeting. 

(UNEP/OzL.Pro/ExCom/17/60, Decision 17/24 para. 38a). 

Financial report 

The Executive Committee requested the Implementing Agencies to provide information on "funds disbursed" at 

the same level of detail as given in the approval of the Executive Committee and as recorded in the Consolidated 

Progress Report. 

(UNEP/OzL.Pro/ExCom/10/40, para. 79). 

The Seventeenth Meeting of the Executive Committee decided: 

(a) to require the Implementing Agencies to indicate disbursements against Executive Committee approvals 

and to indicate savings or deficits for all completed work programme and investment project approvals; 

(b) to offset savings and interest reported against approvals given at the present Meeting; 

(c) that cost savings resulting from investment project implementation should not be permitted to be offset 

against cost overruns, except for work programme activities where: 

 (i) no contingency fees are included; 

 (ii)  the amounts involved total no more than 5 per cent of the value of the project; 

 (iii)  the amounts to be offset fall within the overall financial envelope of the Implementing Agency; 

 (iv) the work programme concerned was approved by the Executive Committee before 1 January 1995. 

(UNEP/OzL.Pro/ExCom/17/60, Decision 17/22 paras. 34a, 34b, 34c). 

The Twentieth Meeting of the Executive Committee, noting that problems of comparability had occurred in 

that, while the World Bank reported funds disbursed as actual expenditures, the three United Nations agencies 

reported them as actual expenditures plus obligations, decided: 

(a) that "funds disbursed", as reported in the progress reports by the Implementing Agencies to the Executive 

Committee, were actual recorded expenditures, not including unliquidated obligations; 

(b) to take note that actual recorded expenditures did not fully reflect actual progress in project 

implementation. 
(UNEP/OzL.Pro/ExCom/20/72, Decision 20/13, para. 24). 

The Twentieth Meeting of the Executive Committee decided to request the Sub-Committee on Financial 

Matters to consider the implications of decision 17/22 with regard to UNEPôs request for adjustments to 

project approvals. 
(UNEP/OzL.Pro/ExCom/20/72, Decision 20/33, para. 45(b). 

Slow rate of project completion 

The Fifty-third Meeting of the Executive Committee decided: 

(a) to note the paper on concerns relating to the slow rate of project completion and options to address the 

issue (follow-up to decision 52/8(c)) as contained in document UNEP/OzL.Pro/ExCom/53/62; and 

(b) to request bilateral and implementing agencies to provide planned completion dates for ongoing projects at 
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the last Meeting of the Executive Committee each year. 
(UNEP/OzL.Pro/ExCom/53/67,Decision 53/38 para. 204). 

(Supporting document: UNEP/OzL.Pro/ExCom/53/62). 

Closure of project preparation accounts 

The Thirty-first Meeting of the Executive Committee decided: 

(f) to request the Secretariat to consult with the Implementing Agencies on the feasibility of closing project 

preparation accounts annually or biennially and to submit a concise report on the matter to the Executive 

Committee at its Thirty-second meeting. 
(UNEP/OzL.Pro/ExCom/31/61, Decision 31/4, para. 22 (f)). 

The Thirty-second Meeting of the Executive Committee decided: 

(a) project preparation activities approved at the first or second Executive Committee Meeting in a particular 

year should be completed within 12 months and financially completed (closed) by 31 December of the 

first year following approval, at the latest, to allow sufficient time for closure of financial accounts and 

payments of all outstanding obligations (for example, a project approved in July 2000 would be completed 

by August 2001 and financially completed by 31 December 2002); 

(b) project preparation activities approved at the last Executive Committee Meeting in a particular year should 

be financially completed (closed) by 31 December of the second year following approval (for example, a 

project approved in November 2000 would be completed by December 2002 and financially completed by 

December 2002); 

(c) project preparation with duration that exceed 12 months should be accompanied by an explanation of the 

reason for the longer duration; 

(d) that it be recognized that, in certain cases, such as the preparation of umbrella projects, sector plans, RMPs 

and terminal phase-out projects, project preparation might take longer. 
(UNEP/OzL.Pro/ExCom/32/44, Decision 32/5, para. 16). 

TRANCHE SUBMISSION DELAYS  

The Forty-ninth Meeting of the Executive Committee decided: 

(a) to note the information on annual tranches of multi-year agreements (MYAs) submitted to the Secretariat 

by Germany, UNDP, UNIDO, and the World Bank as contained in the document on annual tranche 

submission delays (UNEP/OzL.Pro/ExCom/49/17); 

(b) to agree to the changes in due dates for specific annual tranches as indicated in the following table; 

Country  Agency Project title  Tranches Proposed 

change 

Reason for change 49th Meeting submission 

Bangladesh UNDP National ODS phase-

out plan 

2007 due 

in 2007 

Second 

Meeting 

To accommodate time 

required to complete 

performance verification 

of the previous year. 

Request for the release of all 

tranches at the 52nd Meeting. 

Bangladesh UNEP National ODS phase-

out plan 

2007 due 

in 2007 

Second 

Meeting 

To accommodate time 

required to complete 

performance verification 

of the previous year. 

Request for the release of all 

tranches at the 52nd Meeting. 

Lebanon UNDP National phase-out 

management plan for 

Annex A ï Group I 

substances (CFCs)  

2007 due 

in 2007 

Second 

Meeting 

To accommodate time 

required to complete 

performance verification 

of the previous year. 

Letter received. 

Mauritius Germany Implementation of an 

ODS terminal 

phase-out 

management plan 

2005 Third 

Meeting 

Lack of necessary funds 

for next tranche. 

Germany indicated that the 

words in the letter from the 

Government, "later in 2006", 

meant the third meeting of the 

year 

Lesotho Germany Terminal CFC phase-

out management plan 

2005 Third 

Meeting 

Lack of necessary funds 

for next tranche. 

Germany indicated that the 

words in the letter from the 

Government, "later in 2006", 

meant the third meeting of the 

year 
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(c) to note that 13 of the 17 annual tranches of MYAs that were due for submission were submitted on time to 

the 49th Meeting; and 

(d) to note that letters should be sent to implementing agencies and the relevant Article 5 Governments for the 

following annual tranches due for submission to the 49th Meeting but not submitted for the reasons 

indicated below and to encourage them to submit these annual tranches to the 50th Meeting: 

Country  Agency Project title Annual 

tranche 

Reason for delay 

Kenya  Germany Technology transfer leading to methyl 

bromide phase-out in soil fumigation in all 

other horticulture 

2006 Need to submit along with 

the companion UNDP 

project. 

Libya UNIDO National phase-out plan 2006 Pending verification 

report. 

Macedonia  UNIDO Terminal phase-out management plan for 

CFCs 

2006 Pending verification 

report. 
(UNEP/OzL.Pro/ExCom/49/43, Decision 49/15, para. 92). 

(Supporting document: UNEP/OzL.Pro/ExCom/49/17). 

The Fiftieth Meeting of the Executive Committee decided: 

(a) to note the information on annual tranches of multi-year agreements submitted to the Secretariat by 

France, Germany, UNDP, UNIDO, and the World Bank as contained in the documents on annual tranche 

submission delays (UNEP/OzL.Pro/ExCom/50/13 and Corr.1); 

(b) to note that 38 of the 49 annual tranches of multi-year agreements due for submission had been submitted 

to the 50th Meeting on time, but that seven of them could not be considered for approval either because 

the submission was incomplete, a condition of approval had not been met, and/or the project document had 

not been signed; 

(c) that letters should be sent to the relevant countries and agencies for the following annual tranches due for 

submission to the 50th Meeting but not submitted, with reasons given for the delay, encouraging the 

relevant Article 5 governments and implementing agencies to submit them to the 51st Meeting: 

Country  Agency Sector Tranches Reason not submitted provided by the 

implementing agency 

Antigua and Barbuda World Bank CFC phase-out 2006 The annual programme could not be completed and 

submitted until a grant agreement had been put in 

place. 

Bahamas World Bank CFC phase-out 2005 There were inconsistencies in the verification audit and 

the draft annual plan provided to the Bank that need to 

be resolved. The tranche is being deferred until the 51st 

Meeting 

Bangladesh UNDP ODS phase-out 2005 Signature of the project document is still delayed due 

to the related MDI issue.  

Bangladesh UNDP ODS phase-out 2006 Signature of the project document is still delayed due 

to the related MDI issue.  

Bangladesh UNEP ODS phase-out 2005 The related MDI issue.  

Bangladesh UNEP ODS phase-out 2006 The related MDI issue. 

Bosnia and 

Herzegovina 

UNIDO ODS phase-out  2005 The verification audit of the 2005 consumption could 

not be completed on time. 

Islamic Republic of 

Iran 

UNIDO CFC phase-out 

(refrigeration 

servicing/assem

bly/ solvents) 

2007 due in 

2006 (as per 

2006 business 

plan) 

Submitted to the 48th Meeting but withdrawn at the 

request of the Secretariat. 

Islamic Republic of 

Iran 

UNIDO CFC phase-out 

(refrigeration 

servicing/assem

bly/ solvents) 

2008 due in 

2006 (as per 

2006 business 

plan) 

Submitted to the 48th Meeting but withdrawn at the 

request of the Secretariat. 

Kenya France CFC phase-out 2005 Submitted to the 48th Meeting but withdrawn at the 

request of the Secretariat. 

 (d) that letters should be sent to the relevant countries and agencies for the following annual tranches 
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submitted to the 50th Meeting but not considered for approval for the reasons indicated, encouraging 

the relevant Article 5 governments and implementing agencies to submit them as annual tranches to 

the 51st Meeting: 

Country  Agency Sector Tranches Reason the submission not considered for 

approval 

China World Bank Foam  2007 due in 

2006 

Milestone not achieved. Approval will be considered 

at the 51st Meeting. 

China UNIDO Refrigeration 

servicing 

2006 Verification report not submitted. 

Cuba UNDP ODS phase-out  2006 Agreement not signed and submission agreed for the 

51st Meeting. 

Libyan Arab 

Jamahiriya 

UNIDO CFC phase-out Final tranche Annual programme did not address all remaining 

consumption 

Pakistan UNIDO CTC phase-out 2005 Verification was inadequate and there were 

compliance issues.  

Philippines World Bank CFC phase-out 2006 Missing verification report. 

Venezuela UNIDO CFC phase-out 2006 Previous tranche not released prior to the submission 

of the current request and verification report not 

received in time.  

(UNEP/OzL.Pro/ExCom/50/62,Decision 50/11 para. 72). 

(Supporting document: UNEP/OzL.Pro/ExCom/50/13 and Corr.1). 

The Fifty-first Meeting of the Executive Committee decided: 

(a) the information on annual tranches of multi-year agreements (MYAs) submitted to the Secretariat by 

France, UNDP, UNEP, UNIDO and the World Bank contained in the document on annual tranche 

submission delays (UNEP/OzL.Pro/ExCom/51/16); 

(b) that 16 of the 38 annual tranches of MYAs due for submission had not been submitted on time to the 51st 

Meeting; and 

(c) that letters should be sent for the annual tranches listed below that were due for submission to the 51st 

Meeting with the reasons indicated for the delay, and encouraging implementing agencies and the relevant 

Article 5 countries to submit those annual tranches to the 52nd Meeting: 

Agency Country  Sector  Tranches Agenciesô comments 

World Bank Antigua and Barbuda CFC phase-out 2006 The grant agreement is not yet in place. 

UNDP and 

UNEP 

Bangladesh ODS phase-out 2005 and 

2006 

Project document reported as having been 

signed at the meeting.  

UNIDO Bosnia and Herzegovina ODS phase-out  2005 Lack of cooperation.  

UNDP and 

UNEP 

Dominica, Grenada, Saint 

Kitts and Nevis and Saint 

Vincent and the 

Grenadines 

CFC phase-out 2007 UNEP and UNDP are developing 

administrative procedures to implement the 

2007 tranches regionally for the four countries 

involved.  

France Kenya CFC phase-out 2005 ODS regulations have not been gazetted. 

UNIDO Libyan Arab Jamahiriya CFC phase-out 2006 The unclear status of the NOU. 

UNIDO Pakistan CTC phase-out 2005 Awaiting incorporation of action plan recently 

approved by the Meeting of the Parties.  

World Bank Venezuela CFC 

production  

2007 Delay in the travel of the consultant to 

undertake the verification audit.  

(UNEP/OzL.Pro/ExCom/51/46, Decision 51/15 para. 98). 

(Supporting document: UNEP/OzL.Pro/ExCom/51/16). 

The Fifty-third Meeting of the Executive Committee decided: 
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(a) to note: 

 (i) the information on annual tranches of multi-year agreements submitted to the Secretariat by France, 

UNDP, UNEP, UNIDO and the World Bank contained in the document on annual tranche submission 

delays (UNEP/OzL.Pro/ExCom/53/13); 

 (ii)  that 14 of the 57 annual tranches of multi-year agreements due for submission had not been submitted 

on time to the 53rd Meeting, and 10 had been withdrawn because of the low levels of disbursement of 

funds and/or slow implementation;  

(b) that letters should be sent to the implementing agencies and the relevant Article 5 governments for the 

annual tranches listed below that had been due for submission to the 53rd Meeting, together with the 

reasons indicated for the delay, and encouraging them to submit those annual tranches to the 54th Meeting 

unless otherwise indicated: 

Country Agency Sector  Tranches Reason for delay 

Albania UNIDO ODS Phase-out 2007 The activities under prior tranches are only 

expected to be completed by the end of 2007 

or the beginning of 2008.  

Antigua and Barbuda World Bank CFCs Phase-out 2006 Awaiting signature of the grant agreement.  

Bangladesh UNDP ODS Phase-out 2007 Tranches for 2005 and 2006 were submitted 

without verification reports and the 2007 

tranche was expected to be submitted with the 

2008 tranche after approval of the 2005 and 

2006 tranches. 

Bangladesh UNEP ODS Phase-out 2007 Tranches for 2005 and 2006 were submitted 

without verification reports and the 2007 

tranche was expected to be submitted with the 

2008 tranche after approval of the 2005 and 

2006 tranches. 

Congo, DR UNDP CFCs Phase-out 2007 Slow progress in implementing current work 

plan. 

Congo, DR UNEP CFCs Phase-out 2007 Slow progress in implementing current work 

plan. 

Islamic Republic of 

Iran 

UNIDO CFCs Phase-out 

(Refrigeration 

Servicing /Assembly/ 

Solvents) 

2008 Funds had to be reallocated from the MDI 

project.  

Kenya France CFCs Phase-out 2005 Recent initiation of first tranche. 

Kyrgyzstan UNDP CFCs Phase-out 2007 Slow progress in signing the project document 

and subsequently delay in the implementation 

of the 2007 annual plan.  

Kyrgyzstan UNEP CFCs Phase-out 2007 Slow progress in signing the project document 

and subsequently delay in the implementation 

of the 2007 annual plan.  

Libyan Arab 

Jamahiriya 

Spain Methyl bromide 2007 Changes in the institutional arrangements at 

the NOU, but an Ozone Officer had been 

appointed. 

Libyan Arab 

Jamahiriya 

UNIDO CFCs Phase-out 2006 No Article 7 data had been reported. At the 

53rd Meeting, UNIDO reported that Article 7 

data had been reported the previous week. 

Uruguay Canada CFCs Phase-out 2007 Late signature of the project document. 

Uruguay UNDP CFCs Phase-out 2007 Late signature of the project document. 

(c) to urge Albania, Bangladesh, the Democratic Republic of the Congo, the Islamic Republic of Iran, Kenya, 

and the Libyan Arab Jamahiriya, for which compliance decisions had been taken and for which the related 
annual tranches had not been submitted to the 53rd Meeting, to facilitate the submission of the required 

reports to the 54th Meeting; and 
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(d) to note that letters should be sent for the following annual tranches submitted to the 53rd Meeting but not 

considered for approval for the reasons indicated, and to encourage implementing agencies and the 

relevant Article 5 governments to submit those annual tranches to the 54th Meeting: 

Country Agency Sector Tranches Reason the submission not 

considered for approval 

Bangladesh UNDP ODS Phase-out 2005 and 2006 Verification report was not 

submitted. 

Bangladesh UNEP ODS Phase-out 2005 and 2006 Verification report was not 

submitted. 

Indonesia World Bank ODS Phase-out (Foam) 2007 Verification was inadequate. 

Indonesia UNDP ODS Phase-out (Refrigeration 

Manufacturing) 

2007 Verification was inadequate. 

India Germany CFCs Phase-out (Refrigeration 

Servicing) 

2008 Verification was inadequate. 

India Switzerland CFCs Phase-out (Refrigeration 

Servicing) 

2008 Verification was inadequate. 

India UNDP CFCs Phase-out (Refrigeration 

Servicing) 

2008 Verification was inadequate. 

India UNEP CFCs Phase-out (Refrigeration 

Servicing) 

2008 Verification was inadequate. 

Nigeria UNDP CFC Phase-out 2005 Verification was inadequate. 

Pakistan UNIDO CTC Phase-out 2005 Verification was inadequate. 
(UNEP/OzL.Pro/ExCom/53/67, Decision 53/10 para.69). 

(Supporting document: UNEP/OzL.Pro/ExCom/53/13). 

The Fifty-fourth Meeting of the Executive Committee decided: 

(a) to note the information on annual tranches of multi-year agreements (MYAs) submitted to the Secretariat by 

Canada, Spain, UNDP, UNEP, UNIDO and the World Bank as contained in the document on annual tranche 

submission delays (UNEP/OzL.Pro/ExCom/54/14); 

(b) to note that 26 of the 53 annual tranches of MYAs that were due for submission had been submitted on time 

to the 54th Meeting, and that 27 had not been submitted; 

(c) that letters should be sent to the implementing agencies and the relevant Article 5 governments for the annual 

tranches listed in Annex VI to the present report that had been due for submission to the 54th Meeting, 

together with the reasons indicated for the delay, and encouraging them to submit those annual tranche 

requests to the 55th Meeting; and  

(d) to encourage the Government of Seychelles to expedite the implementation of the first tranche of its terminal 

phase-out management plan in order to submit the second tranche as soon as possible. 
(UNEP/OzL.Pro/ExCom/54/59, Decision 54/12 para.88). 

(Supporting document: UNEP/OzL.Pro/ExCom/54/14). 

The Fifty-fifth Meeting of the Executive Committee decided: 

(b) to note the information on annual tranches of multi-year agreements submitted to the Secretariat by 

Canada, Italy, Spain, UNDP, UNEP, UNIDO, and the World Bank as contained in the document 

UNEP/OzL.Pro/ExCom/55/5; 

(c) to request bilateral and implementing agencies to submit those activities required for compliance in the 

2008 business plans to the 56th Meeting; 

(d) to note that 31 of the 52 annual tranches of multi-year agreements due for submission had been submitted 

on time to the 55th Meeting whereas 21 of them had not been submitted;  

(e) that letters should be sent to the relevant implementing agencies and applicable Article 5 countries for the 

annual tranches, as indicated in Table 1 of Annex II to the present report, which had not been submitted to 

two consecutive Meetings, with the reasons stated for the delay, and to encourage implementing agencies 

and the relevant Article 5 Governments to take actions to expedite the implementation of the approved 
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tranches, so that tranches due for submission could be presented to the 56th Meeting provided that 

sufficient progress had been made; 

(f) that letters should be sent to the relevant implementing agencies and applicable Article 5 countries for the 

annual tranches, as indicated in Table 2 of Annex II to the present report, which had been due for 

submission to the 55th Meeting, with the reasons indicated for the delay, and to encourage implementing 

agencies and the relevant Article 5 Governments to submit those annual tranches to the 56th Meeting, 

provided that sufficient progress had been made; 

(g) to encourage the Governments of Bangladesh, Comoros, the Democratic Republic of the Congo, 

Dominica, Saint Kitts and Nevis, Saint Vincent and the Grenadines, and Uruguay to expedite the 

implementation of their first tranches of TPMPs in order to submit the next tranche as soon as possible; 

and 

(h) to note that the level of annual tranches approved at the 55th Meeting amounted to US $5,111,686 and, as a 

result, the total level of commitments for the period 2009-2014 would amount to US $138.2 million. 
(UNEP/OzL.Pro/ExCom/55/53, Decision 55/3 para.32). 

(Supporting document: UNEP/OzL.Pro/ExCom/55/5 and Add.1). 

The Fifty-sixth Meeting of the Executive Committee decided: 

(a) to note 

 (ii)  the information on annual tranches of multi-year agreements (MYAs) submitted to the Secretariat by 

Canada, Italy, UNDP, UNEP, UNIDO, and the World Bank as contained in document 

UNEP/OzL.Pro/ExCom/56/5;  

 (iii)  that 34 of the 64 annual tranches of MYAs due for submission had been submitted on time to the 56th 

Meeting, but the remaining 30 had either not been submitted on time or were not being submitted to the 

56th Meeting; 

(b) that letters should be sent to the relevant implementing agencies and applicable Article 5 countries regarding 

the annual tranches which had not been submitted to two or three consecutive Meetings, as indicated in Table 

1 in Annex II to the present report, with the reasons stated for the delay, and that implementing agencies and 

the relevant Article 5 Governments should be encouraged to take actions to expedite the implementation of 

the approved tranches so that tranches due for submission could be presented to the 57th Meeting, provided 

that sufficient progress had been made;  

(c) that letters should be sent to the relevant implementing agencies and applicable Article 5 countries regarding 

the annual tranches which had been due for submission to the 56th Meeting, as indicated in Table 2 in Annex 

II to the present report, with the reasons stated for the delay, and that implementing agencies and the relevant 

Article 5 Governments should be encouraged to take actions to expedite the implementation of the approved 

tranches so that tranches due for submission could be presented to the 57th Meeting, provided that sufficient 

progress had been made; 

(d) to encourage the Governments of the Democratic Republic of the Congo and the Bolivarian Republic of 

Venezuela to provide verification reports to the 57th Meeting, and the Government of Serbia to expedite the 

implementation of the existing tranches of its national CFC phase-out plan, in order to submit the next 

tranche as soon as possible; and 

(e) to note that the level of annual tranches submitted for approval to the 56th Meeting amounted to 

US $7,546,163 and, as a result, the total level of commitments including standard activities for the period 

2009 to 2014 would amount to US $240.4 million. 
(UNEP/OzL.Pro/ExCom/56/64, Decision 56/3 para 32) 

(Supporting document: UNEP/OzL.Pro/ExCom/56/5 and Add.1). 

The Fifty-seventh Meeting of the Executive Committee decided: 

(a) to note the information on annual tranches of multi-year agreements (MYAs) submitted to the Secretariat by 

Canada, France, Germany, Italy, UNDP, UNEP, UNIDO, and the World Bank as contained in the document 

on annual tranche submission delays (UNEP/OzL.Pro/ExCom/57/14); 

(b) to note that 58 of the 90 annual tranches of MYAs due for submission had been submitted on time to the 57th 

Meeting; 
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(c) that letters should be sent to the relevant implementing agencies and applicable Article 5 countries regarding 

the annual tranches that had not been submitted to two or more consecutive Meetings, as indicated in Table 1 

in Annex VIII to the present report, with the reasons stated for the delay, and to encourage implementing 

agencies and the relevant Article 5 Governments to take actions to expedite the implementation of the 

approved tranches so that tranches due for submission could be presented to the 58th Meeting, provided that 

sufficient progress had been made; 

(d) that letters should be sent to the relevant bilateral and implementing agencies and applicable Article 5 

countries regarding the annual tranches that had been due for submission to the 57th Meeting, as indicated in 

Table 2 in Annex VIII to the present report, with the reasons stated for the delay, and to encourage bilateral 

and implementing agencies and the relevant Article 5 Governments to take actions to expedite the 

implementation of the approved tranches so that tranches due for submission could be presented to the 58th 

Meeting, provided that sufficient progress had been made; and 

(e) to encourage: 

 (i) the Government of India to submit its CFC production sector requests to the 58th Meeting; 

 (ii)  the Government of Costa Rica to expedite the implementation of the existing tranches of its methyl 

bromide phase-out plan, in order to submit the next tranche for approval as soon as possible;  

 (iii)  the Governments of C¹te dôIvoire and the Maldives to expedite the implementation of their terminal 

phase-out management plans in order to submit the 2009 annual tranches for review as soon as possible; 

 (iv) the Government of the Dominican Republic to submit a complete verification report of its national 

phase-out plan to the 58th Meeting. 
(UNEP/OzL.Pro/ExCom/57/64, Decision 57/13 para 100) 

(Supporting document: UNEP/OzL.Pro/ExCom/57/14). 

The Fifty-eighth Meeting of the Executive Committee decided: 

(a) to note: 

 (i) the report on the status of the 2009 business plans as contained in documents 

UNEP/OzL.Pro/ExCom/58/5 and Add.1; 

 (ii)  that US $47.5 million in activities required for compliance had not been submitted to the 58th Meeting; 

 (iii)  that the value of forward commitments approved at the 58th Meeting was below that in the 2009-2011 

business plan of the Multilateral Fund by US $5,129,388; 

 (iv) the information on annual tranches of multi-year agreements submitted to the Secretariat by Canada, 

Italy Spain, UNDP, UNEP, UNIDO, and the World Bank as contained in document 

UNEP/OzL.Pro/ExCom/58/5; 

(b) to request bilateral and implementing agencies to submit those activities required for compliance in the 2009 

business plans to the 59th Meeting; 

(c) to note that 23 of the 73 annual tranches of multi-year agreements due for submission had been submitted on 

time to the 58th Meeting, but the remaining 50 had not been;  

(d) to note that letters should be sent for the annual tranches, as indicated in Table 1 of Annex II to the present 

document, that had been due for submission to the 57th and 58th Meetings, with the reasons indicated for the 

delay, and to encourage implementing agencies and the relevant Article 5 Governments to take action to 

expedite the implementation of the approved tranches so that the overdue tranches could be submitted to the 

59th Meeting; 

(e) To note that letters should be sent for the annual tranches, as indicated in Table 2 of Annex II to the present 

document, that had been due for submission to the 58th Meeting, with the reasons indicated for the delay, 

and to encourage implementing agencies and the relevant Article 5 Governments to submit those annual 

tranches to the 59th Meeting; 

(f) to encourage the Government of Costa Rica to expedite completion of the existing tranche in order to submit 

the annual tranches for the methyl bromide project in Costa Rica; 

(g) to encourage the Government of India to complete the documentation necessary for the accelerated CFC 

production closure project in India, as soon as possible; and 
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(h) to note that the level of annual tranches submitted for approval to the 58th Meeting amounted to 

US $7,238,300 and, as a result, the total level of commitments for the period 2010 to 2014 would amount to 

US $108.7 million. 
(UNEP/OzL.Pro/ExCom/58/53, Decision 58/3 para 35) 

(Supporting document: UNEP/OzL.Pro/ExCom/58/5). 

The Fifty-ninth Meeting of the Executive Committee decided: 

(a) To note: 

 (ii)  The information on annual tranches of multi-year agreements (MYAs) submitted to the Secretariat by 

Canada, France, UNDP, UNIDO and the World Bank, as contained in documents 

UNEP/OzL.Pro/ExCom/59/5 and Add.1 and provided by the Secretariat on behalf of UNEP at the 

Meeting; 

 (iii)  That 44 of the 70 annual tranches of MYAs due for submission had been submitted on time to the 59th 

Meeting;  

 (iv) That letters should be sent with regard to the annual tranches, indicated in Table 1 of Annex II to the 

present report, that had been due for submission to the previous two Meetings, with the reasons for the 

delays, and encouraging bilateral and implementing agencies and the relevant Article 5 governments to 

expedite implementation of the approved tranches so that they could be submitted to the 60th Meeting; 

 (v) That letters should be sent with regard to the annual tranches, indicated in Table 2 of Annex II to the 

present report, that had been due for submission to the 59th Meeting, with the reasons for the delays, and 

encouraging bilateral and implementing agencies and the relevant Article 5 governments to submit those 

annual tranches to the 60th Meeting;  

(b) To encourage the Governments of Burundi, the Central African Republic, the Republic of the Congo, 

Guinea, Guinea-Bissau and Tunisia to expedite completion of the existing tranches and the Government of 

Kyrgyzstan to complete the verification report necessary so as to enable the next tranches of the agreements 

to be submitted as soon as possible; and  

(c) To request the Chair of the Executive Committee to write to the Ministry of the Environment of Antigua and 

Barbuda requesting expedited implementation of the CFC phase-out plan in the light of the complete phase-

out of CFCs by 1 January 2010. 

(UNEP/OzL.Pro/ExCom/59/59, Decision 59/3 para 32) 

(Supporting document: UNEP/OzL.Pro/ExCom/59/5 and Add.1). 

The Sixtieth Meeting of the Executive Committee decided: 

(a) To note with appreciation, the information on annual tranche submission delays under multi-year agreements 

(MYAs) submitted to the Secretariat by France, UNDP, UNEP, UNIDO, and the World Bank, as contained 

in the document UNEP/OzL.Pro/ExCom/60/13; 

(b) To further note that 25 of the 55 annual tranches in MYAs due for submission had been submitted on time to 

the 60th Meeting, but that the remaining 30 had not been;  

(c) To request the Secretariat to send letters for the annual tranches, as indicated in Table 1 in Annex III to the 

present report, that had been due for submission to the previous two Meetings with the reasons indicated for 

the delay, and encouraging bilateral and implementing agencies and the relevant Article 5 governments to 

take action to expedite the implementation of the approved tranches so that the overdue tranches could be 

submitted as early as possible; and 

(d) To request the Secretariat to send letters for the annual tranches, as indicated in Table 2 in Annex III to the 

present report, that had been due for submission to the 60th Meeting with the reasons indicated for the delay, 

and encouraging bilateral and implementing agencies and the relevant Article 5 governments to submit those 

annual tranches as early as possible. 

(UNEP/OzL.Pro/ExCom/60/54, Decision 60/7 para 66) 

(Supporting document: UNEP/OzL.Pro/ExCom/60/131). 

The Sixty-first Meeting of the Executive Committee decided: 

(a) To note with appreciation, the information on annual tranche submission delays under multi-year agreements 

(MYAs) submitted to the Secretariat by France, UNDP, UNEP, UNIDO and the World Bank as contained in 
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document UNEP/OzL.Pro/ExCom/61/5; 

(b) Also to note that 18 of the 32 annual tranches of MYAs due for submission had been submitted on time to 

the 61st Meeting, but that the remaining 14 had not been;  

(c) To request the Secretariat to send letters to the relevant Article 5 governments and implementing agencies 

regarding the annual tranches listed in Annex II to the present report, with the reason for non-submission to 

the 61st Meeting, requesting them to take action to integrate the funding tranches of those national phase- out 

plans (NPPs) or terminal phase-out management plans (TPMPs) into the relevant HCFC phase-out 

management plans (HPMPs), pursuant to decision 60/11(b); 

(d) To request the Secretariat to send a letter with regard to: 

 (i) The 2009 annual tranche for the CFC phase-out plan in Suriname, noting that it had been withdrawn for 

consideration at the 61st Meeting after discussion with the Fund Secretariat owing to low disbursement 

and slow implementation, and requesting the Government of Suriname and UNEP to take action to 

integrate the funding tranches of the TPMP into the relevant HPMP pursuant to decision 60/11(b);  

 (ii)  The 2009 tranche for the accelerated CFC production sector phase-out plan in India, noting that it had 

been withdrawn for consideration at the 61st Meeting after discussion with the Fund Secretariat to enable 

the release of customs records to the World Bank auditors for review, as required by decision 59/18(a); 

and 

(e) Also to request the Secretariat to send letters for the annual tranches which had originally been due for 

submission after the 61st Meeting, requesting the Governments of Bangladesh, Grenada and Turkey, and 

UNDP, UNEP and the World Bank, respectively, to take actions to integrate the funding tranches of those 

NPPs and TPMPs into the relevant HPMPs, pursuant to decision 60/11(b).To note with appreciation, the 

information on annual tranche submission delays under multi-year agreements (MYAs) submitted to the 

Secretariat by France, UNDP, UNEP, UNIDO, and the World Bank, as contained in the document 

UNEP/OzL.Pro/ExCom/60/13; 

(UNEP/OzL.Pro/ExCom/61/58, Decision 61/3 para 24) 

(Supporting document: UNEP/OzL.Pro/ExCom/61/5). 

The Sixty-third Meeting of the Executive Committee decided: 

(a) To note with appreciation, the information on annual tranche submission delays under multi-year agreements 

(MYAs) submitted to the Secretariat by the World Bank, as contained in document 

UNEP/OzL.Pro/ExCom/63/14; 

(b) To note that four of the five annual tranches of MYAs due for submission had been submitted on time to the 

63rd meeting; and 

(c) To request the World Bank to work with the Government of India to expedite the signing of the agreements 

for the accelerated CFC production sector closure project as soon as possible to enable the second tranche of 

the agreement to be submitted to the 64th meeting. 

(UNEP/OzL.Pro/ExCom/63/60, Decision 63/12 para 55) 

(Supporting document: UNEP/OzL.Pro/ExCom/63/14). 

The Sixty-sixth Meeting of the Executive Committee decided: 

(a) The information on annual tranche submission delays under multi-year agreements (MYAs) submitted to the 

Secretariat by Germany, UNDP, UNEP and UNIDO, as contained in document 

UNEP/OzL.Pro/ExCom/66/16; and 

(b) That ten of the 17 annual tranches of MYAs due for submission had been submitted on time to the 66th 

meeting. 

(UNEP/OzL.Pro/ExCom/66/54, Decision 66/14 para 64) 

(Supporting document: UNEP/OzL.Pro/ExCom/66/16). 

The Sixty-seventh Meeting of the Executive Committee decided: 

(a) To note: 

 (i) The report on the status of the 2012-2014 business plans and tranche submission delays contained in 

documents UNEP/OzL.Pro/ExCom/67/5 and Add.1;  
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 (ii)  The information on tranche submission delays under multi-year agreements (MYAs) submitted to the 

Secretariat by UNDP, UNEP, UNIDO and Germany, as shown in Table 7 in document 

UNEP/OzL.Pro/ExCom/67/5; 

 (iii)  That seven out of 18 tranches of MYAs due for submission had been submitted on time to the 67th 

meeting;  

 (iv) That the total value of Germanyôs business plan for the 2012-2014 triennium was within Germanyôs 

allocation for bilateral activities; 

(b) To encourage implementing agencies to submit requests to enable funding for all remaining eligible countries 

that had not yet received funding for stage I HCFC phase-out activities during the current triennium and to 

take into account business plan allocation; and  

(c) To request the Secretariat to send letters to the Governments of Brazil, Chile, the Islamic Republic of Iran, 

Mexico and Saint Lucia urging the submission of the second tranches of their HCFC phase-out management 

plans to the 68th meeting.  

(UNEP/OzL.Pro/ExCom/67/39, Decision 67/4 para 27) 

(Supporting documents: UNEP/OzL.Pro/ExCom/67/5 and Add.1). 

The Sixty-eighth Meeting of the Executive Committee decided: 

(a) To note: 

 (i) The report on the status of the 2012-2014 business plans and tranche submission delays as contained in 

documents UNEP/OzL.Pro/ExCom/68/5 and Add.1;  

 (ii)  The information on tranche submission delays under multi-year agreements (MYAs) submitted to the 

Secretariat by UNDP and UNEP; 

 (iii)  That 23 out of 26 tranches of MYAs due for submission had been submitted on time to the 68th meeting;  

(b) To request:  

 (iii)  The Secretariat: 

  b. To send letters to the Governments of Angola and Chile to urge the submission of the second 

tranche of their HCFC phase-out management plans (HPMPs) to the 69th meeting; 

(UNEP/OzL.Pro/ExCom/68/53, Decision 68/3 para 31(a)(i)(ii)(iii) and (b)(iii)b.) 

(Supporting documents: UNEP/OzL.Pro/ExCom/68/5 and Add.1). 

The Seventieth Meeting of the Executive Committee decided: 

(a) To note: 

 (i) The report on the status of the 2013-2015 business plans and tranche submission delays, as contained in 

document UNEP/OzL.Pro/ExCom/70/5;  

 (ii)  The information on tranche submission delays under multi-year agreements (MYAs) submitted to the 

Secretariat by Germany, UNDP, UNEP and UNIDO; 

 (iii)  That 42 out of 70 tranches of MYAs due for submission had been submitted on time to the 70th meeting 

and that four of those tranches had been withdrawn after discussion with the Fund Secretariat;  

(b) To request:   

 (i) The bilateral and implementing agencies to address in their 2013-2015 business plans those activities not 

submitted in 2013 as planned, as contained in Annexes II and III to the present report;  

 (ii)  The Secretariat: 

 a. To send letters to the Governments of the countries indicated below to urge the submission of the next 

tranche of the MYA to the 71st meeting, noting, where applicable, that the 70th meeting was the second 

meeting to which the tranche could have been submitted: the Plurinational State of Bolivia, Brazil, the 

Central African Republic, Chile, China, the Congo, Croatia, Cuba, Gabon, Guinea-Bissau, India, 

Indonesia, Mali, Mexico, Montenegro, Namibia, Papua New Guinea, South Africa, Togo, Trinidad and 

Tobago, Turkmenistan, Viet Nam and Zambia; and  

 b. To send letters to the Governments of the Islamic Republic of Iran and Nigeria to urge the submission of 
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the next tranches of the MYAs to the 71st meeting, noting that the tranches had been withdrawn from 

consideration at the 70th meeting after discussion with the Fund Secretariat owing to the countriesô 

inability to meet the 20 per cent disbursement threshold for funding of the previous tranche. 

(UNEP/OzL.Pro/ExCom/70/59, Decision 70/3 para 37) 

(Supporting documents: UNEP/OzL.Pro/ExCom/70/5). 

The Seventy-first Meeting of the Executive Committee decided: 

(a) To note: 

 (i) The report on the 2013-2015 business plans and tranche submission delays as contained in document 

UNEP/OzL.Pro/ExCom/71/5;  

 (ii)  The information on tranche submission delays under multi-year agreements (MYAs) submitted to the 

Secretariat by UNDP, UNEP, UNIDO and the World Bank; 

 (iii)  That 49 out of 66 tranches of MYAs due for submission had been submitted on time to the 71st meeting 

and that five of them had been withdrawn after discussion with the Fund Secretariat;  

 (iv) With concern, that the political situation in the Central African Republic might have a negative impact 

on compliance with the control measures of the Montreal Protocol; 

 (v) That the other tranches not submitted to the 71st meeting as listed in Table 7 of document 

UNEP/OzL.Pro/ExCom/71/5 were not expected to have a negative impact on compliance owing to the 

fact that the latest consumption figures were below the baseline or import controls in place would ensure 

compliance; 

(b) To request:  

 (i) The bilateral and implementing agencies to address those activities not submitted in 2013 as planned, as 

contained in Annex II to the present report, in their 2014 2016 business plans;  

 (ii)  The Secretariat: 

  a. To send letters to the Governments of the following countries to urge the submission of the next 

tranche of the MYA, indicating where applicable that the 71st meeting was the second meeting to 

which the tranche could have been submitted but had not been: Angola, Bangladesh, Brazil, 

Burundi, the Central African Republic, Equatorial Guinea, Gabon, Iraq, Jordan, Peru, and Suriname 

(for submission to the 72nd meeting), and Qatar and Thailand (for submission to the 73rd meeting), 

noting the reasons for delays indicated in Table 7 of document UNEP/OzL.Pro/ExCom/71/5;    

  b. To send letters to the Governments of Cuba, the Plurinational State of Bolivia, and Saudi Arabia to 

urge the submission of the next tranches of their MYAs to the 72nd meeting, noting that the tranches 

had been withdrawn from consideration at the 71st meeting after discussion with the Fund 

Secretariat owing to the countriesô inability to meet the 20 per cent disbursement threshold for 

funding and/or insufficient progress in implementation; 

  c. To send a letter to the Government of the Islamic Republic of Iran to revise the third tranche of stage 

I of the HCFC phase-out management plan (HPMP) and to submit it to the 72nd meeting, noting 

that the tranche had been withdrawn from consideration at the 71st meeting after issuance of the 

documentation in order to resolve an issue related to the revised implementation plan submitted by 

UNIDO;  

 (iii)  The Government of Iraq to facilitate the establishment of the accounts and completion of the terms of 

reference required for the local administration of the HPMP to enable the submission of the next tranche; 

and 

(c) To urge the Government of Equatorial Guinea to facilitate the travel formalities for the UNEP team to meet 

with the National Ozone Unit as soon as possible in order to enable the submission of the next tranche of the 

HPMP. 

(UNEP/OzL.Pro/ExCom/71/64, Decision 71/4 para 34) 

(Supporting documents: UNEP/OzL.Pro/ExCom/71/5). 

The Seventy-second Meeting of the Executive Committee decided: 

(a) To note: 
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 (i) The report on tranche submission delays contained in document UNEP/OzL.Pro/ExCom/72/6;  

 (ii)  The information on tranche submission delays under multi-year agreements (MYAs) submitted to the 

Secretariat by the Government of Germany, UNDP, UNEP, UNIDO and the World Bank; 

 (iii)  That 48 out of 73 activities related to tranches of HCFC phase-out management plans (HPMPs) due for 

submission had been submitted on time to the 72nd meeting and that one of them had been withdrawn 

after discussion with the Secretariat;  

 (iv) That relevant bilateral and implementing agencies had indicated no impact or unlikely impact on 

compliance resulting from the late submission of the tranches of HPMPs due for the first meeting of 

2014 and that there had been no indication that any of those countries was in non compliance with the 

2013 freeze on HCFC consumption; and 

(b) To request the Secretariat to send letters on the decisions on tranche submission delays to the governments 

listed in Annex III to the present report [UNEP/OzL.Pro/ExCom/72/47]. 

(UNEP/OzL.Pro/ExCom/72/47, Decision 72/4, para 36) 

(Supporting documents: UNEP/OzL.Pro/ExCom/72/6). 

The Seventy-third Meeting of the Executive Committee decided: 

(a) To note:  

 (i) The report on tranche submission delays contained in document UNEP/OzL.Pro/ExCom/73/6;  

 (ii)  The information on tranche submission delays under multi-year agreements submitted to the Secretariat 

by UNDP, UNEP, UNIDO and the World Bank; 

 (iii)  That 33 out of 53 activities related to tranches of HCFC phase-out management plans (HPMPs) due for 

submission had been submitted on time to the 73rd meeting and that 10 of those tranches had been 

withdrawn after discussion with the Secretariat;  

 (iv) That the relevant implementing agencies had indicated no impact or unlikely impact on compliance from 

the late submission of the tranches of HPMPs due for submission to the second meeting of 2014 and that 

there had been no indication that any of those countries was in non compliance with the 2013 freeze of 

HCFC consumption; and 

(b) To request the Secretariat to send letters on the decisions on tranche submission delays to the governments 

listed in Annex III to the present report [UNEP/OzL.Pro/ExCom/73/62].  

(UNEP/OzL.Pro/ExCom/73/62,  Decision 73/4, para 36). 

(Supporting document:  UNEP/OzL.Pro/ExCom/73/6). 

The Seventy-fourth Meeting of the Executive Committee decided: 

(a) To note: 

 (i) The report on tranche submission delays contained in document UNEP/OzL.Pro/ExCom/74/6; 

 (ii)  The information on tranche submission delays under multi-year agreements submitted by the 

Governments of France and Germany, and UNDP, UNEP, UNIDO and the World Bank; 

 (iii)  That 61 out of 96 activities related to tranches of HCFC phase-out management plans (HPMPs) due for 

submission had been submitted on time to the 74th meeting and that nine of those tranches had been 

withdrawn after discussion with the Secretariat; 

 (iv) That relevant implementing agencies had indicated no impact or unlikely impact on compliance resulting 

from the late submission of the tranches of HPMPs due for the first meeting of 2015 and that there had 

been no indication that any of those countries were in non compliance with the 2013 freeze on HCFC 

consumption, except for:  

  a. The Democratic Peopleôs Republic of Korea, where the Parties to the Montreal Protocol noted with 

appreciation the submission by the Party of a plan of action to ensure its return to compliance with 

the Protocolôs HCFC consumption control measures in 2015 and production control measures in 

2016, in line with decision XXVI/15;  

  b. Guatemala, where the Parties had noted with appreciation the submission by the Party of a plan of 

action to ensure its return to compliance with the Protocolôs HCFC consumption control measures 

and its decision to reduce its HCFC consumption in 2014 below its allowable consumption by the 

excess amount consumed in 2013, in line with decision XXVI/16; and  

(b) To request the Secretariat to send letters on the decisions on tranche submission delays to the governments of 

the countries listed in Annex II to the present report.  
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(UNEP/OzL.Pro/ExCom/74/56,  Decision 74/4, para 39). 

(Supporting document:  UNEP/OzL.Pro/ExCom/74/6). 

The Seventy-fifth Meeting of the Executive Committee decided: 

(a) To note: 

(i) The report on tranche submission delays contained in document UNEP/OzL.Pro/ExCom/75/6; 

(ii)  The information on tranche submission delays under multi-year agreements submitted by UNDP, UNEP, 

UNIDO and the World Bank; 

(iii)  That 56 out of 79 activities related to tranches of HCFC phase-out management plans (HPMPs) due for 

submission to the 75th meeting had been submitted on time and that five of those tranches had then been 

withdrawn following discussion with the Secretariat; 

(iv) That relevant implementing agencies had stated that the late submission of the tranches of HPMPs due at 

the second meeting of 2015 would have no impact, or was unlikely to have an impact on compliance and that 

there had been no indication that any of the countries concerned were in non compliance with the 2013 

HCFC consumption freeze; and 

(b) To request the Secretariat to send letters regarding the decisions on tranche submission delays to the 

governments of countries listed in Annex II to the present report. 

(UNEP/OzL.Pro/ExCom/75/85, Decision 75/4 para. 43). 

(Supporting document:  UNEP/OzL.Pro/ExCom/75/6). 

The Seventy-sixth meeting of the Executive Committee decided: 

(a) To note: 

(i) The report on tranche submission delays contained in document UNEP/OzL.Pro/ExCom/76/6; 

(ii)  The information on tranche submission delays under multi-year agreements submitted by the 

Government of France, UNDP, UNEP, UNIDO and the World Bank; 

(iii)  That 52 out of 104 activities related to tranches of HCFC phase-out management plans (HPMPs) due 

for submission to the 76th meeting had not been submitted on time and that six activities from four 

tranches had been withdrawn following discussions with the Secretariat; 

(iv) That relevant bilateral and implementing agencies had indicated that the late submission of the 

tranches of HPMPs due for the first meeting of 2016 would have no impact, or was unlikely to have an 

impact, on compliance with the Montreal Protocol, apart from the case of one country, and that there had 

been no indication that any of the countries concerned had been in non-compliance in 2014 with the 2013 

freeze on HCFC consumption; and 

(b) To request the Secretariat to send letters on the decisions on tranche submission delays to relevant 

Governments as indicated in Annex II to the present report. 

UNEP/OzL.Pro/ExCom/76/66, Decision 76/4, para 39(a)-(b) 

(Supporting document:  UNEP/OzL.Pro/ExCom/76/6). 

The Seventy-seventh meeting of the Executive Committee decided: 

(a) To note: 

(i) The report on tranche submission delays contained in document UNEP/OzL.Pro/ExCom/77/6; 

(ii)  The information on tranche submission delays under HCFC phase-out management plans (HPMPs) 

submitted by UNDP, UNEP and UNIDO; 

(iii)  That 42 out of 91 activities relating to tranches of HPMPs due for submission to the 77th meeting had 

been submitted on time and that two of those tranches had been withdrawn following discussion with the 

Secretariat; 

(iv) That relevant implementing agencies had indicated that the late submission of the tranches of HPMPs 

due for submission at the last meeting of 2016 would have no impact or was unlikely to have an impact on 

compliance, except in the case of one country; and 

(b) To request the Secretariat to send letters on the decisions on tranche submission delays to relevant 

governments, as indicated in Annex II to the present report. 
UNEP/OzL.Pro/ExCom/77/76, Decision 77/3, para 30(a)-(b)) 

(Supporting document:  UNEP/OzL.Pro/ExCom/77/6). 

 

The Seventyïninth Meeting of the Executive Committee decided: 

(a) To note: 
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(i) The report on tranche submission delays contained in document UNEP/OzL.Pro/ExCom/79/18; 

(ii)  The information on tranche submission delays under HCFC phase-out management plans (HPMPs) 

submitted by the Governments of France, Germany and Japan, and UNDP, UNEP, UNIDO and the World 

Bank; 

(iii)  That 24 out of 65 activities relating to tranches of HPMPs due for submission to the 79th meeting had 

been submitted on time and that eight of those activities had been withdrawn following discussions with the 

Secretariat; 

(iv) That relevant implementing agencies had indicated that the late submission of the tranches of HPMPs 

due for submission at the second meeting of 2017, and the withdrawal of certain submissions, would have no 

impact or were unlikely to have an impact on compliance with the Montreal Protocol, and that there had been 

no indication that any of the countries concerned were in non compliance with the Montreal Protocol control 

measures; and 

(b) To request the Secretariat to send letters to relevant governments on the decisions on tranche submission 

delays in Annex VII to the present report 
(UNEP/OzL.Pro/ExCom/79/51, Decision 79/24, para 85) 

(Supporting document:  UNEP/OzL.Pro/ExCom/79/18).  

 

The Eightieth Meeting of the Executive Committee decided: 

(a) To note: 

(i) The report on tranche submission delays contained in document UNEP/OzL.Pro/ExCom/80/15; 

(ii)  The information on tranche submission delays under HCFC phase out management plans (HPMPs) 

submitted by the Governments of France and Japan, and UNDP, UNEP, UNIDO and the World Bank; 

(iii)  That 28 out of 69 activities related to tranches of HPMPs due for submission to the 80th meeting had 

been submitted on time;  

(iv) That relevant implementing agencies had indicated that the late submission of tranches of HPMPs due 

for submission at the third meeting of 2017 would have no impact, or was unlikely to have an impact, on 

compliance with the Montreal Protocol, and that there had been no indication that any of the countries 

concerned were in non compliance with the Montreal Protocol control measures; and 

(b) To request the Secretariat to send letters to the relevant governments regarding the decisions on tranche 

submission delays contained in Annex VII to the present report. 

(UNEP/OzL.Pro/ExCom/80/59, Decision 80/33, para 109) 

(Supporting document:  UNEP/OzL.Pro/ExCom/80/33).  

 

The Eighty-first Meeting of the Executive Committee decided: 

(a) To note: 

 (i) The report on tranche submission delays contained in document UNEP/OzL.Pro/ExCom/81/13; 

 (ii)  The information on tranche submission delays under HCFC phase-out management plans (HPMPs) 

submitted by the Government of France, UNDP, UNEP, UNIDO and the World Bank; 

 (iii)  That 44 out of 87 activities related to tranches of HPMPs due for submission to the 81st meeting had 

been submitted on time; 

 (iv) That relevant bilateral and implementing agencies had indicated that the late submission of the tranches 

of HPMPs due for submission to the first meeting of 2018 would have no impact, or was unlikely to 

have an impact on compliance with the Montreal Protocol, and that there was no indication that any of 

the countries concerned were in non-compliance with the Montreal Protocol control measures; and 

(b) To request the Secretariat to send letters to the relevant governments regarding the decisions on tranche 

submission delays contained in Annex IV to the present report.. 
(UNEP/OzL.Pro/ExCom/81/58, Decision 81/27, para99) 

(Supporting document: UNEP/OzL.Pro/ExCom/81/13).  

 

The Eighty-second Meeting of the Executive Committee decided: 
 

(a) To note: 

 (i) The report on tranche submission delays contained in documents UNEP/OzL.Pro/ExCom/82/24 and 

Corr.1; 
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 (ii)  The information on tranche submission delays under HCFC phase-out management plans (HPMPs) 

submitted by the Governments of France, Germany, Italy and Japan, UNDP, UNEP, UNIDO and the 

World Bank; 

 (iii)  That 40 out of 91 activities related to tranches of HPMPs due for submission at the 82nd meeting had 

been submitted on time; 

 (iv) That relevant bilateral and implementing agencies had indicated that the late submission of the 

tranches of HPMPs due for submission at the second meeting of 2018 would have no impact, or was 

unlikely to have an impact, on compliance with the Montreal Protocol, and that there was no indication 

that any of the countries concerned were in non-compliance with the Montreal Protocol control measures, 

apart from Saudi Arabia where non-compliance was possible; and 

(b) To request the Secretariat to send letters to the relevant governments regarding the decisions on tranche 

submission delays contained in Annex X to the present report. 
(UNEP/OzL.Pro/ExCom/82/72, Decision 82/44). 

(Supporting document: UNEP/OzL.Pro/ExCom/82/24 and Corr.1).  

 

The Eighty-third Meeting of the Executive Committee decided: 

 

(a) To note: 

 (i) The report on tranche submission delays contained in document UNEP/OzL.Pro/ExCom/83/14; 

 (ii)  The information on tranche submission delays under HCFC phase-out management plans (HPMPs), 

submitted by the Governments of France, Germany and Japan, UNDP, UNEP, UNIDO and the World Bank; 

 (iii)  That 34 out of 70 activities (for 19 out of 39 countries) related to tranches of HPMPs due for submission 

at the 83rd meeting had been submitted on time; 

 (iv) That relevant bilateral and implementing agencies had indicated that the late submission of the tranches 

of HPMPs due for submission at the first meeting of 2019 would have no impact, or was unlikely to have an 

impact, on compliance with the Montreal Protocol, and that there was no indication that any of the countries 

concerned were in non-compliance with the Montreal Protocol control measures;  

(b) To request the Secretariat:  

 (i) To send letters to the relevant Governments regarding the decisions on tranche submission delays 

contained in Annex V to the present report; 

 (ii)  To review the existing procedure for project cancellation as set out in decision 26/2 and report back to 

the Executive Committee at its 84th meeting on how the procedure could be applied to multi-year 

agreements; and 

(c) If a response from the Government of Algeria to the letter of 21 December 2018 sent by the Chief Officer 

had not been received by the Secretariat by 30 August 2019, to cancel stage I of the HPMP for Algeria, 

noting that the Government could submit a funding request for the preparation of stage II of the HPMP at a 

future meeting of the Executive Committee and to request UNIDO to return any balances from stage I at the 

84th meeting. 
(UNEP/OzL.Pro/ExCom/83/48, Decision 83/47). 

(Supporting document: UNEP/OzL.Pro/ExCom/83/14).  

 

 

The Eighty-fourth Meeting of the Executive Committee decided: 

 

(a) To note: 

 (i) The report on tranche submission delays contained in document UNEP/OzL.Pro/ExCom/84/25; 

 (ii)  The information on tranche submission delays under HCFC phase-out management plans (HPMPs) 

submitted by UNDP, UNEP and UNIDO; 

 (iii)  That 43 out of 57 activities (21 out of 30 countries) related to tranches of HPMPs due for submission at 

the 84th meeting had been submitted on time; 

 (iv) That relevant bilateral and implementing agencies had indicated that the late submission of the tranches 

of HPMPs due for submission at the second meeting of 2019 would have no impact, or was unlikely to 

have an impact, on compliance with the Montreal Protocol, and that there was no indication that any of 
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the countries concerned were in non-compliance with the Montreal Protocol control measures; 

(b) To request the Secretariat to send letters to the relevant Governments regarding the decisions on tranche 

submission delays contained in Annex IX to the present report;  

(c) To establish the following policy for the cancellation of multi-year agreement (MYA) components: 

 (i) To cancel MYA components upon mutual agreement of the Government concerned and the lead 

implementing agency of the MYA, where applicable, noting that the lead implementing agency would 

submit the proposed cancellation to the Executive Committee through its annual progress report and/or 

reports on projects with specific reporting requirements; or 

 (ii)  To cancel MYA components identified in progress reports with implementation delays, according to the 

following procedures: 

a. If no progress in meeting the milestones was reported for two consecutive meetings of the Executive 

Committee after an MYA component had been classified as having an implementation delay, the 

Secretariat, on behalf of the Executive Committee, could, at the second meeting following such 

classification, issue to the lead implementing agency concerned and the recipient country 

Government a notice of possible cancellation of the MYA component, including the funding 

approved in principle for the component, and, where needed and on a case-by-case basis, the whole 

MYA; and  

b. If, for three consecutive meetings of the Executive Committee, no progress was reported in relation 

to an MYA component classified as having an implementation delay, the Executive Committee 

could, taking into account the response to the notice of possible cancellation, decide to cancel the 

MYA component, and, where needed and on a case-by-case basis, the whole MYA. 
(UNEP/OzL.Pro/ExCom/84/75, Decision 84/45). 

(Supporting document: UNEP/OzL.Pro/ExCom/84/25).  

 




































