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PROJECT PROPOSAL:  TURKEY 
 

This document consists of the comments and recommendations of the Fund Secretariat on 
the following project proposal: 

Phase-out 
 
• Total phase-out of CFCs plan: 2007 annual programme 

 
World Bank
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PROJECT EVALUATION SHEET – MULTI-YEAR PROJECTS 
TURKEY 

 
PROJECT TITLE BILATERAL/IMPLEMENTING AGENCY 

 

 
LATEST REPORTED CONSUMPTION DATA FOR ODS ADDRESSED IN PROJECT  
A: ARTICLE-7 DATA (ODP TONNES, 2005, AS OF SEPTEMBER 2006) 

B: COUNTRY PROGRAMME SECTORAL DATA (ODP TONNES, 2005, AS OF SEPTEMBER 2006) 

 
CFC consumption remaining eligible for funding  (ODP tonnes) 0 

 
CURRENT YEAR BUSINESS PLAN:  Total funding US $530,000:  total phase-out 54.3 ODP tonnes. 
 
PROJECT DATA    2004 2005 2006 2007 2008 2009 2010 Total 

Montreal Protocol limits 3,805.7 1,903 1,903 571 571 571 0  
Annual consumption limit 316 150 0 0 0 0 0  

Annual phase-out from 
ongoing projects 

0 0 0 0 0 0 0  

Annual phase-out newly 
addressed 

166 150 0 0 0 0 0  

 
CFCs 

 
(ODP 

tonnes) 

Annual unfunded phase-out 0 0 0 0 0 0 0  

TOTAL ODS CONSUMPTION TO BE 
PHASED OUT 

166 150 0 0 0 0 0 1009 

Project cost as originally submitted (US $)         
Final project costs (US $):         
 Funding for World Bank 750,000 750,000 500,000 0 0 0  9,000,000 
 Total project funding 750,000 750,000 500,000 0 0 0  9,000,000 
Final support costs (US $):         
 Support cost for World Bank 45,000 30,000 30,000 30,000 30,000 30,000 25,000 810,000 
 Total support costs 45,000 30,000 30,000 30,000 30,000 30,000 25,000 810,000 
TOTAL COST TO MULTILATERAL 
FUND (US $) 

795,000 780,000 530,000 30,000 30,000 30,000 25,000 9,810,000 

Final project cost effectiveness (US $/kg) n/a 

 
FUNDING REQUEST: Approval of funding for sixth tranche (2006) as indicated above. 
 
SECRETARIAT’S RECOMMENDATION Blanket approval 

Total phase-out of CFCs plan: 2007 annual programme  World Bank 

NATIONAL CO-ORDINATING AGENCY: Ministry of Environment and Forests (MoEF) and 
Technology Development Foundation of Turkey (TTGV) 

CFC 132.80   

ODS Aerosol Foam Ref. Servicing ODS Solvents Process agent Fumigant 
CFC-11   41.00     
CFC-12   91.00     
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PROJECT DESCRIPTION 
 
1. On behalf of the Government of Turkey, the World Bank has submitted to the 50th 
Meeting of the Executive Committee the request for a sixth and final tranche of the National Plan 
for Total Phase-out of CFCs at a total cost of US $500,000 plus agency support costs of 
US $30,000.  The national plan for Turkey was approved at the 35th Meeting.  The National Plan 
will lead to the early final phase-out of CFCs in the country by this year and will assist the 
Government of Turkey to meet and sustain its 2007 and 2010 compliance targets for CFC 
consumption. 

Background 
 
2. The Agreement on phase-out of CFCs in Turkey was approved at the 35th Meeting of the 
Executive Committee in December 2001, at a total cost of US $9.0 million. Under the National 
CFC Phase-out Plan, the following control targets have been agreed between the Executive 
Committee and the Government of Turkey. 

National Control Targets for Turkey for CFC-11, CFC-12 and  
CFC-115 consumption in ODP tonnes  

 
1999 

Baseline 
2001 2002 2003 2004 2005 2006 2007 2008 2009 

Maximum allowable 
CFC-12 consumption 
(ODP tonnes) 

736 700 650 334 166 100 0 0 0 0 

Maximum allowable 
CFC-11 consumption 
(ODP tonnes) 

1,049 300 250 200 150 50 0 0 0 0 

Maximum allowable 
CFC-115 consumption 
(ODP tonnes) 

9 9 9 0 0 0 0 0 0 0 

Max allowable total ODP 
(ODP tonnes)  977 909 534 316 150 0 0 0 0 

 
3. At the 35th Meeting, the Executive Committee approved the first tranche of this plan, and 
subsequent tranches at the 38th, 41st, 44th and 47th  Meeting. The World Bank has submitted for 
consideration by the Executive Committee a progress report on the implementation of the 
National Plan for Total Phase-out of CFCs in Turkey for the period September 2005 to August 
2006. It submitted also a verification report as well as an annual implementation programme for 
2007, combined with the request for release of the sixth and final tranche of US $500,000. 

 
Progress report 
 
4. The 2006 progress report describes the implementation activities between August 2005 
and July 2006 and can be summarized as follows: 

(a) After larger manufacturers had received support in previous years, the activities 
began to focus on small- and medium-sized enterprises (SME). In total, SMEs 
have signed contracts for a total amount of US $1.88 million. As of August 2006, 
US $1.7 million has been disbursed to SME’s. All SME’s have completed the 
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projects. The verification of all the sub-projects will be completed by the end of 
2006.  

(b) In the refrigeration sector, a training program for servicing technicians, additional 
to training already undertaken, is under preparation and is planned to be 
implemented in the coming year. The installation of one reclaim center had 
already been completed, and two more were almost completed by July 2006. It is 
planned that 19 recycling centers would be ready by end of 2006, but as of 
submission of the documentation to the Secretariat the necessary contracts had not 
yet been signed. Recovery equipment has been distributed to the refrigeration 
servicing sector since April 2005, and finalization of distribution is planned for 
the end of 2006. Contracts for the replacement of two chillers were signed in late 
2005, and for another 2 chillers in the first months of 2006. Discussion with 2 
more chiller owners are ongoing and expected to be concluded later this year. 
Since the beginning of the project, 12 companies have signed contracts for the 
replacement of 24 chillers with a total amount of US $2.56 million. A contract for 
the end-user retrofit of 1,500 commercial refrigerators was signed with Coca-Cola 
in December 2005. The project covers 60% of the retrofit costs, reflecting the 
local ownership.  

(c) A new regulation was published in May 2006 which bans import of CFC’s from 
1 January 2006 and halons from 1 January 2008 onwards. The regulation covers 
also statements on recovery and recycling. No CFC import licenses have been 
issued for 2006. There was no request from the Custom Department to repeat the 
customs training courses in 2006, consequently no courses have been held.  

(d) In accordance with the Agreement between Turkey and the Executive Committee 
of the Multilateral Fund, one performance indicator for tranche release refers to 
the value of contracts signed. The requirement for the release of the sixth tranche 
is that the value of contracts signed should amount to at least US $ 6.8 million. As 
of July 2006, the amount for which contracts have been signed stood at US $7.853 
million, the condition being therefore fulfilled.  

Verification report 
 

5. The verification report on CFC consumption in Turkey was prepared by a national 
consulting company, which interviewed officials in the Ministry of Environment and Forestry as 
well as importers, reviewed import licensing and customs records, and checked data on sales and 
stock in importing companies.  For 2005, the consumption targets were set in the agreement at a 
level of 150 ODP tonnes. According to the verification report, actual imports in 2005 were 
132.490 ODP tonnes, representing 88% of the target consumption. The consumption target has 
therefore been fulfilled.    

2007 annual plan  
 

6. The annual plan for 2007 consists of the following components:  

(a) Review and further strengthening of existing phase-out policies and regulations;  
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(b) Follow up and control of illegal imports of CFC’s in 2007, which includes 
implementation of further customs training if required;  

(c) Continuation of the training for the refrigeration servicing sector; 

(d) Continuation of the implementation of the recovery/recycling/reclaim program; 

(e) Signature of contracts with eligible chiller companies as identified since 2003; 
and  

(f) Continuation of the implementation of the end user retrofit programme. 

 

SECRETARIAT’S COMMENTS AND RECOMMENDATIONS 
 
COMMENTS 
 
7. The phase-out in Turkey was completed at the end of 2005, and no further consumption 
is anticipated in 2006. The 2005 consumption in Turkey was already 132.490 ODP tonnes, 
representing only 7% of the baseline consumption of 1,794 ODP tonnes. The necessary 
institutional set-up is in place and well functioning. Phase-out in the manufacturing sectors has 
been achieved. In several cases, the remaining end-users are receiving support for conversion 
before end-of-life of the equipment.    

8. The allocation of US $500,000 for the 2007 implementation programme is in line with 
the Agreement. The activities planned for the previous year have been verified as undertaken in 
accordance with the related plans.  

 
RECOMMENDATION 
 
9. The Fund Secretariat recommends blanket approval of the sixth tranche of the project 
with associated support costs at the funding levels shown in the table below: 

 

 Project Title Project Funding 
(US$) 

Support Cost 
(US$) 

Implementing 
Agency 

(a) Total phase-out of CFCs plan:  2006 annual 
programme 

500,000 30,000 World Bank 

 
 
 


