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PROJECT PROPOSALS:  ARGENTINA 
 

This document consists of the comments and recommendations of the Fund Secretariat on 
the following project proposals: 

 
Phase-out 
 
• National CFC phase-out plan:  2007 work programme UNIDO and

World Bank
 
Production 
 
• Strategy for gradual phase-out of CFC-11 and CFC-12 production:  

2007 annual programme  
World Bank
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PROJECT EVALUATION SHEET – MULTI-YEAR PROJECTS 

Argentina 

 
(I) PROJECT TITLE AGENCY 

National CFC phase-out plan:  2007 work programme UNIDO and World Bank 

 
(II) LATEST ARTICLE 7 DATA (ODP Tonnes) Year: 2006 

CFC: 1654.2 CTC: 9.9 Halons: 0 MB: 287.4 TCA: 15.3 

 
(III) LATEST COUNTRY PROGRAMME SECTORAL DATA (ODP Tonnes)  Year: 2006 

Substances Aerosol Foam Halon Refrigeration   Solvent Process 
Agent MDI Lab 

Use 
Methyl 

Bromide  
Tobacco 
fluffing 

Total Sector 
Consumption 

  Manufacturing Servicing   QPS Non 
QPS 

  

CFC                  80.   20. 1,094.1     173.1 0.       1,367.2 

CTC                         1.9     5.1       7.1 

Halons                                    0 

Methyl 
Bromide                           31.2 270.9   302.1 

TCA                         15.3             15.3 

 
(IV) PROJECT DATA 2004 2005 2006 2007 2008 2009 2010 Total 
Maximum Allowable 
Consumption (ODP 
Tonnes) 

  CFC 3,220. 2,047. 1,997. 686. 636.  586.  0.   

Project 
Costs 2,740,000. 1,850,000. 1,103,500. 1,167,350.       6,860,850. 

UNIDO   
Support 
Costs 205,500. 138,750. 82,763. 87,551.       514,564. 

Project 
Costs   500,000.           500,000. 

Project Costs (US$) 

World 
Bank Support 

Costs   37,500.           37,500. 

Project 
Costs 2,740,000. 2,350,000. 1,103,500. 1,167,350.       7,360,850. Total Funds Approved 

in Principle (US$)   
Support 
Costs 205,500. 176,250. 82,763. 87,551.       552,064. 

Project 
Costs 2,740,000. 2,350,000. 1,103,500. 0.       6,193,500. Total Funds Released 

by the ExCom (US$)   
Support 
Costs 205,500. 176,250. 82,763. 0.       464,513. 

Project 
Costs       1,167,350.       1,167,350. Total Funds Requested 

for Current Year (US$)   
Support 
Costs       87,551.       87,551. 

 
(V) SECRETARIAT'S  RECOMMENDATION: For blanket approval 
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PROJECT DESCRIPTION 
 

1. On behalf of the Government of Argentina, UNIDO as lead agency has submitted to the 
53rd Meeting of the Executive Committee a request for consideration of the fourth tranche and 
last of the national CFC phase-out plan for Argentina. The level of funding requested amounts to 
US $1,167,350 plus agency support costs of US $87,551. The request was accompanied by a 
two-part document, with the sub-titles "Part 1: Achievement of the previous annual programme" 
and "Part 2: Annual Implementation Programme; Third Tranche", relating to 2007, as well as by 
a verification report for 2006.  In addition, UNIDO submitted the multi-year overview tables, 
which is provided as Annex I to this document. 

Background 
 
2. The agreement for the National CFC phase-out plan for Argentina was originally 
approved at the 42nd Meeting of the Executive Committee in 2004, with an associated level of 
funding of US $7,360,850.  With the support of this plan, the Government of Argentina intends 
to achieve a complete phase out of its CFC consumption by 2010, starting at a consumption level 
of 3,220 ODP tonnes in 2004. At the 47th Meeting, the Executive Committee agreed to accept 
the country’s request for the World Bank to act as a co-operating implementing agency.  

Annual programme 
 
3. UNIDO has reported on the implementation of the 2006 annual implementation 
programme as follows: 

(a) The project undertook a number of awareness activities. For example, a CD for 
technicians in Good Refrigeration Practices was developed, and 10,000 copies 
were produced.  For strengthening of customs activities, a reference manual on 
the control of ODS illegal trade was prepared to suit the local conditions and 
regulations, and 1,000 copies were published. Customs training courses for 
100 officials were planned, but not carried out.  

(b) Project management and monitoring activities are well developed and are being 
carried out continuously. Data bases are being expanded or updated, and data is 
being collected and entered. They facilitate the determination of the level of 
eligible support for enterprises, and keep track of refrigerant recovery, recycling 
and reclamation; 

(c) The work in the refrigeration manufacturing sector is essentially completed; 

(d) The training of refrigeration technicians was continued with a total of 44 courses 
and 1,117 refrigeration technicians trained in good refrigeration servicing 
practices during 2006.  By the end of August 2007 an additional 26 courses were 
held in which 746 technicians were trained; 

(e) 835 technicians in 21 cities received equipment during the reporting period, which 
had been identified and purchased in the previous phase. As part of a rolling 
programme, equipment needs of additional servicing workshops were identified 
based on the number of eligible refrigeration service technicians who successfully 
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completed the training course. 750 tool sets and a number of other items, 
including vacuum pumps, recovery equipment etc. were purchased in 2007 for 
distribution in 2008; 

(f) Preparations and stakeholder consultations regarding a National R&R System 
were undertaken, and the main elements agreed upon.  Equipment for two reclaim 
and nine recycling and recovery centres was purchased and is being installed. So 
far, 6.6 tonnes of CFC-12 have been recovered. Two reclaim centres started 
operation in July 2007; 

(g) Several experts were contracted to visit end-users such as cold stores, refrigerated 
transport companies etc. and to collect information on their CFC containing 
equipment.  The survey will enable to determine the size and technical content of 
future retrofitting and replacement projects.  The findings of the surveys carried 
out so far are presented in the table below; and 

(h) 72 companies are in a programme to convert away from CFCs, the amounts used 
in these facilities range between 4.5 kg and more than 1.5 tonnes of CFCs per 
unit, with a total of more than 8 tonnes. 60 of those projects have already been 
converted. Activities in the chiller sector, implemented by the World Bank, are 
concentrating on raising of additional funds for conversion or replacement of 
chillers. 

4. The report indicated a high level of integration of activities under the plan through 
implementation of previously approved projects, and provided a comprehensive picture of status 
and progress in 2006.  As in previous years, the implementation of a number of activities lead to 
substantially lower costs than budgeted. Without the World Bank chiller component that was 
established when approving the second tranche, which has reported no expenditures to 
beneficiaries, the numbers for the remaining activities show that 49.62 per cent of the approved 
funds are obligated or spent.  In comparison, at the time of request for approval of the second and 
third tranche (September 2005 and 2006), 38 per cent of the first tranche and 42 per cent of the 
combined first and second tranches had been obligated or spent.  

5. The 2007 annual implementation programme follows the format provided in the 
agreement between Argentina and the Executive Committee.  Of the US $1,167,350 foreseen for 
the 2007 programme, US $100,000 (8.6%) are planned for a national project for training of 
service technicians, US $ 200,000 (17.1%) for a national refrigerant recovery and recycling 
project, US $17,350 (1.5 %) for a refrigeration manufacturing sector programme, and 
US $800,000 (68.5%) for an incentive programme for retrofit and replacement.  The remaining 
funds of US $50,000 (4.3%) are associated with project management and information transfer 
activities. 

6. The consumption of Argentina in 2006 has been verified.  Since 2005 Argentina’s 
licensing system has been fully operational.  The verification showed 1,654.3 ODP tonnes of 
consumption, consistent with the data reported under Article 7.  The actual consumption as per 
the verification was significantly lower than the maximum consumption allowed under the 
agreement of 1,997 ODP tonnes.  
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SECRETARIAT’S COMMENTS AND RECOMMENDATION 
 
COMMENTS 
 
7. The Secretariat pointed out to UNIDO that, while the activities in the annual plans are 
implemented with predominantly only small delays, the consumption of the country is 
nevertheless decreasing only very slowly. In 2006, the consumption was 1,654.2 ODP tonnes, a 
reduction of 1.3 per cent compared to 2005, while the allowed maximum consumption under the 
agreement for 2007 is only 686 ODP tonnes ODP tonnes or 41.5 per cent of the 2006 
consumption. UNIDO replied that stockpiling was artificially inflating the consumption figures 
and that the actual use is smaller than the consumption suggests. According to UNIDO, the well 
functioning quota and licensing system will ensure compliance with the 2007 consumption 
targets.  

8. The Secretariat raised the issue of discrepancies between the reported consumption in 
different sectors and the planned activities. While the implementation focuses strongly on the 
service sector (80% of the consumption), it apparently does not address the consumption in other 
areas, particular in the foam sector (80 tonnes, 5.9%). At the same time, and despite 
predominantly good progress in the implementation of the annual implementation plans, the 
project still retains large amounts of its funding (US $2.872 million, i.e. 50.4% of 
US $5.963 million approved so far).  

9. The Secretariat pointed to the lack of progress in the MDI sector. Both the country 
programme, as well as the report on the annual implementation programme, show a consumption 
of 173 tonnes for MDI, which is 12.7 per cent of the remaining consumption. The report also 
states without quantification that stockpiles are existing, and that the “stockpiled amount will 
satisfy future needs including MDI applications”. The Agreement between Argentina and the 
Executive Committee states that Argentina “accepts that […] it is precluded from applying for or 
receiving further funding from the Multilateral Fund in respect to [CFC], other than funding for 
the MDI sector which is not considered in this Agreement. The Country reserves the right to 
request funding for the MDI sector in the future in accordance with the prevailing eligibility and 
funding criteria of the Multilateral Fund”. At the 45th Meeting, the Executive Committee 
approved project preparation funding for the World Bank for an MDI phase-out plan for 
Argentina, and the World Bank informed the Secretariat subsequently that “during a mission 
carried out in Nov 06, the government and the Bank agreed to move forward on the preparation 
of a project, to be submitted in 2007”. The Secretariat has not received such a submission, and 
expressed its concern about the timing for a conversion project in the MDI sector, being 
potentially too late to contribute to the 2010 consumption target.  

RECOMMENDATION 
 
10. The Fund Secretariat recommends blanket approval of the 2008 annual plan and the 
associated fourth/last tranche of the phase out plan with associated support costs at the funding 
levels shown in the table below: 

 Project Title Project 
Funding (US$)

Support Cost 
(US$) 

Implementing 
Agency 

(a) National CFC phase-out plan:  2007 work programme 1,167,350 87,551 UNIDO  
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PROJECT DESCRIPTION 
 
Background 
 
11. The Executive Committee at its 38th Meeting in 2002 approved, in principle, a total of 
US $8.3 million for the implementation of the Agreement for the Production Sector in Argentina, 
and disbursed the first tranche of US $0.5 million to the project.  Subsequently the Executive 
Committee approved the 2003 to 2006 annual programmes at total cumulative level of 
US $6.3 million after being satisfied with the verification, which indicated that the 
chlorofluorocarbon (CFC) producing plant Fábrica de Implementos Agrícolas (FIASA) had 
achieved the CFC production targets as stipulated in the agreement.  The annual CFC production 
limits and the funding tranches of the agreement are summarized in the following table.   

Table 1 
 
Year 2002 2003 2004 2005 2006 2007 2008 2009 2010 Total 
Max, allowable 
production 
(metric tonnes) 

3,020 3,020 3,020 1,647 1,647 686 686 686 0*  

MLF funding 
$ million 

0.5 3.5 0 0.3 2 0 1 1  8.3 

Agency fees 
$ million 

0.02 0.11 0.09 0.12 0.10 0.12 0.12 0.047  0.727 

(*) save for any CFC production that may be agreed by the Parties to meet essential uses for Argentina 

12. The World Bank submitted to the 53rd Meeting of the Executive Committee the 
verification of the 2006 CFC production at FIASA and requested the release of the 2007 funding 
tranche of US $0.12 million as support cost for the World Bank. The 2007 tranche does not have 
any programme costs.   The submission of the World Bank includes the verification of the 2006 
CFC production at FIASA and the proposed 2007 work programme, both of which are not 
attached but could be made available upon request. 

Verification report of the 2006 CFC production at FIASA 

13. The verification was carried out in July 2007 by a team consisting of a financial 
accountant and a technical consultant.  

14. Prior to undertaking on-site auditing, the financial consultant requested and received from 
the company information on a number of matters needed for the audit, which included: 

• Daily production reports and monthly production summaries of CFC-11 and CFC-12; 
• Sales invoices for ODS products; 
• Sales invoices for raw materials; 
• Customs clearance and suppliers invoices for purchase of ODS products; and 
• Custom clearance and suppliers invoice for purchase of raw materials. 

 
15. The financial consultant also had available the certified physical inventory of the 
company, which had been carried out by the public accountant, Marcos Leopoldo Vera.  It is 
mandatory under the tax law of the country to certify the company’s balance with the National 



UNEP/OzL.Pro/ExCom/53/23 
 
 

7 

Fiscal Authority, an exercise that is implemented once a year by an independent licensed 
accountant.  

16. The technical consultant reviewed the following list of documents of which some were 
newly introduced as a follow-up to recommendations from earlier verifications.  

Table 2 
 

 

17. The auditor reviewed import/export control data for raw materials and finished products 
as well as tracking of the flow of these materials.  The auditor confirmed that the daily 
production reports prepared when the production was in process had been checked and signed by 
the chief engineer of the plant.  The review process included verifications of the ratios of CTC to 
CFCs and HF to CFCs.  The raw material consumption ratios were considered to be within the 
industrial norm and consistent with the plant’s historical average. 

18. All the daily reports of the 116 days when the plant was producing CFCs were reviewed.  
In addition, these daily reports were verified against the monthly reports and showed no 
discrepancies.  For those days when there was no production of CFCs, the auditor also reviewed 
all the daily records to monitor any usage of CTC or HF.  Based on this review, it was confirmed 
that there were no usages of CTC or HF, except for reports of inventory changes due to purchase, 

Sector File # Reports Observations 

I 

- Maria System information on Customs Registers for   
HF and CTC imports 

- Reports of CTC Imports 
- Reports of HF Imports 

New - Annual 
 
 

II 
- CTC Transport Documents from Buenos Aires Port to 
the plant.  

Documents filed at the 
administration department 
(not at the plant). 

III 
- HF Transport Documents from Buenos Aires Port to 
the plant  

Documents filed at the 
administration department 
(not at the plant). 

Raw 
Materials 

IV - Daily record of tank levels (For raw materials and 
finished products) 

New - Daily 

V - Daily Production Reports Current - Daily 

VI - Monthly Summary of Production vs. Raw Materials 
consumption  

Current - Monthly Production 

VII - Operating Parameters in Control Room Current - Hourly 
Packing VIII - Daily Packing Reports Current - Daily 

Maintenance IX 
- Plant Not Operational Reports 
- Maintenance Required Reports 
- Equipment Log Books  (historical data file) 

- New 
- New 
- Already in use 

Laboratory X - Process Control Records  - Already in use 

XI 
- Daily Inventory Control Records for CFC 11 and 
CFC 12 Tanks (Levels -. Temp – Finished Products 
Tanks) 

- New 

Finished 
Products 
Inventory 
Control XII 

- Plant products delivery documents 
Transferred to Packing Department for further packing, 
not for immediate sale 

o Sales 

- Already in use 

Sales XIII - List of invoices without sensitive commercial 
information (complete) 

- New 
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sale, or uses of HF for production of HCFC.  This data was then cross checked with the 
accounting audit report.  No discrepancies between the technical and accounting audit reports 
were found. 

19. Both CTC and HF are imported and the Government requires a pre-approved license for 
the import of CTC. Government inspection on imports takes place at port of entry to confirm the 
amount within the permit.  

20. The auditor reported improvement in the organization of the reporting system and 
additional investment in the operating conditions of the plant for the production of HCFC-22.  

21. In terms of measuring the 2006 CFC production against the limit set in the Agreement, 
the verification concluded that FIASA produced 1,645 mt of CFCs in 2006, which was 2 mt 
below the target of 1,647 mt set in the Agreement.  The production was broken down into 52 mt 
for CFC-11 and 1,593 mt for CFC-12.   

22. Annex II contains the data presented in the format approved by the Executive Committee 
in the guidelines for verifying ODS production phase-out. It includes month-by-month 
production of CFC-11 and CFC-12, the number of days of production, and the consumption 
ratios of feedstock to CFC. It also includes data on reconciliation of HF and CTC purchase at 
port, transportation to the plant, consumption for CFC production, consumption for HCFC-22 
production sales and inventory adjustment.  

2007 annual work programme 
 
23. The 2007 annual work programme contains the target of reducing the production to 
686 mt and describes the actions that will be taken to ensure the achievement of the target. It 
includes the continued monitoring by the Government of the CFC plant.  

 
SECRETARIAT’S COMMENTS AND RECOMMENDATIONS 

 
COMMENTS 
 
24. The Secretariat noted that there has been improvement in the data collection and 
reporting system in the plant, and that the financial and technical verification provides assurance 
that the plant did not exceed its target for CFC production in 2006.  

 
RECOMMENDATIONS 

25. The Secretariat recommends that the Executive Committee: 

(a) Takes note of the verification report of the 2006 CFC production at FIASA, 
Argentina; and 

(b) Approves the 2007 annual work programme of the Argentina CFC production 
closure project at the level of US $120,000 as support cost for the World Bank. 

--- 
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(1) PROJECT TITLE: CFC Phase-Out Plan

(2) EXECUTIVE COMMITTEE APPROVALS AND PROVISIONS
CODE AGENCY Fulfilled? 

(Yes/No)
Comments

ARG/PHA/42/INV/138 UNIDO n/a
ARG/PHA/47/INV/147 UNIDO n/a

ARG/PHA/50/INV/150 UNIDO n/a
ARG/PHA/47/INV/148 IBRD n/a

Source: Inventory 

(3) ARTICLE 7 DATA (ODP TONNES)
Substances Baseline 1995 1996 1997 1998 1999 2000 2001 2002 2003 2004 2005 2006

CFC 4,697.2 6,365.9 4,202.1 3,523.7 3,546.3 4,316.3 2,396.7 3,293.1 2,139.2 2,255.2 2,211.6 1,675.5 1654.3
CTC 187.2 2,854.5 0.9 194.3 134.5 13.8 413.3 59.3 20.8 58.8 25.9 20.4 10.0
Halons 167.8 360.0 143.4 0.0 -1.0 0.0 0.0 0.0 0.0 0.0 0.0 3.0 0.0
MBR 411.3 265.8 409.8 465.0 504.6 468.0 465.6 358.8 168.6 353.1 362.5 285.2 287.4
TCA 65.7 99.1 105.7 90.5 90.2 52.7 54.3 30.9 12.8 20.9 24.0 21.4 15.3
Source: A7 Data from the Ozone Secretariat

(4) LATEST COUNTRY PROGRAMME SECTORAL DATA (ODP TONNES) Year: 2006

Manufacturing Servicing QPS Non-QPS
CFC 80.0 20.0 1,094.1 173.1 0.0 1,367.2
CTC 1.9 5.1 7.1
Halons 0.0
MBR 31.2 270.9 302.1
TCA 15.3 15.3
Source: Country Programme Data

(5) PHASE-OUT (ODP TONNES)
Substances 2004 2005 2006 2007 2008 2009 2010 Total

3,220.0 2,047.0 1,997.0 686.0 636.0 586.0 0.0

98.5 200.0 400.0 400.0 350.0 359.5 1,808.0
0.0 100.0 200 300.0
0.0 100.0 225.7 325.7

-25.7

1.5 1.5
1.5 1.5
0.0 0.0

Source: Agreement, Inventory, Progress Report, MOP Report, Project Document (Annual Plan) and Verification Reports.

Annex I

Refrigeration Tobacco 
Fluffing

Solvent Process Agent Lab Use Methyl BromideMDISubstances Aerosol Foam Halon

Reduction Under Plan

Total

N/A

Consumption Reported in the 
Verification Report

Approved Phase-Out (Inventory)

Consumption Reported in 
Implementation Report submitted

Approved the revised agreement between the Government and the Executive Committee including the World Bank as a co-operating implementing agency for a 
chiller component, as proposed by the Government.

OVERVIEW TABLES FOR MULTI-YEAR AGREEMENTS
ARGENTINA

EXCOM PROVISION

Approved in accordance with the Agreement between the Government and the Executive Committee.
Approved the revised agreement between the Government and the Executive Committee including the World Bank as a co-operating implementing agency for a 
chiller component, as proposed by the Government.

UNIDO

IBRD
Reduction Under Plan

Remaining Phase-Out to be Achieved

Actual Phase-Out (Current Progress 
Report)

Calendar year Decision
CFC

Remaining Phase-Out to be Achieved

Actual Phase-Out (Current Progress 
Report)

Maximum Allowable Consumption 
(Agreement; per substance if valid)
Compliance Action Target (MOP)

Approved Phase-Out (Inventory)

1
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(6a) PROJECT COSTS (US$)
2004 2005 2006 2007 Total

2,740,000 1,850,000 1,103,500 1,167,350 6,860,850
205,500 138,750 82,763 87,551 514,564

2,740,000 1,850,000 1,103,500 5,693,500
1 300,000 300,001

1,215,166 22,330 0 1,237,496
808,641 1,605 0 810,246
200,000 2,500 50,000 252,500

2,374,685 446,341 0 2,821,026
1,103,500

82,763

500,000 500,000
37,500 37,500

500,000 500,000
500,000 500,000

0 0
500,000 500,000
50,000 50,000

365,000 1,400,000
1,167,350

87,551

Source: Agreement, Inventory, Progress Reports and Project Document (Annual Plan)

(6b) SUBMISSION SCHEDULES (planned and actual)
Submission year as per agreement 2004 2005 2006 2007

Apr-04 Apr-05 Apr-06 Apr-07
I II III IV

Nov-06 Nov-07

Apr-04 Nov-05 Nov-06

Nov-05
I

Nov-05
Source: Agreement, Inventory and Final ExCom Report Decisions

Support Costs as per Agreement

Funds Requested
Support Costs Requested

Funds Requested

Funds Disbursed in Current Progress Report
Funds Obligated in Current Progress Report
Estimated Disbursement in Current Progress Report

Disbursement as per Annual Plan

Estimated Disbursement in Previous Progress Report

[Comments]

UNIDO

Funds approved (Inventory)
Estimated Disbursement in Previous Progress Report

Funds Disbursed in Current Progress Report

UNIDO

Tranche Number
Revised Planned Submission (As per Submission 
Delays Decisions)
Date Approved

Funds approved (Inventory)

Calendar year

Planned submission as per Agreement

Date Approved

Disbursement as per Annual Plan

Funds Obligated in Current Progress Report
Estimated Disbursement in Current Progress Report

[Comments]

IBRD

Support Costs Requested

Planned submission as per Agreement

Tranche Number
Revised Planned Submission (As per Submission 
Delays Decisions)

IBRD
Funding as per Agreement

Support Costs as per Agreement
Funding as per Agreement

2
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(7) INFORMATION ON POLICIES FROM COUNTRY PROGRAMME AND VERIFICATION REPORTS

 (Yes/No) Since when 
(Date)

1.
1.1
1.1.1
1.1.1.1 Yes Jan-05 Yes
1.1.1.2 Yes Jan-05 Yes
1.1.1.3
1.1.1.4
1.1.2
1.1.2.1 Yes 1995 Yes
1.1.2.2 Yes Jan-05 Yes
1.1.3
1.1.3.1 Yes Jan-05 Yes
1.1.3.2 No
1.1.4 Yes Jan-05 Yes
1.2
1.2.1
1.2.1.1 No quota
1.2.1.2 Yes
1.2.1.3 No
1.2.1.4 No
1.2.1.5 No
1.2.2
1.2.2.1 No
1.2.2.2 No
1.2.2.3 No
1.2.2.4 No
1.2.2.5 No
1.3
1.3.1
1.3.1.1 No
1.3.1.2 No
1.3.1.3 No
1.3.1.4 No
1.3.1.5 No
1.3.1.6 Yes 1993
1.3.1.7 No
1.3.2
1.3.2.1 No
1.3.2.2 No
1.3.2.3 No
1.3.2.4 No
1.3.2.5 No
1.3.2.6 Yes 1993
1.3.2.7 No
2.
2.1 Yes Jan-05 Yes

Very Well Yes
Very Well

Source: Country Programme and Verification Report

D: QUALITATIVE ASSESSMENT OF THE OPERATION OF RMP
The ODS import licensing scheme functions
The CFC recovery and recycling programme functions

CFC-containing aerosols except for metered dose inhalers
Use of CFC in production of some or all  types of foam
ENFORCEMENT OF ODS IMPORT CONTROLS
Registration of ODS importers (Yes/No)

Used freezers using CFC
MAC systems using CFC
Air conditioners using CFC
Chillers using CFC

CFC-containing aerosols except for metered dose inhalers
Use of CFC in production of some or all types of foam
Banining sale of:
Used domestic refrigerators using CFC

Used freezers using CFC
MAC systems using CFC
Air conditioners using CFC
Chillers using CFC

Methyl Bromide
Banning import or sale of:
Banning import of:
Used domestic refrigerators using CFC

CFCs
Halons
CTC
TCA

CTC
TCA
Methyl Bromide
Banning sale of bulk quantities of:

Banning import or sale of bulk quantities of:
Banning import of bulk quantities of:
CFCs
Halons

Requiring permits for import or sale of bulk ODSs
Requiring permits for import of bulk ODSs
Requiring permits for sale of bulk ODSs
Quota system in place for import of bulk ODSs

Permit System in place for export of bulk ODSs
Regulatory procedures for ODS data collection and reporting in place
Regulatory procedures for ODS data collection in place
Regulatory procedures for ODS data reporting in place

Country Programme - 2006 Verification 
Report 

(Yes/No)

REGULATIONS:
Establishing general guidelines to control import (production and export) of O

TYPE OF ACTION / LEGISLATION

ODS import/export licensing or permit system in place for import of bulk ODSs
ODS import licensing system in place for import of bulk ODSs
ODS export licensing system in place for export of bulk ODSs
Permit System in place for import of bulk ODSs

3
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(8) IMPLEMENTATION DETAILS

Planned 
(annual)

Actual 
(annual)

Cumulative 
achievement as 

compared to 
overall plan [%]*

Planned 
(annual)

Actual 
(annual)

Cumulative 
achievement as 

compared to 
overall plan 

[%]*

Carryover Planned Actual Planned Actual 

300,000         173,656        57.89% 126344
n/a n/a n/a
n/a n/a n/a

-           n/a n/a 241,831        n/a
none 2,986             n/a

5,313,000      2,115,675 39.82%
8              9                    112.50%

Reclaim Centre, establishment 2              2                    100.00%
1,500       1,206             80.40%

18            18 100.00% 360,000 206,975 57.49%
1              1 100.00% 120,000 82,889 69.07%

Incentive programme 1              0 0.00% 767,850 0 0.00%

*Refers to latest revision of overall plan

(9) ANNUAL PLAN SUBMITTED COMPARED T

Planned 
(future 

tranche)

Cumulative 
achievement 
as compared 

to overall plan
[%]*

Planned (future 
tranche)

Cumulative 
achievement 
as compared 

to overall plan
[%]*

100,000 n.a.
200 n.a.

200,000 4%
400 27%

1 6% 17,350 5%
1 100% 50,000 42%
1 100% 800,000 104%

*Refers to latest revision of overall plan

Awareness promotion

PMU & Monitoring

Recovery & Recycling, establish R&R Centers
Refrigeration Service investment component

Service equipment supply other than R&R

Service equipment supply 

Training of Technicians by Trained Trainers

Activities

2,854 technicians were 
trained earlier as part of 
a UNEP project.

ExplanationsBudget

Good Practices in Refrigeration

Explanations

National and international consultants
Technical Assistance

Tranche currently implemented (preliminary data)Completed tranche covered by report submitted
Activities Budget

End-user retrofit and incentive programme

Training of Technicians by Trained Trainers 
Refrigeration Service investment component

Conversion of refrigeration enterprises

BudgetActivities Explanations

PMU & Monitoring

Good Practices in Refrigeration

Conversion of refrigeration enterprises
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