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Overview 

1. This document is submitted as a follow-up to the decision taken at the 47th Meeting 
requesting a separate sub-agenda item at future meetings on delays in the submission of annual 
tranches and disbursement of funds for tranches and obligations (decision 47/50, paragraph d).  
The request for a sub-agenda item emanates from a history of late submissions of annual 
tranches that result in delays in transferring funds and in fulfilling obligations to fund the 
activities required by the annual tranches.  This agenda item is intended to enable the Executive 
Committee to encourage countries and relevant agencies to increase their efforts to submit 
annual tranches as soon as possible and to address difficulties in meeting deadlines with respect 
to the submission of annual tranches.   

2. The document addresses delays in the submission of tranches that were due at the 
54th Meeting and presents recommendations for consideration by the Executive Committee. It 
also contains a section covering an annual tranche that was withdrawn from consideration at the 
54th Meeting due to slow implementation of the first tranche.   

Annual Tranche Delays (tranches due for submission to the 54th Meeting) 

3. Fifty-three annual tranches were due for submission to the 54th Meeting. Of these, 
27 tranches have not been submitted. These are broken down as follows: UNDP (12), 
UNEP (10), UNIDO (2), World Bank (1), Canada (1), and Spain (1).  Table 1 presents those 
tranches that were not submitted with the reasons as provided by the relevant implementing 
agency.   

Table 1 
 

ANNUAL TRANCHES NOT SUBMITTED 
 

Country Agency Sector  Tranches Reason not submitted provided by 
the implementing agency 

Antigua and Barbuda World Bank CFC Phase-out Plan 2006 Grant agreement not signed.   

Bangladesh UNDP ODS Phase-out Plan 2005, 2006 
and 2007 

The verification of the 2006 
consumption and revision of the 
Action Plan have not been 
completed. 

Bangladesh UNEP ODS Phase-out Plan 2005, 2006 
and 2007 

The verification of the 2006 
consumption and revision of the 
Action Plan have not been 
completed. 

Congo, DR UNDP CFC Phase-out Plan 2007 The request for second tranche was 
not submitted as the deliverables on 
the first tranche were not sufficiently 
advanced in implementation. 

Congo, DR UNEP CFC Phase-out Plan 2007 The request for second tranche was 
not submitted as the deliverables on 
the first tranche were not sufficiently 
advanced in implementation. 

Dominica UNDP CFC Phase-out Plan 2007 Low disbursement and delay in 
procurement. 
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Country Agency Sector  Tranches Reason not submitted provided by 
the implementing agency 

Dominica UNEP CFC Phase-out Plan 2007 The request for second tranche was 
not submitted as the deliverables on 
the first tranche were not sufficiently 
advanced in implementation. 

Grenada UNDP CFC Phase-out Plan 2007 Low disbursement and delay in 
procurement. 

Grenada UNEP CFC Phase-out Plan 2007 The request for second tranche was 
not submitted as the deliverables on 
the first tranche were not sufficiently 
advanced in implementation 

Kyrgyzstan UNDP CFC Phase-out Plan 2007 The request for second tranche was 
not submitted due to delayed 
procurement of equipment and the 
fact that the first tranche were not 
sufficiently advanced in 
implementation. 

Kyrgyzstan UNEP CFC Phase-out Plan 2007 Slow signature of MOU and delayed 
procurement of equipment.  

Libya Spain Methyl Bromide 2007 Change in NOU in 2007 and the fact 
that the current tranche has not been 
fully implemented. 

Panama UNDP CFC Phase-out Plan 2007 The low disbursement of funds and 
the need to revise the work plan to 
reflect the current situation.  

Paraguay UNDP CFC Phase-out Plan 2008 The request for second tranche was 
not submitted as the deliverables on 
the first tranche were not sufficiently 
advanced in implementation. 

Paraguay UNEP CFC Phase-out Plan 2008 The request for second tranche was 
not submitted as the deliverables on 
the first tranche were not sufficiently 
advanced in implementation. 

Saint Kitts and Nevis UNDP CFC Phase-out Plan 2007 Low disbursement and delay in 
procurement. 

Saint Kitts and Nevis UNEP CFC Phase-out Plan 2007 The request for second tranche was 
not submitted as the deliverables on 
the first tranche were not sufficiently 
advanced in implementation. 

Saint Vincent and the 
Grenadines 

UNDP ODS Phase-out Plan 2007 Low disbursement and delay in 
procurement. 

Saint Vincent and the 
Grenadines 

UNEP ODS Phase-out Plan 2007 Low disbursement and delay in 
procurement. 

Serbia UNIDO CFC Phase-out Plan 2007 Ongoing government restructurings 
and new institutional settings and the 
fact that the first tranche was not 
sufficiently advance in 
implementation. 

Uruguay Canada CFC Phase-out Plan 2007 The request for second tranche was 
not submitted as the deliverables on 
the first tranche were not sufficiently 
advanced in implementation. 
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Country Agency Sector  Tranches Reason not submitted provided by 
the implementing agency 

Uruguay UNDP CFC Phase-out Plan 2007 Slow signature of MOU and the fact 
that the deliverables on the first 
tranche were not sufficiently 
advanced in implementation. 

Venezuela UNIDO CFC Phase-out Plan 2007 Due to possible transfer of activities 
from the World Bank to UNIDO, the 
Government of Venezuela has 
decided to postpone submission of 
the tranche. 

 
Annual tranches submitted with incomplete information 
 
4. One MYA tranche was submitted to the 54th Meeting but after review it was determined 
that the second tranche for the TPMP in Seychelles should be deferred due to difficulties in 
importing hydrocarbon-based refrigerants resulting in low disbursement of the first stage.   

5. The Executive Committee may wish to encourage the Government of Seychelles to 
expedite the implementation of the first tranche of its TPMP in order to submit the second 
tranche as soon as possible.   

 
RECOMMENDATIONS 
 
6. The Executive Committee may wish to consider: 

(a) Noting the information on annual tranches of multi-year agreements submitted to 
the Secretariat by Canada, Spain, UNDP, UNEP, UNIDO, and the World Bank as 
contained in the document on annual tranche submission delays 
(UNEP/OzL.Pro/ExCom/54/14); 

(b) Noting that 26 of the 53 annual tranches of multi-year agreements that were due 
for submission were submitted on time to the 54th Meeting, but 27 of them had 
not been submitted. 

(c) Noting that letters should be sent for the annual tranches indicated in Table 1 
above that were due for submission to the 54th Meeting with the reasons indicated 
for the delay, and encouraging implementing agencies and the relevant Article 5 
Governments to submit these annual tranches to the 55th Meeting: 

(d) Encouraging the Government of Seychelles to expedite the implementation of the 
first tranche of its TPMP in order to submit the second tranche as soon as 
possible. 

----- 
 


