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OBSERVATIONS DU SECRÉTARIAT DU FONDS 
 

Introduction 
 
1. Ce document présente les observations et les recommandations du Secrétariat du Fonds 
sur le Rapport périodique du PNUE pour les activités menées jusqu’au 31 décembre 2002.  Le 
rapport périodique est joint en annexe. 

 
État de la mise en œuvre  
 
2. Le PNUE a achevé 67% (458) des projets approuvés (686) pour sa mise en œuvre 
jusqu’en 2002.  Il a décaissé 68% (44,6 millions $US) des ressources approuvées par le Comité 
exécutif à cet effet jusqu’en 2002 (65,3 millions $US).  Le PNUE avait un solde de 227 805 $US 
provenant de fonds de préparation de projet non utilisés, à la fin de 2002.  Les fonds de 
préparation de projets approuvés pour le PNUE sont destinés à l’élaboration de plans de gestion 
de frigorigènes (PGF).  

3. En 2002, le PNUE a achevé 10 programmes de pays, 15 programmes d’assistance 
technique et 18 programmes de formation; il a entamé 18 nouveaux projets de renforcement des 
institutions et renouvelé 19 projets de renforcement des institutions en cours. 

 
Progrès au niveau des pays 
 
4. L’Annexe I contient une évaluation, par pays, des activités du PNUE en 2002.  Le PNUE 
avait prévu des décaissements dans 103 pays.  Il a décaissé plus de 85% des fonds qu’il avait 
prévu décaisser dans 13 de ces pays.  Le PNUE a eu des décaissements négatifs dans 10 pays, ce 
qui témoigne d’ajustements des "fonds décaissés" sous le niveau indiqué dans son rapport 
périodique de 2001. 

5. Le PNUE a achevé tous les projets qu’il avait prévu achever dans 30 des 92 pays où il 
prévoyait achever des projets en 2002.  Il est difficile d’associer l’incidence de ces activités aux 
efforts directs d’élimination des pays puisque le PNUE met en œuvre uniquement des projets ne 
portant pas sur des investissements.  La communication des données des programmes de pays 
par tous les pays visés à l’article 5 aurait permis une évaluation complète puisque ces données 
doivent parvenir au Secrétariat du Fonds, le 1er mai de chaque année.  Parmi les indicateurs de 
rendement du PNUE figure l’amélioration de la communication des données qui est un des 
objectifs majeurs du Programme d’aide à la conformité (PAC) du PNUE.  Soixante des 132 pays 
visés à l’article 5, admissibles au soutien du Fonds multilatéral, ont transmis au Secrétariat du 
Fonds des données sur la mise en œuvre de leurs programmes de pays pour 2002. 
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Activités dans les pays en situation de non-respect 
 
6. Le Secrétariat a examiné l’état des projets dans tous les pays trouvés en situation de non-
respect par la XIVe réunion des Parties.  Les décisions portaient sur le non-respect de 
l’obligation de communiquer des données au titre de l’article 7, aux fins d’établissement des 
niveaux de référence et du gel sur les CFC.  

7.    Le PNUE encourage aussi la communication des données surtout par des réunions de 
réseau et des contacts avec les bureaux régionaux dans le cadre de son Programme d’aide à la 
conformité et dans les cas où il a des projets.  Le Comité exécutif pourrait fixer comme objectif 
au PAC du PNUE, la communication complète des données, incluant les données manquantes 
nécessaires pour établir les niveaux de consommation de référence.  

Non-respect de l’obligation de communiquer des données au titre de l’article 7 
  
8. Parmi les pays qui ne respectent pas l’obligation de communiquer des données (Décision 
XIV/14), Vanuatu a communiqué ses données de consommation pour 2002 au titre de l’article 7, 
en mai 2002.  Le Cameroun et Palaos n’ont pas communiqué de données au titre de l’article 7 
pour 2002, comme l’exigeait la Décision XIV/14, toutefois, ils ont transmis leurs données de 
consommation pour 2002 au Secrétariat du Fonds dans le cadre des données sur la mise en œuvre  
des programmes de pays.  Les pays suivants qui ne respectent pas l’obligation de communiquer 
des données, n’ont pas transmis de données  : Cap-Vert, Djibouti, Liberia, Nauru, Rwanda, Sao 
Tomé-et-Principe, Somalie, Surinam et les États fédérés de Micronésie. 

Non-respect de l’obligation de communiquer des données aux fins d’établissement des niveaux 
de référence 
 
9. Parmi les pays qui ne respectent pas l’obligation de communiquer des données aux fins 
d’établissement des niveaux de référence (Décision XIV/16), le Cambodge, les États fédérés de 
Micronésie, Palaos et Vanuatu ont communiqué des données de référence.  Aux pays qui n’ont 
pas communiqué de données pour 2002, s’ajoute Haïti qui n’avait pas fourni de données de 
référence, d’après les données reçues en date de mai 2002.   Par ailleurs, la RD du Congo, la 
RPD de Corée, les Maldives, le Nigeria, Saint-Kitts-et-Nevis et la Sierra Leone n’ont pas 
communiqué de données de référence pour les substances de l’Annexe E uniquement.  Aucun de 
ces pays n’a communiqué de données de référence pour l’Annexe E, d’après les données reçues 
en date de mai 2002. 

Non-respect du gel sur les CFC 
 
10. Le PNUE met en œuvre des activités dans 11 des 14 pays trouvés en situation de non-
respect.  Il convient de noter cependant que le PAC du PNUE a pour but de fournir une 
assistance à tous les pays visés à l’article 5 pour respecter le gel.   

11. D’après les données communiquées en 2002, 7 de ces 14 pays respectent désormais le gel 
sur les CFC, notamment le Bangladesh, le Belize, la Bolivie, le Cameroun, l’Éthiopie, le Népal 
et le Nigeria.  Cette section porte sur les pays qui n’ont pas communiqué de données pour 2002 
permettant d’établir s’ils respectent le gel.    
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Albanie (DécisionXIV/18) 

12.  Le PNUE met en œuvre le projet de renforcement des institutions en Albanie 
(ALB/SEV/38/INS/04), approuvé en novembre 2002.  Ce projet fut approuvé pour une durée 
d’un an avant l’achèvement du programme de pays et pour faciliter sa préparation.  Par la suite, 
le programme de pays  fut approuvé  comme plan national d’élimination, avec l’ONUDI comme 
agence principale, et le renforcement des institutions a été prolongé à la 39ème réunion, avec mise 
en œuvre par le PNUE.  Le PNUE a indiqué qu’en raison de changements dans l’UNO ainsi que 
dans son équipe, la mise en œuvre avait connu un ralentissement.  Il signale que l’UNO est 
maintenant opérationnelle, avec la dotation requise; elle est impliquée dans la préparation d’une 
loi sur les permis d’importation/exportation et dans des activités de sensibilisation du public. 

Bahamas (Décision XIV/19) 
 
13. Le PNUE met en œuvre le projet de renouvellement du renforcement des institutions aux 
Bahamas (BHA/SEV/31/INS/11) et a achevé ses activités de PGF en 2001.  Le PNUE était 
l’agence d’exécution pour le renforcement des institutions aux Bahamas depuis novembre 1993.  
Il a indiqué qu’il avait organisé deux réunions sur la conformité avec les Bahamas.  Le PNUE a 
précisé que l’UNO participait aux réunions de réseau. 

Bosnie Herzégovine  
 
14.   Le PNUE ne met en œuvre aucune activité en Bosnie Herzégovine.  Il a indiqué qu’il 
avait informé l’UNO des conséquences de la décision sur le non-respect et, par la suite, le pays a 
fourni les informations requises.  Le PNUE a indiqué qu’aucune autre action n’était requise de sa 
part pour l’instant.  Toutefois, le PAC du PNUE a été adopté pour aider tous les pays visés à 
l’article 5 à respecter le Protocole et, à la 39ème réunion, le PNUE a reçu une approbation pour un 
réseau d’Europe orientale dont la Bosnie Herzégovine est membre. 

Éthiopie (Décision XIV/34) 
 
15. Le PNUE met en œuvre le projet de renouvellement du renforcement des institutions en 
Éthiopie (ETH/SEV/29/INS/07) et agit comme agence d’exécution pour le projet de 
renforcement des institutions dans ce pays depuis octobre 1996.  La Phase I de l’activité de PGF 
qui consistait à former des techniciens en réfrigération (ETH/SEV/29/TRA/09) est terminée et 
elle a permis de former 28 formateurs locaux en technologie de  réfrigération. 

Libye (Décision XIV/25) 
 
16. Le PNUE ne met en œuvre aucun projet en Libye mais ce pays est membre du réseau 
régional africain qui fait partie du PAC du PNUE.  Le PNUE a indiqué qu’il a tenté en vain de 
communiquer avec l’UNO.  Il n’a reçu aucune réponse à ses invitations répétées aux réunions de 
réseau.  Le Gouvernement de la Libye a transmis au Secrétariat de l’ozone, le 22 mai 2003, un 
plan d’action précis, avec un échéancier, pour ramener le pays en situation de respect. 
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Maldives(Décision XIV/26) 
 
17. Le PNUE met en œuvre le projet de renouvellement du renforcement des institutions aux 
Maldives (MDV/SEV/37/INS/04) et agit comme agence d’exécution du projet de renforcement 
des institutions dans ce pays depuis mars 1994.   Le PNUE met aussi en œuvre le PGF, approuvé 
en novembre 2002 et qui, selon la Décision 31/48, devrait permettre aux Maldives de respecter le 
Protocole d’ici 2007.  Le  PNUE a indiqué qu’avec l’aide du PAC, le Gouvernement des 
Maldives avait envoyé une lettre au Secrétariat de l’ozone, en mai 2003, en réponse à la Décision 
XIV/26, incluant un plan d’action avec des repères précis pour respecter de façon durable le 
Protocole. 

Namibie (Décision XIV/22) 
 
18. Le PNUE est l’agence d’exécution du projet de renouvellement du renforcement des 
institutions en Namibie (NAM/SEV/31/INS/07) et agit comme agence d’exécution du projet 
initial de renforcement des institutions dans ce pays depuis septembre 1996.  Le PNUE a précisé 
qu’il avait organisé des rencontres bilatérales avec l’Administrateur du Bureau de l’ozone durant 
les réunions de réseau en 2002 et que le pays avait reçu un appui massif du PNUE et du GTZ 
pour les activités d’élimination.  L’équipe régionale du PAC prévoit une visite dans ce pays en 
2003 pour discuter de l’exactitude des données communiquées avec divers intervenants. 

Saint-Vincent-et-les-Grenadines (Décision XIV/24) 
 
19. Le PNUE est l’agence d’exécution du projet de renforcement des institutions à Saint-
Vincent-et-les-Grenadines (STV/SEV/25/INS/04) depuis juillet 1998.  Le renforcement des 
institutions, renouvelable 3 ans après l’approbation initiale du projet, si le projet se déroule 
comme prévu, n’a pas eu lieu.  Le PNUE a précisé qu’aucun montant n’a été versé à l’UNO en 
2002 car aucun rapport (provisoire ou financier) n’a été remis en 2002.  Le PNUE a indiqué qu’il 
avait informé l’UNO des conséquences du non-respect mais le Gouvernement n’a toujours pas 
transmis de données pour 2002, prouvant un éventuel retour à une situation de respect.  Le 
PNUE met aussi en œuvre un projet de surveillance et de contrôle dans ce pays 
(STV/REF/25/TRA/03). Il a signalé que la législation concernant les règlements sur les SAO 
n’avait pas été adoptée en 2002.  Le PNUE a achevé le projet de formation des techniciens en 
réfrigération qui faisait partie du PGF de Saint-Vincent (STV/REF/25/TRA/02). 

Projets individuels 
 
20. Cette section porte sur les retards de mise en œuvre et contient des observations sur des 
projets spécifiques qui ne figurent pas encore sur la liste des projets avec des retards de mise en 
œuvre mais qui semblent avoir des difficultés de mise en œuvre. 

Retards de mise en œuvre 
 
21. On dénombre 15 projets avec des retards de mise en œuvre, si l’on tient compte des 
projets retirés de cette liste par décision du Comité exécutif.  Trois de ces projets étaient déjà 
dans cette catégorie l’an dernier.  Conformément aux procédures d’annulation de projet 
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(Décision 26/2), ces projets feront l’objet d’un rapport à la 41ème réunion afin d’identifier 
d’éventuels progrès vers l’élimination des obstacles à l’origine de ces  retards. 

Projets avec des difficultés de mise en oeuvre 
 
22. D’après l’étude du rapport périodique du PNUE par le Secrétariat, quatre projets 
semblent connaître des difficultés de mise en œuvre, en plus de ceux déjà identifiés avec des 
retards de mise en œuvre bien que deux de ces projets soient ajoutés à la liste des projets avec 
retards de mise en œuvre à la présente réunion. 

Système mondial de repérage des SAO 
 
23. Les remarques ne signalent aucun progrès dans l’élaboration d’un système de repérage 
des SAO et des équipements à base de SAO (GLO/SV/34/TAS/232) mais la date d’achèvement 
prévue de décembre 2002 n’a pas été modifiée.  Le rapport de l’an dernier indiquait que la 
recherche de base était faite, le mandat défini et des consultants identifiés, avec la mention que le 
projet serait livré selon l’échéancier prévu.  Le PNUE a signalé que le projet était au point mort à 
cause de retards internes au sein du PNUE mais il prévoit son achèvement en 2004.  Ce projet est 
désormais traité comme un projet avec un retard de mise en œuvre. 

Traduction des publications du PNUE 
 
24. Le PNUE a deux projets de traduction pour des documents existants.  L’un a été 
approuvé en novembre 1999 (GLO/SEV/29/TAS/198) et l’autre (GLO/SEV/36/TAS/238) en 
mars 2002.  Le PNUE a indiqué que la raison du retard dans la traduction française était reliée 
aux difficultés politiques en Côte d’Ivoire. Il a souligné que les communications avec ce pays 
étaient difficiles et que tous les fonds du projet avaient été engagés. Toutefois, on comprend mal 
comment les difficultés politiques peuvent affecter la traduction quand l’accès à des moyens de 
communications par téléphone et par Internet est presque universel et puisque le PNUE/DTIE 
opère à partir de Paris où il dispose d’un accès illimité à des services de traduction en français.  
Le projet est traité désormais comme un projet avec des retards de mise en œuvre. 

25. Pour l’autre projet de traduction, le PNUE a reçu 93 000 $US en mars 2002 mais il a 
indiqué que le projet implique non seulement la traduction mais aussi la vérification, la 
conception, l’impression et la diffusion. Le PNUE a ajouté que le projet de traduction était 
régionalisé et non centralisé au bureau du PNUE à Paris.  Il convient de souligner que même si la 
conception de ces publications requiert davantage de travail, il ne faut que quelques semaines 
pour traduire, imprimer et diffuser les documents des réunions du Comité exécutif.  La 
régionalisation de cette activité n’a pas accéléré son achèvement.  Le Comité exécutif a été 
informé des retards dans les projets de traduction précédents mais n’a pas pris de mesures 
puisque les traductions étaient jugées nécessaires.  Toutefois, le Comité exécutif pourrait 
envisager des moyens plus rapides pour la traduction des documents existants afin de les rendre 
disponibles le plus tôt possible pendant la période de conformité, sinon les renseignements 
contenus dans les documents traduits risquent d’être désuets lorsque les documents parviendront 
à leurs destinataires. 
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Activités de dialogue sur la politique en Chine 
 
26.  Un montant de 27 213 $US sur les 275 000 $US approuvés pour le projet de formation 
des autorités locales sur la politique en Chine (tranche 2001) (CPR/SEV/34/TRA/377) a été 
décaissé jusqu’en 2002.  Le PNUE a déjà reçu des fonds pour la tranche 2002 
(CPR/SEV/37/TRA/392) mais n’a fait aucun décaissement.  Le PNUE n'a signalé aucune activité 
pour la seconde tranche en 2002 mais a indiqué qu’il dispose à présent d’un concept et qu’il a 
élaboré le mandat d’une démarche de formation en ligne qui constitue la principale activité de la 
seconde phase. 

Formation sur la technologie à base d’hydrocarbures en Uruguay 
 
27. La formation sur la technologie à base d’hydrocarbures dans le secteur de la réfrigération 
en Uruguay (URU/REF/34/TAS/36) a été approuvée en juillet 2001 et devait être achevée en 
août 2002.  Toutefois, l’achèvement de ce projet est prévu désormais pour mars 2004.  La 
banque de données du rapport périodique du PNUE révèle que 48 400 $US sur les 65 000 $US 
approuvés pour ce projet ont été décaissés mais selon les indications de la banque de données, un 
projet de mémoire d’entente a été transmis au Gouvernement pour approbation.  Le Secrétariat a 
interrogé le PNUE sur le décaissement et le PNUE a répondu qu’aucun accord n’avait été signé 
en 2002 quoique des engagements aient été pris pour 2003.  Ce projet n’est pas classé comme 
projet avec des retards de mise en œuvre mais à la 41ème réunion, le Comité exécutif pourrait 
placer le projet sur la liste des projets à surveiller. 

Renforcement des institutions, plans de gestion des frigorigènes, préparation de 
programmes de pays et activités sur le bromure de méthyle 
 
28. Ces projets ne sont pas assujettis à une surveillance par des rapports sur les retards de 
mise en œuvre et ne sont donc pas assujettis à des procédures d’annulation. 

Renforcement des institutions 
 
29. Le PNUE a joint à son rapport périodique des informations détaillées sur le renforcement 
des institutions par pays, à savoir, l’état de la mise en œuvre et les activités entreprises par les 
Unités nationales de l’ozone en matière de réglementation et de législation, le degré 
d’avancement du système de permis, les activités de la Journée de l’ozone et de sensibilisation et 
la situation de certains projets en cours de mise en œuvre. 

30. Il n’y a eu aucun décaissement de fonds en 2002 pour les projets de renforcement des 
institutions suivants puisque les pays n’ont pas remis de rapports : 

? Dominique (DMI/SEV/26/INS/24) où il n’y a eu aucun décaissement depuis août 1999.  
Le PNUE a mené une mission en 2003 pour réactiver le projet; 

 
? RPD de Corée (DRK/SEV/32/INS/13) en dépit des rapports reçus, mentionnés dans un 

rapport périodique précédent, le PNUE a signalé le transfert du projet à la région pour sa 
mise en œuvre, mais il n’y a toujours pas eu de décaissement de fonds; 
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? Cambodge (KAM/SEV/36/INS/03) où le document de projet a été signé en septembre 
2002 mais les fonds ont été engagés fin 2002/début 2003; 

 
? Grenade (GRN/SV/30/INS/02) qui n’a transmis aucun rapport mais dont l’UNO participe 

aux réunions de réseau.  Le PNUE a ajouté que l’Administrateur de l’ozone est aussi 
l’administrateur principal pour l’énergie dans ce pays et qu’il ne se consacre pas 
uniquement à la protection de la couche d’ozone; 

 
? Mozambique (MOZ/SEV/15/INS/03) où une mission du PNUE en 2002 a réactivé 

l’UNO  mais aucune activité n’a été signalée pour 2002; 
 

? Myanmar (MYA/SEV/29/INS/02) où il n’y a eu aucun décaissement de fonds depuis 
novembre 1999.  Le PNUE a mené une mission en février 2003 pour expliquer la 
cueillette de données à l’UNO et une autre mission est prévue pour juillet 2003; 

 
? Saint-Kitts-et-Nevis (STK/EV/21/INS/02) qui n’a transmis aucun rapport mais dont 

l’UNO participe au réseau.  Le PNUE a ajouté que l’Administrateur de l’ozone est aussi 
le directeur intérimaire de l’environnement et qu’il ne se consacre donc pas uniquement à 
la protection de la couche d’ozone; et 

 
? Zambie (ZAM/SEV/30/INS/11) où le renouvellement a été approuvé en 2002 mais le 

PNUE a signalé que les fonds ne seraient pas nécessaires en 2003. 
 
31. Au sujet de l’UNO en Tanzanie (URT/SEV/20/INS/07), le projet a été approuvé en 
octobre 1996 et 2 975 $US sur les 66 000 $US approuvés ont été décaissés.  Le PNUE a envoyé, 
prévoyait et prévoit envoyer une équipe en Tanzanie pour relancer le projet, tandis que la section 
développement signale que l’UNO a participé à une réunion de réseau en 2002.  Le PNUE a 
indiqué qu’il avait conclu une entente avec l’UNO sur les activités à entreprendre. 

32. Après examen du rapport périodique remis à la 31ème réunion, le Comité exécutif a décidé 
d’exiger des rapports de situation additionnels sur les projets de renforcement des institutions qui 
ont connu une mise en œuvre lente ou insatisfaisante (Décision 31/7 f)).  Cette pratique s’est 
poursuivie après le dépôt du rapport périodique de l’an dernier.  Le Comité exécutif pourrait 
demander au PNUE de fournir des rapports de situation additionnels sur ces projets à la 41ème 
réunion ainsi que sur toute activité entreprise par le PNUE et l’UNO depuis la 40ème réunion. 

Plans de gestion des frigorigènes 
 
33. Le PNUE est l’agence d’exécution pour 74 activités de PGF, en date de fin 2002, à 
savoir : règlements/législation/politique (14), sensibilisation/alternatives (5), formation aux 
bonnes pratiques en réfrigération (21), formation des agents de douanes (26) et projets de 
surveillance (8). 
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34.  Le PNUE prévoit achever 9 projets de règlements/législation/politique en 2003 mais ne 
prévoit pas achever les cinq derniers projets avant 2005 lorsque la réduction de 50% sera réalisée 
dans les pays suivants : Djibouti, Géorgie, Guatemala (2) et Guyane.  La finalisation des 
règlements empêche parfois la mise en œuvre des autres activités de PGF. 

35. Le PNUE prévoit l’achèvement de 15 projets de formation de techniciens en réfrigération 
en 2003, 4 en 2004 et 2 en 2005 (Togo et Viet Nam). 

36. Le PNUE prévoit l’achèvement de 15 projets de formation des agents de douanes en 
2003, 3 en 2004, 2 en 2005 (Pérou et Yémen) et 6 en décembre 2007.  Dans les pays suivants, 
l’achèvement des projets est prévu pour 2007 : Guinée, Koweït, Kirghizstan, Maldives, Mali et 
Paraguay.  Il convient de signaler que les Maldives ont été trouvées en situation de non-respect. 

Projets de formation de techniciens en réfrigération 
 
37. Le PNUE signale que plusieurs projets sont retardés dans l’attente de législation 
nationale.  Historiquement, cette cause de retard était associée aux projets de formation des 
agents de douanes puisque les systèmes de permis réglementant les importations de SAO doivent 
être en place avant de donner la formation aux agents de douanes. Cependant, le PNUE signale 
maintenant que la formation de techniciens d’entretien en réfrigération est retardée dans l’attente 
de législation.  C’est le cas dans la Phase III du programme de formation pour le sous-secteur de 
l’entretien en Argentine (ARG/REF/32/TRA/115).  Dans ce projet, il convient de noter que le 
mémoire d’entente n’a pas été signé et que les modalités de décaissement restent à déterminer.  
En réponse aux points soulevés par le Secrétariat, le PNUE a indiqué que "l’institution technique 
responsable de la mise en œuvre de ce projet avait décidé de donner la priorité au projet de 
système de permis puisque le pays risquait de se retrouver avec des niveaux de production non 
conformes et de fixer les modalités de décaissement pour les autres projets à une date ultérieure."   

38. La même explication, attente de l’adoption de la législation, a été fournie pour le projet 
de formation des techniciens à la Grenade (GRN/REF/30/TRA/03) en dépit du fait que le rapport 
périodique de l’an dernier signalait l’achèvement de la Phase I du projet.  Le PNUE a précisé que 
le système d’accréditation des techniciens en climatisation et en réfrigération est un des volets du 
projet de loi.  Il convient de noter cependant que la phase II visait la formation de techniciens 
tandis que la phase I portait sur la formation de formateurs.  Le PNUE n’a pas indiqué clairement 
s’il prévoit, avec les fonds limités qui restent dans le budget, redonner une formation aux 
formateurs de la phase I sur l’aspect de la législation portant sur l’accréditation des techniciens. 

39. Dans le projet de formation des techniciens en réfrigération au Paraguay 
(PAR/REF/32/TRA/07), le PNUE a signalé l’absence de progrès.  L’an dernier, le PNUE 
mentionnait qu’un projet de mémoire d’entente avait été remis au pays pour signature et 
commentaires au cours du premier semestre de 2002.  LE PNUE a indiqué qu’il avait décidé de 
donner la priorité, en 2002, à la signature d'un accord avec le gouvernement sur les deux autres 
projets de PGF en Uruguay, projet de dialogue sur la politique et projet de surveillance, puisque 
le pays risquait de ne pas respecter le Protocole.  Cependant pour les deux autres projets, le 
PNUE a signalé dans ces trois derniers rapports périodiques que des contrats avaient été mis en 
place. Il a indiqué que les rapports périodiques précédents étaient erronés mais n’a pas précisé si 
le mémoire d’entente avait été signé en 2002. 
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Retards dans les PGF, dus à des changements dans les UNO 
 
40. Les projets de PGF sont retardés aussi à cause de changements d’administrateurs dans les 
Unités nationales de l’ozone.  C’est le cas du projet de formation aux bonnes pratiques de gestion 
en Dominique (DMI/REF/26/TRA/03) et du projet de formation des agents de douanes au  Niger 
(NR/REF/27/TAS/05).  Toutefois, ces deux projets ont été approuvés fin 1998 ou début 1999. 

Retards dans les PGF, approuvés avant 2002, dus à la régionalisation du PNUE par le PAC 
  
41. Le PNUE a ajouté que la régionalisation de ses opérations avait entraîné des retards dans 
certains projets alors qu’elle visait à accélérer la mise en œuvre des projets.  C’est le cas du 
projet de surveillance et de législation du PGF au Panama (PAN/REF/29/TAS/14) et du projet de 
dédouanement au Panama (PAN/REF/29/TRA/13). Ces deux projets ont été approuvés en mars 
1999, avant la mise en place du PAC.  A l’instauration du PAC, le Comité exécutif avait décidé 
que le budget et les services des employés du PAC ne devaient pas être utilisés pour la mise en 
œuvre de projets approuvés avant 2002 (Décision 35/36). 

Préparation de programmes de pays 
 
42. Le PNUE signale qu’il prévoit finaliser en 2003 les programmes de pays dont il assume 
la préparation, incluant ceux des pays suivants : RPD de Corée, Haïti, Iran, Libéria, Sao-Tomé et 
Surinam.  Les programmes de pays pour Haïti et Sao-Tomé ont été approuvés à la 39ème réunion 
et la mise à jour de celui de la RPD de Corée est présentée à la 40ème réunion. 

43. La préparation de la mise à jour du programme de pays de l’Iran (IRA/SEV/36/CPG/145) 
devait être achevée en avril 2003 mais aucun montant n’a été décaissé jusqu’en 2002 et d’après 
les remarques, le PNUE est à la recherche d’un consultant.  Le PNUE a signalé que depuis 2002 
il avait nommé des consultants nationaux et internationaux, organisé deux missions et mené des  
consultations avec l’intervenant.  Le PNUE a l’intention de coordonner son action avec l’agence 
principale, l’Allemagne qui prépare le plan d’élimination pour l’Iran, et de déposer la mise à jour 
du programme de pays à la 41ème réunion. 

44. La préparation du programme de pays/PGF pour le Libéria (LIR/SEV/27/CPG/01) a été 
approuvée en mars 1999.  Le PNUE a signalé des difficultés en raison de la situation politique 
dans ce pays qui a depuis empêché l’élaboration d’un programme de pays.  Le Secrétariat a 
informé le PNUE avant la 39ème réunion du fait que l’Allemagne avait signalé qu’elle avait 
élaboré un PGF pour le Libéria même si elle n’avait reçu aucun montant pour la préparation du 
PGF.  Le PNUE a indiqué qu’il avait procédé à l’élaboration du programme de pays et embauché 
un nouveau consultant, qu’une UNO était en place et le projet en cours.  Aucun montant n’a été 
approuvé pour le renforcement des institutions, ni pour aucun autre projet, dans l’attente de 
l’achèvement du programme de pays.  Les difficultés politiques perdurent dans ce pays.  Le 
Comité exécutif pourrait inviter l’Allemagne à présenter le PGF comme un programme de pays à 
sa 41ème réunion et annuler le projet du PNUE. 

45. Pour la mise à jour du programme de pays au Surinam (SUR/SEV/30/CPG/01) qui est un 
projet avec des retards de mise en œuvre, les remarques du PNUE indiquent "absence d’UNO".  
Toutefois, dans la section de son rapport périodique sur l’élaboration de programmes de pays, le  
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PNUE mentionne que le programme de pays/PGF est en attente de stabilité institutionnelle et 
politique.  Il convient de signaler que le Surinam ne respecte pas les exigences de 
communication de données, tel que déjà indiqué.  Le PNUE a signalé que le projet serait achevé 
en juin 2003 mais aucun document n’est déposé à la 40ème réunion dans ce sens. 

Activités sur le bromure de méthyle 
 
46. Un des objectifs de l’atelier d’activités sur le bromure de méthyle en Afrique 
(AFR/FUM/34/TRA/28) est d’aider les pays à respecter le gel de 2002 et, au départ, le projet 
devait se terminer 12 mois après son approbation de juillet 2001.  Les observations révèlent que 
la mise en œuvre a été reportée à 2003, en raison du transfert à l’Administrateur régional du 
bromure de méthyle.  Le Secrétariat a demandé une explication au PNUE, à la lumière de la 
Décision 35/36 citée au para. 41 du présent document.  Le PNUE a répondu que les préparatifs 
pour l’organisation de l’atelier avaient été amorcés en 2002 par l’ancienne équipe OzonAction et 
le coordinateur régional du réseau et que le processus de compilation des informations requises 
pour le projet de démonstration avait démarré à l’époque mais il avait été ralenti par la 
régionalisation des activités.  Le PNUE a précisé que le coordonnateur régional du réseau est 
toujours responsable du projet mais que le nouvel administrateur pour le bromure de méthyle au 
sein du PAC sera impliqué dans la formation. 

Questions financières et données incohérentes 
 
47. Cette section des observations du Secrétariat porte sur les projets achevés avec des soldes 
et  compare les données du PNUE avec celles des Comptes du Fonds et de l’Inventaire des 
projets approuvés.  

Projets achevés avec soldes 
 
48. En date de mai 2002, il y avait 56 projets achevés avec des soldes totalisant 977 865 $US 
qui n’avaient pas été remboursés. Le PNUE continuera à faire rapport sur ces projets jusqu’à la 
conciliation ou au remboursement des soldes. 

Comptes 2002 du PNUE et les données du rapport périodique 
  
49. Le format de rapport périodique exige que les données sur les Comptes du Fonds, remises 
chaque année au Trésorier, concordent avec les données transmises au Comité exécutif dans les 
rapports périodiques annuels.  D’après les rapports périodiques, le PNUE a reçu 72 980 206 $US 
au titre des approbations de projet, avec frais d’appui, après ajustement des soldes et des 
annulations.  Il a décaissé 50 208 139 $US, y compris les frais d’appui. 

50. A ce jour, le Trésorier n’a pas reçu les comptes vérifiés du PNUE pour 2002. Par 
conséquent, il est impossible d’établir la concordance des données pour l’instant mais elle sera 
évaluée dans la conciliation annuelle des Comptes à la 41ème réunion, conformément à la 
Décision 38/9 para. d. 
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RECOMMANDATIONS 

 Le Sous-comité de la surveillance, de l’évaluation et des finances pourrait recommander 
au Comité exécutif de : 

1. Prendre note du rapport périodique du PNUE, contenu dans le document 
UNEP/OzL.Pro/ExCom/40/16. 

 
2. Fixer comme objectif au PAC du PNUE, la communication complète des données, 

incluant les données manquantes, nécessaires pour établir les niveaux de 
consommation de référence. 

 
3. Surveiller la formation sur la technologie à base d’hydrocarbures dans le secteur de la 

réfrigération en Uruguay (URU/REF/34/TAS/36), à titre de projet avec des retards de 
mise en œuvre et constater ses lents progrès. 

 
4. Demander le dépôt de rapports de situation additionnels à la 41ème réunion, incluant 

les mesures prises par le PNUE et les UNO depuis la 40ème réunion dans les projets de 
renforcement des institutions suivants : 

 
a) Dominique (DMI/SV/26/INS/04); 
 
b) RPD de Corée (DRK/SEV/32/INS/13);  
 
c) Cambodge (KAM/SEV/36/INS/03); 
 
d) Grenade (GRN/SEV/30/INS/02); 
 
e) Mozambique (MOZ/SEV/15/INS/03); 
 
f) Myanmar (MYA/SV/29/INS/02); 
 
g) Saint-Kitts-et-Nevis (STK/SEV/21/INS/02); 
 
h) Tanzanie (URT/SEV/20/INS/07); 
 
i) Zambie (ZAM/SEV/30/INS/11). 

 

5. Annuler le programme de pays/PGF du Libéria (LIR/SEV/27/CPG/01) mis en œuvre 
par le PNUE et inviter l’Allemagne à présenter le PGF comme un programme de pays 
à la 41ème réunion. 

 
6. Prendre note que le PNUE compte 15 projets dans la catégorie des projets avec des 

retards de mise en œuvre dont 3 figuraient déjà dans cette catégorie l’an dernier et 
qu’un rapport sur ces projets devra être déposé à la 41ème réunion. 
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7. Prendre note qu’en date de mai 2002, le PNUE comptait 56 projets classés comme 
achevés depuis plus d’un an, avec des soldes totalisant 377 865 $US.  

 
8. Prier le PNUE  de résoudre toutes les incohérences financières entre les données de 

son rapport périodique et ses comptes vérifiés, dans le cadre de la conciliation des 
Comptes, conformément à la Décision 38/9, para. d, en rappelant que les 
chevauchements ne sont pas autorisés, suite à la Décision 17/22. 
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Region Country Section A 
Highlights of project activities and 
non-compliance issues 

Section B 
Status of IS activities 

Section C 
Assistance to other agencies 

Section D 
CAP activities 

Section E 
Non-CAP activities 

released in 2002.  
� Discussion underway with the 

country to organise and finalise 
date for the Phase I training. 

Network meeting in deciding to 
formulate the national CFC 
phase-out plan  

WA QATAR  Provided capacity building for NOO in 
data collection, legislation, reporting 
and co-ordination with other IAs. 

Co-ordinated with GTZ to 
implement the regional Halon 
Bank. 

� Provided guidance in data 
collection through visit and 
follow-up country halon 
consumption update with 
Ozone Secretariat. 

� Article 7 data: Follow-up 
made to submit data 
reporting to Ozone 
Secretariat and Multilateral 
Fund Secretariat. 

� Disseminated Arabic 
versions of two training 
modules (Training Course 
and Good Practices in 
Refrigeration and 
Guidelines for Recovery 
and Recycling Systems) to 
NOU and national 
stakeholders. 

� Awareness materials and 
UN Secretary General’s 
speech provided to NOU to 
assist in International 
Ozone Day celebration 

 

AFR RWANDA Establishment of ozone Unit and 
formulation of NPOP (US$72,000) 

Ozone Unit established and agreement 
signed for preparation of NPOP.  

Coordinator on NPOP process 
with UNDP. 

� NPOP preparation 
underway.  

� ODS officer attended all 
Network meetings in 2002 
and held South-south 
consultations with 
experienced Ozone 
Officers. 

 

 

ASP SAMOA  � Project ongoing satisfactory, 
country has submitted all 
outstanding projects from 
previous periods.   

� Second disbursement was 
released in August.  

  � Technicians training 
project was completed in 
October 2002.  In total 20 
trainers were trained 
under the phase I and 35 
technicians were trained 
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Region Country Section A 
Highlights of project activities and 
non-compliance issues 

Section B 
Status of IS activities 

Section C 
Assistance to other agencies 

Section D 
CAP activities 

Section E 
Non-CAP activities 

� Expected completion in early 
2003. 

under phase II. 
� Phase I of Customs 

training project was 
completed in September 
2002.  17 trainers were 
trained under the phase I 
and additional 17 
customs officers were 
trained by the trainers. 

AFR SAO TOME & 
PRINCIPE 

Establishment of ozone Unit and 
formulation of NPOP (US$60,000) 

Ozone Unit established and agreement 
signed for preparation of NPOP.  

 � NPOP preparation 
underway. 

� ODS officer attended one 
Network meetings in 2002 
and held South-south 
consultations with 
experienced Ozone 
Officers. 

 

WA SAUDI ARABIA    � Close co-operation with 
NOU through legal and 
technical guidance 
provided in legislation 
enforcement. 

� Article 7 data: Follow-up 
made to submit data 
reporting to Ozone 
Secretariat. 

� Disseminated Arabic 
versions of two training 
modules (Training Course 
and Good Practices in 
Refrigeration and 
Guidelines for Recovery 
and Recycling Systems) to 
NOU and national 
stakeholders. 

� Awareness materials and 
UN Secretary General’s 
speech provided to NOU to 
assist in International 
Ozone Day celebration 

 

AFR SENEGAL IS renewal (phase IV) approved. � IS Ongoing satisfactorily, 
� Publication of Senegal success 

story (booklet distributed at 14th 

Consultation with 
Switzerland on 
implementation of 

� Active member of ODS 
Officer Network.  

� NOU assisted in 

Completion of Methyl Bromide 
communication programme for 
NGOs 
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Region Country Section A 
Highlights of project activities and 
non-compliance issues 

Section B 
Status of IS activities 

Section C 
Assistance to other agencies 

Section D 
CAP activities 

Section E 
Non-CAP activities 

Meeting of the Parties). demonstration project on 
hydrocarbons 

preparation of RMPs in the 
region. 

AFR SEYCHELLES  IS activities ongoing satisfactorily, 
mainly awareness activities and 
enforcement of control measures. 

RMP implemented by GTZ Active participation in Network 
meetings. ODS Regulations in 
place 

 

AFR SIERRA LEONE Establishment of ozone Unit and 
formulation of NPOP (US$66,000) 

� Ozone Unit established and 
agreement signed for preparation 
of NPOP.   

� NOU very active. 

 � NPOP preparation 
underway.  

� ODS officer attended one 
Network meetings in 2002 
and held South-south 
consultations with others 
Ozone Officers. 

 

AFR SOMALIA Establishment of ozone Unit and 
formulation of NPOP (US$60,000) 

� Ozone Unit established and 
agreement signed for preparation 
of NPOP.  

� NOU visited CAP team during 
process for NPOP. 

 � NPOP preparation 
underway.  

� High level (ministerial) in 
the process for NPOP 
preparation. 

� ODS officer attended both 
Network meetings in 2002 
and held South-south 
consultations with others 
Ozone Officers. 

 

ASP SRI LANKA   � RMP implementation 
with UNDP. 

� Preparation of the 
NCAP with Japan and 
UNDP. 

 The second workshop under 
Phase I along with the Phase II 
of technicians training were 
organised during 12-23 August 
2002 in Colombo. In total, 50 
trainers were trained under the 
phase I and 500 technicians 
were trained under phase II in 
the year. 

LAC ST. KITTS AND 
NEVIS 

Country assisted in compliance. 
 

Project implementation slow.  NOU has 
not sent the necessary 
progress/financial reports and no cash 
advances have been requested.  

 � Active Network member  
� Regional Public 

Awareness activities 
developed. 

� Special Compliance 
Session back to back with 
the Main Network 
Meeting. 

� Policy advice 
� Data reporting and IS 

reporting assistance 

International consultant was 
hired to work with country to 
foster and develop national 
commitment for a sustained 
implementation of the 
Montreal Protocol. 

LAC ST. LUCIA IS Phase I completed in 2002 and Project ongoing satisfactorily.   � Active Network member.  
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Region Country Section A 
Highlights of project activities and 
non-compliance issues 

Section B 
Status of IS activities 

Section C 
Assistance to other agencies 

Section D 
CAP activities 

Section E 
Non-CAP activities 

Phase III approved at 37th Ex.Com. 
Meeting for US$ 31,200.  

Project has progressed favourably. 
Country has established National ODS 
Legislation.  

� Regional Public 
Awareness activities 
developed.  

LAC ST. VINCENT & 
THE 
GRENADINES 

� 1 RMP Project completed 
during 2002. 

� Country assisted in 
compliance. 

 

IS Project implementation is not 
progressing 

 � Active Network member. 
� Regional Public 

Awareness activities 
developed. 

� Special Compliance 
Session back to back Main 
Network Meeting. 

� Data reporting and IS 
reporting assistance 

 

 

AFR SUDAN  � IS Ongoing satisfactorily.  
� Despite communication problems 

with the country, NOU is active. 

 � Difficulties in travel 
arrangement and problems 
in obtaining visas 
preventing ODS Officer 
for attending Network 
meetings in 2002. 

� NOU regularly consults 
CAP team on requirements 
of the Protocol 

 

LAC SURINAME Country assisted in compliance. 
 

  � Active Network member 
but did not participate at 
the follow-up meeting. 

� Regional Public 
Awareness activities 
developed.  

� Special Compliance 
Session back to back with 
the Main Network 
Meeting. 

� Preparation of CP/RMP 
is pending institutional 
and political stability of 
the country. 

AFR SWAZILAND  � IS ongoing satisfactorily 
following appointment of new 
ODS Officers.  

� IS due for renewal in 2003 

RMP implemented by GTZ 
Proklima 

� Hosted 2002 Network 
meeting. New ODS Officer 
regularly call CAP team 
for advice. 

 

WA SYRIA    � RMP: Follow-up with 
NOU and UNON pending 
financial issues. 

� Article 7 data: Follow-up 
made to submit data 
reporting to Ozone 
Secretariat and Multilateral 
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Region Country Section A 
Highlights of project activities and 
non-compliance issues 

Section B 
Status of IS activities 

Section C 
Assistance to other agencies 

Section D 
CAP activities 

Section E 
Non-CAP activities 

Fund Secretariat. 
� Drafted MOU and did the 

necessary follow-up with 
Syria to produce and 
disseminate an awareness 
booklet that includes for 
WA countries a summary 
of achievements 
concerning the phase out 
of ODS. 

� Disseminated Arabic 
versions of two training 
modules (Training Course 
and Good Practices in 
Refrigeration and 
Guidelines for Recovery 
and Recycling Systems) to 
NOU and national 
stakeholders. 

� Awareness materials and 
UN Secretary General’s 
speech provided to NOU to 
assist in International 
Ozone Day celebration 

AFR TANZANIA  � Slow disbursement in IS project.  
� CAP team to assist country in 

2003 in reorganizing operation of 
the NOU. 

� RMP implemented by 
GTZ Proklima.  

� Arrangement underway 
for Joint workshop with 
Proklima for Customs 
officers in East Africa 

� NOU participated in one 
Network meeting in 2002.  

� Arrangements are made 
from Tanzania to host sub-
regional train-the trainers 
workshop for customs 
officers in east Africa. 

 

 
 

ASP THAILAND Country hosted the UNEP regional 
methyl bromide workshop with 10 
countries from SA and SEAP region 
attending.  The meeting was held in 
Thailand during September 2002. 

 � Discuss UNEP 
assistance in 
implementing their 
customs training 
component under the 
national CFC phase-out 
plan being implemented 
by WB. 

� Participate in various 
steering committees 
convened by country to 

� Provide advisory 
assistance to country in 
collecting and reporting 
methyl bromide 
consumption in QPS and 
non-QPS applications 

� Provide technical 
assistance in monthly 
meeting with the NOU 
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Region Country Section A 
Highlights of project activities and 
non-compliance issues 

Section B 
Status of IS activities 

Section C 
Assistance to other agencies 

Section D 
CAP activities 

Section E 
Non-CAP activities 

implement WB projects 
(i.e. chiller, commercial 
refrigerator, halon) 

AFR TOGO IS renewal approved at 37th 
Executive Committee (US$60,667) 
RMP approved at 38th Executive 
Committee (US$107,000) 

� IS Ongoing satisfactorily.  
� New ODS officer trained 

Consultation with UNDP 
during preparation of RMP, to 
clear conflicting reports from 
consultants on ODS 
consumption. 

� ODS Officer participation 
in Network meetings and 
also visited neighboring 
country in training process.  

� Country is in compliance 
with 1999 freeze. 

 

LAC TRINIDAD & 
TOBAGO 

2 Projects belonging to RMP 
completed during 2002. 
 

  � Active Network member. 
� Regional Public 

Awareness activities 
developed. 

 

AFR TUNISIA  IS project ongoing satisfactorily with 
the World Bank 

 � Active participation in 
Network meetings.  

� Provides advice to other 
NOU during working 
group sessions at Network 
meeting. 

 

AFR UGANDA  � NOU very active but slow 
disbursement of IS Funds due to 
government procedures.  

� Government was advised to hire a 
full time ODS officer with IS 
funds. 

� RMP implemented by 
GTZ Proklima.  

� Arrangement underway 
for Joint workshop with 
Proklima for Customs 
officers in East Africa 

� Active participation in 
Network meetings in 2002.  

 

 

WA UNITED ARAB 
EMIRATES 

   � Close co-operation with 
NOU through legal and 
technical guidance 
provided in legislation 
enforcement. 

� Article 7 data: Follow-up 
made to submit data 
reporting to Ozone 
Secretariat and Multilateral 
Fund Secretariat. 

� Disseminated Arabic 
versions of two training 
modules (Training Course 
and Good Practices in 
Refrigeration and 
Guidelines for Recovery 
and Recycling Systems) to 
NOU and national 
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Highlights of project activities and 
non-compliance issues 

Section B 
Status of IS activities 

Section C 
Assistance to other agencies 

Section D 
CAP activities 

Section E 
Non-CAP activities 

stakeholders. 
� Awareness materials and 

UN Secretary General’s 
speech provided to NOU to 
assist in International 
Ozone Day celebration 

LAC URUGUAY    � Active Network member. 
� Regional Public 

Awareness activities 
developed. 

� Draft MOU for the 
implementation of a 
training project for the 
use of HC analysed 
between country and 
UNEP.  

� Disbursement modalities 
still under discussion. 

LAC VENEZUELA    � Active Network member. 
� Regional Public 

Awareness activities 
developed. 

First disbursement made for 
the revision of the licensing 
system.  

ASP VIETNAM � The MOU for technicians 
training was signed with the 
country and the first payment 
was released in 2002.  

� Discussion underway with the 
country to organise and finalise 
date for the Phase I training.  

� Project ongoing smoothly, all 
reports were submitted on time.   

� NOU organised seminars and 
training workshops in the country.  

� The Workshop on Energy 
Efficiency and Saving for Climate 
and Ozone Layer Protection in 
Vietnam was held during the 
International Ozone Day. 

UNEP assisted Poland in the 
organisation of two 
workshops under Phase I of 
customs training were 
organised during May 2002 in 
Hanoi and Hochiminh City.  
In total, 80 trainers were 
trained in the two workshops. 

Provide advisory assistance on 
the implementation and 
improvement of Vietnam control 
and monitoring of ODS 
import/export.  

 

WA YEMEN  Close contact made with NOU to 
submit reports (ISP phase I) to Ozone 
Secretariat and Multilateral Fund 
Secretariat as well as UNON to release 
final funds. 

RMP: Assisted UNDP in 
formulation of Recovery and 
Recycling project. 

� CP: Assisted NOU to 
correct country’s data 
reported and baselines of 
consumption.  Also 
assisted Yemen to 
participate in 
Implementation 
Committee. to justify data 
corrected. 

� RMP: Assisted UNEP 
consultant in the 
preparation of PD and visit 
Yemen for completion. 
Review PD before  

� Article 7 data: Follow-up 
made to submit data 
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Region Country Section A 
Highlights of project activities and 
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Section B 
Status of IS activities 

Section C 
Assistance to other agencies 

Section D 
CAP activities 

Section E 
Non-CAP activities 

reporting to Ozone 
Secretariat and Multilateral 
Fund Secretariat. 

� Disseminated Arabic 
versions of two training 
modules (Training Course 
and Good Practices in 
Refrigeration and 
Guidelines for Recovery 
and Recycling Systems) to 
NOU and national 
stakeholders. 

� Awareness materials and 
UN Secretary General’s 
speech provided to NOU to 
assist in International 
Ozone Day celebration 

AFR ZAMBIA  IS ongoing Satisfactorily, due for 
renewal in 2003 

RMP implemented by GTZ 
Proklima. 

NOU attended one Network 
meeting in 2002 

Completion of Methyl Bromide 
communication programme for 
NGOs 

AFR ZIMBABWE  IS ongoing satisfactorily despite 
difficulties due to political/ economical 
instability 

RMP implemented by GTZ 
Proklima. 

NOU actively participated to 
2002 Network meetings 

Completion of Methyl Bromide 
communication programme for 
NGOs 
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ANNEX III STATUS OF CAP OUTPUTS AS PER DECEMBER 2002 
 

CAP Activity Target 2002 Outputs as of December 2002 Evaluation/Comments 
Country-specific Assistance 
Compliance assistance provided to individual 
countries 

Not specified � See Annex I1: Country Developments by Region On schedule - need-based 
assistance 

Special IS assistance for new Parties before 
their Country Programmes have been 
finalised. 

5 countries � 6 special 1-year IS assistance before the Country Programmes have been finalised for: Cape Verde, Sierra 
Leone, Somalia, Cambodia, Rwanda, St. Tome et Principe 

Ahead of schedule – target 
exceeded 

CP/RMP preparation as National Compliance 
Plans 

6 countries � No submission of National Compliance Plans 
� 6 CP/RMP preparations and contractual arrangements initiated in: Cape Verde, Sierra Leone, Somalia, 

Cambodia, Rwanda, Sao Tome and Principe 

Behind schedule - activity 
initiated but linked to 
recruitment 

RMP preparation 4 RMP submissions � 3 RMPs submitted to Executive Committee 37: Yemen, Mauritania, Bolivia (to be implemented by 
Environment Canada) 

� 2 RMPs submitted to Executive Committee 38: Togo, Maldives 

Ahead of schedule – target 
exceeded 

Updating CP/RMP � 6 drafts 
� 3 submissions 

� No submission of CP/RMP updates 
� 3 preparations of CP/RMP update approved: DPR Korea, Iran, Peru 

Behind schedule – ongoing 

Assist with policies and licensing systems 
(country visit, side meetings, compliance 
support, meeting with minister, data 
reporting etc.) 

� 8 drafts licensing 
systems 

� 5 operational 
licensing systems 

� No draft licensing systems reported 
� Licensing systems and regulatory frameworks established in 3 countries: Cote d’Ivoire, Samoa, Sri Lanka 
� China stops import of vehicles using CFC-12 as refrigerant and CFC-12 MAC from 1.02 
� India reviews existing licensing system for import and export of ODS and existing fiscal measures 
� Sri Lanka designs the incentive programme for the commercial and industrial refrigeration end-user sector / draft 

safety standards for HC refrigerants / integrated pest management (IPM) training / implementation tools and 
documentation on how to use alternatives. 

� Special initiatives including compliance sessions conducted with 46 countries: Bahrain, Bangladesh, Belize, 
Benin, Botswana, Cameroon, Chad, Comoros, Congo Brazzaville, Cote d’Ivoire, Dominican Republic, Eritrea, 
Ghana, Guinea, Haiti, Honduras, India, Indonesia, Kenya, Lesotho, Malawi, Malaysia, Maldives, Mauritius, 
Mongolia, Myanmar, Namibia, Niger, Nigeria, Oman, Pakistan, Papua New Guinea, Paraguay, Peru, Philippines, 
Qatar, Seychelles, South Africa, Sri Lanka, Sudan, Swaziland, Thailand, Uganda, Vietnam, Yemen, Zimbabwe 

Behind schedule - activity 
initiated but linked to 
recruitment 

Advise on awareness raising for methyl 
bromide phase-out 

4 national Methyl 
Bromide phase-out plans 

� No national Methyl Bromide phase-out plan prepared 
� 13 countries are receiving assistance under the Methyl Bromide communication programme, through selected 

NGOs. These countries are all at advanced stages of project implementation, and a number of them have 
developed substantial awareness materials that can be used by the NOUs for Methyl Bromide related 
awareness raising. 

Behind schedule - activity 
initiated but linked to 
recruitment 

Advice for general awareness raising 4 project proposals � CAP assisted Nigeria in the development of a national awareness project proposal 
� CAP also assisted countries with the design and implementation of numerous regional and national awarenss-

raising activities that were not developed into project proposals for submission to the Executive Committee. 
These included: 
� Awareness raising activities discussed in the margins of the Network meetings 
� China: Training for local officials 
� India: Publication of newsletter VATIS (Value Added Technical information Services) Montreal 

Protocol related issues / advertisements published with appeal to SMEs to come forward with projects 

On schedule 
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CAP Activity Target 2002 Outputs as of December 2002 Evaluation/Comments 
for conversion to non ODS technology. 

� Iran: Providing a science museum with ozone interactive screen / participating at the third International 
Environmental Exhibition in Tehran / workshops for provincial authorities / for the military / high 
school students 

� Maldives: Ozone friendly equipment exhibition  
� Mongolia: - "The Ozone Story" UNEP cartoon booklet was translated into Mongolian and published by 

NOU / Training Manual " Good Practices in Refrigeration" provided by UNEP was translated into 
Mongolian by NOU and published for refrigeration technicians in RAC sector / Training Manual " 
Chillers and Refrigerant Management" provided by UNEP translated into Mongolian by NOU, 
published for refrigeration technicians and distributed to the RAC sectors and refrigeration technicians / 
translated weekly electronic news on ozone protection and implementation of the Montreal Protocol 
forwarded by the South -Asia Ozone Network and used for our public awareness on Ozone layer issues. 

� Pakistan:  Involvement of NGOs and education institutions. 
� Sri Lanka: School awareness programmes / teachers training workshops / awareness programme for 

military personnel - workshop for media personnel 
New IS projects 11 countries (estimate) � New IS projects approved for: Djibouti, Kuwait, Kyrgystan, Haiti On schedule 
IS renewals 40 countries (estimate) � 4 IS renewals approved at Executive Committee 36 for: Croatia, Moldova, Mongolia, Senegal. 

� 9 IS renewals approved at Executive Committee 37 for: Algeria, Burundi, Fiji, Gabon, Maldives, Nepal, Peru, 
St. Lucia, Togo. 

� 7 additional IS renewals approved at Executive Committee 38 for: Albania, Antigua & Barbuda, Burkina 
Faso, Central African Republic, Comoros,  El Salvador, Panama 

On schedule 

Pacific Island Country (PIC) Strategy � 1 strategy 
� 8 national phaseout 

plans 
� 16 RMP projects 
� 8 IS projects 
� 4 regional projects 

� Approval of PIC strategy for 14 countries at Executive Committee 36: Fiji, Federated States of Micronesia 
(FSM), Kiribati, Marshal Islands, Nauru, Palau, Papua New Guinea (PNG), (Western) Samoa, Solomon 
Islands, Tonga, Tuvalu, Vanuatu, Cook Islands, Niue. 

� Finalisation of national compliance action plans (NCAP) in 8 countries: Federated States of Micronesia 
(FSM), Kiribati, Marshal Islands, Palau, Solomon Islands, Tonga, Tuvalu, Vanuatu. 

Ahead of schedule – target 
met 

Implementation of new RMPs 12 countries � 4 RMP implementations approved at Executive Committee 37 for: Yemen, Djibouti, Kuwait, Kyrgystan 
� 5 RMP implementations submitted to Executive Committee 38 for: Albania, Haiti, Maldives, Mauritania and 

Togo. 

Behind schedule - activity 
initiated but linked to 
recruitment process 

 
Information clearinghouse 
OzonAction Newsletter 3 issues per year � 3 issues in prepared in 2002.  As per schedule - ongoing 
Website Monthly updates � OzonAction Web Site was maintained on a weekly (and usually daily) basis during the period 1 January - 31 

December 2002. There were 208 substantive updates to the site during the period, including addition of 34 
publications in PDF format.  

As per schedule – ongoing 

Electronic dissemination of information Regularly � Fourty-eight issues of OzoNews were issued by direct email distribution (active dissemination) as well as by 
making it available in a web version (passive dissemination) during the period 1 January - 31 December. 116 
new subscribers to OzoNews were added in 2002, bringing the total circulation to 445. Reader survey 
circulated and results received.  

� One issue of CLIO3 (Climate and Ozone) was developed and disseminated during the period 1 January - 31 
December 2002. As of December 2002, the service had 50 subscribers.  

� Five issues of RUMBA (Regular Update of Methyl Bromide Alternatives) were developed and disseminated 
during the period 1 January - 31 December 2002. As of December 2002, the service had 147 subscribers.  

 

As per schedule – ongoing 
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CAP Activity Target 2002 Outputs as of December 2002 Evaluation/Comments 
Dissemination of existing hard-copy 
publications 

Upon request � Over 42,800 documents dispatched during the period 1 January-31 December 2002 in response to requests 
received from individuals, distribution to workshop participants, and dissemination during outreach events.  

As per schedule - ongoing 

Maintenance of electronic discussion forums 
in the regions 

All regions � All electronic discussion forums (e-forums) in the regions were maintained and worked properly, serving the 
members of the Regional Networks from 1.02: French-speaking Africa, English-speaking Africa, Latin 
America, Caribbean, West Asia, SEAP, South Asia 

� The e-fora were used by RNCs and Network members to conduct Network business and on a daily or weekly 
basis 

� The e-fora were used to disseminate the weekly OzoNews email information service and the "What's New" 
web update service to NOUs 

� The e-fora were used to distribute questionnaires and reminders from the consultants who were supporting the 
SMEO in the development of the Clearinghouse Evaluation study. 

As per schedule - ongoing 

Report on feedback and improvement 
suggestions concerning clearinghouse 
services 

Annually � Feedback tracking database maintained thoughout the year. Feedback report produced and circulated as part 
of 2002 Informal Consultations (September 2002).  

As per schedule - ongoing 

Maintenance of OzonAction Multimedia 
Collection 

Continuously � 646 reports/articles and other items into the MultiMedia Collection during the period. 
� Developed and made available a new on-line service for Article 5 countries in July 2002: a searchable version 

of the MultiMedia Collection that enables user to access bibliographic references for over 4,000 publications, 
articles, videos, CD-ROMs, and other information related to the implementation of the Montreal Protocol 
(http://www.uneptie.org/ozonaction/library/mmc/main.asp). 

As per schedule – ongoing 

Online halon trader B2B portal Monthly update � Halontrader Web Site was maintained on a monthly basis during the period 1 January - 31 December 2002  
� The site contained 118 listing of available or sought halon submitted by 110 members. The combined 

quantities of halon listed during the period were 994 MT halon 1211, 3299 MT halon 1301, and 1770 MT 
halon 2402 

� Two national halon management strategies of Article 5 countries were added to the site 
� Halon bank contact list updated during the period.  

As per schedule - ongoing 

Preparation of information papers Not specified � 4 information papers being developed: CFC production and supply / Questions and answers about the non-
compliance issue / Chlorobromomethane: its applications, consumption, production and alternatives / 
Obligations of developing countries under the international treaties for the protection of the ozone Layer. 

� CAP related documents include a brochure on CAP services, CAP powerpoint presentation, CAP related 
guidelines and FAQs. 

As per schedule - ongoing 

Assistance to countries on general public 
awareness raising 

Not specified � Global Communications Strategy was developed and presented twice to the Executive Committee during 
period, in co-operation with various NOUs and national experts. 

As per schedule - ongoing 

Query response service Not specified � UNEP Paris responded to 86 queries with an average response time of under 5 days.  CAP teams in the 
regions also responded to queries as part of their direct assistance to countries. 

As per schedule – ongoing 
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ANNEX IV: CAP PRIORITIES AS OUTLINED IN UNEP’S 2002 BUSINESS PLAN 
CAP Activity Target 2002 Outputs December 2002 Evaluation/Comments 

Priorities 
Accelerate implementation of 
delayed projects: 

Not specified � Seventy four (74) projects were completed in 2002. The overall cumulative completion ratio is 67% 
and increased compared with that of the previous year (e.g. overall completion ratio of 62%) and 
exceeds the approved performance indicator target of 60%. 

� Agreed action plans including milestones and deadlines for submission of final reports resulted in the 
reactivation of dormant projects. 

� New training approaches e.g. the 5-day mixed approach applied for the Samoa customs training in 9.02 
which initiates Phase II training immediately after the Phase I training. 

Beyond schedule 

Clustering of small projects and 
activities 

Not specified � Attempts have been made with the PIC strategy for 14 countries and the grouping of CAP technical 
and policy assistance but approvals were broken down into a huge number of micro projects at country 
level requiring individual reporting. 

Behind schedule - ongoing 

Leveraging existing training 
institutes in the regions 

Not specified � National Academy of Customs, Excise and Narcotics in India was leveraged to conduct training 
courses in Nepal and Sri Lanka 

� Co-operation with 5 regional customs training institutes which are based in Senegal, India, Mongolia, 
Argentina and Yemen 

� Continued cooperation with international training institutions including the International Institute in 
Refrigeration (IIR), the Canadian Heating, Refrigeration and Air-conditioning Institute (HRAI) and the 
German Bundeskaeltefachschule 

As per schedule 

Working with bilateral partners Not specified � Co-operation with bilateral partners continued in 2002 and a number of new bilateral co-operation 
agreement e.g. with Japan in the Asia Pacific region, with Canada for the Colombia customs project 
and with Australia for the Pacific island countries have been established. 

� However - issues related to the fixed exchange rate mechanism and the use of PSCs prevented UNEP 
from implementing bilateral projects on behalf of France. 

As per schedule – ongoing 

Regionalisation of project 
management 

Not specified � Regionalisation of all IS projects in 2002 with central co-ordination in Paris. 
� Regionalisation of awareness raising activities as part of a global project. 
� Regionalisation of other ongoing projects within the limits of recruitment and supported by 

communication and monitoring such as OMIS. 
� Advanced projects only requiring monitoring and final reporting will preferably be completed by Paris. 
� Transfer of Methyl Bromide projects to the Regional Office Asia Pacific once the Methyl Bromide 

Officer was deployed in the region. 
� Resources and financial responsibility and accountabiility were regionalised. 

As per schedule – ongoing 

Promotion of political awareness Not specified � Organisation of Ozone Day celebrations with the participation of Government representatives and 
media coverage 

� Invitation of Government representatives invited to national / regional / WSSD activities 
� UNEP’s participation in “Minister’s Forum meetings in Sao Paulo – Brazil” and “Debriefing meeting 

of NOU to new Vice Minister” in Colombia. 
� High level awareness in China and India on implications of ratifying Copenhagen and Beijing 

Amendments 

Behind schedule – activity initiated but 
linked to recruitment 

Reduced ODS consumption over 
and above that effected by 
investment projects 

Not specified � None. Behind schedule – no direct link 

Global monitoring of custom 
training through regional centers 

Not specified � None. Behind schedule – activity initiated but 
linked to recruitment 
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CAP Activity Target 2002 Outputs December 2002 Evaluation/Comments 
Example of countries where 
experience achieved through 
UNEP’s activities is used in the 
adoption and adjustment of ODS 
phaseout strategies by Network 
countries 

Not specified � None. Behind schedule – no direct link 

Assistance to ratify the Montreal 
Protocol 

� Cook Islands 
� Nauru 
� Niue 

� Assistance provided to Afghanistan, Bhutan, Cook Islands, Equitorial Guinea and Niue As per schedule 

Policy assistance for methyl 
bromide phase-out 

Not specified � 10 countries in SEAP, 40 countries in Africa, 33 countries in ROLAC  (Network member countries) 
where Methyl Bromide was discussed during Network meetings held during this period received 
specific policy assistance especially on quarantine and pre-shipment issues. 

� Georgia and Moldova also received specific policy assistance as part of regional work being done for 
the CEITs,  and they have prepared action points that could lead to specific policy development for 
post-harvest uses 

Behind schedule - activity initiated but linked 
to recruitment 

Methyl bromide agency 
consultation 

Not specified � Consultation meeting held between UNEP and UNIDO and continued discussions with UNIDO on 
joint activities to disseminate information on completed demonstration projects 

� Explored joint activities with UNDP to assist Malaysia on methyl bromide phase out (ROAP output)  

As per schedule 

Methyl bromide data collection Not specified � Provided advice to Iran and Thailand on data collection problems during Network meeting in 
September 2002. 

� The Handbook on Data Reporting for Methyl Bromide was completed and has been disseminated 

As per schedule 

Methyl bromide information on 
alternatives 

Not specified � Five issues of RUMBA were developed and disseminated during the period 1 January - 31 December 
2002  

Behind schedule - activity initiated but linked 
to recruitment 

Improved data reporting Not specified � ROWA reports that all Parties in the region have submitted their A7 reports for 2000 and some already 
for 2001. 

� Bahrain and Yemen submitted there IS reports and statements of expenditures 
� ROLAC reports that 31 out of 33 Parties have submitted their A7 reports for 2000 and 28 for 2001. 

As per schedule – ongoing 

Other initiatives Not specified � South-South co-operation: NOU India trained NOU Mongolia through a 3-day training in Mongolia 
� North-South co-operation: Article 2 countries supporting the Regional Network countries and financial 

contributions over and above contribution to the Multilateral Fund. 
� Iran establishes a regional co-operation framework with the neighbouring countries Pakistan, 

Afghanistan, Uzbekistan, Azerbaijan etc. 
� Caribbean countries finalised regional video with phaseout activities of Network members 
� Latin American countries developed communication proposal and agreed on producing a spot for  

CNN, an article in Tierra America (regional environmental newsletter) and a children’s section on 
ROLAC’s website. 

 

As per schedule - ongoing 

Networking 
Network meetings 7 main meetings 

7 follow-up meetings 
(1) 7 main and follow-up meetings held between 4-6.2002 in: French-speaking Africa, English-speaking 

Africa, Latin America, West Asia, SEAP, South Asia and Caribbean 
As per schedule – target met 

Annual RNC meeting 1 meeting (1) 1 RNC meeting held in Paris in 1.2002 as a start-up of CAP As per schedule – target met 
Annual consultative meeting 1 meeting (1) 1 consultative meeting held in Paris in 9.2002 as a feed back and strategic planning meeting 

(2) 1 consultative meeting held on performance indicators bilaterally financed by Finland 
Ahead of schedule – target met 
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ANNEX V: STATUS OF PROGRAMME MANAGEMENT RELATED OUTPUTS 
 

CAP Activity Target 2002 Outputs December 2002 Evaluation/Comments 
Business planning 1 business plan � 1 final business plan 2002 - 2004 approved at Executive Committee 36 As per schedule -  

ongoing 
Work programme � 1 work programme 

� 2 work programme 
amendments 

� 91 project submissions 

� 1 work plan 2002 approved at Executive Committee 36 
� 1 work programme amendment approved at Executive Committee 37 
� 1 work programme amendment submitted to Executive Committee 38 
� 50 project proposals approved as of Executive Committee 37 

As per schedule -  
ongoing 

Monitoring Not specified � 1 interim Management Information System (MIS) set up and operational in all regions 
� Electronic OzonAction Management Information System (OMIS) entered into testing phase in September 
� All projects created in OMIS and assigned to activity leaders 

As per schedule – 
ongoing 

Progress reporting 1 progress report � 1 progress report 2001 submitted to Executive Committee 37 
� 1 initial report on CAP progress presented to Executive Committee 37 
� 1 report on CAP progress submitted to Executive Committee 38       

As per schedule – target 
met 

Training of newly recruited CAP 
staff 

N/A � 1 systems paper on best training and orientation prepared describing options for direct training by existing staff, 
distance or remote training as well as mentorship. 

As per schedule – 
ongoing once the 
majority of CAP staff are 
recruited.  

 
 
 



Closed and Transferred Projects

Agency Number 
of 

Projects

Approved 
Funding 

(US$)

Adjustments 
(USS)

Approved 
Funding Plus 
Adjustment 

(US$)

Funds 
Disbursed 

(US$)

Balances 
(US$)

Percent of 
Funds 

Disbursed

Consumption 
ODP to Be 
Phased Out

Consumption 
ODP Phased 

Out 

Production 
ODP to Be 
Phased Out

Production 
ODP Phased 

Out 

Estimated 
Disbursement 

in Current 
Year (US$)

Closed Projects
UNDP 0 0 0 0 0 0 0% 0 0 0 0 0
UNEP 1 174,000 -174,000 0 0 0 0% 0 0 0 0 0
UNIDO 0 0 0 0 0 0 0% 0 0 0 0 0
World Bank 0 0 0 0 0 0 0% 0 0 0 0 0
Bilaterals 0 0 0 0 0 0 0% 0 0 0 0 0
Total 1 174,000 -174,000 0 0 0 0% 0 0 0 0 0

Transferred Projects
UNDP 0 0 0 0 0 0 0% 0 0 0 0 0
UNEP 3 90,000 -90,000 0 0 0 0% 0 0 0 0 0
UNIDO 0 0 0 0 0 0 0% 0 0 0 0 0
World Bank 0 0 0 0 0 0 0% 0 0 0 0 0
Bilaterals 0 0 0 0 0 0 0% 0 0 0 0 0
Total 3 90,000 -90,000 0 0 0 0% 0 0 0 0 0



Total Funds

Item UNDP (US$) UNEP (US$) UNIDO (US$) World Bank (US$)* Bilaterals (US$) Grand Total (US$)*

Sector
Aerosol 0 320,000 0 0 0 320,000
Foam 0 0 0 0 0 0
Halon 0 718,000 0 0 0 718,000
Fumigants 0 2,617,500 0 0 0 2,617,500
Multiple Sectors 0 0 0 0 0 0
Other 0 0 0 0 0 0
Phaseout Plan 0 0 0 0 0 0
Process Agent 0 0 0 0 0 0
Production 0 0 0 0 0 0
Refrigeration 0 9,398,455 0 0 0 9,398,455
Several 0 52,125,922 0 0 0 52,125,922
Solvents 0 169,000 0 0 0 169,000
Sterilant 0 0 0 0 0 0
Sub-Total 0 65,348,877 0 0 0 65,348,877
Agency fees/administrative costs 0 7,631,329 0 0 0 7,631,329
GRAND TOTAL 0 72,980,206 0 0 0 72,980,206

*13 per cent agency fees were charged starting in July 1995, prior to which actual administrative costs were charged as project preparation or technical assistance.

Region
Africa 0 13,706,138 0 0 0 13,706,138
Asia & Pacific 0 10,175,978 0 0 0 10,175,978
Europe 0 1,312,744 0 0 0 1,312,744
Latin America and Caribbean 0 10,987,373 0 0 0 10,987,373
Global 0 29,126,644 0 0 0 29,126,644

Implementation Characteristics
Agency Implementation 0 55,789,968 0 0 0 55,789,968
National Implementation 0 9,558,909 0 0 0 9,558,909

Time or Objective-sensitive Accounts
Time-Sensitive 0 11,820,199 0 0 0 11,820,199
Objective-Sensitive 0 53,528,678 0 0 0 53,528,678

Disbursement Method
During Implementation 0 65,348,877 0 0 0 65,348,877
After Implementation 0 0 0 0 0 0
Retroactive Funding 0 0 0 0 0 0

Note:  The sum of each section (Region, Sector, etc.) equals the Grand Total.  



Annual Summary detail

Year 
Approved/Implementa

tion Characteristic

Number 
of 

Approval
s*

Number 
Complete

d

Per Cent  
Completed

Consumpt
ion ODP 

to be 
Phased 
Out*

Consumption 
ODP Phased 

Out

Per Cent of 
Consumption 
ODP Phased 

Out

Production 
ODP to be 

Phased 
Out*

Production 
ODP 

Phased Out

Per Cent of 
Production 

ODP Phased 
Out

Approved 
Funding      
(US $)

Adjustment 
(US $)

Funds Disbursed 
(US $)

Per Cent 
of Funds 
Disburse

d

Balance (US $) Estimated 
Disbursement 

in Current 
Year (US $)

Support Costs 
Approved 

(US$)

Support Cost 
Adjustments 

(US$)

Disbursement during Implementation
1991 11 11 100% 0 0 0% 0 0 0% 1,484,000 0 1,372,335 92% 111,665 0 192,920 0
1992 15 15 100% 0 0 0% 0 0 0% 1,700,000 22,000 1,711,000 99% 11,000 0 221,000 2,860
1993 41 41 100% 23 23 100% 0 0 0% 3,016,200 -6,969 2,966,314 99% 42,917 42,917 392,106 -906
1994 45 45 100% 0 0 0% 0 0 0% 3,070,000 -6,175 3,063,825 100% 0 0 399,100 -803
1995 41 39 95% 0 0 0% 0 0 0% 3,317,200 -14,000 3,239,217 98% 63,983 63,983 431,236 -1,820
1996 37 35 95% 0 0 0% 0 0 0% 2,765,100 -100,546 2,605,954 98% 58,600 58,600 359,463 -13,071
1997 71 66 93% 158 158 100% 0 0 0% 7,444,000 -382,975 6,717,024 95% 344,001 344,001 967,720 -49,787
1998 48 40 83% 0 0 0% 0 0 0% 3,775,550 -34,297 3,524,272 94% 216,981 216,981 490,822 -4,459
1999 65 47 72% 0 0 0% 0 0 0% 5,356,405 -174,000 4,169,072 80% 1,013,333 1,013,333 696,333 -22,620
2000 67 37 55% 0 0 0% 0 0 0% 6,252,645 -69,000 4,130,522 67% 2,053,123 2,053,123 812,844 -8,970
2001 43 5 12% 0 0 0% 0 0 0% 8,356,950 -50,000 3,942,287 47% 4,364,663 3,098,977 818,831 0
2002 35 1 3% 17 0 0% 0 0 0% 7,806,590 0 0 0% 7,806,590 7,806,590 703,650 0

Sub-Total 519 382 74% 198 181 91% 0 0 0% 54,344,640 -815,962 37,441,822 70% 16,086,856 14,698,505 6,486,024 -99,575

Disbursement after Completion**
1991 0 0 0% 0 0 0% 0 0 0% 0 0 0 0% 0 0 0 0
1992 0 0 0% 0 0 0% 0 0 0% 0 0 0 0% 0 0 0 0
1993 0 0 0% 0 0 0% 0 0 0% 0 0 0 0% 0 0 0 0
1994 0 0 0% 0 0 0% 0 0 0% 0 0 0 0% 0 0 0 0
1995 0 0 0% 0 0 0% 0 0 0% 0 0 0 0% 0 0 0 0
1996 0 0 0% 0 0 0% 0 0 0% 0 0 0 0% 0 0 0 0
1997 0 0 0% 0 0 0% 0 0 0% 0 0 0 0% 0 0 0 0
1998 0 0 0% 0 0 0% 0 0 0% 0 0 0 0% 0 0 0 0
1999 0 0 0% 0 0 0% 0 0 0% 0 0 0 0% 0 0 0 0
2000 0 0 0% 0 0 0% 0 0 0% 0 0 0 0% 0 0 0 0
2001 0 0 0% 0 0 0% 0 0 0% 0 0 0 0% 0 0 0 0
2002 0 0 0% 0 0 0% 0 0 0% 0 0 0 0% 0 0 0 0

Sub-Total 0 0 0% 0 0 0% 0 0 0% 0 0 0 0% 0 0 0 0
Retroactively Funded 0 0 0% 0 0 0% 0 0 0% 0 0 0 0% 0 0 0 0
Time-sensitive Account 167 76 46% 21 0 0% 0 0 0% 11,821,549 -1,350 7,146,497 60% 4,673,702 4,673,702 1,245,056 -176

GRAND TOTAL 686 458 67% 219 181 82% 0 0 0% 66,166,189 -817,312 44,588,319 68% 20,760,558 19,372,207 7,731,080 -99,751

* Does not include the __ transferred and __ closed projects included in the database.
** Does not include projects that were implemented before Executive Committee approval.  
Note 1:  Agency and National implementation is not distinguished in this table.
Note 2:  Retroactive projects and time-sensitive accounts are provided for all years as one cumulative figure (not included in annual data).  



Annual Summary

Year 
Approv-

ed

Number of Ap-
prov-als*

Number Com-
pleted

Per Cent  
Com-pleted

Consumption 
ODP to be 

Phased Out*

Consumption 
ODP Phased 

Out*

Per Cent of 
Consumption 
ODP Phased 

Out

Production 
ODP to be 

Phased 
Out*

Production 
ODP Phased 

Out*

Per Cent of 
Production 

ODP Phased 
Out

Approved 
Funding plus 
Adjustment 

(US$)

Funds 
Disbursed 

(US$)

Per Cent 
of Funds 
Dis-burs-

ed

Balance (US$) Estimated 
Disbursement 

in Current Year 
(US$)

Support Costs 
Approved (US$)

Support Cost 
Adjustments 

(US$)

1991 11 11 100% 0 0 0% 0 0 0% 1,484,000 1,372,335 92% 111,665 0 192,920 0
1992 15 15 100% 0 0 0% 0 0 0% 1,722,000 1,711,000 99% 11,000 0 221,000 2,860
1993 49 48 98% 23 23 100% 0 0 0% 4,195,831 4,117,595 98% 78,236 78,236 546,364 -906
1994 58 54 93% 0 0 0% 0 0 0% 4,265,910 4,152,046 97% 113,864 113,864 555,547 -978
1995 50 48 96% 0 0 0% 0 0 0% 4,110,765 4,046,782 98% 63,983 63,983 536,219 -1,820
1996 48 43 90% 0 0 0% 0 0 0% 3,437,254 3,154,623 92% 282,631 282,631 459,914 -13,071
1997 87 80 92% 158 158 100% 0 0 0% 8,153,465 7,711,967 95% 441,498 441,498 1,109,737 -49,787
1998 64 50 78% 0 0 0% 0 0 0% 4,739,773 4,211,802 89% 527,971 527,971 620,629 -4,459
1999 87 62 71% 0 0 0% 0 0 0% 6,786,234 5,346,476 79% 1,439,758 1,439,758 904,830 -22,620
2000 86 40 47% 0 0 0% 0 0 0% 7,063,152 4,524,791 64% 2,538,361 2,538,361 927,180 -8,970
2001 59 6 10% 0 0 0% 0 0 0% 9,339,706 4,207,868 45% 5,131,838 3,866,152 953,089 0
2002 72 1 1% 39 0 0% 0 0 0% 10,050,787 31,033 0% 10,019,754 10,019,754 703,650 0
Total 686 458 67% 219 181 82% 0 0 0% 65,348,877 44,588,319 68% 20,760,558 19,372,207 7,731,080 -99,751

*Excludes Closed and Transferred Projects
Includes Project Preparation



Agency Comparisons

Item UNDP UNEP UNIDO World Bank Bilaterals Grand Total
Investment Projects
Number of completed projects 0 n/a 0 0 0 0
Number of ongoing projects 0 n/a 0 0 0 0
Total ongoing and completed* 0 n/a 0 0 0 0
Per cent completed 0% n/a 0% 0% 0% 0%

Consumption ODP phased out 0 181 0 0 0 181
Consumption ODP to be phased out 0 219 0 0 0 219
Consumption Per cent phased out 0% 82% 0% 0% 0% 82%

Production ODP phased out 0 0 0 0 0 0
Production ODP to be phased out 0 0 0 0 0 0
Production Per cent phased out 0% 0% 0% 0% 0% 0%

Funds disbursed through 2002 $0 $0 $0 $0 $0 $0
Estimated disbursements in 2003 $0 $0 $0 $0 $0 $0
Total funds approved through 2002*** $0 $0 $0 $0 $0 $0
Estimated of disbursements through 2003 as 
percentage of total funds approved through 2002***

0% n/a 0% 0% 0% 0%

Non-Investment Projects**
Number of completed projects 0 432 0 0 0 432
Number of ongoing projects 0 222 0 0 0 222
Total ongoing and completed* 0 654 0 0 0 654
Per cent completed 0% 66% 0% 0% 0% 66%

All Projects
Total funds disbursed $0 $44,588,319 $0 $0 $0 $44,588,319
Total funds approved*** $0 $65,348,877 $0 $0 $0 $65,348,877
Per cent disbursed 0% 68% 0% 0% 0% 68%

Estimated disbursement in Current Year $0 $19,372,207 $0 $0 $0 $19,372,207
Balance of Funds $0 $20,760,558 $0 $0 $0 $20,760,558
Per cent of 2001 balance committed in 2002 0% 93% 0% 0% 0% 93%

* The total number of ongoing and completed projects does not include closed projects and projects that were transferred.
**Does not include project preparation.
*** Includes adjustments.



Summary Data by Project Type

Type Number of 
Approvals*

Number 
Completed

Per Cent 
Completed

Approved 
Funding     

(US$)

Adjustment   
(US $)

Funds 
Disbursed    

(US $)

Per Cent of 
Funds 

Disbursed

Balance    
(US$)

Estimated 
Disbursement 
In Currrent 
Year (US $)

Country Programme 
Preparation 91 85 93% 3,178,250 -73,144 2,703,275 87% 401,831 383,166
Demonstration Projects

0 0 0% 0 0 0 0% 0 0
Institutional Strengthening 
Projects 167 76 46% 11,821,549 -1,350 7,146,497 60% 4,673,702 4,673,702
Investment Projects 0 0 0% 0 0 0 0% 0 0
Project Preparation 32 26 81% 1,109,000 -184,000 697,195 75% 227,805 227,805
Technical Assistance 
Projects 253 191 75% 38,104,335 -554,762 26,350,952 70% 11,198,621 9,932,935
Training Projects 143 80 56% 11,953,055 -4,056 7,690,400 64% 4,258,599 4,154,599
GRAND TOTAL 686 458 67% 66,166,189 -817,312 44,588,319 68% 20,760,558 19,372,207

*Excludes Closed and Transferred Projects.



Cumulative Completed Non-Invest

Item Number of 
Projects

Approved Funds 
plus Adjustment 

(US $)

Per Cent of Funds 
Disbursed

Average Number of 
Months from Approval 
to First Disbursement

Average Number of 
Months from Approval 

to Completion

GRAND TOTAL 432 43,888,747 92% 6 27

Region
Africa 118 9,177,918 95% 8 30
Asia & Pacific 67 5,068,897 94% 7 30
Europe 12 510,200 80% 6 29
Latin America and Caribbean 73 7,019,973 96% 6 31
Global 158 22,071,759 90% 4 20

Sector
Aerosol 4 320,000 100% 6 18
Foam 0 0 0% n/a n/a
Fumigants 31 2,202,500 92% 5 22
Halon 13 668,000 100% 11 27
Multiple Sectors 0 0 0% n/a n/a
Other 0 0 0% n/a n/a
Phaseout Plan 0 0 0% n/a n/a
Process Agent 0 0 0% n/a n/a
Production 0 0 0% n/a n/a
Refrigeration 53 2,921,755 90% 9 36
Several 331 37,776,492 92% 5 26
Solvents 0 0 0% n/a n/a
Sterilant 0 0 0% n/a n/a

Implementation Characteristics
Agency Implementation 378 39,866,633 92% 6 24
National Implementation 54 4,022,114 90% 9 43

Time or Objective-sensitive Accounts
Time-Sensitive 76 6,283,404 94% 9 44
Objective-Sensitive 356 37,605,343 92% 5 23

Disbursement Method
During Implementation 432 43,888,747 92% 6 27
After Implementation 0 0 0% n/a n/a
Retroactive Funding 0 0 0% n/a n/a

Note:
(1)  Per decision 22/11(a)(vi), project preparation is not included as a non-investment project.
(2) The sum of each section (Region, Sector, etc.) equals the Grand Total.  



Cumulative Ongoing Non-Invest

Item Number of 
Projects

Approved 
Funds plus 
Adjustment 

(US$)

Per Cent of Funds 
Disbursed

Number of 
Projects 

Disbursing

Per Cent of 
Projects 

Disbursing

Estimated 
Disbursements 

plus Funds 
Disbursed

Per Cent Funds 
Expected to be 

Disbursed by End 
of 1999

Average Number of 
Months from Approval 
to First Disbursement

Average Number of 
Months from Approval 
to Planned Completion

Average Length 
of Delay in 

Project Planned 
Completion

GRAND TOTAL 222 20,535,130 17% 115 52% 20,535,130 100% 12 39 15

Region
Africa 75 4,198,220 27% 39 52% 4,198,220 100% 11 37 15
Asia & Pacific 66 4,797,081 20% 31 47% 4,797,081 100% 11 34 8
Europe 12 802,544 19% 5 42% 802,544 100% 26 38 20
Latin America and Caribbean 55 3,682,400 22% 31 56% 3,682,400 100% 11 46 17
Global 14 7,054,885 6% 9 64% 7,054,885 100% 17 46 34

Sector
Aerosol 0 0 0% 0 0% 0 0% n/a n/a n/a
Foam 0 0 0% 0 0% 0 0% n/a n/a n/a
Fumigants 7 415,000 27% 6 86% 415,000 100% 7 23 11
Halon 1 50,000 87% 1 100% 50,000 100% 31 45 26
Multiple Sectors 0 0 0% 0 0% 0 0% n/a n/a n/a
Other 0 0 0% 0 0% 0 0% n/a n/a n/a
Phaseout Plan 0 0 0% 0 0% 0 0% n/a n/a n/a
Process Agent 0 0 0% 0 0% 0 0% n/a n/a n/a
Production 0 0 0% 0 0% 0 0% n/a n/a n/a
Refrigeration 82 5,606,700 26% 48 59% 5,606,700 100% 14 43 18
Several 131 14,294,430 13% 59 45% 14,294,430 100% 11 37 13
Solvents 1 169,000 21% 1 100% 169,000 100% 5 24 n/a
Sterilant 0 0 0% 0 0% 0 0% n/a n/a n/a

Implementation Characteristics
Agency Implementation 131 14,998,335 15% 73 56% 14,998,335 100% 14 39 17
National Implementation 91 5,536,795 23% 42 46% 5,536,795 100% 9 39 11

Time or Objective-sensitive Accounts
Time-Sensitive 91 5,536,795 23% 42 46% 5,536,795 100% 9 39 11
Objective-Sensitive 131 14,998,335 15% 73 56% 14,998,335 100% 14 39 17

Disbursement Method
During Implementation 222 20,535,130 17% 115 52% 20,535,130 100% 12 39 15
After Implementation 0 0 0% 0 0% 0 0% n/a n/a n/a
Retroactive Funding 0 0 0% 0 0% 0 0% n/a n/a n/a

Note:
(1)  Per decision 22/11(a)(vi), project preparation is not included as a non-investment project.
(2) The sum of each section (Region, Sector, etc.) equals the Grand Total.  



Project Preparation

COMPLETED PROJECT PREPARATION ONGOING PROJECT PREPARATION
Item Num-ber 

of Pro-
jects

Approved 
Funds plus 
Adjustment 

(US$)

Per Cent of
Funds Dis-

bursed

Aver-age Num-
ber of Months 

from Ap-proval 
to First Dis-
burse-ment

Average Number 
of Months from 

Approval to 
Completion

Num-
ber of 

Pro-jects

Approved 
Funds plus 

Adjust-ment 
(US$)

Funds 
Disbursed 

(US$)

Per Cent of 
Funds Dis-

burs-ed

Average Number 
of Months from 

Ap-proval to 
First Dis-burse-

ment

Average Number 
of Months from 

Ap-proval to 
Planned Com-

pletion

Balance (US$) Estimated 
Disbursement 

in Current Year
(US$)

GRAND TOTAL 26 730,000 92% 7 24 6 195,000 28,000 14% 17 35 167,000 167,000
Agency
UNDP 0 0 0% n/a n/a 0 0 0 0% n/a n/a 0 0
UNEP 26 730,000 92% 7 24 6 195,000 28,000 14% 17 35 167,000 167,000
UNIDO 0 0 0% n/a n/a 0 0 0 0% n/a n/a 0 0
WORLD BANK 0 0 0% n/a n/a 0 0 0 0% n/a n/a 0 0
Bilaterals 0 0 n/a n/a n/a 0 0 0 0% n/a n/a 0 0
Region
Africa 10 300,000 86% 7 24 1 30,000 8,000 27% 8 47 22,000 22,000
Asia & Pacific 7 190,000 90% 4 30 3 120,000 10,000 8% 21 35 110,000 110,000
Europe 0 0 0% n/a n/a 0 0 0 0% n/a n/a 0 0
Latin Amer./Car. 9 240,000 100% 8 19 2 45,000 10,000 22% 21 30 35,000 35,000
Global 0 0 0% n/a n/a 0 0 0 0% n/a n/a 0 0
Sector
Aerosol 0 0 0% n/a n/a 0 0 0 0% n/a n/a 0 0
Foam 0 0 0% n/a n/a 0 0 0 0% n/a n/a 0 0
Fumigants 0 0 0% n/a n/a 0 0 0 0% n/a n/a 0 0
Halon 0 0 0% n/a n/a 0 0 0 0% n/a n/a 0 0
Multiple Sectors 0 0 0% n/a n/a 0 0 0 0% n/a n/a 0 0
Other 0 0 0% n/a n/a 0 0 0 0% n/a n/a 0 0
Phaseout Plan 0 0 0% n/a n/a 0 0 0 0% n/a n/a 0 0
Process Agent 0 0 0% n/a n/a 0 0 0 0% n/a n/a 0 0
Production 0 0 0% n/a n/a 0 0 0 0% n/a n/a 0 0
Refrigeration 24 675,000 91% 7 23 6 195,000 28,000 14% 17 35 167,000 167,000
Several 2 55,000 100% 1 31 0 0 0 0% n/a n/a 0 0
Solvents 0 0 0% n/a n/a 0 0 0 0% n/a n/a 0 0
Sterilant 0 0 0% n/a n/a 0 0 0 0% n/a n/a 0 0
Implementation Type

Agency 26 730,000 92% 7 24 6 195,000 28,000 14% 17 35 167,000 167,000
National 0 0 0% n/a n/a 0 0 0 0% n/a n/a 0 0
Time/Objective Accounts
Time 0 0 0% n/a n/a 0 0 0 0% n/a n/a 0 0
Objective 26 730,000 92% 7 24 6 195,000 28,000 14% 17 35 167,000 167,000
Disbursement
During Imp. 26 730,000 92% 7 24 6 195,000 28,000 14% 17 35 167,000 167,000
After Imp. 0 0 0% n/a n/a 0 0 0 0% n/a n/a 0 0
Retroactive 0 0 0% n/a n/a 0 0 0 0% n/a n/a 0 0

Note:  The sum of each section (Region, Sector, etc.) equals the Grand Total.  



Speed of Delivery Indicators

Approval to First Disbursement

91-93 94 95 96 97 98 99 00 01 02 91-93 94 95 96 97 98 99 00 01 02 91-93 94 95 96 97 98 99 00 01 02
Aerosol n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a
Foam n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a
Halon n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a
Refrigeration n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a
Solvent n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a
Overall n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a

Approval to Completion

91-93 94 95 96 97 98 99 00 01 02 91-93 94 95 96 97 98 99 00 01 02 91-93 94 95 96 97 98 99 00 01 02
Aerosol n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a
Foam n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a
Halon n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a
Refrigeration n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a
Solvent n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a
Overall n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a

 Approval to First Disbursement

91-93 94 95 96 97 98 99 00 01 02 91-93 94 95 96 97 98 99 00 01 02 91-93 94 95 96 97 98 99 00 01 02 91-93 94 95 96 97 98 99 00 01 02
CPG 7 n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a 4 7 7 7 9 3 10 13 n/a n/a
TAS 6 n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a 2 7 8 7 3 2 10 6 5 n/a
TRA 9 n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a 3 7 3 7 11 13 13 8 9 n/a
INS 9 n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a 18 14 7 10 7 10 7 9 6 2
Overall 7 n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a 5 9 7 8 6 8 10 8 7 2

Approval to Completion

91-93 94 95 96 97 98 99 00 01 02 91-93 94 95 96 97 98 99 00 01 02 91-93 94 95 96 97 98 99 00 01 02 91-93 94 95 96 97 98 99 00 01 02
CPG 27 n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a 22 25 39 27 37 20 43 30 n/a 16
TAS 23 n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a 22 25 23 23 18 16 26 22 34 24
TRA 34 n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a 20 22 22 39 49 52 40 33 29 21
Overall 27 n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a 22 25 27 28 27 31 32 26 32 22
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(UNEP’s progress report database is available on the Secretariat’s website 
(www.UNMFS.org).  It is also available upon request.) 


