



**Programme des
Nations Unies pour
l'environnement**



Distr.
GÉNÉRAL

UNEP/OzL.Pro/ExCom/79/17
7 juin 2017

FRANÇAIS
ORIGINAL : ANGLAIS

COMITE EXÉCUTIF
DU FONDS MULTILATÉRAL AUX FINS
D'APPLICATION DU PROTOCOLE DE MONTRÉAL
Soixante-dix-neuvième réunion
Bangkok, 3 – 7 juillet 2017

**COMPTE RENDU SUR LA MISE EN ŒUVRE DU PLAN D'ACTIVITÉS GÉNÉRAL
DU FONDS MULTILATÉRAL DE 2017-2019**

Introduction

1. À la 77^e réunion, le Comité exécutif a approuvé le plan d'activités général de 2017-2019 du Fonds multilatéral. En réponse à la décision 77/27 b), le Secrétariat a rajusté le plan d'activités général¹ de 2017-2019 (Tableau 1).

¹ Le plan d'activités consolidé de 2017-2019 a été affiché sur le site Web du Secrétariat le 29 décembre 2016.

Les documents de présession du Comité exécutif du Fonds multilatéral aux fins d'application du Protocole de Montréal sont présentés sous réserve des décisions pouvant être prises par le Comité exécutif après leur publication.

Tableau 1. Affectation des ressources des plans d'activités rajustés de 2017-2019 du Fonds Multilatéral (\$ US)

Description	2017	2018	2019	Total	Accords pluriannuels approuvés après 2019
Requis aux fins de la conformité					
Accords pluriannuels approuvés	93 837 860	133 829 823	74 338 005	302 005 688	342 891
Préparation du plan de gestion de l'élimination des HCFC (PGEPH) – phase I	107 000	0	0	107 000	
PGEPH – phase I	0	532 500	532 500	1 065 000	
PGEPH – phase II	21 874 286	21 874 286	21 874 286	65 622 857	
Préparation du plan de gestion de l'élimination des HCFC (PGEH) – phase II	836 571	4 183 986	163 411	5 183 968	
Préparation du PGEH – phase I	36 697	0	0	36 697	
Les PGEH et projets d'investissement des PGEH – phase I	1 527 557	1 190 748	8 000	2 726 306	
Les PGEH et projets d'investissement des PGEH – phase II	12 832 243	33 131 211	24 574 373	70 537 827	
Vérification du PGEH	588 600	588 600	588 600	1 765 800	
Total partiel	131 640 814	195 331 154	122 079 175	449 051 143	
Coûts standard					
Programme d'aide à la conformité des Nations Unies pour l'environnement (ONU Environnement) (PAC)	10 930 665	11 258 585	11 596 342	33 785 592	
Unité de base (PNUD, ONUDI, Banque mondiale)	5 863 770	5 904 816	5 946 150	17 714 736	
Renforcement des institutions	11 360 704	9 948 013	11 180 876	32 489 593	
Coûts du Secrétariat, du Comité exécutif, du suivi et de l'évaluation (moins le financement de la contrepartie canadienne)	6 505 874	6 585 930	6 718 640	19 810 443	
Trésorier	500 000	500 000	500 000	1 500 000	
Total partiel	35 161 013	34 197 344	35 942 008	105 300 365	
Total global	166 801 827	229 528 498	158 021 183	554 351 507	
PAR AGENCE					
Bilatérale	2 743 010	10 388 715	1 115 458	14 247 183	
PNUD	43 340 791	58 670 963	35 054 984	137 066 738	
ONU Environnement	27 575 568	26 963 622	23 907 026	78 446 216	
ONUDI	45 184 709	71 224 415	42 721 017	159 130 141	
Banque mondiale	40 363 275	54 606 253	47 415 458	142 384 986	
Rapports de vérification* des PGEH	588 600	588 600	588 600	1 765 800	
Coûts du Secrétariat, du Comité exécutif, du suivi et de l'évaluation (moins le financement de la contrepartie canadienne)	6 505 874	6 585 930	6 718 640	19 810 443	
Trésorier	500 000	500 000	500 000	1 500 000	

* Le financement pour la préparation des rapports de vérification du PGEH des pays à faible volume de consommation est approuvé chaque année par le Comité exécutif.

État de la mise en œuvre des plans d'activités de 2017

2. Le tableau 2 montre les présentations par l'agence à la 79^e réunion (au 7 juin 2017), et le solde des fonds de projets dans les plans d'activités de 2017.

Table 2. Plan d'activités général de 2017, présentations à la 79^e réunion, et solde (\$ US)*

Postes du budget	Valeur totale au plan des activités	Présentations à la 79 ^e réunion**	Solde (supérieur) inférieur aux niveaux du plan d'activités
Agences bilatérales	2 743 010	958 090	1 784 920
PNUD	43 340 791	12 364 034	30 976 757
ONU Environnement	27 575 568	1 823 795	25 751 773
ONUDI	45 184 709	7 532 411	37 652 298
Banque mondiale	40 363 275	45 651 763	(5 288 488)
Rapports de vérification des PGEH	588 600	32 700	555 900
Total partiel (agences)	159 795 953	68 362 793	91 433 160
Coûts du Secrétariat, du Comité exécutif, du suivi et de l'évaluation, (moins la contrepartie canadienne)	6 505 874		6 505 874
Trésorier	500 000		500 000
Total partiel (coûts standard)	7 005 874	0	7 005 874
Total global	166 801 827	68 362 793	98 439 034

* Y compris les coûts de l'unité de base.

** Au 7 juin 2017, les demandes de financement associées à la nouvelle phase II des PGEH faisaient encore l'objet de discussion entre le Secrétariat et les agences d'exécution principales pertinentes.

3. Le financement total présenté à la 79^e réunion par les agences d'exécution et les agences bilatérales (au 7 juin 2017) est de 68 362 793 \$ US, ce qui est supérieur de 37 306 323 \$ US à la valeur de ces activités dans le plan d'activités général de 2017. Ce montant comprend une somme de 15 619 827 \$ US associée aux activités suivantes qui ne faisaient pas partie du plan d'activités de 2017 :

- (a) Tranches de la phase I des PGEH de l'Afghanistan (ONUDI);
- (b) Tranches de la phase II des PGEH de l'Argentine (Italie) et de l'Égypte (ONU Environnement et ONUDI);
- (c) Renforcement des institutions du Mexique et du Qatar (ONUDI);
- (d) Projets d'investissement dans la reconversion des HFC du Bangladesh et de la Colombie (PNUD); et
- (e) Préparation pour des projets avec HFC de la Chine (PNUD), de l'Équateur (ONUDI), du Liban (ONUDI), du Mexique (PNUD et ONUDI) et du Viet Nam (ONUDI).

4. L'annexe I du présent document donne la liste des projets avec HFC dans le secteur de la fabrication, conformément à la décision 78/3 g) présentée par les agences d'exécution à la 79^e réunion, et non requis pour la conformité.

5. Le tableau 3 présente la valeur des activités² comprises dans le plan d'activités général de 2017 mais qui n'ont pas été présentées à la 79^e réunion. La liste de ces activités est contenue à l'annexe I du présent rapport.

² Ces activités comprennent : 113 activités portant sur les HCFC de 42 pays (102,36 millions \$ US), 66 activités de renforcement des institutions (9,55 millions \$ US), unité de base (5,86 millions \$ US) et PAC (10,93 millions \$ US).

Table 3. Activités non encore présentées du plan d'activités général de 2017

Agence	Valeur (\$ US)
Bilatérale	2 067 420
PNUD	39 984 426
ONU Environnement	26 050 908
ONUDI	43 448 458
Banque mondiale	16 599 672
Rapports de vérification des PGEH	555 900
Total	128 706 784

Solde des ressources à la fin de la période triennale 2015-2017

6. Les Parties au Protocole de Montréal ont adopté un budget de 507 500 000 \$ US pour le réapprovisionnement 2015-2017 du Fonds multilatéral, en étant entendu que 64 000 000 \$ US seront fournis par des contributions anticipées dues au Fonds et d'autres sources de la période triennale 2012-2014, et que ces 6 000 000 \$ US seront fournis à partir d'intérêts courus au Fonds durant la période triennale 2015-2017 (décision XXVI/10).

7. Si l'on considère les approbations des comptes en 2015 et 2016, les activités des plans d'activités et les coûts du Secrétariat, du Comité exécutif et du trésorier en 2017, l'affectation des ressources inutilisées à la fin de la période triennale de 2015-2017 seraient de 9,2 millions \$ US (Tableau 4).

Table 4. Affectation des ressources pour 2017 (\$ US)

Description	2017
Affectation révisée des ressources*	153 800 000
Report de 2015 et 2016	22 173 546
Affectation totale pour 2017 (a)	175 973 546
Coûts du projet	
Valeurs des plans d'activités (b)	159 795 953
Coûts récurrents	
Secrétariat/Comité exécutif/Suivi et évaluation	6 505 874
Trésorier	500 000
Total partiel des coûts récurrents (c)	7 005 874
Coûts totaux (d) = (b) + (c)	166 801 827
Solde (e) = (a) – (d)	9 171 719

(*) Ressources disponibles du réapprovisionnement en 2015-2017 et approuvées par les Parties, y compris 6 millions \$ US en intérêts courus du Fonds.

8. Toutefois, les facteurs suivants auraient un effet sur le niveau des ressources restantes à la fin de la période triennale 2015-2017 : intérêt couru, gains/pertes attribuables au mécanisme de taux de change fixe (FERM) et non-paiement des contributions totales annoncées en 2017. Sur la base des renseignements fournis par le trésorier, en 2015 et 2016, une somme de 3 010 762 \$ US avait été reçue des intérêts courus (y compris 419 032 \$ US par le gouvernement de la Chine). Si les intérêts prévus à courir en 2017 sont de 1,6 million \$ US, l'intérêt attendu de 4 610 762 \$ US de la période triennale serait de 1 389 238 \$ US inférieur au niveau attendu par les Parties. On s'attend à des pertes de 13 207 828 \$ US en 2017 en raison du mécanisme de taux de change fixe. Le manque à gagner des intérêts courus et des pertes attribuables au mécanisme de taux de change fixe pourrait entraîner un déficit dans l'affectation des ressources pour cette période triennale, afin de couvrir toutes les activités du plan d'activités de 2017 et d'autres activités non comprises. Ce manque à gagner pourrait être accru en raison du non-paiement des contributions totales attendues durant la période triennale 2015-2017. Cette situation

n'a pas tenu compte des pays dont les contributions sont dues depuis longtemps et dont on n'attendait pas le paiement au cours de la période triennale de 2015-2017.

9. Le Secrétariat souligne que les valeurs du plan d'activités de 2017 pour la phase II du PGEH de la Chine étaient basées sur des coûts d'appui d'agence de 7 pour cent pour le PNUD, l'ONUDI et la Banque mondiale. Si le Comité exécutif décide d'approuver les coûts d'appui à moins de 7 pour cent, les valeurs totales du plan d'activités de 2017 seraient légèrement réduites (le financement total associé à la demande pour la deuxième tranche par les trois agences d'exécution totalise 59,1 millions \$ US).

Engagements par anticipation

10. Le Secrétariat émettra un addendum au présent document qui évaluera plus précisément les engagements par anticipation associés à la nouvelle phase II des PGEH présentés à la 79^e réunion.

RECOMMANDATIONS

11. Le Comité exécutif pourrait souhaiter prendre note :

- (a) De la mise à jour de la mise en œuvre du plan d'activités général de 2017-2019 contenu dans le document UNEP/OzL.Pro/ExCom/79/17;
- (b) Qu'un montant de 9 700 228 \$ US en activités liées aux HFC dans le secteur de la fabrication conformément à la décision 78/3 g) a été présenté à la 79^e réunion et qu'il n'avait pas été inclus dans les plans d'activités de 2017-2019; et
- (c) Qu'un addendum soit émis pour traiter des engagements à venir associés à la nouvelle phase II des plans de gestion de l'élimination des HCFC.

Annex I

HFC-RELATED PROJECTS

Country	Agency	Type	Sector	Project title	Amount requested including support costs (US \$)
Bangladesh	UNDP	INV	REF	Conversion of reciprocating compressor of HFC-134a to inverter based on high energy efficient compressor (isobutane) in Walton Hi-Tech Industries Limited	5,282,062
China	UNDP	PRP	REF	Preparation for conversion from HFC-134a to HC-290 in a freezer manufacturer	32,100
China	UNDP	PRP	REF	Project preparation for air-conditioning and production line optimization from HFC-134a to HFO-1234yf as refrigerant in a mobile air-conditioning manufacturer	32,100
China	UNDP	PRP	FOA	Project preparation for conversion from HFC-245fa to HFO as a foam agent in a refrigerator manufacturer	32,100
Colombia	UNDP	INV	REF	Conversion from HFC-134a to isobutane in the manufacture of domestic refrigerators at Mabe	4,097,166
Ecuador	UNIDO	PRP	REF	Preparation for HFC-related projects in the manufacturing sector at Ecasa and Indurama to gain experience in incremental costs associated with the phase-down of HFCs	64,200
Lebanon	UNIDO	PRP	REF	Preparation for a HFC-related project in the manufacturing sector at Lematic Industries to gain experience in incremental costs associated with the phase-down of HFCs in domestic refrigeration	32,100
Mexico	UNDP	PRP	REF	Project preparation for HFC phase-out in the production of refrigerators at Mabe	32,100
Mexico	UNIDO	PRP	REF	Preparation for HFC-related projects in the manufacturing sector at Fersa and Imbera to gain experience in incremental costs associated with the phase-down of HFCs	64,200
Viet Nam	UNIDO	PRP	REF	Preparation for a HFC-related project in the manufacturing sector at Nagakawa Vietnam Company to gain experience in incremental costs associated with the phase-down of HFCs	32,100
Total					9,700,228

Annex II

REMAINING ACTIVITIES IN THE 2017 BUSINESS PLAN

Country	Agency	Sector and Subsector	Value (\$000) 2017
Afghanistan	UN Environment	Several Ozone unit support	192
Algeria	UN Environment	Several Ozone unit support	329
Algeria	UNIDO	HPMP Stage I	155
Algeria	UNIDO	FOA-Rigid PU foam - Stage II	54
Algeria	UNIDO	REF-Manufacturing - Stage II	54
Algeria	UNIDO	REF-Servicing - Stage II	64
Angola	UN Environment	Several Ozone unit support	172
Antigua and Barbuda	UN Environment	Stage 2 - HCFC Phase-out Management Plan (implementation)	45
Antigua and Barbuda	UN Environment	HPMP Stage I	7
Antigua and Barbuda	UN Environment	Several Ozone unit support	85
Bahamas (the)	UN Environment	HCFC Phase-out Management Plan (implementation) - Stage I	66
Bahamas (the)	UNIDO	HPMP Stage I	39
Bahrain	UN Environment	HCFC Phase-out Management Plan (implementation) - Stage I	141
Bahrain	UNIDO	REF-Air conditioning - Stage I	899
Bahrain	UNIDO	REF-Servicing - Stage I	1,002
Bangladesh	UNDP	Stage II HPMP (air conditioning)	344
Bangladesh	UNDP	Stage II HPMP (servicing)	28
Bangladesh	UN Environment	HCFC Phase-out Management Plan (implementation) - Stage I	20
Barbados	UNDP	Stage I HPMP	41
Barbados	UN Environment	HCFC Phase-out Management Plan (implementation) - Stage I	54
Barbados	UN Environment	Several Ozone unit support	150
Belize	UN Environment	Several Ozone unit support	98
Benin	UN Environment	Several Ozone unit support	85
Bolivia (Plurinational State of)	UNDP	Stage I HPMP Preparation (foam)	37
Bolivia (Plurinational State of)	UN Environment	Several Ozone unit support	101
Bosnia and Herzegovina	UNIDO	Several Ozone unit support	131
Brazil	Germany	Ref-Servicing - Stage II	763
Brazil	UNDP	Stage II HPMP	4,417
Brazil	UNDP	Several Ozone unit support	481
Brunei Darussalam	UNDP	Stage I Investment proj./Sector Plans (Servicing Sector)	36
Brunei Darussalam	UN Environment	HCFC Phase-out Management Plan (implementation) - Stage I	8
Burkina Faso	UN Environment	HCFC Phase-out Management Plan (implementation) - Stage I	142

Country	Agency	Sector and Subsector	Value (\$000) 2017
Burkina Faso	UNIDO	HPMP Stage I	109
Burundi	UN Environment	HCFC Phase-out Management Plan (implementation) - Stage I	40
Burundi	UN Environment	Several Ozone unit support	85
Burundi	UNIDO	HPMP Stage I	87
Cameroon	UN Environment	Several Ozone unit support	179
Cameroon	UNIDO	REF-Assembly and charging of refrigeration equipment - Stage II	755
Cameroon	UNIDO	REF-Servicing - Stage I	64
Cameroon	UNIDO	REF-Servicing - Stage II	374
Cabo Verde	UN Environment	Several Ozone unit support	85
Central African Republic (the)	UN Environment	Several Ozone unit support	85
Chad	UN Environment	Several Ozone unit support	85
China	Germany	HPMP Stage II - XPS foam	300
China	World Bank	HPMP Stage II - PU Foam	8,195
China	Japan	HPMP Stage II - Refrigeration servicing sector	90
China	UNDP	HPMP Stage II - ICR	24,404
China	UNDP	HPMP Stage II - Solvent	3,784
China	UN Environment	HPMP Stage II - Refrigeration servicing sector	5,032
China	UNIDO	HPMP Stage II - RAC	14,962
China	UNIDO	HPMP Stage II - XPS foam	9,804
Comoros (the)	UN Environment	Several Ozone unit support	85
Congo (the)	UN Environment	Several Ozone unit support	85
Costa Rica	UNDP	Stage I HPMP	114
Costa Rica	UNDP	Stage I HPMP (foam sector)	277
Costa Rica	UNDP	Several Ozone unit support	192
Cote d'Ivoire	UN Environment	HCFC Phase-out Management Plan (implementation) - Stage I	168
Cote d'Ivoire	UNIDO	HPMP Stage I	492
Cuba	UNDP	HCFC-INV: AC Manufacturing - Stage I	128
Cuba	UNDP	Several Ozone unit support	204
Democratic People's Republic of Korea (the)	UNIDO	HCFC Production Preparation - Stage I	107
Democratic Republic of the Congo (the)	UNDP	HPMP Stage I	26
Democratic Republic of the Congo (the)	UN Environment	HCFC Phase-out Management Plan (implementation) - Stage I	27
Djibouti	UN Environment	Several Ozone unit support	85
Dominica	UN Environment	HCFC Phase-out Management Plan (implementation) - Stage I	74
Dominica	UN Environment	Several Ozone unit support	85
Equatorial Guinea	UN Environment	HCFC Phase-out Management Plan (implementation) - Stage I	40

Country	Agency	Sector and Subsector	Value (\$000) 2017
Equatorial Guinea	UN Environment	Several Ozone unit support	102
Equatorial Guinea	UNIDO	HPMP Stage I	82
Ethiopia	UN Environment	HCFC Phase-out Management Plan (implementation) - Stage I	62
Gabon	UN Environment	Several Ozone unit support	85
Georgia	UNDP	Stage I HPMP	128
Georgia	UNDP	Several Ozone unit support	91
Global	ALL	HPMP Verification	556
Global	World Bank	Core Unit	1,725
Global	UNDP	Core Unit	2,069
Global	UN Environment	Global CAP 2017 work programme	10,931
Global	UNIDO	Core Unit	2,069
Grenada	UN Environment	Several Ozone unit support	85
Guatemala	UN Environment	Several Ozone unit support	160
Guinea	UN Environment	HCFC Phase-out Management Plan (implementation) - Stage I	73
Guinea	UN Environment	Several Ozone unit support	85
Guinea	UNIDO	HPMP Stage I	172
Haiti	UN Environment	Several Ozone unit support	128
Honduras	UN Environment	Several Ozone unit support	85
Indonesia	UNDP	Several Ozone unit support	371
Iraq	UN Environment	Stage 2 - HCFC Phase-out Management Plan (implementation)	493
Iraq	UN Environment	HCFC Phase-out Management Plan (implementation) - Stage I	248
Iraq	UNIDO	REF-Manufacturing - Stage II	629
Iraq	UNIDO	REF-Servicing - Stage I	226
Iraq	UNIDO	REF-Servicing - Stage II	467
Jamaica	UN Environment	Several Ozone unit support	85
Kenya	France	HCFC Phase Out Plan (Stage I)	101
Kenya	UN Environment	Several Ozone unit support	194
Kuwait	UN Environment	HCFC Phase-out Management Plan (implementation) - Stage I	372
Kuwait	UN Environment	Stage 2 - HCFC Phase-out Management Plan (preparation)	68
Kuwait	UNIDO	FOA-XPS - Stage I	1,129
Kuwait	UNIDO	REF-Servicing - Stage II	32
Kuwait	UNIDO	FOA-Rigid PU foam - Stage II	86
Kuwait	UNIDO	REF-Air Conditioning - Stage II	86
Lesotho	Germany	Ref-Servicing - Stage I	95
Liberia	UN Environment	Several Ozone unit support	109

Country	Agency	Sector and Subsector	Value (\$000) 2017
Libya	UNIDO	FOA-Rigid PU foam - Stage II	87
Libya	UNIDO	REF-Servicing - Stage II	95
Malaysia	UNDP	Several Ozone unit support	383
Maldives	UN Environment	HCFC Phase-out Management Plan (implementation) - Stage I	57
Mali	UN Environment	Several Ozone unit support	85
Marshall Islands	UN Environment	Several Ozone unit support	85
Mauritania	UNDP	Stage I HPMP	42
Mauritania	UN Environment	HCFC Phase-out Management Plan (implementation) - Stage I	86
Morocco	UN Environment	Several Ozone unit support	200
Morocco	UNIDO	REF-Servicing and FOA - Stage I	38
Mozambique	UN Environment	HPMP Stage I	34
Mozambique	UNIDO	HPMP Stage I	82
Myanmar	UN Environment	HCFC Phase-out Management Plan (implementation) - Stage I	36
Myanmar	UN Environment	Several Ozone unit support	85
Myanmar	UNIDO	HPMP Stage I	65
Nauru	UN Environment	Several Ozone unit support	85
Nicaragua	UN Environment	Several Ozone unit support	85
Niger (the)	UN Environment	HCFC Phase-out Management Plan (implementation) - Stage I	141
Niger (the)	UN Environment	Several Ozone unit support	85
Niger (the)	UNIDO	REF-Servicing - Stage I	97
Nigeria	Italy	Stage II HPMP (foam)	226
Nigeria	Italy	Stage II HPMP (servicing)	39
Nigeria	UNDP	Stage II HPMP (foam)	574
Nigeria	UNDP	Stage II HPMP (servicing)	626
Nigeria	UNIDO	REF-Manufacturing - Stage II	1,634
Nigeria	UNIDO	REF-Manufacturing FOA - Stage II	214
Niue	UN Environment	Several Ozone unit support	85
Oman	UNIDO	Several Ozone unit support	94
Palau	UN Environment	Several Ozone unit support	85
Panama	UNDP	Several Ozone unit support	191
Paraguay	UNDP	Stage I HPMP (foam)	96
Peru	UNDP	Stage II HPMP (servicing)	251
Peru	UNDP	Stage II HPMP Preparation (foam) - Stage II	60
Peru	UN Environment	Stage 2 - HCFC Phase-out Management Plan (implementation)	14
Peru	UN Environment	Several Ozone unit support	171

Country	Agency	Sector and Subsector	Value (\$000) 2017
Philippines (the)	UN Environment	HPMP Stage I	26
Qatar	UN Environment	HCFC Phase-out Management Plan (implementation) - Stage I	232
Qatar	UNIDO	REF-Servicing - Stage I	160
Qatar	UNIDO	HPMP Stage I	572
Rwanda	UN Environment	Several Ozone unit support	85
Saint Kitts and Nevis	UN Environment	Several Ozone unit support	85
Saint Lucia	UN Environment	Several Ozone unit support	85
Saint Vincent and the Grenadines	UN Environment	Several Ozone unit support	85
Samoa	UN Environment	Several Ozone unit support	85
Saudi Arabia	UN Environment	HCFC Phase-out Management Plan (implementation) - Stage I	138
Saudi Arabia	UN Environment	Several Ozone unit support	256
Saudi Arabia	UNIDO	REF-Air conditioning - Stage I	910
Senegal	UN Environment	Several Ozone unit support	195
Serbia	UNIDO	Several Ozone unit support	180
Seychelles	UN Environment	Several Ozone unit support	85
Sierra Leone	UN Environment	Several Ozone unit support	110
Solomon Islands	UN Environment	Several Ozone unit support	85
Sudan (the)	UN Environment	Several Ozone unit support	187
Sudan (the)	UNIDO	HPMP Stage I	43
Suriname	UN Environment	HCFC Phase-out Management Plan (implementation) - Stage I	40
Suriname	UNIDO	HPMP Stage I	32
Syrian Arab Republic	UNIDO	Several Ozone unit support	279
Thailand	World Bank	FOA - Rigid PU foam & REF-Air conditioning - Stage I	4,348
Timor-Leste	UNDP	HPMP Stage I	12
Timor-Leste	UN Environment	Stage 2 - HCFC Phase-out Management Plan (implementation)	121
Timor-Leste	UN Environment	HCFC Phase-out Management Plan (implementation) - Stage I	19
Tonga	UN Environment	Several Ozone unit support	85
Trinidad and Tobago	UNDP	Stage I HPMP	156
Tunisia	France	HCFC Phase Out Plan (Stage I)	79
Tunisia	UN Environment	HCFC Phase-out Management Plan (implementation) - Stage I	17
Tunisia	UNIDO	REF-Servicing, RAC-Manuf., FOA-Rigid PU foam - Stage I	116
Tunisia	UNIDO	Several Ozone unit support	339
Turkey	UN Environment	Stage 2 - HCFC Phase-out Management Plan (implementation)	740
Turkey	UNIDO	REF-Servicing - Stage I	1,605
Turkey	UNIDO	HPMP Stage I	1,711

Country	Agency	Sector and Subsector	Value (\$000) 2017
Turkey	UNIDO	Several Ozone unit support	356
Uganda	UN Environment	Several Ozone unit support	85
United Republic of Tanzania	UN Environment	Several Ozone unit support	85
Uruguay	UNDP	Several Ozone unit support	207
Venezuela (Bolivarian Republic of)	UNDP	Stage II HPMP	214
Venezuela (Bolivarian Republic of)	UNIDO	RAC-Manufacturing - Stage II	615
Viet Nam	World Bank	FOA - Rigid PU foam & REF (Air conditioning/Commercial ref/Servicing) - Stage II	2,332
Viet Nam	Japan	REF-Servicing - Stage II	185
Yemen	UN Environment	HCFC Phase-out Management Plan (implementation) - Stage I	186
Yemen	UN Environment	Several Ozone unit support	218
Zimbabwe	Germany	Ref-Servicing - Stage I	188