



**Programme des
Nations Unies pour
l'environnement**



Distr.
GÉNÉRALE

UNEP/OzL.Pro/ExCom/82/28
1^{er} novembre 2018

FRANÇAIS
ORIGINAL: ANGLAIS

COMITE EXECUTIF
DU FONDS MULTILATERAL AUX FINS
D'APPLICATION DU PROTOCOLE DE MONTREAL
Quatre-vingt-deuxième réunion
Montréal, 3 – 7 décembre 2018

**PLAN D'ACTIVITÉS DU PNUE
POUR LA PÉRIODE 2019-2021**

1. Ce document présente le plan d'activités du PNUE pour la période 2019–2021¹. Il comprend les activités prévues pour l'élimination des substances règlementées dans le cadre du Protocole de Montréal (substances règlementées) durant la période 2019–2021, les indicateurs d'efficacité du plan d'activités et une recommandation aux fins d'examen par le Comité exécutif. Le texte détaillé du plan d'activités du PNUE pour la période 2019–2021 est joint au présent document.

Activités prévues au cours de la période 2019–2021

2. Le tableau 1 précise la valeur des activités prévues dans le plan d'activités du PNUE, par année.

Tableau 1 : Affectation des ressources dans le plan d'activités proposé par le PNUE pour la période 2019–2021, (milliers \$US) *

	2019	2020	2021	Total (2019–2021)	Total après 2021
Requises aux fins de conformité					
Plans de gestion de l'élimination des HCFC (PGEH) approuvés	7 183	7 485	3 681	18 348	1 941
Préparation des projets de PGEH – phase II	927	28	45	1,000	68
PGEH phase II	844	4 812	2 541	8 197	14 139
Préparation des projets de PGEH – phase III	0	268	0	268	0

¹ La réunion de coordination inter-agences qui s'est déroulée à Montréal du 4 au 6 septembre 2018, s'est penchée sur un projet de plan d'activités du PNUE pour la période 2019–2021. Le plan d'activités inclus dans ce document intègre des solutions aux questions soulevées lors de la réunion.

	2019	2020	2021	Total (2019–2021)	Total après 2021
PGEH phase III	0	97	0	97	97
Total partiel des activités requises aux fins de conformité	8 954	12 690	6 267	27 911	16 245
Activités reliées aux HFC					
Activités de facilitation pour les HFC	845	0	0	845	0
Total partiel des activités reliées aux HFC	845	0	0	845	0
Activités standard					
Renforcement des institutions	6 795	4 616	6 880	18 291	0
Programme d'aide à la conformité (PAC)	11 301	11 640	11 989	34 929	0
Total partiel pour les activités standard	18 096	16 256	18 869	53 221	0
Total général	27 895	28 946	25 136	81 977	16 245

* Incluant les coûts d'appui d'agence, le cas échéant.

Observations du Secrétariat concernant les activités requises aux fins de conformité

Phase II des PGEH

3. Le montant du financement total de la phase II de PGEH qui permettra aux pays à faible volume de consommation (PFV) de parvenir à une réduction de 35 par rapport à leur consommation de référence de HCFC s'élève à 198 168 \$US (dont 125 068 \$US pour 2019-2021) et à 14,38 millions \$US (dont 5,81 millions \$US pour 2019-2021) pour parvenir à la réduction de 67,5 pour cent.

4. Le montant total du financement de la phase II des PGEH dans les pays à fort volume de consommation s'élève à 7,76 millions \$US, dont 2,26 millions \$US pour 2019-2021.

Activités reliées aux HFC

5. Le plan d'activités du PNUE inclut des activités de facilitation pour les HFC dans six pays, au montant de 845 300 \$US, en 2019. Toutes ces activités ont été proposées, accompagnées de la lettre exigée du gouvernement concerné exprimant sa volonté de déployer tous les efforts possibles pour ratifier l'Amendement de Kigali dans les meilleurs délais, si ce n'est déjà fait, conformément à la décision 79/46d)i).

Programme d'aide à la conformité (PAC)

6. Le coût du PAC devrait augmenter au rythme annuel de 3 pour cent, tel que convenu. Le montant total du financement du PAC s'élève à 34,93 millions \$US pour 2019-2021. Le PNUE a présenté une stratégie triennale à horizon mobile pour son PAC pour la période 2019-2021, aux fins d'examen à la 82^e réunion dans le cadre de sa demande de budget pour le PAC pour 2019.²

Modifications proposées par le Secrétariat

7. Lors de la réunion inter-agences, des modifications aux plans d'activités des agences bilatérales et d'exécution ont été acceptées en se fondant sur les décisions pertinentes du Comité exécutif. Lors de son examen du plan d'activités révisé du PNUE pour 2019-2021, le Secrétariat a constaté que les modifications suivantes n'étaient pas incluses :

² UNEP/OzL.Pro/ExCom/82/37.

Tableau 2 : Modifications du plan d'activités du PNUE pour 2019-2021 (milliers \$US)

Modifications	2019–2021	Après 2021
Valeurs des PGEH afin de correspondre aux montants réels approuvés au titre des accords, incluant les tranches de PGEH qui n'ont pas été présentées à la 82 ^e réunion.	24	0
Préparation de projet pour la phase II des PGEH conformément à la décision 71/42	(0,5)	(34)
Phase II des PGEH dans les PFV jusqu'à concurrence de la valeur maximale autorisée pour atteindre les réductions de 35 et 67,5 pour cent par rapport à la valeur de référence des HCFC, conformément à la décision 74/50c) xii)	(27)	(63)
Phase III des PGEH et préparation de projet conformément à la décision 80/34c) iii)a.	(366)	(97)

8. Le tableau 3 présente les résultats des modifications au plan d'activités du PNUE proposées par le Secrétariat pour 2019-2021 et qui sont également abordées dans le cadre du plan d'activités général du Fonds multilatéral pour 2019-2021.³

Tableau 3 : Affectation des ressources dans le plan d'activités modifié du PNUE pour 2019–2021 (milliers \$US)*

	2019	2020	2021	Total (2019–2021)	Total après 2021
Requises aux fins de conformité					
PGEH approuvés	7 206	7 485	3 681	18 372	1 941
Préparation des projets de PGEH – phase II	926	28	45	1 000	34
PGEH - phase II	844	4 798	2 527	8 170	14 076
Préparation des projets de PGEH - phase III	0	0	0	0	0
PGEH – phase III	0	0	0	0	0
Total partiel des activités requises aux fins de conformité	8 977	12 311	6 254	27 542	16 051
Activités reliées aux HFC					
Activités de facilitation pour les HFC	845	0	0	845	0
Total partiel des activités reliées aux HFC	845	0	0	845	0
Activités standard					
Renforcement des institutions	6 795	4 616	6 880	18 291	0
Programme d'aide à la conformité (PAC)	11 301	11 640	11 989	34 929	0
Total partiel pour les activités standard	18 096	16 256	18 869	53 221	0
Total général	27 918	28 567	25 123	81 607	16 051

* Incluant les coûts d'appui d'agence, le cas échéant.

Indicateurs d'efficacité

9. Le PNUE a présenté des indicateurs d'efficacité conformément à la décision 71/28 dans le texte détaillé de son plan d'activités. Le Secrétariat a informé le PNUE des cibles indiquées dans le tableau 4.

³ UNEP/OzL.Pro/ExCom/82/25.

Tableau 4 : Indicateurs d'efficacité du PNUE pour 2019

Type d'indicateur	Titre abrégé	Calcul	Cible de 2019
Planification -- Approbation	Tranches approuvées	Nombre de tranches approuvées par rapport au nombre prévu*	40
Planification -- Approbation	Projets/activités approuvés	Nombre de projets/activités approuvés par rapport au nombre prévu (incluant les activités de préparation de projet)**	94
Mise en œuvre	Fonds décaissés	Selon l'estimation de décaissement dans le rapport périodique	23 851 129 \$US
Mise en œuvre	Élimination des SAO	Élimination des SAO par la tranche lors de l'approbation de la tranche suivante par rapport aux plans d'activités	174,9 tonnes PAO
Mise en œuvre	Achèvement de projet pour les activités	Achèvement de projet par rapport à l'achèvement prévu dans les rapports périodiques pour toutes les activités (excluant la préparation de projet)	75
Administratif	Rapidité de l'achèvement financier	Dans quelle mesure le volet financier des projets est clos dans les 12 mois suivant l'achèvement de projet	18
Administratif	Remise des rapports d'achèvement de projet dans les délais prévus	Remise des rapports d'achèvement de projet par rapport au nombre convenu	109
Administratif	Remise des rapports d'achèvement de projet dans les délais prévus	Remise des rapports périodiques, des plans d'activités et des réponses à moins qu'il en ait été convenu autrement	Dans les délais

* La cible d'une agence sera réduite si elle est incapable de présenter une tranche à cause d'une autre agence de coopération ou de l'agence principale, si cette agence y consent.

** La préparation de projet ne doit pas être évaluée si le Comité exécutif n'a pas pris de décision concernant son financement.

10. Le tableau 5 présente les indicateurs d'efficacité du Programme d'aide à la conformité du PNUE, adoptés dans la décision 48/7e).

Tableau 5 : Indicateurs d'efficacité du Programme d'aide à la conformité du PNUE pour 2019

Indicateur d'efficacité	Données	Évaluation	Cible de 2019
Efficacité du suivi des réunions thématiques/de réseaux régionaux	Liste des recommandations émanant des réunions thématiques/de réseaux régionaux de 2017-2018	Taux de mise en œuvre des recommandations de ces réunions à mettre en œuvre en 2019	Taux de mise en œuvre de 90%
Efficacité du soutien au travail des Bureaux nationaux de l'ozone, notamment l'orientation pour les nouveaux Bureaux	Liste de manières/moyens/produits/services innovateurs pour appuyer le travail des Bureaux nationaux de l'ozone, en précisant ce qui est destiné aux nouveaux Bureaux	Nombre de manières/moyens/produits/services innovateurs pour appuyer le travail des Bureaux nationaux de l'ozone, en précisant ce qui est destiné aux nouveaux Bureaux	- 7 de ces manières/moyens/produits/services. - Tous les nouveaux Bureaux reçoivent du soutien pour le développement des capacités
Assistance à des pays en situation réelle ou potentielle de non-conformité (d'après les décisions de la Réunion des Parties et/ou les données communiquées en vertu de l'article 7 et d'après une analyse des tendances)	Liste des pays en situation réelle ou potentielle de non-conformité qui ont bénéficié de l'assistance du Programme d'aide à la conformité, en dehors des réunions de réseaux	Nombre de pays en situation réelle ou potentielle de non-conformité qui ont bénéficié de l'assistance du Programme d'aide à la conformité, en dehors des réunions de réseaux	Tous ces pays

Innovations dans la production et la livraison de produits et services mondiaux et régionaux d'information	Liste des produits et services mondiaux et régionaux d'information destinés aux nouveaux publics cibles ou qui rejoignent des publics cibles existants par de nouvelles manières	Nombre de produits et services mondiaux et régionaux d'information destinés aux nouveaux publics cibles ou qui rejoignent des publics cibles existants par de nouvelles manières	7 de ces produits et services
Collaboration étroite entre les équipes régionales du Programme d'aide à la conformité et les agences d'exécution et bilatérales qui travaillent dans les régions	Liste des missions/activités conjointes du personnel régional du Programme d'aide à la conformité et des agences d'exécution et bilatérales	Nombre de missions/activités conjointes	3 dans chaque région

RECOMMANDATION

11. Le Comité exécutif pourrait souhaiter :

- a) Prendre note du plan d'activités du PNUE pour 2019-2021, contenu dans le document UNEP/OzL.Pro/ExCom/82/28 ; et
- b) Approuver les indicateurs d'efficacité pour le PNUE, tels qu'énoncés dans les tableaux 4 et 5 du document UNEP/OzL.Pro/ExCom/82/28.

UN ENVIRONMENT 2019-2021 BUSINESS PLAN

PRESENTED TO THE
82ND MEETING OF THE EXECUTIVE COMMITTEE
OF THE MULTILATERAL FUND FOR THE IMPLEMENTATION
OF THE MONTREAL PROTOCOL

8 OCTOBER 2018



TABLE OF CONTENTS

EXECUTIVE SUMMARY	2
I. METHODOLOGY.....	3
II. MULTILATERAL FUND TARGETS	3
A. OBJECTIVES OF THE THREE-YEAR BUSINESS PLAN.....	3
B. RESOURCE ALLOCATION	4
III. PLANNED BUSINESS PLAN ACTIVITIES.....	4
A. NATIONAL LEVEL	4
B. REGIONAL LEVEL	5
C. GLOBAL LEVEL.....	5
D. NEW PROJECT TYPES	5
IV. PERFORMANCE INDICATORS.....	5
V. POLICY, ADMINISTRATIVE AND FINANCIAL ISSUES	7

EXECUTIVE SUMMARY

The UN Environment (UNEP) is submitting this document for the consideration to the 82nd meeting of the Executive Committee of the Multilateral Fund for the Implementation of the Montreal Protocol. The document presents UN Environment's three-year rolling Business Plan for its Montreal Protocol-related activities covering the years 2019-2021. It comprises:

- Narrative.
- Annex I: Projects planned for submission.

The focus and orientation of UN Environment's work under this Business Plan continues to be defined by the evolving needs of countries operating under Article 5 of the Protocol ("Article 5 countries") as they progress in their implementation of the Montreal Protocol, and as they meet and sustain compliance with specific obligations. Through the activities identified in this Business Plan, UN Environment will assist the countries with implementing their HCFC phase-out responsibilities including preparing for the 2020 target and subsequent reduction steps, strengthening the government institutions in Article 5 countries responsible for implementing and reporting on their national strategies to comply with the Montreal Protocol, and sustaining Article 5 countries' compliance with ozone depleting substance (ODS) phase out targets already met. This Business Plan will also assist Article 5 countries to ratify the Kigali Amendment as soon as possible and to support activities that the countries need to meet the first obligations of the Kigali Amendment after ratification.

UN Environment will achieve its Business Plan objectives by a combination of compliance assistance services delivered through the 2019 Compliance Assistance Programme (CAP),¹ as well as the ongoing and planned national, regional and global projects detailed in this document. The project services include preparation and implementation of HCFC Phase out Management Plans (HPMPs) for both Stages I and II, Institutional Strengthening projects, Enabling Activity projects, and technical assistance. In addition to the anticipated Business Plan activities, UN Environment will implement HPMP verification projects as and when requested by the Executive Committee during the course of 2019-2021.

UN Environment will deliver the projects in this Business Plan and perform the project development, monitoring and reporting duties required of all Implementing Agencies through the proposed 2019 CAP Work Programme and Budget. In addition to the projects detailed in this Business Plan, UN Environment continues to assist several bilateral agencies with the implementation of their Multilateral Fund projects through CAP and also engages in select partnerships for Montreal Protocol objectives complementary to the Multilateral Fund (including projects and activities).²

¹ In addition to the projects indicated in this Business Plan, during 2019 UN Environment will also provide through its CAP country-specific special compliance services, the operation of 10 Regional/sub-Regional Networks of Ozone Officers, facilitation of South-South cooperation, assistance with regional awareness activities, and provision of a global tools and products that provides National Ozone Units with services that contribute towards HCFC phase out and HFC phase down.

² This Business Plan provides details about the individual *projects* proposed for UN Environment implementation from 2019 through 2021. UN Environment will report details on its performance with implementing the projects through its UN Environment's Annual and Financial Progress Report. For details about *non-project-related* activities and services delivered by UN Environment through the CAP, please refer to the 2019 CAP Work Programme and Budget submitted to this same meeting.

UN Environment is planning project submissions over the next three years as follows: US\$ 27,894,888 for 2019, US\$ 28,946,030 for 2020, and US\$ 25,136,165 for 2021, all inclusive of the respective annual CAP budgets and programme support costs (PSC).

For 2019, UN Environment will prepare and submit 135 individual projects to the Executive Committee, including new projects, planned tranches of previously-approved multi-year agreements (MYAs), and the annual CAP Work Programme and Budget for the year 2020.

I. METHODOLOGY

This section describes the methodology, consultations, guidance and inputs UN Environment used when developing this Business Plan. UN Environment has:

- Consulted with National Ozone Officers in Article 5 countries during the first half of 2018 on their countries' business planning needs, through dialogues during meetings of Regional Networks of Ozone Officers, as well as via direct contact with Ozone Officers.
- Reviewed and drawn on experiences gained from implementation of its 2018-2020 Business Plan,³ taking into account new trends and emerging developments.
- Considered the programmatic direction and activities included in its approved 2018 CAP Work Programme and Budget.⁴
- Followed the guidance provided by the Multilateral Fund Secretariat during the two Inter-Agency Coordination Meetings of 2018 (6 – 8 March and 4 – 6 September).
- Consulted with the other Implementing Agencies and bilateral agencies to increase collaborative and mutually-supportive initiatives and to avoid duplication of effort.
- Considered applicable Executive Committee decisions as guidance for this Business Plan.

II. MULTILATERAL FUND TARGETS

A. OBJECTIVES OF THE THREE-YEAR BUSINESS PLAN

The focus and orientation of UN Environment's work continues to be defined by the evolving needs of Article 5 countries as they progress in their implementation of the Montreal Protocol, as they meet and sustain compliance with specific obligations, and, following the decisions taken at the 28th Meeting of the Parties in 8-14 October 2016, take the steps necessary to ratify the Kigali Amendment and lay the groundwork for its future implementation.

UN Environment's proposed 2019 CAP Work Programme and Budget submitted for the consideration of the 82nd Executive Committee meeting details UN Environment's vision and approach for CAP during the 2019-2021 period, in synch with this period covered by this Business Plan. Under that approach, UN Environment will provide assistance to Article 5 countries according to four overarching objectives:

- Overarching Objective 1: Assisting countries to comply with their HCFC phase out commitments and sustaining compliance with prior targets.
- Overarching Objective 2: Strengthening the Refrigeration Servicing Sector for ozone- and climate-friendly alternatives.

³ UNEP/OzL.Pro/ExCom/80/19.

⁴ UNEP/OzL.Pro/ExCom/80/28.

- Overarching Objective 3: Building capacity to initiate enabling activities for the HFC phase down.
- Transversal Overarching Programme Objective 4: Leveraging the Clearinghouse mandate.

B. RESOURCE ALLOCATION

During this Business Plan period, UN Environment plans to prepare and submit for approval the projects as detailed in Annex I: Projects planned for submission 2019-2021. UN Environment's proposed resource allocation plan for these projects is as follows:

Project	Type	Value (US\$ inclusive of PSC)			Total 2019-2021
		2019	2020	2021	
HPMP Stage I implementation	PHA	2,422,603	2,835,911	118,650	5,377,164
HPMP Stage II preparation	PRP	926,600	28,250	45,200	1,000,050
HPMP Stage II implementation	PHA	5,604,551	9,460,406	6,103,265	21,168,222
HPMP Stage III preparation	PRP	0	268,488	0	268,488
HPMP Stage III implementation	PHA	0	97,241	0	97,241
Institutional Strengthening	INS	6,795,085	4,615,962	6,880,085	18,291,132
Enabling Activities	TAS	845,300	0	0	845,300
Compliance Assistance Programme	TAS	11,300,749	11,639,772	11,988,965	34,929,486
Grand total		27,894,888	28,946,030	25,136,165	81,977,083

III. PLANNED BUSINESS PLAN ACTIVITIES

This section describes costed projects at the national, regional and global levels in the 2019-2021 period proposed by UN Environment. All of the projects are included in Annex I.

A. NATIONAL LEVEL

Through this Business Plan, UN Environment plans to deliver the following projects at the national level:

- HPMP project preparation and implementation. UN Environment will assist 31 countries with Stage II and 2 countries with Stage 3 preparation in accordance with Executive Committee policies and guidelines. UN Environment will also assist countries with the implementation of the non-investment components of the HPMPs (both Stages I and II), in cooperation with other Implementing Agencies and bilateral agencies. In total, during this Business Plan UN Environment will be the HPMP Lead Agency for 74 countries and Cooperating Agency for 29 countries.
- Institutional Strengthening projects. UN Environment provides 104 countries with ongoing technical assistance and administrative support for the implementation of their IS projects, including the submission of IS renewals and assistance with activities covered by these projects. UN Environment will submit such projects as per the appropriate timing and when all the necessary pre-conditions have been met (e.g. disbursement rate, reporting obligations). This service is performed as part of CAP services, with 0% PSC to UN Environment.
- Enabling Activities. This Business Plan includes 6 Enabling Activities projects as per Executive Committee Decision 79/46(d)(iv). In line with that decision, the proposed projects will facilitate

and support Article 5 countries to ratify the Kigali Amendment as soon as possible and to support activities that the countries need to meet the first obligations of the Kigali Amendment after ratification. All endorsement letters from the respective Governments are submitted to the Multilateral Fund Secretariat on time.

B. REGIONAL LEVEL

Through this Business Plan, UN Environment plans to deliver the following projects at the regional level:

- Regional HCFC Phase-out Management Plan Stage II of 12 Pacific Islands (Cook Islands, Kiribati, Marshall Islands, Micronesia (Federated States of), Nauru, Niue, Palau, Samoa, Solomon Islands, Tonga, Tuvalu and Vanuatu)

C. GLOBAL LEVEL

UN Environment does not plan to submit any new global projects during the 2019-2021 period.

D. NEW PROJECT TYPES

UN Environment does not plan to submit any new type of projects during the 2019-2020 period.

IV. PERFORMANCE INDICATORS

UN Environment expects that the services, activities and projects identified in the proposed 2019-2021 Business Plan and 2019 CAP Work Programme and Budget will result in:

- Improved capabilities and technical skills of NOUs staff to effectively carry out approved phase-out programmes and thus ensure sustained compliance;
- Countries in non-compliance received necessary support enabling swift return to compliance;
- Increased high level political commitment to the ozone agreements;
- HCFC phase-out obligations mainstreamed into national environmental strategies/policies;
- Timely and efficient HCFC phase out due to HPMP implementation and clearinghouse services;
- Increased number of Parties to the Kigali Amendment and preparatory enabling activities initiated in those countries;
- Enhanced awareness of users and other relevant stakeholders of forthcoming reductions in HCFC supply and availability of viable alternatives;
- All client countries reported Article 7 and Country Programme data by established deadlines and quality of reported data improved;
- Improved HCFC and HFC-related policy instruments;
- Efficient operation and enforcement of HCFC licensing and quota systems;
- NOUs provided with best available information that enable them to make decisions on alternative technologies, sound approaches and methodologies;
- Broadened and strengthened regional cooperation in the implementation of the ozone treaties;
- Increased number of countries benefiting from direct country-to-country assistance;
- Concerted actions taken at national and regional levels to combat illegal trade in HCFC;
- Improved access to HCFC-related technical information and enhanced experience exchange;
- Indirect support provided for the implementation of investment projects through strengthened institutional and legal frameworks.

UN Environment proposes to adopt performance indicators for 2019 in line with Decision 80/37 and the guidance received during the two Inter-Agency Coordination Meetings of 2018 (6 – 8 March and 4 – 6 September).

TABLE 1: PERFORMANCE INDICATORS APPLICABLE TO ALL AGENCIES

Type of Indicator (Existing, Modified, New)	Short Title	Calculation	UN Environment proposal for 2019
Planning--Approval	Tranches approved	Number of tranches approved vs. those planned*	39
Planning--Approval	Projects/activities approved	Number of projects/activities approved vs. those planned (including project preparation activities)**	94
Implementation	Funds disbursed	Based on estimated disbursement in progress report US	11,903,195
Implementation	ODS phase-out	ODS phase-out for the tranche when the next tranche is approved vs. those planned per business plans	58.5
Implementation	Project completion for activities	Project completion vs. planned in progress reports for all activities (excluding project preparation)	46
Administrative	Speed of financial completion	The extent to which projects are financially completed 12 months after project completion	18
Administrative	Timely submission of project completion reports	Timely submission of project completion reports vs. those agreed	On time
Administrative	Timely submission of progress reports	Timely submission of progress reports and business plans and responses unless otherwise agreed	On time

* The target of an agency would be reduced if it could not submit a tranche owing to another cooperating or lead agency, if agreed by that agency.

** Project preparation should not be assessed if the Executive Committee has not taken a decision on its funding.

TABLE 2: PERFORMANCE INDICATORS APPLICABLE TO UN ENVIRONMENT'S COMPLIANCE ASSISTANCE PROGRAMME

Performance Indicator	Data	Assessment	UN Environment's proposal for 2017
Efficient follow-up to regional network/ thematic meetings	List of recommendations emanating from 2016-2017 regional network/thematic meetings	Implementation rate of those meeting recommendations that are to be implemented in 2018	90% implementation rate
Effective support to NOUs in their work, particularly guidance to new NOUs	List of innovative ways/means/products/ services for supporting NOUs in their work, with specification of those destined for new NOUs	Number of innovative ways, means, products, services for supporting NOUs in their work, with specification of those destined for new NOUs	- 7 such ways, means, products, services; -All new NOUs receive capacity building support.
Assistance to countries in actual or potential non-compliance (as per MOP decisions and/or as per reported Article 7 data and trend analysis)	List of countries in actual or potential on compliance that received CAP assistance outside the network meetings	Number of countries in actual or potential non-compliance that received CAP assistance outside the network meetings	All such countries
Innovations in production and delivery of global and	List of global and regional information products and	Number of global and regional information products and	7 such products and services

Performance Indicator	Data	Assessment	UN Environment's proposal for 2017
regional information products and services	services destined for new target audiences or that reach existing target audiences in new ways	services destined for new target audiences or that reach existing target audiences in new ways	
Close cooperation between CAP regional teams and Implementing and bilateral agencies working in the regions	List of joint missions/undertakings of CAP regional staff with Implementing and bilateral agencies	Number of joint missions/undertakings	3 in each region

V. POLICY, ADMINISTRATIVE AND FINANCIAL ISSUES

None.