



**Programa de las
Naciones Unidas
para el Medio Ambiente**



Distr.
GENERAL

UNEP/OzL.Pro/ExCom/82/23
19 noviembre 2018

ESPAÑOL
ORIGINAL: INGLÉS

COMITÉ EJECUTIVO DEL FONDO MULTILATERAL
PARA LA APLICACIÓN DEL
PROTOCOLO DE MONTREAL
Octogésima segunda Reunión
Montreal, 3 – 7 de diciembre de 2018

**INFORMACIÓN ACTUALIZADA SOBRE LA SITUACIÓN DE LA EJECUCIÓN DEL PLAN
ADMINISTRATIVO REFUNDIDO DEL FONDO MULTILATERAL PARA 2018-2020**

Introducción

1. Las Partes en el Protocolo de Montreal aprobaron un presupuesto de 540 000 000 \$EUA para la reposición de 2018-2020 del Fondo Multilateral, en el entendimiento de que se consignarán 34 000 000 \$EUA de las contribuciones previstas del Fondo y otras fuentes del trienio 2015-2017, y que se proporcionarán 6 000 000 \$EUA de los intereses devengados por el Fondo durante el trienio 2018-2020 (decisión XXIX /1).

2. En la 80ª reunión, el Comité Ejecutivo avaló el plan administrativo prorrateado del Fondo Multilateral de acuerdo con la decisión 80/34(c)(v). En la 81ª reunión, el plan administrativo prorrateado de 2018-2020 fue objeto de otro ajuste en función de las nuevas asignaciones de recursos aprobadas por el Comité Ejecutivo de 194,4 millones \$EUA en 2018, 174,6 millones \$EUA en 2019 y 171 millones \$EUA en 2020, como se muestra en la tabla 1 (decisión 81/26(b)).

Tabla 1. Asignación de recursos del plan administrativo consolidado prorrateado del Fondo Multilateral para 2018-2020 (\$EUA)

Ítem	2018	2019	2020	Total
Requerido para el cumplimiento				
Planes de gestión de la eliminación de los HCFC (PGEH) aprobados	129 582 375	115 880 401	101 279 996	346 742 772
Producción de HCFC– etapa II	9 091 808	12 039 619	8 976 124	30 107 551
PGEH, etapa I	0	353 978	0	353 978
PGEH, etapa I - financiación adicional	187 112	627 148	0	814 260
Preparación del PGEH (PRP) - etapa II - países de bajo consumo	2 218 408	518 850	44 300	2 781 558
Preparación del PGEH - etapa II - países que no son de bajo consumo	1 072 336	890 450	0	1 962 786
Preparación del PGEH - etapa II - países de bajo consumo	81 798	268 545	9 067 642	9 417 984

Los documentos previos al período de sesiones del Comité Ejecutivo del Fondo Multilateral para la Aplicación del Protocolo de Montreal no van en perjuicio de cualquier decisión que el Comité Ejecutivo pudiera adoptar después de la emisión de los mismos.

Ítem	2018	2019	2020	Total
PGEH - etapa II - países que no son de bajo consumo	5 585 329	7 834 674	11 325 242	24 745 246
Verificación del PGEH*	588 600	588 600	588 600	1 765 800
Asistencia técnica sobre los HCFC	154 380	0	0	154 380
Subtotal requerido para el cumplimiento	148 562 145	139 002 266	131 281 904	418 846 316
Actividades con el HFC				
HFC - demostración	3 351 981	0	0	3 351 981
HFC - Actividades de apoyo	3 236 750	0	0	3 236 750
HFC - inversión	1 378 659	3 937 408	815 425	6 131 493
Subtotal de las actividades con el HFC	7 967 390	3 937 408	815 425	12 720 224
Costos estándar				
Programa de asistencia al cumplimiento	10 971 601	11 300 749	11 639 772	33 912 122
Unidad central	5 902 741	5 931 915	5 961 294	17 795 949
Fortalecimiento institucional	13 847 453	7 128 429	13 847 292	34 823 174
Secretaría, Comité Ejecutivo y costos de supervisión y evaluación la contraparte canadiense	6 648 670	6 799 233	6 954 313	20 402 216
Tesorero	500 000	500 000	500 000	1 500 000
Subtotal de las actividades estándar	37 870 465	31 660 326	38 902 670	108 433 461
Gran total	194 400 000	174 600 000	171 000 000	540 000 000
Distribución de la financiación por organismo				
Canadá	565 584	0	0	565 584
Francia	78 769	0	692 895	771 664
Alemania	6 490 401	1 038 050	1 988 661	9 517 112
Italia	750 128	0	100 927	851 055
Japón	366 097	120 232	90 400	576 729
España	1 192 731	0	0	1 192 731
PNUD	59 934 280	34 438 004	52 105 629	146 477 913
PNUMA	34 497 185	21 231 719	32 512 121	88 241 025
ONUDI	50 594 306	64 198 079	43 860 902	158 653 288
Banco Mundial	32 193 248	45 686 083	31 605 552	109 484 883
Verificación de HPMP*	588 600	588 600	588 600	1 765 800
Secretaría, Comité Ejecutivo y costos de supervisión y evaluación la contraparte canadiense	6 648 670	6 799 233	6 954 313	20 402 216
Tesorero	500 000	500 000	500 000	1 500 000

*La financiación para la preparación de los informes de verificación de los PGEH para países de bajo consumo es aprobada por el Comité Ejecutivo anualmente.

Situación de la ejecución de los planes administrativos de 2018

3. El total de fondos disponibles para 2018 asciende a 194 400 000 \$EUA. De esta cantidad, 73 930 598 \$EUA fueron aprobados en la 81ª reunión. Las solicitudes de financiación presentadas a la 82ª reunión ascienden a 105 866 396 \$EUA. Si las solicitudes de financiación para todas las propuestas de proyectos presentadas son aprobadas, habría un saldo disponible de 14 603 006 \$EUA de los planes administrativos de 2018, como puede verse en la tabla 2. La lista de propuestas de proyecto presentados a la 82ª reunión se adjunta en el anexo I del presente informe.

Tabla 2. Plan administrativo consolidado de 2018, presentaciones hechas en la 82ª reunión, y saldo (\$EUA)*

Partidas presupuestarias	Valor total en el plan administrativo	Aprobaciones en la 81ª reunión	Presentaciones en la 82ª reunión**	Total (81ª y 82ª)	Saldo (por encima)/por debajo
Organismos bilaterales	9 443 711	2 894 312	5 277 018	8 171 330	1 272 381
PNUD	59 934 280	13 521 504	52 180 460	65 701 964	(5 767 684)
PNUMA	34 497 185	8 398 710	18 700 794	27 099 504	7 397 681
ONUDI	50 594 306	23 462 165	17 402 041	40 864 206	9 730 100
Banco Mundial	32 193 248	25 653 907	4 216 613	29 870 520	2 322 728
Verificación del PGEH	588 600		940 800	940 800	(352 200)
Subtotal	187 251 330	73 930 598	98 717 726	172 648 324	14 603 006
Secretaría/Comité Ejecutivo/Supervisión/Tesorero	7 148 670		7 148 670	7 148 670	0
Total	194 400 000	73 930 598	105 866 396	179 796 994	14 603 006

* Incluyendo los costos de las unidades centrales.

** Al 18 de noviembre de 2018.

4. El valor de las propuestas de proyectos presentadas a la 82ª reunión de 98 717 726 \$EUA supera en 5 528 155 \$EUA el valor del plan administrativo de 2018, incluidos los 3 329 848 \$EUA asociados con propuestas de proyectos no incluidas en el plan administrativo de 2018.¹ El valor de las actividades de reducción del HFC presentadas a la 82ª reunión es de 4 120 570 \$EUA, de los cuales 2 959 457 \$EUA están asociados a propuestas de proyectos no incluidas en el plan administrativo de 2018.

5. No se presentaron a la 82ª reunión propuestas de proyectos por un valor de 43 602 722 \$EUA² que se incluyeron en el plan administrativo de 2018. Estas propuestas se han incluido en el plan administrativo refundido del Fondo Multilateral para 2019-2021.³

6. Se han recibido todas las contribuciones voluntarias adicionales de 17 países ajenos al artículo 5⁴ por un monto de 25 513 071 \$EUA. Desde la 80ª reunión, se han aprobado 23 104 300 \$EUA para las actividades de apoyo relacionadas con el HFC y proyectos de eliminación del HFC, con un saldo de 2 408 771 \$EUA disponibles para la programación en la 82ª reunión.

Compromisos futuros

7. El volumen total de los compromisos futuros vigentes para acuerdos plurianuales, para el periodo 2018 a 2031, es de 618,46 millones \$EUA, presuponiéndose que las solicitudes de financiación de acuerdos plurianuales presentadas a la 82ª reunión serán aprobadas en principio, como se ve en la tabla 3.

¹ Preparación de proyectos para la fase II del PGEH de Afganistán (ONUDI) y Belice (PNUD); actividades de apoyo en relación con el HFC en las Islas Cook (PNUMA), la República Islámica del Irán (PNUMA), Jordania (ONUDI), Mauricio (PNUMA), Qatar (PNUMA y ONUDI) y Sudáfrica (ONUDI); proyectos de inversión en relación con el HFC para China (PNUD), Egipto (PNUD) y Zimbabwe (PNUD); y proyecto de fortalecimiento institucional para México (ONUDI).

² Dichas actividades comprenden: 111 actividades relacionadas con los HCFC para 66 países (33,85 millones \$EUA), 11 actividades relacionadas con el HFC para 10 países (4,48 millones \$EUA) y 36 actividades de fortalecimiento institucional (5,27 millones \$EUA).

³ UNEP/OzL.Pro/ExCom/82/25

⁴ Australia, Canadá, Dinamarca, Finlandia, Francia, Alemania, Irlanda, Italia, Japón, Luxemburgo, Países Bajos, Nueva Zelanda, Noruega, Suecia, Suiza y el Reino Unido de Gran Bretaña e Irlanda del Norte y los Estados Unidos de América.

Tabla 3. Compromisos futuros (2018-2031) (en miles \$EUA)

Descripción	2018	2019	2020	2021	2022	2023	2024	2025	2026	2030	2031	Total
Aprobados en principio	108 295	101 862	118 246	98 157	58 386	39 606	27 960	27 944	32 195	212	57	612 919
Presentados en 82ª reunión	2 159	0	2 265	842	187	0	0	85	0	0	0	5 537
Total	110 454	101 862	120 510	98 999	58 572	39 606	27 960	28 029	32 195	212	57	618 456

RECOMENDACIÓN

8. El Comité Ejecutivo puede considerar oportuno tomar nota de lo siguiente:
 - (a) La información actualizada sobre el estado de la ejecución del plan administrativo consolidado de 2018-2020 del Fondo Multilateral que aparece en el documento UNEP/OzL.Pro/ExCom/82/23; y
 - (b) Que a la 82ª reunión se presentaron actividades de reducción del HFC por un valor de 4 120 570 \$EUA, de los cuales 2 959 457 \$EUA no se habían incluido en los planes administrativos de 2018-2020.

Annex I

PROJECT PROPOSALS SUBMITTED TO THE 82ND MEETING

Country	Agency	Project title	Funds requested (US\$)	Support costs requested (US\$)	Total (US\$)
Standard activities					
Global	UNEP	Compliance Assistance Programme: 2019 budget	9,974,259	797,941	10,772,200
Global	World Bank	Core unit budget (2019)	0	1,735,000	1,735,000
Global	UNDP	Core unit budget (2019)	0	2,083,871	2,083,871
Global	UNIDO	Core unit budget (2019)	0	2,083,871	2,083,871
Institutional strengthening					
Argentina	UNDP	Extension for institutional strengthening project (phase X: 1/2019-12/2020)	398,806	27,916	426,722
Armenia	UNIDO	Extension of institutional strengthening project (phase VI: 4/2019-3/2021)	153,600	10,752	164,352
Barbados	UNEP	Renewal of institutional strengthening project (phase VII: 1/2019-12/2020)	149,760	0	149,760
Brunei Darussalam	UNEP	Renewal of the institutional strengthening project (phase VI: 1/2019-12/2020)	89,600	0	89,600
China	UNDP	Extension of the institutional strengthening project (phase XIII: 1/2019-12/2020)	499,200	34,944	534,144
Dominican Republic (the)	UNEP	Extension of the institutional strengthening project (phase X: 1/2019-12/2020)	171,946	0	171,946
Fiji	UNEP	Extension of the institutional strengthening project (phase XI: 1/2019-12/2020)	85,000	0	85,000
Ghana	UNDP	Extension of the institutional strengthening project (phase XIII: 1/2018-12/2020)	178,048	12,463	190,511
Iran (Islamic Republic of)	UNDP	Extension of the institutional strengthening project (phase XII: 4/2019-3/2021)	222,094	15,547	237,641
Iraq	UNEP	Extension of institutional strengthening project (phase IV: 1/2019-12/2020)	307,200	0	307,200
Jordan	World Bank	Extension of institutional strengthening project (phase XIII: 1/2019-12/2020)	188,586	13,201	201,787
Lebanon	UNDP	Extension of the institutional strengthening project (phase XI: 4/2019-3/2021)	198,515	13,896	212,411
Lesotho	UNEP	Extension of the institutional strengthening project (phase IX: 1/2019-12/2020)	85,000	0	85,000
Madagascar	UNEP	Renewal of institutional strengthening project (phase VIII: 1/2019-12/2020)	85,000	0	85,000
Malawi	UNEP	Extension of institutional strengthening project (phase XI: 1/2019-12/2020)	85,418	0	85,418
Mexico	UNIDO	Extension of institutional strengthening project (phase XIV: 7/2019-6/2021)	316,160	22,131	338,291
Mozambique	UNEP	Extension of the institutional strengthening project (phase VIII: 1/2019-12/2020)	103,424	0	103,424
Nigeria	UNDP	Extension of the institutional strengthening project (phase X: 12/2018-11/2020)	332,800	23,296	356,096
Niue	UNEP	Extension of the institutional strengthening project (phase VII: 4/2019-3/2021)	85,000	0	85,000
Oman	UNIDO	Renewal of institutional strengthening support (phase VII: 12/2018-11/2020)	87,638	6,135	93,773

Country	Agency	Project title	Funds requested (US\$)	Support costs requested (US\$)	Total (US\$)
Pakistan	UNDP	Extension of the institutional strengthening project (phase X: 4/2019-3/2021)	287,318	20,112	307,430
Paraguay	UNEP	Extension of institutional strengthening project (phase VIII: 1/2019-12/2020)	85,000	0	85,000
Republic of Moldova (the)	UNEP	Extension of the institutional strengthening project (phase X: 1/2019-12/2020)	88,748	0	88,748
Sao Tome and Principe	UNEP	Extension of the institutional strengthening project (phase VI: 1/2019-12/2020)	85,000	0	85,000
Sierra Leone	UNEP	Extension of institutional strengthening project (phase VII: 1/2019-12/2020)	109,824	0	109,824
Sri Lanka	UNDP	Extension of the institutional strengthening project (phase XII: 1/2019-12/2020)	171,592	12,011	183,603
Thailand	World Bank	Extension of institutional strengthening project (phase IX: 1/2019-12/2020)	443,735	31,061	474,796
Togo	UNEP	Extension of the institutional strengthening project (phase X: 1/2019-12/2020)	85,000	0	85,000
Tuvalu	UNEP	Extension of the institutional strengthening project (phase VII: 4/2019-3/2021)	85,000	0	85,000
Uganda	UNEP	Extension of the Institutional strengthening project (phase III: 1/2019-12/2020)	85,000	0	85,000
Venezuela (Bolivarian Republic of)	UNDP	Renewal of institutional strengthening project (phase XIV: 1/2019-12/2020)	365,414	25,579	390,993
Viet Nam	UNEP	Extension of the institutional strengthening project (phase XII: 7/2019-6/2021)	152,289	0	152,289
Verification reports for HCFC phase-out management plans (HPMPs)					
Albania	UNIDO	Verification report on the implementation of the HCFC phase-out management plan	30,000	2,700	32,700
Bahamas (the)	UNEP	Verification report on the implementation of the HCFC phase-out management plan	30,000	3,900	33,900
Belize	UNEP	Verification report on the implementation of the HCFC phase-out management plan	30,000	3,900	33,900
Cuba	UNDP	Verification report on the implementation of the HCFC phase-out management plan	30,000	2,700	32,700
Eritrea	UNEP	Verification report on the implementation of the HCFC phase-out management plan	30,000	3,900	33,900
Fiji	UNDP	Verification report on the implementation of the HCFC phase-out management plan	30,000	2,700	32,700
Gambia (the)	UNEP	Verification report on the implementation of the HCFC phase-out management plan	30,000	3,900	33,900
Grenada	UNEP	Verification report on the implementation of the HCFC phase-out management plan	30,000	3,900	33,900
Guinea-Bissau	UNEP	Verification report on the implementation of the HCFC phase-out management plan	30,000	3,900	33,900
Lao People's Democratic Republic (the)	UNEP	Verification report on the implementation of the HCFC phase-out management plan	30,000	3,900	33,900
Madagascar	UNEP	Verification report on the implementation of the HCFC phase-out management plan	30,000	3,900	33,900
Malawi	UNEP	Verification report on the implementation of the HCFC phase-out management plan	30,000	3,900	33,900
Mongolia	UNEP	Verification report on the implementation of the HCFC phase-out management plan	30,000	3,900	33,900

Country	Agency	Project title	Funds requested (US\$)	Support costs requested (US\$)	Total (US\$)
Nepal	UNEP	Verification report on the implementation of the HCFC phase-out management plan	30,000	3,900	33,900
Niger (the)	UNIDO	Verification report on the implementation of the HCFC phase-out management plan	30,000	2,700	32,700
Palau	UNEP	Verification report on the implementation of the HCFC phase-out management plan	30,000	3,900	33,900
Saint Kitts and Nevis	UNEP	Verification report on the implementation of the HCFC phase-out management plan	30,000	3,900	33,900
Saint Lucia	UNEP	Verification report on the implementation of the HCFC phase-out management plan	30,000	3,900	33,900
Samoa	UNEP	Verification report on the implementation of the HCFC phase-out management plan	30,000	3,900	33,900
Sao Tome and Principe	UNEP	Verification report on the implementation of the HCFC phase-out management plan	30,000	3,900	33,900
Serbia	UNIDO	Verification report on the implementation of the HCFC phase-out management plan	30,000	2,700	32,700
Solomon Islands	UNEP	Verification report on the implementation of the HCFC phase-out management plan	30,000	3,900	33,900
Sri Lanka	UNDP	Verification report on the implementation of the HCFC phase-out management plan	30,000	2,700	32,700
Tonga	UNEP	Verification report on the implementation of the HCFC phase-out management plan	30,000	3,900	33,900
Turkmenistan	UNIDO	Verification report on the implementation of the HCFC phase-out management plan	30,000	2,700	32,700
Uganda	UNEP	Verification report on the implementation of the HCFC phase-out management plan	30,000	3,900	33,900
United Republic of Tanzania (the)	UNEP	Verification report on the implementation of the HCFC phase-out management plan	30,000	3,900	33,900
Zambia	UNEP	Verification report on the implementation of the HCFC phase-out management plan	30,000	3,900	33,900
Stage I of HPMPs					
Bosnia and Herzegovina	UNIDO	HCFC phase-out management plan (stage I, fourth tranche) (activities in the refrigeration servicing sector including policy actions)	31,000	2,170	33,170
Botswana	UNIDO	HCFC phase-out management plan (stage I, second tranche)	140,000	9,800	149,800
Botswana	UNEP	HCFC phase-out management plan (stage I, second tranche)	90,000	11,700	101,700
Brunei Darussalam	UNDP	HCFC phase-out management plan (stage I, third tranche)	33,000	2,970	35,970
Brunei Darussalam	UNEP	HCFC phase-out management plan (stage I, third tranche)	7,000	910	7,910
Chad	UNEP	HCFC phase-out management plan (stage I, fourth tranche)	45,000	5,850	50,850
Cuba	UNDP	HCFC phase-out management plan (stage I, fourth tranche)	100,000	7,500	107,500
Ecuador	UNIDO	HCFC phase-out management plan (stage I, fourth tranche)	86,500	6,487	92,987
Ecuador	UNEP	HCFC phase-out management plan (stage I, fourth tranche)	25,000	3,250	28,250
Egypt	UNIDO	HCFC phase-out management plan (stage I, third tranche) (enabling activities in the refrigeration and air-conditioning sector)	232,575	17,443	250,018

Country	Agency	Project title	Funds requested (US\$)	Support costs requested (US\$)	Total (US\$)
Egypt	UNDP	HCFC phase-out management plan (stage I, third tranche) (phase-out of HCFC-141b in the polyurethane foam sector)	716,400	53,730	770,130
Equatorial Guinea	UNIDO	HCFC phase-out management plan (stage I, third tranche)	60,000	5,400	65,400
Equatorial Guinea	UNEP	HCFC phase-out management plan (stage I, third tranche)	45,000	5,850	50,850
Gambia (the)	UNEP	HCFC phase-out management plan (stage I, fourth tranche)	21,000	2,730	23,730
Libya	UNIDO	HCFC phase-out management plan (stage I, second tranche) (refrigeration servicing sector)	190,893	13,362	204,255
Rwanda	UNEP	HCFC phase-out management plan (stage I, fourth tranche)	30,000	3,900	33,900
Saint Lucia	UNEP	HCFC phase-out management plan (stage I, fourth tranche)	9,200	1,196	10,396
The former Yugoslav Republic of Macedonia	UNIDO	HCFC phase-out management plan (phase I, eighth tranche)	131,000	9,825	140,825
Stage II of HPMPs					
Brazil	UNIDO	HCFC phase-out management plan (stage II, third tranche) (commercial refrigeration and air-conditioning sector)	2,647,057	185,294	2,832,351
Brazil	UNDP	HCFC phase-out management plan (stage II, third tranche) (foam sector)	6,778,396	474,488	7,252,884
Brazil	Germany	HCFC phase-out management plan (stage II, third tranche) (refrigeration servicing sector)	2,363,637	263,059	2,626,696
Brazil	UNDP	HCFC phase-out management plan (stage II, third tranche) (regulatory actions and project monitoring)	390,000	27,300	417,300
Cameroon	UNIDO	HCFC phase-out management plan (stage II, first tranche)	517,750	36,243	553,993
China	UNIDO	HCFC phase-out management plan (stage II, third tranche) (extruded polystyrene foam sector plan)	8,000,000	560,000	8,560,000
China	UNDP	HCFC phase-out management plan (stage II, third tranche) (industrial and commercial refrigeration and air-conditioning sector plan)	12,000,000	840,000	12,840,000
China	Japan	HCFC phase-out management plan (stage II, third tranche) (refrigeration and air-conditioning servicing sector plan and enabling component)	80,000	10,400	90,400
China	Germany	HCFC phase-out management plan (stage II, third tranche) (refrigeration and air-conditioning servicing sector plan and enabling component)	300,000	36,000	336,000
China	UNEP	HCFC phase-out management plan (stage II, third tranche) (refrigeration and air-conditioning servicing sector plan and enabling component)	3,270,000	361,431	3,631,431
China	UNDP	HCFC phase-out management plan (stage II, third tranche) (solvent sector plan)	5,549,492	388,464	5,937,956

Country	Agency	Project title	Funds requested (US\$)	Support costs requested (US\$)	Total (US\$)
Dominican Republic (the)	UNDP	HCFC phase-out management plan (stage II, second tranche)	574,200	40,194	614,394
Dominican Republic (the)	UNEP	HCFC phase-out management plan (stage II, second tranche)	100,000	13,000	113,000
India	UNDP	HCFC phase-out management plan (stage II, second tranche) (air-conditioning manufacturing sector plan)	1,756,000	122,920	1,878,920
India	UNDP	HCFC phase-out management plan (stage II, second tranche) (polyurethane foam sector plan)	11,708,000	819,560	12,527,560
India	UNDP	HCFC phase-out management plan (stage II, second tranche) (project management and monitoring)	1,144,000	80,080	1,224,080
India	Germany	HCFC phase-out management plan (stage II, second tranche) (refrigeration servicing sector plan)	2,000,000	223,922	2,223,922
India	UNEP	HCFC phase-out management plan (stage II, second tranche) (refrigeration servicing sector plan)	300,000	36,333	336,333
Oman	UNIDO	HCFC phase-out management plan (stage II, second tranche)	50,000	3,500	53,500
Oman	UNEP	HCFC phase-out management plan (stage II, second tranche)	59,500	7,735	67,235
Panama	UNDP	HCFC phase-out management plan (stage II, second tranche) (refrigeration servicing sector)	385,800	27,006	412,806
Sudan (the)	UNIDO	HCFC phase-out management plan (stage II, second tranche) (refrigeration servicing sector)	330,441	23,131	353,572
Thailand	World Bank	HCFC phase-out management plan (stage II, first tranche) (refrigeration servicing sector and project management unit)	814,470	57,013	871,483
Thailand	World Bank	HCFC phase-out management plan (stage II, first tranche) (spary foam sector)	685,530	47,987	733,517
Uruguay	UNDP	HCFC phase-out management plan (stage II, second tranche) (foam sector)	422,889	29,602	452,491
Uruguay	UNDP	HCFC phase-out management plan (stage II, second tranche) (refrigeration servicing sector and implementation and monitoring)	257,000	17,990	274,990
Project preparation for stage II of HPMPs					
Afghanistan	UNIDO	Preparation of a HCFC phase-out management plan (stage II)	20,000	1,400	21,400
Afghanistan	UNEP	Preparation of a HCFC phase-out management plan (stage II)	40,000	5,200	45,200
Belize	UNDP	Preparation of a HCFC phase-out management plan (stage II)	10,000	700	10,700
Belize	UNEP	Preparation of a HCFC phase-out management plan (stage II)	20,000	2,600	22,600
Bolivia (Plurinational State of)	UNIDO	Preparation of a HCFC phase-out management plan (stage II)	30,000	2,100	32,100
Bosnia and Herzegovina	UNIDO	Preparation of a HCFC phase-out management plan (stage II)	30,000	2,100	32,100
Brunei Darussalam	UNEP	Preparation of a HCFC phase-out management plan (stage II)	30,000	3,900	33,900

Country	Agency	Project title	Funds requested (US\$)	Support costs requested (US\$)	Total (US\$)
Chad	UNIDO	Preparation of a HCFC phase-out management plan (stage II)	20,000	1,400	21,400
Chad	UNEP	Preparation of a HCFC phase-out management plan (stage II)	40,000	5,200	45,200
Cuba	UNDP	Preparation of a HCFC phase-out management plan (stage II)	60,000	4,200	64,200
Ecuador	UNEP	Preparation of a HCFC phase-out management plan (stage II)	20,000	2,600	22,600
Ecuador	UNIDO	Preparation of a HCFC phase-out management plan (stage II)	40,000	2,800	42,800
El Salvador	UNDP	Preparation of a HCFC phase-out management plan (stage II)	40,000	2,800	42,800
Fiji	UNDP	Preparation of a HCFC phase-out management plan (stage II)	30,000	2,100	32,100
Gambia (the)	UNIDO	Preparation of a HCFC phase-out management plan (stage II)	10,000	700	10,700
Gambia (the)	UNEP	Preparation of a HCFC phase-out management plan (stage II)	20,000	2,600	22,600
Grenada	UNEP	Preparation of a HCFC phase-out management plan (stage II)	30,000	3,900	33,900
Guatemala	UNEP	Preparation of a HCFC phase-out management plan (stage II)	15,000	1,950	16,950
Guatemala	UNIDO	Preparation of a HCFC phase-out management plan (stage II)	25,000	1,750	26,750
Honduras	UNEP	Preparation of a HCFC phase-out management plan (stage II)	20,000	2,600	22,600
Honduras	UNIDO	Preparation of a HCFC phase-out management plan (stage II)	40,000	2,800	42,800
Lao People's Democratic Republic (the)	UNEP	Preparation of a HCFC phase-out management plan (stage II)	30,000	3,900	33,900
Libya	UNIDO	Preparation for HCFC phase-out investment activities (stage II) (foam sector)	80,000	5,600	85,600
Libya	UNIDO	Preparation of a HCFC phase-out management plan (stage II)	70,000	4,900	74,900
Mongolia	UNEP	Preparation of a HCFC phase-out management plan (stage II)	30,000	3,900	33,900
Montenegro	UNIDO	Preparation of a HCFC phase-out management plan (stage II)	30,000	2,100	32,100
Nepal	UNEP	Preparation of a HCFC phase-out management plan (stage II)	30,000	3,900	33,900
Niger (the)	UNEP	Preparation of a HCFC phase-out management plan (stage II)	20,000	2,600	22,600
Niger (the)	UNIDO	Preparation of a HCFC phase-out management plan (stage II)	40,000	2,800	42,800
Paraguay	UNDP	Preparation of a HCFC phase-out management plan (stage II)	20,000	1,400	21,400
Paraguay	UNEP	Preparation of a HCFC phase-out management plan (stage II)	40,000	5,200	45,200
Saint Lucia	UNIDO	Preparation of a HCFC phase-out management plan (stage II)	10,000	700	10,700
Saint Lucia	UNEP	Preparation of a HCFC phase-out management plan (stage II)	20,000	2,600	22,600

Country	Agency	Project title	Funds requested (US\$)	Support costs requested (US\$)	Total (US\$)
Serbia	UNIDO	Preparation of a HCFC phase-out management plan (stage II)	30,000	2,100	32,100
South Africa	UNIDO	Preparation of a HCFC phase-out management plan (stage II)	90,000	6,300	96,300
Sri Lanka	UNDP	Preparation of a HCFC phase-out management plan (stage II)	40,000	2,800	42,800
The former Yugoslav Republic of Macedonia	UNIDO	Preparation of a HCFC phase-out management plan (stage II)	30,000	2,100	32,100
Trinidad and Tobago	UNDP	Preparation of a HCFC phase-out management plan (stage II)	60,000	4,200	64,200
Turkmenistan	UNIDO	Preparation of a HCFC phase-out management plan (stage II)	30,000	2,100	32,100
Uganda	UNIDO	Preparation of a HCFC phase-out management plan (stage II)	10,000	700	10,700
Uganda	UNEP	Preparation of a HCFC phase-out management plan (stage II)	20,000	2,600	22,600
United Republic of Tanzania (the)	UNIDO	Preparation of a HCFC phase-out management plan (stage II)	10,000	700	10,700
United Republic of Tanzania (the)	UNEP	Preparation of a HCFC phase-out management plan (stage II)	20,000	2,600	22,600
HFC - Enabling activities					
Bahamas (the)	UNEP	Enabling activities for HFC phase-down	95,000	6,650	101,650
Bolivia (Plurinational State of)	UNEP	Enabling activities for HFC phase-down	150,000	10,500	160,500
Brunei Darussalam	UNEP	Enabling activities for HFC phase-down	150,000	10,500	160,500
Cabo Verde	UNEP	Enabling activities for HFC phase-down	95,000	6,650	101,650
Cook Islands (the)	UNEP	Enabling activities for HFC phase-down	50,000	3,500	53,500
Iran (Islamic Republic of)	UNEP	Enabling activities for HFC phase-down	95,000	6,650	101,650
Iran (Islamic Republic of)	UNDP	Enabling activities for HFC phase-down	155,000	10,850	165,850
Jordan	UNIDO	Enabling activities for HFC phase-down	150,000	10,500	160,500
Mauritius	UNEP	Enabling activities for HFC phase-down	150,000	10,500	160,500
Qatar	UNEP	Enabling activities for HFC phase-down	50,000	3,500	53,500
Qatar	UNIDO	Enabling activities for HFC phase-down	100,000	7,000	107,000
South Africa	UNIDO	Enabling activities for HFC phase-down	240,000	16,800	256,800
Timor-Leste	UNEP	Enabling activities for HFC phase-down	50,000	3,500	53,500
HFC - Investment activities					
China	UNDP	Conversion from C5+HFC-245fa to C5+HFOs in a domestic refrigerator manufacturer (Hisense Kelon)	1,275,000	89,250	1,364,250
Ecuador	UNIDO	Conversion of domestic and commercial refrigerator manufacturing at Ecasa from the use of HFC-134a and R--404A as the refrigerants to propane (R-290) and isobutane (R-600a)	199,480	17,953	217,433
Egypt	UNDP	Conversion of discontinuous panel manufacturing facility from HFC-134a to HFO blowing agent at Army Factory	224,694	20,222	244,916
Thailand	World Bank	Conversion from HFC to propane (R-290) and isobutene (R-600a) as a refrigerant in manufacturing commercial refrigeration appliances in Pattana Intercool Co. Ltd.	183,514	16,516	200,030

Country	Agency	Project title	Funds requested (US\$)	Support costs requested (US\$)	Total (US\$)
Zimbabwe	UNDP	Conversion from HFC-134a to isobutane in the manufacture of domestic refrigerators at Capri (SME Harare)	426,954	29,887	456,841
Total			86,348,346	12,369,380	98,717,726