



**United Nations
Environment
Programme**

Distr.
LIMITED

UNEP/OzL.Pro/ExCom/27/11/Corr.1
16 March 1999

ORIGINAL: ENGLISH

EXECUTIVE COMMITTEE
OF THE MULTILATERAL FUND FOR THE
IMPLEMENTATION OF THE MONTREAL PROTOCOL
Twenty-seventh Meeting
Montreal, 24-26 March 1999

Corrigendum

PROJECT IMPLEMENTATION DELAYS

This document provides additional information on project implementation delays received after the initial dispatch of documents and corrects the document, accordingly.

1. **Change** paragraph 6 **to read** 83 for the number 87 and 13 for the number 12.
2. **Change** Table 1 **to read** for World Bank 4 Completed, 18 Some Progress, 28 Total.
3. **Change** Table 1 **to read** for Total (for all agencies) 13 projects Completed, 62 with Some Progress, and 83 Total projects.
4. **Change** paragraph 11 **to read** 62 for 67 and 43 for 49.
5. **Change** Table 2 **to read** for the World Bank 11 In Progress, 1 Completion by Meeting, 18 Total.
6. **Change** Table 2 **to read** for Total (for all agencies) 43 In Progress, 5 Completion by Meeting, and 62 Total.
7. **Add** the following bullet to paragraph 14:
 - Substitution of CFC-11 by HCFC-141b in the manufacture of polyurethane foams at M. Agostini, S.A. (BRA/FOA/18/INV/33) approved in November 1995 at a value of US \$85,217 for World Bank implementation.

8. **Replace** para.20. **with** the following: “UNIDO indicated on 9 March 1999 that the equipment for the “Kenya Cold Storage Project” (KEN/REF/11/INV/06) arrived on site from Customs, thereby removing this implementation impediment.”
9. Four World Bank projects were listed twice in Annex I. **Delete** the entries for the following projects where the comment was “In progress”: ARG/REF/15/INV/18, ARG/REF/15/INV/20, ARG/REF/18/INV/35, and ARG/REF/18/INV/26.
10. **Change** the comment in Annex I for the following projects as listed below:
 - World Bank, Migor S.A.(ARG/REF/15/INV/17) **from** “In progress” **to** “Completed”.
 - World Bank, Agostini, S.A. (BRA/FOA/18/INV/33) **from** “In progress” **to** “Completed by meeting”.