ANNEX 1A - Executive Committee Decisions Related to UNEP CAP
While preparing this proposal, UNEP took into account the following Executive Committee decisions specifically related to CAP:

	Decision
	Action requested
	Response

	77/38(c)
	Request UNEP to review the overall structure of the CAP and to consider its operations and regional structure in addressing emerging needs and new challenges, and to submit a final report of that review to the Executive Committee for consideration at its

79th meeting.

The suggestion was also made for UNEP to conduct a survey to assess the level of satisfaction with the CAP’s clearinghouse mechanism and e-learning modules, and other global activities


	This information is provided in the present proposal for the CAP 2018 Work Programme and Budget, as part IV, “Review of the OzonAction Compliance Assistance Programme”

This information is provided the present proposal as Annex 4A

	77/38 
and

75/38(c)
	Requested UNEP to continue to submit an annual work programme and budget for the CAP, including:

· Providing detailed information on the progress of the four new activities identified in the 2016 work programme where the global funds would be used until their completion; 

· Extending the prioritization of funding between CAP budget lines so as to accommodate changing priorities, and to provide details on the reallocations made in its budget pursuant to decisions 47/24 and 50/26; and

· Reporting on the current staff post levels and informing the Executive Committee of any changes thereto, particularly in respect to any increased budget allocations.
	This information is provided in the present proposal for the CAP 2018 Work Programme and Budget and in the Annexes 3B and 2D on the budget.

	74/10
	Requested UNEP to submit its written report on the audit of the UNEP OzonAction Branch to the 75th meeting so that the Committee could keep those issues under consideration in the context of the approved Compliance Assistance Programme budget.
	Details of the actions taken to implement the OIOS audit recommendations were submitted to the 75th meeting of the Executive Committee.


	73/53
	Requested UNEP to report to the 74th meeting on actions taken to implement recommendations 1, 2, 3 and 4 taken from the May 2014 report of the UN Office of Internal Oversight Services audit of the UNEP OzonAction Branch.
· UNEP to review the existing organizational arrangements to ensure for clear accountability and efficient and effective delivery of the OzonAction Branch programme of work in accordance with ExCom decisions

· UNEP to put in place a mechanism to ensure that funds are used as approved, any variances disclosed and unspent funds returned to the ExCom in a timely manner

· Define a mechanism that projects are financially closed no more than 18 months after date of operational completion

· UNEP to ensure that it does not enter into contractual arrangements that duplicate the services of the Compliance Assistance Project.
	As above.

	73/53
	Requested UNEP in future submissions of the CAP to continue providing: 

· Detailed information for which global funds would be used.

· Extending prioritization of funding between CAP budget lines so as to accommodate changing priorities and to provide details, pursuant to decisions 47/24 and 50/26, on the reallocations made.

· Reporting on current post levels of staff and informing on any changes thereto, particularly with respect to any increased budget allocations.
	This decision is superseded by decision 75/38(c). Detailed information on use of global CAP funds are provided in Annex 2D and 2E.

	70/10(d)(ii)
	Requested UNEP to continue providing reports on the utilization of Compliance Assistance Programme (CAP) staff for Multilateral Fund Montreal Protocol activities according to the following five categories in the context of annual progress and financial reports:

· Projects and services approved by the Executive Committee;

· Pursuing synergies or implementing joint activities with other

· non-Multilateral Fund partnerships and initiatives;

· Mobilizing resources for ozone protection activities from entities outside of Multilateral Fund;

· UNEP-wide processes and activities; and

· Administrative activities. 
	The use of CAP staff time, which covers the period 1 August 2016 to 11 August 2017, is indicated in Annex 3D.

	70/10(d) (iii)
	Requested UNEP to provide a status report to the 71st meeting on the extent to which UNEP had implemented measures to ensure that all professional staff time paid with CAP funds was used for Multilateral Fund Montreal Protocol activities, in line with decision 50/26(a)(iii). 
	This decision is implemented as above.

	70/10(iv)
	Requested UNEP to ensure that Regional Network Coordinators were directly accountable to the Network and Policy Manager in the OzonAction branch, based on the CAP organigram presented in the 2010 CAP budget (UNEP/OzL.Pro/ExCom/59/17), and according to the CAP structure indicated in the original description of the CAP programme provided in UNEP/OzL.Pro/ExCom/35/4.
	See Annex 3D.

	69/8
	Approved UNEP’s 2013-2015 Business Plan, included approval to move UNEP’s logical framework analyses from the Business Plan to the CAP Budget starting from the 2014 CAP Budget cycle, in the interest of further streamlining those processes. 
	The LFAs are included in Annex 2A of this proposal.


	66/16(v)
	Requests UNEP to present its detailed annual progress report on CAP activities to the third meeting of each year in the context of the annual CAP approval, and to identify any project implementation impediments for the CAP project in the Annual Progress and Financial Report.
	This information is provided in Annex 3A, 3B, 3C, 3D and 3E of this proposal. 

	68/18(b)
	Requests UNEP, in future submissions of the CAP budget, to continue: (i) Providing detailed information on the activities for which the global funds would be used; (ii) Extending the prioritization of funding between CAP budget lines so as to accommodate changing priorities, and providing details on the reallocations made in its budget pursuant to decisions 47/24 and 50/26; and (iii) Reporting on the current staff post levels and informing the Executive Committee of any changes thereto, particularly in respect of any increased budget allocations.
	The present budget proposal includes sections that address each of the elements in this decision under Annex 2D and 2E.

	60/6(i)
	Requests UNEP to submit a complete list of special compliance assistance activities with the CAP budget (submitted to the last Meeting of the Executive Committee each year) so that the Executive Committee would be able to examine and approve the budget in a more holistic manner.
	This information is presented in Annexes 2A and 2B.

	52/7
	Followed the Final Report on the Evaluation of the CAP Programme, requests UNEP to consider further regionalization of CAP resources and to focus the CAP on specific priority areas and activities. 
	Additional regionalization of CAP resources will be done as per regional needs in 2017.

	50/26(c)
	Requires that the CAP budget should only be spent in accordance with the terms of reference for the financial mechanism contained in Article 10 of the Montreal Protocol and therefore resources should not be spent on inter-multilateral environmental agreement coordination activities.
	The CAP budget continues to be spent by UNEP in accordance with the terms of reference for the financial mechanism

	47/24
	Requires that (a) Requests for future increases in the CAP budget would be limited to 3 per cent, unless the Executive Committee was given evidence that inflationary pressures justify otherwise; and (b) UNEP was encouraged to continue to extend the prioritization of funding between CAP budget lines so as to accommodate changing priorities.
	The present proposal adheres to this decision.

	26/41
	Establishes the Programme Support Cost rate for UNEP as follows: (a) 13 per cent on projects up to a value of $500,000; (b) For projects with a value exceeding $500,000 but up to and including $5,000,000, an agency fee of 13 per cent should be applied on the first $500,000 and 11 per cent on the balance; (c) to assess projects with a value exceeding $5 million on a case-by-case basis; (d) 0% for Institutional Strengthening projects (e) 8% for CAP. 
	The present proposal adheres to decision on CAP.
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