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执行摘要 

1. 双边和多边执行机构计划提交 2009 年的项目总金额为 1.2095 亿美元，将淘汰消耗臭氧层物

质 11,421 ODP 吨。2009 年的预算总额为 1.2793 亿美元，其中包括秘书处/执行委员会/财务主任的

费用。 

2. 双边和多边执行机构所提交的业务计划（含履约协助方案特别倡议和最终淘汰管理计划）

可以解决三年期淘汰计划所确定的淘汰需要，以保证在 2010 年前实现履约（报告最新消费量为零

或经要求便可利用履约协助方案特别举措的那些国家不在此列）。 

3. 执行机构编列了 14 个新的注重绩效的多年期协定，其首次付款将于 2009 年提交。首次付

款总额为 1,082 万美元。这些新的注重绩效的多年期协定的总费用，包括 2009 年首次付款在内，

使未来承付款项增加 11.3 亿美元，其中 11.1 亿美元用于直至 2015 年的氟氯烃活动。 

4. 2009-2011 年业务计划编列的双边项目，费用总金额为 1,508 万美元（不含 2011 年之后提

交的 893,000 美元），其中总金额为 474 万美元的项目将在 2009 年提交。 

5. 执行机构在其业务计划中表示，2009-2011 三年期间，所有核准活动将共淘汰消耗臭氧层物

质 27,853 ODP 吨。仅 2009 年一年的核准活动就能淘汰消耗臭氧层物质 8,836 ODP 吨。 

问题 

6. 2009-2011 年业务计划超出该三年期预算 2.08 亿美元，主要原因是氟氯烃活动费用的不确

定性。秘书处曾建议，氟氯烃淘汰管理计划的年付款金额应考虑预算限制。 

7. 执行机构 2009-2011 年业务计划编列的氟氯烃活动，费用总金额为 5.0396 亿美元（不含 2011
年之后提交的 6.6427 亿美元）。其中 3,891 万美元将用于 2009 年执行的活动。氟氯烃泡沫塑料和

制冷项目将在 2009 年执行。 

8. 至少有七个国家打算在氟氯烃淘汰管理计划之前提交氟氯烃投资项目和/或行业计划，该计

划载有氟氯烃淘汰总体战略。 

9. 2009-2011年业务计划中编列的消耗臭氧层物质处置活动总金额为 2,269万美元，其中有 180
万美元用于 2009 年执行的项目。 

10. 2009-2011 年业务计划编列了面向履约的模式没有要求的计量吸入器战略活动，总金额为

64,500 美元。 
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导言 

1. 自执行委员会第三十八次会议通过面向履约的模式/淘汰消耗臭氧层物质三年期计划（第

38/66 号决定）以来，多边基金的业务计划一直按照三年期间在特定国家淘汰多少消耗臭氧层物质

以履行议定书的控制措施而拟订。 

2. 秘书处与双边/多边执行机构合作审查 2009-2011 三年期业务计划，始于 2009 年 1 月 26-27
日举行机构间协调会议。 

3. 执行机构的计划是多年期业务计划，编列三年活动并提出 2011 年以后的补充活动。为 2009
年计划的活动定得比较详细，而为 2010 和 2011 年计划的活动以及其后的非现行多年期协定的活动

则不那么确切。2010 和 2011 年的氟氯烃和消耗臭氧层物质处置活动尤其如此，因为这些活动的费

用 不 确 切 。 根 据 业 务 计 划 数 据 编 制 了 一 份 电 子 表 格 ， 现 登 载 在 秘 书 处 网 站 上

（www.multilateralfund.org）。 

4. 本文件分为以下六节： 

第一节：2009 年业务计划 

第二节：2009-2011 年业务计划 

第三节：资源分配 

第四节：执行和履约 

第五节：绩效指标 

第六节：评论和建议 

第一节：2009 年业务计划 

5. 本节摘要介绍计划 2009 年提交的项目，根据面向履约的模式/淘汰消耗臭氧层物质三年期

计划，2009 年将涉及确认有淘汰需要的国家的淘汰程度。本节还将讨论 2009 年业务计划中的几个

活动问题，包括氟氯烃、消耗臭氧层物质处置和计量吸入器。 

2009 年计划的活动摘要 

6. 执行机构计划 2009 年提交的项目总金额为 1.2095 亿美元，共淘汰消耗臭氧物质 11,421 ODP
吨。执行机构的计划包括： 

• 2009 年为执行中的多年期协定申请付款 96 笔，总额为 4,397 万美元（执行后将淘汰消

耗臭氧层物质 10,130 ODP 吨）； 

• 2009 年有 14 项新的多年期协定，共付款 1,082 万美元（估计总金额为 2,751 万美元），

2009 年总共淘汰消耗臭氧层物质 893 ODP 吨（协定期间的总淘汰量为 1,946 ODP 吨）； 
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• 有 11 个新的投资项目，总金额为 676 万美元，2009 年总共淘汰消耗臭氧层物质 39 ODP
吨。其中包括 5 个项目，执行后将全部淘汰一个行业或一种物质； 

• 项目编制总金额为 1,193 万美元； 

• 体制建设项目总金额为 1,021 万美元； 

• 技术援助项目总金额为 256 万美元； 

• 环境计划署 2010 年履约协助方案的行政预算总金额为 944 万美元； 

• 培训总金额为 77,000 美元； 

• 示范项目总金额为 1,970 万美元； 

• 核心机构费用 549 万美元。 

按行业分列的 2009 年计划活动 

7. 附件一摘要介绍了按行业分列的 2009 年新活动。该表载有按化学品分列的所有活动的价值

和消耗臭氧层物质淘汰量。该表显示，待核准的 2009 年消耗臭氧层物质淘汰量涉及几类化学品，

共计 750 ODP 吨，供资额约 969 万美元。为各类氟氯化碳分配了 2,440 万美元供资额，淘汰量将达

到 215 ODP 吨。为甲基溴项目分配了 188 万美元供资额，淘汰量将达到 105 ODP 吨。为氟氯烃项

目分配了 2,891 万美元供资额，一旦核准，淘汰量将达到约 220 ODP 吨。四氯化碳和三氯乙酸供资

额为 87,200 美元，消耗臭氧层物质处置以及其他物质的供资额为 100,000 美元。 

8. 应当注意，附件一摘列的活动属于获准的多年期协定所订年度工作方案执行之外的活动。

为 2009 年付款分配的资源总金额为 4,397 万美元，用于淘汰 10,130 ODP 吨消耗臭氧层物质的消费

和生产。 

动员资金实现气候共同效益 

9. 开发计划署、工发组织和世界银行编列了为实现气候共同效益而动员资金的活动。世界银

行打算开发从清洁发展机制获得供资的新方法。世界银行将开发与全球升温潜能值较低的制冷剂和

降低高全球升温潜能值间接排放相关的各种方法。工发组织将与全球环境基金合作开发一种方法和

理念，并应用于约旦 PETRA 公司的一个试点项目中。开发计划署希望在以下领域确定需要耿增量

气候效益联合融资的潜在的示范性项目：成本大于 25 美元/吨节约 CO2 的项目；并非由多边基金供

资的氟氯烃项目，一个能效项目，以及一个独立的库管理/消耗臭氧层物质销毁项目。开发计划署

将审查并启用新的方法，评估不同碳市场交易选择的风险和财务责任，并寻找潜在的买家。 

10. 这些申请将按照增加额外收入来源的可行基金（UNEP/OzL.Pro/ExCom/57/64）的讨论提交

的，其收入可用来承担与气候共同惠益相关的未商定增量成本。另一个机构的新方法的开发成本未

被视为商定增量成本，因为此类成本与《蒙特利尔议定书》的履约要求无关。执行委员会可以按照

已提交第五十七次会议的相关机构的个别业务计划（UNEP/OzL.Pro/ExCom/57/9、11 和 12）和工

作方案（UNEP/OzL.Pro/ExCom/57/18、20 和 21）中所列的具体提案以及该基金的文件，来考虑这

些活动。 
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根据 2009-2011 年面向履约的模式/淘汰消耗臭氧层物质三年期计划进行的国别分析 

11. 本节按物质和国家对 2009-2011 年面向履约的模式/淘汰消耗臭氧层物质三年期计划中确定

的淘汰需要和执行机构的 2009 年业务计划进行了对比。最更新的 2009-2011 年面向履约的模式将

根据要求提供。哪些活动为履约所需，哪些不为履约所需，要根据面向履约的模式来确定。 

各类氟氯化碳 

12. 所有确认需要减少氟氯化碳的国家都列入了执行机构的 2009 年业务计划，只有文莱达鲁萨

兰国除外。执行委员会请文莱达鲁萨兰国政府加快项目文件的签署，以使制冷剂管理计划得到执行，

并请环境计划署和开发计划署向第五十七次会议编制并提交一份 2009 和 2010 年行动计划，计划中

列出让文莱达鲁萨兰国在 2010 年之前实现氟氯化碳完全淘汰（第 56/71 号决定）的各种活动。 

哈龙 

13. 除伊拉克和索马里之外，其他国家的哈龙控制需要都已列入。哈龙消费可能纳入这些国家

2009 年业务计划所包含的国家淘汰计划或者最终淘汰管理计划。 

甲基溴 

14. 除巴哈马、巴巴多斯、圭亚那、莫桑比克、突尼斯、土库曼斯坦和瓦努阿图之外，所有其

他国家的甲基溴控制需要都列入执行机构 2009 年业务计划。2007 年巴哈马、巴巴多斯、圭亚那、

土库曼斯坦都没有消费甲基溴，可能不需要安排活动。2009 年，除莫桑比克和突尼斯之外，这些

国家都将接受履约协助方案特别援助以控制甲基溴。 

四氯化碳 

15. 四氯化碳的淘汰经常通过技术援助项目或淘汰计划来解决。但是，巴哈马、多米尼加共和

国、厄瓜多尔、危地马拉、利比里亚、前南斯拉夫的马其顿共和国、秘鲁和塞拉利昂的业务计划中

未列四氯化碳活动。也许多数国家可能不需要四氯化碳活动，因为 2007 年只有塞拉利昂有四氯化

碳消费记录（0.1 ODP 吨）。因此，四氯化碳消费可通过列入 2009 年塞拉利昂业务计划的国家淘

汰计划或最终淘汰管理计划来解决。 

三氯乙酸 

16. 三氯乙酸的淘汰经常通过技术援助项目或淘汰计划来解决。下列国家未列三氯乙酸活动：

巴西、哥伦比亚、多米尼加共和国、厄瓜多尔、海地、印度、朝鲜民主主义人民共和国、墨西哥及

特立尼达和多巴哥。此外，由于除墨西哥最近仅于 2007 年消费 0.1 ODP 吨之外，2007 或 2008 年，

其他国家均无三氯乙酸消费，所以这些国家可能不需要三氯乙酸活动。至于海地，虽然 2009 年业

务计划没有计划三氯乙酸活动，但其三氯乙酸的消费可能通过列入 2009 年业务计划的国家淘汰计

划或最终淘汰管理计划来解决。 

氟氯烃活动 

17. 2009 年，所有四个多边执行机构都计划了氟氯烃活动，总金额为 3,891 万美元。其中，筹
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备活动 1,000 万美元、示范项目 1,960 万美元、技术援助项目 117 万美元、投资项目 815 万美元。

大多数筹备活动都是为了投资项目编制工作（576 万美元），但执行机构还为示范项目和氟氯烃淘

汰管理计划项目编制分别编列了 520,750 美元和 372 万美元。2009 年项目如获核准，将淘汰氟氯烃

220 ODP 吨。 

业务计划中的氟氯烃活动 ODP 吨数和金额数据 

18. 在第五十四次会议上，执行委员会请执行机构根据现行做法或执行委员会其后核准的任何

修订做法，列出除项目编制之外的所有氟氯烃活动吨数（第 54/5 号决定，b(二)段）。提醒机构间

协调会议参会者注意这一要求，数据缺失时，秘书处会做出评论。除德国和环境计划署在某些情况

下之外，所有机构都提供了 ODP 吨数据。此外，还要求各机构提供 2011 年后的数据，包括实现冻

结和减少 10%目标所需的估计总值和 ODP 减量。开发计划署假定消费量比 2007 年的水平增长了

20%，2011 年后下降 10%。因此，开发计划署认为，直至 2015 年所需供资额为 2007 年水平的 30%。

对于世界银行 2009 年业务计划列出的 ODP 量，其依据是比 2007 年消费水平下降了 10%。工发组

织 2009 年业务计划中的“2011 年后”ODP 和金额数字包括实现氟氯烃冻结和 10%减量所需的剩

余值和 ODP 减量。 

19. 对于低消费量国家和业务计划中仅维修行业拥有氟氯烃内容的国家，倘若执行氟氯烃淘汰

管 理 计 划 缺 乏 可 靠 的 估 计 值 或 成 本 参 照 标 准 ， 建 议 可 将 《 氟 氯 烃 成 本 研 究 》

（UNEP/OzL.Pro/ExCom/55/47）附件四表 13 中的数值用作估算依据。估算这些成本依据的是消费

水平。消费量低于 30 公吨、估算值为 110,00 美元；消费量低于 100 吨、估算值为 250,000 美元；

消费量低于 300 吨、估算值为 520,000 美元；消费量低于 500 吨、估算值为 820,000 美元；消费量

低于 1000 吨、估算值为 152 万美元；消费量低于 5000 吨、估算值为 640 万美元；消费量低于 8000
吨，估算值为 1,019 万美元；消费量高于 8000 吨，估算值为 1,394 万美元。开发计划署使用了这些

数据，尽管其他机构使用这些数据的范围并不明确，虽然机构间协调会议达成了相关协议。 

20. 执行机构指出，由于缺少参照标准，其业务计划没有列出气候效益。所使用的成本效益估

算值为各机构所描述的泡沫塑料业与制冷业公吨当量成本效益数值的中间数。除仅消费 HCFC-22
和消费量低于 5 ODP 吨的国家之外，表 1 列出了的成本效益数值。 

表 1 

氟氯烃淘汰的成本效益数值范围 

机构 低 高 

开发计划署 107.50 163.24 
环境计划署 622.22 10,000.00 
工发组织 107.50 163.24 
世界银行 117.20 119.17 

氟氯烃示范项目 

21. 机构间会议要求各机构提供示范项目性质方面的详细信息，涉及所示范的技术/应用类型，

以使执行委员会能够选择哪些示范项目留在业务计划内。 
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22. 业务计划含 13 个氟氯烃泡沫塑料示范项目和相应的项目编制。项目编制总金额为 359,500
美元，由此产生的项目费用，2009 年提交 685 万美元，2010 年提交 149 万美元。表 2 列出了业务

计划中的氟氯烃泡沫塑料示范项目。 

表 2 

业务计划中的氟氯烃泡沫塑料示范项目 

国家 机构 行业/次级行业 总计 

(千美元) 

ODP 总数 项目编制

(千美元)

阿根廷 开发计划署 验证泡沫塑料中的全球升温潜能

值较低的氟氯烃 
296 

0.0
0

巴西 开发计划署 验证泡沫塑料中的甲缩醛 499 0.0 0
中国 德国 聚苯乙烯泡沫塑料行业的

HCFC-22 和 HCFC-142b 
200 0 80

中国 世界银行 泡沫塑料配方厂家预先混合碳氢

化合物多元醇示范 
1,290 60.0 86

中国 世界银行 HCFC-141b 全水发泡技术在整皮

泡沫塑料中的应用 
323 20.0 32

中国 世界银行 在喷射泡沫塑料应用中液态二氧

化碳替代 HCFC-141b 
323 20.0 32

中国 世界银行 在太阳能热水器绝缘泡沫中使用

碳氢化合物发泡剂 
840 20.0 32

哥伦比亚 开发计划署 验证泡沫塑料中的水 414 0.0 0
埃及 开发计划署 验证泡沫塑料中的低成本碳氢化

合物 
462 

0.0
32

印度 开发计划署 泡沫塑料验证项目 376 0.0 0
印度尼西

亚 
工发组织 泡沫塑料行业（技术待定） 1,290 10.0 0

沙特阿拉

伯 
工发组织 泡沫塑料行业（技术待定） 1,613 9.0 32

土耳其 开发计划署 验证聚苯乙烯泡沫塑料中的次氟

酸 
414 

0.0
32

总计   8,338 139.0 360

氟氯烃泡沫塑料示范项目 

23. 关于时间安排，开发计划署指出，对验证提案（技术援助）和真正的示范项目的时间做出

区分：前者的时间为 7 至 12 个月，后者完成预计需要 2 年的时间。开发计划署也表示，当其他新

的泡沫技术还不能为冻结和 10%减量目标的实现提供及时帮助时，此类示范应帮助相关国家实现

冻结目标。 

24. 世界银行有 3 个氟氯烃示范项目将于 2010 年 12 月结束。中国泡沫塑料配方厂家的示范项

目预计将于 2010 年 7 月结束。世界银行指出，从这些项目中获得的经验将会给在中国运营的所有
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泡沫塑料企业和技术供应商直接带来惠益，所获得经验将通过秘书处汇报给执行委员会。工发组织

没有具体规定其示范项目的技术。德国指出，其示范项目涉及 HCFC-22 和 HCFC-142b。 

25. 谨建议执行委员会根据示范项目的价值（即制定氟氯烃淘汰管理计划可能使用的示范价值、

所考虑的替代技术以及这些示范项目是否涉及到淘汰消耗臭氧层物质）判断业务计划中应保留哪些

氟氯烃泡沫塑料示范项目。 

氟氯烃制冷示范项目 

26. 业务计划列有8个氟氯烃制冷示范项目和相关的项目编制。项目编制总金额为161,250美元，

由此产生的项目费用，2009 年提交 1,197 万美元，2010 年提交 323 万美元。开发计划署的示范项

目旨在验证以下领域的技术（表 3 列有业务计划的氟氯烃制冷示范项目）： 

表 3 

业务计划的氟氯烃制冷示范项目 

国家 机构 行业/次级行业 总金额(千

美元) 

ODP 

总数 

项目编制

(千美元)

中国 开发计划署 使用 HFC 410a 的空气源家用热泵机

组的可推广 HCFC-22 减少/淘汰项目

模式 

376 3.9 32

中国 开发计划署 冷藏用往复式压缩机 376 2.2 32
中国 工发组织 室内空调用往复式压缩机的制造行

业 
2,096 7.0 32

中国 工发组织 室内空调行业（HFC 410a） 3,225 16.0 
中国 工发组织 室内空调业（HC 290） 3,225 22.0 

65

印度 开发计划署 室内空调验证项目（技术待定） 376 0.0 0
印度尼西

亚 
开发计划署 室内空调验证项目（技术待定） 753 0.0 0

约旦 工发组织 分体式空调（项目编制将在第五十七

次会议上核准） 
4,300 10.0 0

尼日利亚 开发计划署 制冷用碳氢化合物 462 0.0 0
总计   15,190 61.1 161

27. 开发计划署和工发组织计划在中国开展的活动似乎有可能出现重叠，特别是在使用 HFC 
410a 的替代品示范方面，因为热泵行业是更大的室内空调行业下的一个次级行业，工发组织将在

中国执行室内空调行业的示范活动。工发组织示范项目的费用比开发计划署类似行业的项目高得

多。 

28. 谨建议执行委员会根据所考虑的替代技术和示范成本，考虑业务计划中应保留哪些氟氯烃

制冷示范项目。 
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氟氯烃溶剂行业示范项目 

29. 开发计划署编列了两项在中国实施的氟氯烃溶剂行业示范项目，一个与医疗器械相关，另

一个有待中国政府决定。谨建议执行委员会考虑是否需要第二个溶剂示范项目的信息，以决定业务

计划是否保留该项目。 

 

消耗臭氧层物质处置示范项目 

30. 协调会议要求各机构提供申请消耗臭氧层物质销毁示范项目的基本理由，包括每个项目将

销毁的消耗臭氧层物质数量的 ODP 估算值。例如，协调会议指出，在供销毁的 ODP 吨数与项目影

响之间应该有某种联系。在某些情况下，该项目可能涉及已知可销毁的总储存量。 

31. 业务计划列有 33 个消耗臭氧层物质示范项目以及相关的项目编制。项目编制总金额为 170
万美元，由此产生的项目费用，2009 年提交的 100,000 美元，2010 年提交 1,793 万美元，以及 2011
年提交 296 万美元。表 4 列出了业务计划的消耗臭氧层物质示范项目。 

表 4 

业务计划的消耗臭氧层物质示范项目 

国家 机构 行业/次级行业 总金额 

(千美元) 

ODP 总数 项目编制

(千美元)

玻利维亚 开发计划署 低消费量国家的数据收集成本和物流选

择，这些国家量储存小且非常分散 
376 37.6 32

巴西 开发计划署 非低消费量国家的综合方案，以回收和再

循环项目为根据 
753 75.3 43

智利 工发组织 综合方案 645 60.0 65
中国 开发计划署 消耗臭氧层物质库管理和销毁示范 1,505 150.5 0
中国 工发组织 综合方案 1,613 100.0 108
哥伦比亚 开发计划署 制冷机提前报废已有存量的储存和运输优

化方案 
753 75.3 43

克罗地亚 工发组织 综合方案 323 15.0 32
古巴 开发计划署 基于某项国家资助的制冷机提前报废项目

的解决方案、融资和伙伴关系选项 
286 28.6 32

朝鲜民主主义

人民共和国 
工发组织 综合方案 218 10.0 43

埃及 开发计划署 与拟议的制冷机提前报废全球环境基金项

目相关的项目 
753 75.3 43

埃塞俄比亚 工发组织 综合方案 131 5.0 32
加蓬 工发组织 综合方案 131 5.0 32
加纳 开发计划署 消耗臭氧层物质库管理和销毁示范 753 75.3 32
印度 开发计划署 制冷机和工业/商业设备回收的非低消费 753 75.3 65
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国家 机构 行业/次级行业 总金额 

(千美元) 

ODP 总数 项目编制

(千美元)

量国家综合方案 
印度 工发组织 综合方案 2,150 200.0 97
印度尼西亚 世界银行 处置非法进口的消耗臭氧层物质，基于作

为多边基金双边供资方之一的日本政府资

助的消耗臭氧层物质早期处置项目的经验 
 

0 60.0 54

伊朗伊斯兰共

和国 
工发组织 综合方案 538 30.0 65

约旦 工发组织 盘存、监管审查、技术评估、焚化炉采购、

销毁装置设备以及培训 
436 20.0 43

墨西哥 世界银行 从编制中的墨西哥能效装置方案下的制冷

机和空调机收集的无用消耗臭氧层物质。

收集旧家用冰箱；从制冷环路和绝缘泡沫

塑料中萃取氟氯化碳。旧机组中的 CFC-12
和 CFC-11 都将收集并处置。 

0 775.0 54

墨西哥 工发组织 综合方案 645 40.0 86
摩洛哥 工发组织 综合方案 218 10.0 54
尼加拉瓜 工发组织 综合方案 218 10.0 43
尼日利亚 工发组织 综合方案 860 50.0 75
巴基斯坦 工发组织 综合方案 860 50.0 43
菲律宾 世界银行 涉及散装氟氯化碳以及被污染氟氯化碳

（混合了 CFC-12、HFC-134a 等物质）的

收集和运输，依靠国家氟氯化碳淘汰计划，

涉及许多维修车间 

0 12.0 54

区域：亚洲及太

平洋 
日本 消耗臭氧层物质处置示范项目。 200 0.0 0

塞尔维亚 工发组织 综合方案 860 50.0 43
南非 工发组织 综合方案 860 50.0 86
阿拉伯叙利亚

共和国 
工发组织 综合方案 436 20.0 54

前南斯拉夫的

马其顿共和国 
工发组织 综合方案 218 10.0 32

土耳其 工发组织 综合方案 538 14.0 65
乌拉圭 开发计划署 低消费量国家的数据收集成本和物流选

择，这些国家储存量小且非常分散 
376 37.6 32

委内瑞拉玻利

瓦尔共和国 
工发组织 综合方案 2,150 200.0 75

也门 工发组织 综合方案 436 20.0 43
总计   20,992 2,446.8 1,700



UNEP/OzL.Pro/ExCom/55/7 
 
 

 
11 

32. 工发组织的消耗臭氧层物质示范活动和开发计划署的某些此类活动似乎包含综合方案，虽

然这些综合方案列有一些估计吨数，但它们将在多大程度满足这些消耗臭氧层物质的处置需求并不

明确。世界银行的消耗臭氧层物质处置示范项目仅为项目编制而列，它们会产生其他供资来源。谨

建议执行委员会根据示范项目的性质、这些方案在多大程度上能满足这个国家的整体消耗臭氧层物

质处置需求、该项目对已有方案或拟议供资的依赖程度以及给执行委员会带来的成本，来判断在业

务计划中保留哪些示范项目。 

计量吸入器战略活动 

33. 执行机构在 2009 年业务计划中编列了计量吸入器活动，总金额为 64,500 美元，其中玻利维

亚 32,250 美元，黎巴嫩 32,250 美元。根据面向履约的模式，这些活动不是履约所需的活动。这个

问题涉及到一个机构，且在开发计划署的业务计划中提到（UNEP/OzL.Pro/ ExCom/57/9）。 

第二节：2009-2011 三年期业务计划 

34. 本节摘要叙述计划在 2010 和 2011 年提交的活动以及 2010 年（各类氟氯化碳、哈龙和四氯

化碳控制措施执行的最后一年）和 2011 年（各类氟氯化碳和哈龙实际淘汰之后）履约所需活动的

计划情况，并讨论 2010 年和 2011 年活动，包括氟氯烃和消耗臭氧层物质处置项目，可能存在的问

题。 

2010 年和 2011 年计划的活动摘要 

35. 双边和多边执行机构计划 2010 年和 2011 年提交的项目总金额分别为 2.9385 亿美元和

2.6141 亿美元，执行机构的计划包括： 

• 19 项已核准多年期协定，总金额为：2010 年 723 万美元、2011 年 325 万美元； 

• 196 项新多年期协定，总金额为：2010 年 2.2259 亿美元、2011 年 2.3215 亿美元； 

• 个别投资项目，总金额为：2010 年 1,868 万美元（因此将淘汰消耗臭氧层物质 108 ODS
吨）、2011 年未计划任何活动； 

• 项目编制，总金额为：2010 年 515,550 美元、2011 年 161,250 美元； 

• 体制建设项目和续签项目，总金额为：2010 年 657 万美元、2011 年 986 万美元； 

• 技术援助项目，总金额为：2010 年 317 万美元，2011 年 250,000 美元； 

• 示范项目，总金额为：2010 年 1,969 万美元、2011 年未计划任何活动； 

• 培训项目，总金额为：2010 年 77,000 美元、2011 年 77,000 美元； 

• 履约协助方案行政预算，总金额为：2010 年 973 万美元、2011 年 1,002 万美元； 

• 核心单位费用，总金额为：2010 年 561 万美元、2011 年 572 万美元。 

氟氯烃多年期和投资项目 

36. 业务计划表明，2010 年和 2011 年所需资源大部分将用于氟氯烃活动。业务计划中的氟氯烃
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活动总金额为：2010 年 2.3955 亿美元、2011 年 2.255 亿美元。 

37. 业务计划所的列氟氯烃淘汰量，2010 年为 1,765 ODP 吨，2011 年为 1,674 ODP 吨。业务计

划中共列吨数（包括 2011 年以后的吨数）11,056 ODP 吨。2007 年符合供资条件的所有第 5 条国家

的氟氯烃消费量为 29,399 ODP 吨。 

早于氟氯烃淘汰管理计划总体战略提交的氟氯烃投资活动 

38. 执行机构指出，它们将单独投资项目和行业计划均放在氟氯烃投资类下，倘若国家有多个

生产商，这些项目则有可能早于战略提交。拿中国来说，其安排包括 2009 年底之前完成的聚氨酯

泡沫塑料项目，2010 年底之前的其他行业（包括生产行业）以及 2010 或 2011 年底前的总体战略。

开发计划署确认，中国的行业计划与总体战略相关，因为战略草案将在首次提交之前完成，尽管战

略草案不会在该阶段提交给执行委员会。工发组织计划在氟氯烃淘汰管理计划之前提交除中国外的

其他国家的行业计划。执行机构如何才能解决这个问题 －即要求投资活动和氟氯烃淘汰管理计划

相符，以及在第 54/39 号决定 d(二)段所规定的氟氯烃淘汰管理计划提交日没有氟氯烃淘汰管理计

划草案可供参考 － 还不明确。 

39. 根据第 54/39 号决定，执行委员会决定，氟氯烃投资项目可与氟氯烃淘汰管理计划的编制

同时进行，以使第 5 条国家能够履行 2013 和 2015 年的淘汰职责。该决定并未涉及在某一计划完成

之前多久活动能被核准。和第 55/43 号（e）（三）段和（f）段决定所规定的示范项目不同，意在

淘汰行业的单独项目和行业计划是整体计划的一部分。氟氯烃淘汰管理计划指导原则所涉及的问题

和下列事项相关：氟氯烃淘汰管理计划提交的时间安排，行业计划的时间安排，以及两项计划的彼

此关系。秘书处需要在核准单独行业计划项目之前审议氟氯烃淘汰管理计划草案。此外，由于氟氯

烃淘汰管理计划背后的理念是，它应作为整体供资申请提交，只有在特殊情况下才能早于氟氯烃淘

汰管理计划总体战略考虑投资项目，所以，这个问题也很重要。谨建议执行委员会考虑请求投资项

目和行业计划在氟氯烃淘汰管理计划草案完成的条件下提交。 

消耗臭氧层物质销毁项目 

40. 执行机构开列的消耗臭氧层物质处置活动，除 2009 年的 180 万美元外，2010 年为 1,793 万

美元，2011 年为 296 万美元。这些供资是开发计划署、工发组织和世界银行申请的，只有日本示

范项目申请的 200,000 美元是个例外。在第二十次会议上，缔约国决定：“请多边基金执行委员会

作为一个紧急事项，考虑启动可能涉及消耗臭氧物质收集、运输、储存和销毁的试点项目。作为首

要优先事项，执行委员会在审议项目时可以关注在第 5 条第 1 段下运作的不同区域缔约方的代表性

抽样中全球变暖潜能净值较高的消耗臭氧物质的存量集合。应当理解的是，该首要优先事项并不排

除其他类型试点项目的启动，包括哈龙和四氯化碳项目，如果这些项目具有重要的示范意义。除保

护臭氧层之外，这些项目将设法产生管理和融资模式方面的实用数据和经验，实现气候效益，并探

索利用联合融资的各种机会；”（第 XX/7 号第 2 小节决定） 

注重绩效的多年期协定和年度付款 

41. 表 5 摘列了现行的和计划的多年期协定 2009、2010、2011 年和以后的年度付款估计数。根

据双边和多边执行机构 2009-2011 年业务计划中提供的资料，多年期协定供资总额计划为 11.9 亿

美元，其中 568万美元安排在 2009-2011年之后拨付，其余的 6.667亿美元将按要求拨付给 2009-2011
三年期后的新项目。 
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表 5 

已核准的和计划的多年期协定(千美元) 

(千美元) 

现行的年度付款 计划年度付款 

(原则上已核准) (待提交) 

机构 

2009 年 2010 年 2011

年 

2011 年之

后 

2009 年 2010 年 2011 年 2011 之后

现行和计划共计

加拿大 429 559             987
法国 495               495
德国 869 45 200     2,875 2,525   6,514
意大利 153               153
西班牙   893   893         1,786
开发计划署 6,322 672 203 59 511 69,000 68,489 126,715 271,971
环境计划署 3,444 186 27   1,172 15,782 2,555 23,035 46,201
工发组织 5,581 3,551 2,688 4,620 9,138 75,123 66,308 116,513 283,520
世界银行 26,676 1,320 129 106 0 59,806 92,274 400,437 580,747
总计 43,967 7,226 3,247 5,678 10,820 222,586 232,151 666,700 1,192,374

* 包括行政支持费用。 

42. 双边和多边执行机构开列了 196 项新的三年期协定，其中 14 项将于 2009 年提交，这几项

的首次付款总额估计为 1,082 万美元（见附件二）。如果这些协定获得核准，执行委员会未来的承

付款将增加 11.3 亿美元（包括协定的首次付款额）。但应当指出的是，11.1 亿美元是用于氟氯烃

活动的，而氟氯烃活动的费用尚无章可循，因而被认为是推测的。 

43. 附件三载有执行委员会已原则上核准的多年期协定的详细清单。每项协定都列出了国家、

行业、执行机构以及自 1998 年到 2014 年（包括 2014 年）的年度付款额。执行委员会原则上核准

了到 2014 年（包括 2014 年）的 154 项协定，初步总金额为 10.6 亿美元，其中约 5,716 万美元仍待

由 2009 年供资。如上文表 5 所示，2009 至 2014 年（包括 2014 年），现行和计划的多年期协定总

金额为 11.9 亿美元，其中 6.7238 亿美元将在 2009-2011 三年期之后核准。 

双边合作 

44. 表 6 显示，八个双边捐助机构提交了涵盖 2009-2011 年活动的业务计划（UNEP/OzL.Pro/ 
ExCom/57/8），并列出了每个双边捐助机构 2009-2011 三年期的最高双边捐款额。 
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表 6 

双边机构 2009-2011 年业务计划（美元） 

2009-2011 年业务计划 2009-2011 三年期 机构 

2009 年 2010 年 2011 年 业务计划

总金额

(2009-201

1 年) 

业务计划

总金额

(2009 年)

20% 

2009 年双边

捐款 

2009 年业务

计划和 2009

双边捐款

20%之差 

最高双边捐

款额 

(2009-2011

年) 

业务计划总

额与捐款最

高额之差

(2009-2011

年) 

加拿大 485,335 615,027 0 1,100,362 485,335 963,805 -478,470 2,891,416 -1,791,054
捷克共和国 91,000 91,000 0 182,000 91,000 90,974 26 272,922 -90,922
法国 979,807 0 0 979,807 979,807 2,039,952 -1,060,145 6,119,856 -5,140,049
德国 2,554,55

1 
5,281,0

00 
2,975,0

00 
10,810,55

1
2,554,55

1
2,776,808 -222,257 8,330,425 2,480,126

匈牙利 80,000 80,000 0 160,000 80,000 78,995 1,005 236,985 -76,985
意大利 152,550 0 0 152,550 152,550 1,644,329 -1,491,779 4,932,987 -4,780,437
日本 

400,000 400,000 0 
800,000 400,000 5,382,029 -4,982,029 16,146,08

6
-15,346,08

6
西班牙 0 893,000 0 893,000 0 960,892 -960,892 2,882,675 -1,989,675
总计 4,743,24

3 
7,360,0

27 
2,975,0

00 
15,078,27

0
4,743,24

3
13,937,78

4
-9,194,541 41,813,35

2
-26,735,08

2

45. 除德国外，所有双边机构为 2009-2011 三年期计划的活动金额都低于最高双边捐款额。只

有捷克共和国和匈牙利超出了 2009 最高双边捐款额，但未超出 2009-2011 三年期的最高双边捐款

额。德国需要根据其最高双边捐款额调整 2009-2011 三年期计划活动的供资额。双边机构 2008-2010
年业务计划文件（UNEP/OzL.Pro/ExCom/57/8）讨论了这个问题。 

第三节：资源分配 

46. 表 7 按年份列出了 2009-2011 三年期新活动、已核准的多年期协定以及标准活动所需的资

金额。 

表 7 

资源分配（千美元） 

类别 2009 年 2010 年 2011 年 2011年之后 总计 

履约所需      

  核定的多年期协定 43,967 7,226 3,247 5,678 60,118
  履约协助方案 9,444 9,727 10,019 31,898 61,088
  执行机构的核心单位费用 5,490 5,605 5,723 21,861 38,679
  体制建设 10,210 6,566 9,860 18,944 45,580
  审计（结束性淘汰管理计划） 32       32
  氟氯化碳活动 5,975 3,525 2,250 0 11,750
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类别 2009 年 2010 年 2011 年 2011年之后 总计 

四氯化碳和三氯乙酸活动 44 0 0 0 44
  甲基溴活动 218 0 0 0 218
  三氯乙酸活动 44 0 0 0 44
  结束性淘汰管理计划 2,225 1,244 240 0 3,710
  氟氯烃 – 示范项目 19,595 4,715 0 0 24,310
  氟氯烃 –示范筹备项目 554 0 0 0 554
  氟氯烃 – 生产   8,613 37,000 320,585 366,198
  氟氯烃 – 生产编制项目 218 0 161 0 379
  氟氯烃淘汰管理计划 1,465 100,280 83,911 181,803 367,459
  氟氯烃淘汰管理计划编制 3,718 192 0 0 3,911
  氟氯烃淘汰管理计划 – 投资项目 7,848 125,424 104,431 161,877 399,581
  氟氯烃淘汰管理计划 – 投资编制项目 5,514 324 0 0 5,837
  秘书处/执行委员会/财务主任费用 6,975 7,173 7,381 7,599 29,128
小计 (履约所需) 123,535 280,614 264,223 750,246 1,418,618
非履约所需           
  打击非法贸易 656 387     1,042
  地区制冷协会 80 80     160
  消耗臭氧层物质的处置 1,799 17,931 2,956 0 22,686
  甲基溴 – 加速淘汰 1,212 1,789 1,613 2,434 7,047
  甲基溴—非投资项目 582       582
  不包括哥本哈根修正案的甲基溴 0 218 0 0 218
  计量吸入器战略 65     0 65
小计 (非履约所需) 4,393 20,405 4,569 2,434 31,800
总计 127,927 301,019 268,792 752,680 1,450,418
拟议预算 163,333 163,333 163,333   490,000
差数 -35,406 137,686 105,458   207,738

47. 业务计划所列三年期供资申请总金额为 6.98 亿美元，比现有预算 4.90 亿美元超出 2.08 亿美

元。 

48. 在维修和氟氯烃淘汰管理计划编制参照的指示性水平方面，业务计划的金额有些过高。与

秘书处对 HCFC-141b 或 142b 消费国家氟氯烃淘汰管理计划的成本估算所示金额相比，执行机构的

氟氯烃淘汰管理计划金额高出 1675.1 万美元。如果将那些低于指示性水平（438.3 万美元）国家的

金额列入其中（这会使总体预算降低 1,259 万美元净值），该金额将有所降低。同样，秘书处确定

的项目编制高出的 87.35 万美元净额也不可能被核准。合起来算，氟氯烃淘汰管理计划和氟氯烃淘

汰管理计划编制的总预算可能被高估了至少 1,346.35 万美元。 

49. 氟氯烃淘汰管理计划协定中实现冻结和 10%降量目标所需年供资金额对本三年期和下个三

年期所需供资金额将产生重大影响。根据氟氯化碳淘汰过程中获得的经验，尽管大多数协定都是前

载型，最后一次付款金额非常有限，但多数供资都是在协定期满时才完全拨付。氟氯烃淘汰管理计

划年付款的资金分配也会受此类经验影响。在年付款供资和设备采购需求供资之间可能会有相关

性，同时要保持充足的供资以满足 2013 年冻结和 2015 年 10%降量的履约目标。不算项目编制和
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示范项目，氟氯烃活动资源（包括 2011 年后资源）的总额为 4.69 亿美元。如果不减少示范项目和

非履约所需活动的供资，氟氯烃活动核准的金额必须在 1.945 亿美元至 2.08 亿美元之间，该水平低

于业务计划所列金额。谨建议执行委员会决定，应当根据预算限制将氟氯烃多年期协定活动的年供

资金额列入氟氯烃淘汰管理计划提案中。 

第四节：现行活动的执行与履约情况 

50. 本节讨论现行活动的执行情况以及执行机构和双边机构为第 5 条国家的履约需要所做的工

作。 

现行活动的执行情况 

51. 表 8 左栏是业务计划各单独项目和现行多年期协定的消耗臭氧层物质淘汰量，右栏是将提

交核准的 2009-2011 三年期的计划淘汰量。该表显示，该三年期淘汰方面的主要工作是执行项目，

而不是核准新的消耗臭氧层物质淘汰活动。 

表 8 

现行活动的消耗臭氧层物质淘汰情况 

已核定和承付活动的淘汰量 计划淘汰量 

（新活动） 

机构 

2009 2010 2011 总计 2009 2010 2011 总计 

开发计划署 1,693.0 531.2 733.0 2,957.2 0.0 0.0 115.8 115.8
环境计划署 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
工发组织 4,147.8 2,729.0 859.6 7,736.5 0.0 155.7 868.0 1,023.7
世界银行 2,995.0 13,999.5 164.7 17,159.2 0.0 842.0 810.0 1,652.0
总计 8,835.8 17,259.7 1,757.3 27,852.9 0.0 997.7 1,793.8 2,791.5

52. 业务计划显示，已核准活动和现行活动将淘汰 27,853 ODP 吨。执行机构表示，2011 年后将

再淘汰 1,475 ODP 吨。执行机构还在业务计划中单列章节讨论如何加快项目的执行，以及/或者逐

国审查为执行现行项目所做的努力。 

机构业务计划中的履约协助 

53. 执行机构开列了认定未履约的国家的计划活动。其业务计划还涉及所有第 5 条国家的活动

状况，并特别注意那些被认定未履约的国家。 

第五节：绩效指标 

54. 第 41/93 号决定为执行机构制定了一套现行的绩效指标。执行机构在业务计划中为这些绩

效指标提出了具体目标。 

55. 所有执行机构在业务计划中都提出了为协助各国履约而计划所做的努力。环境计划署在业

务计划中列出了第 5 条国家的预期任务以及为帮助需要履约国家将提供的履约协助方案特别服务。
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另外，业务计划还说明了其活动对其他机构的支持程度。 

56. 附件四先根据第 42/5 号决定的要求对过去的绩效指标做了说明，然后讨论投资和非投资项

目指标（2001-2005 年）以及环境计划署特有的绩效指标。 

第六节：对业务计划的评论 

57. 计划开发署、工发组织和世界银行的业务计划载有旨在实现气候共同惠益最大化的动员资

金资金，主要针对氟氯烃活动。这些活动并不视为增量成本，而在相应的工作方案中提交和审查，

如果被执行委员会采纳，可在 UNEP/OzL.Pro/ExCom/57/64 号文件所述额外收入来源“基金选项 1”
下核准。 

58. 谨建议执行委员会根据示范项目的价值，即对氟氯烃淘汰管理计划的使用价值、正在考虑

的替代技术以及淘汰消耗臭氧层物质是否与这些示范项目相关，来考虑业务计划中应保留哪些氟氯

烃泡沫塑料示范项目。执行委员会可根据正在考虑的替代技术以及示范成本，来考虑业务计划中应

保留哪些氟氯烃制冷示范项目。有关氟氯烃溶剂示范项目，执行委员会可能也会考虑是否需要更多

信息以为一个尚未决定的示范项目提供资金。 

59. 为了便利对氟氯烃相关的单独和行业计划进行评估，执行委员会可以要求执行委员会在氟

氯烃淘汰管理计划草案完成的条件下提交此类计划。 

60. 执行委员会可以按照第二十次缔约方会议第 XX/7 号决议，考虑在业务计划中应当保留哪些

消耗臭氧层物质处置示范项目。需要考虑示范项目的性质、这些方案在多大程度上能满足这个国家

的消耗臭氧层物质整体处置需求、该项目对现有方案或拟议供资的依赖程度以及给执行委员会带来

的成本。 

61. 为使第 5 条国家能够采取消耗臭氧层物质控制措施，执行机构需要加快项目的执行，因为

已核准项目和现行的多年期协定还需要淘汰消耗臭氧层物质 27,853 ODP 吨，其中 8,836 ODP 吨将

在 2009 年淘汰。 

建议 

62. 谨建议执行委员会： 

(a) 注意到： 

(一) UNEP/OzL.Pro/ExCom/55/7 号文件所载的多边基金 2009-2011 年综合业务计

划； 

(二) 业务计划所列金额超出三年期预算，这主要是因为氟氯烃活动成本计算的不

确定性； 

(b) 考虑： 

(一) 动员资金； 
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(二) 氟氯烃泡沫塑料示范项目； 

(三) 氟氯烃制冷示范项目； 

(四) 氟氯烃溶剂示范项目； 

(五) 消耗臭氧层物质处置示范项目； 

(c) 申请氟氯烃投资项目和行业计划的申请书应当在氟氯烃淘汰管理计划草案完成的条

件下提交； 

(d) 决定氟氯烃多年期协定活动的年供资金额应当根据预算限制列入氟氯烃淘汰管理计

划的提案中； 

(e) 促请双边和多边执行机构继续努力执行已核准的项目，确保 2009 年淘汰

8,836 ODP 吨。 
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Annex I 
 

SUMMARY OF NEW ACTIVITIES TO BE SUBMITTED IN 2009 BY SECTOR 
 

Type Chemical Sector Value ($000) 
in 2009 

ODP in 
2009 

CFC Phase-Out Plan 2,767 32
CFC Total 2,767 32
HCFC HCFC 8,148 45
HCFC Total 8,148 45
Methyl Bromide Fumigant 1,293 105
Methyl Bromide Total 1,293 105
Several Phase-Out Plan 5,375 750

Investment 

Several Total 5,375 750
Investment Total 17,583 932

MDI 65   CFC 
Several 21,567 183

CFC Total 21,632 183
CTC/TCA Solvent 44 1
CTC/TCA Total 44 1
Disposal Disposal of ODS 100   
Disposal Total 100   
HCFC HCFC 20,760 175
HCFC Total 20,760 175
Methyl Bromide Fumigant 582   
Methyl Bromide Total 582   
Several Several 4,312 0
Several Total 4,312 0
TCA Solvent 44 1

Non-Investment 

TCA Total 44 1
Non-Investment Total 47,473 359
Grand Total 65,055 1,291
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Annex II 
 

NEW MULTI-YEAR ACTIVITIES 
 

Country Agency Type Chemical Sector / Sub-Sector Value 
($000) 
in 2009 

ODP 
in 

2009 

Value 
($000) 
in 2010 

ODP 
in 

2010 

Value 
($000) 
in 2011 

ODP 
in 

2011 

Value 
($000) 

After 2011 

ODP 
After 
2011 

Afghanistan UNEP PHA HCFC HCFC Phase-out Management Plan 
(implementation) 

    200 1.3 200   200   

Albania UNIDO PHA HCFC HPMP 0 0.0 108 0.5 108 0.5 215 1.0 
Algeria UNIDO PHA HCFC HPMP 0 0.0 430 2.0 860 4.0 1,075 5.0 
Angola UNDP PHA CFC Terminal Phaseout Management Plan 140 4.3 140 4.3     0 0.0 
Angola UNEP PHA CFC Terminal Phase out Management Plan 

(implementation) 
155 4.6 110           

Angola UNDP INV HCFC Investment proj./Sector Plans     280 1.1 280 1.1 0 0.0 
Antigua and 
Barbuda 

UNEP PHA HCFC HCFC Phase-out Management Plan 
(implementation) 

    100 0.2     100   

Argentina UNIDO PHA HCFC HPMP 0 0.0 1,613 8.0 1,613 8.0 3,225 16.0 
Argentina UNIDO INV HCFC Room air-conditioning sector 1,075 10.0 5,375 50.0 0 0.0 0 0.0 
Argentina UNDP INV HCFC Sector plan Foam     1,105 10.3 1,105 10.3 2,209 20.6 
Armenia UNDP INV HCFC Investment proj./Sector Plans     134 0.7 134 0.7 0 0.0 
Armenia UNEP TAS HCFC HCFC Phase-out Management Plan 

(implementation) 
    150 1.1 100       

Bahrain UNEP PHA HCFC HCFC Phase-out Management Plan 
(implementation) 

150 0.8 100           

Bahrain UNIDO PHA HCFC HPMP 0 0.0 134 1.0 134 1.0 269 2.0 
Bangladesh UNDP INV HCFC Investment proj./Sector Plans     298 2.8 298 2.8 597 5.6 
Barbados UNDP PHA CFC Terminal Phaseout Management Plan 79 0.8 79 0.8     0 0.0 
Barbados UNEP PHA CFC Terminal Phase out Management Plan 

(implementation) 
    83 0.8 83       

Barbados UNEP PHA HCFC HCFC Phase-out Management Plan 
(implementation) 

    150 0.7     100   

Belize UNEP PHA HCFC HCFC Phase-out Management Plan 
(implementation) 

    100 0.2     100   

Benin UNEP PHA HCFC HCFC Phase-out Management Plan 
(implementation) 

    250 0.1     250   

Bhutan UNDP INV HCFC Investment proj./Sector Plans     35 0.0 35 0.0 0 0.0 
Bhutan UNEP PHA HCFC HCFC Phase-out Management Plan 

(implementation) 
    150 0.0     150   

Bolivia Germany INV HCFC HPMP activities     125   125       
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Country Agency Type Chemical Sector / Sub-Sector Value 
($000) 
in 2009 

ODP 
in 

2009 

Value 
($000) 
in 2010 

ODP 
in 

2010 

Value 
($000) 
in 2011 

ODP 
in 

2011 

Value 
($000) 

After 2011 

ODP 
After 
2011 

Bolivia UNDP INV HCFC Investment proj./Sector Plans Foams     168 0.4 168 0.4 0 0.0 
Bosnia and 
Herzegovina 

UNIDO PHA HCFC HPMP 0 0.0 108 0.5 108 0.5 215 1.0 

Brazil Germany INV HCFC HPMP activities     700   700       
Brazil UNDP INV HCFC Investment proj./Sector Plans     11,211 104.3 11,211 104.3 22,422 208.6 
Brunei 
Darussalam 

UNEP PHA HCFC HCFC Phase-out Management Plan 
(implementation) 

    150 0.1     150   

Burkina Faso UNEP PHA HCFC HCFC Phase-out Management Plan 
(implementation) 

    150 1.0     150   

Burundi UNEP PHA HCFC HCFC Phase-out Management Plan 
(implementation) 

    150 0.3     150   

Cambodia UNDP INV HCFC Investment proj./Sector Plans     264 1.6 264 1.6 0 0.0 
Cambodia UNEP PHA HCFC HCFC Phase-out Management Plan 

(implementation) 
    150 0.8     150   

Cameroon UNIDO PHA HCFC HPMP 0 0.0 108 0.5 108 0.5 215 1.0 
Cape Verde UNEP PHA HCFC HCFC Phase-out Management Plan 

(implementation) 
    100 0.0     100   

Central 
African 
Republic 

UNEP PHA HCFC HCFC Phase-out Management Plan 
(implementation) 

    100 0.1     100   

Chad UNDP INV HCFC Investment proj./Sector Plans     35 0.0 35 0.0 0 0.0 
Chad UNEP PHA HCFC HCFC Phase-out Management Plan 

(implementation) 
    150 0.0     150   

Chile UNDP INV HCFC Investment proj./Sector Plans     510 4.7 510 4.7 1,019 9.5 
Chile UNIDO PHA MBR Fumigants 0 0.0 538 30.0 1,075 70.0 1,075 70.0 
China UNIDO DEM Disposal Pilot project for the destruction of ODSs 0 0.0 806 50.0 806 50.0 0 0.0 
China Germany INV HCFC HPMP activities     500   500       
China UNEP PHA HCFC HCFC Phase-out Management Plan 

(implementation) 
    1,500   1,500   11,000   

China IBRD INV HCFC Foam Phaseout Plan     45,000 500.0 45,000 500.0 54,000 600.0 
China UNDP INV HCFC Inv. proj./Sect. Plan (RAC)     19,198 223.2 19,198 223.2 38,397 446.5 
China UNDP INV HCFC Inv. proj./Sect. Plan (Solvents)     9,599 111.6 9,599 111.6 19,198 223.2 
China UNIDO PHA HCFC HPMP for the Room AC sector 0 0.0 16,125 82.0 16,125 82.0 32,250 165.0 
China IBRD INV PRO 

HCFC 
HCFC Gradual Production Phaseout     5,000   35,000 0.0 310,000 4,500.0 

Colombia UNDP INV HCFC Investment proj./Sector Plans     1,495 13.9 1,495 13.9 2,990 27.8 
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Country Agency Type Chemical Sector / Sub-Sector Value 
($000) 
in 2009 

ODP 
in 

2009 

Value 
($000) 
in 2010 

ODP 
in 
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in 
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($000) 

After 2011 

ODP 
After 
2011 

Comoros UNEP PHA HCFC HCFC Phase-out Management Plan 
(implementation) 

    100 0.0     100   

Congo UNEP PHA HCFC HCFC Phase-out Management Plan 
(implementation) 

    250 0.1     250   

Cook Islands UNEP PHA HCFC HCFC Phase-out Management Plan 
(implementation) 

    100 0.0     100   

Costa Rica UNDP INV HCFC Investment proj./Sector Plans     280 2.4 280 2.4 0 0.0 
Cote d'Ivoire UNEP PHA HCFC HCFC Phase-out Management Plan 

(implementation) 
    500 2.2     500   

Croatia UNIDO PHA HCFC HPMP 0 0.0 430 4.0 215 2.0 215 2.0 
Cuba UNDP INV HCFC Investment proj./Sector Plans     93 0.9 93 0.9 186 1.7 
Democratic 
People's 
Republic of 
Korea 

UNEP PHA HCFC HCFC Phase-out Management Plan 
(implementation) 

    200 1.0 200       

Democratic 
People's 
Republic of 
Korea 

UNIDO PHA HCFC HPMP 0 0.0 806 4.0 806 4.0 1,720 8.0 

Democratic 
Republic of 
the Congo 

UNEP PHA HCFC HCFC Phase-out Management Plan 
(implementation) 

    200 0.9     200   

Djibouti UNEP PHA HCFC HCFC Phase-out Management Plan 
(implementation) 

    150 0.1     150   

Dominica UNEP PHA HCFC HCFC Phase-out Management Plan 
(implementation) 

    100 0.0     100   

Dominican 
Republic 

UNDP INV HCFC Investment proj./Sector Plans     550 5.1 550 5.1 1,100 10.2 

Ecuador IBRD PHA HCFC HCFC phaseout plan     108 0.0 161 0.0 93 3.0 
Egypt UNIDO PHA HCFC HPMP 0 0.0 4,085 19.0 4,085 19.0 8,170 38.0 
El Salvador UNDP INV HCFC Investment proj./Sector Plans     441 2.5 441 2.5 0 0.0 
Equatorial 
Guinea 

UNEP PHA CFC Refrigeration Training programme / 
workshop 

120   85           

Equatorial 
Guinea 

UNEP PHA HCFC HCFC Phase-out Management Plan 
(implementation) 

    100 0.1     100   

Fiji UNDP INV HCFC Investment proj./Sector Plans     81 0.4 81 0.4 0 0.0 
Gabon UNDP INV HCFC Investment proj./Sector Plans     81 0.4 81 0.4 0 0.0 
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Gabon UNEP PHA HCFC HCFC Phase-out Management Plan 
(implementation) 

    150 1.0     150   

Gambia UNDP INV HCFC Investment proj./Sector Plans     59 0.0 59 0.0 0 0.0 
Gambia UNEP PHA HCFC HCFC Phase-out Management Plan 

(implementation) 
    150 0.0     150   

Georgia UNDP INV HCFC Investment proj./Sector Plans     134 0.3 134 0.3 0 0.0 
Ghana UNDP INV HCFC Investment proj./Sector Plans     441 2.9 441 2.9 0 0.0 
Grenada UNEP PHA HCFC HCFC Phase-out Management Plan 

(implementation) 
    100 0.1     100   

Guatemala UNEP PHA HCFC HCFC Phase-out Management Plan 
(implementation) 

    165 0.5 115       

Guatemala UNIDO PHA MBR Fumigants phase-out plan, 2nd phase 1,075 100.0 538 50.0 538 50.0 1,359 120.6 
Guinea UNEP PHA HCFC HCFC Phase-out Management Plan 

(implementation) 
    150 0.3     150   

Guinea-
Bissau 

UNEP PHA HCFC HCFC Phase-out Management Plan 
(implementation) 

    150 0.0     150   

Guyana UNEP PHA HCFC HCFC Phase-out Management Plan 
(implementation) 

    100 0.1     150   

Haiti UNDP PHA CFC Terminal Phaseout Management Plan 152 6.3 152 6.3     0 0.0 
Haiti UNEP PHA CFC Terminal Phase out Management Plan 

(implementation) 
    157 6.3 157       

Haiti UNEP PHA HCFC HCFC Phase-out Management Plan 
(implementation) 

        100 0.1 50   

Honduras UNEP PHA HCFC HCFC Phase-out Management Plan 
(implementation) 

    185 1.1     185   

Honduras UNIDO PHA HCFC HPMP 0 0.0 161 1.0 161 1.0 323 2.0 
India UNIDO DEM Disposal Pilot project for the destruction of ODSs 0 0.0 1,075 100.0 1,075 100.0 0   
India UNDP INV HCFC Investment proj./Sector Plans     6,390 59.4 6,390 59.4 12,781 118.9 
India Germany PHA HCFC HPMP activities     500   500       
India UNEP PHA HCFC HCFC Phase-out Management Plan 

(implementation) 
    250 4.8     250   

India UNIDO INV HCFC Transportation refrigeration 538 5.0 1,075 10.0 0 0.0 0 0.0 
India IBRD PHA PRO 

HCFC 
HCFC Gradual Production Phaseout     2,000 0.0 2,000 0.0 10,585 221.0 

Indonesia UNDP INV HCFC Investment proj./Sector Plans     1,735 16.1 1,735 16.1 3,471 32.3 
Indonesia UNEP PHA HCFC HCFC Phase-out Management Plan 

(implementation) 
    250 2.4     250   
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Indonesia IBRD PHA HCFC HCFC Foam Sector Plan     4,000 50.0 4,000 50.0 4,000 50.0 
Iran (Islamic 
Republic of) 

Germany INV HCFC HPMP activities     700   500       

Iran (Islamic 
Republic of) 

UNDP INV HCFC Investment proj./Sector Plans     1,078 10.0 1,078 10.0 2,156 20.1 

Iran (Islamic 
Republic of) 

UNEP PHA HCFC HCFC Phase-out Management Plan 
(implementation) 

    250 1.3     250   

Iraq UNEP PHA CFC Refrigeration Training programme / 
workshop 

600   300   100       

Iraq UNEP PHA HCFC HCFC Phase-out Management Plan 
(implementation) 

    400 2.3     350   

Iraq UNIDO PHA HCFC HPMP 0 0.0 645 3.0 1,075 5.0 1,613 7.0 
Iraq UNIDO PHA SEV ODS phase-out plan 5,375 750.0 3,225 450.0 2,150 300.0 0 0.0 
Jamaica UNDP INV HCFC Investment proj./Sector Plans     59 0.2 59 0.2 0 0.0 
Jordan UNIDO PHA HCFC HPMP 0 0.0 538 3.0 538 3.0 1,075 5.0 
Kiribati UNEP PHA HCFC HCFC Phase-out Management Plan 

(implementation) 
    100 0.0     100   

Kuwait UNEP PHA HCFC HCFC Phase-out Management Plan 
(implementation) 

    500 4.5     500   

Kuwait UNIDO PHA HCFC HPMP 0 0.0 1,613 8.0 806 8.0 1,720 16.0 
Kyrgyzstan UNDP INV HCFC Investment proj./Sector Plans     59 0.2 59 0.2 0 0.0 
Lao People's 
Democratic 
Republic 

UNEP PHA HCFC HCFC Phase-out Management Plan 
(implementation) 

    150 0.4     150   

Lebanon UNDP INV HCFC Investment proj./Sector Plans     161 1.5 161 1.5 323 3.0 
Libyan Arab 
Jamahiriya 

UNIDO PHA HCFC HPMP 0 0.0 1,290 6.0 806 6.0 1,720 12.0 

Madagascar UNEP PHA HCFC HCFC Phase-out Management Plan 
(implementation) 

    250 0.5     250   

Malawi UNEP PHA HCFC HCFC Phase-out Management Plan 
(implementation) 

    100 0.7     100   

Malaysia UNDP INV HCFC Investment proj./Sector Plans     3,338 31.1 3,338 31.1 6,676 62.1 
Malaysia UNEP PHA HCFC HCFC Phase-out Management Plan 

(implementation) 
    250 2.4     250   

Maldives UNEP PHA HCFC HCFC Phase-out Management Plan 
(implementation) 

    100 1.1     100   

Mali UNDP INV HCFC Investment proj./Sector Plans     35 0.1 35 0.1 0 0.0 
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Mali UNEP PHA HCFC HCFC Phase-out Management Plan 
(implementation) 

    150 0.3     150   

Marshall 
Islands 

UNEP PHA HCFC HCFC Phase-out Management Plan 
(implementation) 

    100 0.4     100   

Mauritania UNDP INV HCFC Investment proj./Sector Plans     35 0.1 35 0.1 0 0.0 
Mauritania UNEP PHA HCFC HCFC Phase-out Management Plan 

(implementation) 
    250 0.3     250   

Mexico IBRD DEM Disposal Pilot ODS disposal project 0     100.0   135.0   540.0 
Mexico UNIDO PHA HCFC HPMP 0 0.0 6,988 36.0 6,988 36.0 13,975 72.0 
Mexico UNDP INV HCFC Sector plan Foam     5,745 53.4 5,745 53.4 11,489 106.9 
Mexico UNIDO INV HCFC Refrigeration manufacturing sector 0 0.0 3,225 30.0 3,225 30.0 0 0.0 
Micronesia 
(Federated 
States of) 

UNEP PHA HCFC HCFC Phase-out Management Plan 
(implementation) 

    100 0.4     100   

Mongolia UNEP PHA HCFC HCFC Phase-out Management Plan 
(implementation) 

    100 0.2     100   

Montenegro UNIDO PHA HCFC HPMP 0 0.0 108 0.5 108 0.5 215 1.0 
Morocco UNIDO PHA HCFC HPMP 0 0.0 430 2.0 430 2.0 1,075 5.0 
Morocco UNDP INV HCFC Investment proj./Sector Plans Foams     67 0.6 67 0.6 134 1.2 
Mozambique UNDP INV HCFC Investment proj./Sector Plans     35 0.1 35 0.1 0 0.0 
Mozambique UNEP PHA HCFC HCFC Phase-out Management Plan 

(implementation) 
    150 0.3     150   

Myanmar UNEP PHA HCFC HCFC Phase-out Management Plan 
(implementation) 

    150 0.6     150   

Nauru UNEP PHA HCFC HCFC Phase-out Management Plan 
(implementation) 

    100 0.0     100   

Nepal UNDP INV HCFC Investment proj./Sector Plans     35 0.1 35 0.1 0 0.0 
Nepal UNEP PHA HCFC HCFC Phase-out Management Plan 

(implementation) 
    150 0.3     150   

Nicaragua UNEP PHA HCFC HCFC Phase-out Management Plan 
(implementation) 

    100 0.0     50   

Nicaragua UNIDO PHA HCFC HPMP 0 0.0 108 0.5 108 0.5 215 1.0 
Niger UNEP PHA HCFC HCFC Phase-out Management Plan 

(implementation) 
    150 0.2     150   

Niger UNIDO PHA HCFC HPMP 0 0.0 108 0.5 108 0.5 215 1.0 
Nigeria UNDP INV HCFC Investment proj./Sector Plans     542 5.0 542 5.0 1,083 10.1 
Nigeria UNIDO PHA HCFC HPMP 0 0.0 452 2.5 452 2.5 968 5.0 
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Nigeria UNIDO INV HCFC Refrigeration manufacturing sector 1,075 5.0 1,075 5.0 0 0.0 0 0.0 
Oman UNIDO PHA HCFC HPMP 0 0.0 108 0.5 108 0.5 215 1.0 
Pakistan UNIDO PHA HCFC HPMP 0 0.0 860 4.0 860 4.0 1,720 8.0 
Palau UNEP PHA HCFC HCFC Phase-out Management Plan 

(implementation) 
    100 0.0     100   

Panama UNDP INV HCFC Investment proj./Sector Plans     122 1.1 122 1.1 243 2.3 
Paraguay UNDP INV HCFC Investment proj./Sector Plans     168 1.4 168 1.4 0 0.0 
Peru UNDP INV HCFC Investment proj./Sector Plans     490 3.9 490 3.9 0 0.0 
Philippines IBRD PHA HCFC HCFC phaseout plan     860 0.0 1,075 19.0 2,656 20.0 
Qatar UNIDO PHA HCFC HPMP 0 0.0 118 0.8 118 0.8 237 1.2 
Republic of 
Moldova 

UNDP INV HCFC Investment proj./Sector Plans     134 0.3 134 0.3 0 0.0 

Rwanda UNDP INV HCFC Investment proj./Sector Plans     35 0.1 35 0.1 0 0.0 
Rwanda UNEP PHA HCFC HCFC Phase-out Management Plan 

(implementation) 
    250 0.1     250   

Saint Kitts 
and Nevis 

UNEP PHA HCFC HCFC Phase-out Management Plan 
(implementation) 

    100 0.1     50   

Saint Lucia UNEP PHA HCFC HCFC Phase-out Management Plan 
(implementation) 

    100 0.0     50   

Saint Vincent 
and the 
Grenadines 

UNEP PHA HCFC HCFC Phase-out Management Plan 
(implementation) 

    100 0.0     50   

Samoa UNEP PHA HCFC HCFC Phase-out Management Plan 
(implementation) 

    100 0.0     100   

Sao Tome 
and Principe 

UNEP PHA HCFC HCFC Phase-out Management Plan 
(implementation) 

    100 0.0     100   

Saudi Arabia UNEP PHA HCFC HCFC Phase-out Management Plan 
(implementation) 

    750 12.0     500   

Saudi Arabia UNIDO PHA HCFC HPMP 0 0.0 4,193 20.0 4,085 20.0 8,170 40.0 
Senegal  UNIDO PHA HCFC HPMP 0 0.0 108 0.5 108 0.5 215 1.0 
Serbia UNIDO PHA HCFC HPMP 0 0.0 108 0.5 108 0.5 215 1.0 
Sierra Leone UNDP PHA CFC Terminal Phaseout Management Plan 140 2.9 140 2.9     0 0.0 
Sierra Leone UNEP PHA CFC Terminal Phase out Management Plan 

(implementation) 
147 2.9 147 2.9         

Sierra Leone UNEP PHA HCFC HCFC Phase-out Management Plan 
(implementation) 

    150 0.4     150   
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Solomon 
Islands 

UNEP PHA HCFC HCFC Phase-out Management Plan 
(implementation) 

    100 0.2     100   

Somalia UNEP PHA HCFC HCFC Phase-out Management Plan 
(implementation) 

    250 0.5     250   

South Africa UNIDO PHA HCFC HPMP 0 0.0 3,333 15.0 3,333 15.0 6,665 30.0 
Sri Lanka UNDP INV HCFC Investment proj./Sector Plans     121 1.1 121 1.1 242 2.3 
Sri Lanka UNEP PHA HCFC HCFC Phase-out Management Plan 

(implementation) 
    150 1.0     150   

Sri Lanka IBRD PHA HCFC HCFC Refrigeration and A/C sector plan 0   150 0.0 200 1.0 200 2.0 
Sudan UNIDO PHA HCFC HPMP 0 0.0 108 0.5 108 0.5 215 1.0 
Suriname UNEP PHA HCFC HCFC Phase-out Management Plan 

(implementation) 
    150 0.6     100   

Swaziland UNDP INV HCFC Investment proj./Sector Plans     210 0.6 210 0.6 0 0.0 
Swaziland UNEP PHA HCFC HCFC Phase-out Management Plan 

(implementation) 
    150 0.4     150   

Syrian Arab 
Republic 

UNIDO PHA HCFC HPMP 0 0.0 430 2.0 430 2.0 860 4.0 

Thailand IBRD PHA HCFC HCFC phaseout plan     2,150 0.0 3,763 95.0 16,941 100.0 
The Former 
Yugoslav 
Republic of 
Macedonia 

UNIDO PHA HCFC HPMP 0 0.0 108 0.5 108 0.5 215 1.0 

Timor Leste UNEP PHA HCFC HCFC Phase-out Management Plan 
(implementation) 

    150       150   

Togo UNDP INV HCFC Investment proj./Sector Plans     81 0.4 81 0.4 0 0.0 
Togo UNEP PHA HCFC HCFC Phase-out Management Plan 

(implementation) 
    150 0.5     150   

Tonga UNEP PHA HCFC HCFC Phase-out Management Plan 
(implementation) 

    100 0.0     100   

Trinidad and 
Tobago 

UNDP INV HCFC Investment proj./Sector Plans     817 6.8 817 6.8 0 0.0 

Tunisia UNIDO PHA HCFC HPMP 0 0.0 296 1.5 296 1.5 591 3.0 
Turkey UNIDO PHA HCFC HPMP 0 0.0 8,708 40.0 8,708 40.0 17,415 80.0 
Turkmenistan UNIDO PHA HCFC HPMP 0 0.0 109 0.5 109 0.5 215 1.0 
Tuvalu UNEP PHA HCFC HCFC Phase-out Management Plan 

(implementation) 
    100 0.0     100   

Uganda UNEP PHA HCFC HCFC Phase-out Management Plan 
(implementation) 

    250 0.0     250   
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United 
Republic of 
Tanzania 

UNDP INV HCFC Investment proj./Sector Plans     108 0.2 108 0.2 0 0.0 

United 
Republic of 
Tanzania 

UNEP PHA HCFC HCFC Phase-out Management Plan 
(implementation) 

    250 0.5     250   

Uruguay UNDP INV HCFC Investment proj./Sector Plans     397 2.4 397 2.4 0 0.0 
Venezuela 
(Bolivarian 
Republic of) 

UNIDO DEM Disposal Pilot project for the destruction of ODSs 0 0.0 1,075 100.0 1,075 100.0 0 0.0 

Venezuela 
(Bolivarian 
Republic of) 

UNIDO PHA HCFC HPMP 0 0.0 1,075 5.0 1,075 5.0 3,225 15.0 

Vietnam IBRD PHA HCFC HCFC phaseout plan     538 0.0 1,075 10.0 1,962 20.0 
Yemen UNEP PHA HCFC HCFC Phase-out Management Plan 

(implementation) 
    500 2.6     250   

Yemen UNIDO PHA HCFC HPMP 0 0.0 1,075 5.0 1,075 5.0 3,225 15.0 
Zambia UNEP PHA HCFC HCFC Phase-out Management Plan 

(implementation) 
    250 0.2     250   

Zimbabwe Germany TAS HCFC HPMP activities     350   200       
 
 





UNEP/OzL.Pro/ExCom/57/7 
Annex III 

 

1 

Annex III 
 

APPROVED MULTI-YEAR PROJECTS AS PER AGREEMENTS 
(INCLUDING AGENCY FEES) 

(US $000) 
 

Country Agency Sector  Subsector 1998 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 Total 
Afghanistan Germany ODS Phase 

Out Plan 
                134 726                 860 

Afghanistan UNEP ODS Phase 
Out Plan 

                345                   345 

Albania UNIDO ODS Phase 
Out Plan 

            195 185 78 45 24 24 24           575 

Albania UNEP ODS Phase 
Out Plan 

            133                       133 

Algeria UNIDO ODS Phase 
Out Plan 

                    778   213           991 

Algeria (2) UNIDO Refrigerant 
Management 
Plan 

          226 753 564                     1,542 

Antigua and 
Barbuda 

IBRD CFC Phase 
Out Plan 

              76   30                 106 

Argentina UNIDO CFC Phase 
Out Plan 

              2,946 1,989 1,186 1,255               7,375 

Argentina IBRD CFC Phase 
Out Plan 

                538                   538 

Argentina UNDP Methyl 
Bromide 

        245 1,674 502 502 502 502                 3,927 

Argentina  IBRD Production 
CFC 

          520 3,610 90 420 2,100 2,593 1,120 1,047           11,500 

Bahamas IBRD CFC Phase 
Out Plan 

        271   226   136                   633 

Bahrain UNDP CFC Phase 
Out Plan 

                  293   43             336 

Bahrain UNEP CFC Phase 
Out Plan 

                  237   136             373 

Bangladesh UNDP ODS Phase 
Out Plan 

              167 555 144 59 59 59 59         1,102 

Bangladesh UNEP ODS Phase 
Out Plan 

              102 142 34 34 34 25           373 

Belize UNEP CFC Phase 
Out Plan 

                    60   54           114 

Belize UNDP CFC Phase 
Out Plan 

                    133   78           211 

Benin UNEP CFC Phase 
Out Plan 

                      96 73           170 

Benin UNIDO CFC Phase 
Out Plan 

                      116 75           191 

Bolivia Canada ODS Phase                     89 99             189 
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Country Agency Sector  Subsector 1998 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 Total 
Out Plan 

Bolivia UNDP ODS Phase 
Out Plan 

                    162 239             401 

Bosnia and 
Herzegovina 

UNIDO ODS Phase 
Out Plan 

            285 318 326                   929 

Brazil UNDP CFC Phase 
Out Plan 

          8,548   5,893 4,640 3,099 1,282 934 263 105         24,762 

Brazil Germany CFC Phase 
Out Plan 

          629 1,159 1,090 1,090 266                 4,233 

Burkina Faso Canada CFC Phase 
Out Plan 

                  111   75             186 

Burkina Faso UNEP CFC Phase 
Out Plan 

                  114   89             203 

Burundi UNEP CFC Phase 
Out Plan 

                      84 46           130 

Burundi UNIDO CFC Phase 
Out Plan 

                      83 58           141 

Cambodia UNEP CFC Phase 
Out Plan 

                    136   57           192 

Cambodia UNDP CFC Phase 
Out Plan 

                    210   91           301 

Cameroon UNIDO ODS Phase 
Out Plan 

                  645   113 102           860 

Cape Verde UNEP CFC Phase 
Out Plan 

                      79 34           113 

Central 
African 
Republic 

France CFC Phase 
Out Plan 

                      62 51           113 

Central 
African 
Republic 

UNEP CFC Phase 
Out Plan 

                      68 51           119 

Chad UNEP CFC Phase 
Out Plan 

                    106   87           193 

Chad UNDP CFC Phase 
Out Plan 

                    100   89           190 

Chile Canada CFC Phase 
Out Plan 

                      199 295           494 

China USA CFCs/CTC/ 
Halon 
Accelerated 
Phase-Out 
Plan 

              5,375 5,375                   10,750 

China UNIDO Domestic 
Refrigeration 

          3,699 2,364                       6,063 

China Italy Domestic 
Refrigeration 

          1,950                         1,950 

China UNIDO Methyl 
Bromide 

            4,393       1,290 1,935 1,398 645 538 538 538 325 11,599 

China Italy Methyl 
Bromide 

                4,470                   4,470 
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Country Agency Sector  Subsector 1998 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 Total 
China IBRD Process Agent 

(Phase I) 
          2,150 21,500 17,200 2,150 17,200 5,375 3,225 1,075           69,875 

China IBRD Process Agent 
(Phase II) 

                  26,875 10,750 10,750 1,613           49,988 

China IBRD Production 
CFC 

    21,800 14,170 14,170 13,910 13,975 13,975 13,975 13,975 25,800 8,063 8,063           161,875 

China UNIDO Production 
Methyl 
Bromide 

                3,225     3,225     2,150     1,924 10,524 

China IBRD Production 
TCA 

              1,505       753             2,258 

China UNIDO Refrigeration 
Servicing  

              591   753 753 753 844           3,693 

China UNEP Refrigeration 
Servicing  

                509                   509 

China Japan Refrigeration 
Servicing  

              1,130 3,390                   4,520 

China UNDP Solvent       7,425 7,651 6,963 6,187 5,972 6,106 5,434 5,891 1,591 1,591 1,591         56,401 
China UNIDO Tobacco          2,180 2,180 2,150 1,935 1,828 1,613                 11,885 
China (1) IBRD Foam           10,827 13,685 11,864 11,864 3,603 2,917 1,926 1,926           58,612 
China (1) IBRD Halon   13,640 10,670 11,660 4,950 4,070 6,343 1,290 1,935 12,255 430 323 108           67,673 
Colombia UNDP ODS Phase 

Out Plan 
            2,308   2,530                   4,838 

Comoros UNDP CFC Phase 
Out Plan 

                    47 35             82 

Comoros UNEP CFC Phase 
Out Plan 

                    87 60             147 

Congo UNEP ODS Phase 
Out Plan 

                      77 47           124 

Congo UNIDO ODS Phase 
Out Plan 

                      55 49           104 

Congo, DR UNDP CFC Phase 
Out Plan 

                  208 77 77             363 

Congo, DR UNEP CFC Phase 
Out Plan 

                  162 81 81             325 

Costa Rica UNDP CFC Phase 
Out Plan 

                    215 215 177           607 

Costa Rica UNDP Methyl 
Bromide 

        1,355     2,083   1,042   781             5,261 

Cote 
D'Ivoire 

UNEP CFC Phase 
Out Plan 

                      195 123           319 

Cote 
D'Ivoire 

UNIDO CFC Phase 
Out Plan 

                      174 130           304 

Croatia UNIDO CFC Phase 
Out Plan 

            198 52 38 22                 309 

Croatia Sweden CFC Phase 
Out Plan 

            49 27 23                   99 
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Country Agency Sector  Subsector 1998 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 Total 
Cuba UNDP ODS Phase 

Out Plan 
              211 608 496 194 114 54           1,676 

Cuba Canada ODS Phase 
Out Plan 

              452 70                   522 

Cuba Germany ODS Phase 
Out Plan 

              49                     49 

Cuba France ODS Phase 
Out Plan 

              91                     91 

Djibouti UNEP CFC Phase 
Out Plan 

                    90   66           156 

Djibouti UNDP CFC Phase 
Out Plan 

                    160               160 

Dominica UNDP CFC Phase 
Out Plan 

                  44 49 13 7           112 

Dominica UNEP CFC Phase 
Out Plan 

                  40 51 24 15           129 

Dominican 
Republic 

UNDP CFC Phase 
Out Plan 

                538 430 430 227 215           1,840 

Ecuador (3) IBRD CFC Phase 
Out Plan 

            836   472 244 244 20             1,816 

Egypt UNIDO CFC Phase 
Out Plan 

                1,075 1,290 645 215 108           3,333 

El Salvador UNEP CFC Phase 
Out Plan 

                    23 23 11           57 

El Salvador UNDP CFC Phase 
Out Plan 

                    247 247 59           554 

Eritrea UNEP ODS Phase 
Out Plan 

                      113 79           192 

Eritrea UNIDO ODS Phase 
Out Plan 

                      109 82           191 

Gabon UNDP CFC Phase 
Out Plan 

                    55 44             98 

Gabon UNEP CFC Phase 
Out Plan 

                    73 57             130 

Gambia UNDP CFC Phase 
Out Plan 

                    108   33           142 

Gambia UNEP CFC Phase 
Out Plan 

                    105   81           186 

Georgia UNDP CFC Phase 
Out Plan 

                  232 117               349 

Ghana UNDP CFC Phase 
Out Plan 

                  220 151               371 

Grenada UNEP CFC Phase 
Out Plan 

                  42 54 37 14           147 

Grenada UNDP CFC Phase 
Out Plan 

                  44 55 33             131 

Guatemala UNEP CFC Phase 
Out Plan 

                      37 36           73 

Guatemala UNDP CFC Phase                       271             271 
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Country Agency Sector  Subsector 1998 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 Total 
Out Plan 

Guinea UNIDO CFC Phase 
Out Plan 

                      153 65           218 

Guinea UNEP CFC Phase 
Out Plan 

                      84 66           149 

Guinea-
Bissau 

UNEP CFC Phase 
Out Plan 

                      71 42           113 

Guyana UNEP CFC Phase 
Out Plan 

                    66   81           147 

Guyana UNDP CFC Phase 
Out Plan 

                    135   99           234 

Honduras UNIDO CFC Phase 
Out Plan 

                      324 40           364 

Honduras UNEP CFC Phase 
Out Plan 

                      165 59           224 

Honduras UNIDO Methyl 
Bromide 

                  645 860 323 114           1,942 

India IBRD Accelerated 
Production 
CFC 

                        2,113 1,295         3,408 

India UNDP CFC Phase 
Out Plan 

Foam         1,631 1,904 1,631 491 245                 5,901 

India UNDP CFC Phase 
Out Plan 

Refrigeration 
Manufacturing 

        2,173 520 272 163 65                 3,192 

India UNIDO CFC Phase 
Out Plan 

Refrigeration 
Manufacturing 

        565 192                       757 

India UNEP CFC Phase 
Out Plan 

Refrigeration 
Servicing 

            290 290 96 96 96 37           904 

India UNDP CFC Phase 
Out Plan 

Refrigeration 
Servicing 

            298 298 482 180 164 214           1,636 

India Germany CFC Phase 
Out Plan 

Refrigeration 
Servicing 

            468 113 119 493 493 1,043           2,729 

India Switzerland CFC Phase 
Out Plan 

Refrigeration 
Servicing 

            399 290 290 415 415             1,809 

India IBRD CTC Phase 
Out Plan 

            9,160 9,869 429 10,273 4,323 3,453 3,453           40,959 

India Germany CTC Phase 
Out Plan 

              758 758 358 358               2,230 

India France CTC Phase 
Out Plan 

              1,085 1,085 585 585               3,340 

India UNIDO CTC Phase 
Out Plan 

                3,763 429                 4,191 

India Japan CTC Phase 
Out Plan 

              2,780 2,780                   5,560 

India IBRD Production 
CFC 

    12,960 11,880 11,880 6,480 6,450 6,450 6,450 6,450 6,450 6,450 6,450           88,350 

Indonesia UNDP ODS Phase Aerosol             237                     237 
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Country Agency Sector  Subsector 1998 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 Total 
Out Plan 

Indonesia IBRD ODS Phase 
Out Plan 

Aerosol             400                     400 

Indonesia IBRD ODS Phase 
Out Plan 

Foam             1,854 1,129 159 38               3,179 

Indonesia IBRD ODS Phase 
Out Plan 

MAC         1,492 1,467 1,467 137 136                 4,699 

Indonesia UNDP ODS Phase 
Out Plan 

Refrigeration 
Manufacturing 

        1,400 2,394 1,919 818 237 197               6,964 

Indonesia UNDP ODS Phase 
Out Plan 

Refrigeration 
Servicing 

        2,392 1,967 543 271 173                 5,347 

Indonesia UNIDO ODS Phase 
Out Plan 

Solvent             1,574                     1,574 

Iran Germany CFC Phase 
Out Plan 

Foam, MAC 
Training, 
Management 

          770 1,051 532 1,118 1,022 810 569           5,871 

Iran France CFC Phase 
Out Plan 

MAC R&R           1,117   555                   1,672 

Iran UNDP CFC Phase 
Out Plan 

Refrigeration 
Manufacturing 

            828                     828 

Iran UNIDO CFC Phase 
Out Plan 

Refrigeration 
Servicing/Ass
embly/Solvent
s 

          389 2,262 798 71 39               3,559 

Iran UNEP CFC Phase 
Out Plan 

Regulations           158                       158 

Kenya France CFC Phase 
Out Plan 

              244 373   202               819 

Kenya UNIDO Methyl 
Bromide 

Cut Flowers                   549               549 

Kenya UNDP Methyl 
Bromide 

Cut Flowers         577                         577 

Kenya Germany Methyl 
Bromide 

Horticulture           325 195   130                 649 

Korea, DPR UNEP CFC Phase 
Out Plan 

                265 185 113 23 11           597 

Korea, DPR UNIDO CFC Phase 
Out Plan 

                576                   576 

Korea, DPR UNIDO  CTC Phase 
Out Plan 

            3,763 1,075 323 538 306 108             6,111 

Korea, DPR UNIDO Domestic 
Refrigeration 

            413 1,055                     1,467 

Korea, DPR UNIDO Production 
ODS 

        1,412   770   513                   2,695 

Kuwait UNIDO ODS Phase 
Out Plan 

                    240 11             251 

Kuwait UNEP ODS Phase 
Out Plan 

                    271 107             379 
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Country Agency Sector  Subsector 1998 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 Total 
Kyrgyzstan UNEP CFC Phase 

Out Plan 
                  161 74 29             263 

Kyrgyzstan UNDP CFC Phase 
Out Plan 

                  209 68 65             341 

Lao, DPR France CFC Phase 
Out Plan 

                      205 157           362 

Lebanon UNDP CFC Phase 
Out Plan 

              1,141 538 392 108 70             2,248 

Lebanon UNIDO Methyl 
Bromide 

Strawberries       396 477 484   46                   1,402 

Lebanon UNDP Methyl 
Bromide 

Vegetables/ 
Tobacco/Cut 
Flowers 

      898 676 538 430 226                   2,767 

Lesotho Germany CFC Phase 
Out Plan 

            85 40 20                   144 

Liberia UNDP CFC Phase 
Out Plan 

                    113   31           144 

Liberia UNEP CFC Phase 
Out Plan 

                    149   92           241 

Libya UNIDO CFC Phase 
Out Plan 

            1,613   774 299                 2,685 

Libya Spain Methyl 
Bromide 

                    565               565 

Libya UNIDO Methyl 
Bromide 

                799                   799 

Macedonia, 
FYR 

UNIDO CFC Phase 
Out Plan 

                166 86 16 16 16           300 

Madagascar UNIDO ODS Phase 
Out Plan 

                    85 51             136 

Madagascar UNEP ODS Phase 
Out Plan 

                    150 98             249 

Malawi UNDP CFC Phase 
Out Plan 

                    137   52           189 

Malawi UNEP CFC Phase 
Out Plan 

                    107   87           194 

Malawi UNDP Methyl 
Bromide 

      452 1,120 806 914                       3,292 

Malaysia IBRD ODS Phase 
Out Plan 

        1,940 3,228 2,182 1,832 1,309 1,096 300 300 300           12,488 

Maldives UNEP CFC Phase 
Out Plan 

                    90   17           107 

Maldives UNDP CFC Phase 
Out Plan 

                    93               93 

Mali UNEP CFC Phase 
Out Plan 

                    136   88           224 

Mali UNDP CFC Phase 
Out Plan 

                    185   161           346 

Mauritania UNDP CFC Phase                     93   60           153 
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Country Agency Sector  Subsector 1998 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 Total 
Out Plan 

Mauritania UNEP CFC Phase 
Out Plan 

                    108   67           175 

Mauritius Germany ODS Phase 
Out Plan 

            124 70 45                   240 

Mexico UNIDO CFC Phase 
Out Plan 

              3,781 4,814 322                 8,917 

Mexico IBRD CFC Phase 
Out Plan 

                538                   538 

Mexico Canada Methyl 
Bromide 

Commodities                     559   559   223 243   1,583 

Mexico UNIDO Methyl 
Bromide 

Soil 
Fumigation 

                    2,150   2,150   1,075 220   5,595 

Mexico Spain Methyl 
Bromide 

Soil 
Fumigation 

                        893   893     1,786 

Mexico Italy Methyl 
Bromide 

Soil 
Fumigation 

                    1,120             1,120 

Mexico UNIDO Production 
CFC 

            5,698 11,503 4,300 12,739                 34,239 

Moldova UNEP CFC Phase 
Out Plan 

                    84 159             243 

Moldova UNDP CFC Phase 
Out Plan 

                    164 164             328 

Mongolia (2) Japan CFC Phase 
Out Plan 

                170   62               232 

Montenegro UNIDO ODS Phase 
Out Plan 

                    188   102           291 

Morocco UNIDO Methyl 
Bromide 

Green Beans 
and Melon 

                    742   470         1,212 

Morocco Italy Methyl 
Bromide 

Green Beans 
and Melon 

                    350             350 

Morocco UNIDO Methyl 
Bromide 

Tomato       452     653 1,796 443 456 428             4,228 

Mozambique UNDP CFC Phase 
Out Plan 

                      110 19           128 

Mozambique UNEP CFC Phase 
Out Plan 

                      85 67           151 

Namibia Germany CFC Phase 
Out Plan 

            181   105                   285 

Nepal UNDP CFC Phase 
Out Plan 

                    82 27             109 

Nepal UNEP CFC Phase 
Out Plan 

                    40 40             79 

Nicaragua UNEP CFC Phase 
Out Plan 

                      147 79           226 

Nicaragua UNDP CFC Phase 
Out Plan 

                      344             344 

Niger UNIDO CFC Phase                       143 58           201 
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Country Agency Sector  Subsector 1998 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 Total 
Out Plan 

Niger UNEP CFC Phase 
Out Plan 

                      92 77           168 

Nigeria UNDP CFC Phase 
Out Plan 

          5,463 3,242 2,261 866 531 418 369 121           13,272 

Nigeria UNIDO CFC Phase 
Out Plan 

          765 288                       1,053 

Nigeria UNIDO Solvent               570 341 457 326               1,693 
Oman UNIDO CFC Phase 

Out Plan 
                    329 177             505 

Pakistan UNIDO CTC Phase 
Out Plan 

            1,290 1,398 272                   2,959 

Pakistan UNIDO Refrigerant 
Management 
Plan 

            205 574 445                   1,225 

Panama UNDP CFC Phase 
Out Plan 

              269 256 215 198 76             1,014 

Panama UNEP CFC Phase 
Out Plan 

              28 17 11                 57 

Papua New 
Guinea 

Germany CFC Phase 
Out Plan 

            540     247                 787 

Paraguay UNDP CFC Phase 
Out Plan 

                    172 151 54 23         399 

Paraguay UNEP CFC Phase 
Out Plan 

                    90 68 34 27         219 

Peru UNEP CFC Phase 
Out Plan 

                      88 88           175 

Peru UNDP CFC Phase 
Out Plan 

                      197 197           395 

Philippines IBRD CFC Phase 
Out Plan 

          3,107 2,038 2,346 3,122 359 116               11,087 

Philippines Sweden CFC Phase 
Out Plan 

          164 179 42                     385 

Qatar UNEP CFC Phase 
Out Plan 

                    73   62           136 

Qatar UNIDO CFC Phase 
Out Plan 

                    261   75           336 

Romania UNIDO CFC Phase 
Out Plan 

                171 255 32               458 

Romania Sweden CFC Phase 
Out Plan 

                135                   135 

Romania UNIDO Production 
ODS 

                3,440 968 1,075 1,290             6,773 

Rwanda UNDP CFC Phase 
Out Plan 

                    136   47           183 

Rwanda UNEP CFC Phase 
Out Plan 

                    124   76           200 
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Saint Kitts 
and Nevis 

UNDP CFC Phase 
Out Plan 

                  55 49 11 3           118 

Saint Kitts 
and Nevis 

UNEP CFC Phase 
Out Plan 

                  45 68 34 16           163 

Saint Lucia Canada CFC Phase 
Out Plan 

                    176   55           232 

Saint 
Vincent and 
the 
Grenadines 

UNEP ODS Phase 
Out Plan 

                76   16 16 16           123 

Saint 
Vincent and 
the 
Grenadines 

UNDP ODS Phase 
Out Plan 

                110   23 7             140 

Samoa UNEP CFC Phase 
Out Plan 

                    62   23           85 

Samoa UNDP CFC Phase 
Out Plan 

                    49   33           82 

Sao Tome 
and Principe 

UNEP CFC Phase 
Out Plan 

                      61 24           85 

Sao Tome 
and Principe 

UNIDO CFC Phase 
Out Plan 

                      72 53           125 

Saudi Arabia UNEP ODS Phase 
Out Plan 

                    412     46         458 

Saudi Arabia UNIDO ODS Phase 
Out Plan 

                    1,384     154         1,537 

Senegal UNEP CFC Phase 
Out Plan 

                    124 114             237 

Senegal Italy CFC Phase 
Out Plan 

                    249 153             401 

Serbia UNIDO CFC Phase 
Out Plan 

              605 960 1,111 133 75             2,884 

Serbia Sweden CFC Phase 
Out Plan 

              68                     68 

Seychelles France CFC Phase 
Out Plan 

                    136 68 15           218 

Sudan UNIDO ODS Phase 
Out Plan 

              537   237 237 215             1,225 

Suriname UNEP CFC Phase 
Out Plan 

                      113 60           173 

Suriname UNDP CFC Phase 
Out Plan 

                      136             136 

Swaziland UNDP CFC Phase 
Out Plan 

                      89 44           132 

Swaziland UNEP CFC Phase 
Out Plan 

                      85 64           149 

Syria UNIDO CFC Phase 
Out Plan 

                  462   183 166           811 
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Syria UNIDO Methyl 

Bromide 
        339 378 262 203                     1,182 

Tanzania UNDP ODS Phase 
Out Plan 

                      219 77           297 

Tanzania UNEP ODS Phase 
Out Plan 

                      148 88           236 

Thailand IBRD Methyl 
Bromide 

              588   1,518   1,013             3,119 

Thailand IBRD ODS Phase 
Out Plan 

        567 5,654 4,365 1,434 1,442 920 600 600 420           16,001 

Togo UNDP CFC Phase 
Out Plan 

                      104 68           171 

Togo UNEP CFC Phase 
Out Plan 

                      101 79           180 

Trinidad and 
Tobago 

UNDP CFC Phase 
Out Plan 

            237     258                 495 

Tunisia IBRD ODS Phase 
Out Plan 

                  849   371             1,221 

Turkey IBRD CFC Phase 
Out Plan 

        3,795 2,675 1,150 795 780 530 30 30 25           9,810 

Turkey UNIDO Methyl 
Bromide 

        1,120 1,075 753 762                     3,710 

Uganda France ODS Phase 
Out Plan 

                      172 71           243 

Uruguay Canada CFC Phase 
Out Plan 

                  181 47   34           262 

Uruguay UNDP CFC Phase 
Out Plan 

                  258 52   48           358 

Venezuela UNIDO CFC Phase 
Out Plan 

              2,037 1,754 2,227 690               6,709 

Venezuela IBRD Production 
CFC 

              3,548 8,708 1,881 2,473 1,129             17,738 

Vietnam IBRD Methyl 
Bromide 

                  247   699     129   63 43 1,181 

Vietnam IBRD ODS Phase 
Out Plan 

                533 630   192             1,355 

Yemen Germany Methyl 
Bromide 

                      227   225   225     678 

Yemen UNEP ODS Phase 
Out Plan 

                      356 158           514 

Yemen UNIDO ODS Phase 
Out Plan 

                      1,223 250           1,473 

Zambia UNEP CFC Phase 
Out Plan 

                    106   47           154 

Zambia UNDP CFC Phase 
Out Plan 

                    119               119 

Zimbabwe Germany CFC Phase 
Out Plan 

                    197 197 197 45         637 

Zimbabwe UNIDO Methyl                 2,002   2,002               4,004 
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Country Agency Sector  Subsector 1998 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 Total 
Bromide 

Total       13,640 45,430 45,587 54,740 98,524 138,973 152,250 135,340 148,734 96,955 70,990 39,750 8,287 2,817 2,954 1,063 2,293 1,058,327
 

(1) Funds for the implementation of the annual programme for any given year will be provided at the last meeting of the Executive Committee in the preceding year. 
(2) Multi-Year project approved without Agreement from the Executive Committee. 
(3) Fund will be considered for approval at the first meeting of the year of the annual implementation programme, except for the 2004 annual implementation programme which is submitted for approval at the last 
meeting of the preceding year (41st Meeting). 
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Annex IV 
 

HISTORICAL PERFORMANCE INDICATORS 
 

This annex presents the following tables: 
 
a) Proposed 2009, 2008, 2007 and Actual 2006 Business Plan Performance Indicators; 
b) Quantitative Performance Indicators (2004 and 2005); 
c) Investment Project Performance Indicators (2001-2005); 
d) Non-investment Project Performance Indicators (2001-2005); and 
e) Proposed 2009, 2008, 2007 and 2006 Performance Indicator for UNEP’s Compliance Assistance Programme (CAP). 
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A:  PROPOSED 2009, 2008 and 2007 AND ACTUAL 2006 BUSINESS PLAN PERFORMANCE INDICATORS BY AGENCY 
 

Item UNDP 
2006 

UNDP 
2007 

UNDP 
2008 

UNDP 
2009 

UNEP 
2006 

UNEP  
2007 

UNEP 
2008 

UNEP 
2009 

UNIDO 
2006 

UNIDO 
2007 

UNID
O 2008 

UNIDO 
2009 

World 
Bank 
2006 

World 
Bank 
2007 

World 
Bank 
2008 

World 
Bank 
2009 

Number of annual 
programmes of multi-year 
agreements approved vs. 
those planned 

22 45 40 40 10 35 (9 tranches 
of approved 

MYA and 26 
new MYA)

23 (7 
tranches of 

approved 
MYA and 16 

new MYA)

44 (40 
tranches of 

approved 
MYA and 4 
new MYA) 

23 32 51 18 19 191 21/21 14/14 

Number of individual 
projects/activities 
(investment projects, RMPs, 
halon banks, TAS, 
institutional strengthening) 
approved vs. those planned 

4 22 74 22 6 30 10 7/10 
 

11 22 56 19 2 4 6/6 2/2 

Milestone activities 
completed (e.g. policy 
measures, regulatory 
assistance)/ODS levels 
achieved for approved multi-
year annual tranches vs. 
those planned 

18 20 47 36 4 9 5 40 19 20 19 26 19 18 21/21 19/19 

ODS phased-out for 
individual projects vs. those 
planned per progress reports 

1,543 
ODP 

tonnes 

1,229 
ODP 

tonnes 

1,741 
ODP 

tonnes 

633 51.3 
ODP 

Tonnes 

0 0 0 1,127.1 
ODP 

tonnes 

346.2 
ODP 

tonnes 

762.9 
ODP 

tonnes 

155.2 478.52 
ODP 

tonnes 

1,334 
ODP 

tonnes 

253 
ODP 

tonnes 

465 
ODP 

tonnes 
Project completion (pursuant 
to Decision 28/2 for 
investment projects) and as 
defined for non-investment 
projects vs. those planned in 
progress reports 

48 60 61 98 89 86 86 86 35 20 19 13 22 102 83 64 

Number of policy/regulatory 
assistance completed vs. that 
planned 

N/a 4/6 
(67%) 

4/6  
(67%) 

1/1 
(100%) 

77 
(100%)

64 countries 
or 100% of 

countries 
listed in 
Annex I

64 countries 
or 100% of 

countries 
listed in 
Annex I

100% of 
ountries listed 
in Annex I of 

UNEP’s 
narrative either 

received 
assistance or 

assistance was 
offered

N/a 11 9 N/A N/a 9/9 12/12 100% 

                                                 
1 Includes one annual programme of new multi-year projects expected to be approved by the Executive Committee in 2007. 
2 Represents the number of projects expected to be completed in 2007, which will lead to an expected phase-out of 1,334 ODP tonnes. 
3 Represents the number of projects expected to be completed in 2008, which will lead to an expected phase-out of 253 ODP tonnes. 
4 Includes two investment projects, three institutional strengthening projects, and one technical assistance project. 
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Item UNDP 
2006 

UNDP 
2007 

UNDP 
2008 

UNDP 
2009 

UNEP 
2006 

UNEP  
2007 

UNEP 
2008 

UNEP 
2009 

UNIDO 
2006 

UNIDO 
2007 

UNID
O 2008 

UNIDO 
2009 

World 
Bank 
2006 

World 
Bank 
2007 

World 
Bank 
2008 

World 
Bank 
2009 

Speed of financial 
completion vs. that required 
per progress report 
completion dates 

45 of 
123 

(37%) 

On 
Time 

On 
Time 

On time 15 of 
32 

(47%) 

On Time On Time On time 10.4 
months 

12 months 
after 

operational 
completion

12 months 
after 

operational 
completion

12 months 
after 

operational 
completion

5 months 11 
months 

11 
months 

11 
months 

Timely submission of 
project completion reports 
vs. those agreed 

13 of 
44 

(30%) 

On 
Time 

On 
Time 

On time 8 of 14 
(57%) 

On Time On Time On time On time On time On 
time 

On time 84% 100% 100% 100% 

Timely submission of 
progress reports and 
responses unless otherwise 
agreed 

On 
Time 

On 
Time 

On 
Time 

On time 1 day 
delay 

On Time On Time On time On time On time On 
time 

On time 100% 100% 100% 100% 

 
 
 



UNEP/OzL.Pro/ExCom/57/7 
Annex IV 
 

4 

B:  QUANTITATIVE PERFORMANCE INDICATORS (2004 and 2005) 
 
 

Item UNDP  
2004 

UNDP  
2005 

UNEP  
2004 

UNEP  
2005 

UNIDO 
2004 

UNIDO 
2005 

World Bank 
2004 

World Bank  
2005 

Multi-year tranches approved 19 12 3 4 18 28 18 18 
Individual projects/ activities approved 25 32 19 25 11 31 5 7 
Milestone activities completed 12 15.5 N/a 3 14 17 15 19 
ODS phased-out for individual projects in 
ODP tonnes 

2,579 1,288 0 20 4,790.6 1,654 4,961 2,277 

Project completion  97 42 8 24 84 28 40 44 
Policy/ regulatory assistance completed N/a N/a 2 63 15 11 All targets in 

annual 
phase-out 

N/a 

Speed of financial completion 88 of 104 
(85%) 

174 19 of 34 
(56%) 

12 of 49 
(24%) 

9.3 
months

8 months 12 months 9 months 

Timely submission of project completion 
reports 

97% 111 100% On Time 100% On Time 84% On Time 

Timely submission of progress reports On Time On Time On Time Not On 
Time  

On Time On Time On Time On Time 
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C:  INVESTMENT PERFORMANCE INDICATORS (2001-2005) 
 

ITEM UNDP 
2005 

UNDP 
2004 

UNDP 
2003 

UNDP 
2002 

UNDP 
2001 

UNIDO 
2005 

UNIDO 
2004 

UNIDO 
2003 

UNIDO 
2002 

UNIDO 
2001 

World 
Bank 2005 

World 
Bank 2004 

World 
Bank 2003 

World 
Bank 2002 

World 
Bank 2001 

ODP phased out 1,663 6,200 5,871 4,582 5,997 1,544.64 5,545.52 6,096 2,890 2,480 N/A 21,812.59 17,395 16,139 6,340 

Funds disbursed 26,601,892 $31,240,209 $24,483,520  $29,320,118 $33,358,056 31,840,094 31,963,576 $28,773,312 $28,747,215 $27,671,558 N/A 55,729,832 $65,083,377 $56,531,824  $40,175,452  

Project completion 
reports 

111 97% 106% 86.50% 86.16% 78 100% 625% 300% 100% N/A 84% 84% 103% 74% 

Distribution among 
countries* 

14 28 18 18 22 23 18 14 19 24 N/A 12 11 11 10 

Timely submission 
of progress report 

 N/a On Time On Time N/a  N/a On Time On Time N/a  N/a On Time On Time N/a 

Number of project 
completed in year 
of business plan 

 N/a 116 106 N/a  N/a 54 46 N/a  N/a 45 46 N/a 

Value of projects 
approved* 

$26,123,608 $24,422,808 $29,290,743 $37,661,853 $40,533,068 55,170,547 36,878,656 $23,624,603 $32,884,334 $28,436,163 US $68 
million 

(excluding 
Support 

Costs) 

$82,629,695 $75,107,277 $62,531,489  $48,139,038  

ODP to be phased 
out* 

2,940 3,606.40 3,810 3,312.90 4,352 16,540.00 9,587 1,120 4,074 4,645.80 65,722.00 20,534 11,352 12,605.90 11,456 

Cost of project 
preparation 

1.44% 3.61% 1.60% 2.54% 1.10% 0.86 2.01% 3.64% 3.28% 2.73% 0.40 0.16% 0.64% 0.43% 1.26% 

Cost-effectiveness $8.24 $6.27 $7.10  $10.35 $8.30 3.10 $3.58 $9.79 $7.28 $6.12 1.04 $3.74 $6.12 $4.57 $3.85  

Speed of first 
disbursement 

12.9  
months 

12.91 
months 

12.8 months 12.8 months 12.84 
months 

8.97 
months 

9.06 
months 

9.2 months 9.16 months 9.29 months 25 months 26.02 
months 

26 months 26.28 
months 

25.33 
months 

Speed of 
completion 

32.9  
months 

32.41 
months 

32.4 months 32.7 months 33.6 months 32.98 
months 

32.35 
months 

31.7 months 30.89 
months 

29.85 
months 

40 months 40.88 
months 

41 months 41.35 
months 

40.09 
months 

Net emission due to 
delays 

13,508 12,440 9,322 13,375 14,381 5,354.00 15,874 5,114 6,579.50 5,940 17,651.00 18,155 21,807 24,889 25,257 
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D:  NON-INVESTMENT PERFORMANCE INDICATORS (2001-2005) 
 

AGENCY UNDP 
2005 

UNDP 
2004 

UNDP 
2003 

UNDP 
2002 

UNDP 
2001 

UNEP 
2005 

UNEP 
2004 

UNEP 
2003 

UNEP 
2002 

UNEP 
2001 

UNIDO 
2005 

UNIDO 
2004 

UNIDO 
2003 

UNID
O 2002 

UNID
O 2001 

World 
Bank 
2005 

World 
Bank 
2004 

World 
Bank 
2003 

World 
Bank 
2002 

World 
Bank 
2001 

Number of 
Projects 
Completed  

  22 11 8   69% of 
approve

d 

66% of 
approve

d 

62% of 
approve

d 

  16 13 3   5 2 1 

Funds 
Disbursed 
(US$) 

3,224,34
3 

2,488,37
4 

3,693,81
6 

2,167,50
8 

1,684,70
2  

10,855,43
3 

54% of 
approve

d 

72% of 
approve

d 

68% of 
approve

d 

68% of 
approve

d 

1,387,90
5 

1,353,86
1 

1,201,98
3 

775,244 461,385 1,221,96
4 

813,59
9 

2,246,33
7 

546,53
3 

281,715  

Speed until 
first 
disbursemen
t 

11.5 
months 

11.44 
months 

11 
months 

11.4 
months 

10.5 
months 

8.41 
months 

8.49 
months 

7.6 
months 

7.3 
months 

6.87 
months 

8.95 
months 

9.34 
months 

9.4 
months 

9.85 
months 

9.15 
months 

14 
months 

14.58 
months 

13.7 
months 

12.05 
months 

11.95 
months 

Speed until 
project 
completion 

35.4 
months 

35.36 
months 

35 
months 

34.7 
months 

35.1 
months 

32.44 
months 

31.8 
months 

31 
months 

30.4 
months 

29.66 
months 

31.93 
months 

33.89 
months 

33.7 
months 

33.84 
months 

33.66 
months 

32 
months 

30.39 
months 

30  
months 

28.85 
months 

29.24 
months 

Timely 
submission 
of progress 
report 

 N/a On Time On- time N/a  N/a On Time On Time N/a  N/a On Time On- 
time 

N/a  N/a On Time On- 
time 

N/a 

Policies 
initiated 
from non-
investment 
activities 

 N/a 6 28 8 
countries 

 N/a 21 
countries 

11 
countries 

N/p  N/a 2 
countries 

7 
countries 

Policies 
in 2–4 

countries 

 N/a None 1 
country 

2 
countrie

s 

Reduction in 
ODP from 
non-
investment 
activities 

 N/a 0 1 125 
tonnes 

 N/a 0 0 N/p  N/a 45 0 65 
tonnes 

 N/a 86.9 0 0 tonnes 
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E.  PROPOSED 2009 PERFORMANCE INDICATOR FOR UNEP’S COMPLIANCE ASSISTANCE PROGRAMME (CAP) 
 

 
Performance Indicator UNEP 2006 target UNEP 2007 

target 
UNEP 2008 

target 
UNEP 2009 

target 
Efficient follow-up to regional network/thematic meetings 100 % 

implementation 
rate 

100 % 
implementation 
rate 

100 % 
implementation 
rate 

90 % 
implementation rate 

Effective support to NOUs in their work, particularly guidance to new 
National Ozone Units (NOUs) 

10 such 
ways/means/produc
ts/services 

7 such 
ways/means/prod
ucts/services 

7 such 
ways/means/ 
products/services; 
All new NOUs 
receive capacity 
building support 

7 such ways/means/ 
products/services; 
All new NOUs 
receive capacity 
building support 

Assistance to countries in actual or potential non-compliance (as per MOP 
decisions and/or as per reported Article 7 data and trend analysis) 

All such countries All such 
countries 

All such countries All such countries 

Innovations in production and delivery of global and regional information 
products and services 

10 such products 
and services 

7 such products 
and services 

7 such products 
and services 

7 such products and 
services 

Close cooperation between CAP regional teams and bilateral and 
multilateral implementing agencies working in the regions 

5 in each region 5 in each region 5 in each region 5 in each region 

 
----- 
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