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Introduction 
 
1. This document consists of: 

 Status of the implementation of the 2016-2018 business plans 
 Germany’s 2016-2018 business plan 
 Reports on dialogues concerning qualitative performance indicators  
 Recommendations 

2. Table 1 presents the allocations of the consolidated 2016-2018 business plan of the Multilateral 
Fund as adjusted by the Executive Committee and the Secretariat at the 75th meeting (decision 75/22). 

Table 1. Resource allocation of the 2016-2018 consolidated business plan of the Multilateral Fund 
(US $) 

Description 2016 2017 2018 Total Approved 
MYAs 

after 2018 
REQUIRED FOR COMPLIANCE  
Approved multi-year agreements 
(MYAs) 

22,267,577 11,252,488 12,168,509 45,688,574 12,280,732 

HCFC production phase-out 
management plan (HPPMP) 
preparation – stage I 

107,000 0 0 107,000   

HPPMP – stage I 0 0 532,500 532,500   
HPPMP – stage II 0 21,874,286 21,874,286 43,748,571   
HCFC phase-out management 
plans (HPMPs) and HPMP 
investment projects – stage I 

564,098 2,453.989 330,800 3,348,887  

HPMP preparation – stage II 1,814,755 408,336 3,611,279 5,834,369   
HPMPs and HPMP investment 
projects – stage II 

114,906,417 111,687,003 162,070,506 388,663,926   
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Description 2016 2017 2018 Total Approved 
MYAs 

after 2018 
HPMP preparation – stage III 0 0 22,600 22,600   
HPMP verification* 588,600 588,600 588,600 1,765,800   
Low global-warming potential 
(GWP) alternative demonstration 
projects 

7,674,500 0 0 7,674,500   

Sub-total 147,922,946 148,264,702 201,199,080 497,386,728  12,280,732 
STANDARD COSTS       0   
UNEP compliance assistance 
programme (CAP) 

10,837,857 11,162,993 11,497,882 33,498,732   

Core unit (UNDP, UNIDO, World 
Bank) 

5,835,000 5,875,845 5,916,976 17,627,821   

Institutional strengthening (IS) 11,303,609 9,918,458 11,210,431 32,432,498   
Secretariat/Executive 
Committee/Monitoring and 
Evaluation (excluding Canadian 
counterpart funding) 

5,629,692 5,759,245 5,892,686 17,281,623   

Treasurer  500,000 500,000 500,000 1,500,000   
Sub-total 34,106,158 33,216,541 35,017,975 102,340,673   
Grand total 182,029,104 181,481,243 236,217,054 599,727,401  12,280,732 
BY AGENCY           
Bilateral 2,342,514 3,695,404 6,347,676 12,385,594   
UNDP 45,514,953 29,260,832 58,554,541 133,330,325   
UNEP 26,011,401 21,415,427 27,822,360 75,249,188   
UNIDO 64,633,448 59,338,893 73,389,231 197,361,572   
World Bank 36,808,496 60,922,843 63,121,960 160,853,299   
HPMP verification* 588,600 588,600 588,600 1,765,800   
Secretariat/Executive 
Committee/Monitoring and 
evaluation (excluding Canadian 
counterpart funding) 

5,629,692 5,759,245 5,892,686 17,281,623   

Treasurer 500,000 500,000 500,000 1,500,000   
* Funding for the preparation of HPMP verification reports for low-volume-consuming (LVC) countries is approved by 
the Executive Committee on an annual basis. 
 
Status of implementation of the 2016 business plans 

3. Table 2 sets out the submissions by agency to the 76th meeting (as at 29 March 2016), and the 
balance of funds from projects in the 2016 business plans. 

Table 2. 2016 consolidated business plan, submissions to the 76th meeting, and balance (US $)* 
Budget items Total value in 

business plan 
76th meeting 
submissions 

Balance 
(above)/below 

business plan levels
Bilateral agencies 2,342,514 1,474,190 868,324
UNDP 45,514,953  35,331,349  10,183,604
UNEP 26,011,401  4,092,823  21,918,578
UNIDO 64,633,448  13,750,742  50,882,706
World Bank 36,808,496 9,423,458 27,385,038
HPMP verification 588,600 0 588,600
Sub-total (agencies) 175,899,412 64,072,562 111,826,850
Secretariat/Executive Committee/Monitoring 
and evaluation (excluding Canadian 
counterpart) 

5,629,692 0 5,629,692

Treasurer 500,000 0 500,000



UNEP/OzL.Pro/ExCom/76/5 
 

3 

Budget items Total value in 
business plan 

76th meeting 
submissions 

Balance 
(above)/below 

business plan levels
Sub-total (standard costs) 6,129,692 0 6,129,692
Total 182,029,104 64,072,562 117,956,542

* Including core unit costs. 
 
4. The total funding submitted by bilateral and implementing agencies to the 76th meeting (as at 
29 March 2016) amounts to US $64,072,562, which is US $18,250,437 above their value in the 
consolidated 2016 business plan. This amount includes US $7,159,128 associated with the following 
activities which were not in the 2016 business plan:  

(a) Stage I of HPMPs for Antigua and Barbuda (UNEP)1, Cameroon (UNIDO), Haiti 
(UNEP), Saint Lucia (UNEP), and Tunisia (France, UNEP and UNIDO);  

(b) Project preparation for stage II of the HPMP for the Democratic Republic of the Congo 
(UNDP), Ecuador (UNIDO) and Peru (UNDP)2;  

(c) Stage II of HPMPs for Venezuela (Bolivarian Republic of) (UNDP); 

(d) National inventories/surveys on ODS alternatives in Jordan3; and  

(e) Low GWP alternative demonstration projects (submitted under decision 72/404) for 
China (UNDP), Colombia (UNDP), Egypt (UNDP), Saudi Arabia (the World Bank and 
UNIDO), South Africa (UNIDO), Thailand (the World Bank); Europe region (Russian 
Federation) and global (UNEP). 

5. Table 3 presents the value for activities included in the consolidated 2016 business plan but not 
submitted to the 76th meeting. The list of these activities5 is contained in Annex I to the present report. 

 Table 3. Activities in the consolidated 2016 business plan not yet submitted  
Agency  Value (US $) 
Bilateral  2,269,064 
UNDP 19,054,600 
UNEP 21,654,137 
UNIDO 52,595,867 
World Bank 33,915,020 
Total 129,488,687 

 

                                                      
1 Funding request for Antigua and Barbuda was subsequently withdrawn by the relevant implementing agency. 
Funding requests for Cameroon and Tunisia were included in the 2017 business plans, while those for Haiti and 
Saint Lucia in the 2018 business plans.  
2 Funding requests for Democratic Republic of the Congo and Peru were included in the 2017 business plans while 
that for Ecuador in the 2018 business plans. These funding requests were subsequently withdrawn by the respective 
implementing agencies. 
3 UNEP/OzL.Pro/ExCom/76/17. 
4 US $10 million has been allocated for low-GWP alternative demonstration projects. As of the 75th meeting, 
US $1,433,265 has been approved leaving a balance of US $8,566,735. Eighteen demonstration projects at a total 
value US $16,595,286 has been submitted to the 76th meeting. An overview of the demonstration projects could be 
found in document UNEP/OzL.Pro/ExCom/76/12. 
5 These activities include: 157 HCFC activities for 73 countries (US $105.3 million); 51 IS activities 
(US $7.5 million); UNEP CAP (US $10.8 million); and core unit (US $5.8 million). 
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Resource allocation for 2015-2017 triennium 

6. The resources approved by the Parties to the Montreal Protocol for the 2015-2017 triennium6 total 
US $507,500,000. Of this amount, US $191,476,898 had been allocated to activities approved in 2015, 
with US $316,023,102 remaining for 2016 and 2017.  

7. The value of the activities submitted to the 76th meeting, remaining activities in the business plan 
and the operation of Secretariat/Executive Committee/Monitoring and evaluation and Treasurer for the 
period 2016 and 2017, amounts to US $424,830,187, exceeding the resources available by 
US $108,807,085  as shown in Table 4. The submission of new stage II HPMP activities to the 
77th meeting could increase the deficit if their value is over that in the business plans. The deficit could be 
further increased if the value of the interest to be accrued and the contributions to be paid is less than that 
indicated in the replenishment. An addendum will be issued to address, inter alia, the resource allocation 
for 2016 and 2017 based on recommendations provided in documents submitted to the 76th meeting. 

Table 4: Resource allocation for 2016 and 2017 (US$) 
Description 2016 2017 Total 

Revised resource allocation (a)* 162,223,102 153,800,000 316,023,102

Project costs       

Submission to the 76th meeting 117,605,393 118,582,441 236,187,834

Other business plan values 65,003,507 111,249,909 176,253,416

Subtotal project costs (b) 182,608,900 229,832,350 412,441,250

Recurrent costs       
Secretariat/Executive Committee/Monitoring and 
evaluation 

5,629,692 5,759,245 11,388,937

Treasurer 500,000 500,000 1,000,000

Subtotal recurrent costs (c) 6,129,692 6,259,245 12,388,937

Total costs (d) = (b) + (c) 188,738,592 236,091,595 424,830,187

Balance (e) = (a) – (d) (26,515,490) -82,291,595 (108,807,085)
(*) Resources available from the 2015-2017 replenishment approved by the Parties. 
 
8. At the Inter-agency coordination meeting7 (IACM), the Secretariat presented an update on the 
implementation of the 2015-2017 business plans following the 75th meeting, indicating that the planned 
submission of tranches of stage II of HPMPs would exceed their corresponding value in the business 
plans by approximately US $50 million for the 2015-2017 triennium. Although the issue of resource 
allocation would become clearer after funding proposals are considered at the 76th meeting, the level of 
funding of tranches of new stage II of HPMPs would need to be reduced in order stay within the 
2015-2017 triennial budget ensuring the funding of all activities of stages I and II of HPMPs for all 
Article 5 countries included in the consolidated business plan.  

Forward commitments and cash flow analysis 

9. An addendum to the present document will be issued prior to the 76th meeting to assess more 
accurately forward commitments associated with new stage II of HPMPs submitted to the 76th meeting, 
and to analyze the availability of cash flow in light of collection of interest, return of balances from 
projects, the payment of pledges from previous triennia, the fixed-exchange-rate mechanism 
(decision 74/3(d)).  

                                                      
6 Decision XXVI/10.  
7 Montreal, 1 to 2 March 2016.  
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Germany’s 2016-2018 bilateral business plans 

10. At its 75th meeting, the Executive Committee requested the Government of Germany to indicate 
how it would rationalize its remaining new business plan activities amounting to US $1,900,000 in 2016 
and 2017 taking into account approvals and forward commitments at the 75th meeting, and to report back 
to the 76th  meeting (decision 75/23(b)).  

11. In response to decision 75/23(b), Table 5 presents Germany’s revised business plan activities 
through 2020.  

Table 5. Germany’s revised 2016-2018 business plan including 2015 actual approvals and 
2018-2020 planned activities (US $) 
 
 Description 2015 2016 2017 2015-

2017 
2018 2019 2020 2018-

2020 
20% of pledged 
contributions* 

2,886,342 2,886,342 2,886,342 8,659,026 2,886,342 2,886,342 2,886,342 8,659,026

Carry-Over 659,452    659,452     0
Approvals and 
approved MYAs 

3,998,957 702,268 1,722,042 6,423,267 4,477,456   1,576,849 6,054,305

BP activities 
(new HPMPS) 

  976,000 600,000 1,576,000 2,400,000 1,122,000 3,522,000

Balance (1,772,067) 1,208,074 564,300 307 (3,991,114) 1,764,342 1,309,493 (917,279)

* Assuming at the same level of replenishment for 2015 – 2017 triennium 

12. The value of Germany’s business plan will be below the budget of the 2015-2017 triennium by 
US $307 excluding the anticipated transfer of the HPMP for Afghanistan to an implementing agency 
whose 2017 tranche amounts to US $93,790. The value of activities in the business plan for 2018-2020 
(i.e., US $6.1 million) exceeds next triennium’s indicative figures by US $917,279, representing 
approximately 11 percent of the indicative figure for the German bilateral programme of US $8.7 million. 
Germany indicated that it would continue to review and reconcile its business plan to match the indicative 
replenishment level after the current triennium by working with other bilateral agencies and transferring 
new projects or components to implementing agencies, as required to stay within the 20 per cent of 
contributions for bilateral agencies. 

Reports on dialogues concerning qualitative performance indicators 

13. At the 75th meeting, UNDP, UNEP and UNIDO were requested to inter alia have open and 
constructive discussions with national ozone units (NOUs) with respect to the qualitative performance 
assessments as indicated in decision 75/16(b).  

14. In response to decision 75/16(b), UNDP contacted the Ozone Officer of Belize who indicated that 
the rating of “less than satisfactory” in the criteria related to the timing of delivery of services was an 
error and requested to adjust the rating. UNEP met with the Ozone Officer of Panama, drafted a work 
plan for the implementation of policy components of stage I of the HPMP, launched a procurement 
process to acquire ODSs identifiers to be delivered to the country, and is implementing the policy 
development and customs training activities. Concerning the Central African Republic, UNEP indicated it 
could not contact the Ozone Officer due to current internal difficulties in the country; however, it 
contacted the Director General of the Ministry of Environment indicated that assistance will be provided 
when activities could be re-launched. A report on UNIDO’s dialogues is pending and will be included in 
the addendum. 
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RECOMMENDATIONS 
 
15. The Executive Committee may wish to note: 

(a) The Update on the status of implementation of the 2016-2018 consolidated business plan 
of the Multilateral Fund contained in document UNEP/OzL.Pro/ExCom/76/5;  

(b) With appreciation, the reports on dialogues with national ozone units by UNDP and 
UNEP with respect to the ratings in the qualitative performance assessments, as requested 
in decision 75/16(b); and 

(c) The revised 2016-2018 business plan provided by the Government of Germany. 
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Annex I 
REMAINING ACTIVITIES REQUIRED FOR COMPLIANCE (2016) 

 
Country Agency Type Chemical Sector and Subsector US$’000  ODP t 

Albania UNEP PHA HCFC HCFC Phase-out Management Plan 
(implementation) (Stage I) 

26 0.2

Algeria UNEP INS SEV Institutional Strengthening 329  
Algeria UNIDO PHA HCFC REF-Servicing (Stage I) 155 1.0
Algeria UNIDO PRP HCFC FOA-Rigid PU foam (Preparation of Stage II 

HPMP) 
54 0.0

Algeria UNIDO PRP HCFC REF-Manufacturing (Stage II) 54 0.0
Algeria UNIDO PRP HCFC REF-Servicing (Stage II) 64 0.0
Angola UNDP PHA HCFC Stage I HPMP 21 0.2
Antigua and 
Barbuda 

UNEP PHA HCFC Stage 2 - HCFC Phase-out Management Plan 
(implementation) 

45  

Argentina IBRD PHA HCFC FOA - Rigid PU foam (HPMP Stage II) 1,202 17.7
Argentina UNIDO PRP HCFC REF-Servicing (Stage II) 96 0.0
Armenia UNEP PHA HCFC Stage 2 - HCFC Phase-out Management Plan 

(implementation)  
17 0.2

Armenia UNDP PHA HCFC Stage II HPMP (servicing) 53 0.5
Bahamas UNEP INS SEV Institutional Strengthening 85  
Bahamas UNEP PHA HCFC HCFC Phase-out Management Plan 

(implementation) (Stage I) 
66 0.3

Bahamas UNIDO PHA HCFC REF-Servicing (Stage I) 39 0.2
Bahrain UNEP PHA HCFC HCFC Phase-out Management Plan 

(implementation) (Stage I) 
141 1.0

Bangladesh UNDP INS SEV Several Ozone unit support 178 0.0
Bangladesh UNEP PHA HCFC HCFC Phase-out Management Plan 

(implementation) (Stage I) 
20 0.2

Bangladesh UNEP PRP HCFC Stage 2 - HCFC Phase-out Management Plan 
(preparation)  

34  

Barbados UNEP PHA HCFC HCFC Phase-out Management Plan 
(implementation) (Stage I) 

54 0.2

Barbados UNDP PHA HCFC Stage I HPMP 41 0.2
Belize UNEP PHA HCFC HCFC Phase-out Management Plan 

(implementation) (Stage I) 
108 0.4

Belize UNDP PHA HCFC Stage I HPMP 7 0.0
Burundi UNEP PHA HCFC HCFC Phase-out Management Plan 

(implementation) (Stage I) 
40 0.3

Burundi UNIDO PHA HCFC REF-Servicing (Stage I) 87 0.6
Cameroon UNIDO PHA HCFC REF-Assembly and charging of refrigeration 

equipment (Stage II) 
755 8.1

Cameroon UNIDO PHA HCFC REF-Servicing (Stage II) 374 4.0
Cape Verde UNEP PHA HCFC HCFC Phase-out Management Plan 

(implementation) (Stage I) 
40 0.0

Central African 
Republic 

UNEP INS SEV Institutional Strengthening 85  

Central African 
Republic 

UNEP PHA HCFC HCFC Phase-out Management Plan 
(implementation) (Stage I) 

62 0.4

China UNDP INS SEV Several Ozone unit support 534 0.0
China IBRD PHA HCFC FOA - Rigid PU foam (HPMP Stage II) 25,278 412.5
China UNIDO PHA HCFC FOA-XPS (Stage II) 2,099 20.4
China UNIDO PHA HCFC FOA-XPS (Stage II) 14,007 115.2
China UNIDO PHA HCFC REF-Air conditioning (Stage II) 18,443 120.0
China UNEP PHA HCFC Stage 2 - HCFC Phase-out Management Plan 

(servicing sector, including enabling) 
2,000  

Comoros (the) UNEP PHA HCFC HCFC Phase-out Management Plan 
(implementation) (Stage I) 

40 0.0

Cook Islands UNEP INS SEV Institutional Strengthening 85  
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Country Agency Type Chemical Sector and Subsector US$’000  ODP t 
Cote d'Ivoire UNEP INS SEV Institutional Strengthening 136  
Cote d'Ivoire UNEP PHA HCFC HCFC Phase-out Management Plan 

(implementation) (Stage I) 
168 1.8

Cote d'Ivoire UNIDO PHA HCFC REF-Servicing (Stage I) 495 5.6
Cuba UNDP PHA HCFC Stage I HPMP 152 1.6
Democratic 
People's Republic 
of Korea 

UNEP PHA HCFC HCFC Phase-out Management Plan 
(implementation) (Stage I) 

102 2.0

Democratic 
People's Republic 
of Korea 

UNIDO PHA HCFC REF-Servicing (Stage I) 139 2.9

Democratic 
People's Republic 
of Korea 

UNIDO PRP PRO 
HCFC 

Preparation of Production Sector HPMP 
(Stage I) 

107 0.0

Democratic 
People's Republic 
of Korea 

UNIDO PRP HCFC REF-Manufacturing (Stage II) 30 0.0

Democratic 
People's Republic 
of Korea 

UNIDO PRP HCFC REF-Servicing (Stage II) 45 0.0

Democratic 
Republic of the 
Congo 

UNEP INS SEV Institutional Strengthening 85  

Democratic 
Republic of the 
Congo 

UNEP PHA HCFC HCFC Phase-out Management Plan 
(implementation) (Stage I) 

27 0.3

Democratic 
Republic of the 
Congo 

UNDP PHA HCFC Stage I HPMP 26 0.3

Democratic 
Republic of the 
Congo 

UNEP PHA HCFC Stage 2 - HCFC Phase-out Management Plan 
(implementation)  

211 2.4

Dominica UNEP PHA HCFC HCFC Phase-out Management Plan 
(implementation) (Stage I) 

74 0.0

Dominican 
Republic 

UNEP INS SEV Institutional Strengthening 172  

Dominican 
Republic 

UNEP PHA HCFC Stage 2 - HCFC Phase-out Management Plan 
(implementation) 

15 0.3

Dominican 
Republic 

UNDP PHA HCFC Stage II HPMP (servicing) 436 4.7

El Salvador UNEP PHA HCFC HCFC Phase-out Management Plan 
(implementation) (Stage I) 

176 1.4

El Salvador UNDP PHA HCFC Stage I HPMP 101 0.8
Equatorial Guinea UNEP PHA HCFC HCFC Phase-out Management Plan 

(implementation) (Stage I) 
40 0.2

Equatorial Guinea UNIDO PHA HCFC REF-Servicing (Stage I) 82 0.5
Eritrea UNEP INS SEV Institutional Strengthening 85  
Eritrea UNEP PHA HCFC HCFC Phase-out Management Plan 

(implementation) (Stage I) 
31 0.0

Eritrea UNIDO PHA HCFC REF-Servicing (Stage I) 44 0.0
Ethiopia UNEP INS SEV Institutional Strengthening 85  
Ethiopia UNEP PHA HCFC HCFC Phase-out Management Plan 

(implementation) (Stage I) 
62 0.3

Ethiopia UNIDO PHA HCFC REF-Servicing (Stage I) 76 0.4
Fiji UNEP INS SEV Institutional Strengthening 85  
Fiji UNEP PHA HCFC HCFC Phase-out Management Plan 

(implementation) (Stage I) 
47 0.3

Fiji UNDP PHA HCFC Stage I HPMP 65 0.4
Gabon UNEP PHA HCFC HCFC Phase-out Management Plan 57 1.0
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Country Agency Type Chemical Sector and Subsector US$’000  ODP t 
(implementation) (Stage I) 

Gabon UNIDO PHA HCFC REF-Servicing (Stage I) 131 2.4
Gambia UNEP INS SEV Institutional Strengthening 85  
Gambia UNEP PHA HCFC HCFC Phase-out Management Plan 

(implementation) (Stage I) 
23 0.1

Gambia UNIDO PHA HCFC REF-Servicing (Stage I) 55 0.1
Global UNEP TAS SEV Global CAP 2018 work programme 10,838  
Global UNDP TAS SEV Core Unit Support 2,055 0.0
Global UNIDO TAS SEV Core Unit Funding 2,055 0.0
Global IBRD TAS SEV Agency Core Unit Costs 1,725  
Grenada UNEP PHA HCFC HCFC Phase-out Management Plan 

(implementation) (Stage I) 
95 0.1

Guinea UNEP PHA HCFC HCFC Phase-out Management Plan 
(implementation) (Stage I) 

73 0.8

Guinea UNIDO PHA HCFC REF-Servicing (Stage I) 172 2.0
Guinea-Bissau UNEP INS SEV Institutional Strengthening 85  
Guinea-Bissau UNEP PHA HCFC HCFC Phase-out Management Plan 

(implementation) (Stage I) 
57 0.2

Guinea-Bissau UNIDO PHA HCFC REF-Servicing (Stage I) 82 0.3
India UNEP PHA HCFC HCFC Phase-out Management Plan 

(implementation) (Stage I) 
97 1.4

India UNEP PHA HCFC Stage 2 - HCFC Phase-out Management Plan 
(implementation) 

586  

India UNDP PHA HCFC Stage II HPMP (air conditioning) 3,861 23.6
India UNDP PHA HCFC Stage II HPMP (foam) 4,766 70.0
India UNDP PHA HCFC Stage II HPMP (refrigeration) 586 3.6
India UNDP PHA HCFC Stage II HPMP (refrigeration) 643 7.9
India Germany TAS HCFC REF-Servicing (Stage II) 385 3.9
Iran (Islamic 
Republic of) 

UNDP INS SEV Several Ozone unit support 238 0.0

Iran (Islamic 
Republic of) 

Germany PHA HCFC FOA (HPMP Stage II) 279 4.4

Iran (Islamic 
Republic of) 

UNIDO PHA HCFC REF-Manufacturing FOA (Stage II) 710 10.4

Iran (Islamic 
Republic of) 

Germany PHA HCFC REF-Servicing (Stage II) 306 3.1

Iran (Islamic 
Republic of) 

UNEP PHA HCFC Stage 2 - HCFC Phase-out Management Plan 
(implementation) 

178  

Iran (Islamic 
Republic of) 

UNDP PHA HCFC Stage II HPMP (refrigeration) 922 5.6

Iran (Islamic 
Republic of) 

UNDP PHA HCFC Stage II HPMP (refrigeration) 1,136 13.9

Jordan IBRD INS SEV Renewal of Institutional Strengthening 202  
Kenya France PHA HCFC HCFC Phase Out Plan (Stage I) 198 2.2
Kuwait UNIDO PHA HCFC FOA-XPS (HPMP Stage I) 1,129 25.5
Kuwait UNEP PHA HCFC HCFC Phase-out Management Plan 

(implementation) (Stage I) 
372 8.0

Kuwait UNIDO PRP HCFC FOA-Rigid PU foam (Preparation of Stage II 
HPMP) 

86 0.0

Kuwait UNIDO PRP HCFC REF-Air Conditioning (Stage II) 86 0.0
Kuwait UNIDO PRP HCFC REF-Servicing (Stage II) 32 0.0
Kuwait UNEP PRP HCFC Stage 2 - HCFC Phase-out Management Plan 

(preparation)  
68  

Kyrgyzstan UNEP INS SEV Institutional Strengthening 148  
Lebanon UNDP INS SEV Several Ozone unit support 212 0.0
Lesotho UNEP INS SEV Institutional Strengthening 85  
Libyan Arab 
Jamahiriya 

UNIDO INS SEV Institutional strengthening 93 0.0
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Country Agency Type Chemical Sector and Subsector US$’000  ODP t 
Madagascar UNEP INS SEV Institutional Strengthening 85  
Malawi UNEP PHA HCFC HCFC Phase-out Management Plan 

(implementation) (Stage I) 
45 0.4

Malawi UNIDO PHA HCFC REF-Servicing (Stage I) 65 0.7
Malaysia UNDP PHA HCFC Stage I HPMP 515 5.2
Maldives UNEP INS SEV Institutional Strengthening 85  
Marshall Islands UNEP INS SEV Institutional Strengthening 85  
Mauritania UNEP PHA HCFC HCFC Phase-out Management Plan 

(implementation) (Stage I) 
86 1.7

Mauritania UNDP PHA HCFC Stage I HPMP 42 0.9
Mauritius UNEP INS SEV Institutional Strengthening 85  
Mexico UNIDO INS SEV Institutional strengthening 338 0.0
Mexico UNIDO PHA HCFC REF-Servicing (Stage II) 2,378 107.0
Mexico UNEP PHA HCFC Stage 2 - HCFC Phase-out Management Plan 

(implementation) 
45 1.9

Mexico Germany TAS HCFC REF-Servicing (Stage II) 366 15.6
Micronesia 
(Federated States 
of) 

UNEP INS SEV Institutional Strengthening 85  

Mongolia UNEP PHA HCFC HCFC Phase-out Management Plan 
(implementation) (Stage I) 

78 0.2

Morocco UNEP INS SEV Institutional Strengthening 200  
Morocco UNIDO PHA HCFC FOA-Rigid PU foam (Stage II) 538 7.9
Morocco Italy PHA HCFC REF-Servicing (Stage II) 150 1.7
Morocco UNIDO PHA HCFC REF-Servicing (Stage II) 467 5.0
Mozambique UNEP PHA HCFC HCFC Phase-out Management Plan 

(implementation) (Stage I) 
34 0.2

Mozambique UNIDO PHA HCFC REF-Servicing (Stage I) 82 0.5
Myanmar UNEP INS SEV Institutional Strengthening 85  
Myanmar UNEP PHA HCFC HCFC Phase-out Management Plan 

(implementation) (Stage I) 
21 0.1

Namibia UNEP INS SEV Institutional Strengthening 85  
Nauru UNEP INS SEV Institutional Strengthening 85  
Nepal UNEP INS SEV Institutional Strengthening 85  
Niger UNEP PHA HCFC HCFC Phase-out Management Plan 

(implementation) (Stage I) 
141 1.3

Niger UNIDO PHA HCFC REF-Servicing (Stage I) 97 0.9
Nigeria UNIDO PHA HCFC REF-Manufacturing (Stage II) 1,634 10.0
Nigeria UNDP PHA HCFC Stage II HPMP (foam) 545 8.0
Nigeria UNDP PHA HCFC Stage II HPMP (servicing) 523 5.6
Pakistan UNDP INS SEV Several Ozone unit support 307 0.0
Panama UNDP PHA HCFC HCFC-INV: Foams (Stage I) 327 4.8
Panama UNEP PHA HCFC Stage 2 - HCFC Phase-out Management Plan 

(implementation) 
22 0.2

Panama UNDP PHA HCFC Stage II HPMP (rigid foam) 57 0.8
Papua New 
Guinea 

Germany PHA HCFC Ref-Servicing & Institutional Strengthening 
(Stage I) 

337 0.8

Paraguay UNEP INS SEV Institutional Strengthening 85  
Peru UNEP PHA HCFC Stage 2 - HCFC Phase-out Management Plan 

(implementation) 
14 0.3

Philippines (the) IBRD PHA HCFC REF-Air conditioning (Stage II) 789 5.4
Philippines (the) IBRD PHA HCFC REF-Commercial refrigeration (Stage II) 277 3.0
Qatar UNEP PHA HCFC HCFC Phase-out Management Plan 

(implementation) (Stage I) 
170 4.3

Qatar UNIDO PHA HCFC REF-Servicing (Stage I) 160 4.2
Republic of 
Moldova 

UNEP INS SEV Institutional Strengthening 89  
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Country Agency Type Chemical Sector and Subsector US$’000  ODP t 
Republic of 
Moldova 

UNEP PHA HCFC Stage 2 - HCFC Phase-out Management Plan 
(implementation)  

13 0.1

Republic of 
Moldova 

UNDP PHA HCFC Stage II HPMP (servicing) 25 0.0

Rwanda UNEP PHA HCFC HCFC Phase-out Management Plan 
(implementation) (Stage I) 

34 0.2

Rwanda UNIDO PHA HCFC REF-Servicing (Stage I) 60 0.3
Saint Lucia UNEP INS SEV Institutional Strengthening 85  
Saint Vincent and 
the Grenadines 

UNEP INS SEV Institutional Strengthening 85  

Saudi Arabia UNEP INS SEV Institutional Strengthening 256  
Saudi Arabia UNIDO PHA HCFC REF-Air conditioning (Stage I) 1,890 80.4
Serbia UNIDO INS SEV Institutional strengthening 180 0.0
Serbia UNEP PHA HCFC HCFC Phase-out Management Plan 

(implementation) (Stage I) 
16 0.0

Serbia UNIDO PHA HCFC REF-Servicing and REF-Manufacturing (Stage 
I) 

73 0.2

Somalia UNEP INS SEV Institutional Strengthening 85  
Somalia UNIDO PHA HCFC FOA-Rigid PU foam (HPMP Stage I) 151 0.8
South Africa UNIDO PRP HCFC REF-Manufacturing (Stage II) 161 0.0
South Africa UNIDO PRP HCFC REF-Servicing (Stage II) 96 0.0
South Sudan UNEP PHA HCFC HCFC Phase-out Management Plan 

(implementation) (Stage I) 
110  

Suriname UNEP INS SEV Institutional Strengthening 94  
Suriname UNEP PHA HCFC HCFC Phase-out Management Plan 

(implementation) (Stage I) 
40 0.1

Suriname UNIDO PHA HCFC REF-Servicing (Stage I) 32 0.1
Swaziland UNEP INS SEV Institutional Strengthening 85  
Swaziland UNEP PHA HCFC HCFC Phase-out Management Plan 

(implementation) (Stage I) 
57 0.4

Thailand IBRD INS SEV Renewal of Institutional Strengthening 475  
Thailand IBRD PHA HCFC FOA/REF - AC (HPMP Stage I) 1,070 9.7
Thailand IBRD PRP HCFC PRP for HCFC Fire Fighting Sector Plan 

(Stage II) 
63  

Thailand IBRD PRP HCFC PRP for HCFC Foam Sector Plan (Stage II) 79  
Thailand IBRD PRP HCFC PRP for Overall HPMP (Stage II) 71  
Thailand IBRD PRP HCFC PRP for HCFC Refrigeration Sector Plan 

(Commercial ref) (Stage II) 
79  

Thailand IBRD PRP HCFC PRP for HCFC Refrigeration Sector Plan 
(Servicing) (Stage II) 

63  

Thailand IBRD PRP HCFC PRP for HCFC Solvent Sector Plan (Stage II) 63  
The Former 
Yugoslav 
Republic of 
Macedonia 

UNIDO PHA HCFC REF-Servicing, FOA & INS  (Stage I) 88 0.2

Timor-Leste UNEP PHA HCFC HCFC Phase-out Management Plan 
(implementation) (Stage I) 

19 0.0

Timor-Leste UNDP PHA HCFC Stage I HPMP 12 0.0
Timor-Leste UNEP PHA HCFC Stage 2 - HCFC Phase-out Management Plan 

(implementation) 
19 0.0

Togo UNEP INS SEV Institutional Strengthening 85  
Togo UNEP PHA HCFC HCFC Phase-out Management Plan 

(implementation) (Stage I) 
70 0.7

Togo UNIDO PHA HCFC REF-Servicing (Stage I) 161 1.7
Trinidad and 
Tobago 

UNDP INS SEV Several Ozone unit support 91 0.0

Tunisia UNIDO PRP HCFC FOA-Rigid PU foam (Preparation of Stage II 
HPMP, Pre-blended polyol) 

64 0.0
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Country Agency Type Chemical Sector and Subsector US$’000  ODP t 
Tunisia UNIDO PRP HCFC REF-Servicing (Stage II) 64 0.0
Tunisia UNEP PRP HCFC Stage 2 - HCFC Phase-out Management Plan 

(preparation) 
23  

Turkey UNIDO PHA HCFC REF-Servicing (Stage I) 1,711 52.6
Turkey Italy PHA HCFC REF-Servicing (Stage II) 150 1.7
Uganda UNEP INS SEV Institutional Strengthening 85  
Uganda UNEP PHA HCFC HCFC Phase-out Management Plan 

(implementation) (Stage I) 
27 0.0

Uganda UNIDO PHA HCFC REF-Servicing (Stage I) 44 0.0
United Republic 
of Tanzania 

UNEP INS SEV Institutional Strengthening 85  

Uruguay UNDP PHA HCFC Stage II HPMP (servicing) 186 2.0
Vanuatu UNEP INS SEV Institutional Strengthening 85  
Venezuela 
(Bolivarian 
Republic of) 

UNDP INS SEV Several Ozone unit support 391 0.0

Venezuela 
(Bolivarian 
Republic of) 

Italy PHA HCFC REF-Servicing (Stage II) 100 1.4

Viet Nam UNEP INS SEV Institutional Strengthening 152  
Viet Nam IBRD PHA HCFC FOA - Rigid PU foam (HPMP Stage II) 1,302 19.1
Viet Nam IBRD PHA HCFC REF - AC (Stage II) 1,177 7.2
Yemen UNEP INS SEV Institutional Strengthening 218  
Yemen UNEP PHA HCFC HCFC Phase-out Management Plan 

(implementation) (Stage I) 
186 13.2

Yemen UNIDO PRP HCFC REF-Manufacturing (Stage II) 41 0.0
Yemen UNIDO PRP HCFC REF-Servicing (Stage II) 73 0.0
Zambia UNEP INS SEV Institutional Strengthening 85  
Zambia UNEP PHA HCFC HCFC Phase-out Management Plan 

(implementation) (Stage I) 
40 0.2

Zambia UNIDO PHA HCFC REF-Servicing (Stage I) 76 0.4
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