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Introduction

1. This document consists of:
e Status of the implementation of the 2016-2018 business plans
e Germany’s 2016-2018 business plan
e Reports on dialogues concerning qualitative performance indicators
e Recommendations

2. Table 1 presents the allocations of the consolidated 2016-2018 business plan of the Multilateral
Fund as adjusted by the Executive Committee and the Secretariat at the 75" meeting (decision 75/22).

Table 1. Resource allocation of the 2016-2018 consolidated business plan of the Multilateral Fund

(US $)

Description 2016 2017 2018 Total Approved
MYAs
after 2018

REQUIRED FOR COMPLIANCE
Approved multi-year agreements 22,267,577 | 11,252,488 | 12,168,509 | 45,688,574 | 12,280,732
(MYAs)
HCFC production phase-out 107,000 0 0 107,000

management plan (HPPMP)
preparation — stage |

HPPMP — stage | 0 0 532,500 532,500
HPPMP — stage 1l 0 21,874,286 21,874,286 | 43,748,571
HCFC phase-out management 564,098 2,453.989 330,800 3,348,887

plans (HPMPs) and HPMP

investment projects — stage |
HPMP preparation — stage |1 1,814,755 408,336 3,611,279 5,834,369
HPMPs and HPMP investment 114,906,417 | 111,687,003 | 162,070,506 | 388,663,926
projects — stage 1l

Pre-session documents of the Executive Committee of the Multilateral Fund for the Implementation of the Montreal Protocol are
without prejudice to any decision that the Executive Committee might take following issuance of the document.
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Description 2016 2017 2018 Total Approved
MYAs

after 2018

HPMP preparation — stage |11 0 0 22,600 22,600

HPMP verification* 588,600 588,600 588,600 1,765,800

Low global-warming potential 7,674,500 0 0 7,674,500

(GWP) alternative demonstration

projects

Sub-total 147,922,946 | 148,264,702 | 201,199,080 | 497,386,728 | 12,280,732

STANDARD COSTS 0

UNEP compliance assistance 10,837,857 11,162,993 11,497,882 33,498,732

programme (CAP)

Core unit (UNDP, UNIDO, World 5,835,000 5,875,845 5,916,976 | 17,627,821

Bank)

Institutional strengthening (IS) 11,303,609 9,918,458 | 11,210,431 | 32,432,498

Secretariat/Executive 5,629,692 5,759,245 5,892,686 17,281,623

Committee/Monitoring and

Evaluation (excluding Canadian

counterpart funding)

Treasurer 500,000 500,000 500,000 1,500,000

Sub-total 34,106,158 | 33,216,541 | 35,017,975 | 102,340,673

Grand total 182,029,104 | 181,481,243 | 236,217,054 | 599,727,401 | 12,280,732

BY AGENCY

Bilateral 2,342,514 3,695,404 6,347,676 | 12,385,594

UNDP 45,514,953 | 29,260,832 | 58,554,541 | 133,330,325

UNEP 26,011,401 | 21,415,427 | 27,822,360 | 75,249,188

UNIDO 64,633,448 | 59,338,893 | 73,389,231 | 197,361,572

World Bank 36,808,496 | 60,922,843 | 63,121,960 | 160,853,299

HPMP verification* 588,600 588,600 588,600 1,765,800

Secretariat/Executive 5,629,692 5,759,245 5,892,686 | 17,281,623

Committee/Monitoring and

evaluation (excluding Canadian

counterpart funding)

Treasurer 500,000 500,000 500,000 1,500,000

* Funding for the preparation of HPMP verification reports for low-volume-consuming (LVC) countries is approved by
the Executive Committee on an annual basis.

Status of implementation of the 2016 business plans

3. Table 2 sets out the submissions by agency to the 76" meeting (as at 29 March 2016), and the
balance of funds from projects in the 2016 business plans.

Table 2. 2016 consolidated business plan, submissions to the 76" meeting, and balance (US $)*

Budget items Total value in 76™ meeting Balance
business plan submissions (above)/below
business plan levels
Bilateral agencies 2,342,514 1,474,190 868,324
UNDP 45,514,953 35,331,349 10,183,604
UNEP 26,011,401 4,092,823 21,918,578
UNIDO 64,633,448 13,750,742 50,882,706
World Bank 36,808,496 9,423,458 27,385,038
HPMP verification 588,600 0 588,600
Sub-total (agencies) 175,899,412 64,072,562 111,826,850
Secretariat/Executive Committee/Monitoring 5,629,692 0 5,629,692
and evaluation (excluding Canadian
counterpart)
Treasurer 500,000 0 500,000
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Budget items Total value in 76™ meeting Balance
business plan submissions (above)/below
business plan levels
Sub-total (standard costs) 6,129,692 0 6,129,692
Total 182,029,104 64,072,562 117,956,542

* Including core unit costs.

4. The total funding submitted by bilateral and implementing agencies to the 76™ meeting (as at
29 March 2016) amounts to US $64,072,562, which is US $18,250,437 above their value in the
consolidated 2016 business plan. This amount includes US $7,159,128 associated with the following
activities which were not in the 2016 business plan:

@ Stage | of HPMPs for Antigua and Barbuda (UNEP)', Cameroon (UNIDO), Haiti
(UNEP), Saint Lucia (UNEP), and Tunisia (France, UNEP and UNIDO);

(b) Project preparation for stage Il of the HPMP for the Democratic Republic of the Congo
(UNDP), Ecuador (UNIDO) and Peru (UNDP);

(c) Stage Il of HPMPs for Venezuela (Bolivarian Republic of) (UNDP);

(d) National inventories/surveys on ODS alternatives in Jordan®; and

©) Low GWP alternative demonstration projects (submitted under decision 72/40%) for
China (UNDP), Colombia (UNDP), Egypt (UNDP), Saudi Arabia (the World Bank and
UNIDO), South Africa (UNIDO), Thailand (the World Bank); Europe region (Russian
Federation) and global (UNEP).

5. Table 3 presents the value for activities included in the consolidated 2016 business plan but not
submitted to the 76™ meeting. The list of these activities® is contained in Annex I to the present report.

Table 3. Activities in the consolidated 2016 business plan not yet submitted

Agency Value (US $)

Bilateral 2,269,064
UNDP 19,054,600
UNEP 21,654,137
UNIDO 52,595,867
World Bank 33,915,020
Total 129,488,687

! Funding request for Antigua and Barbuda was subsequently withdrawn by the relevant implementing agency.
Funding requests for Cameroon and Tunisia were included in the 2017 business plans, while those for Haiti and
Saint Lucia in the 2018 business plans.

2 Funding requests for Democratic Republic of the Congo and Peru were included in the 2017 business plans while
that for Ecuador in the 2018 business plans. These funding requests were subsequently withdrawn by the respective
implementing agencies.

¥ UNEP/OzL..Pro/ExCom/76/17.

4 US $10 million has been allocated for low-GWP alternative demonstration projects. As of the 75" meeting,
US $1,433,265 has been approved leaving a balance of US $8,566,735. Eighteen demonstration projects at a total
value US $16,595,286 has been submitted to the 76™ meeting. An overview of the demonstration projects could be
found in document UNEP/OzL.Pro/ExCom/76/12.

® These activities include: 157 HCFC activities for 73 countries (US $105.3 million); 51 IS activities
(US $7.5 million); UNEP CAP (US $10.8 million); and core unit (US $5.8 million).

3
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Resource allocation for 2015-2017 triennium

6. The resources approved by the Parties to the Montreal Protocol for the 2015-2017 triennium® total
US $507,500,000. Of this amount, US $191,476,898 had been allocated to activities approved in 2015,
with US $316,023,102 remaining for 2016 and 2017.

7. The value of the activities submitted to the 76" meeting, remaining activities in the business plan
and the operation of Secretariat/Executive Committee/Monitoring and evaluation and Treasurer for the
period 2016 and 2017, amounts to US $424,830,187, exceeding the resources available by
US $108,807,085 as shown in Table 4. The submission of new stage Il HPMP activities to the
77" meeting could increase the deficit if their value is over that in the business plans. The deficit could be
further increased if the value of the interest to be accrued and the contributions to be paid is less than that
indicated in the replenishment. An addendum will be issued to address, inter alia, the resource allocation
for 2016 and 2017 based on recommendations provided in documents submitted to the 76™ meeting.

Table 4: Resource allocation for 2016 and 2017 (US$)

Description 2016 2017 Total
Revised resource allocation (a)* 162,223,102 | 153,800,000 316,023,102
Project costs
Submission to the 76" meeting 117,605,393 | 118,582,441 236,187,834
Other business plan values 65,003,507 | 111,249,909 176,253,416
Subtotal project costs (b) 182,608,900 | 229,832,350 412,441,250
Recurrent costs
S\elzaclrue;?ir(l)arllt/Executlve Committee/Monitoring and 5,629,692 5,759,245 11,388,937
Treasurer 500,000 500,000 1,000,000
Subtotal recurrent costs (c) 6,129,692 6,259,245 12,388,937
Total costs (d) = (b) + (c) 188,738,592 | 236,091,595 424,830,187
Balance (e) = (a) — (d) (26,515,490) | -82,291,595 | (108,807,085)
(*) Resources available from the 2015-2017 replenishment approved by the Parties.
8. At the Inter-agency coordination meeting’ (IACM), the Secretariat presented an update on the

implementation of the 2015-2017 business plans following the 75" meeting, indicating that the planned
submission of tranches of stage Il of HPMPs would exceed their corresponding value in the business
plans by approximately US $50 million for the 2015-2017 triennium. Although the issue of resource
allocation would become clearer after funding proposals are considered at the 76™ meeting, the level of
funding of tranches of new stage Il of HPMPs would need to be reduced in order stay within the
2015-2017 triennial budget ensuring the funding of all activities of stages | and 1l of HPMPs for all
Avrticle 5 countries included in the consolidated business plan.

Forward commitments and cash flow analysis

9. An addendum to the present document will be issued prior to the 76™ meeting to assess more
accurately forward commitments associated with new stage Il of HPMPs submitted to the 76™ meeting,
and to analyze the availability of cash flow in light of collection of interest, return of balances from
projects, the payment of pledges from previous triennia, the fixed-exchange-rate mechanism
(decision 74/3(d)).

® Decision XXV1/10.
" Montreal, 1 to 2 March 2016.
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Germany’s 2016-2018 bilateral business plans

10. At its 75" meeting, the Executive Committee requested the Government of Germany to indicate
how it would rationalize its remaining new business plan activities amounting to US $1,900,000 in 2016
and 2017 taking into account approvals and forward commitments at the 75" meeting, and to report back
to the 76™ meeting (decision 75/23(b)).

11. In response to decision 75/23(b), Table 5 presents Germany’s revised business plan activities
through 2020.

Table 5. Germany’s revised 2016-2018 business plan including 2015 actual approvals and
2018-2020 planned activities (US $)

Description 2015 2016 2017 2015- 2018 2019 2020 2018-
2017 2020

20% of pledged | 2,886,342 2,886,342| 2,886,342| 8,659,026| 2,886,342| 2,886,342| 2,886,342 8,659,026
contributions*

Carry-Over 659,452 659,452 0
Approvals and 3,998,957| 702,268| 1,722,042| 6,423,267| 4,477,456 1,576,849| 6,054,305
approved MY As

BP activities 976,000 600,000/ 1,576,000 2,400,000| 1,122,000 3,522,000
(new HPMPS)

Balance (1,772,067)| 1,208,074| 564,300 307| (3,991,114)| 1,764,342| 1,309,493| (917,279)

* Assuming at the same level of replenishment for 2015 — 2017 triennium

12. The value of Germany’s business plan will be below the budget of the 2015-2017 triennium by
US $307 excluding the anticipated transfer of the HPMP for Afghanistan to an implementing agency
whose 2017 tranche amounts to US $93,790. The value of activities in the business plan for 2018-2020
(i.e., US$6.1 million) exceeds next triennium’s indicative figures by US $917,279, representing
approximately 11 percent of the indicative figure for the German bilateral programme of US $8.7 million.
Germany indicated that it would continue to review and reconcile its business plan to match the indicative
replenishment level after the current triennium by working with other bilateral agencies and transferring
new projects or components to implementing agencies, as required to stay within the 20 per cent of
contributions for bilateral agencies.

Reports on dialogues concerning qualitative performance indicators

13. At the 75" meeting, UNDP, UNEP and UNIDO were requested to inter alia have open and
constructive discussions with national ozone units (NOUSs) with respect to the qualitative performance
assessments as indicated in decision 75/16(b).

14. In response to decision 75/16(b), UNDP contacted the Ozone Officer of Belize who indicated that
the rating of “less than satisfactory” in the criteria related to the timing of delivery of services was an
error and requested to adjust the rating. UNEP met with the Ozone Officer of Panama, drafted a work
plan for the implementation of policy components of stage | of the HPMP, launched a procurement
process to acquire ODSs identifiers to be delivered to the country, and is implementing the policy
development and customs training activities. Concerning the Central African Republic, UNEP indicated it
could not contact the Ozone Officer due to current internal difficulties in the country; however, it
contacted the Director General of the Ministry of Environment indicated that assistance will be provided
when activities could be re-launched. A report on UNIDO’s dialogues is pending and will be included in
the addendum.
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RECOMMENDATIONS
15. The Executive Committee may wish to note:

€)) The Update on the status of implementation of the 2016-2018 consolidated business plan
of the Multilateral Fund contained in document UNEP/OzL.Pro/ExCom/76/5;

(b) With appreciation, the reports on dialogues with national ozone units by UNDP and
UNEP with respect to the ratings in the qualitative performance assessments, as requested
in decision 75/16(b); and

(© The revised 2016-2018 business plan provided by the Government of Germany.
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Annex |
Annex |
REMAINING ACTIVITIES REQUIRED FOR COMPLIANCE (2016)
Country Agency | Type | Chemical Sector and Subsector US$'000 | ODPt

Albania UNEP | PHA HCFC |HCFC Phase-out Management Plan 26 0.2
(implementation) (Stage I)

Algeria UNEP INS SEV  |Institutional Strengthening 329

Algeria UNIDO | PHA HCFC |REF-Servicing (Stage I) 155 1.0

Algeria UNIDO | PRP HCFC |FOA-Rigid PU foam (Preparation of Stage Il 54 0.0
HPMP)

Algeria UNIDO | PRP HCFC |REF-Manufacturing (Stage Il) 54 0.0

Algeria UNIDO | PRP HCFC |REF-Servicing (Stage I1) 64 0.0

Angola UNDP | PHA HCFC |[Stage | HPMP 21 0.2

Antigua and UNEP | PHA HCFC |[Stage 2 - HCFC Phase-out Management Plan 45

Barbuda (implementation)

Argentina IBRD PHA HCFC |FOA - Rigid PU foam (HPMP Stage I1) 1,202 17.7

Argentina UNIDO | PRP HCFC |REF-Servicing (Stage II) 96 0.0

Armenia UNEP | PHA HCFC |[Stage 2 - HCFC Phase-out Management Plan 17 0.2
(implementation)

Armenia UNDP | PHA HCFC |[Stage Il HPMP (servicing) 53 0.5

Bahamas UNEP INS SEV  |Institutional Strengthening 85

Bahamas UNEP | PHA HCFC |HCFC Phase-out Management Plan 66 0.3
(implementation) (Stage 1)

Bahamas UNIDO | PHA HCFC |REF-Servicing (Stage I) 39 0.2

Bahrain UNEP | PHA HCFC |HCFC Phase-out Management Plan 141 1.0
(implementation) (Stage I)

Bangladesh UNDP INS SEV  |Several Ozone unit support 178 0.0

Bangladesh UNEP | PHA HCFC |HCFC Phase-out Management Plan 20 0.2
(implementation) (Stage I)

Bangladesh UNEP PRP HCFC |[Stage 2 - HCFC Phase-out Management Plan 34
(preparation)

Barbados UNEP | PHA HCFC |HCFC Phase-out Management Plan 54 0.2
(implementation) (Stage I)

Barbados UNDP | PHA HCFC |Stage | HPMP 41 0.2

Belize UNEP | PHA HCFC |HCFC Phase-out Management Plan 108 0.4
(implementation) (Stage I)

Belize UNDP | PHA HCFC |Stage | HPMP 7 0.0

Burundi UNEP | PHA HCFC |HCFC Phase-out Management Plan 40 0.3
(implementation) (Stage I)

Burundi UNIDO | PHA HCFC |REF-Servicing (Stage I) 87 0.6
Cameroon UNIDO | PHA HCFC |REF-Assembly and charging of refrigeration 755 8.1
equipment (Stage I1)

Cameroon UNIDO | PHA HCFC |REF-Servicing (Stage I1) 374 4.0
Cape Verde UNEP | PHA HCFC |HCFC Phase-out Management Plan 40 0.0

(implementation) (Stage I)
Central African UNEP INS SEV |Institutional Strengthening 85
Republic
Central African UNEP | PHA HCFC |HCFC Phase-out Management Plan 62 0.4
Republic (implementation) (Stage I)
China UNDP INS SEV  |Several Ozone unit support 534 0.0
China IBRD PHA HCFC |FOA - Rigid PU foam (HPMP Stage 1) 25,278| 4125
China UNIDO | PHA HCFC |FOA-XPS (Stage Il) 2,099 20.4
China UNIDO | PHA HCFC |FOA-XPS (Stage II) 14,007) 115.2
China UNIDO | PHA HCFC |REF-Air conditioning (Stage II) 18,443| 120.0
China UNEP | PHA HCFC |[Stage 2 - HCFC Phase-out Management Plan 2,000
(servicing sector, including enabling)
Comoros (the) UNEP | PHA HCFC |HCFC Phase-out Management Plan 40 0.0
(implementation) (Stage I)
Cook Islands UNEP INS SEV  |Institutional Strengthening 85

1
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Annex |
Country Agency | Type | Chemical Sector and Subsector US$'000 | ODPt

Cote d'lvoire UNEP INS SEV  |Institutional Strengthening 136

Cote d'lvoire UNEP | PHA HCFC |HCFC Phase-out Management Plan 168 1.8
(implementation) (Stage I)

Cote d'lvoire UNIDO | PHA HCFC |REF-Servicing (Stage I) 495 5.6

Cuba UNDP | PHA HCFC |Stage | HPMP 152 1.6

Democratic UNEP PHA HCFC |HCFC Phase-out Management Plan 102 2.0

People's Republic (implementation) (Stage I)

of Korea

Democratic UNIDO | PHA HCFC |REF-Servicing (Stage I) 139 2.9

People's Republic

of Korea

Democratic UNIDO | PRP PRO  |Preparation of Production Sector HPMP 107 0.0

People's Republic HCFC |(Stage I)

of Korea

Democratic UNIDO | PRP HCFC |REF-Manufacturing (Stage II) 30 0.0

People's Republic

of Korea

Democratic UNIDO | PRP HCFC |REF-Servicing (Stage 1) 45 0.0

People's Republic

of Korea

Democratic UNEP INS SEV |Institutional Strengthening 85

Republic of the

Congo

Democratic UNEP | PHA HCFC |HCFC Phase-out Management Plan 27 0.3

Republic of the (implementation) (Stage I)

Congo

Democratic UNDP | PHA HCFC |[Stage | HPMP 26 0.3

Republic of the

Congo

Democratic UNEP PHA HCFC |[Stage 2 - HCFC Phase-out Management Plan 211 24

Republic of the (implementation)

Congo

Dominica UNEP | PHA HCFC |HCFC Phase-out Management Plan 74 0.0
(implementation) (Stage I)

Dominican UNEP INS SEV |Institutional Strengthening 172

Republic

Dominican UNEP | PHA HCFC |[Stage 2 - HCFC Phase-out Management Plan 15 0.3

Republic (implementation)

Dominican UNDP | PHA HCFC |[Stage Il HPMP (servicing) 436 4.7

Republic

El Salvador UNEP | PHA HCFC |HCFC Phase-out Management Plan 176 14
(implementation) (Stage 1)

El Salvador UNDP | PHA HCFC |Stage | HPMP 101 0.8

Equatorial Guinea| UNEP | PHA HCFC |HCFC Phase-out Management Plan 40 0.2
(implementation) (Stage 1)

Equatorial Guinea| UNIDO | PHA HCFC |REF-Servicing (Stage I) 82 0.5

Eritrea UNEP INS SEV |Institutional Strengthening 85

Eritrea UNEP | PHA HCFC |HCFC Phase-out Management Plan 31 0.0
(implementation) (Stage I)

Eritrea UNIDO | PHA HCFC |REF-Servicing (Stage I) 44 0.0

Ethiopia UNEP INS SEV |lInstitutional Strengthening 85

Ethiopia UNEP | PHA HCFC |HCFC Phase-out Management Plan 62 0.3
(implementation) (Stage I)

Ethiopia UNIDO | PHA HCFC |REF-Servicing (Stage I) 76 0.4

Fiji UNEP INS SEV  |Institutional Strengthening 85

Fiji UNEP | PHA HCFC |HCFC Phase-out Management Plan 47 0.3
(implementation) (Stage I)

Fiji UNDP | PHA HCFC |Stage | HPMP 65 0.4

Gabon UNEP | PHA HCFC |HCFC Phase-out Management Plan 57 1.0

2
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Annex |
Country Agency | Type | Chemical Sector and Subsector US$'000 | ODPt

(implementation) (Stage I)

Gabon UNIDO | PHA HCFC |REF-Servicing (Stage I) 131 2.4

Gambia UNEP INS SEV  |Institutional Strengthening 85

Gambia UNEP | PHA HCFC |HCFC Phase-out Management Plan 23 0.1
(implementation) (Stage I)

Gambia UNIDO | PHA HCFC |REF-Servicing (Stage I) 55 0.1

Global UNEP | TAS SEV  |Global CAP 2018 work programme 10,838

Global UNDP | TAS SEV  |Core Unit Support 2,055 0.0

Global UNIDO | TAS SEV  |Core Unit Funding 2,055 0.0

Global IBRD TAS SEV  |Agency Core Unit Costs 1,725

Grenada UNEP | PHA HCFC |HCFC Phase-out Management Plan 95 0.1
(implementation) (Stage 1)

Guinea UNEP | PHA HCFC |HCFC Phase-out Management Plan 73 0.8
(implementation) (Stage 1)

Guinea UNIDO | PHA HCFC |REF-Servicing (Stage I) 172 2.0

Guinea-Bissau UNEP INS SEV  |Institutional Strengthening 85

Guinea-Bissau UNEP | PHA HCFC |HCFC Phase-out Management Plan 57 0.2
(implementation) (Stage I)

Guinea-Bissau UNIDO | PHA HCFC |REF-Servicing (Stage I) 82 0.3

India UNEP PHA HCFC |HCFC Phase-out Management Plan 97 14
(implementation) (Stage 1)

India UNEP | PHA HCFC |Stage 2 - HCFC Phase-out Management Plan 586
(implementation)

India UNDP | PHA HCFC |Stage Il HPMP (air conditioning) 3,861 23.6

India UNDP | PHA HCFC |[Stage Il HPMP (foam) 4,766 70.0

India UNDP | PHA HCFC |Stage Il HPMP (refrigeration) 586 3.6

India UNDP | PHA HCFC |Stage Il HPMP (refrigeration) 643 7.9

India Germany| TAS HCFC |REF-Servicing (Stage 1) 385 3.9

Iran (Islamic UNDP INS SEV  |Several Ozone unit support 238 0.0

Republic of)

Iran (Islamic Germany| PHA HCFC |FOA (HPMP Stage II) 279 4.4

Republic of)

Iran (Islamic UNIDO | PHA HCFC |REF-Manufacturing FOA (Stage I1) 710 10.4

Republic of)

Iran (Islamic Germany| PHA HCFC |REF-Servicing (Stage I1) 306 3.1

Republic of)

Iran (Islamic UNEP | PHA HCFC |[Stage 2 - HCFC Phase-out Management Plan 178

Republic of) (implementation)

Iran (Islamic UNDP | PHA HCFC |Stage Il HPMP (refrigeration) 922 5.6

Republic of)

Iran (Islamic UNDP | PHA HCFC |Stage Il HPMP (refrigeration) 1,136 13.9

Republic of)

Jordan IBRD INS SEV  |Renewal of Institutional Strengthening 202

Kenya France |PHA HCFC HCFC Phase Out Plan (Stage 1) 198 2.2

Kuwait UNIDO | PHA HCFC |FOA-XPS (HPMP Stage 1) 1,129 25.5

Kuwait UNEP PHA HCFC |HCFC Phase-out Management Plan 372 8.0
(implementation) (Stage I)

Kuwait UNIDO | PRP HCFC |FOA-Rigid PU foam (Preparation of Stage II 86 0.0
HPMP)

Kuwait UNIDO | PRP HCFC |REF-Air Conditioning (Stage I1) 86 0.0

Kuwait UNIDO | PRP HCFC |REF-Servicing (Stage I1) 32 0.0

Kuwait UNEP PRP HCFC |[Stage 2 - HCFC Phase-out Management Plan 68
(preparation)

Kyrgyzstan UNEP INS SEV  |Institutional Strengthening 148

Lebanon UNDP INS SEV  |Several Ozone unit support 212 0.0

Lesotho UNEP INS SEV |Institutional Strengthening 85

Libyan Arab UNIDO | INS SEV  [Institutional strengthening 93 0.0

Jamahiriya
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Annex |
Country Agency | Type | Chemical Sector and Subsector US$'000 | ODPt

Madagascar UNEP INS SEV |lInstitutional Strengthening 85

Malawi UNEP | PHA HCFC |HCFC Phase-out Management Plan 45 0.4
(implementation) (Stage I)

Malawi UNIDO | PHA HCFC |REF-Servicing (Stage I) 65 0.7

Malaysia UNDP | PHA HCFC |Stage | HPMP 515 5.2

Maldives UNEP INS SEV |lInstitutional Strengthening 85

Marshall Islands | UNEP INS SEV |Institutional Strengthening 85

Mauritania UNEP | PHA HCFC |HCFC Phase-out Management Plan 86 1.7
(implementation) (Stage I)

Mauritania UNDP | PHA HCFC |Stage | HPMP 42 0.9

Mauritius UNEP INS SEV |Institutional Strengthening 85

Mexico UNIDO | INS SEV  |Institutional strengthening 338 0.0

Mexico UNIDO | PHA HCFC |REF-Servicing (Stage I) 2,378 107.0

Mexico UNEP | PHA HCFC |[Stage 2 - HCFC Phase-out Management Plan 45 1.9
(implementation)

Mexico Germany| TAS HCFC |REF-Servicing (Stage I1) 366 15.6

Micronesia UNEP INS SEV |Institutional Strengthening 85

(Federated States

of)

Mongolia UNEP PHA HCFC |HCFC Phase-out Management Plan 78 0.2
(implementation) (Stage I)

Morocco UNEP INS SEV  |Institutional Strengthening 200

Morocco UNIDO | PHA HCFC |FOA-Rigid PU foam (Stage II) 538 7.9

Morocco Italy PHA HCFC |REF-Servicing (Stage I1) 150 1.7

Morocco UNIDO | PHA HCFC |REF-Servicing (Stage I) 467 5.0

Mozambique UNEP | PHA HCFC |HCFC Phase-out Management Plan 34 0.2
(implementation) (Stage I)

Mozambique UNIDO | PHA HCFC |REF-Servicing (Stage I) 82 0.5

Myanmar UNEP INS SEV  |Institutional Strengthening 85

Myanmar UNEP | PHA HCFC |HCFC Phase-out Management Plan 21 0.1
(implementation) (Stage 1)

Namibia UNEP INS SEV |Institutional Strengthening 85

Nauru UNEP INS SEV |Institutional Strengthening 85

Nepal UNEP INS SEV  |Institutional Strengthening 85

Niger UNEP | PHA HCFC |HCFC Phase-out Management Plan 141 13
(implementation) (Stage I)

Niger UNIDO | PHA HCFC |REF-Servicing (Stage I) 97 0.9

Nigeria UNIDO | PHA HCFC |REF-Manufacturing (Stage I1) 1,634 10.0

Nigeria UNDP PHA HCFC |[Stage Il HPMP (foam) 545 8.0

Nigeria UNDP | PHA HCFC |Stage Il HPMP (servicing) 523 5.6

Pakistan UNDP INS SEV  |Several Ozone unit support 307 0.0

Panama UNDP | PHA HCFC |HCFC-INV: Foams (Stage 1) 327 4.8

Panama UNEP | PHA HCFC |Stage 2 - HCFC Phase-out Management Plan 22 0.2
(implementation)

Panama UNDP | PHA HCFC |Stage Il HPMP (rigid foam) 57 0.8

Papua New Germany| PHA HCFC |Ref-Servicing & Institutional Strengthening 337 0.8

Guinea (Stage I)

Paraguay UNEP INS SEV  |Institutional Strengthening 85

Peru UNEP | PHA HCFC |[Stage 2 - HCFC Phase-out Management Plan 14 0.3
(implementation)

Philippines (the) IBRD PHA HCFC |REF-Air conditioning (Stage 1) 789 5.4

Philippines (the) IBRD PHA HCFC |REF-Commercial refrigeration (Stage I1) 277 3.0

Qatar UNEP | PHA HCFC |HCFC Phase-out Management Plan 170 4.3
(implementation) (Stage I)

Qatar UNIDO | PHA HCFC |REF-Servicing (Stage I) 160 4.2

Republic of UNEP INS SEV |lInstitutional Strengthening 89

Moldova
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Republic of UNEP | PHA HCFC |[Stage 2 - HCFC Phase-out Management Plan 13 0.1

Moldova (implementation)

Republic of UNDP | PHA HCFC |[Stage Il HPMP (servicing) 25 0.0

Moldova

Rwanda UNEP | PHA HCFC |HCFC Phase-out Management Plan 34 0.2
(implementation) (Stage I)

Rwanda UNIDO | PHA HCFC |REF-Servicing (Stage I) 60 0.3

Saint Lucia UNEP INS SEV |lInstitutional Strengthening 85

Saint Vincentand | UNEP INS SEV |Institutional Strengthening 85

the Grenadines

Saudi Arabia UNEP INS SEV |Institutional Strengthening 256

Saudi Arabia UNIDO | PHA HCFC |REF-Air conditioning (Stage I) 1,890 80.4

Serbia UNIDO | INS SEV |lInstitutional strengthening 180 0.0

Serbia UNEP | PHA HCFC |HCFC Phase-out Management Plan 16 0.0
(implementation) (Stage I)

Serbia UNIDO | PHA HCFC |REF-Servicing and REF-Manufacturing (Stage 73 0.2
1)

Somalia UNEP INS SEV |Institutional Strengthening 85

Somalia UNIDO | PHA HCFC |FOA-Rigid PU foam (HPMP Stage I) 151 0.8

South Africa UNIDO | PRP HCFC |REF-Manufacturing (Stage 1) 161 0.0

South Africa UNIDO | PRP HCFC |REF-Servicing (Stage I1) 96 0.0

South Sudan UNEP | PHA HCFC |HCFC Phase-out Management Plan 110
(implementation) (Stage 1)

Suriname UNEP INS SEV  |Institutional Strengthening 94

Suriname UNEP | PHA HCFC |HCFC Phase-out Management Plan 40 0.1
(implementation) (Stage I)

Suriname UNIDO | PHA HCFC |REF-Servicing (Stage I) 32 0.1

Swaziland UNEP INS SEV  |Institutional Strengthening 85

Swaziland UNEP | PHA HCFC |HCFC Phase-out Management Plan 57 0.4
(implementation) (Stage I)

Thailand IBRD INS SEV  |Renewal of Institutional Strengthening 475

Thailand IBRD PHA HCFC |FOA/REF - AC (HPMP Stage I) 1,070 9.7

Thailand IBRD PRP HCFC |PRP for HCFC Fire Fighting Sector Plan 63
(Stage I1)

Thailand IBRD PRP HCFC |PRP for HCFC Foam Sector Plan (Stage 1) 79

Thailand IBRD PRP HCFC |PRP for Overall HPMP (Stage I1) 71

Thailand IBRD PRP HCFC |PRP for HCFC Refrigeration Sector Plan 79
(Commercial ref) (Stage 1)

Thailand IBRD PRP HCFC |PRP for HCFC Refrigeration Sector Plan 63
(Servicing) (Stage 11)

Thailand IBRD PRP HCFC |PRP for HCFC Solvent Sector Plan (Stage 1) 63

The Former UNIDO | PHA HCFC |REF-Servicing, FOA & INS (Stage I) 88 0.2

Yugoslav

Republic of

Macedonia

Timor-Leste UNEP | PHA HCFC |HCFC Phase-out Management Plan 19 0.0
(implementation) (Stage I)

Timor-Leste UNDP | PHA HCFC |Stage | HPMP 12 0.0

Timor-Leste UNEP | PHA HCFC |Stage 2 - HCFC Phase-out Management Plan 19 0.0
(implementation)

Togo UNEP INS SEV |Institutional Strengthening 85

Togo UNEP | PHA HCFC |HCFC Phase-out Management Plan 70 0.7
(implementation) (Stage 1)

Togo UNIDO | PHA HCFC |REF-Servicing (Stage I) 161 1.7

Trinidad and UNDP INS SEV  |Several Ozone unit support 91 0.0

Tobago

Tunisia UNIDO | PRP HCFC |FOA-Rigid PU foam (Preparation of Stage I1 64 0.0
HPMP, Pre-blended polyol)
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Tunisia UNIDO | PRP HCFC |REF-Servicing (Stage I) 64 0.0

Tunisia UNEP PRP HCFC |[Stage 2 - HCFC Phase-out Management Plan 23
(preparation)

Turkey UNIDO | PHA HCFC |REF-Servicing (Stage I) 1,711 52.6

Turkey Italy PHA HCFC |REF-Servicing (Stage I1) 150 1.7

Uganda UNEP INS SEV |lInstitutional Strengthening 85

Uganda UNEP | PHA HCFC |HCFC Phase-out Management Plan 27 0.0
(implementation) (Stage I)

Uganda UNIDO | PHA HCFC |REF-Servicing (Stage I) 44 0.0

United Republic | UNEP INS SEV  |Institutional Strengthening 85

of Tanzania

Uruguay UNDP | PHA HCFC |Stage Il HPMP (servicing) 186 2.0

Vanuatu UNEP INS SEV |lInstitutional Strengthening 85

Venezuela UNDP INS SEV  |Several Ozone unit support 391 0.0

(Bolivarian

Republic of)

Venezuela Italy PHA HCFC |REF-Servicing (Stage 1) 100 1.4

(Bolivarian

Republic of)

Viet Nam UNEP INS SEV |Institutional Strengthening 152

Viet Nam IBRD PHA HCFC |FOA - Rigid PU foam (HPMP Stage 1) 1,302 19.1

Viet Nam IBRD PHA HCFC |REF - AC (Stage II) 1,177 7.2

Yemen UNEP INS SEV |Institutional Strengthening 218

Yemen UNEP | PHA HCFC |HCFC Phase-out Management Plan 186 13.2
(implementation) (Stage I)

Yemen UNIDO | PRP HCFC |REF-Manufacturing (Stage 1) 41 0.0

Yemen UNIDO | PRP HCFC |REF-Servicing (Stage II) 73 0.0

Zambia UNEP INS SEV  |Institutional Strengthening 85

Zambia UNEP | PHA HCFC |HCFC Phase-out Management Plan 40 0.2
(implementation) (Stage I)

Zambia UNIDO | PHA HCFC |REF-Servicing (Stage I) 76 0.4
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