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 2021 كانون الأول/ديسمبر 31حتى  لبرنامج الأمم المتحدة الإنمائي تقرير مرحلي

 
 مقدمة

 

التقريرالمرحلي .1 الوثيقة  )  تقدم هذه  المتحدة الإنمائي  الأول   31حتى    (يونديبيلبرنامح الأمم  كانون  ديسمبر/ 

2021 .2  

ذلك   .2 في  بما  المشروعات  تنفيذ  حالة  لليونديبي  المرحلي  التقرير  تتعلق   18ويتضمن  مشروعا 

طرفا من غير العاملين بالمادة    17بالهيدروفلوروكربون التي كانت قد مولت بالمساهمات الطوعية الإضافية بواسطة  

 لتوفير الدعم للبداية السريعة لتنفيذ تعديل كيجالي.  5

مراعاة   .3 مع  بلد  كل  أساس  على  الجارية  المشروعات  من  مشروع  كل  تنفيذ  حالة  الأمانة  استعرضت  وقد 

، والتأثيرات المحتملة  2021التأخيرات في التنفيذ التي حدثت فيما يتعلق بمواعيد الانتهاء المقررة والتي تم إبلاغها في 

لهذه التأخيرات على إزالة المواد الخاضعة للرقابة وعمليات الصرف المقررة. ويستند التحليل الوارد في هذه الوثيقة  

للأوزون   المستنفدة  المواد  كميات  الهيدروفلوروكربونية  الى  المواد  باستثناء  للرقابة  الخاضعة  المواد  جميع  من 

  3المحسوب بالأطنان بمعادلات من ثاني أكسيد الكربون.

 :التالية وتتألف هذه الوثيقة من الأقسام .4

المشروعات التي ووفق عليها لجميع المواد الخاضعة للرقابة بموجب المساهمات العادية للصندوق   أولاا 

في  المتع المشروعات  تنفيذ  في  للتقدم  موجزا  وتقدم  الأطراف.  منذ    2021دد  ،  1991والمجمعة 

 
 . UNEP/OzL.Pro/ExCom/91/1الوثيقة   1
 المرحلي التجميعي الي تتوافر عند الطلب. وقد أرفق هذا التقرير المرحلي بهذه الوثيقة. وقد أدرجت البيانات في قاعدة بيانات التقرير   2
(، أدرج قياس المواد الهيدروفلوروكربون بالأطنان بالمعدلات من ثاني أكسيد الكربون في التقارير المرحلية الت قدمت  4)أ()84/12إعمالا للمقرر     3

 للاجتماع الحادي والتسعين. 
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ويتناول جميع المواد الخاضعة للرقابة بموجب بروتوكول مونتريال بما في ذلك المواد الواردة في 

من  مشروع  كل  تنفيذ  لحالة  استعراضا  يتضمن  كما  الهيدروفلوروكربونية(  )المواد  واو  المرفق 

الجارية المشروع ويحدد    4ات  القطري.  المستوى  في  على  تأخيرات  من  تعاني  التي  المشروعات 

لديها مسائل معلقة   التنفيذ والآثار المحتملة على إزالة المواد الخاضعة للرقابة، والمشروعات التي 

 للنظر من جانب اللجنة التنفيذية.

ا  في   ثانيا الوارد  للمواد  عليها  الموافق  بموجب  المشروعات  الهيدروفلوروكربونية(  )المواد  واو  المرفق 

  5المساهمات الطوعية الإضافية لدعم البداية السريعة لخفض المواد الهيدروفلوروكربونية.

ا   التوصية  ثالثا

 

 

للصندوق   أولا  العادية  المساهمات  بموجب  للرقابة  الخاضعة  المواد  لجميع  عليها  ووفق  التي  المشروعات 

 الأطراف المتعدد 

 

 1991والتجميعية منذ  2021التقدم في تنفيذ المشروعات في  1-أولا 

 

التنفيذية حتى   .5 اللجنة  الأول    31وافقت  كانون  دولار  1.004على    2021ديسمبر/  في شكل   مليار  أمريكي 

من تتألف  لليونديبي  استثمارية    883.61  مشروعات  وغير  استثمارية  مشروعات  لتنفيذ  أمريكي  دولار  مليار 

 . 1لتكاليف دعم الوكالة على النحو المبين في الجدول دولار أمريكي   مليار 121.27و

 2021ديسمبر/ كانون الأول    31: التمويل الموافق عليه بحسب القطاع لليونديبي حتى  1الجدول  
 التمويل )بالدولر الأمريكي( القطاع 

 26,054,837 الايروصول 

 3,606,279 التدمير 

 173,140,713 الرغاوي

 4,996,973 الهالونات 

 3,183,000 خطة خفض الهيدروفلوروكربون 

 20,081,241 التبخير

 378,675,934 خطة الإزالة 

 1,286,923 عامل التصنيع 

 1,056,000 الإنتاج 

 139,598,314 التبريد 

 67,812,809 قطاعات مختلفة 

 63,699,997 المذيبات 

 417,628 المطهرات 

 883,610,648 المجموع الفرعي 

 121,270,538 تكاليف دعم الوكالة 

 1,004,881,186 المجموع 

 

  69,419مشروعا ونشاطا ومن المتوقع أن يؤدي هذا التمويل في إزالة    66على عدد    2021وقد ووفق في   .6

و الأوزون  استنفاد  بقدرات  للرقابة.   240,094طنا  الخاضعة  المواد  استهلاك  من  الكربون  أكسيد  ثاني  بمعدلات  طن 

 . 2021ويبين المرفق الأول حالة تنفيذ المشروعات بحسب البلد في  

 
شرات التقدم النسبة المئوية للصرف , وتتضمن مؤ2021ديسمبر/ كانون الأول    31المشروعات الجارية هي جميع المشروعات التي كانت تنفذ حتى     4

التأخير   ونسبة المشروعات التي بدأت في صرف الأموال: التمويل المتوقع صرفه في نهاية السنة كنسبة مئوية من التمويل الموافق عليه، ومتوسط طول

 المتوقع في التنفيذ، والمعلومات المقدمة في عمود الملاحظات في قاعدة بيانات التقرير المرحلي. 
للمقرر     5 وكميات  84/12إعمالا  المستفادة،  والدروس  الرئيسية  والنتائج  التنفيذ،  وحالة  لأهداف  عاما  عرضا  التفصيلي  المرحلي  التقرير  يقدم  )ب(، 

تهية،  الهيدروفلوروكربون التي خفضت حسب مقتضى الحال، ويرد مستوى الأموال التي ووفق عليها والتحدي المحتمل في المشروعات والأنشطة المن

 (.UNEP/OzL.Pro/ExCom/91/12في التقرير المرحلي التجميعي )الوثيقة  
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الجدول   .7 المشروع حتى    2ويبين  التي صرفت بحسب نوع  المشروعات بما في ذلك الأموال  تنفيذ    31حالة 

 .1991. ويقدم المرفق الثاني معلومات تحليلية بحسب السنة من2021ديسمبر/ كانون الأول 

 2021ديسمبر/كانون الأول   31بحسب النوع حتى المشروعات    تنفيذ  : حالة2الجدول 
 **(ةالأمريكي اتالتمويل )بالدولر * المشروعاتعدد  النوع 

الموافق  

 عليها 

نسبة المشروعات   المنتهية 

 المنتهية 

 نسبة الرصيد  ت صرفتي ال الموافقة عليها 

 الصرف 

 100 0 1,628,797 1,628,797 100 22 22 البرنامج القطري 

 99 119,094 21,599,917 21,719,011 98 41 42 الإيضاحية 

 91 5,093,189 52,351,763 57,444,952 91 241 265 التعزيز المؤسسي 

 94 46,509,613 679,155,019 725,664,632 95 1,264 1,331 الاستثمارية 

 84 4,074,437 22,156,807 26,231,244 93 536 574 إعداد المشروعات 

 86 6,934,893 42,396,630 49,331,523 94 309 329 المساعدات التقنية 

 100 0 1,590,489 1,590,489 100 28 28 التدريب 

 93 62,731,226 820,879,422 883,610,648 94 2,441 2,591 المجموع 

 يتضمن المشروعات التي أغلقت أو المحولة. *

 شاملة تكاليف دعم الوكالة. **
 

  31حتى    1991  1جميعية منوالت  2021اليونديبي في  وفيما يلي موجز لتنفيذ المشروعات والأنشطة بواسطة   .8

 : 2021ديسمبر/ كانون الأول 

طنا بمعادلات ثاني    15,873طن بقدرات استنفاد الأوزون و  923.6إزالة    2021تم في     6:الإزالة ( أ)

طن بقدرات استنفاد    359.6من استهلاك الم واد الخاضعة للرقابة ووفق أيضا على    7أكسيد الكربون 

منذ   وأزيل  للرقابة،  الخاضعة  المواد  استهلاك  من  استنفاد    طن  68,821،  1991الأوزون  بقدرات 

و الخاضعة    طن  240,094الأوزون  المواد  استهلاك  مجموع  من  الكربون  أكسيد  ثاني  بمعادلات 

البالغ   تبلغ    69,419للرقابة  وكمية  الأوزون  استنفاد  بقدرات  ثاني    240,094طنا  بمعادلات  طن 

 ؛ أكسيد الكربون من المشروعات الموافق عليها )باستثناء المشروعات الملغاة والمحولة(

الموافقات (ب) عام  الصرف/  في  تم  مبلغ    2021:  المقرر    مليون  24.66صرف  وكان  أمريكي  دولار 

ا  مليون  22.52صرف   أمريكي  لعام  دولار  المرحلي  التقرير  الى  معدل    2020ستنادا  يقدم  الذي 

  مليون  820.88المائة من ذلك الطلب. ومن الناحية التجميعية ووفق على    في  109الصرف البالغ  

مليون دولار أمريكي ووفق عليها للصرف )بما في ذلك تكاليف    883.6دولار من المجموع البالغ  

، ووفق على صرف  2021في المائة. وفي عام    93دعم الوكالة( وهو ما يمقل معدل الصرف يبلغ  

 مليون دولار أمريكي للتنفيذ؛  24.65

، في  1199فقد بلغ متوسط مردودية التكاليف منذ     8:مردودية التكاليف )بقدرات استنفاد الأوزون( (ج)

بمقدار   الاستهلاك  في  مستدام  خفض  لتحقيق  عليها  ووفق  التي  الاستثمارية    11.15المشروعات 

لكل طن  الاستثمارية  المشروعات  في  التكاليف  مردودية  متوسط  وبلغ  للكيلوغرام.  أمريكي  دولار 

الأوزون   استنفاد  أمريكي  10.05بقدرات  و  دولار  المنتهية  للمشروعات  ر دولا  66.17للكيلوغرام 

 9أمريكي للكيلوغرام من المشروعات الجارية؛ 

انتهى العمل من    1991مشروعا، ومنذ    62الانتهاء من    2021: تم في  عدد المشروعات المنتهية ( د)

 
بالأ    6 الهيدربوفلوروكربونية  المواد  إزالة  وقدمت  للأوزون،  المستنفدة  المواد  من  للكميات  بالنسبة  الأوزون  استنفاد  بقدرات  الإزالة  من حسبت  طنان 

 معادلات ثاني أكسيد الكربون. 
 كانت هناك مشروعات خاصة بالهيدروفلوروكربون. 2021طن متري في  11.1بالنسبة لإزالة   7
طن متري من مشروعات استثمارية للهيدروفلوروكربون، ولم تدرج مردودية التكاليف بمعدلات ثاني أكسيد الكربون بالنظر الى   167.8بما في ذلك     8

  محدودية العدد بالمشروعات التي ووفق عليها.
قيمة     9 ارتفاعه  المواد  يرجع  مشروعات  في  الأوزون  استنفاد  بقدرات  القيمة  انخفاض  الى  الجارية  المشروعات  في  التكاليف  مردودية 

 الهيدروفلوروكربونية نتيجة لوسائل تسليم عمليات الإزالة بواسطة الوكالات.
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البالغة    2,441 عليها  الموافق  المشروعات  مجموع  من  )باستثناء    مشروعا   2,591مشروعا 

 في المائة؛  94بلغ المشروعات المغلقة أو المحولة( مما يمثل معدل انتهاء ي

التسليم ( ه ) الستثمارية  -سرعة  في  المشروعات  انتهت  التي  المشروعات  كانت  من  2021:  انتهت   ،

قدره   بمتوسط  ومنذ    37ذلك  الموافقة  تاريخ  من  فيه  1991شهرا  انتهت  الذي  الوقت  متوسط  بلغ   ،

الاستثمارية   المشرو  34المشروعات  هذه  في  الصرف  متوسط  وبلغ  الموافقة  بعد    13عات  شهرا 

 شهرا بعد الموافقة عليها. 

التسليم  (و) الستثمارية  -سرعة  غير  في  المشروعات  المنتهية  المشروعات  انتهت  بمتوسط    2021: 

الموافقة عليها. ومنذ    33يبلغ   المشروعات غير 1991شهرا بعد  الوقت للانتهاء من  بلغ متوسط   ،

شهرا في   13شهرا بعد الموافقة. وحدث الصرف في هذه المشروعات على أساس    39الاستثمارية  

 تاريخ الموافقة عليها؛ المتوسط من  

من إعداد المشروعات التي ووفق عليها   574: من بين المشروعات البالغ عددها  ات إعداد المشروع (ز)

  2021مشروعا جاريا. وفي عام    38بقى معه  مشروعا مما    536، انتهى العمل من  2021في نهاية  

 نشاطا لإعداد المشروعات؛   14انتهى العمل من عدد 

مما يمثل تأخير في   2021في نهاية عام  مشروعا قيد التنفيذ    150: كان هناك  التأخيرات في التنفيذ (ح)

المتوسط قدره سبعة أشهر. وصنف عشرون من هذه المشروعات على أنه "مشروعات تعاني من  

التنفيذ في  لأن    وهي  10" تأخيرات  )نظرا  المشروعات  إلغاء  لإجراءات  تخضع  التي  المشروعات 

 خضع لهذه الإجراءات(؛ المشروعات الإيضاحية، وإعداد المشروعات والمساعدات التقنية لا ت

المتعدد السنوات (ط) إدارة إزالة المواد    47عدد    2021: كان هناك في عام  التفاقات  خطة من خطط 

مشروعا متعدد السنوات وإلا ينتهي العمل   156على    1991الهيدروكلوروفلوروكربونية ووفق منذ  

 في المائة. 70خطة متعددة السنوات تمثل معدل انتهاء قدره   109من 

 . 1991التقدم الذي أحرزه اليونديبي من 3ويلخص الجدول  .9

 1991: التقدم الذي أحرزه اليونديبي من 3الجدول 
 الصرف  الإزالة المحققة

)بالدولر 

 الأمريكي( 

متوسط مردودية  

 التكاليف 

)دولر أمريكي/  

 كيلوغرام( 

سرعة تسليم النتهاء  عدد المشروعات 

 )بالأشهر( 

متوسط 

التأخيرات في 

المشروعات  

 )بالأشهر( 

عدد المشروعات  

 المتعددة السنوات 

بالأطنان بقدرات  

 استنفاد الأوزون 

بالأطنان  

بمعادلت ثاني 

 أكسيد الكربون 

الموافق  

 عليها 

غير  الستثمارية  المنتهية 

 الستثمارية 
الموافق  

 عليها 

 المنتهية 

 68,821 240,094  820,879,422  11.15 2,591 2,441  34  39  7  156  109 

 

 المشروعات المتعلقة بالهيدروفلوروكربون

 

مشروعا للهيدروفلوروكربون )بما في   36على    2021ديسمبر/ كانون الأول    31وافقت اللجنة التنفيذية حتى   .10

مشروعا غير استثماري وثمانية أنشطة تمكين( في إطار المساهمات العادية    25استثمارية و    مشروعاتذلك ثلاثة  

بمبلغ   الأطراف  المتعدد  الجدول     6,318,767للصندوق  ويقدم  الوكالة(  دعم  تكاليف  )باستثناء  أمريكيا    4دولارا 

 .9الى    5ي الفقرات موجزا لحالة هذه المشروعات والبيانات ذات الصلة التي أدرجت بالفعل ف

 

 
شهرا من تاريخ التقرير المرحلي   12انتهت في  في المائة أو المشروعات التي    1شهرا والتي تقل بنسبة    18المشروعات التي ووفق عليها خلال     10

  (.61/ 22)المقرر 
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 التي ووفق عليها بموجب المساهمات العادية   : المشروعات المتعلقة بالهيدروفلوروكربون4الجدول 
 *التمويلات )بالدولرات الأمريكية( عدد المشروعات  النوع 

الموافق  

 عليها 

 نسبة الصرف  الرصيد  التي صرفت  الموافق عليها  نسبة النتهاء  المنتهية 

 87 332,191 2,159,576 2,491,767 67 2 3 **الاستثمارية

 0 3,183,000 0 3,183,000 0 0 25 إعداد المشروعات  

أنشطة   –المساعدات التقنية 

 التمكين 

8 4 50 644,000 423,586 220,414 66 

 41 3,735,605 2,583,162 6,318,767 17 6 36 المجموع 

 باستثناء تكاليف دعم الوكالة.  *

 وأزيلت من مشروعات استثمارية.  أطنان بمعادل ثاني أكسيد الكربون( 240,094طن متري ) 167.8 ووفق على  **

 

عام   .11 نهاية  بين  2021وحتى  من  تمكينية  أنشطة  وأربعة  استثماريين  مشروعين  من  العمل  انتهى   ،36  

ا  ا   30، مما أدى الى استمرار  مشروعا ا   مشروعا . ووفق على تمديد مواعيد انتهاء أربعة مشروعات جارية لأنشطة جاريا

 التمكين. وتمر هذه الأنشطة بمراحل مختلفة من التنفيذ. 

انتهائها   .12 مواعيد  تمديد  على  ووفق  التي  المتبقية  الاستثمارية  المشروعات  من  الانتهاء  المتوقع  في   ومن 

 . 2023عام  الاجتماع السابع والثمانين.

دولارا أمريكيا )باستثناء تكاليف دعم    6,318,767من بين مجموع التمويل التجميعي الذي ووفق عليه بمبلغ   .13

 في المائة.  41دولارا أمريكيا مما يمثل معدل صرف قدره   2,583,162الوكالة( وجرى صرف مبلغ 

 2021المسائل التي حددت خلال تنفيذ المشروعات في  2 -أول

 

، نوقش العديد من المسائل وعالجت بصورة مرضية  20221ستعراض المشروعات في  وعلاوة على عملية ا .14

مشروعا تتعلق بمكونات   19مشروعا صنفت على أنها مشروعات تعاني من تأخيرات في التنفيذ )بما في ذلك    20في  

السنوات المتعددة  للمقرر    المشروعات  إعمالا  المشروعات  إلغاء  لإجراءات  تخضع  و84/45والتي  مشروع  )ج(، 

من  تعاني  أنها  على  المصنفة  المشروعات  تلك  الوثيقة  بهذه  الثالث  المرفق  ويقدم  للهيدروفلوروكربون(.  استثماري 

 تأخيرات في التنفيذ، وتوصيات الأمانة التي تطالب بتقديم تقرير للاجتماع الثاني والتسعين.

كما يتم عرض  حددت مسائل في مشروع للمساعدة التقنية ومشروعين متعددي السنوات،    وعلاوة على ذلك  .15

ويرد وصف موجز لحالة التنفيذ في هذه المشروعات   هذه القضايا في الملحق الثالث. ولكل مشروع من هذه المشاريع،

 والمسائل المعلقة، وتقترح توصية للنظر من جانب اللجنة التنفيذية. 

تفاصيل التقدم المحرز في تنفيذ المشروعات المرتبطة بخطط إدارة إزالة    الحادي والتسعينوقدمت للاجتماع   .16

الهيدروكلوروفلوروكربونية المذيبات(،  المواد  لقطاع  وخطة  جامعة  )استراتيجية  ونيجيريا    12والهند،    11للصين 

الثالثة(، السودان،    13)المرحلة  تقار  14وجنوب  والتسعين  الحادي  للاجتماع  لديها  وقدمت  التي  المشروعات  عن  ير 

نوعية  إبلاغ  وكولومبيا    15طلبات  البرازيل  من  لكل  الهيدروكلوروفلوروكربونية  المواد  إزالة  إدارة  بخطط  مرتبطة 

على  الموافقة  ذلك  في  بما  المشروعات  لهذه  المعلقة  المسائل  بشأن  توصيات  وقدمت  وأورغواي.  وتوباغو  وترينداد 

التي   إن وجدت  التمديد  ونيجيريا  طلبات  لغويانا ومالي  الهيدروكلوروفلوروكربونية  المواد  إزالة  إدارة  ألحقت بخطط 

الثانية( في   )المرحلة  تناولها  وتم  تقدم  لم  أنها  إلاّ  والتسعين  الحادي  للاجتماع  شرائحها  تقديم  المقرر  من  كان  والتي 

  16الوثيقة المتعلقة بالتأخيرات في تقديم الشرائح.

 
 . UNEP/OzL.Pro/ExCom/91/38الوثيقة  11 

 . UNEP/OzL.Pro/ExCom/91/42الوثيقة  12 
 . UNEP/OzL.Pro/ExCom/91/49الوثيقة  13
 . UNEP/OzL.Pro/ExCom/91/52الوثيقة   14
 . UNEP/OzL.Pro/ExCom/91/18الوثيقة   15
 . UNEP/OzL.Pro/ExCom/91/21الوثيقة   16
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الجارية البالغة  وفيما يتعلق   .17 التقنية وإعداد المشروعات، جرى تعديل    88بالمشروعات  باستثناء المساعدات 

لعدد   للانتهاء  المقررة  لعام    21المواعيد  المرحلي  التقرير  منذ  للمقرر  2020مشروعا  وإعمالا  (،  2)ج()82/11. 

 ل العامينالأخيرين. لاحظت الأمانة أنه لم يقدم العديد من مشروعات المساعدات التقنية للصين خلا

ا  لتعزيز ثانيا الإضافية  الطوعية  المساهمات  إطار  في  عليها  الموافق  لخفض    المشروعات  السريعة  البداية 

 الهيدروفلوروكربون 

 

مشروعا تتعلق بالهيدروفلوروكربون   18على    2021ديسمبر/ كانون الأول    31وافقت اللجنة التنفيذية حتى   .18

دولارا أمريكيا )باستثناء تكاليف دعم الوكالة( ويتضمن    6,010,703افية البالغة  في إطار المساهمات الطوعية الإض

 موجزا لحالة هذه المشروعات. 5الجدول 

 2021: حالة المشروعات الموافق عليها المتعلقة بالهيدروفلوروكربون حتى نهاية 5الجدول 
 *التمويل )بالدولر الأمريكي( عدد المشروعات  النوع 

 نسبة الصرف  الرصيد  التي صرفت  الموافق عليها  نسبة النتهاء  المنتهية  الموافق عليها 

 100 4,020 4,402,590 4,406,610 100 2 2 **الاستثمارية

 100 0 83,511 83,511 100 5 5 إعداد المشروعات 

أنشطة  -المساعدات التقنية

 التمكين 

11 10 91 1,520,582 1,450,187 70,395 95 

 99 74,415 5,936,288 6,010,703 94 17 18 المجموع 

 باستثناء تكاليف دعم الوكالة.  *

 طنا بمعادل ثاني أكسيد الكربون( للمشروعات الاستثمارية. 587,301طن متري ) 480.6ووفق على  **

 

نهاية عام   .19 من    18، ووفق على  2021وحتى  العمل  وانتهى  استثماريان  مشروعا )مشروعان    17مشروعا 

و للتمكين  أنشطة  للأنشطة    10وخمسة  المتبقية  الجارية  المشروعات  من  الانتهاء  المتوقع  ومن  للإعداد(.  أنشطة 

 . 2022في  التمكينية، والتي جرى تمديدها

  5,936,288دولارا أمريكيا صرف مبلغ    6,010,703ومن بين التمويل التجميعي الذي ووفق عليه البالغ   .20

 في المائة.  99دولارا أمريكيا ممثل يمثل معدل صرف قدره 

ا   التوصية  ثالثا

 

 قد ترغب اللجنة التنفيذية فيمايلي: .21

حتى   ( أ) لليونديبي  المرحلي  بالتقرير  علما  تحاط  الأول    31أن  كانون  في    2021ديسمبر/  يرد  الذي 

 ؛ UNEP/OzL.Pro/ExCom/91/14الوثيقة 

أن توافق على التوصيات المتعلقة بالمشروعات الجارية التي تنطوي على مسائل نوعية الواردة في   (ب)

 المرفق الثالث بهذه الوثيقة. 
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 المرفق الأول

 

 لحالة تنفيذ المشروعات لليونديبي عرض عام 

 2021بحسب البلد في 

 

الجدول   .1 في    1يقدم  البلد  بحسب  المشروعات  تنفيذ  حالة  الأول  المرفق  الذي    2021من  الخفض  تحقق  في 

 وعمليات الصرف المقررة والمتحققة والانتهاء من المشروعات.

 2021: حالة تنفيذ المشروعات بواسطة اليونديبي في 1الجدول 
المزالة   البلد 

  2021في 

)بقدرات 

استنفاد  

 الأوزون( 

  2021المزالة في 

دلت ثاني  بمع)

 أكسيد الكربون( 

تقدير الأموال  

التي صرفت  

  2021في 

)بالدولر  

 الأمريكي( 

الأموال التي 

صرفت في  

2021  

)بالدولر  

 الأمريكي( 

نسبة الأموال التي  

صرفت زيادة على  

 التقديرات 

نسبة 

المشروعات  

المنتهية  

المقررة في  

2021* 

 100 43 19,150 44,727   5.2 أنغولا 

   114 119,931 105,091   0 الأرجنتين

 100 298 20,622 6,921  0 أرمينيا 

 0 78 540,551 695,591  0 بنغلاديش 

 100 68 17,953 26,500  0 بليز 

   30 938,968 3,093,879  53.6 البرازيل 

 0 75 8,212 10,924  0 بروناي دار السلام 

 176 40,000 22,735  0 كمبوديا 
 

 100 84 156,501 186,001  0 تشيلي 

 100 250 2,766,364 1,106,389  332.2 الصين 

   204 1,721,706 843,183  63.4 كولومبيا 

   123 155,021 126,541  0 كوستا ريكا

 100 63 144,689 231,234  0 كوبا

   17 2,931 17,143  2.2 جمهورية الكونغو الديمقراطية  

 100 69 206,124 299,125  0 جمهورية الدومينيكان

 0 62 733,659 1,182,997  33.6 مصر

 100 163 106,384 65,312  0 السلفادور 

 100 0 0 25,000  0 إيسواتيني 

 50 112 54,779 48,926  0 فيجي 

 100 157 154,634 98,440  2.1 جورجيا 

 100 156 208,244 133,642  8 غانا

   2 931 53,979  0 يانا وغ

 100 250 73,966 29,608  0.2 هايتي 

 100 179 11,854,587 6,607,388  346.6 الهند 

 0 54 570,044 1,061,531  10.2 إندونيسيا 

 100 53 783,977 1,467,253  2.8 جمهورية إيران الإسلامية 

 100 76 66,035 86,775  0 جامايكا 

 100 181 147,561 81,597  0 قيرغيزستان 

   0 0 32,100  0 جمهورية لاو الديمقراطية الشعبية 

 100 157 485,572 309,221  1.9 لبنان 

 100 53 470,118 891,540  9 ماليزيا 

   143 1,528 1,070  0 جزر المالديف 

 0 0 0 19,875  0 مالي

 0 0 0 31,500  0 موريتانيا 

   17 200,227 1,149,829  0 المكسيك 

 0 0 0 10,000  0 موزمبيق 

 0 0 0 31,399  0 نيبال 

 0 84 672,685 797,834  30.4 نيجيريا 
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المزالة   البلد 

  2021في 

)بقدرات 

استنفاد  

 الأوزون( 

  2021المزالة في 

دلت ثاني  بمع)

 أكسيد الكربون( 

تقدير الأموال  

التي صرفت  

  2021في 

)بالدولر  

 الأمريكي( 

الأموال التي 

صرفت في  

2021  

)بالدولر  

 الأمريكي( 

نسبة الأموال التي  

صرفت زيادة على  

 التقديرات 

نسبة 

المشروعات  

المنتهية  

المقررة في  

2021* 

 100 337 114,474 34,011  0 باكستان 

 100 123 362,214 293,709  5.7 بنما 

 100 93 18,177 19,478  0 باراغواي 

   65 52,512 80,525  0 بيرو

 67 113 40,988 36,349  0 جمهورية مولدوفا 

 100 45 74,299 165,972  5.4 سيريلانكا 

 0 0 0 10,500  0 ت تيمور ليش

 100 74 181,805 244,291  0 ترينداد وتوباغو 

 40 83 304,780 366,533  0 أوروغواي

   60 59,577 99,201  0 البوليفارية فنزويلا جمهورية 

   2 3,432 140,083 **15,873 **11.1 زيمبابوي 

 70 109 24,655,912 22,523,452 15,873 923.6 المجموع الكلي 

 . 2021للمشروعات التي كان من المقرر الانتهاء منها في   *

 في المشروعات المتعلقة بالهيدروفلوروكربون. 2021طن بمعدلات ثاني أكسيد الكربون( في  15,873طن متري ) 11.1أزيل   **

 

 



UNEP/OzL.Pro/ExCom/91/14 

Annex II 

 

 

1 

 

 المرفق الثاني 

 

   تنفيذ المشروعات لليونديبي سنوياا عرض عام لحالة 

 2021ديسمبر/ كانون الأول  31حتى 

 

  حتى   تم الانتهاءوما     1عامة عن حالة تنفيذ المشروع حسب السنة.  نظرة من الملحق الثاني    1الجدول    يبين  .1

   .2015و 2013و 1991 الأعوام الآن من جميع المشاريع والأنشطة التي تمت الموافقة عليها بين 

 : حالة تنفيذ المشروعات بحسب السنة 1الجدول  

 السنة 
 **التمويل )بالدولر الأمريكي( *عدد المشروعات

 نسبة الصرف  المتبقي الرصيد  التي صرفت  الموافق عليها  نسبة النتهاء  المنتهية  الموافق عليها 

1991 15 15 100 1,149,032 1,149,032 0 100 

1992 67 67 100 8,619,002 8,619,002 0 100 

1993 57 57 100 13,204,712 13,204,712 0 100 

1994 148 148 100 49,481,581 49,481,581 0 100 

1995 117 117 100 29,599,446 29,599,446 0 100 

1996 83 83 100 27,838,805 27,838,805 0 100 

1997 188 188 100 44,056,257 44,056,257 0 100 

1998 172 172 100 31,305,010 31,305,010 0 100 

1999 204 204 100 35,896,884 35,896,884 0 100 

2000 149 149 100 31,268,361 31,268,361 0 100 

2001 179 179 100 35,292,271 35,292,271 0 100 

2002 117 117 100 44,316,422 44,316,422 0 100 

2003 64 64 100 36,336,530 36,336,530 0 100 

2004 69 69 100 24,802,714 24,802,714 0 100 

2005 53 53 100 29,124,833 29,124,833 0 100 

2006 62 62 100 15,753,459 15,753,459 0 100 

2007 54 54 100 12,142,486 12,142,486 0 100 

2008 84 84 100 22,873,866 22,873,866 0 100 

2009 92 92 100 13,217,903 13,217,903 0 100 

2010 43 43 100 19,567,970 19,567,970 0 100 

2011 63 63 100 57,415,931 57,415,931 0 100 

2012 29 29 100 33,889,850 33,817,257 72,593 100 

2013 43 43 100 34,432,909 33,958,972 473,937 99 

2014 67 66 99 22,561,208 22,442,114 119,094 99 

2015 75 75 100 31,409,354 30,229,223 1,180,131 96 

2016 52 49 94 41,918,720 39,804,442 2,114,278 95 

2017 27 22 81 30,616,637 30,129,464 487,173 98 

2018 60 44 73 40,274,462 27,837,785 12,436,677 69 

2019 41 22 54 10,391,357 4,474,052 5,917,305 43 

2020 51 11 22 30,206,633 14,760,078 15,446,555 49 

2021 66 0 0 24,646,043 162,560 24,483,483 1 

 93 62,731,226 820,879,422 883,610,648 94 2,441 2,591 المجموع 

 المغلقة والمحولة.  باستثناء المشروعات* 

 ** باستثناء تكاليف دعم الوكالة. 

 

 
ير الاستثمارية،  تقدم البيانات وفقا للسنة التي ووفق فيها على المشروع بواسطة اللجنة التنفيذية. وتتناول جميع الموافقات )المشروعات الاستثمارية وغ   1

بلغ مليون دولار أمريكي في مشروع واحد حيث مثل إعداد على السواء )أي في المشروعات الاستثمارية أو شريحة تمويل لمشروع متعدد السنوات بم

بمبلغ   القطري  السنوي    30,000البرنامج  الموجز  من  المؤشرات  وتتمثل  أمريكي(.  أطنان  دولار   ، المنجزة  للمشروعات  المئوية  النسبة  بقدرات هي: 

فة. هناك ثلاثة أنواع من المدفوعات: أثناء  صرنبة المئوية للأموال الم، والنسسيد الكربون التي تم التخلص منها ثاني أك  بمعدلاتأطنان    /استنفاد الأوزون

 التنفيذ وبعد التنفيذ وللمشاريع الممولة بأثر رجعي. 
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 المرفق الثالث 

 

 لديها مسائل معلقة في التقرير المرحلي لليونديبي المشروعات الجارية التي  

 التوصية  المسائل الحالة/  نسبة الصرف  عنوان المشروع  المشروع رمز البلد / 

BGD/PHA/81/INV/5

1 

خطة إدارة إزالة المواد الهيدروكلوروفلوروكربونية  

)المرحلة الثانية ، الشريحة الأولى( )قطاع تكييف 

 الهواء( 

أن تطلب من اليونديبي أن تبلغ الاجتماع الثاني والتسعين   شهرا  12تأخير لمدة  20

 بشأن هذا المشروع الذي يعاني من تأخير في التنفيذ

BGD/PHA/81/TAS/4

9 

خطة إدارة إزالة المواد الهيدروكلوروفلوروكربونية  

)المرحلة الثانية ، الشريحة الأولى( )وحدة إدارة  

 المشروع( 

تطلب من اليونديبي أن تبلغ الاجتماع الثاني والتسعين  أن  شهرا  12تأخير لمدة  26

 بشأن هذا المشروع الذي يعاني من تأخير في التنفيذ

BRA/PHA/82/INV/3

23 

خطة إدارة إزالة المواد الهيدروكلوروفلوروكربونية  

 الثالثة( )قطاع الرغاوى( )المرحلة الثانية ، الشريحة  

أن تطلب من اليونديبي أن تبلغ الاجتماع الثاني والتسعين   شهرا  12تأخير لمدة  46

 بشأن هذا المشروع الذي يعاني من تأخير في التنفيذ

BRA/PHA/82/TAS/3

22 

لة المواد الهيدروكلوروفلوروكربونية  خطة إدارة إزا

)المرحلة الثانية ، الشريحة الثالثة( )الإجراءات  

 التنظيمية ومراقبة المشروع( 

أن تطلب من اليونديبي أن تبلغ الاجتماع الثاني والتسعين   شهرا  12تأخير لمدة  30

 بشأن هذا المشروع الذي يعاني من تأخير في التنفيذ

BRA/SEV/86/INS/32

4 

تمديد مشروع التعزيز المؤسسي )المرحلة التاسعة:  

1/2021-12/2022 ) 

تأخيرات في التوقيع على  0

 وثيقة المشروع 

بتقديم تقرير حالة إلى الاجتماع الثاني أن تطلب من اليونديبي 

 والتسعين بشأن حالة التوقيع على وثيقة المشروع 

CHI/PHA/81/INV/19

7 

خطة إدارة إزالة المواد الهيدروكلوروفلوروكربونية  

 )المرحلة الثانية ، الشريحة الثانية( )قطاع الرغاوى( 

أن تطلب من اليونديبي أن تبلغ الاجتماع الثاني والتسعين   شهرا  12تأخير لمدة  73

 بشأن هذا المشروع الذي يعاني من تأخير في التنفيذ

COS/PHA/84/INV/6

0 

خطة إدارة إزالة المواد الهيدروكلوروفلوروكربونية  

)المرحلة الثانية ، الشريحة الأولى( )قطاع  

 البوليوريثان(

أن تطلب من اليونديبي أن تبلغ الاجتماع الثاني والتسعين   شهرا  18تأخير لمدة  0

 بشأن هذا المشروع الذي يعاني من تأخير في التنفيذ

CPR/PHA/80/INV/58

7 

خطة إدارة إزالة المواد الهيدروكلوروفلوروكربونية  

)المرحلة الثانية ، الشريحة الثانية( )خطة قطاع التبريد 

 الصناعي والتجاري وتكييف الهواء( 

أن تطلب من اليونديبي أن تبلغ الاجتماع الثاني والتسعين   شهرا  12تأخير لمدة  100

 ي من تأخير في التنفيذبشأن هذا المشروع الذي يعان 

EGY/PHA/79/TAS/1

32 

خطة إدارة إزالة المواد الهيدروكلوروفلوروكربونية  

 )المرحلة الثانية ، الشريحة الأولى( )الإدارة والتنسيق( 

أن تطلب من اليونديبي أن تبلغ الاجتماع الثاني والتسعين   شهرا  12تأخير لمدة  13

 تأخير في التنفيذبشأن هذا المشروع الذي يعاني من 

EGY/PHA/84/TAS/1

43 

خطة إدارة إزالة المواد الهيدروكلوروفلوروكربونية  

 )المرحلة الثانية ، الشريحة الثانية( )الإدارة والتنسيق( 

أن تطلب من اليونديبي أن تبلغ الاجتماع الثاني والتسعين   شهرا  18تأخير لمدة  0

 التنفيذبشأن هذا المشروع الذي يعاني من تأخير في 

GUY/PHA/83/INV/3

2 

خطة إدارة إزالة المواد الهيدروكلوروفلوروكربونية  

 )المرحلة الثانية ، الشريحة الثانية(

أن تطلب من اليونديبي أن تبلغ الاجتماع الثاني والتسعين   شهرا  18تأخير لمدة  0

 بشأن هذا المشروع الذي يعاني من تأخير في التنفيذ

IDS/PHA/76/INV/21

1 

خطة إدارة إزالة المواد الهيدروكلوروفلوروكربونية  

)المرحلة الثانية ، الشريحة الأولى( )قطاع مكافحة  

 الحرائق( 

  18و شهرا  12تأخير لمدة  0

   شهرا

أن تطلب من اليونديبي أن تبلغ الاجتماع الثاني والتسعين  

 بشأن هذا المشروع الذي يعاني من تأخير في التنفيذ



UNEP/OzL.Pro/ExCom/91/14 

Annex III 

 

 

2 

 التوصية  المسائل الحالة/  نسبة الصرف  عنوان المشروع  المشروع رمز البلد / 

IDS/PHA/76/TAS/21

0 

خطة إدارة إزالة المواد الهيدروكلوروفلوروكربونية  

)المرحلة الثانية ، الشريحة الأولى( )قطاع خدمة  

 التبريد(

أن تطلب من اليونديبي أن تبلغ الاجتماع الثاني والتسعين   شهرا  12تأخير لمدة  54

 بشأن هذا المشروع الذي يعاني من تأخير في التنفيذ

IDS/PHA/81/INV/21

3 

خطة إدارة إزالة المواد الهيدروكلوروفلوروكربونية  

)المرحلة الثانية ، الشريحة الثانية( )قطاع خدمة  

 التبريد(

  18شهرا و  12تأخير لمدة  0

   شهرا

أن تطلب من اليونديبي أن تبلغ الاجتماع الثاني والتسعين  

 بشأن هذا المشروع الذي يعاني من تأخير في التنفيذ

KAM/PHA/83/INV/3

6 

خطة إدارة إزالة المواد الهيدروكلوروفلوروكربونية  

 )المرحلة الرابعة( 

أن تطلب من اليونديبي أن تبلغ الاجتماع الثاني والتسعين   شهرا  12تأخير لمدة  76

 بشأن هذا المشروع الذي يعاني من تأخير في التنفيذ

MAL/PHA/77/TAS/1

83 

المواد الهيدروكلوروفلوروكربونية  خطة إدارة إزالة 

 )المرحلة الثانية ، الشريحة الأولى( )الإدارة والتنسيق( 

أن تطلب من اليونديبي أن تبلغ الاجتماع الثاني والتسعين   شهرا  12تأخير لمدة  16

 بشأن هذا المشروع الذي يعاني من تأخير في التنفيذ

MAL/PHA/84/TAS/1

86 

المواد الهيدروكلوروفلوروكربونية  خطة إدارة إزالة 

)المرحلة الثانية ، الشريحة الثانية( )قطاع خدمة  

 التبريد(

أن تطلب من اليونديبي أن تبلغ الاجتماع الثاني والتسعين   شهرا  12تأخير لمدة  0

 بشأن هذا المشروع الذي يعاني من تأخير في التنفيذ

MAL/PHA/84/TAS/1

87 

المواد الهيدروكلوروفلوروكربونية  خطة إدارة إزالة 

 )المرحلة الثانية ، الشريحة الثانية( )الإدارة والتنسيق( 

أن تطلب من اليونديبي أن تبلغ الاجتماع الثاني والتسعين   شهرا  18تأخير لمدة  0

 بشأن هذا المشروع الذي يعاني من تأخير في التنفيذ

NEP/PHA/86/INV/41  المواد الهيدروكلوروفلوروكربونية  خطة إدارة إزالة

 )المرحلة الثانية ، الشريحة الأولى( 

تأخر تنفيذ المشروع نتيجة  0

للتغييرات في الإجراءات  

 الإدارية في الحكومة 

بتقديم تقرير حالة إلى الاجتماع الثاني أن تطلب من اليونديبي 

 والتسعين بشأن التقدم المحرز في التنفيذ 

NEP/PHA/86/INV/44   خطة إدارة إزالة المواد الهيدروكلوروفلوروكربونية

 )المرحلة الأولى، الشريحة الثالثة( 

تأخر التنفيذ المباشر نتيجة  0

للتغييرات في الإجراءات  

 الإدارية في الحكومة 

بتقديم تقرير حالة إلى الاجتماع الثاني أن تطلب من اليونديبي 

 رز في التنفيذ والتسعين بشأن التقدم المح

TLS/PHA/80/INV/15   خطة إدارة إزالة المواد الهيدروكلوروفلوروكربونية

 )المرحلة الثانية ، الشريحة الأولى( 

أن تطلب من اليونديبي أن تبلغ الاجتماع الثاني والتسعين   شهرا  12تأخير لمدة  36

 بشأن هذا المشروع الذي يعاني من تأخير في التنفيذ

URU/PHA/85/INV/7

5 

خطة إدارة إزالة المواد الهيدروكلوروفلوروكربونية  

)المرحلة الثانية، الشريحة الثالثة( )قطاع خدمة التبريد 

 والتنفيذ والرصد( 

أن تطلب من اليونديبي أن تبلغ الاجتماع الثاني والتسعين   شهرا  12تأخير لمدة  51

 نفيذبشأن هذا المشروع الذي يعاني من تأخير في الت 

ZIM/REF/82/INV/55 134-التحول من الهيدروفلوروكربونa   الى

الايزوبوتان في تصنيع الثلاجات المنزلية في كابري  

 )المنشئات الصغيرة والمتوسطة الحجم )هراري( 

أن تطلب من اليونديبي أن تبلغ الاجتماع الثاني والتسعين   شهرا  18تأخير لمدة  0

 يعاني من تأخير في التنفيذبشأن هذا المشروع الذي 
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I. INTRODUCTION 

 

The following narrative is based on a database of 2708 projects funded by the Multilateral Fund, which 

contains basic information on their status of implementation as of 31 December 2021.  However, some updates 

of activities which took place during 2022 are also included for information purposes.  The database results in 

11 summary tables which can be found at the end of this report, and which are referred to throughout this 

narrative. 

 

As can be seen in the following sections, UNDP has disbursed US$ 826,815,710 of the US$ 889,621,357 

worth of projects that were approved under the Multilateral Fund since its inception in 1991. These 

programmes were supposed to eliminate 70,573 ODP T/year, of which  69,339  (98%) were phased out as of 

31 December 2021. This demonstrates UNDP’s important role in the success of MLF’s assistance towards the 

elimination of Ozone Depleting Substances. 

 

As of the end of 2021, UNDP was active in 49 countries, of which 23 are low volume consuming (LVCs). The 

vast majority of ongoing projects are implemented using the National Implementation modality, providing 

countries with larger country ownership.  

 

A large portion of the current ongoing programmes consist of HCFC phase-out management plans (HPMPs).  

UNDP is the lead agency in 29 countries, including such key countries for the Montreal Protocol, as Brazil, 

China, and India.  In all countries, UNDP is providing technical support for countries to meet their targets set 

forth under the Montreal Protocol and these three key countries are progressing towards their targets. In 

addition, UNDP also acts as the cooperating agency in 18 countries.       

 

Furthermore, in 2021, the COVID-19 pandemic continued to pose limitations on project implementation. 

Despite this challenging situation, UNDP, with its network of country offices, remains fully committed to meet 

the increased workload and ensure that countries receive the assistance needed to be in compliance with all 

requirements of the Montreal Protocol. 

 

UNDP has been at the forefront of technical assessments and demonstration projects for potentially cost-

effective alternatives to HCFCs that minimize environmental impacts, particularly for those specific 

applications where such alternatives are not presently available and applicable.  Pursuant to ExCom decision 

72/40, UNDP has prepared a number of projects to demonstrate climate-friendly and energy-efficient 

alternative technologies to HCFCs, and feasibility studies on district cooling. UNDP received approval and 

implemented eight demonstration projects to replace HCFCs with low-GWP alternatives in seven countries. 

The technologies deployed in the HCFC demonstration projects are relevant to the HFC phase-down in the 

Kigali Amendment. The factsheets on these projects are available at the MLF website.   

 

Pursuant to ExCom decision 78/3(g), UNDP prepared investment/demonstration projects to phase down HFCs 

and received approval for five HFC technology demonstration investment projects in Bangladesh, China, 

Dominican Republic, Mexico and Zimbabwe. The technology demonstration project in Bangladesh has been 

completed and submitted to the Executive Committee in 2020, making it the first HFC investment project of 

the MLF to have been finalized, thereby providing invaluable information to the Executive Committee for the 

requirements of the upcoming HFC phasedown.  The HFC technology demonstration activities in China, 

Dominican Republic and Mexico have also been completed by the end of 2021. UNDP is also supporting 19 

countries to undertake enabling activities for ratification and early implementation of the Kigali Amendment 

and the majority of the countries (China, Colombia, Costa Rica, Cuba, El Salvador, Fiji, Haiti, Jamaica, 

Lebanon, Panama, Paraguay, Peru, Trinidad & Tobago, Uruguay) have completed these activities. 
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While the COVID-19 pandemic continued to impose limitations on project implementation, Article 5 countries 

and UNDP have been able to adapt some of our operations in order to ensure the continuation of the 

implementation of activities under the Multilateral Fund in 2021.  Although missions have been restricted 

since March 2020, UNDP has continued to implement the projects through our country offices, staying in 

communication with NOUs and providing support remotely (through online meetings) on preparation of 

annual work plans, review of project-related documents, procurement, clarification of policy and technical 

issues, submission of tranche requests, drafting of project completion reports, and financial disbursement 

issues.  

 

In view of the time-consuming process for the procurement of tools for the servicing sector, UNDP Montreal 

Protocol team worked together with the procurement center of UNDP in Copenhagen to establish long term 

agreements with qualified suppliers through an international competitive process. In 2021, this new approach 

of accelerating the procurement process specially for the projects in low-volume countries was implemented in 

a number of countries in the Latin American and Caribbean and Africa regions.      

 

Furthermore, UNDP continued to organize virtual and online-based activities to assist countries in meeting 

their Montreal Protocol obligations.  In 2021, the UNDP Montreal Protocol team organized almost 20 

webinars aimed at strengthening the capacity of NOUs from Latin America and the Caribbean and the Asia 

Pacific on the implementation of the Montreal Protocol and the Kigali Amendment. The webinars were 

organized to cover topics such as the requirements for the licensing and quota systems for HFCs to implement 

the Kigali Amendment, addressing the challenges of new technologies and energy efficiency in the RAC 

Sector, and delivering energy efficient and climate friendly cooling through National Cooling Action Plans 

(NCAPs) (please see Annex 1 for a full list of the webinars offered in 2021).  With financial support from the 

US EPA and in cooperation with the National Ozone Unit of Colombia, UNDP organized a webinar 

series titled “Closing the loop: environmentally sound management of end-of-life ODS and HFC”. These 

webinars were organized in June 2021 and delivered the following thematic sessions: (1) Contextual 

introduction, and sustainable regulatory and institutional framework; (2) Development of required 

infrastructure; and (3) Sustainable financing mechanisms.  All the materials of the webinar series are 

available online. 

 

Finally, in order to strengthen the application of the MLF’s new Operational Policy on Gender 

Mainstreaming for UNDP’s Montreal Protocol portfolio, two webinars on gender and the Montreal Protocol 

were organized by UNDP in 2021.  The objective of these webinars was to improve the mainstreaming of 

gender into UNDP’s Montreal Protocol projects and promoting the application of a gender responsive 

approach to activities under the Montreal Protocol.   

 

II. PROJECT APPROVALS AND DISBURSEMENTS 

 

A. Annual Summary Data (See table 1) 

 

Table 1: “Annual Summary” shows the important summary data on the number of project 

approvals, corresponding budgets, ODP, and disbursement figures.  The table highlights that, 

cumulatively, as of 31 December 2021, UNDP had a total of 2708 approved projects under the 

Multilateral Fund, of 88 which had been canceled or transferred. Of the 2,608 remaining projects, 

2,458, or 94% have been completed.  They are set to eliminate 70,573 ODP T/year, of which   

69,339  ODP T (98%) have already been eliminated. 

 

As of 31 December 2021, UNDP had received cumulative net project approvals of US$       

https://eur03.safelinks.protection.outlook.com/?url=https%3A%2F%2Fsites.google.com%2Fview%2Fesm-of-eol-ods-hfc%2F&data=04%7C01%7Cmonica.kapadia%40undp.org%7C071e459f9e324347d18808da180c39ca%7Cb3e5db5e2944483799f57488ace54319%7C0%7C0%7C637848738023734199%7CUnknown%7CTWFpbGZsb3d8eyJWIjoiMC4wLjAwMDAiLCJQIjoiV2luMzIiLCJBTiI6Ik1haWwiLCJXVCI6Mn0%3D%7C3000&sdata=Pj2uQh%2Bx3%2BTv7y47rJUwDzSi5xNttuT5kVXlJpxSCEQ%3D&reserved=0
https://eur03.safelinks.protection.outlook.com/?url=http%3A%2F%2Fwww.multilateralfund.org%2F84%2FEnglish%2F1%2F8473.pdf&data=02%7C01%7Cloise.nganga%40undp.org%7Cf917ec8e434a4b91816d08d7a4d36b8f%7Cb3e5db5e2944483799f57488ace54319%7C0%7C0%7C637159100249846605&sdata=0KcHck%2F9dqtv3h6NxC%2FR3jJbS77DU14qUyNx9X%2BQi0w%3D&reserved=0
https://eur03.safelinks.protection.outlook.com/?url=http%3A%2F%2Fwww.multilateralfund.org%2F84%2FEnglish%2F1%2F8473.pdf&data=02%7C01%7Cloise.nganga%40undp.org%7Cf917ec8e434a4b91816d08d7a4d36b8f%7Cb3e5db5e2944483799f57488ace54319%7C0%7C0%7C637159100249846605&sdata=0KcHck%2F9dqtv3h6NxC%2FR3jJbS77DU14qUyNx9X%2BQi0w%3D&reserved=0
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889,621,357 (excluding support costs). Of these, UNDP, as of end-2021, had disbursed US$    

826,815,710  excluding all obligations. This translates to 93% of approved funding.  Furthermore, 

an additional US$ 2,859,546 of obligations were outstanding as of end-December 2021, 

representing orders placed but final payments not yet made. 

 

B. Interest and Adjustments 

 

Interest income earned on MLF resources in 2021 is US$ 474,645. Once the financial statements 

are submitted to the MLF Treasurer by the agreed deadline of 30 September, the difference between 

the provisional and final 2021 interest income can be adjusted against UNDP project approvals at 

the 91st ExCom meeting.  The estimated interest for 2021 of $500,000 exceeds actual interest of 

$474,645.   Therefore a refund of $25,355 will be due to UNDP.   

 

C.         Summary Data By Type and Chemical [CPG, DEM, INS, INV, PRP, TAS, TRA] (See table 2) 

   

Table 2: Summary Data by Project Type presents an overview of the approvals by the type of 

project. It demonstrates that of the total amounts approved, 82.4% of the budgets were dedicated to 

investment projects, 5.5% to technical assistance projects, 9.2 % to institutional strengthening and  

to project preparation activities. The remaining 8.2% was dedicated to country programmes and 

demonstration/training activities.  

 

III. GLOBAL AND REGIONAL PROJECT HIGHLIGHTS 

 

A. Global Projects: There is one on-going global programme under implementation by UNDP:   

 

GLO/SEV/88/TAS/360, the Core unit support (2022) programme approved at the 88th meeting of the 

Executive Committee, that covers the administrative costs of UNDP’s Montreal Protocol Unit; and 

continuation of Core Unit support at a level that allows UNDP to provide the oversight, reporting and 

assistance needed to sustain the large programme is critical.  

 

B. Regional Projects:  There are no ongoing regional projects at this time. 

 

IV. PERFORMANCE INDICATORS  

 

A.  Results in 2021 

 

Decision 41/93 of the Executive Committee approved the following indicators to allow for the evaluation of 

performance of implementing agencies, with the weightings indicated in the table below.  Annex XI of the 

report of the 86th meeting of the Executive Committee contained UNDP’s 2021 targets. One can see from 

the table below that UNDP fully met 4 out of 9 of its targets and that its score amounts to 95%. 

 
Category of 
performance 

indicator 

Item Weight UNDP’s 
target for 

2021 

Result achieved in 
2021 

Score 

1. Approval Number of tranches approved vs. those planned* 10 
24 

19 → 79% 

 

7.9 

2. Approval Number of projects/activities approved vs. those 

planned (including project preparation activities)** 

10 
49 

45 → 92% 

 

9.2 

3. Implementation Funds disbursed 15 

$ 22,419,984 

$24,520,699 

→100% 
(see annex 1, 3) 

15.0 

4. Implementation ODS phase-out for the tranche when the next tranche 25 368.27 348.1 → 95% 23.6 
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Category of 

performance 
indicator 

Item Weight UNDP’s 

target for 
2021 

Result achieved in 

2021 

Score 

is approved vs. those planned per business plans (see annex 1, 4) 

5. Implementation Project completion vs. planned in progress reports 

for all activities (excluding project preparation) 

20 
49 

48→ 98% 

(see annex 1, 5 ) 

19.6 

6. Administrative The extent to which projects are financially 

completed 12 months after project completion 

10 70% of those 

due (out of 
62, so target 

is 43) 

44 finrevs  

 

10.0 

7. Administrative Timely submission of project completion reports vs. 
those agreed 

5 100% of 
those due (3) 

100% achieved (3 
individual PCRs) 

5.0 

8. Administrative Timely submission of progress reports and responses 

unless otherwise agreed 

5 
On-time 

100% achieved 

(see annex 1, 9) 

5.0 

TOTAL  100   95 

 

*The target of an agency would be reduced if it could not submit a tranche owing to another cooperating or lead agency, if agreed by that agency. 

** Project preparation should not be assessed if the Executive Committee has not taken a decision on its funding. 
 

Note on performance indicators on MYA tranches and corresponding ODP phaseout:  

For Barbados, St. Kitts and Nevis and Haiti, UNDP has completed all its tasks for Stage I. The delay is on 

the lead agency's side. For Guyana, we are waiting for the cooperating agency to finalize the implementation 

of tranche 2. We are ready for the request of tranche 3.  

 

As UNDP's tranches were ready in 2021 as we had planned for these four countries, our performance target 

for MYAs should be reduced from 28 to 24 and the performance indicator for ODS phase-out should be 

adjusted accordingly. 
     

B. Cumulative completed investment projects (Table 4) 
 

As Table 4: Cumulative completed investment projects shows, a total of 1,266 investment projects have been 

completed, with a corresponding elimination of 63,029 ODP T.  Of the US$ 639,702,004 in their approved 

budgets in the sectors of Foam, Refrigeration, Phase-out Plan, Aerosol, Solvents, Fumigants, Halon, Process 

Agents, and Sterilants, 99% has already been disbursed.  It took an average of 13 months from approval to first 

disbursement and 34 months from approval to completion.  The overall cost-effectiveness of the projects to the 

Fund was $10.15 /kg. A breakdown of this group of projects is given by region, sector, implementation 

modality, etc. 

 

C. Cumulative completed non-investment projects (Table 5)  

 

As Table 5 shows, UNDP has completed 651 non-investment projects excluding project preparation assistance.  

Of the US$ 116,927,414 in their approved budgets, 99% has been disbursed. It took an average of 13 months 

from approval to first disbursement and 39 months from approval to completion. A breakdown of this group of 

projects is given by region, type, sector, implementation modality, etc. 

 

D. Cumulative ongoing investment projects (Table 6) 

 

As can be seen in Table 6, UNDP has 67 ongoing investment projects in the sectors of Phase-out Plans and 

Foam, with corresponding budgets of US$ 83,834,464.  Of this amount, 50% has already been disbursed.   It 

takes an average of 9 months from approval to first disbursement and an average of 42 months from approval to 

the estimated project completion.  The overall cost-effectiveness of the projects to the Fund was $65.77 /kg. A 

breakdown of this group of projects is given by region, sector, implementation modality, etc.   
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E. Cumulative ongoing non-investment projects (Table 7) 

  

Table 7 shows that UNDP has 46 ongoing non-investment projects excluding project preparation assistance.  Of 

the US$ 15,835,912 in approved budgets, 32% has been disbursed.  It takes an average of 12 months from 

approval to first disbursement and 39 months from approval to the estimated project completion. A breakdown 

of this group of projects is given by region, type, sector, implementation modality, etc. 

 

V. STATUS OF AGREEMENTS AND PROJECT PREPARATION BY COUNTRY 

  

A. Agreements To Be Signed/Executed/Finalized  

 

Since UNDP has a standard legal agreement in place in each developing country that covers UNDP activities in 

that country, no additional legal agreement is required.  For new projects, the UNDP country office will engage 

with the implementation partner in the country to sign the Project Document which details the topic, objective, 

activities and implementation modality of the project. There were no specific issues related to this in 2021.  

 

B. Project Preparation By Country, Approved Amount And Amount Disbursed (Table 8) 

 

Table 8: Project Preparation by Country, Approved Amount and Amount Disbursed, indicates active project 

preparation accounts.  Of the ongoing 37 PRP projects listed with US$ 3,835,500 in associated approvals, 1% 

has been disbursed. 

 

VI. DESCRIPTION OF KEY ONGOING ACTIVITIES 

 

This section contains a narrative description of the following key ongoing activities: 

 

A. Standalone investment projects for HFCs 

 B. HFC Enabling Activity projects 

 C. Kigali Implementation Plan (KIP) Preparation 

 D. Country Highlights  

 

A. HFC investment projects 

 

Pursuant to ExCom decision 78/3(g), UNDP has prepared investment/demonstration projects to phase 

down HFCs and, so far, has received approval for five HFC technology demonstration projects listed 

below. 

 

• Bangladesh: Conversion from HFC-134a to isobutane as refrigerant in manufacturing household 

refrigerator and of reciprocating compressor of HFC-134a to energy efficient compressor (isobutane) 

in Walton Hi-Tech Industries Limited 

 

ExCom Decision 80/42(a) approved the first HFC phase-down investment project in support of the Kigali 

Amendment, assisting Walton Hitech Industries Limited, Bangladesh, to convert the refrigerant used by 

this domestic refrigerator manufacturing facility from HFC-134a to isobutane (R-600a), including the 

conversion of its compressor manufacturing facility. Walton has an installed capacity of 3 million units of 

domestic refrigerators and of 4 million compressors (the final Report on Walton´s conversion is expected 

to be considered at the 86th ExCom). 

 

UNDP supported the project’s implementation, which started in January 2018 and was operationally 



 

UNDP 2021 Progress Report Narrative (13 September 2022) 

 

6 

 

completed in December 2019, spanning 24 months of implementation, and meeting the original 

timeframe agreed under the project. The project included a final safety audit on the installation. The 

conversion has successfully phased-out 197.30 metric tonnes of HFC-134a at Walton, with additional 

reduction of 33.30 metric tonnes of HFC-134a per annum in the servicing sector as an additional early 

phase-down commitment from the Government of Bangladesh. In terms of accumulated direct emissions, 

following the IPCC Methodology, the conversion from HFC-134a to HC-600a at Walton will avoid the 

direct emission of 7,978,873 tons of CO2-equivalent of HFC-134a from 2020 to 2050. 

 

A complementary K-CEP project also supported the development of improved design of the fixed-speed 

compressors to increase the energy efficiency performance of domestic refrigerators. The re-design of 

refrigerator and the compressor has resulted in 10 to 30% energy savings from baseline induction-based 

compressors. As result, based on the minimum increased energy efficiency of 10%, the new refrigerators 

are estimated to avoid the indirect emissions of, at least, 35,025,8090,980 CO2-equivalent tonnes from 

2020 to 2050.  

 

• China: Conversion from C5+HFC-245fa to C5+HFOs in a domestic refrigerator manufacturer 

(Hisense Kelon) 

 

The 82nd Executive Committee approved the project proposal for the conversion from HFC-245fa and 

cyclopentane to HFO-1233zd(E) and cyclopentane in the manufacture of domestic refrigerators at 

Hisense Kelon in the amount of US $1,275,000 in response to the Decision 79/45, aiming to gather 

information related to incremental costs that could support the discussion on the cost guidelines for the 

HFCs Phase-down. The Project was completed in June 2021 and eliminated 250mt of HFC-245fa 

consumption through the conversion of a production line, by replacing the use of C5+HFC-245fa with 

C5+HFO1233zd as foaming co-blowing agent. In addition, in view of the high operational cost of 

cyclopentane + HFO-1233zd system, Hisense invested their own resources to carry out further research 

on low-density systems. As a result, ultra-low density three-component blowing agent composed by 

cyclopentane+HFO-1233zd+butane system is being developed, which can reduce the foam density the 

amount of raw materials by 5-8% without compromising the performance. 

 

With the successful adoption of co-blowing cyclopentane and HFO-1233zd, 259,195 tons of CO2-eq of 

HFC-245fa in the annual production were reduced. The energy consumption of the refrigerator after the 

conversion also decreased by 2.12%. It is estimated that 1.2 million units could avoid indirect emissions 

of 5,847.3 tons CO2 per year.  

 

The project reached its objective and provided detailed information on the alternative technology and 

related costs. 

  

• Dominican Republic: Conversion of a commercial refrigerator manufacturing line at Fábrica de 

Refrigeradores Comerciales, SRL (FARCO) from HFC-134a and R-404A to propane (R-290) as 

refrigerant 

 

The project of FARCO in the Dominican Republic was approved in 2018 and completed in 2020. The 

completion report was submitted to the MLF in 2021. FARCO now has the capacity to produce all of its 

self-contained commercial refrigeration units with R-290. The consumption of HFCs in FARCO is small, 

however, it is an important project for the country to meet its obligations for the Kigali Amendment and 

reduce the production and servicing demands of HFCs. The total cost of the project was USD$ 662,986 

(USD$ 129,825 from the Multilateral Fund, USD$ 50,000 from the government of Canada and USD$ 

483,161 from FARCO). With the conversion, 3.95 mt of HFC-134a and R-404A were phased out. The 
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project also supports the training of technicians for the safe handling of flammable refrigerants. This is an 

important achievement not only for the Dominican Republic but also for other islands in the Caribbean 

where FARCO sells their units.  
 

• Mexico: Conversion of domestic refrigeration manufacturing facility from HFC-134a to isobutane as 

a refrigerant and conversion of compressors manufacturing facility from HFC-134a-based to 

isobutane-based at Mabe Mexico 

 

The project was approved at the 81st meeting of the ExCom in June 2018 with USD 2,700,000, and was 

operationally completed in June 2020. Mabe has six manufacturing lines producing domestic refrigerators 

using HFC-134a. All lines have been fully converted and can use R600a safely. Safety audit was 

completed at both the compressor and refrigerator manufacturing plant. Additional 500,000 USD was 

provided by the Government of Canada and 250,000 USD by K-CEP to support the conversion and 

improvement of energy efficiency. The project phased out 198 MT of HFC 134a, which is equivalent to 

283,140 MT of CO2. MABE provided significant co-financing in the conversion. The completion report 

with all detailed information was submitted by UNDP to the MLF Secretariat in 2021.   

 

• Zimbabwe: Conversion from HFC-134a to isobutane in the manufacture of domestic refrigerators at 

Capri (SME Harare) 

 

The HFC demonstration project for Zimbabwe on “Conversion from HFC-134a to isobutane in the 

manufacture of domestic refrigerators at Capri (SME Harare)” was approved by the Executive Committee 

at its 82nd meeting for UNDP and bilateral partner of France.  Due to the small levels of consumption, 

Capri needs to find co-financing for the conversion in addition to the grant provided by the MLF. During 

2021, UNDP supported Capri in realizing the earlier committed co-finance resources, including from the 

company’s sources and national development funds. US$ 200,000 of additional support has been 

identified already. With these confirmed co-finance resources, Capri and NOU-Zimbabwe are now in a 

position to complete works on the technology specifications and proceed with tendering processes in the 

remaining time of 2022. The project may require a slight extension to allow for completion of technology 

transition process in 2023. 

 

B. HFC Enabling Activity projects 

 

As highlighted earlier in the report, UNDP is providing support to 19 countries to undertake their HFC 

enabling activities (EAs) for ratifying and early implementation of the Kigali Amendment. 12 EA projects 

have been completed by the end of 2021.  For more details on the status of these activities, please see the 

table below. 

 

Country MLF Number Project Title 
Ratification 

Status 

Latest Status 

Bangladesh BGD/SEV/81/TAS/52 
Enabling activities 

for HFC phase-down 

Ratified Kigali 

on 8 June 2020.   

Final consultation was held 

in May on the assessment 

reports. Final Report will be 

prepared in Q3 and Q4. 

Belize BZE/SEV/85/TAS/37 
Enabling activities 

for HFC phase-down 

Country has not 

ratified Kigali 

yet.   

HFC Enabling Activities 

finalized. Train the Trainers 

by International Consultant 

Performed in 2022 

Chile CHI/SEV/80/TAS/03+ 
Enabling activities 

for HFC phase-down 

Ratified Kigali 

on 19 Sept 
NOU and customs held 

meetings to discuss HFC 
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2017.   control system. Awareness 

activities on the Kigali 

Amendment carried out. 

China CPR/SEV/80/TAS/04+ 
Enabling activities 

for HFC phase-down 

Ratified Kigali 

Amendment in 

June 2021.   

 

The amended Regulation on 

the Administration of ODS 

has been approved in 

principle at the ministerial 

executive meeting of MEE 

in May 2021. Substantial 

progress has been made for 

the preparation of HS code 

with codes designated for 18 

HFCs and 4 blends. The 

project has been completed.  

Colombia COL/SEV/80/TAS/01+ 
Enabling activities 

for HFC phase-down 

Ratified Kigali 

on 25 Feb 2021.   

An evaluation was 

conducted to the terms of 

reference for the 

environmental licenses for 

HFC imports and export. 

Costa Rica COS/SEV/80/TAS/01+ 
Enabling activities 

for HFC phase-down 

Ratified Kigali 

on 23 May 

2018.  

Final report being prepared 

by the NOU in Costa Rica 

Cuba CUB/SEV/81/TAS/57 
Enabling activities 

for HFC phase-down 

Ratified Kigali 

on 20 June 

2019.   

Legal framework 

assessment to foster control 

of HFC was completed. 

Awareness raising material 

was produced. 

El 

Salvador 
ELS/SEV/81/TAS/37 

Enabling activities 

for HFC phase-down 

Country has 

ratified Kigali 

on 13 

September 

2021.  

Awareness raising material 

produced. 

Fiji FIJ/SEV/80/TAS/01+ 
Enabling activities 

for HFC phase-down 

Ratified Kigali 

on 16 June 

2020. 

Stakeholders Validation 

Workshop was held in 

February 2021. EA report is 

under preparation 

Haiti HAI/SEV/84/TAS/23 
Enabling activities 

for HFC phase-down 

Country has not 

ratified Kigali 

yet.  

Results from the survey in 

process of being analyzed. 

Stakeholder consultations 

for Policy Components 

related to the ratification of 

the Kigali Amendment in 

progress 

Iran IRA/SEV/82/TAS/232 
Enabling activities 

for HFC phase-down 

Country has not 

ratified Kigali 

yet.   

Government continued the 

final validation and 

endorsement process of 

Sector use and Consumption 

Reports. 

Jamaica JAM/SEV/80/TAS/01+ 
Enabling activities 

for HFC phase-down 

Country has not 

ratified Kigali 

yet. 

Strengthening of Tariff 

codes for HFCs performed. 

Virtual training and 

awareness in progress 
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Lebanon LEB/SEV/80/TAS/02+ 
Enabling activities 

for HFC phase-down 

Ratified Kigali 

Amendment on 

5 Feb 2020.   

The draft decree for the 

amendment of the ODS 

licensing system to include 

HFCs is completed and 

submitted for Cabinet 

approval. 

 

Awareness raising of 

stakeholders on HFCs 

phase-down and energy 

efficiency improvement 

options conducted. 

 

Harmonized Customs Codes 

assessed in line with the 

new series of pure and 

blended HFCs for future 

action.  

 

Implementation of the new 

HFCs data reporting system 

has progressed. 

Moldova MOL/SEV/85/TAS/41 
Enabling activities 

for HFC phase-down 

Country has not 

ratified Kigali 

yet.   

The final report containing 

proposal of revision of the 

National Commodity 

Description and Coding 

System, and the related 

package was presented in 

February 2022. 

Panama PAN/SEV/81/TAS/46 
Enabling activities 

for HFC phase-down 

Ratified Kigali 

on 28 Sept 

2018.   

Awareness material 

prepared and produced. 

Assessment of training 

institutions was completed.  

National Roadmap to phase 

down HFC is being 

prepared. 

Paraguay PAR/SEV/81/TAS/01+ 
Enabling activities 

for HFC phase-down 

Ratified Kigali 

on 1 Nov 2018.   

Virtual meetings conducted 

with stakeholders to 

increase knowledge of the 

Kigali Amendment.  

Peru PER/SEV/80/TAS/01+ 
Enabling activities 

for HFC phase-down 

Ratified Kigali 

on 7 Aug 2019.   Activities completed. 

Trinidad 

and 

Tobago 

TRI/SEV/80/TAS/01+ 
Enabling activities 

for HFC phase-down 

Ratified Kigali 

on 17 Nov 2017.  
Development of Cost 

analysis of HFC phasedown 

per sector performed. 

Uruguay URU/SEV/80/TAS/02+ 
Enabling activities 

for HFC phase-down 

Ratified Kigali 

on 12 Sept 

2018.   

Virtual meetings conducted 

with stakeholders to 

increase knowledge of the 

Kigali Amendment.  

 

C. KIP Preparation  

 

As of mid-2022, UNDP has received approval from the Multilateral Fund to provide support to 28 
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countries to prepare their Kigali Implementation Plans as the lead or cooperating agency.  For more 

details on these countries, please see the table below. 

 

Country MLF Number Project Title 

Angola ANG/KIP/88/PRP/24 Preparation of Kigali HFC implementation plan 

Bangladesh BGD/KIP/90/PRP/58 Preparation of Kigali HFC implementation plan 

Bhutan BHU/KIP/87/PRP/29 Preparation of Kigali HFC implementation plan 

Chile CHI/KIP/88/PRP/207 Preparation of Kigali HFC implementation plan 

Colombia COL/KIP/87/PRP/110 Preparation of Kigali HFC implementation plan 

Costa Rica COS/KIP/87/PRP/63 Preparation of Kigali HFC implementation plan 

Cuba CUB/KIP/87/PRP/65 Preparation of Kigali HFC implementation plan 

Dominican Republic DOM/KIP/87/PRP/73 Preparation of Kigali HFC implementation plan 

El Salvador ELS/KIP/88/PRP/44 Preparation of Kigali HFC implementation plan 

Fiji FIJ/KIP/88/PRP/41 Preparation of Kigali HFC implementation plan 

Ghana GHA/KIP/87/PRP/51 Preparation of Kigali HFC implementation plan 

Grenada GRN/KIP/88/PRP/28 Preparation of Kigali HFC implementation plan 

Cambodia KAM/KIP/88/PRP/40 Preparation of Kigali HFC implementation plan 

Kyrgyzstan KYR/KIP/87/PRP/45 Preparation of Kigali HFC implementation plan 

Laos PDR LAO/KIP/87/PRP/39 Preparation of Kigali HFC implementation plan 

Lebanon LEB/KIP/87/PRP/98 Preparation of Kigali HFC implementation plan 

Maldives MDV/KIP/87/PRP/36 Preparation of Kigali HFC implementation plan 

Mexico MEX/KIP/87/PRP/195 Preparation of Kigali HFC implementation plan 

Mozambique MOZ/KIP/90/PRP/36 Preparation of Kigali HFC implementation plan 

Nigeria NIR/KIP/87/PRP/156 Preparation of Kigali HFC implementation plan 

Panama PAN/KIP/87/PRP/53 Preparation of Kigali HFC implementation plan 

Paraguay PAR/KIP/87/PRP/42 Preparation of Kigali HFC implementation plan 

Peru PER/KIP/87/PRP/59 Preparation of Kigali HFC implementation plan 

Sri Lana SRL/KIP/87/PRP/59 Preparation of Kigali HFC implementation plan 

Eswatini SWA/KIP/87/PRP/33 Preparation of Kigali HFC implementation plan 

Trinidad & Tobago TRI/KIP/87/PRP/40 Preparation of Kigali HFC implementation plan 

Turkiye TUR/KIP/90/PRP/112 Preparation of Kigali HFC implementation plan 

Uruguay URU/KIP/87/PRP/77 Preparation of Kigali HFC implementation plan 

 

D.   Country Highlights (January – December 2021)  

 

UNDP has been dedicated to finding innovative solutions for countries to address their Montreal Protocol 

compliance obligations. Interventions have supported countries to strengthen the coordination of 

stakeholders, access emerging technologies, improve operational standards and skills of technicians, 

reduce energy bills for consumers, and allow indigenous manufacturers to maintain competitiveness. 

 

The next section showcases several prominent examples showing the impact of UNDP’s support at the 

country level.   
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Bangladesh – Improving Capacities in the Servicing Sector under the Enabling Activities 

The government of Bangladesh decided to convert their 

Domestic Refrigeration, AC manufacturing and Chillers 

(MLF-eligible) manufacturing industries to R-600a, R-290/R-

32 and R-32, respectively. The country is not familiar with A3 

and A2L class of refrigerants. While current market 

penetration of such products is still relatively low, it is 

expected that the demand will increase rapidly in the future.  

 

Taking advantage of the Enabling Activity for HFC Phase-

down, approved by the Multilateral Fund (MLF) during the 

81st Executive Committee (ExCom) Meeting, additional contribution was provided by Environment and 

Climate Change Canada (ECCC), as co-finance for the implementation of a capacity building for the 

servicing sector to pilot tailor-made trainings were designed and delivery to provide theoretical (30%) and 

practical skills (70%). 162 Technicians that handle these types of AC-R equipment were trained in four 

training programmes, including a Refrigeration Specialists Training (TRACE – “Train the Trainers”). The 

training also contained a Policy Sensitization section to be carried out by the Department of Environment 

(DoE), as NOU will also join. As follow up, the Director General of Department of Environment, as a 

Chief Guest, awarded certificates to participants during the Certificate Awarding Ceremony on 21 

December 2020.  

These trainings are critical to start forming an initial basis of qualified technicians that can support the 

deployment of the new products converted by the HPMP, and also offered valuable lessons learned to the 

NOU in terms of understanding the new technological needs for these type of products, how to properly 

and safely install and maintain flammable-based equipment, actions that can increase the life cycle of the 

products and to maintain the intended energy efficiency performance. These lessons learned are expected 

to be applied in future capacity building activities under the KIP implementation. 

 

Chile 

The introduction of HFO-based polyurethane systems has been challenging in Latin America, due to 

technical challenges, limited supply and higher costs, nevertheless, the implementation of the foam 

component of the HPMP 2 of Chile has been an example of HFO-based polyurethane systems uptake. 

The NOU, UNDP and its technical expert, system houses and beneficiary companies worked together to 

overcome the challenges for the introduction of HFO-based systems. All parts involved worked to 

highlight the environmental and technical advantage of HFO-based systems over other interim 

technologies, which facilitate the buy-in for all beneficiary companies of the umbrella and individual 

projects. Currently, 35 companies work with these systems which were converted thanks to the financial 

support of the Multilateral Fund through 7 individual and 2 umbrella projects 

 

China  

UNDP is supporting China to advance the phase-out of HCFCs in ICR and Solvent sectors. For the ICR 

sector, in the first three tranches, 18 manufacturing lines were converted for phasing-out 2,557 tonnes of 

HCFC 22. The fourth tranche was approved for the conversion of additional 14 manufacturing lines 

which would lead to the phase out of 1,492.28 tons of HCFC-22. A large co-finance amount from 

concerned companies are required for the conversion. 

 

Under the Solvents Sector, the conversions in 24 manufacturing lines were carried out during the first, 

second and third tranches, resulted in the phasing-out of 1,176 tons of HCFC-141b. Additional 25 

companies (mostly SMEs) with HCFC-141b consumption of 372.1 tons are under implementation in the 
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fourth tranche. 

 

The project management unit in MEE/FECO is intensifying their efforts of promoting low GWP 

alternatives through technical assistance activities with support from Industry Associations. Trainings and 

experience sharing are being delivered for the enterprises that need to shift their technologies from 

HCFCs to alternatives. 

 

Ghana: Integration of refrigerant transition and energy efficiency  

The stage-I HPMP for Ghana is being completed. The stage-II project for the complete phase-out of 

HCFC consumption by 2030 was approved at the 87th meeting of the MLF. Ghana has established an 

affiliated center of excellence in Northern Ghana within the University of Development Studies, Tamale 

to serve as the training center for both formal and informal RAC sector. In collaboration with national 

RAC associations (RAAG and NARWOA), a total of 200 technicians were trained on minimum energy 

performance standards and the enforcement for the ban on second-hand AC equipment imports. As an 

awareness raising activity, a video for the general public, “Do’s and Don’t’s of refrigeration” was 

published in English and the local language, Twi. In addition, Ghana has developed a National Cooling 

Plan, with the support of Kigali Cooling Efficiency Programme. 

 

India: Partnership for supporting SMEs and sustainability of HCFC phase-out 

Hundreds of small businesses in the foam sector have been a significant challenge for India in the HCFC-

141b phase-out. HPMP Stage-II aimed to phase out all HCFC-141b by 2020 and minimize adverse 

economic impacts to the foam manufacturing industry. In view of the challenges, a special partnership has 

been established.  

 

The Ozone Cell has entered into a Memorandum of Agreement (MOA) with a technical and research 

institution of the Department of Chemicals and Petrochemicals (DCPC), who provided adequate technical 

support to the MSMEs in customization and optimization of alternative formulations at the enterprise 

level on-site as well as training on the safe use of alternatives to suit local conditions. After 2020, the 

technical and research institution continues to deliver support to those enterprises for improvement of 

production processes. They have now become an “Independent Centre of Excellence” for technical 

matters related to the PU Foam Industry and are providing additional services by using their state-of-the-

art laboratory. This partnership established between the Ozone Cell and the DCPC strengthened the 

cooperation of different governmental institutions, being a unique action that not only facilitated the 

successful phase out of HCFC-141b, but is expected to continue sustaining the phase-out of the HCFC-

141b by the MSMEs.   

 

Kyrgyzstan 

The Government of Kyrgyzstan as an Article 5 country has successfully completed implementation of an 

expedited HCFC phase-out schedule in 2021, 10 years ahead of schedule, with the support of UNDP. The 

capacity of the country in the management of HCFCs and recycling and re-use system has been 

significantly strengthened. In addition, efforts have been made to introduce low-carbon refrigeration 

technologies, such as demonstration of propane-based installations in the commercial sector and not-in-

kind technologies in the cellular network systems.  This demonstration activity helps address the capacity 

issue of a lack of competence and skills to operate natural refrigerants, that has been an issue in the past in 

these important economic sectors.  

 

Panama 
Within the framework of the second stage of the HPMP, the Panama NOU worked closely with 

vocational schools around the country to spread the new skills and knowledges that are needed in the 



 

UNDP 2021 Progress Report Narrative (13 September 2022) 

 

13 

 

transition of technologies.  In order to strengthen their refrigeration and air conditioning laboratories, 

young students (future-to-be technicians) were given tools and equipment to incorporate good 

refrigeration practices in their courses. The NOU and the Ministry of Education collaborate with each 

other to support these vocational schools, with an emphasis on rural and deprived areas. From each 

vocational school, basic tools sets were distributed to 32 outstanding students to motivate them uptake the 

new technologies and good practices and creating job opportunities. 

 

 

Sri Lanka – Advancing Gender Mainstreaming in MLF Projects 

Considering the low level of participation of women in RAC sector, the Sri 

Lanka NOU has been taking various measures to improve gender equality 

in MP activities. As part of this effort, during 2021, a variety of Ozone 

awareness activities were held across the stakeholders and communities.  

A series of competitions were held on the World Ozone Day 2021 to raise 

awareness and widen engagement of different segments in the community. 

Among 1,637 participants engaged in the competitions, there were 1,305 females, which is 80% of the 

total competitors.  

In 2021, the NOU engaged with the Girl Guides Association of Sri Lanka 

and introduced the Ozone Friends’ Badge to involve more girls. This 

encourages girls to join in the cooling business. This initiative is being 

continued in 2022 with an idea to develop the curriculum that members 

would follow to fulfil the requirements of achieving the ‘Ozone Friends’ 

National Badge. Badges will be awarded annually at National Ozone Day 

Celebrations. 

 

These activities have resulted in improved participation of women in various awareness programs (more 

than 50%) as well as RAC training programs, which included 40% women participation.  

 

The Director of the NOU presented the case studies and lessons learned at the UNDP Gender Webinars 

with the purpose of sharing and motivating others to promote gender equality in the MLF projects 

through local interventions.  

 

Fiji & India – south-south cooperation and knowledge sharing 

 
UNDP MPU helped organize a visit for delegates from Fiji to India in 

2021. The India Ozone Cell welcomed Fiji delegation and facilitated 

meetings and site visits on technical trainings and industry processes. 

The visit gave Fiji a perspective on how the projects are implemented 

in India. 

 

South-South cooperation between A5 countries are one of key factors 

in the success of the Montreal Protocol. UNEP’s regional network 

has facilitated such coordination, but field visits can provide more 

specific observation and in-depth exchange.     

 

Fiji has benefitted a lot through this exchange with India by sharing experiences on the challenges and 

lessons learnt in implementing similar projects. Retrofitting and recovery activities was one of the main 
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take backs. Technical knowledge within the government is critical. This was visible within the Ozone 

Cell team of India. It provided a comprehensive outlook on approaches of the Montreal Protocol projects 

that constantly require technical expertise. India has also provided its technical support to Fiji. 

 

VII. ADMINISTRATIVE ISSUES (OPERATIONAL, POLICY, FINANCIAL, OTHER) 

 

A. Meetings Attended by UNDP in 2021 

 

The COVID-19 pandemic has continued to impose limitations on travel in 2021 and all meetings were held 

virtually. 

 
B. Other Issues 

 

None. 
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ANNEX 1: Virtual trainings organized in 2021 

 

Virtual trainings 2021 

N
o. 
w
e
bi
n
a
rs 

No. 
ses
sio
ns 

Mo
nth 

Ye
ar 

Regio
n 

Langu
age 

Title Content Time 

Atten
dees/
virtual 
traini

ng 

% 
partici
pation 

of 
wome

n 

UNDP: Montreal Protocol Unit 

1 2 

Mar
ch 

202
1 

Latin 
Americ

a 

Spanis
h 

Analysis for the 
control of HFCs 

To analyze how to record the 
imports and exports of HFCs 
and to analyze the sense of 
the phase-down process in 
terms of alternative selection, 
quota system and issuance 
and the flexibility for the 
implementation of the Kigali 
Amendment 

120 
min 

43 67 

2 2 
The 

Caribb
ean 

English 21 62 

3 2 
Mar
ch 

202
1 

Latin 
Americ

a 

Spanis
h 

Phase-out of 
HCFC-141b in 
polyurethane 
foams in Chile 

To share Chile's experience 
during the HCFC-141b phase-
out process as a blowing 
agent in polyurethane foams 

120 
min 

61 57 

4 2 
Apri

l 
202
1 

Latin 
Americ

a 

Spanis
h 

Complementary 
skills for training 
technicians in 
the RAC sector 

To show the new tools and 
complementary skills that 
refrigeration and air 
conditioning technicians will 
require to carry out work for 
the handling, repair and 
maintenance of equipment in 
the sector 

120 
min 

128 23 

5 1 
Apri

l 
202
1 

Peru 
Spanis

h 

The Montreal 
Protocol and 
future 
international 
commitments 

To understand the new 
challenges and opportunities 
that the Kigali Amendment 
will bring. Understand that 
alternative refrigerants and 
new technology provide the 
opportunity to be more 
efficient against HFCs.  

60 
min 

82 

Not 
data 

availabl
e 

6 1 
Apri

l 
202
1 

Peru 
Spanis

h 

New 
technologies in 
the RAC sector 
and alternative 
refrigerants with 
low GWP 

To present the technological 
alternatives available for the 
substitution of HCFCs, 
showing their advantages 
and disadvantages for the 
different subsectors of the 
RAC sector 

60 
min 

75 

Not 
data 

availabl
e 

7 2 

May 
202
1 

Latin 
Americ

a 

Spanis
h 

To understand 
VRF systems, 
main 
characteristics, 
performance, 
applications, 
energy 
efficiency, 
installation and 
maintenance, 
refrigerants 
used, 
advantages and 

Understand VRF systems, 
main characteristics, 
performance, applications, 
energy efficiency, installation 
and maintenance, 
refrigerants used, advantages 
and disadvantages in order to  
carry out a comparative 
analysis against chillers 

120 
min 

74 20 

8 2 
The 

Caribb
ean 

English 26 7 
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Virtual trainings 2021 

N
o. 
w
e
bi
n
a
rs 

No. 
ses
sio
ns 

Mo
nth 

Ye
ar 

Regio
n 

Langu
age 

Title Content Time 

Atten
dees/
virtual 
traini

ng 

% 
partici
pation 

of 
wome

n 

disadvantages in 
order to  carry 
out a 
comparative 
analysis against 
chillers 

9 3 
Jun
e 

202
1 

Latin 
Americ

a 

Spanis
h 

Closing the loop: 
Environmental 
sound 
management of 
end-of-life ODS 
and HF 

Present the experience and 
available alternatives for the 
environmentally sound 
management of ODS and 
HFCs 

210 
min 

103 55 

The 
Caribb
ean 

English 84 41 

1
0 

1 
Jun
e 

202
1 

Guyan
a 

English 

Addressing the 
Challenge of new 
Technologies 
and Energy 
Efficiency in the 
RAC Sector 

To understand the new 
challenges and opportunities 
that the Kigali Amendment 
will bring. Understand that 
alternative refrigerants and 
new technology provide the 
opportunity to be more 
efficient against HFCs.  

60 
min 

7 

Not 
data 

availabl
e 

1
1 

1 

Aug
ust 

202
1 

Latin 
Americ

a 

Spanis
h Mobile air 

conditioning 
sector (MAC) 

To present the characteristics 
of MAC systems, alternative 
refrigerants to replace HFCs, 
technological change and 
safe handling of new 
refrigerants 

60 
min 

50 26 

1 
The 

Caribb
ean 

English 54 15 

1
2 

2 

Aug
ust 

202
1 

Latin 
Americ

a 

Spanis
h 

Cold chain for 
food and 
vaccines 

Understand food chain main 
characteristics and the 
importance of refrigeration to 
reduce food losses and 
understand the specific needs 
for refrigeration and cooling 
of vaccines (and COVID-19 
vaccines in particular) in the 
distribution chain 

120 
min 

34 28 

2 
The 

Caribb
ean 

English 14 6 

1
3 

1 
Aug
ust 

202
1 

Haiti French 

International 
experience for 
the management 
of a refrigerant 
Recovery, 
Recycling and 
Regeneration 
Center (RRC 

Share experience on the 
installation, operation of a 
RRC and a refrigerator 
collection center in Mexico 

60 
min 

12 

Not 
data 

availabl
e 

1
4 

1 
Sep
tem
ber 

202
1 

Haiti Inglés 
Food and 
Vaccine Cold 
Chain (Haiti) 

To understand food chain 
main characteristics and the 
importance of refrigeration to 
reduce food losses and the 
specific needs for 
refrigeration and cooling of 
vaccines (and COVID-19 
vaccines in particular) in the 
distribution chain 

60 
min 

12 17 
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Virtual trainings 2021 

N
o. 
w
e
bi
n
a
rs 

No. 
ses
sio
ns 

Mo
nth 

Ye
ar 

Regio
n 

Langu
age 

Title Content Time 

Atten
dees/
virtual 
traini

ng 

% 
partici
pation 

of 
wome

n 

1
5 

2 
Sep
tem
ber 

202
1 

Latin 
Americ
a, the 
Caribb
ean 
and 
Asia 

Spanis
h/Engli

sh 

Delivering 
Energy Efficient 
and Climate 
Friendly Cooling 
through National 
Cooling Action 
Plans (NCAPs) 
 UNDP-
PNUMA/Coll 
Coalition 

The proposed workshop will 
bring together participants 
from Latin America and the 
Caribbean, linking them with 
the experts to discuss how to 
develop and implement 
National Cooling Action Plans 
including challenges, 
opportunities and solutions, 
and to identify short-term 
regional priority activities for 
implementation 

180 
min 

174 39 

1
6 

1 
Oct
obe

r 

202
1 

Latin 
Americ
a, the 
Caribb
ean 
and 
Asia 

Spanis
h/Engli

sh 

Requirements for 
the Licensing 
and Quota 
System for HFCs 
to implement the 
Kigali 
amendment 

To present and discuss the 
requirements and needs for 
the creation of a licensing 
and quota system for the 
implementation of the Kigali 
amendment 

90 
min 

55 60 

1
7 

2 
Nov
em
ber 

202
1 

Latin 
Americ
a and 
the 

Caribb
ean 

Spanis
h/Engli

sh 

Refrigerated 
Transport 

To know about the different 
applications of refrigerated 
transport and its importance 
within the cold chain. What 
types of equipment currently 
operate in refrigerated 
transport. To know the 
different refrigerants with low 
GWP that are used in the 
sector 

120 
min 

19 42 

1
8 

1 
Nov
em
ber 

202
1 

Latin 
Americ
a and 
the 

Caribb
ean 

Spanis
h/Engli

sh 

Kigali HFC 
Implementation 
Plan (KIP): 
Guidelines and 
Recommendation
s 

To inform on the 
requirements necessary for 
the preparation of a KIP, key 
points to consider, dates for 
submitting a KIP to ExCom, 
guidelines and 
recommendations for its 
design 

60 
min 

26 69 

1
9 

1 
Dec
em
ber 

202
1 

Latin 
Americ
a and 
the 

Caribb
ean 

Spanis
h/Engli

sh 

HFC quota 
allowance 
system 
formulation 

To present practical exercises 
on CO2eq quota allocation 
models. Discuss the 
advantages and 
disadvantages of each other 

60 
min 

30 57 

 

ANNEX 2: Tables related to the Performance Indicators 

 

1. Performance Indicator 1: MYAs  

 

          Multi-year agreements submitted in 2021 are listed in the following table. 
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MLF Number 

ANG/PHA/88/INV/23 

BRA/PHA/88/INV/326 

BZE/PHA/87/INV/40 

COL/PHA/88/INV/111 

COL/PHA/88/INV/114 

CPR/PHA/88/INV/602 

CPR/PHA/88/INV/604 

DRC/PHA/88/INV/49 

EGY/PHA/88/INV/152 

ELS/PHA/87/INV/43 

FIJ/PHA/88/INV/39 

GEO/PHA/88/INV/44 

GHA/PHA/87/INV/50 

IDS/PHA/88/INV/217 

MAL/PHA/88/INV/193 

MOL/PHA/88/INV/45 

NIR/PHA/88/INV/160 

NIR/PHA/88/INV/162 

NIR/PHA/88/INV/163 

PAR/PHA/87/INV/43 

TLS/PHA/88/INV/24 

 

 

2. Performance Indicator 2: Individual Projects 

 

          The number of individual projects approved in 2021 are listed in the following table. 

 

MLF Number 

ANG/KIP/88/PRP/24 

BGD/SEV/88/INS/56 

BHU/KIP/87/PRP/29 

BRA/PHA/88/PRP/330 

CHI/KIP/88/PRP/207 

CHI/SEV/87/INS/204 

COL/KIP/87/PRP/110 

COL/SEV/88/INS/115 

COS/KIP/87/PRP/63 

COS/SEV/88/INS/64 
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CUB/KIP/87/PRP/65 

CUB/PHA/88/TAS/66 

DOM/KIP/87/PRP/73 

ELS/KIP/88/PRP/44 

FIJ/KIP/88/PRP/41 

GHA/KIP/87/PRP/51 

GLO/SEV/88/TAS/360 

GRN/KIP/88/PRP/28 

IDS/PHA/87/PRP/216 

IND/PHA/87/PRP/484 

IND/PHA/87/PRP/485 

IND/PHA/87/PRP/486 

IND/PHA/87/PRP/487 

IND/SEV/88/INS/491 

IRA/PHA/87/PRP/254 

IRA/PHA/87/PRP/256 

KAM/KIP/88/PRP/40 

KYR/KIP/87/PRP/45 

LAO/KIP/87/PRP/39 

LEB/KIP/87/PRP/98 

MAL/PHA/87/PRP/189 

MAL/SEV/88/INS/192 

MDV/KIP/87/PRP/36 

MEX/KIP/87/PRP/195 

NIR/KIP/87/PRP/156 

PAK/SEV/87/INS/108 

PAN/KIP/87/PRP/53 

PAR/KIP/87/PRP/42 

PER/KIP/87/PRP/59 

SRL/KIP/87/PRP/59 

SWA/KIP/87/PRP/33 

TRI/KIP/87/PRP/40 

TRI/SEV/88/INS/41 

URU/KIP/87/PRP/77 

URU/SEV/88/INS/78 

 

3. Performance Indicator 3: Funds disbursed 

 

2021 Disbursements  $ 24,520,669 

 

4. Performance Indicator 4: 2021 ODS phase-out 
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Country Sector 

ODP 

2021 

Adjusted 

Approved MYAS     

Angola Approved Multi-Year - HPMP Stage II 3.69 

Brazil Approved Multi-Year - HPMP Stage II 62.94 

China Approved Multi-Year - HPMP Stage II - ICR 182.43 

China Approved Multi-Year - HPMP Stage II - Solvent 44.51 

Colombia Approved Multi-Year - HPMP Stage II 6.02 

Egypt Approved Multi-Year - HPMP Stage II 7.93 

Indonesia Approved Multi-Year - HPMP Stage II 6.37 

Malaysia Approved Multi-Year - HPMP Stage II 3.69 

Nigeria Approved Multi-Year - HPMP Stage II 22.09 

Timor Leste Approved Multi-Year - HPMP Stage II 0.04 

New MYAs     

Belize HPMP Stage II - INV - Refrigeration Servicing 0.18 

Fiji HPMP Stage II - INV - Refrigeration Servicing 1.13 

Georgia HPMP Stage II - INV - Refrigeration Servicing 0.69 

Ghana HPMP Stage II - INV - Refrigeration Servicing 5.59 

Paraguay HPMP Stage II - INV - Refrigeration Servicing 0.7 

Republic of Moldova  HPMP Stage III - INV - Refrigeration Servicing 0.09 

Total   348.1 

 

 

5. Performance Indicator 5: Projects completed in 2021. 

 

The following 48 projects were completed in 2021. 

 

MLF Number 

ANG/PHA/84/TAS/22 

ARM/PHA/86/INV/26 

CHI/SEV/83/INS/198 

COL/PHA/75/INV/98 

COL/PHA/81/INV/102 

COL/SEV/79/INS/101 

COS/SEV/84/INS/62 

CPR/PHA/77/INV/577 

CPR/SEV/82/INS/596 

CUB/PHA/85/TAS/63 

CUB/SEV/81/TAS/57 

DOM/PHA/82/INV/66 
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DOM/PHA/86/INV/70 

ELS/PHA/79/TAS/36 

ELS/PHA/86/INV/41 

ELS/SEV/81/TAS/37 

GEO/PHA/72/INV/35 

GEO/PHA/81/INV/39 

GEO/SEV/81/INS/40 

GHA/PHA/84/INV/48 

GLO/SEV/86/TAS/354 

HAI/PHA/76/INV/22 

HAI/SEV/84/TAS/23 

IND/PHA/77/TAS/472 

IND/PHA/82/INV/475 

IND/SEV/84/INS/478 

IRA/PHA/84/TAS/241 

IRA/SEV/82/INS/231 

JAM/PHA/76/INV/36 

JAM/PHA/84/TAS/39 

JAM/PHA/85/INV/41 

KYR/PHA/85/INV/42 

LEB/PHA/81/INV/93 

LEB/PHA/81/TAS/92 

LEB/SEV/82/INS/94 

MAL/PHA/77/TAS/182 

MAL/SEV/84/INS/188 

MOL/PHA/86/INV/43 

PAK/SEV/82/INS/98 

PAN/PHA/76/INV/44 

PAN/PHA/82/INV/48 

PAN/PHA/85/TAS/51 

PAN/SEV/80/INS/45 

PAN/SEV/81/TAS/46 

SRL/PHA/85/INV/54 

TRI/PHA/86/INV/39 

TRI/SEV/83/INS/37 

URU/PHA/82/TAS/71 

 

7.  Performance Indicator 7:  Final Revisions 

 

Last year’s database 62 projects, of which 43 should have been financially completed in 2021. This year’s 

database counts 44 projects for which a final revision was issued in 2021. 

 

8.  Performance Indicator 8:  PCRs 
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100% achieved (3 individual PCRs were due and submitted in 2021). 

 

9.  Performance Indicator 9 

 

Progress Report produced on 22 August 2022 as required. 
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