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Substances Aerosol
Total Sector 
Consumption

CFC                 593.6

CTC                 5.5

Halons             44.
Methyl 
Bromide           

270.

TCA                 12.5

2007

240. 

600,000. 

45,000. 

600,000. 

45,000. 

0. 

0. 

600,000. 

45,000. 

   PROJECT EVALUATION SHEET – MULTI-YEAR PROJECTS

Egypt                                             

(I) PROJECT TITLE AGENCY

CFC phase out plan UNIDO

(II) LATEST ARTICLE 7 DATA (ODP Tonnes) Year: 2006

CFC: 593.6 CTC: 5.5 Halons: 44 MB: 180 TCA: 12.5

(III) LATEST COUNTRY PROGRAMME SECTORAL DATA (ODP Tonnes) Year: 2006

Foam Halon Refrigeration  Solvent Process Agent MDI Lab Use Methyl Bromide 
Tobacco 
fluffing

Manufacturing Servicing QPS Non QPS

1. 107. 328.8 4. 152.8

5.5

44.

90. 180.

12.5

(IV) PROJECT DATA 2004 2005 2006 2008 2009 2010 Total
Maximum Allowable Consumption 
(ODP Tonnes) CFC 1,047. 822. 595. 113. 49. 0.

Project Costs (US$) UNIDO            
Project Costs 1,000,000. 1,200,000. 200,000. 100,000. 3,100,000.

Support Costs 75,000. 90,000. 15,000. 7,500. 232,500.

Total Funds Approved in Principle 
(US$)

Project Costs 1,000,000. 1,200,000. 200,000. 100,000. 3,100,000.

Support Costs 75,000. 90,000. 15,000. 7,500. 232,500.

Total Funds Released by the 
ExCom (US$)

Project Costs

165,000.

1,000,000. 1,200,000. 0. 0. 2,200,000.

Support Costs 75,000. 90,000. 0. 0.

600,000.

Support Costs 45,000.

* The 2007 tranche is being requested at the 54th Meeting of the Executive Committee

(V) SECRETARIAT'S  RECOMMENDATION: Blanket Approval

Total Funds Requested for 
Current Year (US$)

Project Costs

2
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PROJECT DESCRIPTION 
 
1. On behalf of the Government of Egypt, UNIDO has submitted a progress report on the 
implementation of the second tranche of the national CFC phase-out plan (NPP) together with 
the verification report required by the Agreement, for consideration by the Executive Committee 
at its 54th Meeting. UNIDO has also submitted a request for funding for the third work 
programme at a total cost of US $600,000 plus agency support costs of US $45,000. 

Background  
 
2. The NPP for Egypt was approved at the 46th Meeting of the Executive Committee at a 
total cost of US $3,100,000 to completely phase out CFC consumption by the end of 2009, in 
accordance with an agreement between the Government of Egypt and the Executive Committee. 
Since the approval of the NPP, the Executive Committee has approved two funding tranches at 
the amount of US $2,200,000 plus agency support costs of US $165,000. 

Progress report 
 
3. The following activities have been implemented during the second work programme of 
the NPP of Egypt: customs officer training workshops; distribution of equipment and provision 
of technical assistance to retrofit a selected number of CFC-based refrigeration systems to 
alternative refrigerants; distribution among technicians of the majority of the recovery and 
recycling machines previously purchased; and strengthening of the project monitoring unit 
through the establishment and operation of a computerized monitoring and information system 
on ODS consumption by end-users.  Preparation of several awareness and technical materials 
was also started and contractual arrangements were organized with a specialized local technical 
and financial audit company. Through the implementation of the above activities, about 355 
ODP tonnes of CFCs were phased-out. 

4. The prices of refrigerants in Egypt for 2007 as reported in the progress report are shown 
in the table below. Several drop-in refrigerants for CFC-12 are also being imported at market 
prices ranging between US $7.00 and US $12.00/kg. 

Refrigerant Price/kg (US $) 
CFC-11 25.0 
CFC-12 18.0 

HCFC-22 4.5 
R-502 45.0 

HFC-134a 12.0 
R-404A 30.0 
R-407C 38.0 
R-410A 50.0 
R-507 25.0 

 
5. Out of the funding (US $2,200,000) allocated for the first two tranches, total expenditures 
as of end of 2007 amounted to US $2,113,000, including disbursements and funds obligated. 

6. The verification report identified that Egypt implemented an import licensing and quota 
system in 2000, supported by a number of legal instruments and ministerial decrees. The auditor 
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verified the list of importers and distributors. In 2006, import quotas had been issued to 14 
CFC-authorized importers for the import of 598 metric tonnes of CFCs. The actual quantity 
imported in 2006 was 595 metric tonnes. The import quota for 2007 has been estimated at 240 
metric tonnes of CFCs, which is about 10 tonnes below the allowable level of consumption for 
that year. 

Work programme for the third tranche of the NPP 
 
7. The following activities are included in the work programme for the third tranche of 
Egypt’s NPP: updating policies for the operation, monitoring and control of CFCs and CFC-
based equipment and conduct a national seminar to further strengthen the national ODS policy 
and legislation; conducting training workshops for refrigeration servicing technicians that have 
not yet been trained; and continuation of demonstration projects for the conversion of 
refrigeration systems to non-CFC refrigerants and providing basic tools and technical manuals to 
the remaining small servicing workshops. A filling unit of appropriate capacity for re-filling of 
recovered CFC-12 and other non-CFC refrigerants will be provided to contribute to the 
optimization of the servicing sector (co-financing of the re-filling line system will be discussed 
among users of the system), as well as additional technical assistance through international 
consultants, and continue awareness and information dissemination campaigns. 

8. The annual budget for the third tranche is provided in the following table: 

Activity (US $) 
Retrofit incentive programme for end-users and provision of basic service tools 400,000 
Additional training of refrigeration technicians 60,000 
Additional activities relating to CFC recovery and recycling (re-filling line) 50,000 
Awareness programme and workshop for strengthening ODS regulations 30,000 
Consultancy services and support to the monitoring and information system 60,000 
Total 600,000 

 
 

SECRETARIAT’S COMMENTS AND RECOMMENDATIONS 
 
COMMENTS 
 
9. The 2006 CFC consumption of 593.6 ODP tonnes reported by the Government of Egypt 
under Article 7 of the Montreal Protocol was already 240.4 ODP tonnes below the allowable 
CFC level for that year (834.0 ODP tonnes), and 343.4 ODP tonnes above the 2007 allowable 
level of consumption (250.2 ODP tonnes). CFCs consumption data are not yet available for 
2007. However, since import licenses for that year were issued by the Government according to 
the agreed levels of consumption, it is expected that the reported CFC consumption would be 
within the allowable levels specified in the Agreement between the Government and the 
Executive Committee.  

10. The request for the third tranche of the NPP for Egypt was first submitted for 
consideration by the Executive Committee at its 53rd Meeting. In its review of the proposal, the 
Secretariat raised a number of technical issues related to the NPP, namely: the allocation of 
US $270,000 for training service technicians when that amount was not included in the work 
programme approved by the Executive Committee; delays in the conversion to non-CFC-based 
commercial refrigerators and the demonstration programme for the retrofit of CFC-based 
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refrigeration equipment. The absence of a report on the status of distributed recovery/recycling 
machines was also raised as well as the lack of a system for registering the amounts of recovered 
refrigerants, and the presence of brand-new CFC based compressors. The Secretariat also raised 
issues regarding the funding disbursement report. Based on the issues raised by the Secretariat, 
UNIDO agreed to defer the request for the third tranche to a subsequent meeting. 

11. In the revised progress report and 2008 work programme of the NPP for Egypt submitted 
to the 54th Meeting, UNIDO has addressed all technical and cost-related issues. It also advised 
that the contract for additional training to refrigeration technicians at the amount of US $270,000 
was terminated without penalties to the agency. The new CFC-12 compressors provided are used 
for existing CFC-based equipment and for refrigeration equipment charged with drop-in 
refrigerants available in the country. Following the outcomes and recommendations of the Fund 
Secretariat’s evaluation mission to Egypt (August–September 2007) and in order to improve data 
reporting and the monitoring of amounts of refrigerants being recovered, the project monitoring 
unit and UNIDO initiated a survey on the current status and use of the machines delivered under 
RMP and NPP projects, including random visits to the project sites. 

RECOMMENDATION 
 
12. The Fund Secretariat recommends blanket approval of the third tranche of the NPP with 
associated support costs at the funding level shown in the table below. 

 Project Title Project Funding 
(US $) 

Support Cost 
(US $) 

Implementing 
Agency 

(a) National CFC phase-out plan (third tranche) 600,000 45,000 UNIDO 
 

- - - - 
 


