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Substances Aerosol
Total Sector 
Consumption

CFC                   5.2

CTC                  0

Halons               0

Methyl Bromide  0

TCA                  0

TCA: 0

Year: 2006

Manufacturing Servicing

CFC: 5.2 CTC: 0 Halons: 0 MB: 0

Tobacco 
fluffing

CFC phase out plan Canada, UNEP

(II) LATEST ARTICLE 7 DATA (ODP Tonnes)

13,117. 10,283. 

   PROJECT EVALUATION SHEET – MULTI-YEAR PROJECTS

Burkina Faso                                      

(I) PROJECT TITLE AGENCY

(III) LATEST COUNTRY PROGRAMME SECTORAL DATA (ODP Tonnes) Year: 2006

Foam Halon Refrigeration  Solvent Process Agent MDI Lab Use Methyl Bromide 

QPS Non QPS

5.2

(IV) PROJECT DATA 2006 2007 2008 2009 2010 Total

Maximum Allowable Consumption 
(ODP Tonnes) CFC 7.4 5.4 5.4 5.4 0. 

Project Costs (US$)

Canada             
Project Costs 98,500. 66,500. 165,000. 

Support Costs 12,805. 8,645. 21,450. 

UNEP               
Project Costs 100,900. 79,100. 180,000. 

Support Costs 23,400. 

Total Funds Approved in Principle 
(US$)

Project Costs 199,400. 145,600. 345,000. 

Support Costs 25,922. 18,928. 44,850. 

Total Funds Released by the ExCom 
(US$)

Project Costs 199,400. 199,400. 

Support Costs 25,922. 0. 25,922. 

0. 

Total Funds Requested for Current 
Year (US$)

Project Costs 199,400. 

44,850. 

145,600. 

*  An additional $43,000 plus agency support cost of $5,590 is being requested as per decision 51/16(c). 

(V) SECRETARIAT'S  RECOMMENDATION: Individual Consideration

345,000. 

Support Costs 25,922. 18,928. 
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 PROJECT DESCRIPTION 
 
1. On behalf of the Government of Burkina Faso, UNEP as the lead implementing agency 
has submitted to the 54th Meeting of the Executive Committee a progress report on the 
implementation of the first work programme of the terminal phase-out management plan for 
CFCs (TPMP). UNEP has also submitted a request for funding for the second work programme 
at a total cost of US $79,100 plus agency support costs of US $10,283 for UNEP and 
US $66,500 plus agency support costs of US $8,645 for the Government of Canada.  

2. The Government of Burkina Faso is also requesting US $43,000 corresponding to the 
remaining funding available from the RMP project, which could be considered by the Executive 
Committee based on the progress report on the implementation of the first tranche of the TPMP 
(decision 51/16 (c)). 

Background 
 
3. The TPMP for Burkina Faso was approved in principle at the amount of US $345,000 
plus agency support costs of US $23,400 for UNEP and US $21,450 for the Government of 
Canada by the Executive Committee at its 50th Meeting, to completely phase out CFC 
consumption in the country by 2009. At the same meeting, the Executive Committee approved 
US $100,900, plus agency support costs of US $13,117 for UNEP and US 98,500 plus agency 
support cost of US $12,805 for the Government of Canada for the implementation of the first 
work programme. 

Progress report on the implementation of the first work programme 
 
4. The main activity implemented since the approval of the TPMP has been the 
establishment of a fully equipped retrofit centre that will carry out demonstration projects to 
identify preferred retrofit technologies for the different refrigeration systems available in the 
country and to provide storage for illegal ODS seized by Customs Authorities.  It also covers the 
demonstration of retrofits to alternative refrigerants of several commercial refrigerators and 
MAC systems; the training of customs officers, and awareness campaigns. 

5. At the end of 2007, a balance of US $10,000 was available for 2008. 

Plan of action for the second work programme 
 
6. The Government of Burkina Faso commits to implementing a number of activities under 
the second work programme of the TPMP. These include retrofit of domestic and small 
commercial refrigerators to hydrocarbon-based or HFC-134a refrigerants; retrofit of CFC-based 
MAC systems to HFC-134a refrigerants; certification programme and additional training for 
refrigeration technicians; additional training of customs officers; public awareness and 
information dissemination to stakeholders; and monitoring and management of the activities 
included in the TPMP. 
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SECRETARIAT’S COMMENTS AND RECOMMENDATION 
 
COMMENTS 
 
7. The 2006 CFC consumption of 5.2 ODP tonnes reported by the Government of Burkina 
Faso under Article 7 of the Montreal Protocol is already 13.0 ODP tonnes below the allowable 
CFC consumption level for that year of 18.2 ODP tonnes, and 0.2 ODP tonnes below the 2007 
allowable level of consumption of 5.4 ODP tonnes. The consumption of CFCs has been 
estimated at 4.2 ODP tonnes in 2007. 

8. Upon a request for further clarification on CFC needs for servicing the refrigeration 
systems still in operation in Burkina Faso UNEP, as the lead implementing agency, reported that 
there are about 8,000 domestic refrigerators, 5,000 MAC and refrigerated transport equipment 
and 50 commercial and industrial refrigeration systems in operation. The Government is 
proposing to reduce CFC demand to 2.5 ODP tonnes in 2008 and 1 ODP tonne in 2009 by 
retrofitting most of the equipment. 

9. For the second tranche of the TPMP, the Government of Burkina Faso is requesting 
US $71,500 for implementation of a public awareness programme and for logistical 
arrangements for training courses, in addition to US $20,000 for reporting and monitoring 
activities. Taking into account that CFC-based equipment is still in operation in the country, and 
on the basis of decisions 41/100 and 49/6, the Secretariat suggested that UNEP and the 
Government of Canada examine the merits of allocating a larger portion of the funding available 
to the technical assistance programme. UNEP agreed to revise the project accordingly. UNEP 
also reported that no direct financial incentives are planned for in the project; alternative 
refrigerant will be provided free of charge to reduce end-users’ repair costs. In addition, the 
performance of retrofitted equipment might improve, which would result in energy savings.  

Remaining funding available 
 
10. At its 51st Meeting, the Executive Committee decided that it would consider authorizing 
the use of the remaining funding available from the RMP project for Burkina Faso at the amount 
of US $43,116 based on the progress report on the implementation of the first tranche of the 
TPMP and the request for the second tranche to be submitted by UNEP in 2008 (decision 51/16 
(c). 

RECOMMENDATION 
 
11. The Fund Secretariat recommends: 

(a) Approving the second tranche of the plan with associated support costs at the 
funding level shown in the table below; 

 Project Title Project 
Funding (US$)

Support Cost 
(US$) 

Implementing 
Agency 

(a) Terminal phase-out management plan 
(second tranche) 

79,100 10,283 UNEP 

(a) Terminal phase-out management plan 
(second tranche) 

66,500 8,645 Canada 
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(b) Deciding whether or not it wishes to approve the remaining funding available 
from the RMP project for Burkina Faso at the amount of US $23,000 plus agency 
support cost of US $2,990 for UNEP and US $20,000 plus agency support cost of 
US $2,600 for the Government of Canada. 

- - - - 
 


