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COMMENTS AND RECOMMENDATIONS FROM THE FUND SECRETARIAT 
 
1. This document presents a summary of UNEP’s planned activities for the phase-out of 
ozone depleting substances (ODS) during the 2008-2010 triennium. It also provides UNEP’s 
business plan, performance indicators, general comments, and recommendations for 
consideration by the Executive Committee.  UNEP’s 2008-2010 business plan is contained in 
Annex I.   

Planned Activities for 2008 

2. For 2008, the total value of projects planned for submission by UNEP is 
US $28.12 million (including support costs). The business plan includes:  

(a) US $9.64 million for UNEP’s administrative budget aimed at delivering the 2009 
Compliance Assistance Programme (CAP), which will be considered at the last 
meeting of the Executive Committee in 2008; 

(b) Tranches relating to twenty ongoing multi-year performance-based agreements 
(MYAs) for sector and substance phase-out valued at a total of US $1.58 million 
that will lead to an ODS phase-out in 2008 of 32 ODP tonnes; 

(c) Fifteen new MYAs with a total value of US $2.14 million in 2008 
(US $4.21 million in total for the triennium) with an associated ODS phase-out in 
2008 of 53 ODP tonnes (93 ODP tonnes in total for the triennium); 

(d) Institutional strengthening activities with a total value of US $3.23 million. This 
includes new institutional strengthening requests for three countries (Armenia, 
East Timor and the Republic of Iraq (Iraq)) with a total value of US $460,000 and 
institutional strengthening renewals for 36 countries with a total value of 
US $2.77 million; 

(e) Individual phase-out activities valued at US $1.65 million; 

(f) Project preparation valued at US $6.45 million;  

(g) Training valued at US $77,000; 

(h) The implementation of refrigerant management plans (RMPs) with a total value 
of US $226,000; and 

(i) Technical assistance valued at US $3.12 million. 

Planned activities for 2009 

3. In 2009, UNEP plans to submit projects with a total value of US $30.44 million and with 
an associated phase-out of 159 ODP tonnes.  This includes US $20 million for activities required 
for compliance, according to the compliance oriented model, and US $10.5 million for activities 
not required for compliance.   
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Planned activities for 2010 

4. In 2010, UNEP plans to submit projects with a total value of US $14.02 million with an 
associated phase-out of 56 ODP tonnes. This includes US $13.5 million for activities required for 
compliance and US $450,000 for HCFC phase-out management plans (HPMP) activities.   

Resource Allocation 

5. Table 1 presents a summary of the resource allocation in UNEP’s 2008-2010 business 
plan.   

Table 1 
 

RESOURCE ALLOCATION (US $000) 
 

  2008 2009 2010 
Required for compliance       
  Approved multi-year agreements 1,583 1,498 100
  Compliance assistance programme (CAP) 9,637 9,926 10,223
  Institutional strengthening 2,773 5,363 2,757
  CFC activities 339     
  TPMP 3,209 3,182 490
Sub-total (required for compliance) 17,540 19,969 13,570
Not required for compliance       
  Additional activities/studies 70 80   
  Combating illegal trade 827 77   
  Currently not eligible/non-Party 380 226   
  GEF activities 34 350   
  HPMP   9,650 100
  HPMP preparation 6,204 90   
  Institutional strengthening - not eligible 460   350
  Methyl bromide – accelerated phase-out 90     
  Methyl bromide - non-investment 1,810     
  Metered-dose inhaler – strategies 700     
Sub-total (not required for compliance) 10,575 10,473 450
TOTAL 28,115 30,442 14,020

 
 
6. UNEP is seeking funding amounting to US $28.12 million in 2008.  In UNEP’s business 
plan, US $17.5 million is for activities required for compliance and US $10.6 million is for 
activities not required for compliance. Those activities that are not required for compliance 
include: activities for countries that are expected to ratify the Montreal Protocol (US $379,800), 
“Additional activities/studies” (US $70,000), activities for combating illegal trade 
(US $827,000), activities for countries previously funded by the Global Environment Facility 
(GEF) (US $33,900), the preparation of HPMPs (US $6.2 million), new institutional 
strengthening activities for countries that are currently not eligible (US $460,000), activities for 
methyl bromide accelerated phase-out plans (US $90,400), global or regional methyl bromide 
technical assistance activities (US $1.81 million), and MDI strategy activities (US $700,000).   
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7. UNEP has indicated an allocation of US $30.44 million in 2009 and US $14.02 million in 
2010. In 2009 and 2010 the agency included in its business plan US $10.47 million and 
US $450,000, respectively, for new activities not required for compliance. UNEP specified an 
amount of US $17.69 million for activities beyond 2010, all of which will be directed towards 
institutional strengthening and HPMP activities.   

Implementation and compliance assistance 

8. In its narrative, UNEP provides 13 objectives for its 2008 programme and defines its 
compliance oriented approach. Annex I of the agency’s business plan provides a detailed list of 
activities, by country, which will be implemented by CAP staff in 2008. Many of these activities 
are critical to countries with low volumes of consumption of halon, methyl bromide, CTC and 
TCA. It has also identified those activities that are expected to be approved in 2008, ongoing 
individual projects, anticipated UNEP missions, and work with other agencies. It has assessed 
phase-out trends and needs assistance for the 18 Parties declared to be in non-compliance by the 
19th Meeting of the Parties. These are identified in Annex IV of its 2008 business plan. 

General comments 

9. These general comments address issues not required for compliance according to the 
compliance-oriented model, administrative cost issues and include areas of possible project 
overlap. Activities not required for compliance are listed in Table 1 according to the value of 
requests for 2008, 2009 and 2010. 

Additional activities/studies 

10. UNEP has proposed one non-investment project in 2008, which is classified as 
“additional activities/studies”. It is entitled “the establishment of an East Caribbean regional 
refrigeration association network” (US $70,000 in 2008) with a completion date of July 2009.  
UNEP has indicated that due to the small number of refrigeration technicians in each country in 
the Caribbean, this sector is too small to form national refrigeration associations.  However, there 
is an active refrigeration association in Jamaica. The proposal for a regional association was 
discussed at a five-day workshop organized by the Government of Jamaica and UNEP.  The 
workshop provided world class industry training for refrigeration technicians.  The Executive 
Committee has not funded a regional refrigeration association workshop, but has funded RMPs 
and/or TPMPs for all Caribbean countries.  Refrigeration training programmes are included in 
these projects. In the light of the above, the Executive Committee may wish to consider whether 
these activities should be maintained in UNEP’s business plan as it is not clear how they will 
contribute either to compliance or sustaining compliance. 

Combating illegal trade 

11. The following activities are planned for 2008 in addition to the regional enforcement 
networks: a global project for integrated enforcement training under the Montreal Protocol 
through the Green Customs Initiative (US $77,000) with a completion date of December 2009, a 
border liaison project in the Asia and the Pacific region (US $300,000) with a completion date of 
April 2008, the second year of the regional enforcement network for Africa (US $300,000) and 
the first year of a network for West Asia (US $150,000), both with completion dates of 
December 2008. 
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Enforcement networks 
 
12. At its 53rd Meeting, the Executive Committee approved an enforcement network for 
Africa for implementation by France and UNEP with the condition that the approval was 
“without prejudice to future funding approvals for the remaining year proposed for this projects; 
that the disbursement would take place only when UNEP had provided the Secretariat with 
letters from the 38 countries signifying the interest and commitment of their governments and 
customs representatives to this network; and UNEP and the Government of France would 
prepare a joint report on the outputs of the network’s first year of operation, with an emphasis on 
making its operations sustainable into the future.” As a progress report on the first year of 
operation might be considered in a request for funding and there is no such requirement for 
inclusion in the business plan, the Executive Committee may wish to consider maintaining these 
activities in the business plan pending consideration at the time of submission.     

Green customs initiative 
 
13. UNEP is seeking funding for the second year of the Green Customs Initiative. It indicated 
that this would be a major element in the work programme for the CAP in West Africa in the 
upcoming years. UNEP ROAP plans to continue to implement the Green Customs Initiative and 
the Asia and Pacific region will provide national-level complementary training, which will 
introduce Montreal Protocol activities in synergy with other MEAs. The Executive Committee 
approved the project for the Green Customs Initiative on the condition that “in seeking future 
funding, UNEP would present a commitment in writing from Green Customs partners that were 
assured counterpart funds for the year for which funds were being sought, and that an agreed 
work plan with specific costs contributions for each activity be provided for the Executive 
Committee’s consideration and that UNEP would submit a report for consideration of the 
Executive Committee covering the progress on implementation for the first year, including a full 
accounting of the funds used solely for issues related to trade in ODS.” (decision 52/28) In light 
of these conditions, the Executive Committee may wish to maintain this activity in the business 
plan pending for consideration at the time of submission.   

Activities in countries previously funded by the GEF 

14. UNEP has included two activities under the general category of “GEF Activities” for 
Turkmenistan, which include the preparation of a TPMP (US $33,900 in 2008), to be completed 
by April 2009 and the implementation of the TPMP (US $350,000 in 2009), to be completed by 
April 2012.  

15. UNEP has highlighted a policy issue raised with respect to the changed GEF policy and 
support for Article 5 CEITs. The GEF is now providing additional financial assistance to CEIT 
countries to achieve total phase-out through continued institutional strengthening projects (IS), 
which include RMP-type activities (customs training, refrigeration training) to phase-out residual 
amounts of CFCs, networking (participation in the ECA network), HCFC and MB related 
activities, and support to the Green Customs Initiative.  

16. In the past, GEF had approved IS projects for CEIT countries to achieve complete phase 
out of ODS. In contrast to IS projects under the Fund, these GEF-supported IS projects had 
included typical RMP elements such as training of refrigeration technicians and customs officers, 
and recovery and recycling. However, at the time they did not include support for MB or HCFC 
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phase-out. GEF has approved the renewal of GEF IS projects for Azerbaijan, Kazakhstan, 
Tajikistan, and Uzbekistan including typical RMP elements to phase-pout residual amounts of 
CFCs. Armenia and Turkmenistan, both of which have been reclassified as Article 5 countries, 
did not receive similar financial assistance to phase our residual amounts of CFCs under the 
Fund regime.   

17. At its 46th Meeting, the Executive Committee decided “not to provide assistance from the 
Multilateral Fund in the future for ODS phase-out activities in Turkmenistan other than for 
institutional strengthening.” (decision 46/21(c)) At the same meeting, the Executive Committee 
approved an IS project for Turkmenistan.  This issue is also addressed in UNIDO’s business plan 
(UNEP/OzL.Pro/ExCom/54/10). 

18. The Executive Committee may with to consider this change in GEF policy, in particular 
when taking decisions with regard to former CEIT countries which have been re-classified as 
Article 5 countries. 

HCFC activities 

19. In its 2008 business plan, UNEP has submitted funding requests to prepare 57 HPMPs 
with a total value (including support costs) of US $6,203,700. For 50 countries, UNEP is the 
only IA for HCFC activities. The agency has noted that the countries concerned are aware that 
they would not be entitled to an investment component of the HPMP unless another agency is 
found to provide that investment component. It has indicated that if, during the survey and 
preparation process, there is an identified need for an investment component the country would 
find another agency to partner with UNEP. To the extent that it is possible, the agency has 
reported that it has followed the draft guidelines with respect to the costs for HPMP preparation. 
UNEP has stressed that it will follow the guidelines for all HPMPs once they have been 
determined by the Executive Committee but since the guidelines are currently in draft form and 
are still being discussed, it cannot guarantee that all aspects (including costs) of the HCFC 
proposals that have been submitted will meet future guidelines. 

20. For several HCFC projects in its 2008 business plan UNEP has provided no estimation of 
tonnage. It has indicated that at this stage it is very difficult to provide actual tonnage, which 
would form a part of the project preparation exercise and would be linked to baseline estimates. 
Any tonnage information is currently available only from the Article 7 data and agencies. 
Nevertheless, UNEP has noted that the Regional CAP teams are consulting with countries to 
provide estimates of HCFC tonnage, after which they will prepare a trend analysis in 
consultation with the countries and major industries, but this will take some time. 

21. UNEP will focus on providing assistance to Article 5 countries in the development and 
implementation of HPMPs. As part of the assistance in HCFCs, CAP will focus on targeted 
awareness raising, information sharing, training and capacity building of relevant stakeholders, 
assistance in data survey and reporting, introduction of HCFC legislation, and public/private 
partnerships.   

22. In the Asia Pacific region, UNEP has proposed working with NOUs on selecting national 
institutions to conduct research and development (R&D) activities with respect to the 
development of alternatives to HCFCs. It has estimated that about US $500,000 would be needed 
over a two year period to conduct these R&D activities, which would not be covered by the 
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regional budget. The alternative systems would focus on how hydrocarbons can be used in the air 
conditioning systems – adapting existing technologies from the European Union to suit 
conditions in Asia and the Pacific. At the final stage of the evaluation and dissemination of such 
technology, the other implementing agencies would be invited to become involved to facilitate 
the spread of the technology through their projects.  Although UNEP specified an amount of 
US $500,000 over two years for this activity, it was not included in its business plan tables.  The 
Executive Committee may wish to opine on this activity. 

ODS Disposal 
 
23. With the Governments of Japan and the United States of America, UNEP has proposed 
conducting an assessment on practices adopted for environmentally sound management of 
unwanted ODS and obsolete ODS-based refrigeration and air-conditioning (RAC) equipment. 
These activities were not included in UNEP’s 2008 business plan or in Japan’s business plan 
although Japan requested project preparation (US $30,000) to prepare an ODS disposal 
demonstration project to be submitted in 2009.  The United States of America did not submit a 
business plan   

24. UNEP has indicated that there has been a rising trend in the region in the production, 
sales and use of this type of obsolete equipment and there is no systematic approach to managing 
the growing number of obsolete RAC equipment and unwanted ODS in many countries. It noted 
that if this problem is not adequately addressed, besides resulting in higher levels of emissions of 
ODS, improper disposal of this equipment could lead to significant pollution problems locally 
and globally. 

25. The primary objective of the study would be to review current situation of management 
of obsolete RAC equipment and unwanted ODS from collection to disposal. The study would 
also review policy interventions including economic incentives and disincentives required to 
promote proper disposal of the obsolete equipment. And it would explore funding options, as 
feasible, from carbon funds such as the Chicago Carbon Exchange, to establish a market-based, 
self-sustaining system to estimate, monitor and verify carbon credits from proper disposal of 
ODS-based RAC equipment. The study is expected to produce a feasibility report on the 
sustainability of destruction of ODS on a commercial basis. 

26. The Executive Committee may wish to consider the need to fund this study in advance of 
the Parties’ consideration of the ODS disposal study under implementation by ICF.   

Methyl bromide 

27. UNEP has included activities related to MB in its 2008 business plan. These include a 
Global project on sustainable agriculture for preventing new uses of methyl bromide 
(US $1.6 million), a regional public awareness and capacity building project in methyl bromide 
alternatives (US $150,000), and a methyl bromide survey in the Asia and Pacific region to 
strengthen monitoring and reporting systems (US $60,000).   

28. UNEP indicated that the Global project on sustainable agriculture, proposed for funding 
at a value of US $1.6 million, would be based on lessons learned from the Farmer Field School 
projects and other experience gained from collaboration with the Food Agriculture Organization 
(FAO) in implementing information exchange and training projects. The project would provide 



UNEP/OzL.Pro/ExCom/54/9 
 
 

8 

co-financing through the use of FAO extension workers and would be implemented in major 
methyl bromide consuming countries. UNEP did not specify the countries. The Executive 
Committee has funded projects on a country basis to provide assistance for a commitment to 
achieve a total methyl bromide phase-out. The Executive Committee may wish to consider if 
additional funding for this type of activity should be maintained in the business plan.   

29. UNEP has also included a project for regional public awareness of methyl bromide 
alternatives in the Asia and Pacific region (US $150,000).  The Committee may wish to consider 
if such activities should be covered, if needed, under the regional public awareness component of 
CAP.   

30. In the Asia Pacific Region UNEP has proposed another area of activity with respect to 
controlling and monitoring methyl bromide use. An assessment of methyl bromide use trends in 
the region indicates that there has been growth in methyl bromide use in the region of over 
20 per cent per annum over the last few years. UNEP has proposed one regional workshop 
(US $60,000) on strengthening monitoring and reporting systems on methyl bromide use despite 
the fact there was an MB/QPS workshop in the region last year. 

31. UNEP has noted that during a study recently undertaken on methyl bromide use, it was 
noted that there are possibilities of incorrectly reporting methyl bromide use in QPS due to 
misrepresentation of the QPS definition, which UNEP believes should be addressed. In this 
respect, UNEP plans a visit to India to understand methyl bromide consumption controls in QPS 
applications. UNEP has noted that the mission to India would facilitate strengthening, 
monitoring and reporting of methyl bromide use by the Government of India. The Government 
also seeks advice on methyl bromide-free technologies so that they can facilitate technology 
transfer to fumigators in the country. The Government of India has officially requested UNEP to 
assist with a QPS survey which would promote technology transfer in QPS uses and improve 
monitoring and reporting of methyl bromide uses in QPS applications. 

32. In the African Region, the CAP team plans to work jointly with UNDP and UNIDO to 
assess the status of methyl bromide phase-out in the region and to develop a strategy to ensure no 
new uses of methyl bromide are introduced and that countries with low consumption achieve 
total phase-out prior to the schedule set by the Montreal Protocol. Emphasis in 2008 will be on 
dissemination of information on methyl bromide alternatives through electronic means.  Funding 
for this activity was not included in the business plan tables.  The Executive Committee may 
wish to opine on future funding for this type of activity.  The Executive Committee has already 
funded regional workshops for that purpose, namely; the Regional workshop on methyl bromide 
for English speaking African countries (AFR/FUM/16/TRA/01) approved in March 1995 and a 
regional survey and workshop for French-speaking African countries (ARF/FUM/21/TRA/18) 
approved in February 1997. 

33. UNEP will offer Special CAP initiatives to address this methyl bromide consumption in: 
Algeria, Bahamas, Barbados, Guyana, Mozambique, Sudan, Trinidad & Tobago (in cooperation 
with the Government of Canada), Tunisia and Vanuatu. 

CTC 
 
34. UNEP has indicated that it will offer special CAP initiatives to the following countries to 
address their CTC consumption: the Bahamas, Dominican Republic (in cooperation with 
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UNDP), Ecuador, Kenya, Liberia, Macedonia FYR (if requested), Peru, Serbia (if requested), 
Sierra Leone, Uganda and Vietnam (if requested). 

TCA 
 
35. UNEP has indicated that it will offer special CAP initiatives to the following countries to 
address their TCA consumption: Brazil, Cambodia, Colombia, Dominican Republic, Ecuador, 
Haiti, India, Kenya, DPR Korea, Mexico, Pakistan Trinidad and Tobago, and Vietnam. 

Halon 
 
36. In its 2008 business plan UNEP has indicated that it would undertake a “high-level” 
mission to the Republic of Korea to collect information on halon data in the country. This 
“high-level” mission would facilitate the sensitisation of senior Government authorities in 
monitoring and managing halon consumption to achieve compliance with halon targets. UNEP 
has reported that, based on consultations with the country and the Ozone Secretariat, it feels that 
this initiative would be necessary and useful for halon and other production facilities. The 
Republic of Korea does not seek assistance from the Multilateral Fund.   

Metered-dose inhaler strategies 

37. UNEP has proposed two MDI strategy projects in 2008 – one in Bangladesh 
(US $400,000) and one in Sri Lanka (US $300,000). In the case of Bangladesh, the Executive 
Committee approved project preparation at the 50th Meeting.   

38. The National Compliance Action Plan projects approved at the 43rd Meeting for Japan 
and UNEP addressed all of the remaining CFC consumption for Sri Lanka. Moreover, a technical 
assistance project was approved for an MDI strategy in Sri Lanka at the 52nd Meeting for UNEP 
and UNDP.  The entry for Sri Lanka appears to be in error.    

TPMPs 
 
39. In its 2008 business plan UNEP indicated that it will continue to provide assistance in the 
implementation of 20 approved TPMPS.  UNEP plans to submit new TPMPs for 21 countries in 
2008.   

40. In the African region in 2008 emphasis will be on assisting African countries in the 
implementation of TPMP activities. By the end of 2007, 15 were approved and 12 more are 
expected to be approved by mid-2008. The main themes for 2008 Network meetings in the 
region will be the implementation of TPMPs. 

Administrative cost issues 

41. In its 2008 business plan UNEP has reported that it is experiencing cost increases in 
salaries over and above the 3 per cent increase approved by the Executive Committee for CAP 
budgets over the last few years. This is largely due to the costs of post-adjustment allowance 
component of the salary, which constitutes over 30 to 35 per cent of the salary and undergoes 
upward adjustment with the depreciation of the US dollar against the local currency. The 
Administrative Cost study is currently underway and a progress report on the subject will be 
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presented under Agenda Item 13 entitled, “Assessment of the administrative costs required for 
the 2009-2011 triennium (follow-up to decision 50/27).”  The Executive Committee may wish to 
request the Consultant to take the post-adjustment allowance of CAP into consideration in its 
assessment of the CAP and any recommendations for a change in funding should be considered 
in the context of the results of that study.   

Possible overlaps 

42. At the Coordination meeting in January 2008, the Secretariat requested that letters be 
submitted by all implementing agencies for activities where there could be possible overlaps. 
UNEP has provided the relevant letters with the exception of Yemen. UNEP has reported that it 
has received the relevant letter, and will provide the Secretariat with a copy. At the time of 
writing, the Fund Secretariat had not received the letter.    

Performance indicators 

43. A summary of UNEP’s 2008 targets for performance indicators pursuant to 
decisions 41/93, 47/51 and 49/4(d) that are applied to all implementing agencies is provided in 
Table 2. 

Table 2 
 

PERFORMANCE INDICATORS 
 

Item 2008 Target 
Number of annual programmes of multi-year agreements approved 
versus those planned 

23 (7 tranches of approved MYA 
and 16 new MYA)

Number of individual projects/activities (investment projects, RMPs, 
halon banks, TAS, institutional strengthening) approved versus those 
planned 

10 

Milestone activities completed/ODS levels achieved for approved multi-
year annual tranches versus those planned 

5

ODS phased-out for individual projects versus those planned per 
progress reports 

0

Project completion (pursuant to decision 28/2 for investment projects) 
and as defined for non-investment projects versus those planned in 
progress reports 

86

Number of policy/regulatory assistance completed versus that planned 64 countries or 100% of countries 
listed in Annex I either received 

assistance or assistance was offered 
Speed of financial completion versus that required per progress report 
completion dates 

On time

Timely submission of project completion reports versus those agreed On time
Timely submission of progress reports and responses unless otherwise 
agreed 

On time

 
44. UNEP’s target for the number of new MYAs is 23. However, UNEP’s 2008 business 
plan database indicates 20 approved MYAs and 15 new MYAs. For consistency with the other 
agencies, UNEP’s target for the number of annual programmes approved should be 35.   
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45. UNEP specified in its business plan spreadsheet that several projects were multi-year 
projects although the Secretariat does not consider them MYAs because they are fully funded in 
one approval rather than in multiple annual tranches. For this reason, UNEP’s business plan 
database has been modified for consistency with other agencies prior to inclusion in the 
consolidated business plan.  

46. UNEP’s target for the number of individual projects approved versus those planned is 10.  
However, UNEP’s business plan database indicates 58 individual projects to be submitted in 
2008 including 39 institutional strengthening, nine for technical assistance, one training, one 
refrigerant management plan and eight phase-out plans. For consistency with the other agencies, 
UNEP’s target for the number of individual projects approved should be 58. 

47. UNEP’s target for the number of milestone activities completed/ODS levels achieved for 
multi-year annual tranches is five. Since this indicator applies only to approved MYAs, UNEP’s 
target for milestones activities completed should be 20.  

48. Table 3 presents UNEP’s performance indicators for its CAP, which were adopted in 
decision 48/7(e).    

Table 3 

PERFORMANCE INDICATORS FOR UNEP’S COMPLIANCE ASSISTANCE 
PROGRAMME (CAP) 

Performance Indicator Data Assessment Target 
Efficient follow-up to regional 
network/thematic meetings 

List of recommendations 
emanating from 2007 
regional network/thematic 
meetings 

Implementation rate of those 
meeting recommendations that are 
to be implemented in 2008 

100 % implementation 
rate 

Effective support to NOUs in 
their work, particularly guidance 
to new NOUs 

List of innovative 
ways/means/products/services 
for supporting NOUs in their 
work, with specification of 
those destined for new NOUs 

Number of innovative 
ways/means/products/services for 
supporting NOUs in their work, 
with specification of those 
destined for new NOUs 

7 such ways/means/ 
products/services; All 
new NOUs receive 
capacity building 
support 

Assistance to countries in actual 
or potential non-compliance (as 
per MOP decisions and/or as per 
reported Article 7 data and trend 
analysis) 

List of countries in actual or 
potential non-compliance that 
received CAP assistance 
outside the network meetings 

Number of countries in actual or 
potential non-compliance that 
received CAP assistance outside 
the network meetings 

All such countries 

Innovations in production and 
delivery of global and regional 
information products and 
services 

List of global and regional 
information products and 
services destined for new 
target audiences or that reach 
existing target audiences in 
new ways 

Number of global and regional 
information products and services 
destined for new target audiences 
or that reach existing target 
audiences in new ways 

7 such products and 
services 

Close cooperation between CAP 
regional teams and IAs and BAs 
working in the regions 

List of joint 
missions/undertakings of 
CAP regional staff with IAS 
and BAs 

Number of joint 
missions/undertakings 

5 in each region 
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RECOMMENDATIONS 

49. The Executive Committee may wish to consider: 

(a) Endorsing the 2008-2010 business plan of UNEP as contained in 
UNEP/OzL.Pro/ExCom/54/9 without prejudice to the Parties decision on 
replenishment for the year 2010 and beyond, while noting that endorsement 
denotes neither approval of the projects identified therein nor their funding levels, 
and the endorsement is with any modifications based on consideration of the 
following activities:   

(i) Establishment of an East Caribbean regional refrigeration association 
network; 

(ii) TPMP activities in Turkmenistan in the light of decision 46/21; 

(iii) HCFC activities; 

(iv) Assessment on practices adopted for environmentally sound management 
of unwanted ODS and obsolete ODS-based refrigeration and 
air-conditioning equipment in the light of the study already funded by the 
Multilateral Fund; 

(v) Research and development activity in national institutions to be selected 
by UNEP; 

(vi) Global project on sustainable agriculture for preventing of new uses of 
methyl bromide; 

(vii) Regional public awareness of methyl bromide alternatives in the Asia and 
Pacific region; 

(viii) Regional workshop on strengthening monitoring and reporting systems on 
methyl bromide use; 

(ix) Regional workshop in Africa to prevent new uses of methyl bromide; 

(x) Additional MDI activities in Sri Lanka;  

(xi) Additional funds to cover the post-adjustment allowance of CAP in the 
context of the results of the Executive Committee’s consideration of the 
“Assessment of administrative costs required for the 2009-2011 
triennium”. 

(b) Requesting UNEP to report to the 54th Meeting on the areas of possible overlap 
with activities other agencies’ business plans and note the information provided as 
appropriate; and 
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(c) Approving the 2008 performance indicators and targets for UNEP set out in 
Tables 2 and 3 in the Secretariat's comments as contained in 
UNEP/OzL.Pro/ExCom/54/9 while setting a target of 35 for the number of annual 
programmes of multi-year agreements to be approved, a target of 58 for the 
number of individual projects approved and a target of 20 for milestone activities 
completed/ozone depleting substances levels achieved for approved multi-year 
agreements.  

----- 
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A.   INTRODUCTION 
 
1. This document, as submitted for consideration to the 54th meeting of the Executive Committee of the Multilateral 
Fund for the Implementation of the Montreal Protocol, represents a Three-year Rolling Business Plan of the 
Montreal Protocol related activities of the United Nations Environment Programme. It comprises the UNEP 
Business Plan for 2008 and a forecast for the years 2009 and 2010.  
 
2. In 2008 UNEP is planning to prepare and submit for approval of the Executive Committee 139 new projects with 
the total value of US$ 26,630,304 including an annual budget of the Compliance Assistance Programme (CAP) for 
the year 2009 and programme support costs. It is also planning to submit 19 annual tranches of approved multi-year 
agreements with the total value of US$ 1,484,710. An estimated total value of all 2008 submissions is US$ 
28,115,014.  
 
3. The 53rd meeting of the Executive Committee in its decision 53/21 approved an annual budget of the CAP for the 
year 2008 amounting to US$ 8,902,447 including programme support costs. The details of global, regional and 
national activities to be funded from the CAP budget in 2008 can be found in the Business Plan narrative and 
Annexes.  
 
4. A current forecast for the next two years is as follows: 179 projects including 16 annual tranches for approved 
multi-year agreements with the total value of US$ 30,442,275 are planned for submission in 2009; 50 projects with 
the total value of US$ 14,020,240 are planned for submission in 2010. These amounts include respective annual 
budgets of the CAP, tranches of approved multi-year agreements and programme support costs.   
 
5. A database of projects planned for submission in 2008-2010 is contained in Annex III. 
 
B.   METHODOLOGY USED FOR THE DEVELOPMENT OF THE UNEP BUSINESS PLAN 2008-2010 
 
6. In developing the UNEP Business Plan 2008-2010 the following methodology has been used: 
 

 The Business Plan 2008-2010 has been prepared on the basis the previous endorsed three-year rolling 
Business Plan taking into account approvals and experiences of the last year as well as new trends and 
developments.  

 
 The 2008-2010 Model Rolling Three-year Phase-out Plan adopted by the 53rd meeting of the Executive 

Committee has been used as a guidance document for resource planning for the triennium and identification 
of countries requiring immediate assistance. 

 
 Consultations on business planning with National Ozone Units (NOUs) were held during country visits and 

meetings of Regional Networks of Ozone Officers to identify regional priorities and needs for country-
specific compliance services. 

 
 The following decisions of the Executive Committee were used as guidance:  51/8 on endorsement of 

UNEP’s Business Plan 2007-2009; 48/4, 45/54 and 38/64 on Terminal Phase-out Management Plans 
(TPMPs); 46/5 on methyl bromide activities; 50/3, 50/5 and 50/6 on Business Plans; 53/5 on the model 
three-year phase-out plan; 47/10 on assistance to countries with a baseline consumption of zero; 53/21 on 
approval of the CAP budget for 2008; 49/32, 47/49 and 43/37 on funding level for institutional 
strengthening projects; 47/51, 48/7 and 49/4 on performance indicators;  49/7 on reporting on ODS phase-
out achieved within Refrigerant Management Plans (RMP), 44/8 on assistance in halon management;  42/7 
on assistance in data reporting. 

 
 Due account was taken of the following decisions of the 19th Meeting of the Parties to the Montreal 

Protocol: XVIII/16 on metered-dose inhalers; XVIII/17 on treatment of stockpiled ozone-depleting 
substances, XVIII/18 on illegal trade; XVIII/33 on non-compliance with data reporting requirements; 
XVIII/35 on establishment of licensing systems; XIX/6 on accelerated phase-out schedule for HCFCs, 
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XIX/9 on critical use exemptions for Methyl Bromide for 2008 and 2009, and XIX/12 on preventing illegal 
trade in ODS.    

 
 Consultations were held with the other Implementing and Bilateral Agencies to avoid duplication of effort 

and increase collaborative and mutually supportive initiatives. In compliance with the Executive Committee 
decision 43/4(a), Annex I of country-specific UNEP activities was circulated to Implementing and Bilateral 
Agencies for their comments and input. Comments were provided by from UNDP, UNIDO, World Bank, 
and Canada.  

 
 Guidance provided by the CAP Advisory Group meeting (Montreal, 22 September 2007) and views 

expressed by National Ozone Officers in relation to CAP services were used as reference during the 
preparation of this Business Plan.  

 
C.   MULTILATERAL FUND TARGETS 
 
I. OBJECTIVES OF THE THREE-YEAR BUSINESS PLAN 
 
7. The focus and orientation of UNEP’s work has always been defined by evolving needs of client countries, as they 
move further along in their implementation of the Montreal Protocol. With reaching the 2007 phase-out milestone 
and the 2010 phase-out milestone looming on the horizon and Article 5 countries approaching final stages of 
implementation of their commitments under the Protocol, the overall objective of UNEP’s operation during the 
triennium will be as follows:  
 

 To address immediate needs of Parties operating under para (1) of Article 5 of the Montreal Protocol and 
support their efforts to comply with 2007 and 2010 control measures; 

 To further build and strengthen capacity of Parties to ensure long-term sustainability of compliance; 
 
8. Consistent with the targets set by the Multilateral Fund Phase-Out Plan, the immediate objectives of the UNEP 
Business Plan 2008-2010 will be: 
 
Objective 1 To continue strengthening capacity of National Ozone Units and relevant institutions through 

training and knowledge transfer; 
 

Objective 2 To leverage and improve existing national/regional/sub-regional institutional and legislative 
frameworks and support the development of new policies and legal instruments to enable the 
implementation of ODS phase-out strategies; 

 
Objective 3 To raise the political profile of the Montreal Protocol and thereby increase high-level support for 

its implementation; 
 
Objective 4 To improve the access of client countries to specific expertise and knowledge; and to disseminate 

and publicize good practices, innovative approaches and experiences in phase-out of controlled 
substances; 

 
Objective 5 To promote and enhance the inter-regional and intra-region information exchange and cooperation 

in the implementation of the Montreal Protocol; 
 
Objective 6 To enhance direct country-to-country assistance, especially to those countries facing immediate 

and long-term compliance challenges; 
 
Objective 7 To support the development of regional/sub-regional approaches to tackling problems of common 

concern; 
 
Objective 8  To support regional/sub-regional initiatives to combat illegal trade in ODS; 
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Objective 9 To pursue universal ratification of the Vienna Convention, the Montreal Protocol and its 
Amendments; 

 
Objective 10 To enhance public awareness of the impact of the ozone layer depletion on human health and the 

environment and encourage civil society action; 
 
Objective 11 To encourage countries that have recently ratified the Vienna Convention, the Montreal Protocol 

and its Amendments to put in place and implement appropriate national policies, strategies and 
programmes to control and reduce the use of ODS in refrigeration and air-conditioning servicing, 
agricultural, fire-fighting and other relevant sectors; 

 
Objective 12 To provide policy and technical assistance in addressing issues related to HCFC phase-out 

management plans;  
 
Objective 13 To enhance working arrangement with other Implementing Agencies thereby allowing for the 

provision of a coordinated and holistic service to client countries.  
 
9. The following compliance-oriented approach will continue to be used for UNEP operations:   
 

 Prioritized assistance will be provided to those countries declared in non-compliance by the 19th Meeting of 
the Parties to the Montreal Protocol as well as those countries formulating and implementing their national 
action plans to return to compliance; 

 Countries at risk of non-compliance according to their reported Article 7 data will be consulted to identify 
problems and appropriate solutions, and to deliver required urgent assistance; 

 Analysis of trends in reported data conducted by the Multilateral Fund Secretariat will be used as an early-
warning tool to help detect potential difficulties long in advance and to offer necessary advice; 

 Continuous support will be provided to those countries that have recently come back to compliance to help 
maintain the achieved status; 

 Technical and policy assistance will be offered to countries in good standing to help keep up a steady 
phase-out pace; 

 Support will be offered to countries with zero consumption levels and/or  zero baselines to help prevent 
consumption growth if relevant; 

 Close coordination and collaboration will be promoted with the Implementing and Bilateral Agencies and 
the Ozone Secretariat to avoid duplication and maximize impact of assistance.  

 
10. Applying this approach, UNEP will offer assistance to a majority of Article 5 countries to achieve sustained 
compliance. Assistance will be prioritised and delivered on the basis of countries’ differentiated needs and priorities. 
In conformity with its mandate, UNEP will dedicate most of its resources to addressing specific problems of Low 
Volume Consuming (LVCs) countries.     
 
11. UNEP will complement, support and backstop the work of the other Implementing and Bilateral Agencies in 
areas of its comparative advantage and expertise whenever opportune and agreed upon with the agencies concerned.  
 
12. While the objectives of the UNEP Business Plan 2008-2010 will be maintained throughout the triennium, 
activities to achieve these objectives may vary from year to year depending on evolving countries’ needs for 
assistance and a compliance situation.   
 
13. In 2008, the objectives of the three-year Business Plan are to be accomplished through the combination of 
activities and projects at the national, regional and global levels as described below. 
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II. PLANNED 2008 ACTIVITIES AT THE NATIONAL LEVEL  
 
Country-specific services 

 
14. Consistent with the Multilateral Fund emphasis on compliance and implementation in 2008, UNEP plans to 
deliver the following services at the national level (reference to relevant Business Plan Objectives is given against 
each type of service):  
 

 Assistance for extension and implementation of Institutional Strengthening projects in 107 countries, 
including 87 LVCs (re: Objectives 1, 2, and 10); 

 Support to complete activities of approved Refrigerant Management Plans (RMPs) and National Phase-out 
Plans (NPP) in 44 countries, including 41 LVCs. This includes the organization of training in good 
practices in refrigeration, training of customs officers and monitoring of RMP implementation. Extra effort 
will be made to expedite the implementation of delayed projects (re: Objectives 1 and 2); 

 Assistance for preparation and/or implementation of TPMPs in 60 countries; 
 Policy assistance to develop, improve, adopt and enforce national ODS licensing systems and other 

legislation/policies in 53 countries (re: Objectives 2 and 8); 
 Support to public information, education and communication activities, including advice on the 

organization of celebrations of the International Day for the Preservation of the Ozone Layer in 19 
countries (re: Objectives3, 5 and 10); 

 Assistance in identification of alternatives to methyl bromide and advice on policy issues related to the 
methyl bromide phase-out in 19 countries (re: Objective 4); 

 Assistance and advice on the phase-out of CTC/TCA to 9 countries (re: Objective 4); 
 Expert and policy support on halon management issues to 4 countries (re: Objective 4); 
 Advice on the ratification of pending Amendments to the Montreal Protocol to 29 countries (re: Objectives 

3 and 9); 
 Assistance with Article 7 data reporting to 31 countries (re: Objective 1); 
 Assistance in clarification of non-compliance procedures, implementation of MOP-18 decisions and follow 

up on national action plans on compliance in 53 countries (re: Overall Objective); 
 Policy support to national efforts to prevent illegal trade in ODS in 53 countries (re: Objectives 7 and 8); 
 About 190 country visits to provide technical and policy advice, especially to countries in non-compliance, 

at risk of non-compliance or implementing their agreed national compliance action plans. Whenever 
possible and appropriate such visits will be jointly arranged with other Implementing and Bilateral 
Agencies (re: Overall Objective; Objectives 6 and 13). 

 
15. The above services will be provided by staff of the regional CAP teams (7 Regional Network Coordinators, 3 
Policy and Enforcement Officers, 4 RMP Officers; 3 Methyl Bromide Officers and 1 Halon Officer). Expertise of 
Paris CAP staff will be drawn as necessary. A detailed list of country-specific services to be provided by the CAP 
staff in 2008 is contained in Annex I. 
 
Terminal Phase-out Management Plans for CFCs 
  
16. In conformity with decisions 38/64 and 45/54 of the Executive Committee and the Model Three-year Phase-out 
Plan of the Multilateral Fund, UNEP will continue a transition from Refrigerant Management Plans to Terminal 
Phase-out Management Plans.  
 
17. UNEP will continue providing assistance in the implementation of 34 approved Terminal Phase-out 
Management Plans in close collaboration with respective Implementing Agencies. 
 
18. A list of 27 TPMPs planned to be prepared and/or implemented with involvement of UNEP is presented in Table 
1. This list has resulted from consultations with interested countries, Implementing and Bilateral Agencies.  
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Country 
Co-

implementing 
agency 

Value for 
UNEP for 

TPMP 
preparation 

including 
PSC 

(US$1,000) 

Value for 
UNEP for 

TPMP 
implementatio

n including 
PSC 

(US$1,000) 

Planned implementation arrangement 

Angola UNDP 17 260 

Joint preparation of TPMP by UNEP and UNDP was 
approved by 51st ExCom. Implementation of investment 
components by UNDP and non-investment components 
by UNEP 

Barbados  UNDP  17 167 
Joint preparation of TPMP by UNEP and UNDP. 
Implementation of investment components by UNDP and 
non-investment components by UNEP 

Benin  Canada 23 260 
Joint preparation of TPMP by UNEP and Canada. 
Implementation of investment components by Canada and 
non-investment components by UNEP 

Cape Verde  - 34 155 Preparation of TPMP by UNEP. This is non-investment 
TPMP. Project has been submitted to 54th ExCom 

Central 
African 
Republic  

France 17 116 
Joint preparation of TPMP by UNEP and France. 
Implementation of investment components by France and 
non-investment components by UNEP  

Chad  UNDP  20 195 
Joint preparation of TPMP by UNEP and UNDP. 
Implementation of investment components by UNDP and 
non-investment components by UNEP 

Congo  UNIDO 20 116 

Joint preparation of TPMP by UNEP and UNIDO. 
Implementation of investment components by UNIDO
and non-investment components by UNEP. Project has 
been submitted to 54th ExCom 

Cote d'Ivoire  UNIDO 17 339 

Joint preparation of TPMP by UNEP and UNIDO. 
Implementation of investment components by UNIDO 
and non-investment components by UNEP. Project has 
been submitted to 54th ExCom 

Eritrea UNIDO  345 

TPMP will be developed using funds previously 
approved for the CP/RMP preparation. Implementation of 
investment components by UNIDO and non-investment 
components by UNEP. Project has been submitted to 54th

ExCom 

Guatemala UNDP 34 320 
Preparation of TPMP by UNEP. Implementation of 
investment components by UNDP and non-investment 
components by UNEP 

Guinea  UNIDO 20 195 

Joint preparation of TPMP by UNEP and UNIDO. 
Implementation of investment components by UNIDO
and non-investment components by UNEP. Project will 
be submitted to 55th ExCom 

Guinea 
Bissau  Portugal 34 222 

Preparation of TPMP by UNEP. Implementation of 
investment components by Portugal and non-investment 
components by UNEP 

Haiti  UNDP 17 320 
Joint preparation of TPMP by UNEP and UNDP. 
Implementation of investment components by UNDP and 
non-investment components by UNEP 
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Country 
Co-

implementing 
agency 

Value for 
UNEP for 

TPMP 
preparation 

including 
PSC 

(US$1,000) 

Value for 
UNEP for 

TPMP 
implementatio

n including 
PSC 

(US$1,000) 

Planned implementation arrangement 

Honduras  UNIDO 17 320 
Joint preparation of TPMP by UNEP and UNIDO. 
Implementation of investment components by UNIDO
and non-investment components by UNEP 

Madagascar  - 34 390 The country requested TPMP with only non-investment 
components to be implemented by UNEP. 

Mozambique UNDP 34 200 The country requested TPMP with only non-investment 
components to be implemented by UNEP. 

Myanmar  UNIDO 20 136 
Joint preparation of TPMP by UNEP and UNIDO. 
Implementation of investment components by UNIDO 
and non-investment components by UNEP 

Nicaragua  UNDP 17 294 
Joint preparation of TPMP by UNEP and UNDP. 
Implementation of investment components by UNDP and 
non-investment components by UNEP 

Niger  UNDP  20 195 
Joint preparation of TPMP by UNEP and UNDP. 
Implementation of investment components by UNDP and 
non-investment components by UNEP 

Peru  UNDP 17 320 
Joint preparation of TPMP by UNEP and UNDP. 
Implementation of investment components by UNDP and 
non-investment components by UNEP 

Qatar UNIDO   192 
Preparation of TPMP by UNIDO was approved by 
ExCom 47. Implementation of investment components by 
UNIDO and non-investment components by UNEP 

Sao Tome 
and Principe  UNIDO 34 155 

Preparation of TPMP by UNEP. Implementation of 
investment components by Portugal and non-investment 
components by UNEP. Project has been submitted to 54th

ExCom 

Sierra Leone  UNDP  20 294 
Joint preparation of TPMP by UNEP and UNDP. 
Implementation of investment components by UNDP and 
non-investment components by UNEP 

Suriname  UNDP 17 195 
Joint preparation of TPMP by UNEP and UNDP. 
Implementation of investment components by UNDP and 
non-investment components by UNEP 

Tanzania UNDP 17 319 

Joint preparation of TPMP by UNEP and UNDP. 
Implementation of investment components by UNDP and 
non-investment components by UNEP. Project has been 
submitted to 54th ExCom 

Togo  UNDP  20 195 

Joint preparation of TPMP by UNEP and UNDP. 
Implementation of investment components by UNDP and 
non-investment components by UNEP. Project has been 
submitted to 54th ExCom 

Yemen UNIDO 57 339 
TPMP will be developed by UNEP in consultation with 
UNIDO. Implementation of investment components by 
UNIDO and non-investment components by UNEP 

          
TOTAL   594 6,554   

Table1. Remaining planned TPMPs 
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19. While designing non-investment components of TPMPs, UNEP will strive to ensure that these projects will help 
Article 5 countries not only meet their commitments of total phase-out of CFC consumption, but also build 
foundation for long-term sustainability of achieved compliance.  As directed by decision 47/10 of the Executive 
Committee, TPMPs will include support to maintain a zero level of consumption of methyl bromide, CTC and TCA 
whenever relevant. 
 
Support to HCFC phase-out 
 
20. Following guidance by the Executive Committee, UNEP will focus on providing assistance to Article 5 countries 
in the development and implementation of HCFC Phase-out Management Plans. UNEP will be cooperating with 
other Implementing Agencies. As part of the assistance in HCFCs CAP will focus on targeted awareness raising, 
information sharing, training and capacity building of relevant stakeholders, assistance in data survey and reporting, 
introduction of HCFC legislation.    
 
21. During 2008, 57 Article 5 countries will receive assistance by CAP in development of HCFC Phase-out 
Management Plans (PMP). 
 
Support to methyl bromide phase-out 
 
22. Following guidance of the CAP Advisory Group, the CAP Methyl Bromide Officers will focus on achieving 
sustained results, on awareness raising, information sharing, continuous training and capacity building of farmers, 
assistance in data reporting, introduction of methyl bromide in ODS import-export licensing systems. For 2008 
UNEP included a Global project on sustainable agriculture for preventing of new uses of methyl bromide. Based 
on the assessment and lessons learnt from Field Farmers School (FFS) projects carried out in Pilot countries under 
the Multilateral Fund and the GEF and based on the useful experience that UNEP gathered in collaboration with 
FAO in implementing information exchange and training projects over last 10 years, UNEP is proposing this activity 
with following objectives:  
 
 Getting the benefit of the on going activities and expertise in FAO- Plant Protection Division,  for the cost 

effective implementation of the methyl bromide phase out under the Montreal Protocol. 
 Sustaining the compliance under the methyl bromide phase out by incorporating the methyl bromide phase out 

issues in the training curricula of FFS  
 Promote the bottom up approach to prevent use of methyl bromide by providing the IPM training for the 

sustainable agriculture through on going programmes of FAO. 
 

The project would provide in-kind co financing by way of using the extension workers and on going country level 
programmes of FAO. It would be implemented in all the major countries consuming methyl bromide based on the 
requests from countries. It would be implemented in all the major countries consuming methyl bromide based on the 
requests from countries. 
 
23. A new methyl bromide non-investment project will be submitted in 2008 for Trinidad and Tobago as required 
by the MLF Model Phase-out Plan. This project will aim at phasing-out all non-QPS consumption of methyl 
bromide and include such activities as training in the application of alternative fumigants, Integrated Pest 
Management / Integrated Commodity Management (IPM/ICM) as well as introduction of policy and regulatory 
measures. 
 
24. Additional related services will be provided by CAP upon requests from the Parties.  
 
Assistance to countries in non-compliance 
 
25. Placing compliance support at the core of the CAP operation, UNEP has assessed phase-out trends and needs for 
assistance of the 30 Parties declared to be in non-compliance by the 19th Meeting of the Parties to the Montreal 
Protocol and/or have potential non-compliance issues. A resulting list of services to the non-compliant countries is 
contained in Annex IV.  
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III. PLANNED 2008 ACTIVITIES AT THE REGIONAL LEVEL  
 
Regional Networking 
   
26. Being a flagship activity of UNEP, Regional Networking continues to offer a forum for experience exchange and 
knowledge transfer between NOUs of Article 5 countries, while adopting innovative approaches and shifting to new 
thematic areas (re: Objectives 1-13). 
 
27. UNEP currently facilitates the operation of 10 Regional/Sub-regional Networks involving 148 members from 
developing countries and countries with economies in transition as well as 14 developed countries and the European 
Commission. These include:  
 

 Latin America-South (10 countries, with participation of USA and Canada); 
 Latin America-Central (10 countries, with participation of USA and Canada); 
 Caribbean (13 countries, with participation of USA and Canada); 
 English-speaking Africa (27 countries, with participation of Germany); 
 French-speaking Africa (27 countries, with participation of France and Switzerland); 
 West Asia (12 countries, with participation of France and Germany); 
 South Asia (11 countries, with participation of United Kingdom and Japan); 
 Southeast Asia and the Pacific (11 countries, with participation of Australia, New Zealand and Sweden. This 

Network is funded by the Government of Sweden); 
 Pacific Island Countries (14 countries, with participation of Australia, New Zealand and Sweden. This 

Network is funded through an individual project); 
 Europe and Central Asia (12 countries, with participation of Austria, Czech Republic, Hungary, Slovak 

Republic, Sweden and the European Commission). 
 
28. Main activities of the Regional Networks include: 
 

 Main Network Meetings (re: Objectives 1, 5 and 7); 
 Thematic workshops  (re: Objectives 1 and 5); 
 Small Group meetings (re: Objectives 1, 4, 5 and 7); 
 Contact Group meetings (re: Objectives 1, 4, 5 and 7); 
 Direct country-specific assistance or South-South/North-South cooperation (re: Objectives 2, 6 and 11); 
 Electronic discussion groups (e-fora)  (re: Objectives 4 and 5); 
 Cooperation with relevant regional Ministerial/intergovernmental processes and economic/trade fora on the 

ozone layer protection issues (re: Objective 3); 
 Support for regional information, education and communication initiatives (re: Objective 10); 
 Regional and sub-regional initiatives and mechanisms to prevent illegal trade in ODS (re: Objective 8); 

  
29. The above activities will be provided by staff of the Regional CAP teams (7 Regional Network Coordinators, 3 
Policy and Enforcement Officers, 4 RMP Officers; 3 Methyl Bromide Officers and 1 Halon Officer) under the 
overall coordination of Network and Policy Manager. Relevant Paris CAP staff will be involved as necessary.  The 
UNEP Regional Directors will provide overall guidance and political support.   
 
30. Region-specific priorities, challenges, initiatives and selected planned activities are described below.  
 
Africa: regional priorities and challenges  
 
31. In 2008 the CAP team in Africa will focus on assisting African countries in the implementation of terminal 
phase-out activities that will enable them to ensure complete phase-out of their residual consumption of major ODS 
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by the year 2010. By end of the year 2007, 15 were approved for countries where UNEP is the lead agency and 12 
more are expected to be approved by mid 2008. Technical and policy support will also be given by the CAP team to 
those countries who seek such guidance for TPMP while UNEP is not directly involved in the implementation. To 
that effect, the main theme for 2007 Network meetings in the region will be the implementation of Terminal Phase 
out Plans. 
 
32. As the success and sustainability of past and present phase-out activities will depend on policy measures being 
taken by countries, the CAP team in Africa will put an emphasis on advising countries on ways and means to 
effectively enforce regulations that are in place at both national and sub-regional levels. For the few countries that 
are still in the process of setting up their policies and  control measures, UNEP will facilitate enactment and 
enforcement of ODS regulations through country visits and South-South cooperation as well as collaboration with 
sub-regional economic and customs organizations. The CAP team will also assist a few countries in the region in 
publishing their case studies on successful enforcement of ODS regulations and licensing systems in view sharing 
experience with other countries in the region.  
 
33. The Africa CAP team will work towards strengthening the collaboration between customs authorities and ozone 
officers in the regional trade blocks on exchange of information related to the Montreal Protocol and in control of 
illegal ODS trade through harmonization of regulations. Sustainable working relations will be developed with the 
Secretariat of majors trade blocks such as the Central African Economic and Monetary Commission (CEMAC), the 
Western African Economic and Monetary Union(UEMOA), the Common Market for Eastern and Southern Africa 
(COMESA), the Southern Africa Customs Union (SACU) and the Economic Community of West African States 
(ECOWAS), as well as the World Customs Organization’s Regional Intelligence Liaison Office for Eastern and 
Southern Africa (WCO–RILO).  Customs enforcement networks will be established and facilitated in cooperation 
with the above sub-regional organizations. 
 
34. In response to challenges of methyl bromide phase-out, the CAP team is planning to work, jointly with UNDP 
and UNIDO to assess the status of MeBr phase out in the region and develop a strategy to ensure no new uses of 
MeBr are introduced and countries with low consumption achieve total phase-out prior to the schedule set by the 
Montreal Protocol. Emphasis will be put in 2008 in dissemination of information on methyl bromide alternatives 
through electronic means (fact sheets and country specific information on the ROA CAP website) 
 
35. As regards other ODS with small consumption in Africa such as Halons, CTC and TCA, the regional CAP team 
will continue on encouraging all NOUs in the region conduct comprehensive survey on possible consumption of 
these substances. Countries will then be advised on action to ensure total and sustainable phase-out. This will be 
built upon the national studies and surveys on minor uses of carbon tetrachloride and methyl chloroform being 
conducted in Cameroon Niger Sierra Leone and Uganda with the purpose of assessing current imports, applications 
and use of these substances; reviewing existing national legal instruments; and identifying strategies and activities 
required to achieve compliance with the Montreal Protocol. 
 
36. The CAP team will continue working with the Ozone Secretariat and the Multilateral Fund Secretariat to ensure 
that new reporting formats are will understood and adhered to by NOUs in the region. The team will ensure data and 
progress report for 2007 are compiled and reported earlier in the year since these data will be required for assessing 
countries compliance status. 
  
Asia and the Pacific: regional priorities and challenges 
 
37. The period 2008-2010 is very critical for the countries in the ROAP region both in terms of maintaining the 
momentum of ODS phaseout, achieving compliance with CFC, CTC and halon phaseout targets as well as 
estimation of HCFC baseline and preparing for HCFC freeze in 2013.  It must be noted that HCFC production and 
consumption in the ROAP region constitutes about 97% and 67% of the total production and consumption of 
HCFCs for Article-5 countries in 2006. It is also anticipated that last minute compliance challenges are likely to 
emerge in some of the countries and these have to be addressed through timely and effective remedial actions by the 
Compliance Assistance Programme in coordination with the Secretariats, Implementing Agencies and Bilaterals. 
 
38. In view of the above, the following are the priorities for the ROAP CAP team in 2008.   



UNEP Business Plan 2008-2010 

_________________________________________________________________________________________ 
 
Page 11 of 27                                                                                                       

 

 
Enhancing National Capacity Building for compliance. Assist countries in actual or potential non-compliance as per 
the 19th Meeting of the Parties decisions and 39th Implementation Committee recommendations. The priority 
countries will be: 
 

i) Compliance Decisions from 19th MOP:  
 

a. Iran (MOP decision XIX/27) to implement the approved plan of action wherein Iran commits: 
(a) To reducing their CTC consumption to no greater than: 
(i) 11.6 ODP-tonnes in 2007; 
(ii) Zero ODP-tonnes in 2008, save for essential uses that may be authorized by the Parties; 
(b) To monitoring its existing system for licensing imports and exports of ozone-depleting substances, 

including import quotas; 
 

ii) Follow up on Plans of Action: 
 
b. Bangladesh to implement the MDI transition strategy to phase out CFC use from the MDI sub sector 

(MOP decision XVIII/16 and Implementation Committee recommendation 39/4) and Bangladesh 
for non-compliance with freeze in consumption of TCA (MOP decision XVII/27); 

c. Pakistan (MOP decision XVIII/31 and Implementation Committee recommendation 39/27) for 
non compliance with control measures for CTC   

d. Fiji for non compliance with control measures for MB (MOP decision XVII/33 and Implementation 
Committee recommendation 39/15); 

e. Federated States of Micronesia for non compliance with control measures for CFC (MOP decision 
XVII/32 and Implementation Committee recommendation 39/14);  

f. Maldives for non compliance with control measures relating to CFCs (MOP decision XV/37 and 
Implementation Committee recommendation 39/23); 

g. Nepal for non compliance with control measures relating to CFCs (MOP decision XVI/27 and 
Implementation Committee recommendation 39/25) 

 
In addition to the above, to facilitate compliance the following activities are proposed to be undertaken. 

 
h. CAP ‘s  high-level mission to Republic of Korea to understand Halon supply and demand scenario and 

provide official report on halon phaseout in Republic of Korea.  
i. Visit to DPR Korea for the verification of ODS production and consumption in coordination with 

UNIDO.  
j. Visit to India to understand the Methyl Bromide consumption controls in QPS applications. 

 
39. The regional CAP team will also be providing assistance as follows: 
 

 Assist Brunei and Nepal to ratify London and other Amendments and all other countries to ratify the 
remaining Amendments; 

 Assist Timor Leste to ratify the Protocol and its Amendments.  Currently, the country has sent a 
communication on their intent to ratify the Protocol;   

 Assist Ozone Officers to mainstream ozone issues in the priorities of other Line Ministries at the national 
level through network meetings (like through thematic meeting on MB with national agriculture officers or 
the 2008 regional MDI thematic meeting with national health officials), workshops and country missions, 
as well as through encouraging national synergies/policies for chemical based MEAs; 

 Assist LVCs and Sri Lanka to develop transition strategies for phase out of CFC MDIs. In addition, 
implement transition strategies for CFC MDI phaseout for Bangladesh and Iran as part of approved 
project with UNDP and UNIDO respectively. CAP has also received a request from India and Pakistan to 
assist with the implementation of the non-investment component of their transition strategy where UNDP is 
the Lead Agency. 

 Implement an “early warning system” to inform the Parties of potential non-compliance situations to enable 
them to take corrective actions to gear up for 2010 control measures; 
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 Strengthen the regional informal advisory group on compliance comprising of Implementing Agencies, 
Secretariats and bilaterals to provide coordinated compliance advise and assistance to countries; 

 Assist countries to fully implement the reporting requirement under Decision VII/16 for destinations for all 
exports of all ODS and implementation of informal Prior Informed Consent (iPIC) in 2008 with the 
inclusion of HCFCs also; 

 Address issues of illegal trade through awareness, information exchange, regional and sub regional 
cooperation between countries and enforcement organisations and integrated (covering several MEAs) 
training. Strengthen the operation of the “Sky Hole Patching” and formal structure for the Regional 
Partner’s Forum to strengthen MOP Decision XVII/16, sub para 7 and MOP Decision XIX/12. 2008 will 
also be a critical year to implement the new Regional Enforcement Networking project funded by SIDA 
and integration of ODS enforcement work with UNODC Border Liaison project. The PEO will also 
develop an overall framework and strategy for enforcement for the Asia and Pacific region during 2008. 
This will complement the current workplan on issues related to enforcement. 

 Increase regional awareness for compliance through implementation of the regional awareness action plan. 
During 2008, the action plan 2003-2007 will be critically evaluated and an action plan for the critical period 
2008-2010 will be developed with assistance from the Regional information Officer and a few media 
experts. 

 Assist A5 Parties on prompt data reporting as per the 15th and 16th Meeting of the Parties decision XV/14 
(4), XV/15 (1) and Executive Committee Decision 40/11 (b). The Decision XV/15 is further reiterated in 
MOP Decision XVI/17 (8-9); 

 
Programmatic: 
 
40. CAP team in ROAP will provide permanent capacity to backstop the operational activities to be conducted by 
countries and other IAs and help strengthen the expertise of local experts in each of the sectors. The team will take 
steps to improve North-South and South-South cooperation to add value to the work already going on in the region. 
The team will provide complementarity to the work of other agencies. The programmatic priorities will be: 
 

 Assist countries to strengthen policies, legislation (licensing system to include all ODS, including HCFCs 
and higher penalties) regulations and enforcement strategies needed to comply with the control measures. 
Priority countries will be Myanmar for setting up licensing system. 

 Assist Pacific Island Countries (Cook Islands, Kiribati, Marshall Islands, Micronesia, Nauru, Niue, Palau, 
Solomon Islands, Tonga, Tuvalu and Vanuatu) on the establishment of the licensing system and support 
customs training project in coordination with SPREP and Australia. Explore possibilities of starting a 
network for PICs.  CAP would also provide technical assistance to PICs on the implementation of IS. 

 Raise and maintain high-level commitment in all Parties through awareness/information/media, high-level 
missions and personal contacts. Priority countries will be Bangladesh, Brunei Darussalam, Republic of 
Korea, and Myanmar. 

 Assist Brunei and Myanmar to implement approved refrigerant management plans. 
 Assist Afghanistan, Bhutan, Bangladesh, Cambodia, DPR Korea, Iran, Fiji, Maldives, Mongolia, 

Nepal, Samoa and Sri Lanka, to implement their National Phase out Plans and TPMPs. In case of Fiji, 
assist in implementing the MB action plan to bring it back into compliance; 

 Assist China and India to implement policy, training and awareness components of their servicing and 
methyl bromide sector strategies in collaboration with other lead agencies (UNIDO, World Bank, UNDP, 
Germany, and Switzerland). Assist India in managing the technical assistance component of the CFC 
production sector project and synergise the Technical Assistance (TA) strategy with the consumption side 
sector strategies. 

 Use networks to review progress, identify and remove bottlenecks and learn from each other. Assist 
countries with zero-baseline consumption to formulate strategies for addressing CTC/TCA and Methyl 
Bromide. It could include activities like analysis of other ODS, identification of assistance needed, and 
preparation of a policy document. Also initiate work with Japan on addressing destruction and disposal 
issues in the region through disseminating Japan’s policies on destruction and disposal to the network 
countries as the first step. 



UNEP Business Plan 2008-2010 

_________________________________________________________________________________________ 
 
Page 13 of 27                                                                                                       

 

 Facilitate the interface between MLF and Implementing Agencies with countries through the forum of 
network to promote their mutual understanding regarding the need for and problems of the investment 
projects. 

 
41. In addition to the above, the CAP team would work closely in identification of meetings relating to trade and 
environment at regional level (e.g., ASEAN, SAARC meetings) and promoting inclusion of Ozone Depletion and 
Montreal Protocol on implementation of ODS phaseout in such meeting agenda.  Besides working on regional level 
dialogues on illegal ODS trade, the team would also consult regional trade bodies and councils on harmonising ODS 
trade related regulations and regulatory controls. 
 
42. CAP will need to play an important role in HCFC phase out especially in regard to gearing up the countries for 
this new challenge. CAP’s involvement will be at two levels: 
 
Regional Level 

• Distribution of the alternative/policy information through its network meeting of Ozone officers and 
thematic workshops; 

• Collect and share information among the countries on the regional resource persons, alternative 
chemical/equipment supplies, etc as regional HCFCs database. 

• Develop Regional Centres of Excellence for assisting countries in implementation of HCFC phaseout – 
technology and policy related. 

 
National Level 

ROAP CAP team would focus its work in the LVC countries, where HCFC is most used in the refrigeration and 
AC servicing sector in the following areas:  
• Assist the NOU to conduct survey of HCFCs consumption and formulate its phase-out management 

strategy/country programme. CAP team has been requested to carry out such surveys in Afghanistan, 
Bhutan, Brunei Darussalam, Cambodia, Lao PDR, Maldives, Nepal, Mongolia, DPR Korea; 

• Assist the NOU in preparation of Phase-out Management Plan for India and Sri Lanka; 
• Provide technical assistance for the HCFC free alternative selection and application; 
• Provide technical assistance for development of HCFC control regulation and policies; 
• Provide good practices training in the refrigeration/AC servicing sector for servicing HCFC based 

equipment and HCFC free alternatives; 
• Advice and technical assistance for the sound management of HCFCs in the R/AC servicing sector 

 
For the big countries with HCFCs used in other sectors than servicing, UNEP would also explore the possibility to 
work with other IAs with focusing on the providing policy development assistance.   
 
Emerging challenges that would be addressed in 2008-2010: 
 
43. ODS destruction project:  Based on the results of the ODS destruction study being undertaken by the Multilateral 
Fund Secretariat, UNEP, in close cooperation with the Government of Japan and US-EPA, is proposing to conduct 
an assessment on practices adopted for environmentally sound management of unwanted ODS and obsolete ODS-
based refrigeration and air-conditioning (RAC) equipment.  During the past decade, high economic growth, improve 
living standards and lower cost of RAC equipment in many countries in Asia and the Pacific have resulted in 
significant rise in production, sales and use of these equipments. This rising trend is expected to continue far in the 
future.  At present, there is no systematic approach to manage the growing number of obsolete RAC equipment and 
unwanted ODS in many countries.  If this problem is not adequately addressed, beside resulting higher levels of 
emission of ODSs, improper disposal of these equipments could lead to significant pollution problems both locally 
and globally.   
 
44. The primary objective of the study is to review current situation of management of obsolete RAC equipment and 
unwanted ODS from collection to disposal.  This will include studying the existing infrastructure to collect and 
dispose them along with estimate of wastes being generated from the overall process.  The study will then examine 
various options to manage the disposal of these chemicals and equipment in an environmentally sound manner 
starting from equipment collection, transportation, storage, dismantling, recycling and disposal of ODS refrigerants, 
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components and other hazardous waste.  The study will review policy interventions including economic incentives 
and disincentives required to promote proper disposal of the obsolete equipment.  
 
45. Considering potential benefit from reducing emission of GHG from recovery and destruction of ODS 
refrigerants, the study will explore funding options, as found feasible, from carbon fund such as Chicago Carbon 
Exchange to establish a market-based, self-sustaining system to estimate, monitor and verify carbon credits from 
proper disposal of ODS-based RAC equipment.   
 
46. Facilitating Research and Development of Alternatives to HCFCs: In the Refrigeration and Air conditioning 
sector, most commercially available alternatives to HCFCs are either HFCs with high GWP, or HCs with 
flammability issues, or others such as ammonia which has a toxic problem. The industry in the developing countries 
will face a challenging job to screen and select the most appropriate alternative with consideration of the supply, 
operation costs, energy efficiency, etc.  

47. As per Montreal Protocol’s Indicative List of the Categories of Incremental Cost, “cost of research and 
development”1 of alternative use in manufacturing as an intermediate good is eligible, even though there are not 
many guidelines under the current Excom rules. 
 
48. UNEP ROAP proposes to work with NOUs on selecting national institutions of repute in the countries (one or 
two) for conducting research and development activities, coordinate with the institutions for development and testing 
HCFC free options in different applications and assist in coordinating and disseminating information on the research 
findings at a regional and global level after evaluation. 
 
49. Controlling and Monitoring Methyl Bromide use:  Assessment of Methyl Bromide use trends in the region 
indicates that there is a growth in Methyl Bromide use in the region by more 20% per annum over the last few years.  
This necessitates focus on monitoring and reporting strengthening at the country level.  For this, it is proposed that 
one regional workshop involving representatives from IPPC, regional centres of excellence such as AQIS, 
quarantine authorities of the countries and subject specialist experts could be held for consultations on strengthening 
monitoring and reporting systems on MB use.  Further, to strengthen parties’ involvement on guidance given under 
Decision XI/13, technical information on MB alternatives and MB emission reduction is also proposed to be shared 
in this workshop through subject specialist experts.  Regional experiences on MB use reduction in storage 
fumigation applications would also be shared during this workshop. 
 
PIC Network  
 
50. UNEP proposes to establish a sub-regional network for 14 Pacific Island Countries.   Like other networks, this 
network would help in implementation of Montreal Protocol through closer one-to-one coordination with the 
countries.  It is proposed to hold one annual network meeting with the PIC countries.  For implementation of this 
project, UNEP will closely collaborate with SPREP and Government of Australia. 
 
New initiatives undertaken in ROAP region 
 
Activities to prevent illegal trade in ODS 
 
51. UNEP ROAP will continue to implement Green Customs Initiative with  national-level complementary training, 
which will introduce Montreal Protocol activities in synergy with other MEAs.   During the year 2007, the first 
workshop of Enforcement Networks for South Asia and Southeast Asia and the Pacific countries was held.  UNEP 
ROAP will continue to synergistically work with other MEAs to integrate ODS phase-out illegal trade issues under 
Enforcement Networks and facilitate learning of these networks from Montreal Protocol experiences. 
 
Regional workshops on alternative metered-dose inhalers (MDI) 
 

                                                 
1 Item (b) (V) of the Indicative List of Categories of Incremental Costs adopted as Appendix I of Decision II/8, Para. 2) 
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52. As a follow-up from the Colombo Thematic Meeting on CFC MDI phaseout for South Asia countries, UNEP 
ROAP will be conducting CFC MDI phaseout Thematic Meeting for South Asia and Southeast Asia and the Pacific 
network countries in Malaysia in March 2008.  This meeting would be organised back-to-back with the Network 
Meeting for South Asia and Southeast Asia and the Pacific Network countries and would address issues faced by 
CFC MDI manufacturing countries and import dependant countries in the region.   This workshop would cover 
National Ozone Units, Representatives from Ministries of Health, MTOC members, Representatives from 
specialized centres for respiratory disease treatment, Implementing and bilateral agencies, industries in developed 
and developing countries manufacturing CFC MDIs etc.  
 
Regional awareness strategy 
 
53. Regional awareness strategy under implementation was reviewed and a brain-storming session was held in 
UNEP ROAP office in January 2008.  This brainstorming session provided inputs for 2008-10 awareness activities 
implementation in terms of activities, priorities, potential partners and timelines.   The findings of the brain-storming 
session and the awareness strategy would be consulted with the network countries and implemented beginning 2008. 
 
Latin America and the Caribbean: regional priorities and challenges 
 
54. The LAC region comprises countries that are producers, high volume consumers, low volume consumers and 
very low volume consumers of ODS. Further, the regional has five major languages (Spanish, Portuguese, French, 
English, and Dutch). Additionally compliance approaches and commitments to the Montreal Protocol are not 
regionally uniformed. Effective provision of compliance assistance therefore had to be tailored to meet these 
variations.  
 
55. The ROLAC/CAP will employ multi-stranded approaches to bring all stakeholders and interested groups at 
regional, sub-regional and national levels into the folds of Ozone Layer Protection and the Montreal Protocol on the 
phase-out of ODS.   
 
Some of the principal actions are as follows:  

• Raising Montreal Protocol to the highest level authorities at the Ministries 
• National Capacity Building and Promotion of South/South Cooperation Activities 
• Networking and regional public awareness activities 
• Country awareness on the needs of ODS illegal travel prevention 
• Streamlining UNEP Administrative Procedures to Implement Multilateral Fund projects 
 

56. In 2008 and next years, the highest priority for the CAP team in LAC will be to facilitate the preparation and 
implementation of national and regional projects as well as helping countries to strength the enforcement of its 
respective ODS license system, particularly oriented to establish an accurate HCFC base line. Greater emphasis will 
be place on completing delayed projects and assisting countries with specific compliance difficulties.  
 
57. Therefore, the regional CAP team will focus on the following implementation issues: 

• Continuing with strengthening national institutional arrangements to prepare countries for new 
projects/activities and for the challenges ahead. 

• Fostering intra-regional technical cooperation particularly in VLVC countries. 
• Arranging intensive project-management training and technology alternatives to new ozone officers and 

their assistants. 
• Using occasions of country visits and Ministerial Forum for thorough evaluation of the Montreal Protocol 

activities at the national level and to actively seek cooperation of high level ministerial officials. 
• Improving internal funds disbursement mechanisms and monitoring of resource allocation at the national 

level. 
• Guiding NOUs on adjusting and streamlining work plans for each project to respond to the current country 

situation and demands. 
• Promoting the ODS licensing system review and strengthening enforcement mechanisms. 
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• Establishing the ODS Custom Enforcement Network to prevent illegal trade in Latin American countries 
and the Eastern Caribbean countries. 

 
West Asia: regional priorities and challenges 

CAP/ROWA will adjust its strategy trying to bring back the attention about the remaining incomplete mission of 
CFC phase-out and to make sure that ongoing terminal/national phase-out projects are kept on track. More attention 
will be given to expediting the implementation of ongoing TPMPs/NPPs and to ensure timely submission and 
reporting. This is due to the new challenges brought by the historical Montreal Adjustment to accelerate the phase 
out of HCFC which generated high attention and concern of many countries in West Asia on how to meet the new 
control measures noting the increase in demand on HCFC due to high dependency on air-conditioning and the urban 
development booming in the region. The new adjustment triggered high-level attention in WA countries and has 
become one of the major environmental priorities in the region for the coming years. 

CAP/ROWA will continue its work in supporting countries to update and enforce their existing national ODS 
legislations/regulations. Strengthening the role of related regional groups such as GCC Ozone Group, Arab Team of 
Chemicals MEAs and ASHRAE will be another important goal of CAP/ROWA to institutionalize Montreal Protocol 
on the regional level.  

Introducing quick, timely and comprehensive assistance to Iraq, as new party, will be also of high attention by 
CAP/ROWA. Establishing NOU, preparing CP and assessing consuming sectors need to be addressed as a matter of 
urgency to enable Iraq to catch the international efforts to phase-out ODS. All regional possible resources such S-S 
cooperation and network activities will contribute in this goal. 

Addressing technical regional concerns is another major goal for CAP/ROWA that will continue introducing 
technical support to areas of updating relevant technical curricula, MeBr use in dates sector, MDIs use, disposal of 
ODS and, of course, starting up  regional strategy for HCFC. 

Curbing illegal trade in ODS will continue to be in focus as vital element to secure compliance. CAP/ROWA plan to 
examine establishment of Informal PIC system, even partially, and creating regional Customs Enforcement Network 
benefiting of other regional initiatives and existing strong channels with regional gatherings such as GCC & League 
of Arab States. Promoting the Green Customs Initiative in depth on national levels started in 2007 and will continue 
in 2008/2009 to secure building national capacities and procedural frameworks. 

Compliance is the core target of CAP business, therefore ensuring the timely introduction of policy and technical 
support to countries in potential non-compliance situation is the main driving force behind all regional and national 
activities within CAP's plan. Such target will not be limited to clear cases but will also cover countries with zero-
baseline levels of some ODS mainly CTC, TCA & MeBr.  

Additionally, CAP/ROWA will consult with countries in West Asia about developing regional awareness strategy 
addressing forthcoming challenging compliance targets and benefiting of Qatar‘s hosting the 20th MOP as first MOP 
in West Asia region.  

West Asia: special initiatives 

As part of CAP/ROWA objective to introduce sustainability dimension to Ozone Layer Protection business in West 
Asia, CAP/ROWA, the American University in Beirut (AUB) and Kuwait University (KU) prepared and tested 
special ODS Management course for engineering under-graduates studies. The course achieved noticeable success 
and attracted wide attention in both institutes when introduced in 2007. CAP/ROWA will work closely with both 
institutes in putting the course in a format usable by other regional universities and institutions and will include in its 
2008 program special activities for ensuring the appropriate dissemination of this effort. 
 
Europe & Central Asia: regional priorities and challenges 
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64. Overall, the ECA network countries demonstrated high commitment to achieve the phase-out targets and the 
National Ozone Units (NOUs) have the political support of the Governments. Most Ozone Officers occupy senior 
positions and have access to their respective Ministers. The fluctuation of Ozone Officers is reasonably low and 
potential replacements are integrated into the network activities at an early stage. There is a high level of mutual 
support and more advanced countries share their experiences with their colleagues from other countries. The 
artificial distinction between CEIT and Article 5 countries is gradually fading through joint activities as is the 
language barrier between English- and Russian-speaking countries.  
 
65. Few countries face compliance issues and usually return quickly to compliance or develop plans of action. 
Nevertheless, several countries have to double their efforts to comply with the 2007 and 2010 phase-out targets. 
Turkmenistan has revised its MeBr baseline and expressed the need for TPMP-type activities to achieve complete 
CFC phase-out.  The eligibility would need to be addressed by the Executive Committee. 
 
66. Priorities for the year 2008 will be to enhance regional cooperation and to attract new partners from the public 
and private sector, both within the Article 5 group of countries and with Article 2 neighbors including GEF-
supported countries with economies in transition. Such cooperation will especially be crucial in the context of HCFC 
management, where European Union and their accession countries have accumulated significant experience in terms 
of stakeholder communication, regulation, standardization, available technologies and cost implications. 
 
67. Emphasis will be put on the review and enforcement of import / export licensing systems as recommended by the 
CAP advisory group to ensure effective control of ODS trade including HCFCs. Continuous efforts will be 
undertaken to facilitate the ratification of the Montreal Protocol amendments especially in some Central Asian 
countries, to maintain the quality and timeliness of data reporting, to inform on the latest developments of non-CFC 
metered-dose inhalers, to support other agencies in the development of HCFC surveys & strategies, to continue 
monitoring instances of illegal trade in ODS and the potential risk of non-compliance in order to achieve sustained 
phase-out of ODS beyond 2010. 
 
68. Sustaining the phase-out beyond 2010 through enhanced partnerships and collaboration with various regional 
and sub-regional initiatives and organizations, inter-governmental and non-governmental organizations, and industry 
will be promoted with a view to raising the political profile and awareness of the Montreal Protocol. National and 
regional awareness raising, briefing of environmental journalists and media and revision of training curricula of 
schools and educational institutes will be crucial. Subject to funding availability, technical and policy documents 
will be translated into Russian as well as other regional languages to ensure access to up-to-date information. 
 
69. Some countries need to review their consumption data for example concerning the use of halons in military and 
aviation and MeBr for quarantine and pre-shipment uses. The need for an integrated and synergetic approach 
towards chemicals management and MEA implementation was emphasized by several countries. 
 
70. The CAP team will facilitate direct country-to-country and programmatic assistance to those countries facing 
immediate and long-term compliance challenges through exchange of experience with network countries, operation 
of contact groups and involvement of local experts. Such activities will include: 
 

 Induction training and mentoring of newly recruited National Ozone Officers or Assistant Ozone Officers 
by their more experience counterparts from other network countries or through participation in ECA 
network activities 

 Country-to-country visits on the verification of data, review and improvement of ODS legislation, 
enforcement of import/export licensing systems, preparation of phase-out strategies and projects or 
participation in national stakeholder consultations as resource persons 

 Facilitation of expert participation in international conferences on relevant subject areas upon request by 
ECA network countries 

 
71. Special compliance sessions will be organized in margins of network and thematic meetings with involvement of 
network members, implementing agencies, secretariats, bilateral partners and other stakeholders. Through these 
sessions countries experiencing compliance difficulties will benefit from a peer review of their national situation in 
terms of ODS phase-out as well as from advice and consultation on the ways to return to compliance. 
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72. UNEP will continue to promote co-funding approaches e.g. through joint activities with the GEF-supported 
CEIT countries and the possibility of the HCFC workshop funded or co-funded by TAIEX for EU neighborhood 
countries or MeBr workshops sponsored by the Government of Israel may be explored. 
 
73. Efforts will be undertaken to reduce the carbon impact of the ECA network activities, initially through symbolic 
initiatives such as tree planting, reduced travel or different modes of travel, use of virtual conference techniques 
where applicable up to participation in carbon off-set schemes. 
      
 
Support to the Pacific Island Countries  
 
74. The Regional Strategy to Comply with the Montreal Protocol in the Pacific Island Countries, which included 
institutional strengthening, capacity building activities and the PIC Network, expire by the end of 2005. While the 
Pacific Island Countries have very low or zero consumption of ODS, they are still faced with similar problems and 
have to implement phase-out measures and activities as other Parties.   
 
75. UNEP is cooperating with Australia and SPREP on the development of a new proposal for the establishment of a 
sub-regional network for 14 Pacific Island Countries. The proposal is included in the bilateral Business Plan of 
Australia for 2008.  
 
IV. PLANNED 2008 ACTIVITIES AT THE GLOBAL LEVEL  
 
Information and public awareness services 
 
76. In support of Objectives 1-13 above, and consistent with the objectives outlined in the first year’s Business Plan 
of this triennium, in 2008 UNEP will develop, deliver and support action-oriented information, communication and 
education (ICE) services to support national compliance objectives relative to the Montreal Protocol. These services 
will continue to be performed within the framework of the Communication Strategy for Global Compliance with the 
Montreal Protocol developed by UNEP, and wherever possible, in support of the Information Strategy of the 
Multilateral Fund.   
 
77. These will be delivered by the Paris-based CAP team consisting of an Information Manager, an Information 
Officer, a Clearinghouse Assistant, and a Documentation assistant. Both these staff and their outputs will be funded 
from the CAP budget contained in the approved 2008 UNEP Work Programme, which reflects a reorientation of its 
ICE activities and related budget allocations following advice provided to UNEP by the CAP Advisory Group 
meeting on 22 September 2007.  
 
78. UNEP will focus its global ICE activities2 on supporting national celebrations of 2008 International Day for the 
Preservation of the Ozone Layer by providing NOUs with adaptable media materials and guidance.3  Regarding 
regional ICE activities, the Paris-based staff will assist the Regional CAP teams with the conceptualization, 
production and outreach of the materials produced in the regions as part of the Regional Awareness budget lines 
controlled by the RNCs. Additionally, the Paris team will assist all CAP teams on an as needed basis with the ICE 
components of individual projects and activities reflected in this Business Plan including the CAP Services annex. 
 
79. Specific services UNEP will deliver in 2008 are: 
 
Information  
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 Provide information support to NOUs and other stakeholders upon request in close coordination with the 
Regional CAP teams. 

 Develop, disseminate and outreach an Illustrated booklet in the Ozzy Ozone series related to HCFCs and energy 
efficiency (e.g. as advised by the CAG to reorient existing services to address HCFCs).  

 Reproduce and disseminate training manuals, guidelines and other information tools to (a) facilitate capacity 
building and training of new Ozone Officers and their assistants to ensure their quick understanding of Montreal 
Protocol requirements (b) service the national and regional workshops organized by the Regional CAP teams. 

 Encourage countries, organisations and companies to translate and adapt existing materials produced under the 
Multilateral Fund into national languages at their own cost. 

 Organise a Global ozone protection photography contest, which was not undertaken in 2007 due to the large 
number of awareness activities developed during the 20th Anniversary year. 

 Develop an online Montreal Protocol’s Who’s Who directory. 
 
Communication 
 
 Produce and distribute in hardcopy and electronic format one large issue of the OzonAction Newsletter in 

Arabic, Chinese, English, French, Russian and Spanish. 4 This shift from three newsletter issues to one issue in a 
magazine format responds to the need to improve the timeliness and impact of this information product, in line 
with advice provided by the 2007 CAP Advisory Group meeting. 

 Develop and disseminate the electronic news services OzoNews (24 issues), Clio3 and RUMBA (6 issues 
respectively). 

 Continue seeking partnerships and linkages with other international, regional, national and corporate initiatives 
to propagate or incorporate information and awareness messages related to the Montreal Protocol and ozone 
protection. 

 Conduct strategic outreach at key international and regional fora, and participate in regional or national 
workshops related to information, communication and education issues, as requested by the Regional CAP 
teams. 

 
Education 
 
 Develop, disseminate and outreach a Teacher’s guide for secondary schools in English, French and Spanish.  

This guide will be developed through a participatory process in close cooperation with NOUs 
and other partners. 

 Develop, disseminate and outreach a Resource guide on how to use the awareness and educational materials. 
This resource kit, which will include all Ozzy Ozone materials translated by governments or the private sector, 
will be designed for NOUs to use in their countries’ 2008 International Ozone Day celebrations.  

 Create a global network of NGO’s, teachers and schools that will be developed in close cooperation with NOUs 
to ensure proper dissemination of the materials in the regions and to promote the global OzonAction 
education strategy.  

 Help ensure the long-term sustainability of the Montreal Protocol compliance in Article 5 countries by 
providing guidance and materials that can be used by Ozone Officers and Ministries of Education to incorporate 
issues of the ozone layer protection into their national educational curricula.  

 
Capacity building and programme support 
 
80. In support of Objectives 1-13 above, and consistent with the objectives outlined in the first year’s Business Plan 
of this triennium, in 2008 UNEP will develop, deliver and support capacity building services to support national 
compliance objectives relative to the Montreal Protocol. These will be delivered by the Paris-based CAP team who 
will be funded from the CAP budget contained in the approved 2008 UNEP Work Programme.  
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81. UNEP will focus its capacity building services on supporting compliance in Article 5 countries through 
development and delivery of: global capacity building services and indirect services through the support for 
Business Planning and Work Programming activities. 
  
82. Specific services UNEP will deliver in 2008 are: 
 
Capacity building 
 
 Implement the Global technical assistance programme in the chiller sector and disseminate information through 

a website.5  
 Develop a series of short technical and policy information materials on priority compliance issues identified by 

NOUs.6 
 Provide the Help Desk function including collection and analysis of regional trends, development of guidelines 

and assistance with compliance-related issues originating from the Regional CAP teams and countries.  
 Develop an updated version of the Refrigeration Servicing Technicians manual in electronic format. 
 Develop an interactive online version of the updated Customs Training Manual. 
 Develop a strategy for sustainability of local training capacity built in Article 5 countries to enable continued 

training of customs officers and refrigeration technicians, placing an emphasis on national and institutional 
ownership and securing access to appropriate know-how beyond 2010. 

 Collect and disseminate technical and policy information related to HCFCs.  
 Provide Montreal Protocol-related inputs to the Green Customs Initiative. 

 
Support to programme management 
 
 Provide core support for the overall development of Business Planning, Work Programming, CAP Budget 

Progress Reporting and Implementation Delays. 
 Collect, monitor, review and submit on behalf of management project proposals and other inputs from the 

Regional CAP teams related to Executive Committee submissions. 
 Coordinate CAP’s inputs to the Implementation Committee. 
 Monitor and report on all IS projects implemented by UNEP. 
 Assist with the development of common compliance monitoring tools through oMIS. 
 Develop internal guidelines for HCFC Management Plans and other HCFC-related issues.   

 
 
Programme management and coordination 
 
83. The Paris-based CAP team is the coordinating hub of all CAP teams, including those in the region and Paris. Its 
roles and responsibilities include: 
 
 Provides overall strategic direction and oversight of all UNEP’s activities related to the Montreal Protocol 

implementation. 
 Acts as principal liaison with the Executive Committee, the Multilateral Fund Secretariat, Ozone Secretariat, 

Implementing Agencies and bilateral agencies. 
 Ensures the overall coordination of Regional Networking activities and project development in the regions.  
 Supports project implementation by guiding countries on policy and technical issues relating to the projects.  
 Coordinates programme planning, budgeting and reporting.  
 Monitors progress both at the project- as well as country strategy-level, and provides early warning and 

guidance to the CAP teams related to implementation delays. 
 Undertakes administrative services required for overall programme operation. 
 Facilitates the evaluation of CAP activities as needed by the Multilateral Fund.   

 

                                                 
5 GLO/REF/48/TAS/275 
6 UNEP/OzL.Pro/ExCom/53/20, p 6. 
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Under the guidance of this coordinating hub, the regional CAP teams implement the regional and national activities 
approved in the Business Plan.  Additionally, two other Paris-based CAP teams, Information Management and 
Capacity Building, implement global and regional activities in coordination with the regional CAP teams. 
 
 
V. EXPECTED RESULTS FROM UNEP’S INTERVENTION 
 
84. It is expected that the implementation of the above projects and activities will result in the following: 
 

 Improved capabilities and technical skills of NOUs staff to effectively carry out approved phase-out 
programmes and thus ensure sustained compliance; 

 Countries in non-compliance received necessary support enabling swift return to compliance; 
 Increased high level political commitment to the ozone agreements;  
 ODS phase-out obligations mainstreamed into national environmental strategies/policies; 
 Increased number of Parties to the Montreal Protocol and its Amendments; 
 Enhanced awareness of users and other relevant stakeholders of forthcoming reductions in ODS supply and 

availability of viable alternatives; 
 All client countries reported Article 7 data by established deadlines; quality of reported data improved; 
 Majority of client countries submitted outstanding reports on implementation of their Country Programme 

to the Multilateral Fund Secretariat; 
 Improved and enforced ODS related legal instruments; 
 NOUs provided with best available information that enable them to make decisions on alternative 

technologies, sound approaches and methodologies; 
 Broadened and strengthened regional cooperation in the implementation of the ozone treaties; 
 Increased number of countries benefiting from direct country-to-country assistance;  
 Concerted actions taken at national and regional levels to combat illegal trade in ODS; 
 Improved access to ODS-related technical information and enhanced experience exchange in widely-

spoken languages, such as Russian and Portuguese;  
 Indirect support provided for the implementation of investment projects through strengthened institutional 

and legal frameworks. 
 
85. Qualitative results are covered in Performance Indicators section.  
 
VI.   RESOURCE ALLOCATION 
 
86.  As stated above, the annual budget of the UNEP Compliance Assistance Programme for 2008 was approved by 
53rd meeting of the Executive Committee at the amount of US$ 8,902,447 including programme support costs.  
 
87. The 2008 CAP budget is to be used for salaries of 45 CAP staff members, more than 550 country-specific 
compliance services, operation of 9 Regional/Sub-regional Networks and the Information Clearing House.   
 
88. In 2008 UNEP will submit for approval to the 56th meeting of the Executive Committee an annual budget of the 
CAP for 2009 at the estimated amount of US$ 9,637,000 including programme support costs. 
 
89. A summary of projects planned for submission by UNEP in 2008 is presented in Table 2.  
 

Type of project Number of projects 
2008 

Value plus PSC        
(US$ 1,000) 

Tranches of Multi-Year Agreements 19 1,485
2009 CAP budget 1 9,637
Implementation of Terminal Phase-out Management Plans 26 4,145



UNEP Business Plan 2008-2010 

_________________________________________________________________________________________ 
 
Page 22 of 27                                                                                                       

 

Institutional strengthening projects 39 3,232
Project preparation 6 384
Preparation of HCFC Phase-out Management Plans 57 6,035
Regional enforcement projects 4 827
Methyl bromide projects 4 1,900
Technical assistance and training projects 2 470
    
TOTAL 158 28,115

Table 2. Projects planned for submission in 2008 
 
 
D.   SPECIAL INITIATIVES 
 
Activities to prevent illegal trade in ODS 
 
90. Decision XII/16 of the Meeting of the Parties to the Montreal Protocol recommends “to encourage further work 
on the Green Customs initiative of the United Nations Environment Programme in combating illegal trade in 
controlled ozone-depleting substances as well as further networking and twinning activities in the framework of 
regional networks aimed at the exchange of information and experience on both licit and illicit trade in controlled 
ozone-depleting substances between the Parties, including enforcement agencies”.  
 
91. Decision XVIII/18 of the meeting of the Parties to the Montreal Protocol encourages Parties to consider effective 
action to improve monitoring of transboundary movement of ozone-depleting substances. The same decision 
encourages UNEP’s Compliance Assistance Programme (CAP) to continue its efforts to train ozone officers and 
customs officers on best practices and raise awareness and to disseminate examples of best practices for national 
licensing systems and regional cooperation to combat illegal trade. 
 
92. Initially based on regional and sub-regional workshops, the Green Customs Initiative will continue exploring 
national-level complementary training, which will introduce Montreal Protocol activities in synergy with other 
MEAs. The Green Customs Partners’ meeting held in January 2008 in Paris further discussed and agreed on future 
orientations.  
 
93. The following activities are planned for 2008, in addition to regional enforcement networks: 
 

 Enforcement Network for West Asia; 
 Intelligence-led enforcement support for Armenia, Kyrgyzstan and Turkmenistan (Europe and Central 

Asia); 
 Integrated enforcement training under the Montreal Protocol through Green Customs Initiative 

 
E.   PLANNED BUSINESS PLAN ACTIVITIES 
 
94. Ongoing projects – By the end of 2007, UNEP project portfolio consisted of 292 ongoing non-investment 
projects as contained in Annex II.  In additional UNEP is implementing 107 institutional strengthening projects. 
UNEP will strive to complete delayed projects and those projects due for completion in 2008 in a timely manner, 
taking into account the importance of efficient project implementation for compliance with the 2007 and 2010 
phase-out targets.    
 
95. Programme expansion – UNEP plans to prepare and submit for approval during 2008-2010 387 non-investment 
projects as itemized in Annex III.  
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F.   PERFORMANCE INDICATORS 
  
96. As per Decision 48/7, 48/45, and 49/4, UNEP will use the following indicators in 2008: 
 

Item Weighting Target 
Approval Indicators 
Number of annual programmes of multi-year agreements approved vs. those 
planned, may  not be applicable to UNEP 

15 23 (7 tranches of approved 
MYA and 16 new MYA) 

Number of individual projects/activities (investment projects, RMPs, halon 
banks, TAS) approved vs. those planned 

10 10 
 

Implementation Indicators 
Milestone activities completed/ODS levels achieved for approved multi-year 
annual tranches, may  not be applicable to UNEP 

20 5 

ODP phased-out for individual projects vs. those planned per progress reports, 
may not be applicable to UNEP 

15 0 

Project completion (pursuant to decision 28/2 for investment projects) and as 
defined for non-investment projects  vs. those planned in progress reports 

10 86 
 
 

Percentage of policy/regulatory assistance completed vs. that planned 10 64 countries or 100% of 
countries listed in Annex I either 
received assistance or assistance 
was offered  

Administrative Indicators 
Speed of financial completion vs. that required per progress report completion 
dates 

10 
 

On time 

Timely submission of project completion reports vs. those agreed 5 On time 
Timely submission of progress reports and responses unless otherwise agreed 5 On time 
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97. UNEP CAP indicators will be as follows: 
 

Performance Indicator Data Assessment Target 
Efficient follow-up to regional 
network/thematic meetings 

List of recommendations 
emanating from 2007 
regional network/thematic 
meetings 

Implementation rate of those 
meeting recommendations that are 
to be implemented in 2008 

100 % implementation 
rate 

Effective support to NOUs in 
their work, particularly 
guidance to new NOUs 

List of innovative 
ways/means/products/services 
for supporting NOUs in their 
work, with specification of 
those destined for new NOUs 

Number of innovative 
ways/means/products/services for 
supporting NOUs in their work, 
with specification of those destined 
for new NOUs 

7 such ways/means/ 
products/services; All 
new NOUs receive 
capacity building 
support 

Assistance to countries in 
actual or potential non-
compliance (as per MOP 
decisions and/or as per 
reported Article 7 data and 
trend analysis) 

List of countries in actual or 
potential non-compliance that 
received CAP assistance 
outside the network meetings 

Number of countries in actual or 
potential non-compliance that 
received CAP assistance outside the 
network meetings 

All such countries 

Innovations in production and 
delivery of global and regional 
information products and 
services 

List of global and regional 
information products and 
services destined for new 
target audiences or that reach 
existing target audiences in 
new ways 

Number of global and regional 
information products and services 
destined for new target audiences or 
that reach existing target audiences 
in new ways 

7 such products and 
services 

Close cooperation between 
CAP regional teams and IAs 
and BAs working in the 
regions 

List of joint 
missions/undertakings of 
CAP regional staff with IAS 
and BAs 

Number of joint 
missions/undertakings 

5 in each region 
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G.   POLICY ISSUES 
 

Policy Issues  

Changed GEF policy and support for Article 5 CEITs.  

98. GEF has changed its funding policy and provided additional financial assistance to CEIT countries to achieve 
total phase-out through continued IS projects, which include RMP-type activities to phase-out residual amounts of 
CFCs (customs training, refrigeration training), networking (participation in the ECA network), HCFC and methyl 
bromide related activities and support to the Green Customs Initiative. This is reflected in the Ozone Focal Area 
Strategy text under GEF 4:  "Objective: For the period of GEF-4, the GEF will assist eligible countries in meeting 
their HCFC phase out obligations under the Montreal Protocol, as well as addressing remaining use of methyl 
bromide, and strengthening capacities and institutions in those countries that still are faced with difficulties in 
meeting their reporting obligations and in phasing out residual amounts of CFCs."  
  
99. In the past, GEF approved Institutional Strengthening (IS) projects for CEIT countries to achieve complete 
phase-out of ODS. In contrast to IS projects under the Multilateral Fund these GEF-supported IS projects included 
typical RMP elements such as training of refrigeration technicians and customs officers and recovery and recycling. 
However, at the time they did not include support for methyl bromide or HCFC phase-out. In recent years, GEF 
approved regional total methyl bromide phase-out projects in CEITs. Recently, GEF has approved the renewal of 
GEF IS projects for Azerbaijan, Kazakhstan, Tajikistan, and Uzbekistan including typical RMP elements to phase-
out residual amounts of CFC. Armenia and Turkmenistan, both of which have been reclassified as Article 5 
countries, did not receive similar financial assistance to phase-out residual amounts of CFCs under Multilateral Fund 
regime. It appears that under the current arrangements they are disadvantaged compared to their GEF-supported 
counterparts. 

100. The Executive Committee may wish to consider this change in GEF policy in their decisions especially with 
regard to former CEIT countries which have been re-classified as Article 5 countries.  

 
TPMP support for Article 5 CEITs 
  
101. Turkmenistan - TPMP. The country, which has been reclassified as an Article 5 country since January 2005, 
had already exhausted the funding provided by GEF to implement its CP and IS project. Overall, GEF had approved 
USD 0.4 million and the country phased out 118.7 ODP tons with GEF funding from an overall consumption of 
177.9 ODP tons in 1989 to 59.2 ODP tons in 2004 (58.4 ODP tons of CFC and 0.8 ODP tons of HCFC). In 2006, 
the country reported a remaining CFC consumption of 16.8 ODP tons against a baseline of 37.3 ODP tons. 
Turkmenistan is expected to reduce its consumption to 5.6 ODP tons in 2007 and to achieve total CFC phase-out in 
2010. According to the Fund Secretariat’s risk analysis model of non-compliance, Turkmenistan’s risk would be 
200% over the 15% target in 2007.  
 
102. Currently, the country receives IS support funded by the Multilateral Fund and actively participates in the ECA 
network. The phase-out of the remaining 16.8 ODP tons of CFC consumption appears to be a challenge without 
additional assistance from the Multilateral Fund. Recently, UNEP received confirmation that the Government of 
Turkmenistan has approved the ratification of the Copenhagen, Montreal and Beijing amendments. 
 
103. Armenia - TPMP.  The country, which was reclassified as an Article 5 country, has until recently used all of the 
remaining funding provided by the GEF to implement its CP and IS project. Overall, GEF had approved USD 2.1 
million and the country phased out 133.7 ODP tons from an overall consumption of 196.5 ODP tons in 1989 to 62.8 
ODP tons in 2006 (59.0 ODP tons of CFC and 3.8 ODP tons of HCFC). In 2006, the country reported a remaining 
CFC consumption of 59.0 ODP tons against a baseline of 196.5 ODP tons. Armenia is expected to reduce its 
consumption to 29.5 ODP tons in 2007 and to achieve total CFC phase-out in 2010. According to the Fund 
Secretariat’s risk analysis model of non-compliance, Armenia’s risk would be 100% over the 15% target in 2007.  
 



UNEP Business Plan 2008-2010 

_________________________________________________________________________________________ 
 
Page 26 of 27                                                                                                       

 

104. The GEF funds have now been exhausted and the IS project for Armenia is included in UNEP’s 2008 Business 
Plan. The country actively participates in the ECA network activities. The Executive Committee has already 
approved the country’s TPMP preparation, but it is currently being reconsidered. The phase-out of the remaining 
59.0 ODP tons of CFC consumption appears to be a challenge without additional assistance from the Multilateral 
Fund for phasing out residual amounts of CFCs. Recently, the country confirmed that the ratification of the Montreal 
and Beijing amendments is under consideration by the relevant Government bodies. 
 
105. The Executive Committee may wish to consider the need to provide TPMP assistance to Turkmenistan and 
Armenia to enable them to eliminate their remaining CFC consumption. 

 

Administrative and Financial Issues 

106. In general, UNEP is experiencing cost increases in salaries over and above the 3% increase approved in the 
Executive Committee for CAP budgets over the last few years.  The main reason for this increase is the increase in 
travel costs (primarily driven by the increase in oil prices) and costs of the post-adjustment allowance component of 
the salary, which not only constitutes more than 30-35 percent of the salary and but also undergoes upward 
adjustment with depreciation of the US dollar against the local currency. While UNEP Regional teams and Paris 
undertake all efforts to control other administration costs, the manpower costs need to be examined closely for 
revisions aligned to global trends, if required. 
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Annex I: UNEP CAP country-specific services

Country Name of service/project Assistance with ongoing 
approved projects

Special 
compliance 

service

Anticipated 
UNEP 

missions

UNEP's support to 
work with other 

IAs, Secretariats & 
bilateral agencies 
and joint activities

Afghanistan  South-south cooperation: Participation/follow-up on Tehran dialogue on cross 
border customs cooperation with Pakistan - Iran -Turkmenistan 

X  X

Afghanistan  South-south cooperation: Workshop on licensing system implementation in 
cooperation with Pakistan and Iran

X X

Afghanistan  Institutional Strengthening: Technical Assistance for IS project and 
strengthening the Ozone office

AFG/SEV/53/INS/08 X  

Afghanistan  Preparation for HCFC phaseout: HCFC survey / phase out management plan UNIDO

Afghanistan  NPP Implementation: Implementation of NPP AFG/PHA/47/TAS/05 X X GTZ
Albania Compliance: Monitoring implementation of CFC plan of action, data reporting, 

enforcement of licensing system including HCFCs and compliance session in 
the margin of network meeting

X UNIDO

Albania Awareness raising: Assistance in national awareness raising including 
International Ozone Day, ECA network meeting in Albania including a possibly 
tree planting event

Albania Institutional strengthening: Technical assistance to implement IS project and 
to prepare IS renewal

ALB/SEV/38/INS/04
ALB/SEV/46/INS/12

UNIDO

Albania National phase-out plan: Technical assistance to implement NPP activities ALB/PHA/39/TRA/06
ALB/PHA/39/TRA/07
ALB/PHA/39/TAS/05

X UNIDO

Algeria Institutional strengthening: Technical support to the implementation of IS 
project

ALG/SEV/48/INS/63 X UNIDO

Algeria Methyl Bromide (residual low consumption issue): CAP assistance for this 
sector in response to needs identified by NOU

X

Angola TPMP Preparation and Implementation: Assist the country in TPMP 
Preparation and Implementation

X X UNDP

Angola Policy support: Assistance in implementation of policy support project for 
portugese speaking countries

X X Portugal

Angola Policy support: Assistance in setting and enforcement of ODS regulations X X GTZ

Antigua and Barbuda Institutional strengthening: Institutional strengthening project implementation ANT/SEV/44/INS/11

Antigua and Barbuda Ratification: Assistance with ratification of the Beijing Amendment X
Antigua and Barbuda Data reporting:  Follow up on ODS data reporting, online compliance support 

to NOU                                                                                                 
X

Argentina Data reporting: Follow up on ODS data reporting. Compliance and follow-up 
with communication requirements with the ozone and multilateral fund 
secretariatsfor 2007 data submission. 

X

Argentina Policy support: Policy assistance to prevent ODS illegal trade X X
Armenia Compliance: Monitoring implementation of MeBr plan of action, data reporting, 

enforcement of licensing system including HCFCs and compliance session in 
the margin of network meeting

X UNDP

Armenia Ratification: Assistance in ratification of Montreal and Beijing amendments X OS

Armenia Awareness raising: Assistance in national awareness raising including 
International Ozone Day

Armenia Institutional strengthening: Technical assistance to implement IS project and 
to complete IS project under GEF and to prepare IS project under MLF

GEF UNDP

Armenia Methyl Bromide: Assistance in maintaining zero MeBr consumption as per the 
MeBr plan of action

X UNDP

Armenia Halon: Expert assistance from CAP Halon Officer on halon phase out issues 
and convening of a national halon workshop 

X X UNDP

Armenia Terminal phase-out management plan: Assistance in reviewing eligebility of 
Armenia as former CEIT country for financial assistance to phase-out residual 
CFC consumption

X UNDP

Bahamas Institutional strengthening: Institutional strengthening project implementation BHA/SEV/42/INS/10 X

Bahamas Data reporting:  Follow up on ODS data reporting, online compliance support 
to NOU                                                                                                 

X X

Bahamas CTC/TCA:  Technical assistance for CTC/TCA  phase out  activities: - Methyl 
Bromide and ODS Solvent phase-out:  maintain awareness and national 
capacities to sustain zero consumption.  Continue supporting the Halon and 
ODS Solvent phase out in analysis us

X

Bahamas Methyl Bromide (residual low consumption issue): CAP assistance for this 
sector in response to needs identified by NOU

X

Bahrain Policy support: 
Support to review the national ODS legislation inline with the GCC Unified 
Regulation and latest MP development

X GCC Secretariat

Bahrain Ratification: Continue close cooperation to assist in ratification of the Beijing 
Amendment

X

1



Country Name of service/project Assistance with ongoing 
approved projects

Special 
compliance 

service

Anticipated 
UNEP 

missions

UNEP's support to 
work with other 

IAs, Secretariats & 
bilateral agencies 
and joint activities

Bahrain Terminal Phase out Managemnet Plan: Continue the implementation of the 
Terminal Phase out Management Plan and prepare for the second tranch 
submission

BAH/PHA/50/TAS/17 X UNDP

Bahrain Thematic Activities: 
1.  National workshop for studying the needs of updating the curricula of 
technical education and vocational training 
2.  Followup on the implmentation of the Green Customs Initiative in Bahrain as 
result to the outcomes of the first national GCI workshop

X

Bahrain HCFC: Start preparation for national HCFC survey and phase-out plan after 
approval of ExCom and support to coordinate the work on HCFC on the GCC 
level as requested by GCC Secretariat

X GCC Secretariat

Bahrain Institutional strengthening: Continue the implementation of IS project (phase 
IV) & Provide necessary policy and technical support to the National Ozone Unit

BAH/SEV/47/INS/15 X

Bangladesh Compliance: Assist Ozone Secretariat in following up on the action plan for 
compliance pursuant to MOP Decision XVI/20, MOP XVIII/16 and 39th Impcom 
recommendation 39/4

X Ozone Secretariat

Bangladesh South-south cooperation: Facilitate the south-south cooperation with India on 
the illegal trade 

Bangladesh South-south cooperation: South - South cooperation for retrofits and CTC 
phase out in garment industry

X UNDP/CEE/GTZ

Bangladesh Policy support: Organise a national level Green customs workshop X
Bangladesh NPP Implementation: Provide technical and policy assistance to the NCAP 

being implemented by UNDP, UNEP as co-implementing agency.  
BGD/PHA/42/TAS/18 UNDP

Barbados Institutional strengthening: Institutional strengthening project implementation BAR/SEV/46/INS/13 X UNDP

Barbados Data reporting:  Follow up on ODS data reporting, online compliance support 
to NOU                                                                                                 

X OS

Barbados Refrigerant Management Plan: RMP implementation Work with Country and 
UNDP to address national reasons for delays in project implementation

BAR/REF/43/TAS/10
BAR/REF/43/TAS/11
BAR/REF/43/TAS/12

X UNDP 

Barbados CTC/TCA: Technical assistance for CTC/TCA  phase out  activities: maintain 
awareness and national capacities to sustain zero consumption. Continue 
supporting the Halon, and ODS solvent phase out in analysis uses through the 
Cave Hill and St. Augustine Cam

X

Barbados Methyl Bromide (residual low consumption issue): CAP assistance for this 
sector in response to needs identified by NOU

X

Barbados TPMP: Preparation of TPMP
Belize Data reporting:  Follow up on ODS data reporting, online compliance support 

to NOU with regard to Secretariat communications                                                 
X OS, UNDP

Belize Institutional strengthening: Institutional strengthening project implementation BZE/SEV/46/INS/15

Belize Refrigerant Management Plan: Completion of Reporting Activities BZE/REF/44/TAS/11
BZE/REF/44/TAS/12
BZE/REF/44/TAS/13
BZE/REF/44/TAS/14

X UNDP

Belize TPMP: Implementation of TPMP approved at 53 Executive Committee Meeting 
of the Montreal Protocol Multilateral Fund

X

Belize Ratification: Assistance with ratification of Montreal and Beijing Amendments X

Belize CTC/TCA: Technical assistance for CTC/TCA  phase out  activities: maintain 
awareness and national capacities to sustain zero consumption. Continue 
supporting the Halon, and ODS solvent phase out in analysis uses through the 
Cave Hill and St. Augustine Cam

X

Benin Terminal Phase-out Management Plan: Assistance in preparation and 
implementation of TPMP

BEN/SEV/49/PRP/15 Canada

Benin HCFCs Survey: Assistance for HCFCs survey
Benin Institutional strengthening: Support to the implementation of institutional 

strengthening project. Reactiviing dormant NOU.
BEN/SEV/49/INS/17 X

Bhutan Policy support :Customs training at NACEN India X
Bhutan South-south cooperation: Capacity building of Bhutan NOU through India 

NOU
X

Bhutan South-south cooperation: Border dialogue - Bhutan / India X
Bhutan Policy support: Ongoing assistance for updation of regulations with heavier 

penalties
X

Bhutan Policy support: Organise a national level Green customs workshop X
Bhutan Institutional strengthening: Technical Assistance for IS project and 

strengthening the Ozone office
BHU/SEV/53/INS/12 X X  

Bhutan TPMP implemenation: Implementation of TPMP BHU/PHA/52/TAS/10 X X UNDP
Bhutan Preparation for HCFC phaseout: HCFC survey / phase out management plan X UNIDO

Bolivia Data reporting: Follow up on ODS data reporting and monitoring compliance 
with action plan per Decision XV/29.  

X OS

Bolivia Ratification: Assistance with ratification of Beijing Amendment X

CAP/ROWA 
duty station

2
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approved projects

Special 
compliance 

service
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UNEP 

missions

UNEP's support to 
work with other 

IAs, Secretariats & 
bilateral agencies 
and joint activities

Bolivia Institutional strengthening:  Institutional strengthening project implementation BOL/SEV/47/INS/26

Bolivia Policy support: Policy assistance to prevent ODS illegal trade X
Bosnia and Herzegovina Compliance: Monitoring implementation of CFC, MeBr and TCA plans of 

action, data reporting, enforcement of licensing system including HCFCs and 
compliance session in the margin of network meeting

X UNIDO

Bosnia and Herzegovina Ratification: Assistance in ratification of Beijing amendment X OS

Bosnia and Herzegovina Awareness raising: Assistance in national awareness raising including 
International Ozone Day

Bosnia and Herzegovina Institutional strengthening: Facilitation of signature of IS project document 
with UNIDO and capacity building of NOU staff during temporary absence of 
designated NOO

X UNIDO

Bosnia and Herzegovina Halon: Expert assistance from CAP Halon Officer on halon phase out issues 
and convening of a national halon workshop 

X X UNIDO

Botswana Policy support: Assistance in setting up ODS related regulations, including a 
licensing system

X X GTZ, OS

Botswana Institutional strengthening: Guidance on IS Phase III implementation BOT/SEV/41/INS/ X
Brazil TCA (residual low consumption issue): CAP assistance for this sector in 

response to needs identified by NOU, in cooperation with other IAs
X UNDP, World Bank, 

UNIDO

Brunei Darussalam Ratification of amendments: Promote ratification of the London, Copenhagen, 
Montreal and Beijing Amendments

X

Brunei Darussalam IS project implementation : Technical Assistance for institutional 
strengthening project (Phase 2) BRU/SEV/43/INS/05

X X

Brunei Darussalam RMP implementation : Implementation of RMP (customs training, technicians 
training, monitoring)

BRU/REF/44/TRA/07-
BRU/REF/44/TRA/08

X

Brunei Darussalam Preparation for HCFC phaseout: HCFC survey / management plan X X
Brunei Darussalam Policy support: Review of licensing system to control and monitor 

import/export of HCFC
X

Burkina Faso Terminal Phase-out Management Plan: Assistance in  implementation of 
TPMP

BKF/PHA/50/TAS/21 X Canada

Burkina Faso Institutional strengthening: Implementation of institutional strengthening 
project (phase 5)

BKF/SEV/50/INS/20

Burkina Faso Policy Support: Assist the country to document and publish the implementation 
and enforcement of ODS Regulations

X

Burkina Faso HCFCs Survey: Assistance for HCFCs survey
Burkina Faso Methyl bromide:  Assist Country to sutsain Zero Consumption of Me Br

Burundi Institutional strengthening: Implementation of institutional strengthening 
project (Phase II)

BDI/SEV/50/INS/21

Burundi HCFCs Survey: Assistance for HCFCs survey
Burundi Terminal Phase-out Management Plan: Assistance in preparation and 

implementation of TPMP
X UNDP

Cambodia Institutional strengthening :Technical Assistance for institutional 
strengthening project (Phase 4) KAM/SEV/53/INS/14

X X

Cambodia TPMP implementation: Implementation of TPMP (customs training, technicians 
training, monitoring) KAM/PHA/53/TAS/15

X

Cambodia Preparation for HCFC phaseout : HCFC survey / management plan X X
Cambodia Policy support: Review of licensing system to control and monitor 

import/export of HCFC
X

Cambodia South-south cooperation: Facilitate south-south cooperation to strengthen 
information exchange and control on cross-border trade of ODS

X X

Cambodia TCA (residual low consumption issue): CAP assistance for this sector in 
response to needs identified by NOU, in cooperation with other IAs

X

Cameroon CTC/TCA: Technical assistance to conduct survey on CTC/TCA X
Cameroon Institutional strengthening: Implementation of institutional strengthening 

project (Phase IV)
CMR/SEV/47/INS/23

Cape Verde Terminal Phase-out Management Plan: Assistance in preparation and 
implementation of TPMP

CBI/PHA/50/PRP/11  X

Cape Verde HCFCs Survey: Assistance for HCFCs survey
Cape Verde Institutional strengthening: Technical support to the implementation of IS 

project
CBI/SEV/50/INS/10

Cape Verde Policy support: Assistance in implementation of policy support project for 
portugese speaking countries

X X Portugal

Cape Verde Compliance: Assistance in reporting on the establishment of a licensing 
system.

X OS

Central African Republic Terminal Phase-out Management Plan: Assistance in  implementation of 
TPMP

CAF/PHA/49/INS/14 X

Central African Republic HCFCs Survey: Assistance for HCFCs survey

Central African Republic Institutional strengthening: Extension of institutional strengthening project. 
Assist in reactivating dormant NOU

CAF/SEV/45/INS/13 X
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Chad Institutional strengthening: Implementation of institutional strengthening 
project (Phase II)

CHD/SEV/50/INS/14

Chad HCFCs Survey: Assistance for HCFCs survey
Chad Terminal Phase-out Management Plan: Assistance in implementation of 

TPMP
CHD/PHA/48/PRP/12 X UNDP

Chile Data reporting: Follow up on ODS data reporting  as per Decision XVII/29 
concerning TCA

X OS

Chile Refrigerant Management Plan: RMP Implementation CHI/REF/35/TAS/146
CHI/REF/35/TAS/147
CHI/REF/35/TAS/148
CHI/REF/35/TAS/149
CHI/REF/35/TRA/150

X Canada

Chile Methyl bromide:  MB compliance support  to NOU as per Decision XVII/29 X OS

China Policy support: Facilitate export licensing through informal PIC in 2008 - 
include HCFCs on iPIC

X

China Policy support: China delegation to visit Bangkok office to review the progress 
of the implementation of policy training strategy

X

China Policy support: Evaluation of on-line training system and project 
implementation - translation to English for Global use.

X X WB/UNDP

Colombia Data reporting: Follow up on ODS data reporting X
Colombia Policy support: Policy assistance to prevent ODS illegal trade X
Colombia TCA (residual low consumption issue): CAP assistance for this sector in 

response to needs identified by NOU, in cooperation with other IAs
X

Comoros Institutional strengthening: Implementation of institutional strengthening 
project (Phase II)

CHD/SEV/50/INS/14

Comoros HCFCs Survey: Assistance for HCFCs survey
Comoros Terminal Phase-out Management Plan: Assistance in implementation of 

TPMP
CHD/PHA/48/PRP/12 X UNDP

Congo Institutional strengthening: Implmentation of institutional strengthening project 
(phase 4)

PRC/SEV/45/INS/12

Congo HCFCs Survey: Assistance for HCFCs survey
Congo Terminal Phase-out Management Plan: Assistance in  implementation of 

TPMP
PRC/PHA/48/IPRP/13

Congo, Democratic 
Republic of

Terminal Phase-out Management Plan: Assistance in  implementation of 
TPMP

DRC/PHA/49/TAS/23 X UNDP

Congo, Democratic 
Republic of

Institutional strengthening: Implementation of institutional strengthening 
project (phase 3)

DRC/SEV/46/INS/22 X

Congo, Democratic 
Republic of

HCFCs Survey: Assistance for HCFCs survey

Congo, Democratic 
Republic of

Policy support: to assist in the compliance issue related to Decision XVIII/21 
with respect to Article 7 data reporting,  TCA and CTC action plans.  

X OS

Cook Islands Compliance:  Assistance in data reporting as per MOP Decision XVII/20 and 
MOP Decision XVIII/35

X OS

Cook Islands Refrigerant Management Plan: Pacific Island Country Regional Strategy ASP/REF/44/TAS/51, 
ASP/SEV/50/TAS/52

Cook Islands Refrigerant Management Plan: Technicians training CKI/REF/44/TAS/01 Australia
Cook Islands Refrigerant Management Plan: Customs training programme CKI/REF/44/TAS/03 Australia
Cook Islands Institutional strengthening: Establishment of a National Compliance Centre CKI/SEV/44/INS/02, 

CKI/SEV/50/INS/04
Costa Rica Data reporting: Follow up on ODS data reporting X
Costa Rica Ratification:  Assistance with ratification of Beijing Amendment X
Côte d'Ivoire Terminal Phase-out Management Plan: Assistance in  implementation of 

TPMP
IVC/PHA/48/PRP/23 X X UNIDO

Côte d'Ivoire HCFCs Survey: Assistance for HCFCs survey
Côte d'Ivoire Institutional strengthening: Implementation of institutional strengthening 

project (phase 3)
IVC/SEV/43/INS/20 X

Côte d'Ivoire Policy support: to assist in the compliance issue related to reporting Article 7 
data.  

X OS

Croatia Compliance: Monitoring data reporting and enforcement of licensing system 
including HCFCs

X UNIDO

Croatia Awareness raising: Assistance in national awareness raising including 
International Ozone Day

Croatia Institutional strengthening: Technical assistance to implement IS project and 
to prepare IS renewal

CRO/41/SEV/INS/21
CRO/SEV/47/INS/28

UNIDO

Cuba Data reporting: Follow up on ODS data reporting X
Cuba Policy support: Policy assistance to prevent ODS illegal trade X
Djibouti Terminal Phase-out Management Plan: Assistance in implementation of 

TPMP
DJI/PHA/48/PRP/11 X UNDP

Djibouti HCFCs Survey: Assistance for HCFCs survey
Djibouti Institutional strengthening: Implmentation of institutional strengthening project 

(phase 1)
DJI/SEV/37/INS/06

Dominica Institutional strengthening:  Institutional strengthening project implementation DMI/SEV/45/INS/08 X

Dominica TPMP: Implementation of TPMP X
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Dominica Data reporting: Follow up on ODS data reporting X
Dominica Compliance: As per MOP Decision XVIII/22 and the need to provide assistance 

for meeting the action plan and reporitng on the introduction of the licensing 
and quota system.

X OS

Dominican Republic Institutional strengthening:  Institutional strengthening project implementation X

Dominican Republic Data reporting: Follow up on ODS data reporting,  follow-up with 
communication requirements with the ozone and multilateral fund secretariats 
for 2007 data submission

X

Dominican Republic Ratification: Assistance in ratification of Montreal and Beijing Amendments. X

Dominican Republic Policy support: Policy assistance to prevent ODS illegal tradeparticipation in 
the Customs enforcement network for the control in trade of ODS

X

Dominican Republic CTC (residual low consumption issue): CAP assistance for this sector in 
response to needs identified by NOU, in cooperation with other IAs

X UNDP, World Bank

Dominican Republic TCA (residual low consumption issue): CAP assistance for this sector in 
response to needs identified by NOU, in cooperation with other IAs

X

Ecuador Data reporting: Follow up on ODS data reporting,  follow-up with 
communication requirements with the ozone secretariat

X X

Ecuador Compliance Support: Official Missions to the country in order to support 
Government for desgin and implementation MB Action Plan

X World Bank 

Ecuador Ratification:  Assistance with ratification of Montreal and Beijing Amendments. X

Ecuador Compliance support: Policy assistance to prevent ODS illegal trade, 
participation in the Customs enforcement network for the control in trade of 
ODS

X

Ecuador CTC (residual low consumption issue): CAP assistance for this sector in 
response to needs identified by NOU, in cooperation with other IAs

X

Ecuador TCA (residual low consumption issue): CAP assistance for this sector in 
response to needs identified by NOU, in cooperation with other IAs

X

Egypt Networking: Ensure sustained participation of the country in all network 
activities including hosting of network meeting

X UNIDO

El Salvador Institutional strengthening:  Institutional strengthening project implementation ELS/SEV/44/INS/17

El Salvador Data reporting: Follow up on ODS data reporting follow-up with communication 
requirements with the ozone 

X X

El Salvador Methyl bromide:  Policy assistance to maintain zero level of MB consumption X UNIDO

El Salvador Policy support: Policy assistance to prevent ODS illegal trade, participation in 
the Customs enforcement network for the control in trade of ODS

X

El Salvador TPMP:  Implentation of TPMP approved at 54ExCom X UNDP
Equatorial Guinea Institutional Strengthening: Implementation of the Institutional Strengthening 

project
EQG/SEV/49/INS/02 X

Equatorial Guinea HCFCs Survey: Assistance for HCFCs survey
Equatorial Guinea Country Programme: Preparation and implementation of Country Programme EQG/SEV/49/CPG/01 X

Eritrea National Phase Out Plan: provide assistance and guidance in the preparation 
and implementation of NPP

X UNIDO

Eritrea Country Programme: Implementation of Country Programme X X
Eritrea HCFC Survey : Assist the country to conduct national  HCFC survey X
Eritrea Institutional Strengthening: Implementation of the Institutional Strengthening 

project
ERI/SEV/47/INS/02 X

Eritrea Policy support: Assistance in setting and enforcement of ODS regulations.  X X OS

Ethiopia Policy support: Assistance in setting and enforcement of ODS regulations and 
completing RMP activities. 

X X GTZ, OS

Ethiopia HCFC survey and phase-out management plan: Assist the country to conduct 
national  HCFC survey and phase-out plan

X

Ethiopia Institutional strengthening: Implementation of institutional strengthening 
project (Phase IV)

ETH/SEV/50/INS/16 X

Fiji Compliance assistance :Assist Ozone Secretariat in following up on the action 
plan for compliance pursuant to MOP Decision XVII/33

Fiji Institutional strengthening project: Technical Assistance for institutional 
strengthening project (Phase 5) FIJ/SEV/50/INS/18

X

Fiji TPMP implementation: Implementation of TPMP (customs training, technicians 
training, monitoring) FIJ/PHA/47/TAS/16

X

Fiji MB phaseout activities implementation: Implementation of methyl bromide 
(non-investment)

X

Gabon Institutional strengthening: Implementation of institutional strengthening 
project (Phase IV)

GAB/SEV/50/INS/19

Gabon HCFCs Survey: Assistance for HCFCs survey
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Gabon Terminal Phase-out Management Plan: Assistance in preparation and 
implementation of TPMP

GAB/PHA/48/PRP/18 X UNDP

Gambia Ratification: Advice and assistance on ratification of Amendments 
(Copenhagen, Montreal, Beijing)

X X

Gambia HCFC Survey : Assist the country to conduct national  HCFC survey X
Gambia Institutional strengthening: Implementation of institutional strengthening 

project (Phase 3)
GAM/SEV/41/INS/13

Gambia Terminal Phase Out Management Plan:  Assistance in implementation of 
TPMP

GAM/PHA/49/PRP/15 X UNDP

Georgia Compliance: Monitoring data reporting and enforcement of licensing system 
including HCFCs

X UNDP

Georgia Ratification: Assistance in ratification of Beijing amendment X OS
Georgia Awareness raising: Assistance in national awareness raising including 

International Ozone Day
Georgia Institutional strengthening: Capacity building of NOU staff during temporary 

absence of designated NOO
GEO/SEV/39/INS/14
GEO/SEV/45/INS/18

X X UNDP

Grenada Institutional strengthening:  Institutional strengthening project implementation GRN/SEV/44/INS/07

Grenada TPMP:  completion of year 1 and preparation of year 2 X
Grenada Data reporting:  Follow up on ODS data reporting,  online compliance support 

to NOU  , ensure timley submission to OS and MLF                                               
X

Guatemala Institutional strengthening:  Institutional strengthening project implementation GUA/SEV/43/INS/30 X

Guatemala Refrigerant Management Plan: RMP Implementation GUA/REF/27/TAS/19
GUA/REF/27/TAS/20
GUA/REF/27/TRA/18
GUA/REF/35/TAS/23
GUA/REF/35/TAS/24
GUA/REF/35/TAS/25
GUA/REF/35/TAS/26
GUA/REF/35/TRA/27

X UNDP 

Guatemala Compliance: Assistance to the ozone and multilateral fund secretariatsin 
following up on the action plan to return to compliance submitted in pursuance  
MOP Decisions. To assist Guatemala with respect to Decision XV/34 regarding 
CFC action plan and Decision XVIII/26 regarding methyl bromide action plan 
and 2006 Article 7 data and report on the commitment to ban ODS-using 
equipment.

Guatemala TPMP:  Preparation of TPMP.Together with UNDP, complete presentation of 
the TPMP to the 55 Ex. Com.

X

Guatemala Data reporting:  Follow up on ODS data reporting:  follow-up with 
communication requirements with the ozone and multilateral fund secretariatsfor 
2007 data submission. 

X

Guatemala Policy support:  Policy assistance to prevent ODS illegal tradearticipation in 
the Customs enforcement network for the control in trade of ODS 

X

Guinea Terminal Phase-out Management Plan: Assistance in preparation and 
implementation of TPMP

GUI/PHA/49/PRP/17 X UNDP

Guinea HCFCs Survey: Assistance for HCFCs survey
Guinea Institutional strengthening: Implementation of institutional strengthening 

project (Phase IV)
GUI/SEV/50/INS/18

Guinea-Bissau Terminal Phase-out Management Plan: Assistance in preparation and 
implementation of TPMP

GBS/PHA/50/PRP/10 X UNDP

Guinea-Bissau HCFCs Survey: Assistance for HCFCs survey
Guinea-Bissau Policy support: Assistance in implementation of policy support project for 

portugese speaking countries (Decision XVI/24 regarding Article 7 data and 
CFC action plan.  )

X X Portugal, OS

Guinea-Bissau Institutional strengthening: Implmentation of institutional strengthening project 
(phase 1)

GBS/SEV/50/INS/09

Guyana Institutional strengthening:  Institutional strengthening project implementation GUY/SEV/34/INS/09 X

Guyana Refrigerant Management Plan:   RMP Reporting Activities to be completed GUY/REF/23/TAS/08
GUY/REF/23/TRA/06
GUY/REF/23/TRA/07
GUY/REF/35/TAS/10

X

Guyana TPMP:   TPMP implementation X UNDP
Guyana Data reporting:  Follow up on ODS data reporting, online compliance support 

to NOU. Ensure timley submiissions to the OS and MLF                                        
X

Guyana Methyl Bromide (residual low consumption issue): CAP assistance for this 
sector in response to needs identified by NOU

X

Haiti Institutional strengthening:  Institutional strengthening project implementation, 
training of new Ozone Officer designated.

HAI/SEV/43/INS/08 X X UNDP
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Haiti Refrigerant Management Plan:   RMP Implementation. Implementation of the 
activities scheduled to current year

HAI/REF/39/TAS/04
HAI/REF/39/TAS/06
HAI/REF/39/TRA/05
HAI/REF/39/TRA/07

X

Haiti TPMP:  Assistance in preparation of TPMP. In coordination with UNDP, request 
for funding for preparation of terminal phase out management plan 

x

Haiti Halon management:  Preparation and implementation of Project approved in 
2006. 

X

Haiti Data reporting:  Follow up on ODS data reporting, online compliance support 
to NOU                                                                                                 

X

Haiti Ratification:   Assistance with ratification of Beijing Amendment. X X
Honduras Institutional strengthening:  Institutional strengthening project implementation HON/SEV/45/INS/19 X

Honduras Refrigerant Management Plan:   completion of reporting activities of the RMP 
updated

HON/REF/44/TAS/15
HON/REF/44/TAS/17
HON/REF/44/TAS/18
HON/REF/44/TRA/16

X

Honduras Compliance:   Assistance to the ozone and multilateral fund secretariatsin 
following up on the action plan to return to compliance submitted in pursuance 
of  MOP Decisions.

X X

Honduras TPMP:  Assistance in preparation of TPMP. Together with UNIDO, complete 
presentation of the TPMP to the 55th Ex. Com. 

X

Honduras Data reporting:   Follow up on ODS data reportingg. Compliance and follow-up 
with communication requirements with the ozone and multilateral fund 
secretariats for 2007 data submission. 

X

Honduras Policy support:  Policy assistance to prevent ODS illegal trade, participation in 
the Customs enforcement network for the control in trade of ODS

X

India Policy support: Facilitate export licensing through informal PIC in 2008 - 
include HCFCs on iPIC

X

India Compliance assistance: Assistance on compliance issues faced (if any) IND/REF/50/INV/404 X X

India South-south cooperation: Facilitate south-south cooperation for the capacity 
building of NOUs from Maldives,  Bhutan and Iran

X

India Compliance related : QPS Survey for MB in 2008  X
India NPP implementation : Technical assistance including awareness generation 

and customs training in the servicing sector 
IND/REF/50/INV/404 X X Germany and 

Switzerland/UNDP
India Preparation for HCFC phaseout: Non-investment project for HCFCs  X UNDP
India CFC MDI phaseout :Non-investment component of the MDI transition strategy X UNDP

India TCA (residual low consumption issue): CAP assistance for this sector in 
response to needs identified by NOU, in cooperation with other IAs

X UNIDO

Indonesia South-south cooperation : Facilitate south-south cooperation on customs 
capacity building on illegal trade of ODS and prosecution

X X

Iran Compliance assistance : Assist Ozone Secretariat in following up on the 
action plan for compliance pursuant to MOP Decision XVI/20, Decision XIX/27

X Ozone Secretariat

Iran South-south cooperation: Assistance by Govt. of India for capacity building of 
NOO

X

Iran South-south cooperation: Follow up on the recommendations of the Teheran 
dialogue

X

Iran NPP Implementation: Implement the policy component of the approved CFC 
NPP being coordinated by GTZ

IRA/PHA/51/INV/181 X X GTZ

Iran Policy support: Finalization of country programme update UNIDO
Iran CFC MDI Phaseout: Implementation of non-investment component of MDI 

strategy
IRA/ARS/52/INV/183 UNIDO

Iraq (non-Party) Policy support: 
Introduce policy and technical support to build up the national institutioanl and 
regulatory framework necessary for the implmentation of MP

X

Iraq (non-Party) Capacity Building: 
support Iraq to initiate national campigns among different stakeholders to raise 
awareness about Ozone layer protection and MP obligations

X

Iraq (non-Party) Project preparation: 
Start working with national authorities and stakeholders to prepare CP.NPP for 
Iraq 

X

Jamaica Institutional strengthening:  Institutional strengthening project implementation JAM/SEV/47/INS/23

Jamaica Data reporting:  Follow up on ODS data reporting,  online compliance support 
to NOU                                                                                                 

X

Jamaica CTC/TCA:  Assistance to CTC/TCA laboratory use phase out X UNDP

Cooperating IA(s) 
and neighbour 

countries will be 
discussed with 

government of Iraq  

Security 
situation in 

Iraq will 
enforce 
working 

outside Iraq 
for the time 

being
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Jordan Thematic Activities: 
1. National workshop for studying the needs of updating the curricula of 
technical education and vocational training
2.  National workshop for the assessing the training needs under the green 
customs initiative
3. Technical assistance in refreshing the training of customs Officers about 
combating illegal trade
4. Work with country to promote S-S cooperation and convey country's 
experience to new parties and new IS

X X

Kenya Institutional strengthening: Technical assistance to implement Institutional 
Strengthening project. 

Kenya HCFC Survey : Assist the country to conduct national  HCFC survey
Kenya Policy support: Assistance in implementation and enforcement of newly 

approved ODS regulations with respect to Decision XVIII/28 regarding Article 7 
data and CFC action plan 

KEN/SEV/37/TAS/29 UNDP, OS

Kenya CTC (residual low consumption issue): CAP assistance for this sector in 
response to needs identified by NOU, in cooperation with other IAs

X

Kenya TCA (residual low consumption issue): CAP assistance for this sector in 
response to needs identified by NOU, in cooperation with other IAs

X

Kiribati Refrigerant Management Plan: Pacific Island Country Regional Strategy ASP/SEV/36/TAS/45, 
ASP/SEV/36/TAS/46, 
ASP/SEV/36/TAS/47, 
ASP/SEV/50/TAS/52

SPREP

Kiribati Refrigerant Management Plan: Technicians training KIR/REF/36/TAS/03 Australia
Kiribati Refrigerant Management Plan: Customs training programme KIR/REF/36/TAS/02 Australia
Kiribati Institutional strengthening: Establishment of a National Compliance Centre KIR/SEV/36/INS/04, 

KIR/SEV/49/INS/05
Kiribati Compliance: Assistance with respect to Decsion XVIII/35 concerning reporting 

on the establishment of a licensing system.  
X OS

Korea DPR South-south Cooperation: Facilitate China expert visit for sharing experience 
on refrigeration sector - first quarter in 2008

X  UNIDO

Korea DPR Institutional Strengthening: Technical assistance to manage IS DRK/SEV/53/INS/49 X
Korea DPR NPP Implementation : Implement NPP with UNIDO DRK/PHA/51/TAS/47 X UNIDO
Korea DPR Preparation for HCFC phaseout : HCFC survey / phase out management plan UNIDO

Korea DPR TCA (residual low consumption issue): CAP assistance for this sector in 
response to needs identified by NOU, in cooperation with other IAs

X UNIDO

Korea, Republic Policy support : Facilitate export licensing through informal PIC in 2008 - 
include HCFCs on iPIC

X

Korea, Republic Compliance assistance: High level mission to Republic of Korea for 
discussing production issues specifically relating to halon production issues

X  OS and MLFS

Korea, Republic South-south cooperation: CTC export monitoring / information exchange to 
Pakistan 

X

Korea, Republic South-south cooperation: Assist Afghanistan in establishing three additional 
refrigeration technical training institutes

X GTZ

Kuwait Policy support: 
Support to review the national ODS legislation inline with the GCC Unified 
Regulation and latest MP development

X GCC Secretariat

Kuwait Institutional strengthening:  Continue implementation of IS project (phase III) KUW/SEV/47/INS/08 X

Kuwait Refrigerant Management Plan: 
Completing and closing all related to the RMP projects

KUW/REF/37/TRA/03
KUW/REF/37/TRA/04
KUW/REF/37/TAS/06

X UNIDO

Kuwait Terminal Phase out Managemnet Plan: Implmentation of the Terminal Phase 
out Management Plan

X UNIDO

Kuwait HCFC: Start preparation for national HCFC survey and phase-out plan after 
approval of ExCom and support to coordinate the work on HCFC on the GCC 
level as requested by GCC Secretariat

X GCC Secretariat

Kuwait Thematic Activities: 
1.  National workshop for studying the needs of updating the curricula of 
technical education and vocational training 
2.  National workshop for the assessing the training needs under the green 
customs initiative
3. Support NOU in implementing national phase-out activities related to the 
refrigeration sector benifiting of the cooperation agreement with the Lebanese 
ASHRAE Chapter
4. Support Kuwait in organizing the International Conference on Natural 
Refrigerants
5. Review the newly developed ODS Management course by Kuwait University 
& American University of Beirut for wider dessimination on the regional level

X X
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Kyrgyzstan Compliance: Monitoring implementation of halon plan of action, data reporting, 
enforcement of licensing system including HCFCs and compliance session in 
the margin of network meeting

X UNDP

Kyrgyzstan Awareness raising: Assistance in national awareness raising including 
International Ozone Day

Kyrgyzstan Institutional strengthening: Technical assistance to implement IS project and 
to prepare IS renewal

KYR/SEV/37/INS/05
KYR/SEV/44/INS/10

UNDP

Kyrgyzstan Terminal phase-out management plan: Technical assistance to implement 
TPmp activities

X UNDP

Lao PDR South-south cooperation: Facilitate south-south cooperation to strengthen 
information exchange and control on cross-border trade of ODS

X X

Lebanon Policy support: Follow-up with NOU in the issuance of the ODS legislation and 
its enforcement.

X

Lebanon Ratification: Follow up with NOU on Beijing amendment ratification X
Lebanon Thematic Activity: 

1. Support NOU in implementing national phase-out activities related to the 
refrigeration sector benifiting of the cooperation agreement with the Lebanese 
ASHRAE Chapter
2. Review the newly developed ODS Management course by Kuwait University 
& American University of Beirut for wider dessimination on the regional level

X X

Lesotho Institutional strengthening: Implmentation of institutional strengthening project 
(phase 3)

LES/SEV/45/INS/09 X

Lesotho HCFC Survey : Assist the country to conduct national  HCFC survey X OS
Lesotho Ratification: Assistance in ratification of all Amendments X OS
Liberia Institutional strengthening: Provide guidance on IS Phase II LIR/SEV/41/INS/02
Liberia HCFC Survey : Assist the country to conduct national  HCFC survey
Liberia Terminal Phase Out Management Plan:  Assistance in implementation of 

TPMP
LIR/PHA/49/PRP/10 X UNDP

Liberia CTC (residual low consumption issue): CAP assistance for this sector in 
response to needs identified by NOU, in cooperation with other IAs

X

Libyan Arab Jamahiriya Networking: Encourage to participate fully in Network activities. X UNIDO

Libyan Arab Jamahiriya Policy support: Involve Regional Director in soliciting political support with 
respect to Decision XVII/33 for the methyl bromide action plan.

X X

Macedonia FYR Compliance: Monitoring data reporting and enforcement of licensing system 
including HCFCs

X UNIDO

Macedonia FYR Awareness raising: Assistance in national awareness raising including 
International Ozone Day

X

Madagascar Institutional strengthening: Implementation of institutional strengthening 
project (phase 2). Country to host Joint Network meeting for Africa

MAG/SEV/49/INS/14

Madagascar HCFCs Survey: Assistance for HCFCs survey
Madagascar Terminal Phase-out Management Plan: Assistance in  implementation of 

TPMP
MAG/PHA/49/PRP/13 X

Malawi Policy support: Assistance in the enforcement of the existing ODS regulations X X

Malawi Institutional strengthening: Guidance in implementation of IS Phase 5 MLW/SEV/47/INS/22

Malawi HCFC Survey : Assist the country to conduct national  HCFC survey X
Malawi Terminal Phase Out Management Plan:  Assistance in implementation of 

TPMP
MLW/PHA/50/PRP/23 X UNDP

Malaysia Methyl bromide: Provide policy assistance for the implementation of UNDP 
project to phase out remaining uses of MB in Malaysia 

MAL/FUM/43/TAS/151 UNDP

Malaysia Methyl bromide: Initiate QPS survey X
Maldives Compliance assistance: Assist Ozone Secretariat in following up the action 

plan submitted in pursuance of MOP Decisions XIV/16, and XV/37 and 39th 
Imp.Com recommendation 39/23

X OS

Maldives Awareness raising: CFC MDI phaseout related awareness activities X
Maldives Awareness raising: Ozone Friendly resort implementation assistance X

Maldives Awareness raising: Education pack translation to Dhivehi and resource corner 
for students

X

Maldives South-south cooperation: Training of NOU staff by India X
Maldives Policy support: Organise a national level Green customs workshop X
Maldives Institutional strengthening : Technical assistance for managing the IS MDV/SEV/50/INS/11 X

Maldives TPMP implementation : Implementation of TPMP MDV/PHA/53/TAS/14 X
Maldives Preparation for HCFC phaseout: HCFC survey / phase out management plan UNIDO

Mali Terminal Phase-out Management Plan: Assistance in  implementation of 
TPMP

MLI/PHA/48/PRP/20 X Switzerland/ UNDP

Mali HCFCs Survey: Assistance for HCFCs survey
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Mali Institutional strengthening: Implementation of institutional strengthening 
project (phase 3)

MLI/SEV/50/INS/22

Marshall Islands Refrigerant Management Plan: Pacific Island Country Regional Strategy ASP/SEV/36/TAS/45, 
ASP/SEV/36/TAS/46, 
ASP/SEV/36/TAS/47, 
ASP/SEV/50/TAS/52

SPREP

Marshall Islands Refrigerant Management Plan: Technicians training MAS/REF/36/TAS/02 Australia
Marshall Islands Refrigerant Management Plan: Customs training programme MAS/REF/36/TAS/04 Australia
Marshall Islands Institutional strengthening: Establishment of a National Compliance Centre MAS/SEV/36/INS/03, 

MAS/SEV/50/INS/05
Marshall Islands Compliance: Assistance as per Decsion XVIII/35 concerning reporting on the 

establishment of a licensing system.  
X OS

Mauritania Institutional strengthening: Implementation of institutional strengthening 
project (phase 3)

MAU/SEV/49/INS/17

Mauritania HCFCs Survey: Assistance for HCFCs survey
Mauritania Terminal Phase-out Management Plan: Assistance in  implementation of 

TPMP
MAU/PHA/48/PRP/15 X UNDP

Mauritius Institutional strengthening: Guidance in implementation of IS Phase 2 MAR/SEV/45/INS/17 X

Mauritius Refrigerant Management Plan: Advise country on terminal phase out plan X GTZ

Mexico Data reporting:  Follow up on ODS data reporting X
Mexico Policy support:  Policy assistance to prevent ODS illegal trade X
Mexico TCA (residual low consumption issue): CAP assistance for this sector in 

response to needs identified by NOU, in cooperation with other IAs
X

Micronesia Compliance:  Assistance with implementation of 17th MOP Decision XVII/32 X OS

Micronesia Refrigerant Management Plan: Pacific Island Country Regional Strategy ASP/SEV/36/TAS/45, 
ASP/SEV/36/TAS/46, 
ASP/SEV/36/TAS/47, 
ASP/SEV/50/TAS/52

SPREP

Micronesia Refrigerant Management Plan: Technicians training FSM/REF/36/TAS/01 Australia
Micronesia Refrigerant Management Plan: Customs training programme FSM/REF/36/TAS/02 Australia
Micronesia Institutional strengthening: Establishment of a National Compliance Centre FSM/SEV/36/INS/03, 

FSM/SEV/49/INS/04
Moldova Compliance: Monitoring data reporting and enforcement of licensing system 

including HCFCs
X UNDP

Moldova Ratification: Assistance in ratification of Beijing amendment X OS
Moldova Awareness raising: Assistance in national awareness raising including 

International Ozone Day
Moldova Institutional strengthening: Technical assistance to implement IS project and 

to prepare IS renewal
MOL/SEV/36/INS/07
MOL/SEV/43/INS/09

UNDP

Moldova Terminal phase-out management plan: Technical assistance to implement 
TPmp activities

X UNDP

Mongolia South-south cooperation: Organise China-Mongolia dialogue X X
Mongolia Policy support: Organise a national level Green customs workshop X
Mongolia TPMP implementation: Assist Mongolia to implement TPMP in coordination 

with Japan 
MON/PHA/53/INV/12 X X Japan

Mongolia Preparation for HCFC phaseout: HCFC survey / phase out management plan UNIDO

Mongolia Institutional Strengthening: Technical assistance for managing the IS MON/SEV/50/INS/11 X X

Montenegro Compliance: Monitoring data reporting and enforcement of licensing system 
including HCFCs

X UNIDO, SEI

Montenegro Awareness raising: Assistance in national awareness raising including 
International Ozone Day

Morocco Institutional strengthening: Implementation of institutional strengthening 
project (phase 3)

MOR/SEV/43/INS/49

Morocco Refrigerant Management Plan: Assistance in preparation and Implementation 
of TPMP

X UNIDO

Mozambique Methyl bromide:  Guide country in Monitoring effective phase out of MeBr X X UNDP

Mozambique Institutional strengthening: Guidance on implementation of IS Phase 3 MOZ/SEV/50/INS/13

Mozambique Policy support: Assistance in implementation of policy support project for 
portugese speaking countries

X X Portugal

Mozambique HCFC Survey : Assist the country to conduct national  HCFC survey
Mozambique Terminal Phase Out Management Plan:  Assistance in preparation and 

implementation of TPMP
MOZ/PHA/50/PRP/13 X

Mozambique Policy support: Assistance in setting and enforcement of ODS regulations X X GTZ

Myanmar Ratification of amendments: Promote ratification of the Copenhagen, 
Montreal and Beijing Amendments

X X

Myanmar Institutional strengthening : Technical Assistance for institutional 
strengthening project (Phase 1) MYA/SEV/29/INS/02

X X
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Myanmar RMP implementation : Implementation of RMP (establish licensing, monitoring)
MYA/REF/45/TAS/05

X

Myanmar Policy support:Review of licensing system to control and monitor import/export 
of HCFC

X

Namibia Policy support:  Assist NOU in enforcing ODS regulations in Cooperation with 
SACU and SADC 

X X GTZ, OS

Namibia HCFC Survey : Assist the country to conduct national  HCFC survey
Namibia Institutional strengthening: Guide implementation of IS Phase 5 NAM/SEV/47/INS/11
Nauru Refrigerant Management Plan: Pacific Island Country Regional Strategy ASP/REF/44/TAS/51, 

ASP/SEV/50/TAS/52
SPREP

Nauru Refrigerant Management Plan: Technicians training NAU/REF/44/TAS/03 Australia
Nauru Refrigerant Management Plan: Customs training programme NAU/REF/44/TAS/01 Australia
Nauru Institutional strengthening: Establishment of a National Compliance Centre 

(Decsion XVIII/35)
NAU/SEV/44/INS/02, 
NAU/SEV/50/INS/04

Nepal Compliance assistance : Assist Ozone Secretariat in following up the action 
plan submitted in pursuance of MOP Decisions XIV/27 and XV/39 and 39th 
Imp.Com. Recommendation 39/25 and strengthening the licensing system 
implementation

X Ozone Secretariat

Nepal TPMP implementation : Implement non investment component of TPMP NEP/PHA/52/TAS/21 X X UNDP

Nepal Policy support: Organise a national level Green customs workshop X
Nepal RMP implementation : Training on HC technologies in Refrigeration sector X India

Nepal South-south cooperation: Border dialogue on cross border customs 
cooperation with India

Nepal Preparation for HCFC phaseout: HCFC survey / phase out management plan UNIDO

Nepal Institutional strengthening project: Technical Assistance for institutional 
strengthening project (Phase 4)

NEP/SEV/50/INS/18 X X

Nepal RMP implementation:High level mission on completion of RMP UNDP
Nicaragua Institutional strengthening:  Institutional strengthening project implementation. 

Completion including of signing of MOU for USD 60,000.00 and submission of 
first disbursement. Completion of processes required for closure of first phase

NIC/SEV/39/INS/08 X

Nicaragua Refrigerant Management Plan:  RMP Implementation. continuation of training 
for Customs and technicians. Revision of the standard and of management of 
the ODS licensing system

NIC/REF/45/TAS/13
NIC/REF/45/TAS/15
NIC/REF/45/TAS/16
NIC/REF/45/TRA/14

X

Nicaragua Methyl bromide:  Policy assistance to maintain zero level of MB consumption X

Nicaragua TPMP:  Preparation of TPMPTogether with UNDP, complete presentation of the 
TPMP to the 55 Ex. Com.

X

Nicaragua Ratification:  Assistance with ratification of Montreal and Beijing Amendments. X

Nicaragua Data reporting:  Follow up on ODS data reporting follow-up with 
communication requirements with the Ozone and MLF Secretariat for 2007 data 
submission

Nicaragua Policy support:  Policy assistance to prevent ODS illegal trade, participation in 
the Customs enforcement network for the control in trade of ODS

X

Niger Terminal Phase-out Management Plan: Assistance in  implementation of 
TPMP

NER/PHA/48/PRP/18 X UNDP

Niger Institutional strengthening:  Implementation of institutional strengthening 
project (Phase V)

NER/SEV/47/INS/16

Nigeria Awareness raising: Assistance in implementing national awareness strategy 
for ODS phase out

NIR/SEV/38/TAS/107 X X Japan, OS

Nigeria Compliance: Assistance with respect to Decision XV/38 regarding Article 7 
data and CFC action plan and report on the commitment to ban ODS-using 
equipment.  

X OS

Niue Refrigerant Management Plan: Pacific Island Country Regional Strategy ASP/REF/44/TAS/51, 
ASP/SEV/50/TAS/52

SPREP

Niue Refrigerant Management Plan: Technicians training NIU/REF/44/TAS/02 Australia
Niue Refrigerant Management Plan: Customs training programme NIU/REF/44/TRA/03 Australia
Niue Institutional strengthening: Establishment of a National Compliance Centre NIU/SEV/44/INS/01, 

NIU/SEV/50/INS/04
Niue Compliance: Assistance with regard to Decsion XVIII/35 concerning reporting 

on the establishment of a licensing system.  
X OS

Oman Policy support: 
Support to review the national ODS legislation inline with the GCC Unified 
Regulation and latest MP development

X GCC Secretariat

Oman HCFC:  support to coordinate the work on HCFC on the GCC level as 
requested by GCC Secretariat

X GCC Secretariat

Oman Thematic Activity: 
Promote the Green Customs Initiative on the national level

X X

Pakistan CFC MDI phaseout : MDI transition strategy preparation  X UNDP
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Pakistan Compliance assistance: Assistance with implementation of Decision XVI/29 
and XVIII/31and 39 ImpCom recommendation 39/27

X

Pakistan Monitoring and controlling ODS use: Assist with QPS Survey for MB in 2008 X UNIDO

Pakistan Institutional strengthening : Capacity building of staff by CAP  X
Pakistan TCA (residual low consumption issue): CAP assistance for this sector in 

response to needs identified by NOU, in cooperation with other IAs
X UNIDO

Palau Refrigerant Management Plan: Technicians training TTR/REF/36/TAS/02 Australia
Palau Refrigerant Management Plan: Customs training programme TTR/REF/36/TAS/01 Australia
Palau Institutional strengthening: Establishment of a National Compliance Centre TTR/SEV/36/INS/03, 

TTR/SEV/49/INS/04
X

Palau Compliance: Assistance as per Decsion XVIII/35 concerning reporting on the 
establishment of a licensing system.  

X OS

Papua New Guinea Compliance assistance: To assist with respect to Decision XV/40 regarding 
banning ODS using equipment and CFC action plan

X OS

Panama Institutional strengthening:  Institutional strengthening project implementation, 
continuation of management  ensuring that disbursemnt are timely made 

PAN/SEV/44/INS/21

Panama TPMP:  RMP Implementationcompletion including signing of MOU between 
UNEP and Comptroller to customs for the training of customs officers 

Panama Methyl bromide:  Policy assistance to maintain zero level of MB consumption X

Panama Data reporting:  Follow up on ODS data reportingg. Compliance and follow-up 
with communication requirements with the Ozone and MLF Secretariats for 
2007 data submission. 

X

Panama Policy support:  Policy assistance to prevent ODS illegal trade, participation in 
the Customs enforcement network for the control in trade of ODS

X

Paraguay Institutional strengthening:  Institutional strengthening project implementation PAR/SEV/39/INS/13 X

Paraguay Refrigerant Management Plan:  Assistance in RMP Implementation PAR/REF/32/TAS/06
PAR/REF/32/TAS/08
PAR/REF/32/TAS/10
PAR/REF/32/TRA/07

X

Paraguay Methyl bromide:  Co-implementation of MB phase out project. PAR/FUM/47/TAS/15 Spain
Paraguay TPMP: Implementation of TPMP approved by the 51st Meeting of the Executive 

Committee of the Multilateral Fund. 
X X UNDP

Paraguay Data reporting:  Follow up on ODS data reportingg. Compliance and follow-up 
with communication requirements with the Ozone and MLF Secretariats for 
2007 data submission

X X

Paraguay Policy support:  Policy assistance to prevent ODS illegal trade, participation in 
the Customs enforcement network for the control in trade of ODS 

X

Paraguay Compliance: Assistance with respect to Decision XVIII/32 regarding CFC and 
CTC action plan

X OS

Peru Institutional strengthening:  Institutional strengthening project implementation, 
processing of the payments of the project of institutional strengthening

PER/SEV/37/INS/31 X

Peru Refrigerant Management Plan: RMP Implementation. Collaboration in the 
making of the between Ministry of the Production and the UNDP Peru to 
implement the MOU signed between the UNEP and the Ministry.

PER/REF/43/TAS/34
PER/REF/43/TAS/35
PER/REF/43/TAS/36
PER/REF/43/TAS/37

X

Peru TPMP:  Preparation of TPMP to be submitted to 55 ExCom. 
Peru Ratification:  Assistance with ratification of Montreal and Beijing Amendment X

Peru Data reporting:   Follow up on ODS data reportingg. Compliance and follow-up 
with communication requirements with the Ozone and MLF  Secretariats  for 
2007 data submission

X

Peru Methyl bromide:  Policy assistance to maintain zero level of MB consumption X

Peru Policy support:  Policy assistance to prevent ODS illegal trade. participation in 
the Customs enforcement network for the control in trade of ODS 

X

Philippines South-south cooperation : Facilitate south-south cooperation on customs 
capacity building on illegal trade of ODS and prosecution

X X

Qatar Policy support: 
Support to enforce the newly issued national ODS law

X X

Qatar Ratification: Continue close cooperation with GCC Secretariat & other relevant 
organizations to ratify Montreal and Beijing amendments

X

Qatar Terminal Phase out Managemnet Plan: Implmentation of the Terminal Phase 
out Management Plan

X UNIDO

Qatar HCFC: Start preparation for national HCFC survey and phase-out plan after 
approval of ExCom and support to coordinate the work on HCFC on the GCC 
level as requested by GCC Secretariat

X X GCC Secretariat
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Qatar Thematic Activity:  
1.  National workshop for the assessing the training needs under the green 
customs initiative
2. Support to country for hosting the 20th MOP in close cooperation with Ozone 
Secretariat

X X Ozone Secretariat

Romania Awareness raising: Assistance in national awareness raising including 
International Ozone Day

Rwanda Institutional strengthening: Implementation of institutional strengthening 
project (Phase I)

RWA/SEV/50/INS/12

Rwanda HCFC Survey : Assist the country to conduct national  HCFC survey X
Rwanda Terminal Phase-out Management Plan: Assistance in  implementation of 

TPMP
RWA/PHA/48/PRP/11 X UNDP

Saint Kitts & Nevis Institutional strengthening:  Institutional strengthening project implementation STK/SEV/47/INS/08 X

Saint Kitts & Nevis TPMP:  RMP/TPMP Implementation. Continuation of implementation of the CFC 
Total Phase out Plan jointly with UNDP.  Obtained second year disbursement 
as agreed to under this project. Financial closure of Old RMP phases 

STK/REF/24/TAS/04 X Canada 

Saint Kitts & Nevis Data reporting: Follow up on ODS data reporting, online compliance support to 
NOU                                                                                                 

X

Saint Kitts & Nevis Ratification:  Assistance with ratification of the Beijing Amendment X
Saint Kitts & Nevis Methyl bromide:  Implementation of MB phase out project
Saint Lucia Institutional strengthening:  Institutional strengthening project implementation STL/SEV/43/INS/09 X

Saint Lucia Data reporting:  Follow up on ODS data reporting, online compliance support 
to NOU                                                                                                 

X

Saint Lucia CTC/TCA:  Technical assistance for CTC/TCA  phase out  activities. IS member 
of the Caribbean Solvent Support Facility and on 2007, mission visit will be 
conducted to worlf with technicians in the training in the use of 
alternative/approved methodologies.

X

Saint Vincent & the 
Grenadines

Institutional strengthening:  Institutional strengthening project implementation, 
renewed for USD 60,000 and to begin new phase in 2007 for two years and 
Financial closing of previous phase of the IS project to be completed

STV/SEV/45/INS/09 X

Saint Vincent & the 
Grenadines

Refrigerant Management Plan and TPMP: Continuation of implementation of 
the CFC Total Phase out Plan jointly with UNDP.  Obtain second year 
disbursement as agreed to under this project.  Closure of old refrigeration 
management plan. 

STV/REF/25/TRA/02
STV/REF/25/TRA/03

X

Saint Vincent & the 
Grenadines

Data reporting:  Follow up on ODS data reporting, online compliance support 
to NOU with regard to Decision XVI/30 regarding 2006 data and CFC action 
plan.                                                                                             

X

Saint Vincent & the 
Grenadines

Ratification:  Follow up with country for submision to UN New York the 
instruments of the Montreal and Beijin Amendments. 

X OS

Samoa Compliance: Assistance in addressing the Decision XVIII/35 concerning 
reporting on the establishment of a licensing system.  

X OS

Sao Tome and Principe Refrigerant Management Plan: Advice and assistance to NOU to speed up the 
implementation of CP/RMP in order to meet the freeze requirements.

STP/REF/44/TRA/07, 
STP/REF/44/TRA/08, 
STP/REF/44/TAS/09

X UNDP

Sao Tome and Principe Institutional strengthening: Implementation of institutional strengthening 
project

STP/SEV/44/INS/05 X

Sao Tome and Principe HCFCs Survey: Assistance for HCFCs survey

Sao Tome and Principe Terminal Phase-out Management Plan: Assistance in  implementation of 
TPMP

STP/PHA/50/PRP/12 X UNDP

Sao Tome and Principe Policy support: Assistance in implementation of policy support project for 
portugese speaking countries in addressing the Dec. XVIII/35

X X Portugal, OS

Saudi Arabia Policy support: 
Ensure that the new ODS Unified Regulation is integrated within the national 
legislative related instruments

X X GCC Secretariat

Saudi Arabia Ratification: follow-up with national authorities to ratify Montreal and Beijing 
amendments

X

Saudi Arabia Compliance: Support country to clear its potential non-compliance situation in 
accordance to decision XIX/23

X X Ozone Secretariat

Saudi Arabia Thematic Activity: 
1.  National workshop for studying the needs of updating the curricula of 
technical education and vocational training 
2. Promote the Green Customs Initiative at the national level

X X GCC Secretariat

Saudi Arabia HCFC: Start preparation for national HCFC survey and phase-out plan after 
approval of ExCom and support to coordinate the work on HCFC on the GCC 
level as requested by GCC Secretariat

X X GCC Secretariat  & 
League of Arab 

States
Saudi Arabia Institutional strengthening:  Start the implmentation of phase I of ISP and 

initiation of the NOU
X

Saudi Arabia National Phase out Plan: Start the Implmentation of the National Phase out 
Management Plan

X UNIDO
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Senegal Terminal Phase-out Management Plan: Assistance in implementation of 
TPMP

SEN/PHA/48/PRP/21 X UNIDO

Senegal Institutional strengthening: Implementation of institutional strengthening 
project (Phase V)

SEN/SEV/47/INS/20

Serbia Compliance: Assistance to establish baseline data, data reporting, 
enforcement of licensing system including HCFCs and compliance session in 
the margin of network meeting

X UNIDO, SEI

Serbia Awareness raising: Assistance in national awareness raising including 
International Ozone Day

Serbia Institutional strengthening: Follow-up on the designation of a new NOO and 
capacity building of the new NOO

X X UNIDO, SEI

Seychelles Compliance:  Guide country on maintaining compliance GTZ
Seychelles Institutional strengthening: Guidance in implementation of IS Phase 3 SEY/SEV/44/INS/10 X

Sierra Leone Institutional strengthening:  Guidance on implementation of IS Phase 1 SIL/SEV/47/INS/11 X

Sierra Leone Methyl bromide:  Assist  country in Implementation of MBr Commincation 
Programme

SIL/FUM/47/TAS/12

Sierra Leone Terminal Phase Out Management Plan:  Assistance in preparation and 
implementation of TPMP

SL/PHA/48/PRP/13 X UNDP

Sierra Leone HCFC Survey : Assist the country to conduct national  HCFC survey
Sierra Leone CTC/TCA: Technical assistance to conduct survey on CTC/TCA and the 

development of phase out action plan 
X

Solomon Islands Refrigerant Management Plan: Pacific Island Country Regional Strategy ASP/SEV/36/TAS/45, 
ASP/SEV/36/TAS/46, 
ASP/SEV/36/TAS/47, 
ASP/SEV/50/TAS/52

SPREP

Solomon Islands Refrigerant Management Plan: Technicians training SOI/REF/36/TAS/04 Australia
Solomon Islands Refrigerant Management Plan: Customs training programme SOI/REF/36/TAS/02 Australia
Solomon Islands Institutional strengthening: Establishment of a National Compliance Centre SOI/SEV/36/INS/03, 

SOI/SEV/49/INS/05
Solomon Islands Compliance: Assistance as per Decision XVIII/35 X OS
Somalia Institutional strengthening: Implementation of institutional strengthening 

project
SOM/SEV/44/INS/05 X

Somalia Policy support: Technical Assistance for developing ODS licensing system 
(Dec. XVIII/35)

X OS

Somalia Awareness raising: Provide guidance to NOU on public awareness activities 
and training

X UNDP

South Africa Policy support:: Support in ODS control activities in cooperation with 
SACUand SADC

X X UNIDO

Sri Lanka NCAP Implementation: Assistance in implementing the NCAP with Japan and 
UNDP, including functioning of the enforcement unit on illegal trade

X UNDP

Sri Lanka Policy support: Assist in setting up the e-GRID tracking system as part of the 
SIDA project

X X Sweden

Sri Lanka Preparation for HCFC phaseout : Information on HCFC alternatives especially 
identification of mixtures.

X

Sudan Methyl bromide: Provide advises on MB phase out X X UNDP
Sudan Networking: Assistance to improve communication with other network members 

and IAs by strengthening the NOU.
X X UNIDO, GTZ

Sudan CTC/TCA: Technical assistance to comply with CTC phase out requirements X

Suriname Institutional strengthening:  Institutional strengthening project implementation SUR/SEV/41/INS/03 X

Suriname Refrigerant Management Plan:  RMP implementation. Support to UNDP with 
faster delivering of investment components.  

SUR/REF/44/TAS/09
SUR/REF/44/TAS/10

Suriname TPMP:  Preparation of TPMP to be submitted in 2008. X
Suriname Data reporting: Follow up on ODS data reporting,  online compliance support 

to NOU                                                                                                 
X

Suriname Ratification:  All amendments were ratified in 2006. X
Swaziland Methyl bromide: Provide advises on MB phase out X X UNDP
Swaziland Ratification: Advise country on  the ratification process of all amendments to 

the Montreal Protocol
X X

Swaziland Institutional strengthening: Guide implementation of IS Phase 3 SWA/SEV/41/INS/07 X
Swaziland Terminal Phase Out Management Plan:  Assistance in preparation and 

implementation of TPMP
X

Swaziland HCFC Survey : Assist the country to conduct national  HCFC survey X
Syrian Arab Republic Refrigerant Management Plan: Ensure proper completion and closing of  of 

RMP remaining activities
SYR/REF/29/TRA/47
SYR/REF/29/TRA/49

X

Syrian Arab Republic Thematic Activity: 
1.  National workshop for the Green Customs Initiative
2. Organize the Main Network Meeting and two regional thematic meetings 

X X

Tanzania, United 
Republic of

Policy support: Assistance in implementation and enforcement of newly 
approved ODS regulations  

X X GTZ

Tanzania, United 
Republic of

Institutional strengthening: Guide implementation of IS Phase 2 URT/SEV/50/INS/19 X
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Tanzania, United 
Republic of

Terminal Phase Out Management Plan:  Assistance in preparation and 
implementation of TPMP

URT/PHA/50/PRP/20 X UNDP

Thailand Awareness raising: Cooperation to organize international ozone day and other 
public awareness activities in Thailand

X

Thailand South-south cooperation: Facilitate south-south cooperation to strengthen 
information exchange and control on cross-border trade of ODS

X X

Timor Este Expedited assistance: Promote ratification of the Vienna Convention, Montreal 
Protocol, London, Copenhagen, Montreal and Beijing Amendments

X

Togo Terminal Phase-out Management Plan: Assistance in  implementation of 
TPMP

TOG/PHA/48/PRP/12 X UNDP

Togo HCFCs Survey: Assistance for HCFCs survey
Togo Institutional strengthening: Implementation of institutional strengthening 

project (Phase 2)
TOG/SEV/50/INS/14

Tonga Refrigerant Management Plan: Pacific Island Country Regional Strategy ASP/SEV/36/TAS/45, 
ASP/SEV/36/TAS/46, 
ASP/SEV/36/TAS/47, 
ASP/SEV/50/TAS/52

SPREP

Tonga Refrigerant Management Plan: Technicians training TON/REF/36/TAS/03 Australia
Tonga Refrigerant Management Plan: Customs training programme TON/REF/36/TAS/01 Australia
Tonga Institutional strengthening: Establishment of a National Compliance Centre 

and assistance in addressing the Dec. XVIII/35
TON/SEV/36/INS/02, 
TON/SEV/49/INS/04

Trinidad & Tobago Data reporting: Follow up on ODS data reporting,  online compliance support 
to NOU                                                                                                 

X

Trinidad & Tobago Methyl Bromide (residual low consumption issue): CAP assistance for this 
sector in response to needs identified by NOU

X Environment 
Canada

Trinidad & Tobago CTC/TCA:  Assistance to CTC/TCA laboratory use phase out X
Tunisia Networking: Encourage NOU to continue participation in network activities and 

share experiences
X

Tunisia Methyl bromide: Assistance in identification of alternatives to methyl bromide X UNIDO

Turkey Compliance:  Assistance in addressing BCM phase-out in coordination with 
TEAP, OS and UNIDO

X TEAP, UNIDO

Turkey Awareness raising: Assistance in national awareness raising including 
International Ozone Day

X

Tuvalu Refrigerant Management Plan: Pacific Island Country Regional Strategy ASP/SEV/36/TAS/45, 
ASP/SEV/36/TAS/46, 
ASP/SEV/36/TAS/47, 
ASP/SEV/50/TAS/52

SPREP

Tuvalu Refrigerant Management Plan: Technicians training TUV/REF/36/TAS/04 Australia
Tuvalu Refrigerant Management Plan: Customs training programme TUV/REF/36/TAS/02 Australia
Tuvalu Institutional strengthening: Establishment of a National Compliance Centre 

and assistance in addressing the Dec. XVIII/35
TUV/SEV/36/INS/03, 
TUV/SEV/50/INS/05

Turkmenistan Compliance: Monitoring implementation of CFC plan of action, data reporting, 
enforcement of licensing system including HCFCs and compliance session in 
the margin of network meeting

X UNIDO

Turkmenistan Ratification: Assistance in ratification of Copenhagen, Montreal and Beijing 
amendments

X OS

Turkmenistan Policy support: Assistance in submitting Country Programme update for 
ExCom approval and to train customs and enforcement officers on the revised 
legislation and ODS import / export licensing system

X UNIDO

Turkmenistan Awareness raising: Assistance in national awareness raising including 
International Ozone Day

Turkmenistan Institutional strengthening: Technical assistance to implement IS project and 
to prepare IS renewal

TKM/SEV/46/INS/01 UNIDO

Turkmenistan Halon: Expert assistance from CAP Halon Officer on halon phase out issues 
and convening of a national halon workshop 

X X UNIDO

Turkmenistan Terminal phase-out management plan: Assistance in reviewing eligebility of 
Turkmenistan as former CEIT country for financial assistance to phase-out 
residual CFC consumption

GEF X UNIDO

Turkey Compliance: Monitoring data reporting and enforcement of licensing system 
including HCFCs and assistance in addressing BCM phase-out in coordination 
with TEAP, OS and UNIDO

X UNIDO

Turkey Awareness raising: Assistance in national awareness raising including 
International Ozone Day

Turkey Institutional strengthening: Capacity building of the new NOO X X UNIDO, SEI
Uganda Institutional strengthening: Guide implementation of IS Project UGA/SEV/13/INS/02 X
Uganda Policy support: Assistance in the implementation and enforcement of  existing 

ODS regulations
X

Uganda Ratification: Assistance in ratification of Beijing Amendment X
Uganda Methyl Bromide: Policy support to the implementation of UNIDO-led project X UNIDO, OS

Uganda CTC/TCA: Development of phase out action plan for CTC/TCA phase-out X X

Uganda HCFC Survey : Assist the country to conduct national  HCFC survey X
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United Arab Emirates Compliance: Follow-up with regard to the country case of changing the  
baseline of CTC consumption

X

United Arab Emirates Compliance: Follow-up with regard to the country case of changing the  
baseline of CTC consumption

X OS

United Arab Emirates HCFC:  support to coordinate the work on HCFC on the GCC level as 
requested by GCC Secretariat

X X GCC Secretariat

United Arab Emirates Technical Support: 
Promote the Green Customs Initiative at the national level

X X GCC Secretariat

Uruguay Data reporting:  Follow up on ODS data reporting.  Compliance and follow-up 
with communication requirements and data submissionwith the ozone and 
multilateral fund secretariats for 2006 

X

Uruguay Policy support:  Policy assistance to prevent ODS illegal traded. Management 
of Illegal trade in ODS: participation in the Customs enforcement network for the 
control in trade of ODS (this project is to be presented at the 51st. Ex. Com)

X

Vanuatu Refrigerant Management Plan: Pacific Island Country Regional Strategy ASP/SEV/36/TAS/45, 
ASP/SEV/36/TAS/46, 
ASP/SEV/36/TAS/47, 
ASP/SEV/50/TAS/52

SPREP

Vanuatu Refrigerant Management Plan: Technicians training VAN/REF/36/TAS/04 Australia
Vanuatu Refrigerant Management Plan: Customs training programme VAN/REF/36/TAS/02 Australia
Vanuatu Institutional strengthening: Establishment of a National Compliance Centre VAN/SEV/36/INS/03

Vanuatu Methyl Bromide (residual low consumption issue): CAP assistance for this 
sector in response to needs identified by NOU

X

Venezuela Data reporting:  Follow up on ODS data reporting. X
Venezuela Compliance:   Assistance to the Government in order to answer notes to 

Ozone Secretariat.
X

Venezuela Policy support:  Policy assistance to prevent ODS illegal trade X
Vietnam Institutional strengthening : Technical Assistance for institutional 

strengthening project (Phase 5) VIE/SEV/52/INS/49
X X

Vietnam Policy support: Review of licensing system to control and monitor 
import/export of HCFC

X

Vietnam South-south cooperation: Facilitate south-south cooperation to strengthen 
information exchange and control on cross-border trade of ODS

X X

Vietnam CTC (residual low consumption issue): CAP assistance for this sector in 
response to needs identified by NOU, in cooperation with other IAs

X

Western Samoa Institutional strengthening: Support to the implementation of IS Phase 3 SAM/SEV/47/INS/07

Western Samoa TPMP: support to prepare TPMP SAM/PHA/50/PRP/08 X
Yemen Ratification: continue follow-up on Beijing amendment ratification X
Yemen Refrigerant Management Plan:  complete remaining training programme on 

good practices in refrigeration
YEM/REF/37/TRA/17 X UNDP

Yemen Refrigerant Management Plan:  Continue of training programme for customs 
officers after the issuance of the new legislation

YEM/REF/37/TRA/18 X

Yemen Refrigerant Management Plan:  Closing of the project of establishment of 
regulations and legislation

YEM/REF/37/TAS/16 X

Yemen Refrigerant Management Plan:  Continue activities under the monitoring 
project

YEM/REF/37/TAS/19 X UNDP

Yemen Institutional strengthening:  continue the implementation of phase IV of ISP of 
Yemen

YEM/SEV/47/INS/24 & 
YEM/SEV/48/INS/25

X

Yemen NPP Preparation: Prepare and submit the National Phase out Plan for 
submission to the 55th ExCom

YEM/PHA/50/PRP/26 X UNIDO

Yemen HCFC: Start preparation for national HCFC survey and phase-out plan after 
approval of ExCom 

X X

Yemen Thematic Activity: 
1.  National workshop for studying the needs of updating the curricula of 
technical education and vocational training 
2. Promote the Green Customs Initiative at the national level

X X

Zambia Policy support: Assist NOU in enforcement process of licensing system X

Zambia Terminal Phase Out Management Plan:  Assistance in  implementation of 
TPMP

ZAM/PHA/50/PRP/17 X

Zambia Institutional strengthening: Guidance in implementation of IS Phase 3 ZAM/SEV/44/INS/15 X

Zambia HCFC Survey : Assist the country to conduct national  HCFC survey X
Zambia Policy Support: Assist the country to document and publish the implementation 

and enforcement of ODS Regulations
X X

Zimbabwe Institutional strengthening: Guidance in implementation of IS Phase 5 ZIM/SEV/50/INS/34 X

Zimbabwe Ratification:  Assistance in ratification of Montreal and Beijing Amendments X

Zimbabwe Methyl Bromide: Policy support to the implementation of UNIDO-led project X UNIDO

16



Country Name of service/project Assistance with ongoing 
approved projects

Special 
compliance 

service

Anticipated 
UNEP 

missions

UNEP's support to 
work with other 

IAs, Secretariats & 
bilateral agencies 
and joint activities

Zimbabwe Policy support: Assist in enforcement of ODS licensing and quota systems X X
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Annex II:  Ongoing projects and forward commitments

Inventory code Title Country Agency LVC / 
Non LVC 

/ NDR

Type Che
mica

l / 
Sub
stan
ce

Sector / Sub-
Sector

Value 
(US$ 
1,000) 
2008 
incl. 
PSC

ODP 
in 
2008

Value 
(US$ 
1,000) 
2009 
incl. 
PSC

ODP in 
2009

Value 
(US$ 
1,000) 
2010 
incl. 
PSC

ODP 
in 
2010

Value 
(US$ 
1,000) 
after 
2010 
incl. 
PSC

ODP 
after 
2010

Approved 
ODP 
phaseout 
2007 / 
project 
completion

Approved 
ODP 
phaseout 
2008 / 
project 
completion

Approved 
ODP 
phaseout 
2009 / 
project 
completion

Approved 
ODP 
phaseout 
after 2009

Approved 
Multi-Year 
(Yes / 
Blank)

Approved / 
Planned

Individual / 
Multi-Year

Planned 
date of 

compl. as 
per 

proposal

AFG/PHA/47/TAS/05 National phase-out plan (1st 
tranche)

Afghanistan UNEP Non-LVC TAS CFC ODS phase 
out plan

A M Dec-2009

AFG/SEV/53/INS/08 Extension of institutional 
strengthening project (phase 
III)

Afghanistan UNEP INS Ozone unit 
support

0.0 Nov-2009

AFR/SEV/45/TAS/33 Sub-regional project on 
harmonization of legislative 
and regulatory mechanisms to 
improve monitoring and 
control of ODS consumption 
in English-speaking Africa

Region AFR UNEP Regional TAS ODS Technical 
assistance/ 
support

A I Dec-2006

AFR/SEV/53/TAS/38 African customs enforcement 
networks for preventing illegal 
trade of ODS in the African 
sub-regional trade 
organizations (CEMAC, 
COMESA, SACU and 
UEMOA)

Region: AFR UNEP TAS Technical 
assistance/ 
support

0.0 Nov-2009

ALB/PHA/39/TRA/07 National ODS phase-out plan: 
training of trainers in good 
practices of refrigeration

Albania UNEP LVC TRA CFC ODS phase 
out plan

A I Apr-2004

ANG/PHA/51/PRP/06 Project preparation for a 
terminal phase-out 
management plan

Angola UNEP PRP CFC phase out 
plan

0.0 Mar-2008

ARG/REF/32/TRA/114 Training of customs officers Argentina UNEP Non-LVC TRA CFC Training 
programme/wo
rkshop

A I Feb-2002

ARG/REF/32/TRA/115 Training programme for the 
refrigeration servicing sector 
(Phase III)

Argentina UNEP Non-LVC TRA CFC Training 
programme/wo
rkshop

A I Dec-2003

ARG/SEV/30/TAS/104 Policy assistance for the 
design and implementation of 
an ODS import/export 
licensing system

Argentina UNEP Non-LVC TAS CFC Technical 
assistance/sup
port

A I Nov-2001

ARM/PHA/53/PRP/01 Preparation for a terminal 
phase-out management plan

Armenia UNEP PRP CFC phase out 
plan

0.0 Nov-2008

ASP/REF/36/TAS/44 Implementation of the PIC 
Strategy: three thematic 
meetings on issues related to 
the implementation of the 
strategy

Region ASP UNEP Regional TAS CFC Refrigerant 
management 
plan

A I Apr-2005

ASP/REF/36/TAS/45 Implementation of the PIC 
Strategy: technical assistance 
for other countries not 
included in the strategy

Region ASP UNEP Regional TAS CFC Refrigerant 
management 
plan

A I Apr-2005

ASP/REF/36/TAS/46 Implementation of the PIC 
Strategy: policy assistance 
and guidance to countries for 
development of regulations

Region ASP UNEP Regional TAS CFC Refrigerant 
management 
plan

A I Oct-2003

APPROVED PROJECTS AND FORWARD COMMITMENTS
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Inventory code Title Country Agency LVC / 
Non LVC 

/ NDR

Type Che
mica

l / 
Sub
stan
ce

Sector / Sub-
Sector

Value 
(US$ 
1,000) 
2008 
incl. 
PSC

ODP 
in 
2008

Value 
(US$ 
1,000) 
2009 
incl. 
PSC

ODP in 
2009

Value 
(US$ 
1,000) 
2010 
incl. 
PSC

ODP 
in 
2010

Value 
(US$ 
1,000) 
after 
2010 
incl. 
PSC

ODP 
after 
2010

Approved 
ODP 
phaseout 
2007 / 
project 
completion

Approved 
ODP 
phaseout 
2008 / 
project 
completion

Approved 
ODP 
phaseout 
2009 / 
project 
completion

Approved 
ODP 
phaseout 
after 2009

Approved 
Multi-Year 
(Yes / 
Blank)

Approved / 
Planned

Individual / 
Multi-Year

Planned 
date of 

compl. as 
per 

proposal

ASP/REF/36/TAS/47 Implementation of the PIC 
Strategy: technical assistance 
to countries and monitoring 
the implementation of the 
strategy

Region ASP UNEP Regional TAS CFC Refrigerant 
management 
plan

A I Dec-2005

ASP/REF/44/TAS/51 Implementation of the PIC 
strategy: technical assistance 
to countries and monitoring 
the implementation of the 
strategy

Region ASP UNEP Regional TAS CFC Refrigerant 
management 
plan

A I Dec-2006

BAH/PHA/50/TAS/17 Terminal phase-out 
management plan (first 
tranche)

Bahrain UNEP LVC TAS CFC CFC phase out 
plan

A M Jul-2008

BAH/SEV/53/INS/18 Extension of institutional 
strengthening project (phase 
V)

Bahrain UNEP INS Ozone unit 
support

0.0 Nov-2008

BAR/REF/43/TAS/10 Implementation of the RMP: 
import-export licensing 
system and establishment of 
refrigeration and air-
conditioning association

Barbados UNEP LVC TAS CFC Refrigerant 
management 
plan

A I Dec-2006

BDI/REF/41/TRA/14 Implementation of the RMP: 
customs training programme 
(phase II)

Burundi UNEP LVC TRA CFC Refrigerant 
management 
plan

A I Dec-2004

BDI/REF/41/TRA/15 Implementation of the RMP: 
training of refrigeration 
technicians (phase II)

Burundi UNEP LVC TRA CFC Refrigerant 
management 
plan

A I Jun-2005

BEN/PHA/49/PRP/16 Project preparation for a 
terminal phase-out 
management plan

Benin UNEP LVC PRP CFC CFC phase out 
plan

A I Jul-2007

BGD/ARS/50/TAS/25 Formulation of a transitional 
strategy for MDI

Bangladesh UNEP LVC TAS CFC Metered dose 
inhalers

A I Nov-2007

BGD/ARS/52/TAS/27 Transition strategy for phasing 
out use of CFCs in the 
manufacturing of MDIs

Bangladesh UNEP TAS Metered dose 
inhalers

0.0 Jul-2011

BGD/PHA/42/TAS/18 National ODS phase-out plan: 
public awareness and 
information dissemination to 
main stakeholders (2004 work 
programme)

Bangladesh UNEP LVC TAS CFC ODS phase 
out plan

A M Apr-2005

BGD/PHA/42/TRA/16 National ODS phase-out plan: 
training and certification 
programme for refrigeration 
service technicians, including 
development of a code of 
good practices (2004 work 
programme)

Bangladesh UNEP LVC TRA CFC ODS phase 
out plan

A M Apr-2005

BGD/PHA/42/TRA/17 National ODS phase-out plan: 
training programme for 
custom officers (2004 work 
programme)

Bangladesh UNEP LVC TRA CFC ODS phase 
out plan

A M Apr-2005

BHU/PHA/50/PRP/08 Project preparation for a 
terminal phase-out 
management plan

Bhutan UNEP LVC PRP CFC CFC phase out 
plan

A I Nov-2007

BHU/PHA/52/TAS/10 Terminal phase-out 
management plan

Bhutan UNEP TAS CFC phase out 
plan

0.0 Jul-2010
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Inventory code Title Country Agency LVC / 
Non LVC 

/ NDR

Type Che
mica

l / 
Sub
stan
ce

Sector / Sub-
Sector

Value 
(US$ 
1,000) 
2008 
incl. 
PSC

ODP 
in 
2008

Value 
(US$ 
1,000) 
2009 
incl. 
PSC

ODP in 
2009

Value 
(US$ 
1,000) 
2010 
incl. 
PSC

ODP 
in 
2010

Value 
(US$ 
1,000) 
after 
2010 
incl. 
PSC

ODP 
after 
2010

Approved 
ODP 
phaseout 
2007 / 
project 
completion

Approved 
ODP 
phaseout 
2008 / 
project 
completion

Approved 
ODP 
phaseout 
2009 / 
project 
completion

Approved 
ODP 
phaseout 
after 2009

Approved 
Multi-Year 
(Yes / 
Blank)

Approved / 
Planned

Individual / 
Multi-Year

Planned 
date of 

compl. as 
per 

proposal

BHU/REF/45/TRA/04 Implementation of the RMP: 
train the trainer programme 
for customs and enforcement 
officers

Bhutan UNEP LVC TRA CFC Refrigerant 
management 
plan

A I Apr-2006

BHU/REF/45/TRA/05 Implementation of the RMP: 
train the trainer programme 
for refrigeration service 
technicians

Bhutan UNEP LVC TRA CFC Refrigerant 
management 
plan

A I Oct-2006

BHU/SEV/53/INS/12 Extension of institutional 
strengthening project (phase 
II)

Bhutan UNEP LVC INS Ozone unit 
support

0.0 Nov-2009

BKF/PHA/47/PRP/18 Project preparation request 
for TPMP

Burkina Faso UNEP LVC PRP CFC Preparation of 
project 
proposal

A I Dec-2006

BKF/PHA/50/TAS/21 Terminal phase-out 
management plan for CFCs 
(first tranche)

Burkina Faso UNEP LVC TAS CFC CFC phase out 
plan

89 A M Mar-2008

BOL/SEV/53/INS/30 Extension of institutional 
strengthening project (phase 
VI)

Bolivia UNEP LVC INS Ozone unit 
support

0.0 Nov-2009

BOT/SEV/53/INS/10 Extension of institutional 
strengthening project (phase 
III)

Botswana UNEP LVC INS Ozone unit 
support

0.0 Nov-2009

BRU/REF/44/TAS/09 Implementation of the RMP: 
monitoring of the activities 
included in the RMP

Brunei 
Darussalam

UNEP LVC TAS CFC Refrigerant 
management 
plan

A M Dec-2007

BRU/REF/44/TRA/07 Implementation of the RMP: 
training of trainers in good 
refrigerant management 
practices and national 
technicians training

Brunei 
Darussalam

UNEP LVC TRA CFC Refrigerant 
management 
plan

A M Dec-2006

BRU/REF/44/TRA/08 Implementation of the RMP: 
customs training programme

Brunei 
Darussalam

UNEP LVC TRA CFC Refrigerant 
management 
plan

A M Dec-2006

BZE/PHA/50/PRP/16 Project preparation for a 
terminal phase-out 
management plan

Belize UNEP LVC PRP CFC CFC phase out 
plan

A I Nov-2007

BZE/PHA/53/TAS/19 Terminal phase-out 
management plan for the 
phase-out of ODS in the 
refrigeration and air-
conditioning sector (first 
tranche)

Belize UNEP LVC TAS CFC phase out 
plan

0.0 Mar-2009

BZE/REF/44/TAS/11 Implementation of the RMP: 
certification and licensing of 
refrigeration technicians

Belize UNEP LVC TAS CFC Refrigerant 
management 
plan

A I Dec-2007

BZE/REF/44/TAS/13 Implementation of the RMP: 
prevention of illegal  trade of 
CFCs

Belize UNEP LVC TAS CFC Refrigerant 
management 
plan

A I Dec-2007

BZE/REF/44/TAS/14 Implementation of the RMP: 
monitoring the activities in the 
RMP

Belize UNEP LVC TAS CFC Refrigerant 
management 
plan

A I Dec-2007

BZE/SEV/53/INS/18 Renewal of institutional 
strengthening project (phase 
IV)

Belize UNEP LVC INS Ozone unit 
support

0.0 Nov-2009

CAF/PHA/49/PRP/14 Project preparation for a 
terminal phase-out 
management plan

Central African 
Republic

UNEP LVC PRP CFC CFC phase out 
plan

A I Jul-2007
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Inventory code Title Country Agency LVC / 
Non LVC 

/ NDR

Type Che
mica

l / 
Sub
stan
ce

Sector / Sub-
Sector

Value 
(US$ 
1,000) 
2008 
incl. 
PSC

ODP 
in 
2008

Value 
(US$ 
1,000) 
2009 
incl. 
PSC

ODP in 
2009

Value 
(US$ 
1,000) 
2010 
incl. 
PSC

ODP 
in 
2010

Value 
(US$ 
1,000) 
after 
2010 
incl. 
PSC

ODP 
after 
2010

Approved 
ODP 
phaseout 
2007 / 
project 
completion

Approved 
ODP 
phaseout 
2008 / 
project 
completion

Approved 
ODP 
phaseout 
2009 / 
project 
completion

Approved 
ODP 
phaseout 
after 2009

Approved 
Multi-Year 
(Yes / 
Blank)

Approved / 
Planned

Individual / 
Multi-Year

Planned 
date of 

compl. as 
per 

proposal

CBI/PHA/50/PRP/11 Project preparation for a 
terminal phase-out 
management plan

Cape Verde UNEP LVC PRP CFC CFC phase out 
plan

A I Nov-2007

CBI/REF/44/TAS/06 Implementation of the RMP: 
monitoring the activities in the 
RMP

Cape Verde UNEP LVC TAS CFC Refrigerant 
management 
plan

A I Dec-2007

CBI/REF/44/TRA/05 Implementation of the RMP: 
training programme for 
refrigeration service 
technicians

Cape Verde UNEP LVC TRA CFC Refrigerant 
management 
plan

A I Dec-2006

CBI/REF/44/TRA/07 Implementation of the RMP: 
training programme for 
customs officers

Cape Verde UNEP LVC TRA CFC Refrigerant 
management 
plan

A I Dec-2006

CHD/PHA/48/PRP/12 Project preparation for a 
terminal phase-out 
management plan

Chad UNEP LVC PRP CFC Preparation of 
project 
proposal

A I Apr-2007

CHD/PHA/53/TAS/15 Terminal phase-out 
management plan (first 
tranche)

Chad UNEP TAS CFC phase out 
plan

0.0 Mar-2009

CHI/REF/35/TAS/146 Implementation of the RMP: 
enabling a control and 
regulatory network

Chile UNEP Non-LVC TAS CFC Refrigerant 
management 
plan

A I Sep-2002

CHI/REF/35/TAS/148 Implementation of the RMP: 
end-users and public 
awareness programme

Chile UNEP Non-LVC TAS CFC Refrigerant 
management 
plan

A I Dec-2005

CHI/REF/35/TAS/149 Implementation of the RMP: 
monitoring, evaluation and 
reporting of the activities in 
the RMP

Chile UNEP Non-LVC TAS CFC Refrigerant 
management 
plan

A I Dec-2005

CKI/REF/44/TAS/01 Implementation of the PIC 
strategy: training programme 
for refrigeration technicians 
including MAC recovery and 
recycling equipment

Cook Islands UNEP LVC TAS ODS Refrigerant 
management 
plan

A I Dec-2006

CKI/REF/44/TAS/03 Implementation of the PIC 
strategy: assistance for 
enforcing ODS regulations 
and training programme for 
customs officers

Cook Islands UNEP LVC TAS ODS Refrigerant 
management 
plan

A I Dec-2006

CKI/SEV/53/INS/05 Extension of the institutional 
strengthening project (phase 
II, first year)

Cook Islands UNEP INS Ozone unit 
support

0.0 Nov-2008

CMR/SEV/53/INS/28 Extension of institutional 
strengthening project (phase 
VI)

Cameroon UNEP INS Ozone unit 
support

0.0 Nov-2009

COI/PHA/47/PRP/11 Project preparation for a 
TPMP

Comoros UNEP LVC PRP CFC Preparation of 
project 
proposal

A I Dec-2006

COI/PHA/52/TAS/13 Terminal phase-out 
management plan (first 
tranche)

Comoros UNEP TAS CFC phase out 
plan

0.0 Jul-2008

COI/REF/35/TAS/05 Implementation of the RMP: 
monitoring of RMP 
implementation and its impact 
in the service and end-users 
sectors

Comoros UNEP LVC TAS CFC Refrigerant 
management 
plan

A I Dec-2005

COI/SEV/51/INS/12 Extension of the institutional 
strengthening project (phase 
V)

Comoros UNEP INS Ozone unit 
support

0.0 Mar-2009
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Inventory code Title Country Agency LVC / 
Non LVC 

/ NDR

Type Che
mica

l / 
Sub
stan
ce

Sector / Sub-
Sector

Value 
(US$ 
1,000) 
2008 
incl. 
PSC

ODP 
in 
2008

Value 
(US$ 
1,000) 
2009 
incl. 
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ODP in 
2009

Value 
(US$ 
1,000) 
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incl. 
PSC

ODP 
in 
2010

Value 
(US$ 
1,000) 
after 
2010 
incl. 
PSC

ODP 
after 
2010

Approved 
ODP 
phaseout 
2007 / 
project 
completion

Approved 
ODP 
phaseout 
2008 / 
project 
completion

Approved 
ODP 
phaseout 
2009 / 
project 
completion

Approved 
ODP 
phaseout 
after 2009

Approved 
Multi-Year 
(Yes / 
Blank)

Approved / 
Planned

Individual / 
Multi-Year

Planned 
date of 

compl. as 
per 

proposal

CPR/REF/45/TAS/426 Refrigeration servicing sector 
CFC phase-out plan (revised 
2005 annual implementation 
programme)

China UNEP Non-LVC TAS CFC Refrigerant 
management 
plan

A I Dec-2007

CPR/SEV/43/TRA/413 Policy training for local 
authorities (third tranche)

China UNEP Non-LVC TRA CFC Training 
programme/wo
rkshop

A I Dec-2007

DJI/PHA/48/PRP/11 Project preparation for a 
terminal phase-out 
management plan

Djibouti UNEP LVC PRP CFC Preparation of 
project 
proposal

A I Apr-2007

DJI/PHA/53/TAS/12 Terminal phase out 
management plan for CFCs 
(first tranche)

Djibouti UNEP TAS CFC phase out 
plan

0.0 Mar-2009

DJI/REF/37/TRA/04 Implementation of the RMP: 
customs training

Djibouti UNEP LVC TRA CFC Refrigerant 
management 
plan

A I Aug-2003

DJI/REF/37/TRA/05 Implementation of the RMP: 
training in good practices of 
refrigeration

Djibouti UNEP LVC TRA CFC Refrigerant 
management 
plan

A I Aug-2003

DMI/PHA/48/TAS/10 Terminal CFC phase-out 
management plan (first 
tranche)

Dominica UNEP LVC TAS CFC CFC phase out 
plan

A M Dec-2009

DMI/REF/26/TRA/02 Implementation of the RMP: 
custom training

Dominica UNEP LVC TRA CFC Refrigerant 
management 
plan

A I Nov-2000

DMI/REF/26/TRA/03 Implementation of the RMP: 
training of trainers in good 
refrigerant management 
practices

Dominica UNEP LVC TRA CFC Refrigerant 
management 
plan

A I Nov-2000

DMI/REF/44/PRP/07 Preparation of refrigerant 
management plan

Dominica UNEP LVC PRP CFC Preparation of 
project 
proposal

A I Dec-2005

DOM/SEV/37/TAS/31 Policy and technical 
assistance

Dominican 
Republic

UNEP Non-LVC TAS CFC Technical 
assistance/sup
port

A I Aug-2003

DRC/PHA/49/TAS/23 National CFC phase-out plan 
(first tranche)

Congo, DR UNEP Non-LVC TAS CFC CFC phase out 
plan

81 81 A M Dec-2007

DRC/REF/41/TAS/17 Implementation of the RMP: 
monitoring the activities in the 
RMP

Congo, DR UNEP Non-LVC TAS CFC Refrigerant 
management 
plan

A I Dec-2006

DRC/REF/41/TRA/15 Implementation of the RMP: 
training programme for 
technicians in the refrigeration 
sector

Congo, DR UNEP Non-LVC TRA CFC Refrigerant 
management 
plan

A I Oct-2004

DRC/REF/41/TRA/18 Implementation of the RMP: 
customs training programme

Congo, DR UNEP Non-LVC TRA CFC Refrigerant 
management 
plan

A I Dec-2004

DRC/SEV/52/INS/26 Extension of institutional 
strengthening project (phase 
IV)

Congo, DR UNEP INS Ozone unit 
support

0.0 Jun-2009

DRK/PHA/47/TAS/39 Implementation of the national 
CFC phase-out programme: 
regulations, training 
programme and monitoring 
(first tranche)

Korea, DPR UNEP LVC TAS CFC CFC phase out 
plan

A I Dec-2006

DRK/PHA/49/TAS/44 Implementation of the NPP: 
regulations, training 
programme and monitoring 
(second  tranche)

Korea, DPR UNEP LVC TAS CFC CFC phase out 
plan

A I Dec-2007
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/ NDR
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Sector
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completion

Approved 
ODP 
phaseout 
after 2009

Approved 
Multi-Year 
(Yes / 
Blank)

Approved / 
Planned

Individual / 
Multi-Year

Planned 
date of 

compl. as 
per 

proposal

DRK/PHA/51/TAS/47 Implementation of the NPP: 
regulations, training 
programme and monitoring 
(third  tranche)

Korea, DPR UNEP TAS CFC phase out 
plan

0.0 Mar-2008

DRK/SEV/53/INS/49 Extension of institutional 
strengthening project (phase 
V)

Korea, DPR UNEP INS Ozone unit 
support

0.0 Nov-2009

ELS/PHA/53/TAS/22 Terminal phase-out 
management plan for Annex A
Group I substances (first 
tranche)

El Salvador UNEP TAS CFC phase out 
plan

0.0 Nov-2008

ELS/SEV/52/INS/20 Extension of institutional 
strengthening project (year 1 
of phase V)

El Salvador UNEP INS Ozone unit 
support

0.0 Sep-2009

EQG/SEV/49/CPG/01 Project preparation for a 
country 
programme/refrigerant 
management plan

Equatorial 
Guinea

UNEP LVC CPG CFC Country 
programme/co
untry survey

A I Jul-2007

ERI/SEV/47/PRP/03 Country programme/RMP 
project preparation

Eritrea UNEP LVC PRP CFC Project 
preparation/su
pervision

A I Dec-2006

FIJ/FUM/47/TAS/13 Technical assistance project 
to install alternatives, achieve 
compliance and phase-out 
methyl bromide

Fiji UNEP LVC TAS FUM Methyl bromide A I Dec-2008

FIJ/PHA/47/TAS/16 Implementation of the TPMP 
(non-investment component)

Fiji UNEP LVC TAS CFC CFC phase out 
plan

A I Dec-2009

GAB/PHA/48/PRP/18 Project preparation for a 
terminal phase-out 
management plan

Gabon UNEP LVC PRP CFC Preparation of 
project 
proposal

A I Apr-2007

GAB/PHA/52/TAS/20 Terminal phase-out 
management plan (first 
tranche)

Gabon UNEP TAS CFC phase out 
plan

0.0 Jul-2008

GAB/REF/41/TRA/12 Implementation of the RMP: 
customs training programme ( 
phase II)

Gabon UNEP LVC TRA CFC Refrigerant 
management 
plan

A I Dec-2004

GAB/REF/41/TRA/13 Implementation of the RMP:  
training of refrigeration 
technicians (phase II)

Gabon UNEP LVC TRA CFC Refrigerant 
management 
plan

A I Jul-2005

GAM/PHA/49/PRP/15 Project preparation for a 
terminal phase-out 
management plan

Gambia UNEP LVC PRP CFC CFC phase out 
plan

A I Jul-2007

GAM/PHA/53/TAS/17 Terminal phase-out 
management plan for CFCs 
(first tranche)

Gambia UNEP TAS CFC phase out 
plan

0.0 Mar-2009

GBS/PHA/50/PRP/10 Project preparation for a 
terminal phase-out 
management plan

Guinea-Bissau UNEP LVC PRP CFC CFC phase out 
plan

A I Nov-2007

GBS/REF/43/TAS/05 Implementation of the RMP: 
monitoring of the activities in 
the RMP

Guinea-Bissau UNEP LVC TAS CFC Refrigerant 
management 
plan

A I Jul-2007

GBS/REF/43/TRA/06 Implementation of the RMP: 
training for customs officials, 
police, coast guards, border 
guards and commercial 
inspectors

Guinea-Bissau UNEP LVC TRA CFC Refrigerant 
management 
plan

A I Jul-2006
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Non LVC 

/ NDR
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l / 
Sub
stan
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Sector / Sub-
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PSC

ODP 
after 
2010

Approved 
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2007 / 
project 
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project 
completion
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2009 / 
project 
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phaseout 
after 2009

Approved 
Multi-Year 
(Yes / 
Blank)

Approved / 
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Multi-Year

Planned 
date of 

compl. as 
per 

proposal

GBS/REF/43/TRA/08 Implementation of the RMP: 
training for refrigeration 
technicians

Guinea-Bissau UNEP LVC TRA CFC Refrigerant 
management 
plan

A I Jul-2006

GEO/SEV/51/INS/23 Extension of the institutional 
strengthening project (phase 
V)

Georgia UNEP INS Ozone unit 
support

0.0 Mar-2009

GLO/ARS/39/TAS/246 Development of guidelines to 
promote safety an aerosol 
conversions

Global UNEP Global TAS ODS Technical 
assistance/sup
port

A I Dec-2003

GLO/ARS/52/TAS/282 MDI regional workshops/CAP Global UNEP TAS Metered dose 
inhalers

0.0 Jul-2008

GLO/HAL/52/TAS/281 Study on challenges 
associated with halon banking 
in developing countries

Global UNEP TAS Banking 0.0 Jul-2008

GLO/REF/46/PRP/264 Project preparation in the 
chiller sector

Global UNEP Global PRP ODS Preparation of 
project 
proposal

A I Nov-2005

GLO/REF/48/TAS/275 Global technical assistance 
programme in the chiller 
sector

Global UNEP Global TAS CFC Chiller A I Apr-2009

GLO/SEV/36/TAS/238 Translation of OzonAction 
publications into other UN 
languages

Global UNEP Global TAS ODS Technical 
assistance/sup
port

A I Nov-2002

GLO/SEV/39/TAS/247 Assistance for regional 
awareness raising

Global UNEP Global TAS ODS Technical 
assistance/sup
port

A I Apr-2004

GLO/SEV/39/TAS/248 Production of OzonAction 
Newsletter in Russian, 
translation of 4 
refrigeration/customs training 
modules into Russian, and 
reprinting and updating 
existing publications

Global UNEP Global TAS ODS Information 
exchange

A I Mar-2004

GLO/SEV/42/TAS/255 Assistance for regional 
awareness raising

Global UNEP Global TAS ODS Technical 
assistance/ 
support

A I Apr-2005

GLO/SEV/45/TAS/262 Assistance for regional 
awareness raising (2005)

Global UNEP Global TAS ODS Information 
exchange

A I Apr-2006

GLO/SEV/45/TAS/263 Development of effective 
awareness materials

Global UNEP Global TAS ODS Technical 
assistance/ 
support

A I Apr-2006

GLO/SEV/47/TAS/270 Compliance Assistance 
Programme: 2006 budget

Global UNEP Global TAS ODS Agency 
programme

A I Dec-2006

GLO/SEV/48/TRA/274 Updating the customs training 
manual

Global UNEP Global TRA ODS Training 
programme/wo
rkshop

A I Apr-2007

GLO/SEV/50/TAS/276 Compliance Assistance 
Programme: 2007 budget

Global UNEP Global TAS ODS Agency 
programme

A I Nov-2007

GLO/SEV/52/TAS/283 Integrated enforcement 
training under the Montreal 
Protocol through green 
customs initiative

Global UNEP TAS Training 
programme/wo
rkshop

0.0 Jun-2010

GLO/SEV/53/TAS/284 Compliance Assistance 
Programme: 2008 budget

Global UNEP TAS Agency 
programme

0.0 Dec-2008

GRN/PHA/49/TAS/09 Terminal phase-out 
management plan (first 
tranche)

Grenada UNEP LVC TAS CFC CFC phase out 
plan

A M Dec-2007
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Inventory code Title Country Agency LVC / 
Non LVC 

/ NDR

Type Che
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l / 
Sub
stan
ce

Sector / Sub-
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(US$ 
1,000) 
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ODP 
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phaseout 
2007 / 
project 
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2008 / 
project 
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phaseout 
2009 / 
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ODP 
phaseout 
after 2009

Approved 
Multi-Year 
(Yes / 
Blank)

Approved / 
Planned

Individual / 
Multi-Year

Planned 
date of 

compl. as 
per 

proposal

GRN/REF/30/TRA/03 Implementation of the RMP: 
train the trainer programme 
for refrigeration service 
technicians

Grenada UNEP LVC TRA CFC Refrigerant 
management 
plan

A I Oct-2000

GRN/REF/30/TRA/04 Implementation of the RMP: 
training of custom officers, 
ODS inspectorate and Ozone 
Unit staff

Grenada UNEP LVC TRA CFC Refrigerant 
management 
plan

A I Oct-2001

GRN/REF/46/PRP/08 Preparation of refrigerant 
management plan update

Grenada UNEP LVC PRP CFC Preparation of 
project 
proposal

A I Jul-2006

GUA/PHA/50/PRP/32 Project preparation for a 
terminal phase-out 
management plan

Guatemala UNEP LVC PRP CFC CFC phase out 
plan

A I Nov-2007

GUA/REF/35/TAS/23 Implementation of the RMP: 
establishment of licensing 
system

Guatemala UNEP LVC TAS CFC Refrigerant 
management 
plan

A I Dec-2007

GUA/REF/35/TAS/24 Implementation of the RMP: 
alternatives to the use of CFC-
12 in the refrigeration sector

Guatemala UNEP LVC TAS CFC Refrigerant 
management 
plan

A I Dec-2007

GUA/REF/35/TAS/25 Implementation of the RMP: 
monitoring the activities in the 
RMP

Guatemala UNEP LVC TAS CFC Refrigerant 
management 
plan

A I Dec-2007

GUA/REF/35/TAS/26 Implementation of the RMP: 
establishment and 
enforcement of legislation

Guatemala UNEP LVC TAS CFC Refrigerant 
management 
plan

A I Dec-2007

GUA/REF/35/TRA/27 Implementation of the RMP: 
customs training programme

Guatemala UNEP LVC TRA CFC Refrigerant 
management 
plan

A I Dec-2007

GUA/SEV/53/INS/33 Renewal of the institutional 
strengthening project (phase 
VI)

Guatemala UNEP INS Ozone unit 
support

0.0 Nov-2009

GUI/PHA/49/PRP/16 Project preparation for a 
terminal phase-out 
management plan

Guinea UNEP LVC PRP CFC CFC phase out 
plan

A I Jul-2007

GUI/REF/45/TAS/14 Implementation of the RMP: 
monitoring the activities of the 
RMP

Guinea UNEP LVC TAS CFC Refrigerant 
management 
plan

A I Apr-2007

GUI/REF/45/TRA/12 Implementation of the RMP: 
customs officers  training in 
monitoring and control of ODS 
(phase II)

Guinea UNEP LVC TRA CFC Refrigerant 
management 
plan

A I Apr-2006

GUI/REF/45/TRA/13 Implementation of the RMP: 
training programme for 
refrigeration technicians 
(phase II)

Guinea UNEP LVC TRA CFC Refrigerant 
management 
plan

A I Oct-2006

GUY/PHA/48/PRP/11 Project preparation for a 
terminal phase-out 
management plan

Guyana UNEP LVC PRP CFC Preparation of 
project 
proposal

A I Apr-2007

GUY/PHA/53/TAS/14 Terminal phase-out 
management plan for the 
phase-out of ODS in the 
refrigeration and air-
conditioning sector (first 
tranche)

Guyana UNEP TAS CFC phase out 
plan

0.0 Mar-2009

GUY/REF/35/TAS/10 Implementation of the RMP: 
assistance for implementation 
of additional activities in the 
RMP

Guyana UNEP LVC TAS CFC Refrigerant 
management 
plan

A I Dec-2007
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Inventory code Title Country Agency LVC / 
Non LVC 

/ NDR

Type Che
mica

l / 
Sub
stan
ce

Sector / Sub-
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(US$ 
1,000) 
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phaseout 
after 2009
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Multi-Year 
(Yes / 
Blank)

Approved / 
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Multi-Year

Planned 
date of 

compl. as 
per 

proposal

HAI/HAL/50/TAS/10 Sectoral phase-out 
programme: Establishing a 
halon management plan

Haiti UNEP LVC TAS CFC Banking A I Nov-2009

HAI/REF/39/TRA/05 Implementation of the 
refrigerant management plan: 
train the technicians on good 
practices in refrigeration

Haiti UNEP LVC TRA CFC Refrigerant 
management 
plan

A I Apr-2004

HAI/REF/39/TRA/07 Implementation of the 
refrigerant management plan: 
training for customs officers

Haiti UNEP LVC TRA CFC Refrigerant 
management 
plan

A I Apr-2004

HON/PHA/51/PRP/23 Project preparation for a 
terminal phase-out 
management plan

Honduras UNEP PRP CFC phase out 
plan

0.0 Mar-2008

HON/REF/44/TAS/17 Implementation of the RMP: 
programme for prevention of 
illegal ODS trade

Honduras UNEP LVC TAS CFC Refrigerant 
management 
plan

A I Dec-2007

HON/REF/44/TAS/18 Implementation of the RMP: 
programme for permanent 
monitoring of the RMP

Honduras UNEP LVC TAS CFC Refrigerant 
management 
plan

A I Dec-2007

HON/REF/44/TRA/16 Implementation of the RMP: 
programme for certification 
and licensing of refrigeration 
technicians

Honduras UNEP LVC TRA CFC Refrigerant 
management 
plan

A I Dec-2007

IND/REF/44/TAS/382 National CFC consumption 
phase-out plan focussing on 
the refrigeration service 
sector: 2005 work programme

India UNEP Non-LVC TAS CFC Sectoral phase 
out plan

A I Dec-2005

IND/REF/47/TAS/396 National CFC consumption 
phase-out plan focusing on 
the refrigeration service 
sector: 2006 work programme

India UNEP Non-LVC TAS CFC Sectoral phase 
out plan

A I Dec-2006

IND/REF/50/TAS/405 National CFC consumption 
phase-out plan focusing on 
the refrigeration service 
sector: 2007 work programme

India UNEP Non-LVC TAS CFC Sectoral phase 
out plan

A I Nov-2007

IRA/ARS/52/TAS/184 National transition strategy for 
the phase-out of CFC 
propellants in MDIs

Iran UNEP TAS Sectoral phase 
out plan

0.0 Sep-2010

IRA/PHA/41/TAS/161 National CFC phase-out plan: 
2004 annual implementation 
programme

Iran UNEP Non-LVC TAS CFC CFC phase out 
plan

A I Dec-2006

IVC/PHA/48/PRP/25 Project preparation for a 
terminal phase-out 
management plan

Cote D'Ivoire UNEP LVC PRP CFC Preparation of 
project 
proposal

A I Apr-2007

IVC/SEV/53/INS/27 Extension of the institutional 
strengthening project (phase 
IV)

Cote D'Ivoire UNEP INS Ozone unit 
support

0.0 Nov-2009

KAM/PHA/50/PRP/13 Project preparation for a 
terminal phase-out 
management plan

Cambodia UNEP LVC PRP CFC CFC phase out 
plan

A I Nov-2007

KAM/PHA/53/TAS/15 Terminal phase-out 
management plan for the 
phase-out of CFCs (first 
tranche)

Cambodia UNEP TAS CFC phase out 
plan

0.0 Mar-2009
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Inventory code Title Country Agency LVC / 
Non LVC 

/ NDR
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l / 
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Sector / Sub-
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after 2009
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Multi-Year 
(Yes / 
Blank)

Approved / 
Planned
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Multi-Year

Planned 
date of 

compl. as 
per 

proposal

KAM/REF/41/TAS/08 Implementation of the RMP: 
implementation support and 
monitoring

Cambodia UNEP LVC TAS ODS Refrigerant 
management 
plan

A I Dec-2006

KAM/REF/41/TRA/06 Implementation of the RMP: 
refrigeration and air-
conditioning technicians 
training programme

Cambodia UNEP LVC TRA ODS Refrigerant 
management 
plan

A I Dec-2005

KAM/SEV/53/INS/14 Extension of institutional 
strengthening project (phase 
IV)

Cambodia UNEP INS Ozone unit 
support

0.0 Nov-2009

KEN/SEV/37/TAS/29 Policy and technical 
assistance

Kenya UNEP LVC TAS CFC Technical 
assistance/sup
port

A I Aug-2003

KEN/SEV/52/INS/42 Extension of the institutional 
strengthening project (1st 
year of phase VI)

Kenya UNEP INS Ozone unit 
support

0.0 Nov-2007

KIR/SEV/53/INS/06 Renewal of institutional 
strengthening project (phase 
II, second year)

Kiribati UNEP INS Ozone unit 
support

0.0 Nov-2008

KUW/PHA/52/TAS/10 Terminal phase-out 
management plan for Annex A
Group I substances (first 
tranche)

Kuwait UNEP TAS CFC phase out 
plan

0.0 Nov-2008

KUW/REF/37/TAS/06 Implementation of the RMP: 
monitoring the activities in the 
RMP

Kuwait UNEP Non-LVC TAS CFC Refrigerant 
management 
plan

A I Aug-2005

KUW/REF/37/TRA/04 Implementation of the RMP: 
training programme on good 
refrigerant management 
practices and hydrocarbon 
(HC) refrigerants safe 
handling

Kuwait UNEP Non-LVC TRA CFC Refrigerant 
management 
plan

A I Aug-2004

KUW/SEV/53/INS/12 Extension of institutional 
strengthening project (phase 
III)

Kuwait UNEP INS Ozone unit 
support

0.0 Nov-2009

KYR/PHA/50/TAS/15 Terminal CFC phase-out 
management plan (first 
tranche)

Kyrgyzstan UNEP LVC TAS CFC CFC phase out 
plan

A I Nov-2007

LAC/SEV/51/TAS/39 Latin American Customs 
Enforcement Network: 
Preventing illegal trade of 
ODS

Region: LAC UNEP TAS Technical 
assistance/sup
port

0.0 Mar-2008

LAO/REF/34/TAS/07 Implementation of the RMP: 
monitoring the activities 
contained in the RMP

Lao, PDR UNEP LVC TAS CFC Refrigerant 
management 
plan

A I Aug-2003

LES/SEV/53/INS/11 Extension of the institutional 
strengthening project (phase 
IV)

Lesotho UNEP INS Ozone unit 
support

0.0 Nov-2009

LIR/PHA/49/PRP/10 Project preparation for a 
terminal phase-out 
management plan

Liberia UNEP LVC PRP CFC CFC phase out 
plan

A I Jul-2007

LIR/PHA/53/TAS/12 Terminal phase-out 
management plan for CFCs 
(first tranche)

Liberia UNEP TAS CFC phase out 
plan

0.0 Mar-2009

LIR/REF/41/TRA/07 Implementation of the RMP: 
customs training programme

Liberia UNEP LVC TRA CFC Refrigerant 
management 
plan

A I Dec-2004
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Non LVC 

/ NDR
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l / 
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ce

Sector / Sub-
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Multi-Year

Planned 
date of 

compl. as 
per 

proposal

LIR/SEV/51/INS/11 Extension of the institutional 
strengthening project (phase 
II)

Liberia UNEP INS Ozone unit 
support

0.0 Mar-2009

MAG/PHA/49/PRP/13 Project preparation for a 
terminal phase-out 
management plan

Madagascar UNEP LVC PRP CFC CFC phase out 
plan

A I Jul-2007

MAG/PHA/52/TAS/15 Terminal phase-out 
management plan (first 
tranche)

Madagascar UNEP TAS ODS phase 
out plan

0.0 Jul-2008

MAG/REF/47/TRA/10 Implementation of the RMP: 
training of customs officers 
and other officers to control 
and follow-up of ODS and its 
containers

Madagascar UNEP LVC TRA ODS Refrigerant 
management 
plan

A I Dec-2006

MAG/REF/47/TRA/11 Implementation of the RMP: 
training of maintenance  
technicians including small 
craftsmen of informal sector

Madagascar UNEP LVC TRA ODS Refrigerant 
management 
plan

A I Dec-2006

MAR/SEV/53/INS/19 Extension of the institutional 
strengthening project (phase 
III)

Mauritius UNEP INS Ozone unit 
support

0.0 Nov-2009

MAS/SEV/53/INS/06 Extension of the institutional 
strengthening project (phase 
II, second year)

Marshall Islands UNEP INS Ozone unit 
support

0.0 Nov-2009

MAU/PHA/48/PRP/16 Project preparation for a 
terminal phase-out 
management plan

Mauritania UNEP LVC PRP CFC Preparation of 
project 
proposal

A I Apr-2007

MAU/PHA/53/TAS/18 Terminal phase-out 
management plan for CFCs 
(first tranche)

Mauritania UNEP TAS CFC phase out 
plan

0.0 Mar-2009

MAU/REF/41/TAS/13 Implementation of the RMP: 
monitoring the activities in the 
RMP

Mauritania UNEP LVC TAS CFC Refrigerant 
management 
plan

A I Dec-2006

MAU/REF/41/TRA/09 Implementation of the RMP: 
training programme for 
customs excise

Mauritania UNEP LVC TRA CFC Refrigerant 
management 
plan

A I Dec-2004

MAU/REF/41/TRA/10 Implementation of the RMP: 
training the trainers of 
refrigeration technicians

Mauritania UNEP LVC TRA CFC Refrigerant 
management 
plan

A I Jul-2005

MDV/PHA/50/PRP/12 Project preparation for a 
terminal phase-out 
management plan

Maldives UNEP LVC PRP CFC CFC phase out 
plan

A I Nov-2007

MDV/PHA/53/TAS/14 Terminal phase-out 
management plan (first 
tranche)

Maldives UNEP TAS CFC phase out 
plan

0.0 Mar-2009

MLI/PHA/48/PRP/20 Project preparation for a 
terminal phase-out 
management plan

Mali UNEP LVC PRP CFC Preparation of 
project 
proposal

A I Apr-2007

MLI/PHA/53/TAS/23 Terminal phase-out 
management plan for CFCs 
(first tranche)

Mali UNEP TAS CFC phase out 
plan

0.0 Mar-2009

MLI/REF/45/TAS/19 Implementation of the RMP 
update: monitoring of the 
activities in the RMP

Mali UNEP LVC TAS CFC Refrigerant 
management 
plan

A I Apr-2007

MLI/REF/45/TRA/17 Implementation of the RMP 
update: training programme 
for customs officers (phase II)

Mali UNEP LVC TRA CFC Refrigerant 
management 
plan

A I Oct-2006
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Multi-Year

Planned 
date of 

compl. as 
per 
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MLI/REF/45/TRA/18 Implementation of the RMP 
update: training programme 
for refrigeration service 
technicians (phase II)

Mali UNEP LVC TRA CFC Refrigerant 
management 
plan

A I Oct-2006

MLW/PHA/50/PRP/23 Project preparation for a 
terminal phase-out 
management plan

Malawi UNEP LVC PRP CFC CFC phase out 
plan

A I Nov-2007

MLW/PHA/53/TAS/24 Terminal phase-out 
management plan for CFCs 
(first tranche)

Malawi UNEP TAS CFC phase out 
plan

0.0 Mar-2009

MLW/SEV/53/INS/26 Extension of institutional 
strengthening project (phase 
VI)

Malawi UNEP INS Ozone unit 
support

0.0 Nov-2009

MOL/PHA/48/PRP/16 Project preparation for a 
terminal phase-out 
management plan

Moldova UNEP LVC PRP CFC Preparation of 
project 
proposal

A I Apr-2007

MOL/PHA/52/TAS/17 Terminal CFC phase-out 
management plan (first 
tranche)

Moldova UNEP TAS CFC phase out 
plan

0.0 Jul-2008

MOL/REF/44/TAS/11 Implementation of the RMP: 
monitoring the activities in the 
RMP

Moldova UNEP LVC TAS CFC Refrigerant 
management 
plan

A I Dec-2006

MOR/REF/27/PRP/32 Preparation of a refrigerant 
management plan

Morocco UNEP Non-LVC PRP CFC Preparation of 
project 
proposal

A I Apr-2000

MOR/SEV/53/INS/57 Renewal of the institutional 
strengthening project (phase 
III)

Morocco UNEP INS Ozone unit 
support

0.0 Nov-2009

MOZ/PHA/50/PRP/13 Project preparation for a 
terminal phase-out 
management plan

Mozambique UNEP LVC PRP CFC CFC phase out 
plan

A I Nov-2007

MYA/REF/45/TAS/05 Implementation of the RMP: 
preparation of ozone 
regulations for control of 
ODSs

Myanmar UNEP LVC TAS CFC Refrigerant 
management 
plan

A I Nov-2005

MYA/REF/45/TAS/06 Implementation of the RMP: 
monitoring implementation of 
the RMP

Myanmar UNEP LVC TAS CFC Refrigerant 
management 
plan

A I Apr-2008

NAM/SEV/53/INS/13 Extension of institutional 
strengthening project (phase 
V)

Namibia UNEP INS Ozone unit 
support

0.0 Nov-2009

NAU/REF/44/TAS/01 Implementation of the PIC 
strategy: assistance for 
enforcing ODS regulations 
and training programme for 
customs officers

Nauru UNEP LVC TAS ODS Refrigerant 
management 
plan

A I Dec-2006

NAU/REF/44/TAS/03 Implementation of the PIC 
strategy: training programme 
for refrigeration technicians 
including MAC recovery and 
recycling equipment

Nauru UNEP LVC TAS ODS Refrigerant 
management 
plan

A I Dec-2006

NAU/SEV/53/INS/05 Extension of the institutional 
strengthening project (phase 
II, first year)

Nauru UNEP INS Ozone unit 
support

0.0 Nov-2008

NEP/PHA/50/PRP/19 Project preparation for a 
terminal phase-out 
management plan

Nepal UNEP LVC PRP CFC CFC phase out 
plan

A I Nov-2007

12



Inventory code Title Country Agency LVC / 
Non LVC 

/ NDR

Type Che
mica

l / 
Sub
stan
ce

Sector / Sub-
Sector

Value 
(US$ 
1,000) 
2008 
incl. 
PSC

ODP 
in 
2008

Value 
(US$ 
1,000) 
2009 
incl. 
PSC

ODP in 
2009

Value 
(US$ 
1,000) 
2010 
incl. 
PSC

ODP 
in 
2010

Value 
(US$ 
1,000) 
after 
2010 
incl. 
PSC

ODP 
after 
2010

Approved 
ODP 
phaseout 
2007 / 
project 
completion

Approved 
ODP 
phaseout 
2008 / 
project 
completion

Approved 
ODP 
phaseout 
2009 / 
project 
completion

Approved 
ODP 
phaseout 
after 2009

Approved 
Multi-Year 
(Yes / 
Blank)

Approved / 
Planned

Individual / 
Multi-Year

Planned 
date of 

compl. as 
per 
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NEP/PHA/52/TAS/21 Terminal phase-out 
management plan  (first 
tranche)

Nepal UNEP TAS CFC phase out 
plan

0.0 Jul-2008

NEP/REF/44/TAS/15 Implementation of the RMP: 
assistance to remain in 
compliance with the Montreal 
Protocol

Nepal UNEP LVC TAS CFC Refrigerant 
management 
plan

A I Dec-2007

NEP/SOL/47/TAS/17 Technical assistance in CTC 
management

Nepal UNEP LVC TAS CTC CTC A I Dec-2007

NER/PHA/48/PRP/18 Project preparation for a 
terminal phase-out 
management plan

Niger UNEP LVC PRP CFC Preparation of 
project 
proposal

A I Apr-2007

NER/REF/42/TAS/15 Implementation of the RMP 
update: monitoring of the 
activities

Niger UNEP LVC TAS CFC Refrigerant 
management 
plan

A I Apr-2006

NER/REF/42/TRA/13 Implementation of the RMP 
update: training for customs 
technicians

Niger UNEP LVC TRA CFC Refrigerant 
management 
plan

A I Apr-2005

NER/REF/42/TRA/14 Implementation of the RMP 
update: train the trainer 
programme for refrigeration 
service technicians

Niger UNEP LVC TRA CFC Refrigerant 
management 
plan

A I Oct-2005

NER/SEV/53/INS/19 Extension of institutional 
strengthening project (phase 
VI)

Niger UNEP INS Ozone unit 
support

0.0 Nov-2009

NIC/PHA/49/PRP/19 Project preparation for a 
terminal phase-out 
management plan

Nicaragua UNEP LVC PRP CFC CFC phase out 
plan

A I Jul-2007

NIC/REF/45/TAS/15 Implementation of the RMP 
update: programme for 
prevention of illegal CFC 
trade

Nicaragua UNEP LVC TAS CFC Refrigerant 
management 
plan

A I Apr-2008

NIC/REF/45/TAS/16 Implementation of the RMP 
update: monitoring the 
activities of the RMP

Nicaragua UNEP LVC TAS CFC Refrigerant 
management 
plan

A I Apr-2008

NIC/REF/45/TRA/14 Implementation of the RMP 
update: licensing and 
certification system for 
refrigeration technicians

Nicaragua UNEP LVC TRA CFC Refrigerant 
management 
plan

A I Apr-2008

NIU/REF/44/TAS/02 Implementation of the PIC 
strategy: training programme 
for refrigeration technicians 
including MAC recovery and 
recycling equipment

Niue UNEP LVC TAS ODS Refrigerant 
management 
plan

A I Dec-2006

NIU/REF/44/TRA/03 Implementation of the PIC 
strategy: assistance for 
enforcing ODS regulations 
and training programme for 
customs officers

Niue UNEP LVC TRA ODS Refrigerant 
management 
plan

A I Dec-2006

NIU/SEV/53/INS/05 Extension of the institutional 
strengthening project (phase 
II)

Niue UNEP INS Ozone unit 
support

0.0 Nov-2009

PAN/PHA/47/TRA/25 National phase-out plan for 
Annex A (Group I) substances 
(second tranche)

Panama UNEP Non-LVC TRA CFC CFC phase out 
plan

A I Dec-2006
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PAN/PHA/50/TAS/27 National phase-out plan for 
Annex A (Group I) substances 
(third tranche)

Panama UNEP Non-LVC TAS CFC CFC phase out 
plan

A I Nov-2007

PAN/REF/29/TAS/14 Implementation of the RMP: 
monitoring on assistance to 
develop legislation

Panama UNEP Non-LVC TAS CFC Refrigerant 
management 
plan

A I Dec-2002

PAN/REF/29/TRA/13 Implementation of the RMP: 
training and certification 
programme in refrigeration

Panama UNEP Non-LVC TRA CFC Refrigerant 
management 
plan

A I Dec-2002

PAR/PHA/51/TAS/18 Terminal phase-out 
management plan for Annex A
Group I substances (first 
tranche)

Paraguay UNEP TAS CFC phase out 
plan

0.0 Dec-2010

PAR/REF/32/TAS/06 Implementation of the RMP: 
monitoring and control of ODS 
and ODS based equipment, 
and training of customs 
officers and other inspection 
officers

Paraguay UNEP LVC TAS CFC Refrigerant 
management 
plan

A I Dec-2001

PAR/REF/32/TAS/10 Implementation of the RMP: 
policy dialogue programme on 
complementary policy and 
enforcement

Paraguay UNEP LVC TAS CFC Refrigerant 
management 
plan

A I Sep-2001

PAR/REF/32/TRA/07 Implementation of the RMP: 
train of trainers and training of 
refrigeration service 
technicians

Paraguay UNEP LVC TRA CFC Refrigerant 
management 
plan

A I Dec-2004

PAR/SEV/53/INS/19 Extension of institutional 
strengthening project (phase 
IV)

Paraguay UNEP INS Ozone unit 
support

0.0 Nov-2009

PER/PHA/50/PRP/38 Project preparation for a 
terminal phase-out 
management plan

Peru UNEP LVC PRP CFC CFC phase out 
plan

A I Nov-2007

PER/REF/43/TAS/34 Implementation of the RMP 
update: monitoring of the 
activities in the RMP

Peru UNEP LVC TAS CFC Refrigerant 
management 
plan

A I Dec-2007

PER/REF/43/TAS/35 Implementation of the RMP 
update: refrigeration 
technicians certification and 
licensing system

Peru UNEP LVC TAS CFC Refrigerant 
management 
plan

A I Dec-2007

PER/REF/43/TAS/36 Implementation of the RMP 
update: technical assistance 
for prevention of illegal CFC 
trade

Peru UNEP LVC TAS CFC Refrigerant 
management 
plan

A I Dec-2007

PRC/PHA/48/PRP/14 Project preparation for a 
terminal phase-out 
management plan

Congo UNEP LVC PRP CFC Preparation of 
project 
proposal

A I Apr-2007

PRC/SEV/51/INS/15 Extension of the institutional 
strengthening project (phase 
V)

Congo UNEP INS Ozone unit 
support

0.0 Mar-2009

QAT/PHA/53/TAS/10 Terminal phase-out 
management plan (first 
tranche)

Qatar UNEP TAS CFC phase out 
plan

0.0 Mar-2009

RWA/PHA/48/PRP/11 Project preparation for a 
terminal phase-out 
management plan

Rwanda UNEP LVC PRP CFC Preparation of 
project 
proposal

A I Apr-2007

RWA/PHA/53/TAS/13 Terminal phase-out 
management plan for CFCs 
(first tranche)

Rwanda UNEP TAS CFC phase out 
plan

0.0 Mar-2009
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RWA/REF/41/TAS/09 Implementation of the RMP: 
monitoring the activities in the 
RMP

Rwanda UNEP LVC TAS CFC Refrigerant 
management 
plan

A I Dec-2006

RWA/REF/41/TRA/06 Implementation of the RMP: 
train the trainer programme 
for refrigeration service 
technicians

Rwanda UNEP LVC TRA CFC Refrigerant 
management 
plan

A I Dec-2004

RWA/REF/41/TRA/07 Implementation of the RMP: 
training programme for 
customs officers

Rwanda UNEP LVC TRA CFC Refrigerant 
management 
plan

A I Dec-2004

SAM/PHA/50/PRP/08 Project preparation for a 
terminal phase-out 
management plan

Western Samoa UNEP LVC PRP CFC CFC phase out 
plan

A I Nov-2007

SAM/PHA/53/TAS/10 Terminal phase-out 
management plan (first 
tranche)

Samoa UNEP TAS CFC phase out 
plan

0.0 Mar-2009

SAM/SEV/53/INS/09 Extension of institutional 
strengthening project (phase 
IV)

Samoa UNEP INS Ozone unit 
support

0.0 Nov-2009

SAU/PHA/53/TAS/04 National phase-out plan Saudi Arabia UNEP TAS CFC phase out 
plan

0.0 Mar-2009

SAU/SEV/53/INS/02 Institutional strengthening 
(establishment of Ozone Unit)

Saudi Arabia UNEP INS Ozone unit 
support

0.0 Nov-2010

SEN/PHA/48/PRP/21 Project preparation for a 
terminal phase-out 
management plan

Senegal UNEP LVC PRP CFC Preparation of 
project 
proposal

A I Apr-2007

SEN/PHA/52/TAS/23 Terminal phase-out 
management plan for CFCs 
(first tranche)

Senegal UNEP TAS CFC phase out 
plan

0.0 Jul-2008

SEN/SEV/53/INS/25 Extension of institutional 
strengthening project (phase 
VII)

Senegal UNEP INS Ozone unit 
support

0.0 Nov-2009

SEY/SEV/53/INS/13 Extension of institutional 
strengthening project (phase 
IV)

Seychelles UNEP INS Ozone unit 
support

0.0 Nov-2009

SIL/FUM/47/TAS/12 Methyl bromide 
communication programme

Sierra Leone UNEP LVC TAS FUM Technical 
assistance/sup
port

A I Dec-2007

SIL/PHA/48/PRP/13 Project preparation for a 
terminal phase-out 
management plan

Sierra Leone UNEP LVC PRP CFC Preparation of 
project 
proposal

A I Apr-2007

SIL/REF/41/TAS/09 Implementation of the RMP: 
monitoring the activities in the 
RMP

Sierra Leone UNEP LVC TAS CFC Refrigerant 
management 
plan

A I Dec-2006

SIL/REF/41/TRA/04 Implementation of the RMP: 
training of trainers in code of 
good refrigeration 
practices/establishment of 
national refrigeration 
demonstration centre

Sierra Leone UNEP LVC TRA CFC Refrigerant 
management 
plan

A I Dec-2006

SIL/REF/41/TRA/08 Implementation of the RMP: 
customs training programme

Sierra Leone UNEP LVC TRA CFC Refrigerant 
management 
plan

A I Dec-2005

SIL/SEV/51/INS/16 Extension of institutional 
strengthening project (phase 
II, 2nd year)

Sierra Leone UNEP INS Ozone unit 
support

0.0 Mar-2008

SOI/SEV/53/INS/06 Renewal of institutional 
strengthening project (phase 
II, second year)

Solomon Islands UNEP INS Ozone unit 
support

0.0 Nov-2009
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SOM/SEV/35/TAS/01 Formulation of national phase-
out strategy

Somalia UNEP LVC TAS ODS Technical 
assistance/sup
port

A I Aug-2002

SRL/PHA/43/TAS/24 National compliance action 
plan: halon bank management

Sri Lanka UNEP Non-LVC TAS ODS ODS phase 
out plan

A I Dec-2009

SRL/PHA/43/TRA/23 National compliance action 
plan: enhancement of national 
capacity to monitor trade and 
prevent illegal trade of ODS

Sri Lanka UNEP Non-LVC TRA ODS ODS phase 
out plan

A I Dec-2009

SRL/PHA/43/TRA/25 National compliance action 
plan: extension training of the 
established refrigeration 
technicians

Sri Lanka UNEP Non-LVC TRA ODS ODS phase 
out plan

A I Dec-2007

SRL/REF/32/TRA/16 Implementation of the RMP: 
customs training programme

Sri Lanka UNEP Non-LVC TRA CFC Refrigerant 
management 
plan

A I Jan-2003

STK/FUM/50/TAS/11 Technical assistance to phase 
out the use of methyl bromide

Saint Kitts and 
Nevis

UNEP LVC TAS CFC Methyl bromide A I Nov-2007

STK/PHA/48/TAS/10 Terminal CFC phase-out 
management plan (first 
tranche)

Saint Kitts and 
Nevis

UNEP LVC TAS CFC CFC phase out 
plan

A I Dec-2009

STK/REF/44/PRP/07 Preparation of a refrigerant 
management plan

Saint Kitts and 
Nevis

UNEP LVC PRP ODS Preparation of 
project 
proposal

A I Dec-2005

STP/PHA/50/PRP/12 Project preparation for a 
terminal phase-out 
management plan

Sao Tome and 
Principe

UNEP LVC PRP CFC CFC phase out 
plan

A I Nov-2007

STP/REF/44/TAS/06 Implementation of the RMP: 
assistance for development of 
a licensing system

Sao Tome and 
Principe

UNEP LVC TAS CFC Refrigerant 
management 
plan

A I Jun-2005

STP/REF/44/TAS/09 Implementation of the RMP: 
monitoring the activities in the 
RMP

Sao Tome and 
Principe

UNEP LVC TAS CFC Refrigerant 
management 
plan

A I Dec-2007

STP/REF/44/TRA/07 Implementation of the RMP: 
training programme for 
custom officers

Sao Tome and 
Principe

UNEP LVC TRA CFC Refrigerant 
management 
plan

A I Dec-2005

STP/REF/44/TRA/08 Implementation of the RMP: 
training programme for 
refrigeration service 
technicians

Sao Tome and 
Principe

UNEP LVC TRA CFC Refrigerant 
management 
plan

A I Dec-2006

STV/PHA/47/TRA/10 Terminal phase out 
management plan for CFCs 
(first tranche)

Saint Vincent 
and the 
Grenadines

UNEP LVC TRA CFC CFC phase out 
plan

A I Dec-2006

SUR/PHA/50/PRP/12 Project preparation for a 
terminal phase-out 
management plan

Suriname UNEP LVC PRP CFC CFC phase out 
plan

A I Nov-2007

SUR/REF/41/TAS/04 Implementation of the RMP: 
development and 
strengthening of policy and 
regulatory framework for 
acceleration of compliance 
with the Montreal Protocol

Suriname UNEP LVC TAS CFC Refrigerant 
management 
plan

A I Dec-2004
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SUR/REF/41/TRA/05 Implementation of the RMP: 
training of customs officers 
and other relevant 
stakeholders in monitoring of 
ODS

Suriname UNEP LVC TRA CFC Refrigerant 
management 
plan

A I Dec-2004

SUR/REF/41/TRA/06 Implementation of the RMP: 
training of trainers in good 
practices of refrigeration

Suriname UNEP LVC TRA CFC Refrigerant 
management 
plan

A I Jul-2005

SWA/PHA/53/PRP/10 Preparation for a terminal 
phase-out management plan

Swaziland UNEP PRP CFC phase out 
plan

0.0 Nov-2008

SWA/SEV/53/INS/09 Extension of institutional 
strengthening project (phase 
III)

Swaziland UNEP INS Ozone unit 
support

0.0 Nov-2009

SYR/REF/29/TRA/47 Implementation of the RMP: 
training programme for 
custom officials

Syria UNEP Non-LVC TRA CFC Refrigerant 
management 
plan

A I Jun-2001

SYR/REF/29/TRA/49 Implementation of the RMP: 
training for trainers and 
refrigeration technician on 
good service practices

Syria UNEP Non-LVC TRA CFC Refrigerant 
management 
plan

A I Dec-2002

TOG/PHA/48/PRP/12 Project preparation for a 
terminal phase-out 
management plan

Togo UNEP LVC PRP CFC Preparation of 
project 
proposal

A I Apr-2007

TOG/REF/38/TRA/08 Implementation of the RMP: 
training of refrigeration 
technicians

Togo UNEP LVC TRA CFC Refrigerant 
management 
plan

A I May-2004

TOG/REF/38/TRA/09 Implementation of the RMP: 
training of customs officers

Togo UNEP LVC TRA CFC Refrigerant 
management 
plan

A I May-2004

TON/SEV/53/INS/05 Renewal of institutional 
strengthening project (phase 
II, second year)

Tonga UNEP INS Ozone unit 
support

0.0 Nov-2008

TTR/SEV/53/INS/05 Renewal of institutional 
strengthening project (phase 
II, second year)

Palau UNEP INS Ozone unit 
support

0.0 Nov-2009

URT/PHA/50/PRP/20 Project preparation for a 
terminal phase-out 
management plan

Tanzania UNEP LVC PRP CFC CFC phase out 
plan

A I Nov-2007

URU/REF/34/TAS/36 Implementation of the RMP: 
demonstration and training 
project for the use of 
hydrocarbons as refrigerants

Uruguay UNEP LVC TAS CFC Refrigerant 
management 
plan

A I Aug-2002

VIE/SEV/52/INS/49 Extension of institutional 
strengthening project (phase 
VI)

Vietnam UNEP INS Ozone unit 
support

0.0 Jun-2009

YEM/PHA/50/PRP/26 Project preparation for a 
national phase-out 
management plan

Yemen UNEP Non-LVC PRP CFC CFC phase out 
plan

A I Nov-2007

YEM/REF/37/TAS/16 Implementation of the RMP: 
establishment of regulations 
and legislation

Yemen UNEP Non-LVC TAS CFC Refrigerant 
management 
plan

A I Jan-2004

YEM/REF/37/TAS/19 Implementation of the RMP: 
monitoring the activities in the 
RMP

Yemen UNEP Non-LVC TAS CFC Refrigerant 
management 
plan

A I Aug-2005

YEM/REF/37/TRA/17 Implementation of the RMP: 
training programme on good 
practices in refrigeration

Yemen UNEP Non-LVC TRA CFC Refrigerant 
management 
plan

A I Aug-2005
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Inventory code Title Country Agency LVC / 
Non LVC 

/ NDR

Type Che
mica

l / 
Sub
stan
ce

Sector / Sub-
Sector

Value 
(US$ 
1,000) 
2008 
incl. 
PSC

ODP 
in 
2008

Value 
(US$ 
1,000) 
2009 
incl. 
PSC

ODP in 
2009

Value 
(US$ 
1,000) 
2010 
incl. 
PSC

ODP 
in 
2010

Value 
(US$ 
1,000) 
after 
2010 
incl. 
PSC

ODP 
after 
2010

Approved 
ODP 
phaseout 
2007 / 
project 
completion

Approved 
ODP 
phaseout 
2008 / 
project 
completion

Approved 
ODP 
phaseout 
2009 / 
project 
completion

Approved 
ODP 
phaseout 
after 2009

Approved 
Multi-Year 
(Yes / 
Blank)

Approved / 
Planned

Individual / 
Multi-Year

Planned 
date of 

compl. as 
per 

proposal

YEM/REF/37/TRA/18 Implementation of the RMP: 
training programme for 
customs officers

Yemen UNEP Non-LVC TRA CFC Refrigerant 
management 
plan

A I Aug-2004

YEM/SEV/53/INS/27 Extension of the institutional 
strengthening project (phase 
V)

Yemen UNEP INS Ozone unit 
support

0.0 Nov-2009

ZAM/PHA/50/PRP/17 Project preparation for a 
terminal phase-out 
management plan

Zambia UNEP LVC PRP CFC CFC phase out 
plan

A I Nov-2007

ZAM/PHA/53/TAS/18 Terminal phase-out 
management plan for CFCs 
(first tranche)

Zambia UNEP TAS CFC phase out 
plan

0.0 Mar-2009

TOTAL APPROVED 
PROJECTS

170 0.000 81 0.000 0 0.000 0 0.000 0.000 0.000 0.000 0.000
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Annex III:  Planned projects 
Inventory 

code
Title Country Agency LVC / Non-

LVC / 
NDR

Type Chemi
cal / 

Subst
ance

Sector / Sub-Sector Value (US$ 
1,000) 2008 
incl. PSC

ODP in 
2008

Value (US$ 
1,000) 2009 
incl. PSC

ODP in 
2009

Value (US$ 
1,000) 2010 
incl. PSC

ODP in 
2010

Value (US$ 
1,000) after 
2010 incl. 

PSC

Approved 
Multi-Year 

(Yes / Blank)

Approved / 
Planned

Individual / 
Multi-Year

Planned 
date of 

compl. as 
per 

proposal

New Afghanistan HCFC PMP 
implementation

Afghanistan UNEP PHA HCFC HCFC Phase-out 
Management Plan 
(implementation)

200.000 200.000 P M Apr-12

New Afghanistan HCFC PMP 
preparation

Afghanistan UNEP PRP HCFC HCFC Phase-out 
Management Plan 
(preparation)

113.000 P I Apr-09

Planned Afghanistan  IS renewal Afghanistan UNEP Non-LVC INS CFC Institutional 
Strengthening

150.000 150.000 P I Dec-08

Planned Albania IS renewal Albania UNEP LVC INS CFC Institutional 
Strengthening

109.200 110.000 P I Jul-09

Planned Algeria IS renewal Algeria UNEP Non-LVC INS CFC Institutional 
Strengthening

257.000 21.2 257.000 P I Jul-09

Planned Angola  Implementation of 
TPMP

Angola UNEP LVC PHA CFC Terminal Phase out 
Management Plan 
(implementation)

150.000 4.3 150.000 4.3 P M Dec-10

Planned Antigua & Barbuda IS renewal Antigua & 
Barbuda

UNEP LVC INS CFC Institutional 
Strengthening

60.000 60.000 60.000 P I Dec-09

New Antigua and Barbuda HCFC 
PMP implementation

Antigua and 
Barbuda

UNEP PHA HCFC HCFC Phase-out 
Management Plan 
(implementation)

100.000 100.000 P M Apr-12

New Antigua and Barbuda HCFC 
PMP preparation

Antigua and 
Barbuda

UNEP PRP HCFC HCFC Phase-out 
Management Plan 
(preparation)

90.400 P I Apr-09

Planned Armenia IS Armenia UNEP LVC INS CFC Institutional 
Strengthening

150.000 150.000 150.000 P I Dec-09

Planned Bahamas IS renewal Bahamas UNEP LVC INS CFC Institutional 
Strengthening

60.000 60.000 P I Dec-08

Planned Bahrain IS renewal (Phase VI) Bahrain UNEP LVC INS CFC Institutional 
Strengthening

60.000 60.000 60.000 P I Nov-11

Aprroved Bahrain Implementation of 
TPMP (2nd tranche)

Bahrain UNEP LVC PHA CFC Terminal Phase out 
Management Plan 
(implementation)

135.600 Yes A M Dec-10

New Bahrain HCFC PMP 
implementation

Bahrain UNEP PHA HCFC HCFC Phase-out 
Management Plan 
(implementation)

150.000 150.000 P M Apr-12

New Bahrain HCFC PMP 
preparation

Bahrain UNEP PRP HCFC HCFC Phase-out 
Management Plan 
(preparation)

90.400 P I Apr-09

Approved Bangladesh Implementation of 
NPP (2nd, 3rd and 4th 
tranches)

Bangladesh UNEP Non-LVC PHA CFC Terminal Phase out 
Management Plan 
(implementation)

210.745 6.4 34.465 28.8 25.425 Yes A M Dec-09

Planned Implementation of transitional 
strategy for MDI

Bangladesh UNEP Non-LVC TAS CFC ARS/ Technical 
assistance / support

400.000 P I Jul-08

Planned Barbados implementation of 
TPMP

Barbados UNEP LVC PHA CFC Terminal Phase out 
Management Plan 
(implementation)

83.000 0.8 83.000 0.800 P M Jul-10

Planned Barbados IS renewal Barbados UNEP LVC INS CFC Institutional 
Strengthening

118.000 118.000 118.000 P I Dec-08

Planned Barbados preparation of 
TPMP

Barbados UNEP LVC PRP CFC Terminal Phase out 
Management Plan 
(preparation)

17.000 P I Dec-08

PLANNED PROJECTS 
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Inventory 
code

Title Country Agency LVC / Non-
LVC / 
NDR

Type Chemi
cal / 

Subst
ance

Sector / Sub-Sector Value (US$ 
1,000) 2008 
incl. PSC

ODP in 
2008

Value (US$ 
1,000) 2009 
incl. PSC

ODP in 
2009

Value (US$ 
1,000) 2010 
incl. PSC

ODP in 
2010

Value (US$ 
1,000) after 
2010 incl. 

PSC

Approved 
Multi-Year 

(Yes / Blank)

Approved / 
Planned

Individual / 
Multi-Year

Planned 
date of 

compl. as 
per 

proposal
New Barbados HCFC PMP 

implementation
Barbados UNEP PHA HCFC HCFC Phase-out 

Management Plan 
(implementation)

100.000 100.000 P M Apr-12

New Barbados HCFC PMP 
preparation

Barbados UNEP PRP HCFC HCFC Phase-out 
Management Plan 
(preparation)

90.400 P I Apr-09

New Belize HCFC PMP 
implementation

Belize UNEP PHA HCFC HCFC Phase-out 
Management Plan 
(implementation)

100.000 100.000 P M Apr-12

New Belize HCFC PMP preparation Belize UNEP PRP HCFC HCFC Phase-out 
Management Plan 
(preparation)

90.400 P I Apr-09

Approved Belize  Implementation of 
TPMP (2nd tranche)

Belize UNEP LVC PHA CFC Terminal Phase out 
Management Plan 
(implementation)

54.240 0.0 Yes A M Dec-10

Planned Belize IS renewal Belize UNEP LVC INS CFC Institutional 
Strengthening

77.000 77.000 P I Dec-08

Planned Benin IS renewal Benin UNEP LVC INS CFC Institutional 
Strengthening

90.000 90.000 P I Dec-09

Planned Benin implementation of TPMP Benin UNEP LVC PHA CFC Terminal Phase out 
Management Plan 
(implementation)

155.000 144.000 P M Jul-10

Planned Bhutan  IS renewal Bhutan UNEP LVC INS CFC Institutional 
Strengthening

60.000 60.000 P I Jul-09

New Bhutan HCFC PMP 
implementation

Bhutan UNEP PHA HCFC HCFC Phase-out 
Management Plan 
(implementation)

150.000 150.000 P M Apr-12

New Bhutan HCFC PMP 
preparation

Bhutan UNEP PRP HCFC HCFC Phase-out 
Management Plan 
(preparation)

90.400 P I Apr-09

Planned Bolivia IS renewal Bolivia UNEP LVC INS CFC Institutional 
Strengthening

79.000 79.000 P I Dec-08

Planned Botswana IS renewal Botswana UNEP LVC INS CFC Institutional 
Strengthening

79.000 79.000 P I Dec-08

Planned Brunei Darussalam 
implementation of TPMP

Brunei 
Darussalam

UNEP LVC PHA CFC Refrigeration Training 
programme / 
workshop

293.000 2.9 P M Dec-09

Planned Brunei Darussalam IS renewal Brunei 
Darussalam

UNEP LVC INS CFC Institutional 
Strengthening

70.000 70.000 70.000 P I Dec-09

Planned Brunei Darussalam 
Preparation of TPMP

Brunei 
Darussalam

UNEP LVC PRP CFC Refrigeration Training 
programme / 
workshop

17.000 P I Dec-08

New Brunei Darussalam HCFC 
PMP implementation

Brunei 
Darussalam

UNEP PHA HCFC HCFC Phase-out 
Management Plan 
(implementation)

150.000 150.000 P M Apr-12

New Brunei Darussalam HCFC 
PMP preparation

Brunei 
Darussalam

UNEP PRP HCFC HCFC Phase-out 
Management Plan 
(preparation)

90.400 P I Apr-09

Planned Burkina Faso IS renewal Burkina Faso UNEP LVC INS CFC Institutional 
Strengthening

73.000 73.000 P I Dec-09

Approved Burkina Faso implementation 
of TPMP (2nd tranche)

Burkina Faso UNEP LVC PHA CFC Terminal Phase out 
Management Plan 
(implementation)

100.683 Yes A M Jul-10
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Inventory 
code

Title Country Agency LVC / Non-
LVC / 
NDR

Type Chemi
cal / 

Subst
ance

Sector / Sub-Sector Value (US$ 
1,000) 2008 
incl. PSC

ODP in 
2008

Value (US$ 
1,000) 2009 
incl. PSC

ODP in 
2009

Value (US$ 
1,000) 2010 
incl. PSC

ODP in 
2010

Value (US$ 
1,000) after 
2010 incl. 

PSC

Approved 
Multi-Year 

(Yes / Blank)

Approved / 
Planned

Individual / 
Multi-Year

Planned 
date of 

compl. as 
per 

proposal
New Burkina Faso HCFC PMP 

implementation
Burkina Faso UNEP PHA HCFC HCFC Phase-out 

Management Plan 
(implementation)

150.000 150.000 P M Apr-12

New Burkina Faso HCFC PMP 
preparation

Burkina Faso UNEP PRP HCFC HCFC Phase-out 
Management Plan 
(preparation)

113.000 P I Apr-09

Planned Burundi IS renewal Burundi UNEP LVC INS CFC Institutional 
Strengthening

60.000 60.000 P I Dec-08

Planned Burundi Implementation of 
TPMP

Burundi UNEP LVC PHA CFC Terminal Phase out 
Management Plan 
(implementation)

97.000 2.2 97.000 2.2 P M Dec-10

New Burundi HCFC PMP 
implementation

Burundi UNEP PHA HCFC HCFC Phase-out 
Management Plan 
(implementation)

150.000 150.000 P M Apr-12

New Burundi HCFC PMP 
preparation

Burundi UNEP PRP HCFC HCFC Phase-out 
Management Plan 
(preparation)

113.000 P I Apr-09

Approved Cambodia Implementation of 
TPMP (2nd tranche)

Cambodia UNEP LVC PHA CFC Terminal Phase out 
Management Plan 
(implementation)

0.0 56.500 Yes A M Dec-10

Planned Cambodia IS renewal   Cambodia UNEP LVC INS CFC Institutional 
Strengthening

113.000 113.000 P I Dec-08

New Cambodia HCFC PMP 
implementation

Cambodia UNEP PHA HCFC HCFC Phase-out 
Management Plan 
(implementation)

200.000 200.000 P M Apr-12

New Cambodia HCFC PMP 
preparation

Cambodia UNEP PRP HCFC HCFC Phase-out 
Management Plan 
(preparation)

113.000 P I Apr-09

Planned Cameroon IS renewal Cameroon UNEP LVC INS CFC Institutional 
Strengthening

140.000 140.000 P I Dec-09

New Cap Verde HCFC PMP 
implementation

Cap Verde UNEP PHA HCFC HCFC Phase-out 
Management Plan 
(implementation)

100.000 100.000 P M Apr-12

New Cap Verde HCFC PMP 
preparation

Cap Verde UNEP PRP HCFC HCFC Phase-out 
Management Plan 
(preparation)

90.400 Apr-09

Planned Cape Verde implementation of 
TPMP

Cape Verde UNEP LVC PHA CFC Terminal Phase out 
Management Plan 
(implementation)

113.000 339.000 P M Jul-10

Planned Cape Verde IS renewal Cape Verde UNEP LVC INS CFC Institutional 
Strengthening

60.000 60.000 P I Dec-08

New Central African Republic 
HCFC PMP implementation

Central African 
Rep.

UNEP PHA HCFC HCFC Phase-out 
Management Plan 
(implementation)

100.000 100.000 P M Apr-12

New Central African Republic 
HCFC PMP preparation

Central African 
Rep.

UNEP PRP HCFC HCFC Phase-out 
Management Plan 
(preparation)

90.400 P I Apr-09

Planned Central African Republic 
Implementation of TPMP

Central African 
Republic

UNEP LVC PHA CFC Terminal Phase out 
Management Plan 
(implementation)

100.000 100.000 P M Dec-10

Planned Central African Republic IS 
renewal

Central African 
Republic

UNEP LVC INS CFC Institutional 
Strengthening

60.000 60.000 60.000 P I Jul-09
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Inventory 
code

Title Country Agency LVC / Non-
LVC / 
NDR

Type Chemi
cal / 

Subst
ance

Sector / Sub-Sector Value (US$ 
1,000) 2008 
incl. PSC

ODP in 
2008

Value (US$ 
1,000) 2009 
incl. PSC

ODP in 
2009

Value (US$ 
1,000) 2010 
incl. PSC

ODP in 
2010

Value (US$ 
1,000) after 
2010 incl. 

PSC

Approved 
Multi-Year 

(Yes / Blank)

Approved / 
Planned

Individual / 
Multi-Year

Planned 
date of 

compl. as 
per 

proposal
New Chad HCFC PMP 

implementation
Chad UNEP PHA HCFC HCFC Phase-out 

Management Plan 
(implementation)

150.000 150.000 P M Apr-12

New Chad HCFC PMP preparation Chad UNEP PRP HCFC HCFC Phase-out 
Management Plan 
(preparation)

113.000 P I Apr-09

Planned Chad IS renewal Chad UNEP LVC INS CFC Institutional 
Strengthening

60.000 60.000 P I Dec-08

Planned Chad implementation of TPMP Chad UNEP LVC PHA CFC Terminal Phase out 
Management Plan 
(implementation)

87.010 0.0 Yes A M Jul-10

New China HCFC PMP 
implementation

China UNEP PHA HCFC HCFC Phase-out 
Management Plan 
(implementation)

750.000 750.000 P M Apr-12

New China HCFC PMP preparation China UNEP PRP HCFC HCFC Phase-out 
Management Plan 
(preparation)

339.000 P I Apr-09

Planned Comoros IS renewal Comoros UNEP LVC INS CFC Institutional 
Strengthening

60.000 60.000 P I Dec-08

Approved Comoros implementation of 
TPMP (2nd tranche)

Comoros UNEP LVC PHA CFC Terminal Phase out 
Management Plan 
(implementation)

59.890 Yes A M Jul-10

New Comoros HCFC PMP 
implementation

Comoros UNEP PHA HCFC HCFC Phase-out 
Management Plan 
(implementation)

100.000 100.000 P M Apr-12

New Comoros HCFC PMP 
preparation

Comoros UNEP PRP HCFC HCFC Phase-out 
Management Plan 
(preparation)

90.400 P I Apr-09

Planned Congo Brazzaville IS renewal Congo UNEP LVC INS CFC Institutional 
Strengthening

60.000 60.000 P I Dec-08

Planned Congo Brazzaville 
implementation of TPMP

Congo UNEP LVC PHA CFC Terminal Phase out 
Management Plan 
(implementation)

116.000 0.9 P I Jul-10

New Congo Brazzaville HCFC PMP 
implementation

Congo 
Brazzaville

UNEP PHA HCFC HCFC Phase-out 
Management Plan 
(implementation)

150.000 150.000 P M Apr-12

New Congo Brazzaville HCFC PMP 
preparation

Congo 
Brazzaville

UNEP PRP HCFC HCFC Phase-out 
Management Plan 
(preparation)

90.400 P I Apr-09

Approved Congo DR implementation of 
TPMP (second tranche)

Congo DR UNEP Non-LVC PHA CFC Terminal Phase out 
Management Plan 
(implementation)

81.219 81.219 Yes A M Jul-10

Planned Congo DR IS renewal Congo DR UNEP Non-LVC INS CFC Institutional 
Strengthening

65.000 5.4 65.000 P I Dec-08

Planned Cook Islands  IS renewal Cook Islands UNEP NDR INS CFC Institutional 
Strengthening

60.000 60.000 P I Jul-09

Planned Cote d'Ivoire IS renewal Cote d’ Ivoire UNEP LVC INS CFC Institutional 
Strengthening

107.000 107.000 P I Dec-08

Planned Cote d'Ivoire implementation of
TPMP

Cote d'Ivoire UNEP LVC PHA CFC Terminal Phase out 
Management Plan 
(implementation)

195.490 P M Jul-10

Planned Croatia IS renewal Croatia UNEP LVC INS CFC Institutional 
Strengthening

88.000 88.000 88.000 P I Jul-09
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Inventory 
code

Title Country Agency LVC / Non-
LVC / 
NDR

Type Chemi
cal / 

Subst
ance

Sector / Sub-Sector Value (US$ 
1,000) 2008 
incl. PSC

ODP in 
2008

Value (US$ 
1,000) 2009 
incl. PSC

ODP in 
2009

Value (US$ 
1,000) 2010 
incl. PSC

ODP in 
2010

Value (US$ 
1,000) after 
2010 incl. 

PSC

Approved 
Multi-Year 

(Yes / Blank)

Approved / 
Planned

Individual / 
Multi-Year

Planned 
date of 

compl. as 
per 

proposal
New Djibouti HCFC PMP 

implementation
Djibouti UNEP PHA HCFC HCFC Phase-out 

Management Plan 
(implementation)

150.000 150.000 P M Apr-12

New Djibouti HCFC PMP 
preparation

Djibouti UNEP PRP HCFC HCFC Phase-out 
Management Plan 
(preparation)

113.000 P I Apr-09

Approved Djibouti implementation of 
TPMP (2nd tranche)

Djibouti UNEP LVC PHA CFC Terminal Phase out 
Management Plan 
(implementation)

65.540 0.0 Yes A M Jul-10

Planned Djibouti IS renewal Djibouti UNEP LVC INS CFC Institutional 
Strengthening

90.000 90.000 P I Dec-08

Approved Dominica TPMP 
implementation (2nd and 3rd 
tranches)

Dominica UNEP LVC PHA CFC Terminal Phase out 
Management Plan 
(implementation)

50.850 23.730 14.690 Yes A M Dec-08

Planned Dominica IS renewal Dominica UNEP LVC INS CFC Institutional 
Strengthening

60.000 60.000 P I Dec-08

New Dominica HCFC PMP 
implementation

Dominica UNEP PHA HCFC HCFC Phase-out 
Management Plan 
(implementation)

100.000 100.000 P M Apr-12

New Dominica HCFC PMP 
preparation

Dominica UNEP PRP HCFC HCFC Phase-out 
Management Plan 
(preparation)

90.400 P I Apr-09

Planned Dominican Republic IS 
renewal

Dominican 
Republic

UNEP Non-LVC INS CFC Institutional 
Strengthening

134.000 134.000 134.000 P I Jul-10

New DR Congo HCFC PMP 
implementation

DR Congo UNEP PHA HCFC HCFC Phase-out 
Management Plan 
(implementation)

200.000 200.000 P M Apr-12

New DR Congo HCFC PMP 
preparation

DR Congo UNEP PRP HCFC HCFC Phase-out 
Management Plan 
(preparation)

113.000 P I Apr-09

Planned East Timor IS East Timor UNEP NDR INS CFC Institutional 
Strengthening

100.000 100.000 100.000 P I Jul-09

Planned East Timor CP/TPMP 
preparation 

East Timor UNEP NDR PRP CFC Country programme 
preparation

67.800 P I Jul-09

Planned East Timor TPMP 
implementation 

East Timor UNEP NDR PHA CFC Refrigeration Training 
programme / 
workshop

232.000 P I Jul-09

Approved El Salvador  Implementation of 
TPMP (2nd and 3rd tranches)

El Salvador UNEP LVC PHA CFC Terminal Phase out 
Management Plan 
(implementation)

22.600 0.0 11.300 0.0 Yes A M Dec-10

Planned El Salvador IS renewal El Salvador UNEP LVC INS CFC Institutional 
Strengthening

60.000 60.000 P I Dec-08

New Equatorial Guinea HCFC PMP 
implementation

Equatorial 
Guinea

UNEP PHA HCFC HCFC Phase-out 
Management Plan 
(implementation)

100.000 100.000 P M Apr-12

New Equatorial Guinea HCFC PMP 
preparation

Equatorial 
Guinea

UNEP PRP HCFC HCFC Phase-out 
Management Plan 
(preparation)

90.400 P I Apr-09

Planned Equatorial Guinea IS Equatorial 
Guinea (new 
Party)

UNEP NDR INS CFC Institutional 
Strengthening

100.000 100.000 100.000 P I Jul-09

Planned Equatorial Guinea RMP 
implementation 

Equatorial 
Guinea (new 
Party)

UNEP NDR PHA CFC Refrigeration Training 
programme / 
workshop

226.000 P M Dec-09
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Inventory 
code

Title Country Agency LVC / Non-
LVC / 
NDR

Type Chemi
cal / 

Subst
ance

Sector / Sub-Sector Value (US$ 
1,000) 2008 
incl. PSC

ODP in 
2008

Value (US$ 
1,000) 2009 
incl. PSC

ODP in 
2009

Value (US$ 
1,000) 2010 
incl. PSC

ODP in 
2010

Value (US$ 
1,000) after 
2010 incl. 

PSC

Approved 
Multi-Year 

(Yes / Blank)

Approved / 
Planned

Individual / 
Multi-Year

Planned 
date of 

compl. as 
per 

proposal
Planned Eritrea TPMP implementation Eritrea UNEP LVC PHA CFC Terminal Phase out 

Management Plan 
(implementation)

203.400 4.0 4.0 P M Dec-09

Planned Eritrea IS renewal Eritrea UNEP LVC INS CFC Institutional 
Strengthening

100.000 100.000 100.000 P I Dec-08

Planned Ethiopia IS renewal Ethiopia UNEP LVC INS CFC Institutional 
Strengthening

60.000 60.000 P I Jul-09

Planned Fiji IS renewal Fiji UNEP LVC INS CFC Institutional 
Strengthening

60.000 60.000 60.000 P I Dec-08

Planned Gabon IS renewal Gabon UNEP LVC INS CFC Institutional 
Strengthening

60.000 60.000 P I Dec-08

Approved Gabon implementation of 
TPMP (2nd tranche)

Gabon UNEP LVC PHA CFC Terminal Phase out 
Management Plan 
(implementation)

56.500 0.0 Yes A M Jul-10

New Gabon HCFC PMP 
implementation

Gabon UNEP PHA HCFC HCFC Phase-out 
Management Plan 
(implementation)

150.000 150.000 P M Apr-12

New Gabon HCFC PMP 
preparation

Gabon UNEP PRP HCFC HCFC Phase-out 
Management Plan 
(preparation)

90.400 P I Apr-09

New Gambia HCFC PMP 
implementation

Gambia UNEP PHA HCFC HCFC Phase-out 
Management Plan 
(implementation)

150.000 150.000 P M Apr-12

New Gambia HCFC PMP 
preparation

Gambia UNEP PRP HCFC HCFC Phase-out 
Management Plan 
(preparation)

90.400 P I Apr-09

Approved Gambia  Implementation of 
TPMP (2nd tranche)

Gambia UNEP LVC PHA CFC Terminal Phase out 
Management Plan 
(implementation)

81.360 0.0 Yes A M Dec-10

Planned Gambia IS renewal Gambia UNEP LVC INS CFC Institutional 
Strengthening

60.000 60.000 60.000 P I Dec-08

Planned Global CAP 2010 work 
programme

Global UNEP Global TAS CFC  Technical assistance 
/ support

9926.000 P I Dec-10

Planned Global CAP 2009 work 
programme

Global UNEP Global TAS CFC  Technical assistance 
/ support

9637.000 P I Dec-09

Planned Global CAP 2011 work 
programme

Global UNEP Global TAS CFC  Technical assistance 
/ support

10223.000 P I Dec-11

Planned Sustainable agriculture for 
preventing of new uses of 
methyl bromide

Global UNEP Global TAS MB Technical assistance / 
workshop

1600.000 P I Dec-09

Planned Integrated enforcement 
training under the Montreal 
Protocol through Green 
Customs Initiative 

Global UNEP Global TRA ODS Technical assistance / 
workshop

77.000 77.000 P I Dec-09

Approved Grenada TPMP 
implementation (2nd tranche)

Grenada UNEP LVC PHA CFC Terminal Phase out 
Management Plan 
(implementation)

54.240 36.725 14.125 Yes A M Dec-08

Planned Grenada IS renewal Grenada UNEP LVC INS CFC Institutional 
Strengthening

60.000 30.000 30.000 P I Jul-09

New Grenada HCFC PMP 
implementation

Grenada UNEP PHA HCFC HCFC Phase-out 
Management Plan 
(implementation)

100.000 100.000 P M Apr-12
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Inventory 
code

Title Country Agency LVC / Non-
LVC / 
NDR

Type Chemi
cal / 

Subst
ance

Sector / Sub-Sector Value (US$ 
1,000) 2008 
incl. PSC

ODP in 
2008

Value (US$ 
1,000) 2009 
incl. PSC

ODP in 
2009

Value (US$ 
1,000) 2010 
incl. PSC

ODP in 
2010

Value (US$ 
1,000) after 
2010 incl. 

PSC

Approved 
Multi-Year 

(Yes / Blank)

Approved / 
Planned

Individual / 
Multi-Year

Planned 
date of 

compl. as 
per 

proposal
New Grenada HCFC PMP 

preparation
Grenada UNEP PRP HCFC HCFC Phase-out 

Management Plan 
(preparation)

90.400 P I Apr-09

Planned Guatemala  Implementation of 
TPMP

Guatemala UNEP LVC PHA CFC Terminal Phase out 
Management Plan 
(implementation)

160.000 8.4 160.000 14.0 P M Dec-10

Planned Guatemala IS renewal Guatemala UNEP LVC INS CFC Institutional 
Strengthening

126.000 126.000 P I Dec-08

Planned Guinea IS renewal Guinea UNEP LVC INS CFC Institutional 
Strengthening

60.000 60.000 P I Dec-08

Planned Guinea implementation of 
TPMP

Guinea UNEP LVC PHA CFC Terminal Phase out 
Management Plan 
(implementation)

98.000 98.000 P M Jul-10

Planned Guinea Bissau IS renewal Guinea Bissau UNEP LVC INS CFC Institutional 
Strengthening

60.000 60.000 P I Dec-08

Planned Guinea Bissau  
Implementation of TPMP

Guinea Bissau UNEP LVC PHA CFC Terminal Phase out 
Management Plan 
(implementation)

83.000 83.000 P M Dec-10

New Guinea Conakry HCFC PMP 
implementation

Guinea 
Conakry

UNEP PHA HCFC HCFC Phase-out 
Management Plan 
(implementation)

150.000 150.000 P M Apr-12

New Guinea Conakry HCFC PMP 
preparation

Guinea 
Conakry

UNEP PRP HCFC HCFC Phase-out 
Management Plan 
(preparation)

90.400 P I Apr-09

Approved Guyana implementation of 
TPMP (2nd tranche)

Guyana UNEP LVC PHA CFC Terminal Phase out 
Management Plan 
(implementation)

81.360 0.0 0.0 Yes A M Jul-10

New Guyana HCFC PMP 
implementation

Guyana UNEP PHA HCFC HCFC Phase-out 
Management Plan 
(implementation)

100.000 100.000 P M Apr-12

New Guyana HCFC PMP 
preparation

Guyana UNEP PRP HCFC HCFC Phase-out 
Management Plan 
(preparation)

90.400 P I Apr-09

Planned Guyana IS renewal Guyana UNEP LVC INS CFC Institutional 
Strengthening

60.000 60.000 P I Jul-09

Planned Haiti IS renewal Haiti UNEP LVC INS CFC Institutional 
Strengthening

100.000 100.000 P I Dec-08

Planned Haiti implementation of TPMP Haiti UNEP LVC PHA CFC Terminal Phase out 
Management Plan 
(implementation)

157.000 6.3 157.000 6.300 P M Jul-10

Planned Haiti preparation of TPMP Haiti UNEP LVC PRP CFC Terminal Phase out 
Management Plan 
(preparation)

17.000 P I Dec-08

New Haiti HCFC PMP preparation Haiti UNEP PRP HCFC HCFC Phase-out 
Management Plan 
(preparation)

90.400 P I Apr-09

New Haiti HCFC PMP 
implementation

Haiti UNEP PHA HCFC HCFC Phase-out 
Management Plan 
(implementation)

100.000 50.000 P M Apr-12

Planned Honduras implementation of 
TPMP

Honduras UNEP LVC PHA CFC Terminal Phase out 
Management Plan 
(implementation)

160.000 135.000 P M Jul-10

New Honduras HCFC PMP 
implementation

Honduras UNEP PHA HCFC HCFC Phase-out 
Management Plan 
(implementation)

150.000 150.000 P M Apr-12
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code

Title Country Agency LVC / Non-
LVC / 
NDR

Type Chemi
cal / 

Subst
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Multi-Year

Planned 
date of 

compl. as 
per 

proposal
New Honduras HCFC PMP 

preparation
Honduras UNEP PRP HCFC HCFC Phase-out 

Management Plan 
(preparation)

90.400 P I Apr-09

Planned Honduras IS renewal Honduras UNEP LVC INS CFC Institutional 
Strengthening

60.000 60.000 P I Dec-08

Approved India Servicing sector strategy 
(5th, 6th and 7th tranches)

India UNEP Non-LVC PHA CFC Technical assistance/ 
workshop

96.050 36.612 0.000 Yes A M Dec-09

New India HCFC PMP 
implementation

India UNEP PHA HCFC HCFC Phase-out 
Management Plan 
(implementation)

500.000 500.000 P M Apr-12

New India HCFC PMP preparation India UNEP PRP HCFC HCFC Phase-out 
Management Plan 
(preparation)

339.000 P I Apr-09

New Iran HCFC PMP 
implementation

Iran UNEP PRP HCFC HCFC Phase-out 
Management Plan 
(implementation)

300.000 300.000 P M Apr-12

New Iran HCFC PMP 
implementation

Iran UNEP PHA HCFC HCFC Phase-out 
Management Plan 
(preparation)

169.500 P Apr-09

Planned Iraq IS + start up Iraq UNEP NDR INS CFC Institutional 
Strengthening

210.000 100.000 100.000 P I Dec-10

Planned Iraq CP/NPP preparation Iraq UNEP NDR PRP CFC Country programme 
preparation

80.000 P I Dec-08

Planned Iraq  implementation of NPP Iraq UNEP NDR PHA CFC Refrigeration Training 
programme / 
workshop

226.000 P I Dec-10

New Iraq HCFC PMP 
implementation

Iraq UNEP PHA HCFC HCFC Phase-out 
Management Plan 
(implementation)

200.000 150.000 P M Apr-12

New Iraq HCFC PMP preparation Iraq UNEP PRP HCFC HCFC Phase-out 
Management Plan 
(preparation)

113.000 P I Apr-09

Planned Jamaica IS renewal Jamaica UNEP LVC INS CFC Institutional 
Strengthening

60.000 60.000 P I Dec-08

New Kenya IS renewal Kenya UNEP LVC INS CFC Institutional 
Strengthening

100.000 100.000 P I Nov-09

New Kenya HCFC PMP 
implementation

Kenya UNEP PHA HCFC HCFC Phase-out 
Management Plan 
(implementation)

150.000 150.000 P M Apr-12

New Kenya HCFC PMP preparation Kenya UNEP PRP HCFC HCFC Phase-out 
Management Plan 
(preparation)

113.000 P I Apr-09

Planned Kiribati IS renewal Kiribati UNEP LVC INS CFC Institutional 
Strengthening

60.000 60.000 P I Mar-08

Approved Korea DPR Implementation of 
NPP (4th and 5th tranches)

Korea DPR UNEP Non-LVC PHA CFC National Phase out 
Management Plan 
(implementation)

22.600 2.7 11.300 1.4 Yes A M Dec-09

Planned Korea DPR IS renewal Korea DPR UNEP Non-LVC INS CFC Institutional 
Strengthening

130.000 130.000 P I Dec-08

Approved Kuwait implementation of 
TPMP (2nd tranche)

Kuwait UNEP Non-LVC PHA CFC Terminal Phase out 
Management Plan 
(implementation)

107.350 0.000 Yes A M Jul-10
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Planned Kuwait IS renewal Kuwait UNEP Non-LVC INS CFC Institutional 

Strengthening
8.7 105.000 8.677901 105.000 P I Dec-09

New Kuwait HCFC PMP 
implementation

Kuwait UNEP PHA HCFC HCFC Phase-out 
Management Plan 
(implementation)

200.000 150.000 P M Apr-12

New Kuwait HCFC PMP preparationKuwait UNEP PRP HCFC HCFC Phase-out 
Management Plan 
(preparation)

113.000 P I Apr-09

Approved Kyrgyzstan Implementation of 
TPMP (2nd and 3rd tranches)

Kyrgyzstan UNEP LVC PHA CFC Terminal Phase out 
Management Plan 
(implementation)

73.563 28.589 Yes A M Dec-09

Planned Kyrgyzstan IS renewal Kyrgyzstan UNEP LVC INS CFC Institutional 
Strengthening

115.000 115.000 115.000 P I Jul-10

New Lao HCFC PMP 
implementation

Lao UNEP PHA HCFC HCFC Phase-out 
Management Plan 
(implementation)

200.000 200.000 P M Apr-12

New Lao HCFC PMP preparation Lao UNEP PRP HCFC HCFC Phase-out 
Management Plan 
(preparation)

113.000 P I Apr-09

Planned Lao IS renewal Lao UNEP LVC INS CFC Institutional 
Strengthening

60.000 60.000 60.000 P I Jul-09

New Lesotho HCFC PMP 
implementation

Lesotho UNEP PHA HCFC HCFC Phase-out 
Management Plan 
(implementation)

150.000 100.000 P M Apr-12

New Lesotho HCFC PMP 
preparation

Lesotho UNEP PRP HCFC HCFC Phase-out 
Management Plan 
(preparation)

90.400 P I Apr-09

Planned Lesotho IS renewal Lesotho UNEP LVC INS CFC Institutional 
Strengthening

60.000 60.000 P I Dec-08

New Liberia HCFC PMP 
implementation

Liberia UNEP PHA HCFC HCFC Phase-out 
Management Plan 
(implementation)

100.000 100.000 P M Apr-12

New Liberia HCFC PMP 
preparation

Liberia UNEP PRP HCFC HCFC Phase-out 
Management Plan 
(preparation)

90.400 P I Apr-09

Planned Liberia IS renewal Liberia UNEP LVC INS CFC Institutional 
Strengthening

85.000 85.000 P I Dec-08

Approved Liberia implementation of 
TPMP (2nd tranche)

Liberia UNEP LVC PHA CFC Terminal Phase out 
Management Plan 
(implementation)

92.095 0.0 Yes A M Jul-10

Planned Madagascar implementation of 
TPMP

Madagascar UNEP LVC PHA CFC Terminal Phase out 
Management Plan 
(implementation)

98.310 0.000 Yes A M Dec-09

New Madagascar HCFC PMP 
implementation

Madagascar UNEP PHA HCFC HCFC Phase-out 
Management Plan 
(implementation)

100.000 100.000 P M Apr-12

New Madagascar HCFC PMP 
preparation

Madagascar UNEP PRP HCFC HCFC Phase-out 
Management Plan 
(preparation)

90.400 P I Apr-09

Planned Madagascar IS renewal Madagascar UNEP LVC INS CFC Institutional 
Strengthening

60.000 60.000 P I Jul-09

Planned Malawi IS renewal Malawi UNEP LVC INS CFC Institutional 
Strengthening

67.000 67.000 P I Dec-08
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LVC / 
NDR
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Multi-Year

Planned 
date of 

compl. as 
per 

proposal
Approved Malawi implementation of 

TPMP (2nd tranche)
Malawi UNEP LVC PHA CFC Terminal Phase out 

Management Plan 
(implementation)

87.010 Yes A M Dec-10

New Malawi HCFC PMP 
implementation

Malawi UNEP PHA HCFC HCFC Phase-out 
Management Plan 
(implementation)

100.000 100.000 P M Apr-12

New Malawi HCFC PMP 
preparation

Malawi UNEP PRP HCFC HCFC Phase-out 
Management Plan 
(preparation)

90.400 P I Apr-09

Approved Maldives Implementation of 
TPMP (2nd tranche)

Maldives UNEP LVC PHA CFC Terminal Phase out 
Management Plan 
(implementation)

0.3 17.000 Yes A M Dec-09

New Maldives HCFC PMP 
implementation

Maldives UNEP PHA HCFC HCFC Phase-out 
Management Plan 
(implementation)

150.000 150.000 P M Apr-12

New Maldives HCFC PMP 
preparation

Maldives UNEP PRP HCFC HCFC Phase-out 
Management Plan 
(preparation)

90.400 Apr-09

Planned Maldives IS renewal Maldives UNEP LVC INS CFC Institutional 
Strengthening

60.000 60.000 60.000 P I Dec-08

Planned Mali IS renewal Mali UNEP LVC INS CFC Institutional 
Strengthening

61.000 61.000 P I Dec-08

Approved Mali implementation of TPMP 
(2nd tranche)

Mali UNEP LVC PHA CFC Terminal Phase out 
Management Plan 
(implementation)

4.1 88.000 Yes A M Jul-10

New Mali HCFC PMP 
implementation

Mali UNEP PHA HCFC HCFC Phase-out 
Management Plan 
(implementation)

150.000 150.000 P M Apr-12

New Mali HCFC PMP preparation Mali UNEP PRP HCFC HCFC Phase-out 
Management Plan 
(preparation)

169.500 P I Apr-09

Planned Marshall Islands IS renewal Marshall 
Islands

UNEP LVC INS CFC Institutional 
Strengthening

60.000 60.000 P I Dec-08

Approved Mauritania implementation of 
TPMP (2nd tranche)

Mauritania UNEP LVC PHA CFC Terminal Phase out 
Management Plan 
(implementation)

0.6 70.000 0.6 Yes A M Jul-10

Planned Mauritania IS renewal Mauritania UNEP LVC INS CFC Institutional 
Strengthening

60.000 60.000 60.000 P I Jul-09

Planned Mauritius IS renewal Mauritius UNEP LVC INS CFC Institutional 
Strengthening

60.000 60.000 P I Dec-08

New Mauritius HCFC PMP 
implementation

Mauritius UNEP PHA HCFC HCFC Phase-out 
Management Plan 
(implementation)

100.000 100.000 P M Apr-12

New Mauritius HCFC PMP 
preparation

Mauritius UNEP PRP HCFC HCFC Phase-out 
Management Plan 
(preparation)

90.400 P I Apr-09

Planned Micronesia IS renewal Micronesia UNEP LVC INS CFC Institutional 
Strengthening

60.000 60.000 60.000 P I Mar-08

Approved Moldova Implementation of 
TPMP (2nd and 3rd tranches)

Moldova UNEP LVC PHA CFC Terminal Phase out 
Management Plan 
(implementation)

150.000 2.7 100.000 2.7 Yes A M Dec-10

Planned Moldova IS renewal Moldova UNEP LVC INS CFC Institutional 
Strengthening

69.334 70.000 70.000 P I Dec-09

Planned Mongolia IS renewal Mongolia UNEP LVC INS CFC Institutional 
Strengthening

60.000 60.000 60.000 P I Dec-08
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code

Title Country Agency LVC / Non-
LVC / 
NDR
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cal / 
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Multi-Year
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date of 

compl. as 
per 
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New Mongolia HCFC PMP 

implementation
Mongolia UNEP PHA HCFC HCFC Phase-out 

Management Plan 
(implementation)

150.000 150.000 P M Apr-12

New Mongolia HCFC PMP 
preparation

Mongolia UNEP PRP HCFC HCFC Phase-out 
Management Plan 
(preparation)

90.400 P I Apr-09

Planned Morocco IS renewal Morocco UNEP Non-LVC INS CFC Institutional 
Strengthening

12.8 155.000 12.810 155.000 P I Jul-09

New Mozambique HCFC PMP 
implementation

Mozambique UNEP PHA HCFC HCFC Phase-out 
Management Plan 
(implementation)

150.000 150.000 P M Apr-12

New Mozambique HCFC PMP 
preparation

Mozambique UNEP PRP HCFC HCFC Phase-out 
Management Plan 
(preparation)

90.400 P I Apr-09

Planned Mozambique IS renewal Mozambique UNEP LVC INS CFC Institutional 
Strengthening

81.000 81.000 P I Dec-08

Planned Mozambique Implementation 
of TPMP

Mozambique UNEP LVC PHA CFC Terminal Phase out 
Management Plan 
(implementation)

200.000 P I Dec-09

Planned Myanmar  Implementation of 
TPMP

Myanmar UNEP LVC PHA CFC Terminal Phase out 
Management Plan 
(implementation)

335.000 14.0 P I Dec-10

Planned Myanmar IS renewal Myanmar UNEP LVC INS CFC Institutional 
Strengthening

76.000 76.000 76.000 P I Dec-08

Planned Myanmar  Preparation of 
TPMP

Myanmar UNEP LVC PRP CFC Terminal Phase out 
Management Plan 
(preparation)

15.000 P I Dec-08

New Namibia HCFC PMP 
implementation

Namibia UNEP PHA HCFC HCFC Phase-out 
Management Plan 
(implementation)

150.000 150.000 P M Apr-12

New Namibia HCFC PMP 
preparation

Namibia UNEP PRP HCFC HCFC Phase-out 
Management Plan 
(preparation)

113.000 P I Apr-09

Planned Namibia IS renewal Namibia UNEP LVC INS CFC Institutional 
Strengthening

60.000 60.000 P I Dec-08

Planned Nauru  IS renewal Nauru UNEP LVC INS CFC Institutional 
Strengthening

60.000 60.000 60.000 P I Jul-09

New Nepal HCFC PMP 
implementation

Nepal UNEP PHA HCFC HCFC Phase-out 
Management Plan 
(implementation)

200.000 200.000 P M Apr-12

New Nepal HCFC PMP preparation Nepal UNEP PRP HCFC HCFC Phase-out 
Management Plan 
(preparation)

113.000 P I Apr-09

Planned Nepal IS renewal Nepal UNEP LVC INS CFC Institutional 
Strengthening

60.000 60.000 60.000 P I Dec-08

Approved Nepal  Implementation of 
TPMP (2nd tranche)

Nepal UNEP LVC PHA CFC Terminal Phase out 
Management Plan 
(implementation)

40.000 0.5 Yes A M Dec-10

Planned Nicaragua IS renewal Nicaragua UNEP LVC INS CFC Institutional 
Strengthening

60.000 60.000 P I Dec-08

Planned Nicaragua  Implementation of 
TPMP

Nicaragua UNEP LVC PHA CFC Terminal Phase out 
Management Plan 
(implementation)

147.000 3.1 147.000 3.1 P M Dec-10

Planned Niger IS renewal Niger UNEP LVC INS CFC Institutional 
Strengthening

65.000 65.000 P I Dec-08
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Planned Niger implementation of TPMP Niger UNEP LVC PHA CFC Terminal Phase out 

Management Plan 
(implementation)

148.030 1.2 98.000 1.2 P M Jul-10

Planned Niue  IS renewal Niue UNEP LVC INS CFC Institutional 
Strengthening

60.000 60.000 P I Jul-09

New Pakistan HCFC PMP 
implementation

Pakistan UNEP PHA HCFC HCFC Phase-out 
Management Plan 
(implementation)

300.000 300.000 P M Apr-12

Planned Palau IS renewal Palau UNEP LVC INS CFC Institutional 
Strengthening

60.000 60.000 60.000 P I Mar-08

Planned Panama IS renewal Panama UNEP Non-LVC INS CFC Institutional 
Strengthening

150.000 12.4 150.000 P I Dec-08

Approved Paraguay  Implementation of 
TPMP (2nd and 3rd tranches)

Paraguay UNEP LVC PHA CFC Terminal Phase out 
Management Plan 
(implementation)

120.000 15.8 45.000 Yes A M Dec-10

New Paraguay HCFC PMP 
implementation

Paraguay UNEP PHA HCFC HCFC Phase-out 
Management Plan 
(implementation)

150.000 150.000 P M Apr-12

New Paraguay HCFC PMP 
preparation

Paraguay UNEP PRP HCFC HCFC Phase-out 
Management Plan 

113.000 P I Apr-09

Planned Paraguay IS renewal Paraguay UNEP LVC INS CFC Institutional 
Strengthening

60.000 60.000 P I Dec-08

Planned Peru implementation of TPMP Peru UNEP LVC PHA CFC Terminal Phase out 
Management Plan 
(implementation)

160.000 10.9 160.000 10.9 P M Jul-10

Planned Peru IS renewal Peru UNEP LVC INS CFC Institutional 
Strengthening

134.000 134.000 134.000 P I Dec-08

Approved Qatar implementation of TPMP
(2nd tranche)

Qatar UNEP LVC PHA CFC Terminal Phase out 
Management Plan 
(implementation)

63.000 Yes A M Jul-10

New Qatar HCFC PMP 
implementation

Qatar UNEP PHA HCFC HCFC Phase-out 
Management Plan 
(implementation)

150.000 150.000 P M Apr-12

New Qatar HCFC PMP preparation Qatar UNEP PRP HCFC HCFC Phase-out 
Management Plan 
(preparation)

90.400 P I Apr-09

Planned Regional enforcement 
networks - Africa

Region AFR UNEP Regional TAS ODS Technical assistance / 
support

300.000 P I Dec-08

New Methyl Bromide use survey to 
strengthen monitoring and 
reporting system

Region AP UNEP Regional TAS MB Technical assistance / 
support

60.000 Dec-08

Planned Regional public awareness 
and capacity building in methyl 
bromide alternatives

Region AP UNEP Regional TAS MB Technical assistance / 
support

150.000 P I Dec-08

New Border Liason project Region AP UNEP Regional TAS ODS Technical assistance / 
support

300.000 P I Apr-08

Planned Establishment of ECA National 
Refrigeration Associations 
network

Region EUR UNEP Regional TAS CFC Technical assistance / 
support

70.000 P I Jul-09

Planned Establishment of Caribbean 
regional Air-conditioning and 
refrigeration Association

Region LAC TAS Regional TAS ODS Technical assistance / 
support

80.000 P I Dec-08
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Planned Regional enforcement 

networks - West Asia
Region WA UNEP Regional TAS ODS Technical assistance / 

support
150.000 P I Dec-08

Planned Rwanda IS renewal Rwanda UNEP LVC INS CFC Institutional 
Strengthening

65.000 65.000 P I Dec-08

Approved Rwanda implementation of 
TPMP (2nd tranche)

Rwanda UNEP LVC PHA CFC Terminal Phase out 
Management Plan 
(implementation)

76.000 1.1 Yes A M Jul-10

Approved Saint Kitts and Nevis Terminal 
Phase out Management Plan 
(2nd and 3rd tranches)

Saint Kitts and NUNEP LVC PHA CFC Terminal Phase out 
Management Plan 
(implementation)

34.000 16.000 Yes A M Dec-08

New Saint Kitts and Nevis HCFC 
PMP implementation

Saint Kitts and 
Nevis

UNEP PHA HCFC HCFC Phase-out 
Management Plan 
(implementation)

100.000 100.000 P M Apr-12

New Saint Kitts and Nevis HCFC 
PMP preparation

Saint Kitts and 
Nevis

UNEP PRP HCFC HCFC Phase-out 
Management Plan 
(preparation)

90.400 P I Apr-09

New Saint Lucia HCFC PMP 
implementation

Saint Lucia UNEP PHA HCFC HCFC Phase-out 
Management Plan 
(implementation)

100.000 100.000 P M Apr-12

New Saint Lucia HCFC PMP 
preparation

Saint Lucia UNEP PRP HCFC HCFC Phase-out 
Management Plan 
(preparation)

90.400 P I Apr-09

Approved Saint Vincent and the 
Grenadines Terminal Phase 
out Management Plan (2nd 
and 3rd tranches)

Saint Vincent anUNEP LVC PHA CFC Terminal Phase out 
Management Plan 
(implementation)

15.820 15.820 Yes A M Dec-08

Approved Samoa Implementation of 
TPMP (2nd tranche)

Samoa UNEP LVC PHA CFC Terminal Phase out 
Management Plan 
(implementation)

23.000 Yes A M Dec-10

Planned Samoa IS renewal Samoa UNEP LVC INS CFC Institutional 
Strengthening

60.000 60.000 60.000 P I Dec-08

Planned Sao Tome & Principe 
implementation of TPMP

Sao Tome & 
Principe 

UNEP LVC PHA CFC Terminal Phase out 
Management Plan 
(implementation)

61.020 P I Jul-10

Planned Sao Tome & Principe IS 
renewal

Sao Tome and 
Principe

UNEP LVC INS CFC Institutional 
Strengthening

60.000 60.000 P I Dec-06

New Sao Tome and Principe HCFC 
PMP implementation

Sao Tome and 
Principe

UNEP PHA HCFC HCFC Phase-out 
Management Plan 
(implementation)

100.000 100.000 P M Apr-12

New Sao Tome and Principe HCFC 
PMP preparation

Sao Tome and 
Principe

UNEP PRP HCFC HCFC Phase-out 
Management Plan 
(preparation)

90.400 P I Apr-09

Planned Saudi Arabia IS Saudi Arabia UNEP Non-LVC INS CFC Institutional 
Strengthening

100.000 100.000 P I Jul-10

Approved Saudi Arabia implementation 
of NPP

Saudi Arabia UNEP Non-LVC PHA CFC National Phase out 
Management Plan for 
CFC consumption 
(implementation)

46.000 Yes A M Jul-10

New Saudi Arabia HCFC PMP 
implementation

Saudi Arabia UNEP PHA HCFC HCFC Phase-out 
Management Plan 
(implementation)

150.000 150.000 P M Apr-12
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Inventory 
code

Title Country Agency LVC / Non-
LVC / 
NDR

Type Chemi
cal / 

Subst
ance

Sector / Sub-Sector Value (US$ 
1,000) 2008 
incl. PSC

ODP in 
2008

Value (US$ 
1,000) 2009 
incl. PSC

ODP in 
2009

Value (US$ 
1,000) 2010 
incl. PSC

ODP in 
2010

Value (US$ 
1,000) after 
2010 incl. 

PSC

Approved 
Multi-Year 

(Yes / Blank)

Approved / 
Planned

Individual / 
Multi-Year

Planned 
date of 

compl. as 
per 

proposal
New Saudi Arabia HCFC PMP 

preparation
Saudi Arabia UNEP PRP HCFC HCFC Phase-out 

Management Plan 
(preparation)

90.400 P I Apr-09

Approved Senegal implementation of 
TPMP

Senegal UNEP LVC PHA CFC Terminal Phase out 
Management Plan 
(implementation)

7.1 115.000 7.2 Yes A M Jul-10

Planned Senegal IS renewal Senegal UNEP LVC INS CFC Institutional 
Strengthening

152.000 152.000 P I Dec-08

Planned Seychelles IS renewal Seychelles UNEP LVC INS CFC Institutional 
Strengthening

60.000 60.000 P I Dec-08

Planned Sierra Leone implementation 
of TPMP

Sierra Leone UNEP LVC PHA CFC Terminal Phase out 
Management Plan 
(implementation)

147.000 2.9 147.000 2.9 P M Jul-10

Planned Sierra Leone IS renewal  Sierra Leone UNEP LVC INS CFC Institutional 
Strengthening

85.800 60.000 P I Dec-08

New Sierra Leone HCFC PMP 
implementation

Sierra Leone UNEP PHA HCFC HCFC Phase-out 
Management Plan 
(implementation)

150.000 150.000 P M Apr-12

New Sierra Leone HCFC PMP 
preparation

Sierra Leone UNEP PRP HCFC HCFC Phase-out 
Management Plan 
(preparation)

90.400 P I Apr-09

Planned Solomon Islands IS renewal Solomon 
Islands

UNEP LVC INS CFC Institutional 
Strengthening

60.000 60.000 60.000 P I Dec-08

Planned Somalia IS renewal Somalia UNEP LVC INS CFC Institutional 
Strengthening

60.000 60.000 P I Jul-09

Planned Somalia TPMP implementation Somalia UNEP LVC PHA CFC Terminal Phase out 
Management Plan 
(implementation)

152.000 9.0 152.000 9.000 P M Dec-09

New Sri Lanka MDI strategy Sri Lanka UNEP Non-LVC PHA CFC MDI 300.000 P I Apr-09
New Sri Lanka HCFC PMP 

implementation
Sri Lanka UNEP PHA HCFC HCFC Phase-out 

Management Plan 
(implementation)

300.000 300.000 P M Apr-12

New Sri Lanka HCFC PMP 
preparation

Sri Lanka UNEP PRP HCFC HCFC Phase-out 
Management Plan 
(preparation)

169.500 P I Apr-09

Planned St Kitts & Nevis IS renewal St Kitts & Nevis UNEP LVC INS CFC Institutional 
Strengthening

60.000 60.000 P I Dec-09

Planned St Lucia IS renewal St Lucia UNEP LVC INS CFC Institutional 
Strengthening

60.000 60.000 P I Jul-09

Planned St Vincent & the Grenadines 
IS renewal

St Vincent & 
the Grenadines 

UNEP LVC INS CFC Institutional 
Strengthening

60.000 60.000 P I Jul-09

Planned Sudan IS renewal Sudan UNEP Non-LVC INS CFC Institutional 
Strengthening

8.3 146.000 8.265 146.000 P I Jul-09

Planned Suriname IS renewal Suriname UNEP LVC INS CFC Institutional 
Strengthening

95.000 95.000 P I Dec-08

Planned Suriname implementation of 
TPMP

Suriname UNEP LVC PHA CFC Terminal Phase out 
Management Plan 
(implementation)

98.000 1.5 98.000 1.500 P M Jul-10

New Suriname HCFC PMP 
implementation

Suriname UNEP PHA HCFC HCFC Phase-out 
Management Plan 
(implementation)

150.000 100.000 P M Apr-12

New Suriname HCFC PMP 
preparation

Suriname UNEP PRP HCFC HCFC Phase-out 
Management Plan 
(preparation)

90.400 P I Apr-09
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Inventory 
code

Title Country Agency LVC / Non-
LVC / 
NDR

Type Chemi
cal / 

Subst
ance

Sector / Sub-Sector Value (US$ 
1,000) 2008 
incl. PSC

ODP in 
2008

Value (US$ 
1,000) 2009 
incl. PSC

ODP in 
2009

Value (US$ 
1,000) 2010 
incl. PSC

ODP in 
2010

Value (US$ 
1,000) after 
2010 incl. 

PSC

Approved 
Multi-Year 

(Yes / Blank)

Approved / 
Planned

Individual / 
Multi-Year

Planned 
date of 

compl. as 
per 

proposal
Planned Swaziland IS renewal Swaziland UNEP LVC INS CFC Institutional 

Strengthening
60.000 60.000 60.000 P I Dec-08

New Swaziland HCFC PMP 
implementation

Swaziland UNEP PHA HCFC HCFC Phase-out 
Management Plan 
(implementation)

150.000 150.000 P M Apr-12

New Swaziland HCFC PMP 
preparation

Swaziland UNEP PRP HCFC HCFC Phase-out 
Management Plan 
(preparation)

90.400 P I Apr-09

Planned Tanzania IS renewal Tanzania UNEP LVC INS CFC Institutional 
Strengthening

60.000 30.000 P I Dec-08

Planned Tanzania implementation of 
TPMP

Tanzania UNEP LVC PHA CFC Terminal Phase out 
Management Plan 
(implementation)

236.170 19.0 140.000 P M Dec-09

Planned Togo IS renewal Togo UNEP LVC INS CFC Institutional 
Strengthening

61.000 61.000 P I Dec-08

Planned Togo Implementation of TPMP Togo UNEP LVC PHA CFC Terminal Phase out 
Management Plan 
(implementation)

186.450 1.0 66.000 1.0 0.000 P M Jul-10

New Togo HCFC PMP 
implementation

Togo UNEP PHA HCFC HCFC Phase-out 
Management Plan 
(implementation)

150.000 150.000 P M Apr-12

New Togo HCFC PMP preparation Togo UNEP PRP HCFC HCFC Phase-out 
Management Plan 
(preparation)

90.400 P I Apr-09

Planned Tonga IS renewal Tonga UNEP LVC INS CFC Institutional 
Strengthening

60.000 60.000 60.000 P I Mar-08

Planned Triniad and Tobago Methyl 
Bromide Phase out project

Trinidad and 
Tobago 

UNEP LVC TAS MB Technical assistance / 
support

90.400 P I Dec-08

New Turkmenistan TPMP 
implementation

Turkmenistan UNEP LVC PHA CFC Terminal Phase-out 
Management Plan 
(implementation)

350.000 P I Apr-12

Planned Turkmenistan   IS renewal Turkmenistan UNEP LVC INS CFC Institutional 
Strengthening

77.300 116.000 116.000 P I Jul-09

New Turkmenistan TPMP 
preparation

Turkmenistan UNEP LVC PHA CFC Terminal Phase-out 
Management Plan 
(preparation)

33.900 P I Apr-09

Planned Tuvalu IS renewal Tuvalu UNEP LVC INS CFC Institutional 
Strengthening

60.000 60.000 60.000 P I Mar-08

Planned Uganda IS renewal Uganda UNEP LVC INS CFC Institutional 
Strengthening

60.000 60.000 60.000 P I Dec-08

New Uganda HCFC PMP 
implementation

Uganda UNEP PHA HCFC HCFC Phase-out 
Management Plan 
(implementation)

150.000 150.000 P M Apr-12

New Uganda HCFC PMP 
preparation

Uganda UNEP PRP HCFC HCFC Phase-out 
Management Plan 
(preparation)

90.400 P I Apr-09

Planned Vanuatu IS renewal Vanuatu UNEP LVC INS CFC Institutional 
Strengthening

60.000 60.000 60.000 P I Dec-08

Planned Vietnam IS renewal Vietnam UNEP Non-LVC INS CFC Institutional 
Strengthening

119.000 119.000 P I Dec-08

Planned Yemen IS renewal Yemen UNEP Non-LVC INS CFC Institutional 
Strengthening

170.000 170.000 170.000 P I Dec-09
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Inventory 
code

Title Country Agency LVC / Non-
LVC / 
NDR

Type Chemi
cal / 

Subst
ance

Sector / Sub-Sector Value (US$ 
1,000) 2008 
incl. PSC

ODP in 
2008

Value (US$ 
1,000) 2009 
incl. PSC

ODP in 
2009

Value (US$ 
1,000) 2010 
incl. PSC

ODP in 
2010

Value (US$ 
1,000) after 
2010 incl. 

PSC

Approved 
Multi-Year 

(Yes / Blank)

Approved / 
Planned

Individual / 
Multi-Year

Planned 
date of 

compl. as 
per 

proposal
Planned Yemen implementation of NPP Yemen UNEP Non-LVC PHA CFC National Phase out 

Management Plan for 
CFC consumption 
(preparation)

339.000 P M Dec-10

New Yemen HCFC PMP 
implementation

Yemen UNEP PHA HCFC HCFC Phase-out 
Management Plan 
(implementation)

200.000 150.000 P M Apr-12

New Yemen HCFC PMP 
preparation

Yemen UNEP PRP HCFC HCFC Phase-out 
Management Plan 
(preparation)

90.400 P I Apr-09

Planned Zambia IS renewal Zambia UNEP LVC INS CFC Institutional 
Strengthening

66.000 66.000 33.000 P I Dec-08

Approved Zambia implementation of 
TPMP (2nd tranche)

Zambia UNEP LVC PHA CFC Terminal Phase out 
Management Plan 
(implementation)

53.000 4.1 Yes A M Dec-09

New Zambia HCFC PMP 
implementation

Zambia UNEP PHA HCFC HCFC Phase-out 
Management Plan 
(implementation)

150.000 150.000 P M Apr-12

New Zambia HCFC PMP 
preparation

Zambia UNEP PRP HCFC HCFC Phase-out 
Management Plan 
(preparation)

90.400 P I Apr-09

Planned Zimbabwe IS renewal Zimbabwe UNEP Non-LVC INS CFC Institutional 
Strengthening

8.3 100.000 8.265 100.000 P I Dec-08

TOTAL PLANNED 
PROJECTS

28115.014 140.3 30442.275 158.9 14020.240 55.617 17687.000
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Country MOP decision Subject of non-compliance Planned assistance

Bangladesh XVII/27 MCF (returned to 
compliance)

(a) Assistance to country in sustaining compliance with decision XVII/27

Bangladesh NA - 
Implementation 
Committee 
reco. 39/4

CFC (a) Assistance in implementation of NPP components (Awareness, Refrigeration technician training and Customs 
officers training) in coordination with UNDP (lead agency) for reducing CFC consumption in RAC sector
(b) Assistance in implementation of non-investment component of MDI transition project in close coordination with 
UNDP (lead agency)
(c) Assistance to country on addressing questions raised in Decision 39/4 by Implementation Committee 

Barbados XIX/26 ODS license system Policy Assistance: Decree recently approved and new government is in place. Therefore, support for ODS license 
system enforcement will be provided.

Bolivia XVII/13 CTC consumption Assistance in data collection and submission

Botswana XV/31 and 
ImpCom 37/6

Methyl bromide / Licensing 
system

Guide the NOU in the process for setting-up ODS regulations in Botswana

Chile XVII/29 and 
ImpCom 38/8

Methyl chloroform Follow up on ODS data reporting 
Policy assistance to prevent ODS illegal trade

Congo, Democratic Republic of XVIII/21 CTC and Methyl chloroform 
(Action Plan)

 Assist Ozone Secretariat in following up on the action plan for compliance pursuant to MOP Decision XVIII/21and 
ImpCom recommendation 37/12. Assist NOU in Monioring and controling import and consumption of CTC and 
Methyl Cloroform

Cote d'Ivoire XVIII/34 2005 data reporting Assist Ozone Secretariat in following up on data reporting. Assist NOU on data collection and reporting.

Dominica XVIII/22 CFCs (Annex A, group I) As per MOP Decision XVIII/22 and the need to provide assistance for meeting the action plan and reporitng on the 
introduction of the licensing and quota system.

Ecuador XVIII/23 Methyl chloroform Follow up on ODS data reporting 
Assistance with ratification of Montreal and Beijing Amendments.
P li i t t t ODS ill l t dEl Salvador ImpCom 38/14 CTC Assistance in data collection and submission

Eritrea XVIII/26 Establishment of licensing 
systems under Article 4B of 

Assist in developing a plan of action to ensure the prompt establishment and operation of an import and export 
licensing system for ozone-depleting substances

Federated States of Micronesia XVII/32 Non-compliance with CFC 
phaseout limits

(a) Assistance in implementation of decision XVII/32. (b) Implementation of PIC strategy, refrigeration technician 
training and customs training (c) Establishment of national compliance Centre

Fiji XVII/33 Non-compliance with control 
measures for methyl 
bromide

(a) Assistance implementation of decision XVII/33 through adoption of codes and practices of MB free technology 
and policy inputs
(b) Assistance implementation of IS and TPMP including components designed to reduce MB consumption
(c) Coordination with UNDP on implementation of investment component relating to MB phaseout
(d) Follow-up on implementation of MB phaseout activities in Fiji relating to Decision XVII/33 in Informal Advisory 
Group Meeting held in Bali, Indonesia on 13 Nov 2007 (during Network meeting)

Guatemala XVIII/26 Revised Plan of action to 
return to compliance

Assistance in following up with the revised Plan of action.

Haiti XIX/26 ODS license system Policy Assistance: Providing Minister advices through the Office of Regional Director and follow up to the NOO 
activities

Annex IV:  Assistance to countries in non-compliance as per MOP
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Country MOP decision Subject of non-compliance Planned assistance

Honduras XVII/34 Methyl bromide Honduras received policy assistance and technical support from the CAP team through the co-implementation of the
Spain bilateral assistance project approved by last ExCom meeting. Further guidance and follow-up for 
implementation of quota system will be provided to NOO.

Iran, Islamic Republic of XVIII/27 Non-compliance with control 
measures for CTC

(a) Assist Iran in monitoring implementation of Decision XIX/27
(b ) Closely work with Iran on establishing regulatory controls for CTC imports
(c ) Follow up on implementation of activities in Iran relating to Decision XIX/27 discussed in Informal AdvisoryLibyan Arab Jamahiriya XVII/37 Halon and methyl bromide Encourage to participate fully in Network activities.
Involve Regional Director in soliciting political support.

Maldives XV/37 CFC (a) Continue to work with Maldives in implementation of Decision XV/37
(b) Assist Maldives in implementing IS project and TPMP activities to sustain CFC phaseout
(c ) Follow-up on implementation of activities in Maldives relating to Decision XV/37 discussed in Informal Advisory 
Group Meeting held in Bali, Indonesia on 13 November 2007 (during the Network Meeting) - continuation of import 
controls on CFCs and expedited implementation of remaining RMP/ approved TPMP project.

Mexico XVIII/30 Non-compliance with control 
measures for CTC

Policy advice on CTC phaseout 

Micronesia XVII/32 ODS - Licensing system (a) Continue to work with Micronesia in establishment of licensing system and compliance with Decision XVII/32

Nepal XIV/27 Non-compliance with control 
measures for CFC

(a) Continue to work with Nepal in implementation of Decision XVI/27
(b) Assist Nepal in implementing IS project and TPMP activities to ensure accelerated CFC phaseout
(c) Assist Nepal in managing CFC stockpiles and release to market.
(d) Follow-up on implementation of activities in Nepal relating to Decision XVI/27 discussed in Informal Advisory 
Group Meeting held in Bali, Indonesia on 13 November 2007 (during the Network Meeting) - continuation of 
implemenation of controls on CFCs released to local market and expedited implementation of remaining RMP/ 
approved TPMP project.

Pakistan XVIII/31 Non-compliance with control 
measures for CTC

(a) Continue assistance to Pakistan in implementation of Decision XVIII/37
(b) Continue to assist Pakistan in close control and monitoring of CTC imports in cooperation with Republic of Korea
(c) Follow-up on consultations held with Pakistan on Decision XVIII/31 in Informal Advisory Group Meeting held in 
Bali, Indonesia on 13 November 2007 (during the Network Meeting) - continue implementation of activities relating to
CTC import controls and implementation of CTC phaseout projects.

Pakistan XVI/29, XVIII/31 Halon, Non-compliance with 
control measures for CTC

(a) Continue assistance to Pakistan in implementation of Decision XVI/29
(b) Follow-up on consultations held with Pakistan on Decision XVI/29 in Informal Advisory Group Meeting held in 
Bali, Indonesia on 13 November 2007 (during the Network Meeting). (c) Assistance with implementation of 15th 
MOP decision XV/22, XVI/29 and XVIII/31.  (d) Workshop on CTC Phaseout in consultation with UNIDO in February 
2007.

Paraguay XVIII/32 and 
ImpCom 39/28

Non-compliance with control 
measures for CTC

 Assistance with respect to Decision XVIII/32 regarding CFC and CTC action plan

Sao Tome
and Principe

XIX/26  Establishment of licensing 
systems under Article 4B of 
the Montreal Protocol

Assist in developing a plan of action to ensure the prompt establishment and operation of an import and export 
licensing system for ozone-depleting substances

Saudi Arabia XVIII/34 and 
ImpCom 39/30

Data reporting Assistance in preparation of CP/TPMP

Solomon Islands XVIII/34 2005 data reporting Assist NOU on data collection and reporting.
Somalia XIX/26  Establishment of licensing 

systems under Article 4B of 
the Montreal Protocol

Assist in developing a plan of action to ensure the prompt establishment and operation of an import and export 
licensing system for ozone-depleting substances

United Arab Emirates ImpCom 38/47 
and 39/36

CTC consumption Continue monitoring the political situation in the country and assist Ozone Secretariat in following up on data 
reporting. Assist NOU on data collection and reporting.

United Republic of Tanzania XIX/26 Establishment of licensing 
systems under Article 4B of 
the Montreal Protocol

Assist the country in implementation and enforcement of th newly approved ODS Regulations including setting up a 
license and quota system

2
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ANNEX V: LOGICAL FRAMEWORK ANALYSES (LFAS) FOR CAP 
 
LOGICAL FRAMEWORK ANALYSIS FOR THE AFRICAN REGION FOR 2008 AND BEYOND 
 
 
Objectives Activities Expected Results Performance Indicator Assumptions/ Risks 
LONG TERM OBJECTIVE FOR AFRICA REGION 

Assist countries in the region to 
meet phase out requirements in 
ODS consumption, achieve and 
sustain total phase out of 
various ODS as set by the 
Montreal Protocol. 

Provide countries with regular 
updates on the various compliance 
requirements and each country's 
status towards these requirements. 
Guide countries on necessary 
actions towards meeting the 
requirements 

All Article 5 countries that are 
members of the Africa Networks 
should be in compliance with the 
phase out requirements as per the 
schedules set by the Montreal 
Protocol 

Number of countries in 
compliance. 

 Level of funding below countries’ 
needs. 

 Import of obsolete ODS-based 
equipment from Article 2 countries.  

 Illegal trade of ODS and ODS-based 
equipment. 

 Government commitment. 
CAP SHORT TERM OBJECTIVES FOR THE YEAR 2008 FOR THE AFRICA REGION 
Assist African countries in 
enforcing control measures to 
monitor and regulate the import 
and use of ODS and ODS-
based equipment  

 Review the status of 
regulations in the Africa 
region and assist countries 
without ODS regulations to 
establish and implement ODS 
regulations. 

 Facilitate exchange of 
experience between NOUs on 
development and enforcement 
of ODS regulations and 
related policy measures. 

 Produce and circulate a 
compendium of ODS 
regulations in the region and 
update it on a regular basis. 

 Enhance cooperation with 
regional and sub-regional 
organisations in view of 
encouraging the development 
and enforcement of 
harmonised ODS regulations 
at sub-regional level. 

 Assist countries in 
implementing training 

 Specific ODS-related regulations 
in place and mechanisms in place 
(including licensing systems and 
quotas) for their enforcement by 
appropriate government bodies. 

 Harmonised control measures in 
place at sub-regional levels in the 
following sub-regional trade and 
economic organisations: Southern 
African Customs Union (SACU), 
Economic Community for West 
African States (ECOWAS). 

 National  and sub-regional 
training programmes for 
enforcement officers conducted. 

 Sub-regional Customs Officers 
Networks for enforcement of 
ODS control measures 
established. 

 A compendium of  ODS 
Regulations in the African Region 
and some Publications on the 
experiences of the 
implementation and enforcement 

 All 53 countries 
with ODS-related 
regulations being 
enforced by end of 
2008; and most of 
the countries 
without ODS 
regulations would 
have put in place or 
drafted the 
regulations. 

 Number of countries 
involved in new 
harmonised control 
system at sub-
regional level 
(SACU, 5 countries; 
ECOWAS, 5 
additional 
countries). 

 At least two sub-
regional training 
programme and 15 
national trainings for 

 Resistance to enactment and 
enforcement of ODS regulation by 
market forces. 

 International and regional trade 
agreements. 

 Illegal trade. 
 Lack of cooperation by sub-regional 

trade and economic organisations. 
 Lack of cooperation by customs and 

government departments. 
 Adequate capacities of sub-regional 

and trade organisations 
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Objectives Activities Expected Results Performance Indicator Assumptions/ Risks 
programmes for enforcement 
officers at national and sub-
regional levels. 

 Facilitate establishment of 
sub-regional enforcement 
networks. 

of National ODS Regulations. 
 

enforcement officers 
conducted. 

 4 African Customs 
Enforcement 
Network 
established. 

 

Assist countries in the region in 
setting up mechanisms for 
compiling reliable data on ODS 
import and consumption in 
order to accurately monitor 
their compliance status. 

 Encourage NOU to report 
article 7 data earlier in the 
year to determine their 
compliance status. 

 Review country profile on a 
regular basis for all countries 
in the region. 

 Liaise with NOUs and visit 
countries in non-compliance 
to discuss reasons of non 
compliance and ways of 
returning to compliance. 

 Facilitate south-south 
cooperation to share 
experiences. 

 Regular liaison with Ozone 
Secretariat on data reports and 
the Multilateral Fund 
Secretariat of progress reports 
from countries in the region. 

 ODS consumption data available 
for all African countries. 

 African countries with 
specifically-required compliance 
actions will be visited to assist 
them return or sustain 
compliance. 

 Experience shared between 
countries that have successfully 
met compliance targets and 
countries that are declared to be 
in non-compliance.  

 
 

 All 53countries in 
Africa  in 
compliance with 
data and progress 
reporting 
requirements. 

 All 53 countries in 
Africa  in 
compliance with 
phase-out schedule. 

 At least 5 exchange 
visits between 
countries. 

 Countries that recently became Parties 
find it difficult to meet compliance 
requirements immediately. 

 Commitment by governments. 
 Frequent change of ODS Officers in 

some countries. 
 Cooperation by other IAs and bilateral 

agencies.  

Assist African countries in 
expediting phase-out activities 
in line with the compliance 
requirements. 
 

 Expedite the process for 
preparation of  remaining 
TPMPs for countries where 
UNEP has been selected as 
the lead implementing agency.

 Guide NOU in speedy 
implementation of approved 
TPMPs. 

 Latest TPMPs should be ready 
for implementation by mid-2008. 

 Most 1st tranches of TPMPs 
should be completed by end 2008 
and 2nd tranches ready for 
submission in 1st Executive 
Committee meeting in 2009. 

 Number 
refrigeration 
technicians, customs 
officers and other 
enforcement officers 
trained in 2008. 

 
 At least 20 1st 

tranche TPMPs 
completed and 20 
2nd tranches ready 

 Limited capacities of some NOUs to 
follow a speedy process. 

 Low level of funding available to 
countries. 

 Delays dues to administrative 
procedures at countries level and from 
IAs 
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Objectives Activities Expected Results Performance Indicator Assumptions/ Risks 
for submission by 
end 2008 

Encourage and assist Parties to 
ratify the various amendments 
to the Montreal Protocol 

 Various fora will be used to 
sensitize decision-makers, 
including meetings of the 
African Ministerial 
Conference on the 
Environment (AMCEN), the 
New Partnership for Africa’s 
Development (NEPAD) and 
UNEP Governing Council.  

 Visits to some countries with 
the support of UNEP’s 
Regional Director and in 
collaboration with the Ozone 
Secretariat. 

 Many African countries would 
have ratified the amendments to 
the Protocol.  

 
. 

Number of countries that 
ratify amendments to 
Montreal Protocol 
during the year. 

 Frequent changes in country’s 
administration and lack of follow-up 
of ratification process. 
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LOGICAL FRAMEWORK ANALYSIS FOR THE REGION OF ASIA AND THE PACIFIC FOR 2008 AND BEYOND 

Objectives Activities Expected Results Performance Indicator Assumption / Risks 

LONG TERM OBJECTIVE FOR ASIA AND THE PACIFIC REGION 

Enhancing national capacity 
for achieving and sustaining 
compliance with the 
Montreal Protocol 

 Maintain awareness on 
remaining challenges to 
implement Montreal 
Protocol at regional and 
national political forums 
with high-level support 
from UNEP DTIE and 
UNEP’s Regional Office. 

 Provide political and 
technical support to the 
network countries from 
the Compliance 
Assistance Programme. 

 Organise high-level 
UNEP visits during 
network meetings and 
other missions. 

 Increased high-level 
political commitment to 
the Montreal Protocol 
process through 
ratification of the 
remaining amendments, 
and a national 
commitment to Protocol 
targets. 

 Strengthened capacities 
of national stakeholders 
in addressing issues of 
meeting their obligations 
to the Montreal Protocol. 

 All network countries in 
compliance with their 
Article 7 consumption 
and production data 
below the Montreal 
Protocol control 
measures. 

 Developed countries will 
continue to support ODS 
phase out efforts in 
Article 5 countries, both 
through the Multilateral 
Fund mechanism and 
bilaterally. 

 Funds will be available 
to undertake investment 
and non-investment 
projects. 

 Governments will 
remain Parties to the 
Montreal Protocol.  

CAP OBJECTIVES FOR THE YEAR 2008 FOR ASIA AND THE PACIFIC REGION 

Assist countries in non-
compliance or in danger of 
being in non-compliance 
with the control measures of 
the Montreal Protocol 

 Assist countries to 
analyze the possible 
causes of non-
compliance. 

 Assist countries to 
develop appropriate plans 
of action to return to 
compliance. 

 Compliance action plans 
monitored for Bangladesh 
(MOP XVI/20 - MOP 
XVIII/16, Imp.Com 
Recommendation 39/4); 

 Countries made timely 
responses to the 
Implementation 
Committee and Ozone 
Secretariat on 
compliance issues.   

 Countries develop and 
submit appropriate plan 
of action to return to 
compliance.   

 Countries with approved 
plan of action fulfill their 
compliance 

 Pakistan, Fiji, Islamic 
Republic of Iran, 
Maldives, Micronesia 
satisfactory implemented 
their plan of actions. 

 Iran for implementation 
of action plan for CTC 
(decision XIX/27). 

 Provide assistance to 
Bangladesh and India on 
addressing immediate 
compliance challenges 
including Implementation 

 Governments adopt the 
recommended plans of 
action, strategies and 
programmes and issue 
relevant regulations to 
support the initiatives. 
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Objectives Activities Expected Results Performance Indicator Assumption / Risks 

Fiji (MOP XVII/33), 
Pakistan (MOP XV/22, 
XVI/29, XVIII/31; 
XVIII/3 ImpCom 34/32), 
Iran (MOP XVIII/27), 
Maldives (MOP XIV/16, 
XIV/26, XV/37, 
ImpCom. 34/26), Nepal 
(MOP XIV/27 - XV/39 - 
ImpCom. 34/30), Iran 
(MOP XIX/27) and 
Micronesia (MOP 
XVII/32) in consultation 
with the IAs and bilateral 
agencies 

 Maintain up-to-date 
country profile database 
and analyze countries risk 
of being in non-
compliance. 

 Facilitate regional joint 
advisory task force 
meeting on compliance 
during the margin of 
network meeting. 

commitments.  

 Countries in danger of 
being in non-compliance 
to implement safeguards 
to address these issues. 

Committee decision 
responses. 

Assist all countries on data 
reporting to the Ozone 
Secretariat and Multilateral 
Fund Secretariat 

 Encourage NOUs to 
report Article 7 data and 
Progress of 
Implementation of 
Country Programme as 
soon as the information 
became available. 

 Advise countries on data 
collection methodology 
and review data reports 
prior to submission. 

 All countries fulfill their 
data reporting 
requirement to the Ozone 
Secretariat and 
Multilateral Fund 
Secretariat. 

 Submission of Article 7 
data for 2006 in 
accordance with the 18th 
MOP Decisions 
(XVIII/34). 

 All countries in 
compliance with data 
reporting requirements. 

 Solomon Islands returns 
to compliance with data-
reporting obligations for 
2005.  

 Additional data required 
for the Progress of 
Implementation of 
Country Programme may 
entail extensive data 
collection exercise 
initially. 

 Adequate resources are 
provided to countries by 
the Multilateral Fund to 
conduct the HCFC 
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Objectives Activities Expected Results Performance Indicator Assumption / Risks 

 Maintain regular liaison 
with the Ozone 
Secretariat and 
Multilateral Fund 
Secretariat on outstanding 
data reports from 
countries in the region. 

 Advise countries on new 
web-based format for 
reporting Progress of 
Implementation of 
Country Programme. 

 Assist countries to 
conduct their HCFC 
surveys. 

surveys. 

Timely formulation and 
implementation of regional 
and national projects to 
control and reduce the use of 
ODSs  

 Start the process to 
prepare TPMP for eligible 
countries  to achieve final 
phase-out of remaining 
CFC consumption. 

 Organize monthly 
meetings of CAP staff to 
monitor the 
implementation of 
ongoing projects. 

 Maintain regular contact 
with NOUs on the status 
of implementation of 
ongoing projects in the 
countries. 

 Organize coordination 
meetings with bilateral 
and IAs at each network 
meeting. 

 Assist countries in the  

 Countries establish 
appropriate TPMPs to 
phase out remaining 
ODS. 

 Improved UNEP 
performance indicators in 
the region: timely 
completion of tranches,  
disbursements as per 
schedule.  

 Organized coordination 
meetings with Bilateral 
and IAs at each network 
meeting. 

 Organized two regional 
joint advisory task force 
meeting on compliance 
back to back with 
network meetings in 
March and November 

 Timely completion of 
projects.  

 Rate of disbursement as 
per the agreements in 
Small Scale Funding 
Agreements (SSFAs) and 
annual work programme 
for the country.  

 Initiation of HCFC 
management plan 
preparation for countries. 

 Some countries may face 
political situations that 
cause implementation 
delay beyond control by 
the NOU or IA, e.g. 
Myanmar. 

 Differing 
implementation schedule 
of related projects by 
other IAs for example, in 
multi-agency 
implemented NPP 
projects like NCCoPP in 
India, NPP in 
Bangladesh etc. 

 Adequate resources are 
provided by the 
Multilateral Fund to 
countries to implement 
TPMPs and develop 
HCFC phaseout 
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Objectives Activities Expected Results Performance Indicator Assumption / Risks 

region to develop HCFC 
Phaseout Management 
Plan (Country 
Programme). 

2008. 

 Organised 1 customs 
training in Samoa and 1 
technicians training  in 
Brunei. 

 Queries from Article 5 
countries responded to 
expeditiously. 

 4 publications (fact 
sheets or booklets) and 3 
public service 
announcements released. 

 Organised two specific 
activities on combating 
illegal trade (Regional 
Intelligence Liaison 
Office operation and 
Green Customs training). 

 Continue implementation 
of projects according to 
schedule and achieve 
approved targets 
(Afghanistan, 
Bangladesh, Bhutan, 
Cambodia, Fiji, DPR 
Korea, Maldives, 
Mongolia, Nepal, Samoa 
and Sri Lanka).  

Management Plan 
(Country Programme). 

Assist countries to establish, 
implement, enforce or 
improve existing institutional 
and legislative frameworks 
and support the development 
of new policies and legal 
instruments to enable the 

 Review existing 
regulations in the region 
and advise NOU on 
improvements with regard 
to methyl bromide and 
HCFCs, and enforcement 
elements such as 

 Countries with new 
and/or  improved 
appropriate ODS-related 
regulations to meet and 
sustain the compliance 
with the Montreal 
Protocol. 

 Number of appropriate 
and timely ODS phase 
out initiatives 
recommended and/or 
undertaken by the 
National Ozone Units 
and attributable to CAP. 

 Resistance to enactment 
and enforcement of ODS 
regulation by market 
forces. 
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Objectives Activities Expected Results Performance Indicator Assumption / Risks 

implementation of ODS 
phase-out strategies 

penalties. 

 Facilitate exchange of 
experience between 
NOUs on ODS 
regulations and related 
policy measures. 

 Assist countries to 
establish policies, 
legislation and regulations 
needed to comply with 
the control measures. 
Priority countries will be 
DPR Korea, and 
Myanmar. 

 The ODS-related 
regulations are 
successfully enforced. 

 Introduction by at least 1 
country (Myanmar) of 
new legislation, 
regulations, policies, 
following CAP 
assistance. 

Support regional/sub-
regional initiatives to combat 
illegal trade in ODS 

 Joint meeting of ozone 
and customs officers at 
the regional level (under 
the approved Swedish 
bilateral project). 

 Facilitate exchange of 
ODS trade information 
between NOUs. 

 Encourage exporting and 
transit countries in the 
region to implement 
voluntary Prior Informed 
Consent (PIC) mechanism 
to allow only export to 
authorized importers, and 
maintain cooperation of 
the European 
Commission in the 
voluntary PIC system. 

 Strengthen the operation 
of the “Sky Hole 

 Improved cooperation 
and enforcement of 
licensing system to 
control and monitor ODS 
trade by customs officers 
in the region. 

 Reduced ODS trade 
through unofficial 
channels. 

 Improved knowledge on 
the extent of illegal ODS 
trade in the region. 

 More customs 
administrations actively 
cooperate through RILO 
Asia-Pacific on project 
Sky-Hole-Patching. 

 All network countries 
with effective export – 
import licensing and 
quota systems. 

 Implementation by all 
countries in the Region 
of an Informal Prior 
Informed Consent 
mechanism between 
importing and the three 
main exporting countries 
in the region (India, 
China and Republic of 
Korea) . 

 Implementation by 
countries of some 
recommendations of the 
Ozone Secretariat report 
on ODS tracking. 

 Price differences 
between ODS and 
alternatives, and between 
ODS and non-ODS 
equipment should remain 
stable or be steadily 
reduced. 

 Customs departments 
continue to cooperate 
with NOUs on 
controlling ODS trade. 
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Objectives Activities Expected Results Performance Indicator Assumption / Risks 

Patching” and formal 
structure for the Regional 
Partner’s Forum to 
strengthen MOP Decision 
XVII/16, sub para 7 and 
MOP Decision XIX/12. 

 Encourage countries to 
implement 
recommendations made in 
the ODS Tracking 
Feasibility Study on 
developing a system for 
monitoring the trans-
boundary movement of 
ODS between the Parties 
- Report produced 
according to the terms of 
reference of Decision 
XVII/16. 

Assist countries to develop 
new approach to phase out 
ODS including other 
emerging issues 

 Encourage countries to 
consider the feasibility of 
setting up refrigeration 
associations to sustain the 
ODS phase-out activities. 

 Identify technical and 
economic considerations 
in alternatives to HCFCs 
and encourage the 
development of HCFC 
control strategy. 

 Encourage countries to 
address the waste 
management of ODS and 
obsolete ODS equipment. 

 Develop a regional 
strategy for Asia and the 

 Improved NOU 
understanding of 
emerging issues, 
especially on HCFCs. 

 The process started by 
NOUs of discussion and 
formulation of 
appropriate strategies to 
address these issues. 

 The regional strategies 
for MDI transition 
developed. 

 NOUs’ improved 
management of QPS and 
non-QPS MB use, 
including improved 
reporting, and stockpile 

 Establishment 
refrigeration associations 
in Cambodia. 

 50% of countries in the 
region adopting 
initiatives and measures 
related to the emerging 
issues.  

 Roster of 15 regional 
Green Customs trainers 
in the region available. 

 Countries to initiate 
implementation of waste 
management and CFC 
MDI phaseout awareness 
activities.  

 Lack of urgency 
considering the 2040 
HCFC phase-out date for 
Article 5 Parties. 

 Lack of funding support 
for countries to address 
waste issues. 
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Objectives Activities Expected Results Performance Indicator Assumption / Risks 

Pacific to facilitate 
smooth transition from 
CFC MDIs to CFC-free 
alternatives. 

 Implementation of 
activities relating to 
awareness and regulations 
for supporting this MDI 
transition. 

 Develop a regional 
awareness strategy to 
include information 
exchange on latest 
developments for QPS 
and non-QPS applications 
and strengthening of 
monitoring and reporting 
requirements for QPS and 
non-QPS applications 
including methods of 
handling stockpiles.   

 Liaise with Green 
Customs Secretariat on 
organising a train-the-
trainer workshop for 
WCO Regional Customs 
Training Centers. 

 Disseminate alternative 
technology information 
on HCFCs and facilitate 
public awareness 
campaign on the phaseout 
of HCFCs.  

management. 

 Established a roster of 
Green Customs trainers 
in the region. 

 Implementation of 
regional awareness 
activities. 

 Operation of the region’s 
HCFC database. 

To continue to encourage 
Timor Leste to ratify the 
Vienna Convention and 

 Provide background 
information and issues of 
concern on ODS phase-

 Maintained high 
awareness on the 
Montreal Protocol at 

 Countries that ratify 
remaining amendments 
to the Montreal Protocol 

 Frequent changes in 
country’s administration 
and tedious process 
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Objectives Activities Expected Results Performance Indicator Assumption / Risks 

Montreal Protocol and 
ratification of the Beijing 
Amendment by Bangladesh 

Ratification of Montreal and 
Beijing Amendment by Fiji  

Ratification of Copenhagen, 
Montreal and Beijing 
Amendment by Myanmar 

Ratification of the London, 
Copenhagen, Montreal and 
Beijing Amendments by 
Brunei Darussalam, 
Cambodia, Indonesia.  

out to UNEP Regional 
Director for his use 
during missions to 
countries in the region.  

 Utilize various fora to 
sensitize decision-makers, 
including meetings of 
ASEAN, SAARC, 
SPREP and UNEP 
Governing Council.  

 Coordinate response with 
Ozone Secretariat to 
encourage Timor Leste to 
becoming a Party and to 
assist in the preparation of 
CP/TPMP. 

national political level.  

 The process started by 
NOU to ratify remaining 
amendments . 

 Timor Leste ratified the 
Vienna Convention and 
Montreal Protocol in 
2008, set up the national 
ozone unit and formulate 
CP/TPMP to implement 
the Montreal Protocol. 

during 2008: Additional 
ratification of 
Amendments by at least 
3 countries in the region.  

during the ratification 
procedure. 

 The Executive 
Committee approves 
funding for IS and 
preparation of CP/TPMP 
for Timor Leste in early 
2008 on an exceptional 
basis. 

South-South Cooperation Possible South-South 
cooperation activities planned 
for 2008: 

 Afghanistan: Technical 
assistance for developing 
a licensing system and 
harmonising with similar 
mechanisms in Iran and 
Pakistan. 

 Bangladesh: Facilitate the 
South-South cooperation 
with India on illegal CFC  
trade, hydrocarbon use in 
RAC sector, retrofit of 
CFC based RAC 
equipment and CTC use 
in garment industry. 

 Quadrilateral dialogue 
between India-Nepal-

 Sharing of expertise from 
countries in the Region to 
assist  other countries to 
solve specific issues in a 
timely manner. 

 Increased cooperation 
and information 
exchange between 
countries in the Region. 

 

o Countries to implement 
south-south cooperation 
initiatives identified. 
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Objectives Activities Expected Results Performance Indicator Assumption / Risks 

Bangladesh-Bhutan on 
customs cooperation and 
ODS trade issues. 

 India: Facilitate South-
South cooperation for 
capacity building of Iran’s 
NOU. 

 Facilitate India’s Ozone 
Officer to visit Maldives 
to build the capacity of 
the latter’s PMU.  

 Mongolia customs to 
coordinate with China 
customs on China-
Mongolia border 
dialogue. 

 Republic of Korea to 
continue exchange of 
CTC export information 
with Pakistan. 

 Lao PDR: Facilitate the 
Ozone Officer’s visit to 
Thailand’s NOU for 
experience exchange. 

 Cambodia, Lao PDR, 
Thailand and Vietnam: 
Facilitate cooperation and 
information exchange to 
strengthen control of 
cross-border ODS trade. 

 Indonesia to send customs 
officers to Philippines for 
sharing experiences. 

Sector-specific advice MDIs:  Implementation of CFC  CTC approach for  Adequate resources for 
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Objectives Activities Expected Results Performance Indicator Assumption / Risks 

 Bangladesh: Implement 
transition strategy with 
UNDP for the phase-out 
of CFC used in MDI 
production. 

 Assist LVCs to develop 
transition strategy. 

Methyl bromide: 

 Bangladesh: Technical 
assistance to Jute 
Association on ISPM 15 
issues 

 Fiji: Implementation of 
non-investment 
component of methyl 
bromide project and 
coordination with UNDP 
on the implementation of 
investment component 

Ref. Implementation:  

 Nepal: Establishment and 
operation of the national 
technicians training 
centre. 

CTC: 

 Pakistan: Policy support: 
Workshop relating to 
CTC phase out in 
consultation with 
UNIDO. 

MDI transition strategy 
for Bangladesh. 

 Implementation of CFC 
MDI phaseout activities 
by at least one LVC. 

 Better understanding of 
the specific commodities/ 
products that need methyl 
bromide for QPS, and the 
amounts for each in order 
to develop strategic 
interventions for 
countries to encourage 
reduced methyl bromide 
use. 

 Specific national 
approaches for reducing 
CTC use in the identified 
countries. 

 Establishment of national 
technicians centre in 
Nepal. 

 Continue implementation 
of activities in Fiji for 
methyl bromide 
phaseout. 

Pakistan. 

 Agreed Asia Pacific 
regional strategy on MDI 
transition. 

 Improved methyl 
bromide management in 
Bangladesh, Fiji.  

 Implementation of 
technician training centre 
in Nepal. 

countries from the 
Multilateral Fund. 

 Governments willing to 
implement agreed 
actions. 

PIC: Cook Islands, 
Micronesia, Kiribati, 
Marshall Islands, Nauru, 
Niue, Palau, Solomon 

 Supervise the 
implementation of 
Regional Strategy and its 
extension by SPREP - 

 Development of ODS 
regulations.  

 Improved data reporting. 

 4 PICs (Cook Islands, 
FSM, Tonga and, 
Tuvalu) established the 

 Funds will be available 
to undertake the PIC 
network proposal and IS 
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Objectives Activities Expected Results Performance Indicator Assumption / Risks 

Islands, Tonga, Tuvalu, 
Vanuatu 

ASP/SEV/36/TAS/45, 
ASP/SEV/36/TAS/46, 
ASP/SEV/36/TAS/47). 

 Assist Ozone Secretariat 
in following up on the 
action plan for 
compliance by 
Micronesia pursuant to 
MOP decision XVII/32. 

 Assist Ozone Secretariat 
in following up on 2007 
data reporting by: 
Kiribati, Micronesia , 
Solomon Islands, Tonga , 
Tuvalu, Vanuatu. 

 Preparation of PIC 
Network proposal and 
assistance to prepare 
renewal of IS. 

 Training of customs 
officers . 

 Submission of PIC 
network proposal to 56th 
Executive Committee 
meeting and extension of 
IS to 54th and 56th 
Executive Committee 
meeting.. 

ODS regulations. 

 All PICs comply with 
their data reporting 
requirements. 

 4 customs training 
workshops organized 
(Cook Islands, FSM, 
Tonga and Tuvalu). 

 Closure of PIC Regional 
Strategy. 

 PIC network proposal 
and IS extension 
approved. 

extension. 

 PIC Governments adopt 
the recommended plans 
of action, strategies and 
programmes and issue 
relevant regulations to 
support the initiatives. 

 
 
LOGICAL FRAMEWORK ANALYSIS FOR THE REGION OF LATIN AMERICA AND THE CARIBBEAN FOR 2008 AND BEYOND 

Objectives  Activities  Expected Results  Performance 
Indicator  

Assumptions/ Risks  

LONG TERM OBJECTIVE FOR LAC REGION    

Assist countries in the 
region to meet and sustain 
the various levels of freeze 
and further reductions in 
ODS consumption.  

Provide countries with regular updates on the 
various compliance requirements and each 
country's status towards these requirements.  

Countries in the region should be in 
compliance with the phase out 
requirements as per the schedules 
set by the Montreal Protocol.  

Number of countries 
in compliance.  

Replenishment of Multilateral 
Fund continue at adequate levels 
and funds will be available to 
undertake technical assistance 
and  investment projects. 
 

    Governments will remain being 
Parties to the Montreal Protocol.  
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CAP OBJECTIVES FOR THE YEAR 2007 FOR THE LAC REGION    
Assist LAC countries in the 
timely implementation of 
phase-out activities in line 
with the compliance 
requirements.  

Expedite the process for implementation of 
ongoing CFC and Methyl bromide 
alternatives training activities.  
 
Foster intra-regional technical cooperation 
particularly in VLVC countries.  

Remaining activities approved in 
2003 and 2004 to be completed by 
end of 2007.   
 
Increasing rates of disbursements.  

Number technicians, 
customs officers and 
enforcement officers 
trained in current 
year.  

Limited capacities of newly-
formed NOUs to follow a speedy 
process.  

 Arrange intensive project-management 
training to new ozone officers and their 
assistants, particularly in LVC countries.  
 
Improve internal funds disbursement 
mechanisms and monitoring of resource 
allocation at the national level. 
 

Submission of TPMP projects 
according Business Plan 2007-2009  

Financial records.  
UNEP’s project 
portfolio approved in 
current year.  

 

 Start the process for preparation of TPMPs 
for all countries where UNEP has been the 
lead implementing agency for the 
implementation of the RMP and for other 
Parties that make specific request to UNEP 
for assistance in preparation of their TPMPs. 

   

  
Improve coordination mechanisms with other 
Implementing Agencies mainly in TPMPs 
and methyl bromide phase-out projects.  

   

  
Provide technical assistance for those 
countries with low level consumption of 
CTC/TCA, MDIs and methyl bromide.  

   

Assist LAC countries to 
establish, frameworks and 
support the development of 
new policies and legal 
instruments to enable the 
implementation of ODS 
phase-out strategies. 

High-level political contacts with the support 
of UNEP’s Regional Director. 
 
Review the status of regulations in the region 
and advise National Ozone Officers about 
corrective actions if necessary. 
 

Increasing number of countries with 
specific ODS-related regulations in 
place and mechanisms in place for 
their enforcement by appropriate 
government bodies government 
bodies. 

Number of countries 
with ODS-related 
regulations being 
enforced by end of 
2005. 

Overcome the resistance to 
enactment and enforcement of 
ODS regulation due to market 
forces and eventual opposition 
form other Government Officers 
level. 
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. Facilitate exchange of experience between 
NOU on development, implementation and 
enforcement of ODS regulations and related 
policy measures.  
 
Produce and circulate a compendium of ODS 
regulations in the region and update it on a 
regular basis.  

Harmonized control measures 
envisaged at sub-regional levels.  

Number of countries 
involved in 
harmonized control 
measures at sub-
regional level.  

 

 Seek cooperation at CCAD (Central 
American Commission for Developing) and 
CARICOM (English Caribbean Countries 
Community) in view of encouraging the 
development, implementation and 
enforcement of harmonized ODS regulations 
at sub-regional level.  
 

   

 Assist countries in implementing training 
programmes for enforcement officers at 
national and sub-regional levels.  

   

Assist LAC countries with 
setting up mechanisms for 
compiling reliable data on 
ODS import and 
consumption, and to 
manage compliance 
situation.   

Encourage NOUs to report Article 7 data 
earlier in the year.  
 
Review country data reports before formal 
sending to the Secretariats in order to detect 
inconsistencies and mistakes.  

ODS Consumption data available 
for all LAC countries.  
 
Countries return to compliance.  

Number of countries 
in compliance with 
data reporting,  
 
Number of countries 
in compliance 
phaseout schedule.  

Countries where methyl bromide 
phase out projects are being 
unsuccessful will have 
difficulties to meet compliance 
situation. 

 Review country profile on a regular basis for 
all countries in the region. 
  

   

 Liaise with NOU and visit countries in non-
compliance to discuss reasons of non 
compliance and ways of returning to 
compliance.  

   

  
Regular liaison with Ozone Secretariat and 
Multilateral Fund Secretariat on data reports 
from countries in the region.  

   

  
Provide advise to the countries to maintain 
zero consumption of ODS after projects 
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completed.  

 Promote regional public education and 
awareness activities for mass audience  

   

 Assist countries for the establishment of 
refrigeration associations.  

   

 
Support regional/sub-
regional initiatives to 
combat illegal trade in 
ODS;  

Joint meetings of ozone and customs officers 
in Latin America. 
 
Working with Canada and Sweden to 
replicate and expand the sub-regional 
customs cooperation approach first 
introduced in SEAP/SA for preventing ODS 
illegal trade. 
   

Increasing of awareness of ODS 
illegal trade issues among Custom 
Officers of the region.  
 
Strengthening of national and 
intraregional cooperation links 
among Custom officers and NOUs. 

Number of ODS 
illegal trade cases 
detected.  

Frequently changes of custom 
officers at national level.  

 Developing a specific web site where 
Government officers and private companies 
may exchange information on ODS illegal 
trade.  

   

Encourage and assist Parties 
to ratify the various 
amendments to the 
Montreal Protocol  

Spread and explain justifications for 
amendment ratification in coordination with 
the Ozone Secretariat.  
 
Follow up the issue with National Ozone 
Officers through the Network Meetings.  
 

Many Latin American and 
Caribbean countries would have 
ratified the amendments to the 
Protocol  

Number of country 
that ratify 
amendment to 
Montreal Protocol 
during the year.  

Frequent changes in country’s 
administration and lack of 
follow-up of ratification process.  

 Visit to some countries with the support of 
UNEP’s Regional Director.  
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LOGICAL FRAMEWORK ANALYSIS FOR THE REGION OF WEST ASIA FOR 2008 AND BEYOND 
 
 

Objectives Activities Expected Results Performance Indicator Challenges/ Risks 

LONG TERM OBJECTIVE FOR WEST ASIA REGION 
 Compliance with old and 

new Montreal Protocol 
control measures as per 
Montreal Adjustment. 

 Ensure sustainability of 
ODS phase-out activities 
through promoting 
country- driven approach 
and integration of Montreal 
Protocol within 
national/regional 
frameworks. 

 Institutionalizing the 
regional cooperation and 
experience exchange 
activities in the region.  

 

 Keeping the compliance requirements 
in the agenda of the regional high-
level fora and relevant regional 
technical groups/committees. 

 Ensure that CAP is acting as an early 
warning tool for countries. 

 Encourage activities to integrate the 
new Montreal Protocol Adjustment 
within relevant regional/national 
strategies and frameworks. 

 Ensure the integration of ozone 
technical concerns within the existing 
regional related networks, groups and 
institutions. 

 Minimizing non-
compliance risks and 
keeping momentum of 
countries to maintain their 
compliance. 

 Comply smoothly with the 
new Adjustment 
commitment and 
obligations. 

 Better control of ODS 
inter-regional trade and 
effective coordination in 
curbing illegal trade of 
ODS. 

 

 All member parties 
are achieving 
compliance targets 
smoothly. 

 All member Parties 
manage to meet the 
new obligations 
with regard to 
HCFCs. 

 Illegal ODS trade is 
efficiently curbed. 

 

 National institutional fragmentation 

 Political and security instability.  

 Weakness of coordination among 
some related authorities in the region. 

 Control of ODS trade through Free 
Trade Zones. 

CAP OBJECTIVES FOR THE YEAR 2008  FOR THE WEST ASIA REGION 
Objectives Activities Expected Results Performance Indicator Challenges/ Risks 

Immediate support to Iraq as 
new party 
 
 

 Assistance to Iraq to benefit from the 
Multilateral Fund. 

 Start preparation of Country 
Programme and National Phase-out 
Plan. 

 Capacity building and raise 
awareness to national stakeholders. 

 CP/NPP of Iraq is 
prepared. 

 More stakeholders are 
mobilized with ozone 
business.  

 National surveys and 
activities started. 

 

 CP/NPP preparation is 
progressing well. 

 Awareness  raised on 
the national level. 

 Support and 
cooperation received 
from relevant 
stakeholders. 

 Political and security instability. 
 National priorities. 
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Objectives Activities Expected Results Performance Indicator Challenges/ Risks 
Assist countries to maintain 
compliance with all reporting 
requirements in complete and 
comprehensive manner 

 Assist countries in fulfilling Article 7 
data reporting requirements in a 
reliable way. 

 Assist Ozone Secretariat in 
encouraging early data reporting.  

 Ensure that new Multilateral Fund 
Secretariat reporting format is well 
absorbed and filled in properly in 
timely manner.  

 Data reporting 
requirements are met by 
all countries. 

 Early reporting is 
achieved by some 
countries. 

 Progress reports are 
submitted in due time. 

 All member Parties 
submit data as per 
Article 7. 

 All member Parties 
submit progress 
reports. 

 

 New Parties and new ISP 

 Early reporting is difficult task for 
some countries 

Maintain achieved compliance 
and clear potential non-
compliance cases 

 Provide urgent support to potential 
non-compliance cases. 

 Support to countries with zero 
baselines to maintain compliance. 

 Provide technical assistance with 
regard to methyl bromide and MDIs.  

 Technical assistance through CAP 
upon request. 

 Support to other IAs projects upon 
request.  

 Ensure customs involvement in 
combating illegal trade activities. 

 Potential non-
compliance cases are 
cleared. 

 Required policy and 
technical actions are 
provided as needed. 

 At least eight member 
parties maintain 
compliance. 

 At least 5 countries 
received technical 
assistance services in 
different sectors. 

 Unforseen consumption and sectors for 
some ODS. 

 Rapid development in the region. 

 Illegal trade in ODS. 

Ensure adoption and enactment  
of comprehensive policies and 
legislations 

 Provide policy and technical guidance 
during the preparation and review of 
related legislation. 

 Continue close follow-up with 
countries on proper enforcement of 
adopted legislation. 

 Ensure involvement of all key 
stakeholders for better harmonization 
of implementation. 

 Continue coordination with Gulf 
Cooperation Council (GCC) 
Secretariat to put into effect the 
unified regulations for GCC countries 

 Most countries have 
comprehensive 
legislations in place. 

 Existing legislations are 
properly enforced. 

 Unified Regulations for 
GCC countries put into 
force. 

 Eight member parties 
have comprehensive 
legislation. 

 The new unified 
regulations on control 
of ODS in GCC is 
well promoted . 

 Long procedures needed to issue or 
update legislation. 

 Ensure that licensing systems include 
export and re-export control as well as 
control of all ODS. 

 ODS Trade via Free Zones. 
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Objectives Activities Expected Results Performance Indicator Challenges/ Risks 
Efficient implementation  and 
submissions of projects 

 Support Bahrain, Kuwait and Yemen 
in continuing smooth implementation 
of ongoing ISPs phases. 

 Special support to new ISP project of 
Saudi Arabia. 

 Support Kuwait, Syria & Yemen in 
completing remaining activities of 
RMP and closing projects. 

 Implementation of the TPMP of 
Bahrain, Kuwait & Qatar. 

 Implementation of the NPP of Saudi 
Arabia. 

 Preparation and submission of the 
NPP of Yemen . 

 Preparation of the CP/NPP of Iraq. 

 Implementation of ISPs 
is progressing properly. 

 ISP of Saudi Arabia 
initiated. 

 Remaining activities of 
ongoing RMP projects 
are completed and 
respective PCRs are 
prepared and submitted. 

 Implementation of 
approved TPMP/NPP 
started and progressing 
as planned. 

 New projects are 
prepared and submitted 
as scheduled. 

 

 ISPs of Bahrain, 
Kuwait  and Yemen 
are implemented as 
planned. 

 NOU of Saudi Arabia 
is established and 
functioning well. 

 PCRs for completed 
RMPs are submitted. 

 New projects 
submitted as planned. 

 Implementation delays due to delays in 
non-UNEP components. 

 Lack of local capacities for new NOUs 
and difficulties concerning 
administrative arrangements. 

 Timely reporting by some countries on 
progress of implementation. 

Support with regard to meet 
new control measures of HCFC 

 Submit and start implementation of 
HCFC surveys and phase-out plans for 
Bahrain, Kuwait, Qatar, Saudi Arabia 
and Yemen . 

 Support to the GCC & League of Arab 
(LAS) States decisions regarding 
preparing Technical Papers on the 
impact of the new Adjustment on the 
region . 

 HCFC surveys/plans 
submitted, approved and 
started. 

 Support to GCC 
Secretariat and LAS is 
provided. 

 Projects 
implementation started 
and progressing as 
planned. 

 Better understanding 
by decision-makers 
with regards to the 
obligations and impact 
of the new adjustment .

 Lack of guidelines on role of CAP 
with regard to HCFCs. 

 Increased trend of HCFC demand in 
GCC countries. 
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Objectives Activities Expected Results Performance Indicator Challenges/ Risks 
Promote further networking and 
regional activities to enhance 
experience and information 
exchange as well as making 
countries up to date with policy 
and technology related issues 
 

• Organize two network meetings 
(main and follow-up) and 
thematic meetings on MDIs, 
curricula update and methyl 
bromide use in dates.  

• Provide required support to 
customs authorities in the region.

• Promote the Green Customs 
Initiative on the national levels. 

• Support countries to update 
related national technical 
curricula. 

• Continue cooperation with 
regional & sub-regional 
organizations and secretariats 
(LAS, GCC, RILO, WCO) to 
support national phase out 
strategies and combat illegal 
trade of ODS. 

• Continue cooperation with 
ASHRAE chapters in West Asia 
under the regional cooperation 
agreement to support countries 
phase out strategies addressing 
the refrigeration sector. 

• Commence implementation of 
the new awareness project(s). 

• Translate into Arabic main 
documents and awareness papers 
and disseminate them to all Arab 
countries in and outside West 
Asia region. 

• Networking and 
thematic meetings 
are conducted as 
planned and 
needed. 

• Regional 
experience 
exchange is 
promoted. 

• Green Customs 
Initiative well 
introduced to 
several countries on 
the national level. 

• Support to update 
the relevant 
technical curricula 
is provided. 

• Cooperation with 
regional 
organizations is 
continued and 
several joint 
activities are 
conducted. 

• The regional 
cooperation 
agreement with 
ASHRAE is 
functioning well. 

• Awareness 
materials are 
produced and 
disseminated to the 
Arab region. 

• At least four  
network and 
thematic meetings 
are organized in 
2008. 

• At least 2 
activities 
implemented 
jointly with 
regional 
organizations. 

• At least 3 national 
green customs 
workshops are 
conducted. 

• Number of 
documents 
translated and/or 
disseminated to 
countries in the 
Arab region. 

• Involvement of more 
stakeholders in the network 
activities. 

• Illegal trade in ODS and ODS 
based-products. 

• Adequate resources available to 
countries. 
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LOGICAL FRAMEWORK ANALYSIS FOR THE REGIONAL OZONE NETWORK IN EUROPE & CENTRAL ASIA (ECA) FOR 2008 AND BEYOND 
 
Objectives Activities Expected Results Performance Indicator Assumptions/ Risks 
LONG TERM 

Sustained long-
term compliance 
with provisions 
of the Montreal 
Protocol and its 
amendments 

 Preparation and implementation of compliance-
driven business plan and work programme under 
the Multilateral Fund. 

 Integrating activities related to ozone layer 
protection into national environmental policies 
and programmes, training curricula of schools and 
technical institutes and refrigeration associations. 

 Creating synergies and linking with other 
chemical Multilateral Environmental Agreements.

 Promoting integrated solutions for safe disposal / 
destruction of ODS and ODS-containing 
equipment. 

 Sustaining the phase-out of ODS through 
promoting country-driven approach and country 
ownership. 

  Promoting effective policies and strategies for 
HCFC management to limit HCFC dependency 
and baseline in 2015. 

 Facilitating the phase-out of CFC used in metered 
dose inhalers. 

 Compliance with phase-out 
schedules under the Montreal 
Protocol and its Amendments as 
well as other provisions (Article 
7 data reporting, licensing 
system). 

 Article 7 reporting 
indicates compliance 
with phase-out 
schedules. 

- Continued Government 
commitment to implement 
the Montreal Protocol and 
its amendments. 

- Replenishment of the 
Multilateral Fund at 
adequate level. 

- Continued public / private 
partnership to prevent 
back-sliding. 

- Enforcement of legislation 
and import / export 
licensing systems. 

- Prevention of illegal 
production, trade and use 
of ODS 

SHORT TERM 

Compliance with 
ODS control 
measures under 
the Montreal 
Protocol and its 
amendments 

- Monitor compliance status as per decisions of the 
Meeting of the Parties and the recommendations 
of the Implementation Committee. 

- Provide early warning signals to the countries 
based on the analysis of the Fund Secretariat and 
UNEP’s trend analysis based on Article 7 data 
reporting. 

- Inform countries about their compliance status, 
implications of non-compliance and the non-
compliance procedure. 

- Assist partner agencies in implementing their 
activities; reactivating projects, solving 
institutional problems or accelerating the adoption 

Countries in compliance with their 
plans of action: 
- CFC plans of action: Albania, 

Bosnia & Herzegovina, 
Turkmenistan 

- Halon plans of action: 
Kyrgyzstan 

- Methyl bromide plans of action: 
Armenia, Bosnia & Herzegovina

- TCA plan of action: Bosnia & 
Herzegovina 

 
Countries potentially participating in 

- Number of countries in 
compliance with the 
ODS control measures 
(target 100%). 

- Number of countries in 
compliance with their 
plans of actions (target 
100%). 

- Number of new 
countries reporting 
Article 7 data above the 
allowed level (target 
zero). 

- Continued Government 
commitment to implement 
the Montreal Protocol and 
its amendments. 

- Operational National Ozone 
Units (NOUs) with 
dedicated and skilled staff 
at appropriate senior level. 

- Limited fluctuation of NOU 
staff. 

- Continued public / private 
partnership to prevent back-
gliding. 
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Objectives Activities Expected Results Performance Indicator Assumptions/ Risks 
of legislation upon request. 

- Assist the Ozone Secretariat in following up with 
Article 5 countries i.e. on the submission of plans 
of action upon request. 

- Assist Article 5 countries in preparing and 
implementing plans of action upon request. 

- Arrange for compliance sessions in the margins of 
the network meetings jointly with other 
Implementing Agencies, Ozone Secretariat and 
Multilateral Fund Secretariat upon request. 

- Provide special assistance to former Article 2 
countries which changed their status to Article 5 
country through programmatic assistance, 
country-to-country assistance or regional 
awareness raising upon request. 

- Assist countries with low or zero level of 
consumption of methyl bromide, CTC, TCA, 
halon to sustain compliance and avoid back-
sliding to the use of ODS upon request. 

- Promote the establishment of national 
refrigeration associations and membership in 
international organisations (e.g. IIR) to provide 
access to information to new technological 
developments in the refrigeration sector. 

- Facilate participation of country experts in 
international conferences upon request where 
appropriate and justifiable. 

compliance sessions: 
- Armenia, Bosnia & Herzegovina, 

Kyrgyzstan, Serbia, 
Turkmenistan 

- GEF-funded countries: 
Tajikistan, Uzbekistan. 

 
Countries with low or zero level of 
consumption of Methyl bromide, 
CTC, TCA, halon:  
- Armenia. 
 
Countries which recently ratified the 
Ozone Treaties: 
- Montenegro. 

- Number of new 
countries declared in 
non-compliance by the 
Meeting of the Parties 
(target zero). 

- Number of countries 
with compliance issues 
to which CAP offered 
assistance (target 100% 
of countries with 
compliance issues). 

- Number of countries 
with compliance issues 
which actually received 
assistance (target 100% 
of countries which 
requested assistance). 

- Number of countries 
with low or zero level of 
consumption of methyl 
bromide, CTC, TCA, 
halon trained in thematic 
and contact group 
meetings (target 100% 
of countries which 
requested assistance). 

- Enforcement of legislation 
and import / export 
licensing systems. 

- Prevention of illegal 
production, trade and use of 
ODS. 

- Prevention of unwanted 
imports of second hand 
ODS using equipment. 

- Prevention of reintroduction 
of ODS uses after phase-
out. 

Compliance with 
reporting 
requirements 
under the 
Montreal 
Protocol and its 
amendments 

- Assist the Ozone Secretariat in its efforts to collect 
baseline and Article 7 data. 

- Assist the Multilateral Fund Secretariat in its 
efforts to collect data related to Country 
Programme (CP) implementation . 

- Follow-up with countries to report required Article 
7 and CP implementation data as per the deadlines.

- Assist countries in data collection and data 
verification in order to improve reliability and to 
detect unknown imports, uses or stock-piles 
(laboratory use, critical use, essential use, 

- Availability of baseline data for: 
Montenegro, Serbia. 

- Availability of reliable Article 7 
data for 2006 as per the deadline 
for: all ECA network countries. 

- Availability of reliable data 
related to CP implementation as 
per the deadline for: all ECA 
network countries 

Number of ECA network 
members reporting: 
- Baseline data (target 

100%) 
- Article 7 data (target 

100 %) 
- CP implementation data 

(target 100%) 

- Continued Government 
commitment to implement 
the Montreal Protocol and 
its amendments. 

- Operational National Ozone 
Unit (NOU) with dedicated 
and skilled staff at 
appropriate senior level 

- Limited fluctuation of NOU 
staff. 

- Customs collect data and 
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Objectives Activities Expected Results Performance Indicator Assumptions/ Risks 
quarantine and pre-shipment of methyl bromide 
use, process agent, feedstock, military use, aviation 
use, maritime use) upon request. 

cooperate with NOUs. 

Compliance with 
requirement to 
establish ODS 
legislation and 
import / export 
licensing system 

- Up-date and circulate inventory of ODS legislation 
and import / export licensing systems in the 
context of network meetings and advise on 
corrective action required. 

- Provide programmatic assistance to review and 
improve ODS legislation taking into account the 
need for harmonisation of legislation upon request.

- Provide country-to-country assistance through 
contact group meetings to promote the exchange of 
experience between NOUs upon request. 

- Provide sample legislation from similar or 
neighbouring countries. 

- Facilitate adoption of ODS legislation and import / 
export licensing systems through letters to the 
ministers or high level missions jointly with 
partner agencies and DTIE management upon 
request. 

ODS legislation and import / export 
licensing system potentially be 
adopted by: 
- Armenia, Bosnia & Herzegovina
- GEF-funded countries: 

Azerbaijan (CFC import ban). 
 
ODS legislation and import / export 
licensing system potentially be 
reviewed and improved: 
- Turkmenistan. 

- Number of ECA 
network members with 
ODS legislation and 
import / export licensing 
systems in place (target 
100%). 

- Number of ECA 
network members with 
improved ODS 
legislation and import / 
export licensing systems 
(target 1 country). 

- Continued Government 
commitment to implement 
the Montreal Protocol and 
its amendments 

- Stable economic, social and 
political climate 

- Peace and security 
- Cooperation of Customs, 

Ministries of Commerce 
and Industries and 
Importers 

Ratification of 
the Vienna 
Convention, 
Montreal 
Protocol and its 
amendments 

- Assist the Ozone Secretariat in its efforts to 
promote the ratification of amendments. 

- Monitor the ratification status in the ECA network 
based on the information from the Ozone 
Secretariat’s website. 

- Follow-up with Article 5 countries identifying 
obstacles to ratification and informing on 
implications of ratification. 

- Assist Article 5 countries in accelerating 
ratifications through letters to ministers, high level 
awareness raising missions in collaboration with 
the Ozone Secretariat and the DTIE management 
and side events during network meetings upon 
request. 

Copenhagen Amendment potentially 
be ratified by: 
- Turkmenistan 
- GEF-funded countries: 

Kazakhstan, Tajikistan. 
 
Montreal Amendment potentially be 
ratified by: 
- Armenia, Turkmenistan 
- GEF-funded countries: 

Kazakhstan, Tajikistan. 
 
Beijing Amendment potentially be 
ratified by: 
- Armenia, Bosnia & Herzegovina, 

Georgia, Turkmenistan 
- GEF-funded countries: 

Kazakhstan, Tajikistan. 

- Number of ECA 
network members 
ratifying: 

- Copenhagen 
Amendment 
(target100%) 

- Montreal Amendment 
(target 100%) 

- Beijing Amendment 
(target 100%) 

- Continued Government 
commitment to implement 
the Montreal Protocol and 
its amendments. 

- Cooperation of 
Parliaments. 
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Objectives Activities Expected Results Performance Indicator Assumptions/ Risks 
Capacity 
building of 
Ozone Officers 
and national 
stakeholders 

- Organise network meetings with Ozone Officers, 
Secretariats, Implementing Agencies, bilateral 
partners, regional organisations and additional 
stakeholders. 

- Organise thematic and contact group meetings as 
per the ECA work programme to be agreed upon 
during the ECA network meetings. 

- Support UNEP activities funded out-side the 
Multilateral Fund such as the Green Customs 
Initiative, GEF project on Total Phase-out of 
methyl bromide in CEIT Countries. 

- Support Information clearinghouse service 
including  OzonAction Newsletter, E-bulletins, 
query service, Multimedia Collection, website and 
publications. 

- Promote the translation of key documents into 
Russian or other local languages as required. 

- Training of new Ozone Officers through country-
to-country assistance jointly with partner agencies 
and the UNEP training guide for NOUs upon 
request. 

- Support participation of Ozone Officers in 
different fora of the Montreal Protocol including 
the Executive Committee, Implementation 
Committee, Meeting of the Parties, Technical & 
Economic Assessment Panel and Technical 
Options Committees. 

- Involvement of national stakeholders in targeted 
capacity building initiatives upon request. 

- Provide direct access to CAP experts in UNEP 
Regional Offices (Methyl Bromide Officers, RMP 
Officers, Halon Officer). 

- Special assistance to new Parties, new Ozone 
Officers or NOU staff through country-to-country 
assistance, NOU training, additional participants 
in ECA network activities. 

- Experienced and skilled NOU 
staff. 

- Experienced and skilled national 
stakeholders if appropriate and 
multiplier effect. 

- Effective implementation of 
project activities. 

- Representation of ECA network 
countries in decision-making 
bodies. 

- Direct access to information and 
decision-makers. 

- Sustained compliance through 
stakeholder involvement beyond 
2010. 

- Immediate assistance on 
thematic issues from CAP 
experts in the Regional Offices. 

- Countries with new NOU staff: 
Montenegro, Serbia, Romania. 

- Number of special 
capacity building 
initiatives per country in 
addition to 
clearinghouse function 
(target is need-based 
and country specific). 

- Number of countries of 
which national 
stakeholders were 
involved in capacity 
building initiatives 
(target all network 
countries). 

- Number network / 
thematic / contact group 
meetings (target is 
need-based and 
depending on CAP 
delivery capacity). 

- Number of documents / 
newsletters made 
available by the 
information team or 
network members in 
Russian / local 
languages (target 3 
newsletters  - 7 
translations). 

- Continued Government 
commitment to implement 
the Montreal Protocol and 
its amendments. 

- Availability of Ozone 
Officers to participate in 
meetings and special 
capacity building 
initiatives. 

- Cooperation and active 
participation of other 
stakeholders. 

- Limited fluctuation of 
NOU staff. 

- Limited delivery capacity 
of ECA CAP team and 
fund availability. 

- Prioritisation in full 
consultation with ECA 
network countries. 
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Objectives Activities Expected Results Performance Indicator Assumptions/ Risks 
Enforcement of 
legislation and 
import / export 
licensing systems 
 

- Promote involvement of key stakeholders at 
national and sub-regional level. 

- Assist countries in the training of customs and 
enforcement officers upon request. 

- Promote regional cooperation of customs offices 
and enforcement networks such as RILO CIS, 
RILO ECE, Interpol, Environmental Investigation 
Agency. 

- Share information on cases of illegal trade and 
smuggling schemes. 

- Create cooperation and synergies with other trade-
related Multilateral Environmental Agreements 
such CITES, Rotterdam, Stockholm, Basel, 
Chemical Weapons, SAICM etc, 

- Support UNEP’s Green Customs Initiative 

- Controlled imports / exports of 
ODS as per licensing or quota 
system in place. 

- Prevention of unwanted imports 
of ODS or ODS-using 
equipment as per bans in place 

- Coordinated implementation of 
Multilateral Environmental 
Agreements at national level. 

- Number of countries 
whose official imports / 
exports are in 
accordance to their 
ODS legislation, 
licensing / quota 
system, import bans 
(target 100%). 

- Continued Government 
commitment to implement 
the Montreal Protocol and 
its amendments 

- Availability of Ozone 
Officers, customs and 
enforcement officers to 
participate in meetings and 
special capacity building 
initiatives 

Prevention of 
illegal 
production, trade 
and use of ODS 
 

- Promote networking and cross-border cooperation 
of customs and enforcement officers at sub-
regional level involving WCO’s Regional 
Intelligence Liaison Office (RILO CIS and RILO 
ECE), Environmental Investigation Agency 

- Encourage information and awareness raising 
campaigns at regional level through the regional 
awareness raising funds. 

- Promote customs cooperation in neighbouring 
countries especially with producer countries 

- Share information on illegal trade within the 
ozone community as well as with customs and 
enforcement bodies. 

- Organise joint activities for Ozone Officers as 
well as enforcement and customs officers upon 
request. 

- Support the Green Customs  Initiative. 

- Availability of data related to 
cases of illegal trade in ODS. 

- Cooperation between RILO CIS, 
RILO ECE, EIA and UNEP 
DTIE. 

- Awareness of customs and 
enforcement officers concerning 
the threat of  illegal trade in 
ODS. 

- Detection and prevention of 
illegal trade in ODS. 

 

- Number of illegal trade 
cases detected and 
shared with the ECA 
network members 
(target 100% of 
detected cases). 

- Joint initiatives with 
RILO CIS, RILO ECE 
and EIA (target 1 
initiative). 

- Continued Government 
commitment to implement 
the Montreal Protocol and 
its amendments. 

- Operational National Ozone 
Unit (NOU) with dedicated 
and skilled staff at 
appropriate senior level. 

- Availability of Ozone 
Officers, customs and 
enforcement officers to 
participate in meetings and 
special capacity building 
initiatives. 

- Well trained customs and 
enforcement officers. 

- Constructive cross-border 
cooperation between 
customs and enforcement 
agencies in neighbouring 
countries. 
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Objectives Activities Expected Results Performance Indicator Assumptions/ Risks 
Awareness 
raising 

- Monitor public awareness activities as part of the 
Institutional Strengthening (IS) projects. 

- Monitor regional awareness raising activities as 
part of the CAP budget. 

- Raise high level awareness through the ministerial 
meetings, Governing Council, MOP, Environment 
for Europe as well as the involvement of the DTIE 
management . 

- Organize high-level missions jointly with other 
agencies and secretariats upon request. 

- Use workshops and network meetings to invite 
high level stakeholders and attempt full media 
coverage. 

- Assist countries in preparing for International 
Ozone Day on 16 September and display any 
materials prepared through the website. 

- Support initiatives to training journalists on 
environmental matters including ozone such as 
those initiated by UNEP RISO. 

- Awareness of the Montreal 
Protocol among national 
stakeholders. 

- High-level awareness of 
ministers and parliamentarians 

- Facilitation of adoption of ODS 
legislation and ratification of 
amendments. 

- Media coverage of 
environmental and ozone-related 
issues. 

- Number of awareness 
activities reported as 
part of the IS projects 
(target all network 
countries where UNEP 
implements IS projects).

- Number of awareness 
activities initiated during 
International Ozone Day 
(target all network 
countries). 

- Number of awareness 
activities targeting high-
level politicians (target 
all network countries). 

- Number of journalists 
involved in journalist 
training and media 
coverage (target all 
network countries). 

- Continued Government 
commitment to implement 
the Montreal Protocol and 
its amendments. 

- Operational National Ozone 
Unit (NOU) with dedicated 
and skilled staff at 
appropriate senior level 

- Limited fluctuation of NOU 
staff. 

Cooperation with 
partner and 
bilateral  
agencies, 
secretariats, 
other networks, 
regional 
organisations, 
Article 2 
countries, 
experts including 
TEAP and TOC 

- Establish cooperation with existing organisations 
and networks including RILO CIS, RILO ECE, 
Regional Environment Centres, Environmental 
Investigation Agency, Interpol 

- Continue cooperation with bilateral Article 2  
partners (Sweden, Hungary, Slovak Republic, 
Czech Republic, Austria, European Commission 
etc.) and implementing agencies (UNIDO, UNDP, 
WB) 

- Brief ECA network members on the discussions 
taking place in the accession networks of the 
European Union 

- Create synergies with other networks or activities 
funded outside the Multilateral Fund i.e. GEF 
funded phase-out activities 

- Cooperation and information sharing between the 
UNEP Regional Offices 

- Coordinated and joint approaches 
to assist ECA network members.

- Cooperation and information 
exchange between Article 2 and 
Article 5 countries in the region. 

- Synergies from Article 5 
countries participating in GEF 
funded activities. 

- Synergies from Article 2 
countries participating in 
activities of the ECA network. 

- Joint activities with other UNEP 
Regional Offices (ROAP, 
ROWA, ROLAC). 

- Intra-regional cooperation on 
technical and policy issues. 

- Number of partners, 
organisations or 
networks actively 
contributing to the ECA 
network (target 2) 

- Number of ECA 
network members 
participating in activities 
organised / financed 
from sources other then 
the Multilateral Fund 
(target 3 countries). 

- Availability of partners, 
organisations or networks to 
participate in meetings. 

- Availability of funding to 
have them participating. 
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Objectives Activities Expected Results Performance Indicator Assumptions/ Risks 
Leveraging of 
additional 
resources and 
creation of cost-
efficient 
synergies 
through 
cooperation with 
strategic partners 

- Establish synergetic cooperation with GEF funded 
Total  Methyl bromide Phase-out Plan in CEIT 
Countries i.e. participation of ECA network 
members in selected training workshops or follow-
up meetings upon request. 

- Establish synergetic cooperation with Article 2 
partners in the regions functioning as resource 
persons for network and thematic meetings. 

- Use opportunities to fund participation of national 
experts in targeted international conferences / 
training organised by other organisations  / UNEP 
Regional Offices and reporting back the ECA 
network members. 

- Cost-effective implementation of 
need-based thematic meetings 
and other capacity building 
initiatives. 

- Mobilisation of additional 
resources in kind (resource 
persons, local organisation). 

- Number of initiatives 
creating synergies or 
leveraging additional 
resources in kind (target 
1 initiative). 

- Continued support from 
partner organisations. 

- In some cases formal 
application procedures need 
to be followed. 

Preparation  and 
implementation 
of business plan 
and work 
programme 
 
Monitoring  
 
Progress 
reporting 
 

- Submit business plan and work programme based 
on expressed needs of the network countries. 

- Prepare project submissions as per the business 
plan including institutional strengthening, training, 
technical assistance projects and TPMP 
preparations (in close cooperation with investment 
agencies UNDP / UNIDO). 

- Implement and complete approved projects as per 
the schedule in line with compliance requirements 
and  follow-up with countries on the status of 
institutional strengthening  projects. 

- Support network countries and implementing 
agencies to ensure sustainability of their phaseout 
efforts and activities i.e. through continued CAP 
assistance after project completion, discussion of 
long-term compliance during network meetings 
and establishment of long-term strategies. 

- Renewals of Institutional 
Strengthening projects as per 
business plan. 

- Submission of projects including 
TPMP as per business plan: 

- Completion of approved projects 
as per progress report 2005. 

- CAP support after project 
completion and availability of 
strategies to ensure long-term 
compliance. 

- Number of Institutional 
Strengthening renewals 
compared with those 
included in the business 
plan (target 100%). 

- Number of training , 
technical assistance 
projects and TPMP 
preparations compared 
with those included in 
the business plan (target 
100%). 

- Number of project 
completions compared 
with those included in 
our progress report 
(target 100%). 

- Continued Government 
commitment to implement 
the Montreal Protocol and 
its amendments. 

- Realistic needs assessment 
by the network countries.. 

- Operational National 
Ozone Unit (NOU) with 
dedicated and skilled staff 
at an appropriate senior 
level. 

- Limited fluctuation of NOU 
staff. 

- CAP resources available 
and continuity in staffing. 

- Prioritization of activities ? 
- Conductive work 

relationship and trust with 
Implementing Agencies, 
Secretariats and countries. 
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