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Substances Aerosol
Total Sector 
Consumption

CFC                 15.2

CTC                 0

Halons             0

Methyl Bromide 0

TCA                 0

2006

15.2 

42,322. 

3,174. 

42,322. 

3,174. 

72,322. 

5,424. 

   PROJECT EVALUATION SHEET – MULTI-YEAR PROJECTS

Albania                                           

(I) PROJECT TITLE AGENCY

ODS phase out plan UNEP, UNIDO

(II) LATEST ARTICLE 7 DATA (ODP Tonnes) Year: 2006

CFC: 15.2 CTC: 0 Halons: 0 MB: 0 TCA: 0

(III) LATEST COUNTRY PROGRAMME SECTORAL DATA (ODP Tonnes) Year: 2006

Foam Halon Refrigeration  Solvent Process Agent MDI Lab Use Methyl Bromide 
Tobacco 
fluffing

Manufacturing Servicing QPS Non QPS

15.2

(IV) PROJECT DATA 2003 2004 2005 2007 2008 2009 Total
Maximum Allowable Consumption 
(ODP Tonnes)

CFC, CTC, 
MBR 68. 61.2 36.2 6.2 2.2 0.

Project Costs (US$)

UNEP              
Project Costs 118,125. 118,125.

Support Costs 15,356. 15,356.

22,322. 22,322. 22,322.
UNIDO             

Project Costs 181,068. 172,322. 535,000.

Support Costs 13,580. 12,924. 5,424. 1,674. 1,674. 1,674. 40,124.

72,322.

Total Funds Approved in Principle 
(US$)

Project Costs 299,193. 172,322. 72,322. 22,322. 22,322. 22,322. 653,125.

Support Costs 28,936. 12,924. 5,424. 1,674. 1,674. 1,674. 55,480.

Total Funds Released by the 
ExCom (US$)

Project Costs 299,193. 0. 172,322. 0. 0. 0. 543,837.

Support Costs 28,936. 0. 12,924. 0. 0. 0. 47,284.

Total Funds Requested for Current 
Year (US$)

Project Costs

4,848.

64,644.

(V) SECRETARIAT'S  RECOMMENDATION: For blanket approval

64,644.

Support Costs 4,848.
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PROJECT DESCRIPTION 

 
1. On behalf of the Government of Albania, UNIDO, as the lead IA, has submitted a request 
for funding for the fourth and fifth tranches of the national ODS phase-out plan (NPP) for the 
consideration by the Executive Committee at its 54th Meeting. The level of funding requested is 
US $64,644 plus agency support costs of US $4,848 for UNIDO.  There are no funds to be 
disbursed for UNEP, the cooperating agency, under any other but the first tranche of this 
phase-out plan. 

Background 
 
2. The NPP for Albania was approved in April 2003 at the 39th Meeting of the Executive 
Committee.  The total funds approved in principle amount to US $653,125 plus US $55,480 in 
support costs.  The implementation of this NPP supports the Government of Albania in meeting 
its Montreal Protocol obligations and in completely phasing out all ODSs under Annex A 
Group I, Annex B Group II, and Annex E by 1 January 2009.  In order to achieve these targets, a 
series of investment, non-investment, technical assistance and capacity building activities will be 
and are being implemented by UNIDO and UNEP.   

3. In decision XIV/18, the Meeting of the Parties decided that for the July 2000 to 
June 2001 control period, Albania was in non-compliance with its obligations under Article 2A 
of the Montreal Protocol regarding CFC consumption.  The 15th Meeting of the Parties noted, in 
decision XV/26, Albania’s submission of a plan of action, and that Albania had specifically 
committed itself to a reduction schedule with a consumption of up to 36.2 ODP tonnes in 2005 
and to phasing out CFC consumption by the 1 January 2009, save for essential uses that may be 
authorized by the Parties. In addition, Albania committed to establishing a system for licensing 
imports and exports of ODS including quotas, and to banning imports of ODS-using equipment. 

4. At its 46th Meeting in July 2005, the Executive Committee endorsed, through 
decision 46/28, the 2005 annual implementation programme, on the understanding that the 
licensing and quota system, at that time foreseen to be in place in 2005, would be implemented 
with the utmost urgency. It also approved the requested tranche for 2005. At its 50th meeting in 
November 2006 the Executive Committee approved the third tranche.  

Annual programme 
 
5. UNIDO reported on the implementation of the 2006 annual programme. The Government 
of Albania enacted a system for licensing imports and exports of ODS in June 2005, with the 
quota system being in operation since the second half of 2005. Quotas for 2006 were approved 
by the Ministry of Environment, Forestry and Water Management. 

6. Customs training, training of refrigeration technicians, activities in the solvent sector and 
the methyl bromide component have been completed before 2006. The implementation in 2006 
focussed on the establishment of one recovery and recycling centre and on the equipment for one 
vocational training centre, instead of two as it was originally planned.  A workshop relating to 
drop-in substitutes has taken place. In the first 11 months of 2007 covered by the report, two 
additional vocational schools were equipped and one recovery and recycling centre established, 
exactly in line with planned activities.  For the 2008 annual implementation programme, it is 
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expected that the remaining vocational training centre will be equipped, and the last planned 
recovery and recycling centre established.  With that, the objectives in comparison to the original 
plan will have been achieved.  

7. Institutionally, significant progress has been achieved in Albania since the last report to 
the 50th Meeting.  Apart from introducing and implementing the licensing system and import 
quotas, in February and March 2006, the Albanian Parliament approved the Amendments of 
London, Copenhagen, Montreal and Beijing. A ban on equipment containing ODS and 
enforcement of legislation bringing in penalties for ODS illegal trade was introduced. The 
Customs of Albania have started using a harmonized system of tariff codes. The customs 
authorities also plan to continue training sessions of customs officers on issues related to control 
of import and export of ODS. 

Verification 

8.  The verification established that Albania has virtually fully utilised the imports allowed 
under the agreement with the Executive Committee; the imports allowed under the agreement 
were 15.2 ODP tonnes, Albania imported 15,191 kg of CFC-12. The imports were all on one 
license with one consignee and one shipment and could therefore be credibly verified, despite the 
extremely small margin between the allowed and the actual import. The verification provided 
also detailed insights into the implementation of the project.  The import was sufficiently 
verified, the functioning of the licensing system was determined. 

 
SECRETARIAT’S COMMENTS AND RECOMMENDATION 

 
COMMENTS 
 

9. UNIDO has submitted the report regarding the implementation of the third tranche. The 
implementation has adhered largely to the implementation plan submitted and shows good 
progress, with likely completion of the major activities in the next year. The regulatory activity 
of the Government of Albania seems to indicate a strong commitment to the objectives of the 
Montreal Protocol and the national plan. While the Secretariat has some concerns about the 
activities selected by the country in regards to the significant funding associated with recovery 
and recycling activities, both in the past and the forthcoming tranche, it remains up to the country 
to allocate resources according to their needs. The verification provided is satisfactory.  

10. The requested approval of the funds associated with the fourth and fifth tranches of the 
national ODS phase-out plan (NPP) is related to the funding foreseen in the Agreement for the 
years 2006 and 2007. These tranches were not requested earlier due to delays in the 
implementation and establishment of a licensing system. Since approval of both tranches at the 
same time is within the limits of the funding schedule, and given the significant progress made 
since the last report, the Secretariat supports that both tranches be approved.  
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RECOMMENDATION 
 
11. The Fund Secretariat recommends blanket approval of the fourth and fifth tranches of the 
phase-out plan with associated support costs at the funding levels shown in the table below:  

 Project Title Project Funding 
(US $) 

Support Cost 
(US $) 

Implementing 
Agency 

(a) ODS phase-out management plan (fourth 
and fifth tranches) 

64,644 4,848 UNIDO 

 
 
 

_ _ _ _ 


