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Substances Aerosol
Total Sector 
Consumption

CFC                 0.

CTC   *            0.

Halons             0.

Methyl 
Bromide           

0.

TCA                 0.

TCA: 0

Year: 

CFC: 24.5 CTC: 0 Halons: 0 MB: 0

Tobacco 
fluffing

Manufacturing Servicing

CFC phase out plan UNEP, UNIDO

(II) LATEST ARTICLE 7 DATA (ODP Tonnes)

(IV) PROJECT DATA 2005 2006 2007

   PROJECT EVALUATION SHEET – MULTI-YEAR PROJECTS

The Democratic People's Republic of Korea

(I) PROJECT TITLE AGENCY

(III) LATEST COUNTRY PROGRAMME SECTORAL DATA (ODP Tonnes) Year: 2006

Foam Halon Refrigeration  Solvent Process Agent MDI Lab Use Methyl Bromide 

QPS Non QPS

69 69

11 384 395

2008 2009 Total

Maximum Allowable Consumption 
(ODP Tonnes) CFC 220.9 220.9 66.3 66.3 66.3

Project Costs (US$)
UNEP                        

Project Costs 234,600. 163,400. 100,000. 20,000. 10,000. 528,000.

Support Costs 30,498. 21,242. 13,000. 2,600. 1,300. 68,640.

UNIDO                       
Project Costs 536,000. 536,000.

Support Costs 40,200. 40,200.

20,000. 10,000.Total Funds Approved in Principle 
(US$)

Project Costs 770,600. 1,064,000.

Support Costs 70,698. 21,242. 13,000. 2,600. 1,300. 108,840.

163,400. 100,000.

0. 0.Total Funds Released by the 
ExCom (US$)

Project Costs 770,600. 1,034,000.

Support Costs 70,698. 21,242. 13,000. 0. 0. 104,940.

163,400. 100,000.

Total Funds Requested for 
Current Year (US$)

Project Costs

2,600.

20,000.

(V) SECRETARIAT'S  RECOMMENDATION: Blanket approval

* 44.9 ODP tonnes of CTC used as fumigant

20,000.

Support Costs 2,600.
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PROJECT DESCRIPTION 
 
1. On behalf of the Government of the Democratic People’s Republic of Korea (DPR 
Korea), UNEP, as the lead implementing agency, has submitted a progress report on the 
implementation of the 2007 work programme of the national CFC phase-out programme (NPP) 
together with the verification report required by the Agreement, for consideration by the 
Executive Committee at its 54th Meeting. UNEP has also submitted a request for funding for the 
2008 work programme at a total cost of US $20,000 plus agency support costs of US $2,600. No 
funding is being requested for UNIDO. 

Background 
 
2. The NPP for DPR Korea was approved at the 47th Meeting of the Executive Committee 
at a total cost of US $1,064,000 plus agency support costs of US $68,640 for UNEP and 
US $40,200 for UNIDO, to completely phase out CFC consumption in the country by 2009. 
Since then, the Executive Committee has approved US $1,034,000, plus agency support costs of 
US $64,740 for UNEP and US $40,200 for UNIDO for the implementation of the first three 
work programmes. 

Progress report and verification 
 
3. During the implementation of the 2007 work programme of the NPP, 200 refrigeration 
technicians and 240 customs officers were trained. An additional 140 portable multi-refrigerant 
recovery machines, 15 recovery/recycling/recharge units and servicing tools were delivered to 
service workshops, and training on the use of the machines was also provided. ODS regulations 
concerning the use of ODS refrigerants have been put in place and several awareness activities 
were conducted. The project monitoring unit has been in operation since March 2006.  

4. A verification report on the levels of CFC consumption has been prepared. The report 
concluded that the total amount of CFCs imported in 2006 by the three licensed companies was 
24.5 ODP tonnes and the total amount of CFCs used was 68.9 ODP tonnes; and that CFCs were 
not produced in 2006.  Also, it noted that no illegal trade was identified from the official files 
reviewed, and the regulations on ODS imports were comprehensive and had been enforced 
strictly by the relevant authorities.  

2008 annual work programme 
 
5. Work programme activities for 2008 include continued implementation of training 
programmes for refrigeration servicing technicians and customs officers, and of the refrigerant 
recovery and recycling scheme.  They also cover development of a policy measure mandating all 
education institutions dealing with CFC/HCFC refrigerants and equipment to incorporate the 
protection of the ozone layer in their curriculum and promote the code of good practices, 
continued awareness activities, and monitoring and evaluation of the activities contained in the 
NPP. 



UNEP/OzL.Pro/ExCom/54/38 
 
 

4 

SECRETARIAT’S COMMENTS AND RECOMMENDATION 
 
COMMENTS 
 
6. The 2006 CFC consumption of 24.5 ODP tonnes reported by the Government of DPR 
Korea under Article 7 of the Montreal Protocol is already 196.4 ODP tonnes below the allowable 
level of CFC for that year (220.9 ODP tonnes), and 41.8 ODP tonnes below the 2007 allowable 
level of consumption (66.3 ODP tonnes). Although CFC import quotas were issued for 65.1 
ODP tonnes in 2006, only 24.5 ODP tonnes were actually imported. With regard to the 68.9 
ODP tonnes of CFCs reported to be used in the same year, UNEP and UNIDO informed the 
Secretariat that the CFCs consumed in 2006 consisted of stockpiled material, recovered CFCs 
and new imports. Most CFC-based equipment is domestic and small commercial refrigerators, 
MAC systems and a small number of chillers. After 2010, the Government is planning to adopt 
drop-in alternatives which are currently available on the local market.  

RECOMMENDATION 
 
7. The Fund Secretariat recommends blanket approval of the fourth tranche of the project 
with associated support costs at the funding level shown in the table below. 

 Project Title Project Funding 
(US $) 

Support Cost 
(US $) 

Implementing 
Agency 

(a) Implementation of the NPP: regulations, training 
programme and monitoring (fourth tranche) 

20,000 2,600 UNEP 
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